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Project name Mona Offshore Wind Project  
File reference EN010137 
Status Final  
Author The Planning Inspectorate 
Date 1 February 2024 
Meeting with  Mona Offshore Wind Limited 
Venue  Microsoft Teams 
Meeting 
objectives  

Project Update Meeting 

Circulation All attendees 
 
Summary of key points discussed, and advice given 
The Planning Inspectorate (the Inspectorate) advised that a note of the meeting would be 
taken and published on its website in accordance with section 51 of the Planning Act 2008 
(the PA2008). Any advice given under section 51 would not constitute legal advice upon 
which applicants (or others) could rely.  

Project Overview 
The Applicant confirmed that engagement with Expert Working Groups, navigation 
stakeholders and Natural Resources Wales (NRW) Marine Licencing Team was ongoing 
and detailed in the Consultation Report. 
The Applicant confirmed that in relation to the Deemed Marine Licence (ML) within the 
application draft Development Consent Order (DCO) and the standalone ML application 
for the transmission assets a Marine Licence Principles document would detail how the 
MLs will align. This would be discussed with NRW prior to the DCO application 
submission. The Applicant informed that if the DCO application was accepted into 
examination the ML application in respect of the transmission assets would then be 
submitted to NRW. 

Statutory Consultation 
The Applicant informed of a follow up consultation for seldom heard groups, including 
email, postal and telephone correspondence. 
Bodelwyddan Town Council was consulted as a s47 consultee and not a s42 consultee. 
Therefore, it was not issued a s48 notice. However, communications were sent to the 
Clerk and its community centre was used for two consultation events. The Council were 
therefore informed of the Proposed Development. The Applicant confirmed that this has 
been clearly explained in the Consultation Report. 
The Applicant explained that nine new s44 interests had been identified and all 
consultation materials were provided with 28 days to respond. 

 



 
 

DCO Programme and Timeline 
The Applicant confirmed that the DCO application submission was due at the end of 
February 2024.  
The Applicant discussed the pre-submission letter to confirm understanding of 
requirements detailed and confirmed that, if the DCO application is accepted, publication 
of documents is preferred after Acceptance. 

AOB 
The Applicant confirmed that National Grid’s Bodelwyddan substation extension 
application (under the Town and Country Planning Act 1990) had not yet been submitted 
to the local authority, however the Applicant had included as much detail as possible in the 
Cumulative Effects Assessment (CEA). The CEA included information obtained through 
National Grid’s scoping process. Due to multiple Irish Sea projects being in the DCO 
application process simultaneously, the Applicant informed that the CEA may need to be 
updated as and when it is made available. The Applicant confirmed it would update the 
CEA if requested by the Examining Authority (ExA) during examination. 

The Applicant enquired about the need for updates to the Environmental Statement during 
examination. The Inspectorate advised that individual chapters can be updated throughout 
the process, depending on the nature of the changes and the preference of the ExA. 

Specific decisions/ follow-up required? 
The following actions were agreed: 

• The Applicant to trial submission, prior to the formal DCO application submission. 


