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1. Introduction 

1.1 Overview 

1.1.1 This document provides National Grid Electricity Transmission plc’s (National Grid) (the Applicant) list of all objections to the grant of Compulsory Acquisition or Temporary Possession made on the 
Bramford to Twinstead Reinforcement (the Project). It is being submitted pursuant to the examination timetable at Annex A to the Rule 8 letter [PD-003].  It will be updated throughout the examination 
and submitted at appropriate Deadlines.  This version (Revision C) is submitted at Deadline 4 and is correct as of the 16 November 2023.  

 

Table 1.1 – Compulsory Acquisition and Temporary Possession Objections Schedule 
 

Obj. 
Noi 

Name/ 

Organisatio
n 

IP/AP 
Ref Noii 

RR Ref 
Noiii 

WR 
Ref 
Noiv 

Other 
Doc Ref 

Nov 

Interes
tvi 

Permanent/ 
Temporaryvii 

Plot Numbers CA?viii Negotiation Status/ Likelihood of 
Agreement 

Status of Objection/Outstanding Issues 

1 Veronica 
Ann Overall  

RR-110 RR-110   Part 1 

Part 2 

Permanent 
and 
Temporary 

8-16, 8-19, 8-20, 8-21, 8-23, 8-25, 8-
26, 8-29, 8-33, 8-40, 8-42, 8-51, 8-
52, 8-55, 8-59  

Yes HOTs signed and solicitors were 
instructed on 16 November 2023 

The Applicant has been in detailed negotiations 
with the Person with an Interest in Land (PILs) 
agent since 25 January 2023 and has provided 
all the details requested by them. Heads of 
Terms (HOTs) have been issued to the agent 
on 25   January 2023. The Applicant has 
contacted the agent for an update and received 
the last correspondence from the agent on the 
09 August 2023 where the agent expressed no 
outstanding concerns with the format of the 
proposed HOTs advised they would make a 
recommendation to their client. The Applicant is 
currently waiting for the agent to respond with 
signed HOTs. A follow up was issued with the 
HOTs reattached on 02 October 2023. A further 
reminder was sent on 09 November 2023.  

Signed HOTs were returned 13 November 
2023 by the PIL’s agent and are with solicitors 
for further instruction. 

2 James Ian 
Thomas 
Bryce  

RR-063 RR-063   Part 1 

Part 2 

Part 3 

Permanent 
and 
Temporary 

2-35, 3-38, 3-45, 3-48, 3-49, 3-50, 3-
51, 3-52, 3-53, 3-54, 3-55, 3-56, 3-
57, 3-58, 3-59, 3-60, 3-61, 3-62, 3-
63, 3-64, 3-65, 3-66, 3-67, 3-68, 3-
69, 3-70, 3-71, 3-72, 3-73, 3-74, 3-
75, 3-79, 3-83, 3-85, 3-88, 3-89, 3-
90, 3- 91, 3-92, 3-93, 3-96, 3-97, 3-
98, 3-99, 3-100, 3-107, 3-108, 3-111 

Yes The Applicant will continue to seek a 
voluntary agreement but is not 
confident this will be concluded before 
the end of examination.  

The Applicant has been in detailed negotiations 
with the PIL’s agent since 30 January 2023 and 
has provided all the details requested by them. 
HOTs were issued to the agent on the 30   
January 2023 with subsequent meeting and 
dialogue held with their instructed agent 
throughout the subsequent months. The final 
form of the HOTs that the agent would 
recommend to his client was agreed on 25 

August 2023. The HOTs in their agreed form 
were issued for signature on 27 October 2023. 
The Applicant’s agents visited the PIL and their 
land agent on site to discuss on 31 October 
2023 as further refinements were required to 
the HOTs. 

3 Suffolk 
County 
Council 
(SCC) 

RR-006 RR-006 REP2-
011 

 

PDA-
007 

Part 1 

Part 2 

Part 3 

Permanent 
and 
Temporary 

 1-01, 1-28, 1-30, 2-05, 2-06, 2-15, 2-
16, 2-21, 2-22, 2-25, 2-27, 2-28, 2-
31, 3-01, 3-38, 3-41, 3-47, 3-48, 3-
89, 4-04, 4-22, 4-25, 4-27, 4-28, 4-

Yes The Applicant is confident agreement 
will be reached before the end of 
examination.  

SCC have submitted various representations in 
their capacity as Host Authority and these are 
dealt with elsewhere. In relation to land matters, 
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Obj. 
Noi 

Name/ 

Organisatio
n 

IP/AP 
Ref Noii 

RR Ref 
Noiii 

WR 
Ref 
Noiv 

Other 
Doc Ref 

Nov 

Interes
tvi 

Permanent/ 
Temporaryvii 

Plot Numbers CA?viii Negotiation Status/ Likelihood of 
Agreement 

Status of Objection/Outstanding Issues 

REP3-
078 

29, 5-01, 5-04, 5-07, 5-08, 6-11, 6-
13, 6-14, 6-15, 6-16, 6-17, 6-18, 6-
22, 6- 23, 6-26, 6-27, 6-28, 6-31, 6-
33, 6-34, 6-35, 6-36, 6-37, 6-38, 6-
39, 6-40, 6-41, 6-42, 6-43, 6-44, 6-
45, 6-46, 6-47, 6-48, 6-49, 6-50, 7-
05, 7-11, 7-13, 7-16, 7-48, 8-06, 8-
13, 8-15, 8-27, 8-31, 8-32, 8-34, 8-
35, 8-36, 8-37, 8-38, 8- 39, 8-41, 8-
44, 8-45, 8-46, 8-47, 8-48, 8-49, 8-
50, 8-53, 8-60, 8-61, 8-62, 8-63, 8-
64, 8-65, 8-66, 8-67, 8-68, 8-70, 8-
71, 8-72, 8-73, 8-74, 8-75, 8-76, 8-
77, 8-78, 8-80, 8-82, 8-83, 8-85, 8-
86, 8-91, 8-92, 8-93, 8-97, 8-98, 8-
99, 8- 100, 8-101, 8-102, 8-103, 8-
104, 8-106, 8-107, 8-108, 8-112, 8-
113, 8-119, 8-123, 8-125, 8-127, 8-
130, 9-01, 9-03, 9-06, 9-07, 9-08, 9-
11, 9-13, 9-14, 9-15, 9-17, 9-18, 9-
21, 10-01, 10-03, 10-06, 10-08, 10-
11, 10-12, 10-13, 10- 14, 10-15, 10-
25, 10-27, 11-04, 11-06, 11-10, 11-
14, 11-18, 11-19, 11-23, 12-02, 12-
05, 12-06, 12-07, 12-09, 12-12, 12-
33, 12-34, 12-36, 12-38, 12-39, 12-
40, 12-41, 12-50, 12-52, 13-07, 13-
08, 13-12, 13-14, 13-15, 13-27, 13- 
29, 13-32, 13-36, 13-38, 14-02, 14-
12, 15-02, 15-05, 15-08, 15-11, 15-
13, 15-20, 15-25, 15-27, 15-40, 15-
42, 15-44, 15-49, 15-54, 15-56, 15-
63, 15-64, 15-67, 15-71, 15-73, 15-
76, 15-80, 15-82, 15-89, 15-100, 15-
103, 15-104, 15-105, 15-106, 15-
110, 16-11, 16-13, 16-15, 16-16, 16-
53, 16-54, 16-56, 16-57, 16-60, 16-
61, 16-62, 16-75, 16-89, 17-04, 17-
05, 17-07, 17-08, 17-16, 17-32, 17-
36, 17-49, 17-53, 17-54, 17-77, 17-
79, 17-94, 17-97, 17-100, 17- 105, 
19-03, 20-13, 20-17, 20-19, 20-21, 
20-23) 

The Applicant is not aware of any in principle 
objection.  

The Applicant has proposed HOTs for 
agreement and engaged in negotiations with 
the County Land Agent by telephone and via 
email. The HOTs have been revised by 
National Grid the Applicant on the 25 October 
2023 and have been issued to SCC for review 
and sign off SCC’s agent has expressed 
willingness to agree but is consulting its farming 
tenants to secure their views on the proposals. 

The Applicant’s response to matters raised in 
the Written Representation submitted by this 
particular PIL is set out in the Applicant’s 
Comments on Written Representations 
(document 8.5.2) submitted at Deadline 3. 

 

4 Frank 
Thorogood 
and on behalf 
of 
Christopher 
John 
Thorogood & 
Hugh 
Charles 
Thorogood  

RR-129 RR-129   Part 1 

Part 2 

Permanent 
and 
Temporary 

17-08, 17-28, 17-30, 17-32, 17-36, 
17-38, 17-39 

Yes The Applicant will continue to seek a 
voluntary agreement and are hopeful 
voluntary terms will be agreed. 

The Applicant has been in detailed negotiations 
with the PIL since HOTs were sent on 28   
February 2023. 

A reminder and updated terms reflecting 
feedback received was sent on 07 July 2023. 
Latest correspondence was issued in the form 
of reminder letter on the 02 October 2023 
asking for a response. A further reminder email 
was sent to the PIL on 16 November 2023.   
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Obj. 
Noi 

Name/ 

Organisatio
n 

IP/AP 
Ref Noii 

RR Ref 
Noiii 

WR 
Ref 
Noiv 

Other 
Doc Ref 

Nov 

Interes
tvi 

Permanent/ 
Temporaryvii 

Plot Numbers CA?viii Negotiation Status/ Likelihood of 
Agreement 

Status of Objection/Outstanding Issues 

5 Natasha 
Dines & 
Gavin Dines  

RR-068 RR-068   Part 1 

Part 2 

Part 3 

Permanent 21-06, 21-10, 27-02, 27-03 Yes The Applicant is confident agreement 
will be reached before the end of 
examination. 

PILs have concerns regarding: 

• Construction effects from underground 
cable construction activities in close 
proximity to their house; 

• Vegetation removal in adjacent field and 
along road; and 

• Impacts on horses. 

The Applicant has met the PIL with their agent 
and is close to agreeing HOTs. Issues in 
discussion include the potential use of 
screening along the boundary of the property 
during construction, trenchless cable 
installation beneath the road, communication 
protocols during construction, temporary stable 
provision, and compensation.  

The Applicant met the PILs on 03 November 
2023. A request for further changes to the 
HOTs was made and final HOTs are to be 
issued once these have been considered.  

6 James 
Douglas 
Bostock  

RR-061 RR-061   Part 1 

Part 2 

Part 3 

Permanent 
and 
Temporary 

2-54, 3-02, 3-03, 3-05, 3-06, 3-08, 3-
11, 3-13, 3-14, 3-15, 3-16, 3-17, 3-
18, 3-20, 3-22, 3-23, 4-02, 4-03, 4-
04, 4-08, 4-09, 4-11, 4-12, 4-15, 4-
16, 4-22, 4-25, 4-27, 4-28, 4-29, 5-
03, 5-04, 5-05, 5-06, 5-07, 5-08, 5-
09, 5- 12, 5-13, 5-14, 5-16, 5-17, 6-
20, 6-21, 6-22, 6-24, 6-25, 6-29, 6-
31, 6-32, 6-33, 6-49, 6-5 

Yes The Applicant will continue to seek a 
voluntary agreement and are hopeful 
voluntary terms will be agreed. 

Discussions have focussed on environmental 
mitigation and net gain (enhancement) 
proposals around Hintlesham Hall and the 
effect of the project on the proposed golf driving 
range and glamping enterprise. 

The Applicant has been in detailed negotiations 
with the PIL’s agent since 27 January 2023 and 
has provided all of the details requested.  

The final form of the HOTs that the agent would 
recommend to his client was agreed on 25 
August 2023. These terms have yet to be 
agreed by the PIL. Further HOTs were issued 
to the PIL’s agent on 31 October 2023.  

7 Kathleen 
Margaret 
Barry & 
Raymond 
James Barry 
(Sprotts 
Farmland) 

RR-126 RR-126   Part 1 

Part 2 

Part 3 

Permanent 
and 
Temporary 

12-33, 12-34, 12-36, 12-38, 12-39, 
12-41, 12-42, 12-43, 12-44, 12-45, 
12-46, 12-49, 12-50, 12-51, 12-52, 
12-54, 13-01, 13-03, 13-04, 13-06, 
13-07, 13-08, 13-11, 13-12, 13-14, 
20-24, 20-25, 20-26, 20-27, 20-28, 
20- 29, 20-31, 20-32, 20-34, 20-35, 
20-37, 20-40, 20-41, 20-44, 20-46, 
20-48, 20-49, 20-51, 20-52, 20-53, 
20-54, 20-55 

Yes The Applicant will continue to seek a 
voluntary agreement but is not 
confident this will be concluded before 
the end of examination. 

HOTs were issued to the agent on the 22 
September 2022 with a subsequent meeting 
and dialogue held with their instructed agent 
throughout the subsequent months. The final 
form of the HOTs that the agent would 
recommend to his client was agreed on 25 
August 2023. These terms have yet to be 
agreed by the PIL. There remains an area of 
disagreement over the growing of cricket bat 
willow which the Applicant is working to resolve 
with the PIL and their agent. 

8 Mark 
Westwood & 
Sally Ann 
Westwood  

RR-135 
RR-136 

RR-135 
RR-136 

REP2-
064, 
REP2-
065 

 

REP3-
081 

Part 1 

Part 2 

Permanent 
and 
Temporary 

12-05, 12-07, 12-10, 12-11, 12-12, 
12-55 

Yes The Applicant will continue to seek a 
voluntary agreement and are hopeful 
voluntary terms will be agreed. 

The PIL’s concerns relate to the proposed 
location of Dedham Vale East Cable Sealing 
End compound and the impact on productive 
agricultural land.  

The Applicant has been in detailed negotiations 
with the PIL since 03 February 2023 with 
various forms of communication each month. 
Revised and updated terms were issued on 02 
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Obj. 
Noi 

Name/ 

Organisatio
n 

IP/AP 
Ref Noii 

RR Ref 
Noiii 

WR 
Ref 
Noiv 

Other 
Doc Ref 

Nov 

Interes
tvi 

Permanent/ 
Temporaryvii 

Plot Numbers CA?viii Negotiation Status/ Likelihood of 
Agreement 

Status of Objection/Outstanding Issues 

October 2023, taking account of feedback 
relating to landscape screening planting 
designed to mitigate the impact of the sealing 
end compound on the PIL’s land, which is 
located to the east. 

The Applicant’s response to matters raised in 
the Written Representation submitted by this 
particular PIL is set out in the Applicant’s 
Comments on Written Representations 
(document 8.5.2) submitted at Deadline 3. The 
Applicant met with the PIL on 13 October 2023. 
The PIL confirmed he would not voluntarily 
agree to the proposed planting on his land. The 
Applicant subsequently confirmed this is 
intended to be hedge reinforcement not 
woodland planting. The Applicant issued 
updated HOTs to the PIL on 12 November 2023 
and are awaiting a response.  

9 Robert 
Arthur David 
Cowlin & 
Alice Louise 
Cecilia Dilnot  

RR-067 RR-067 REP2-
036 

 Part 1 

Part 2 

Part 3 

Permanent 
and 
Temporary 

16-72, 16-73, 16-74, 16-75, 16-76, 
16-77, 16-78, 16-79, 16-80, 16-85, 
16-86, 16-87 

Yes The Applicant will continue to seek a 
voluntary agreement and are hopeful 
voluntary terms will be agreed. 

No overall objection but the PIL has raised 
concerns regarding perceived lack of detail 
including pylon locations, tree loss and 
accesses.  

The Applicant has been in detailed negotiations 
with the PIL since 30 December 2022. Updated 
HOTs were issued to the PIL’s appointed agent 
on 09 September 2023 for review. The final 
form of the HOTs that the agent would 
recommend to his client was agreed on 25 

August 2023. Agreed draft HOTs were issued 
for signature on 18 October 2023. 

The Applicant’s response to matters raised in 
the Written Representation submitted by this 
particular PIL is set out in the Applicant’s 
Comments on Written Representations 
(document 8.5.2) submitted at Deadline 3. 

10 Andrew 
Brian Bryce  

RR-062 RR-062   Part 1 

Part 2 

Part 3 

Permanent 
and 
Temporary 

2-39,2-40, 2-41, 2-42, 2-47, 2-49 Yes The Applicant will continue to seek a 
voluntary agreement but is not 
confident this will be concluded before 
the end of examination. 

The Applicant has been in detailed negotiations 
with the PIL since 23 December 2022. Updated 
HOTs were issued to the PIL’s appointed agent 
on 09 September 2023 for review. The final 
form of the HOTs that the agent would 
recommend to his client was agreed on 25 
August 2023. Agreed HOTs were issued for 
signature on 27 October 2023.  

11 Joan Valerie 
Peacock  

RR-113 RR-113   Part 1 

Part 2 

Part 3 

Permanent 16-75, 16-83, 16-86, 16-87 Yes HOTs signed and solicitors instructed. The PIL has raised concerns regarding traffic 
passing the property and impact on other 
members of the public.  

The Applicant has been in detailed negotiations 
with the PIL and their agent since 28 February 
2023. The Applicant has held frequent 
meetings with the PIL’s agent up until 09 
August 2023. HOTs have been signed and 
solicitors were instructed on 17 October 2023. 
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Obj. 
Noi 

Name/ 

Organisatio
n 

IP/AP 
Ref Noii 

RR Ref 
Noiii 

WR 
Ref 
Noiv 

Other 
Doc Ref 

Nov 

Interes
tvi 

Permanent/ 
Temporaryvii 

Plot Numbers CA?viii Negotiation Status/ Likelihood of 
Agreement 

Status of Objection/Outstanding Issues 

12 Rupert Mark 
Avis & Trudy 
Ann Avis  

RR-055 RR-055   Part 1 

Part 2 

Temporary 7-09, 7-12, 7-13,  No The Applicant is confident voluntary 
agreement will be reached before the 
end of examination. 

A planning application made by the PIL on land 
adjacent to the project is currently withdrawn.  

Signed HOTs have been received and the 
Applicant is currently waiting on PIL solicitor 
details so that legal instructions can take place. 
The last contact was made on 31 August 2023 
and a letter was issued on 26 October 2023.  

13 William Brian 
Sidney Bryce  

RR-065 RR-065   Part 1 Permanent 
and 
Temporary 

2-35, 2-39, 2-41, 2-46, 2-49 Yes The Applicant will continue to seek a 
voluntary agreement but is not 
confident this will be concluded before 
the end of examination. 

The PIL’s concerns include a perceived lack of 
change as a result of consultation 
representations and Electromagnetic Fields. 

The Applicant has been in detailed negotiations 
with the PIL’s agent since 11 January 2023 with 
multiple follow up meetings taking place 
throughout late February and March. The final 
form of the HOTs that the agent would 
recommend to his client was agreed on 25 

August 2023. These terms have yet to be 
agreed by the PIL. The Applicant’s agents met 
with the PIL and land agent on sign to progress 
HOT discussions on 31 October 2023. 

14 William 
Robert 
Bryce, 
Robert John 
Bryce & 
William 
Alexander 
Bryce  

RR-064 

 

RR-064 

 

  Part 1 

Part 2 

Permanent 
and 
Temporary 

3-101, 3-102, 3-103, 3-104, 3-105, 3-
106, 3-109, 3-110, 3-112, 3-113, 3-
115, 6-11, 6-12, 6-17, 6-18 

Yes The Applicant will continue to seek a 
voluntary agreement but is not 
confident this will be concluded before 
the end of examination. 

The Applicant has been in detailed negotiations 
with the PIL’s agent since 11 January 2023 with 
multiple follow up meetings taking place 
throughout late February and March. The final 
form of the HOTs that the agent would 
recommend to his client was agreed on 25 
August 2023. These terms have yet to be 
agreed by the PIL. The Applicant’s agents met 
with the PIL and land agent on sign to progress 
HOT discussions on 31 October 2023. 

15 Nicholas 
James Reid 
& Elizabeth 
Francis 
Catherine 
Reid 

RR-119 RR-119   Part 1 

Part 2 

Part 3 

Permanent 10-29, 11-03, 11-04, 11-05, 11-06, 
11-07, 11-08, 11-09, 11-10, 11-11, 
11-12, 11-13,  

Yes The Applicant will continue to seek a 
voluntary agreement but is not 
confident this will be concluded before 
the end of examination. 

Concerns raised by the PILs regarding 
landscape a visual impact of pylons and 
sporadic consultation.  

The Applicant has been in detailed negotiations 
with the PIL’s agent since 30 December 2022 
and has provided all the details requested on a 
frequent basis. The final form of the HOTs that 
the agent would recommend to his client was 
agreed on 25 August 2023. These terms have 
yet to be agreed by the PIL. 

Following further negotiation between the 
Applicant’s agents and the PILS’ agent, revised 
HOTs were issued to the PIL on 10 November 
2023 and 13 November 2023 respectively. 

16 Joyce 
Georgina 
Evans & 
Michael 
Donald 
Evans  

RR-073 
RR-074 

RR-075 

RR-073 
RR-074 

RR-075 

  Part 1 

Part 2 

Permanent 
and 
Temporary 

10-01, 10-04, 10-06, 10-11, 10-14, 
10-16, 10-17 

Yes The Applicant will continue to seek a 
voluntary agreement and are hopeful 
voluntary terms will be agreed. 

The PIL has expressed concerns regarding 
impact of overhead lines (health, noise, 
construction and visual), preference for 
underground cables. 

The Applicant has been in detailed negotiations 
with the PIL’s agent since 25 January 2023 and 
has provided all of the details requested on a 
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Obj. 
Noi 

Name/ 

Organisatio
n 

IP/AP 
Ref Noii 

RR Ref 
Noiii 

WR 
Ref 
Noiv 

Other 
Doc Ref 

Nov 

Interes
tvi 

Permanent/ 
Temporaryvii 

Plot Numbers CA?viii Negotiation Status/ Likelihood of 
Agreement 

Status of Objection/Outstanding Issues 

frequent basis. Correspondence has been 
undertaken with the agent in respect of updated 
design relating to removal of hedgerow dated 
15 May 2023 and updated plans issued to agent 
on 19 May 2023. The final form of the HOTs 
that the agent would recommend to his client 
was agreed on 25 August 2023.  

Agreed HOTs were issued for signature by the 
PIL on the 27 October 2023. 

17 James 
Joseph 
Howlett & 
Janet 
Florence 
Howlett 

(Howlett 
Alphamstone 
Land)  

RR-037 RR-037   Part 1 

Part 2 

Permanent 
and 
Temporary 

21-11, 21-12, 21-13, 21-14, 21-17, 
27-01, 27-03, 27-04 

Yes The Applicant will continue to seek a 
voluntary agreement and are hopeful 
voluntary terms will be agreed. 

Concerns regarding survey access and results. 

The Applicant has been in correspondence with 
the PIL since the 22 September 2022. Since 
this date multiple contacts have been 
attempted within August 2023. Updated HOTs 
were re-sent on 30 August 2023 with follow up 
reminders sent on the 02 October 2023. The 
PIL has been provided with detailed results of 
the surveys undertaken. 

The Applicant issued revised HOTs to the PIL 
on 26 October 2023 and are awaiting a 
response. 

18 RSPB  RR-044 RR-044  REP3-
077 

Part 1 

Part 2 

Part 3 

Permanent 3-114, 3-116, 6-02, 6-03, 6-04, 6-19, 
6-20, 6-21, 6-24, 6-25, 6-29, 6-32 

Yes The Applicant is confident agreement 
will be reached before the end of 
examination. 

The Applicant is in discussion with RSPB and 
has prepared a Statement of Common Ground 
(SoCG) [REP1-028].  

The Applicant has been in negotiation with this 
PIL since 31 January 2023. Since this date 
communication has been frequent until June 
2023. The Applicant presented revised and 
updated HOTs to the PIL’s agent on 04 July 
2023. RSPB have responded and the Applicant 
is considering the changes requested to the 
HOT. The Applicant issued a reminder to the 
RSPB on 22 August 2023 following revised 
HOTs being issued on 8 August 2023. Further 
updates to the HOTs have been revised on the 
17 October and a reminder to the RSPB’s 
representative was issued on 16 November 
2023. 

19 Richard 
Stephen 
Best & 
Caroline 
Selina 
Delmer-Best  

RR-059 RR-059   Part 1 

Part 2 

Part 3 

Temporary 21-04, 21-09, 21-15, 21-16, 21-17 No The Applicant is confident agreement 
will be reached before the end of 
examination. 

The Applicant has been in detailed negotiation 
with the PIL since 08 March 2023. Since this 
date, there have been multiple forms of 
communication and detail. Revised HOTs 
discussed and issued on 27 June 2023. 
Solicitors instructed on 21 July 2023 following 
HOTs being agreed. Legal agreements have 
been issued to the PIL’s solicitor and awaiting 
further instruction on 21 September 2023. The 
Applicant has confirmed that landscape 
maintenance of mitigation will be undertaken 
for five years. Biodiversity Net Gain will be 
managed for 30 years. The Applicant’s agents 
have issued a reminder on 2 November 2023 to 
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Obj. 
Noi 

Name/ 

Organisatio
n 

IP/AP 
Ref Noii 

RR Ref 
Noiii 

WR 
Ref 
Noiv 

Other 
Doc Ref 

Nov 

Interes
tvi 

Permanent/ 
Temporaryvii 
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the PIL’s legal representatives in respect of the 
draft deeds. The agents are currently awaiting 
a response. A follow up has been sent to the 
PIL from the Applicant’s agents on 16 
November 2023. 

20 William Eric 
Drake  

RR-071 RR-071   Part 1 

Part 2 

Part 3 

Temporary 21-39, 21-62, 21-64, 21-66, 21-67, 
21-68, 21-69, 21-70 

No The Applicant is confident agreement 
will be reached before the end of 
examination.  

The PIL expresses support for undergrounding 
in Stour Valley and the requirement for 
reinstatement following construction. 

HOTs issued to PIL on 06 September 2023 with 
receipt of email on 07 September 2023. 
Negotiation still ongoing with PIL. A follow up 
has been issued to the PIL from the Applicant’s 
agents on 16 November 2023 and are currently 
awaiting a response. 

21 Beverley 
Marie Baxter 
& Graham 
William 
Baxter  

RR-056 

RR-057 

RR-056 

RR-057 

  Part 1 

Part 2 

Permanent 20-17, 20-18, 20-19 Yes The Applicant is confident agreement 
will be reached before the end of 
examination. 

Concerns raised by the PIL include 
construction effects from the project in 
particular access and impact on septic tank/ 
soak away. 

The Applicant has been in detailed negotiation 
with the PIL and issued HOTs on 03 March 
2023. Frequent correspondence has occurred 
between the Applicant’s agents and the PIL. 
HOTs were reissued on 11 September 2023. 
The Applicant has written to offer undertakings 
on the septic tank and offering to take a 
schedule of condition of the property and make 
good if any damage is done. 

22 Nicholas 
John Fiske 
(Fiske Farms 
and Fisk 
Lands Trust)  

RR-034 RR-034   Part 1 

Part 2 

Part 3 

Permanent 
and 
Temporary 

1-08, 1-10, 1-11,1-15, 1-16, 1-17, 1-
25, 1-26, 1-27, 1-28, 1-30, 1-31, 1-
31, 2-01, 2-02, 2-03, 2-04, 2-05, 2-
06, 2-07, 2-09, 2-11, 2-12, 2-13, 2-
14, 2-15, 2-16, 2-17, 2-18, 2-20, 2-
21, 2-22, 2-25, 2-26, 2-27, 2-32 

Yes The Applicant will continue to seek a 
voluntary agreement but is not 
confident this will be concluded before 
the end of examination. 

PIL concerns include approach to consultation 
and engagement, undergrounding and impact 
on agricultural land. 

Two sets of HOTs for the Biodiversity Net Gain 
areas and the overhead apparatus were issued 
to the PIL’s agent on 26 January 2023. The 
Applicant has been in negotiation with the PIL 
since. The final form of the HOTs that the agent 
would recommend to his client was agreed on 
25 August 2023 and were sent to the PIL on 27 
October. These terms have yet to be agreed by 
the PIL. 

23 East Anglia 
Three 
Limited 

RR-029 RR-029 REP2-
022 

 

PDA-
009 

PDA-
010 

REP3-
069 

Part 1 

Part 2 

Permanent 
and 
Temporary 

1-02, 1-05, 1-07, 1-12, 1-13, 1-14, 1-
20, 1-21 

Yes The Applicant is confident agreement 
will be reached before the end of 
examination.  

PIL concerns relate to the interaction between 
the project and East Anglia Three Limited’s 
proposed works in the vicinity of Bramford.  

The Applicant has prepared a draft SoCG 
[REP1-030]. 

Specifically in respect of land matters, HOTs 
were issued on 17 February 2023 and 
negotiation is ongoing. Since this date multiple 
contacts have been attempted in August 2023 
to September 2023. Further correspondence 
was issued to the PIL on 25 October 2023, with 
two sets of HOTs: one for environmental areas 



 

National Grid | November 2023 | Bramford to Twinstead Reinforcement  8   

Obj. 
Noi 

Name/ 

Organisatio
n 

IP/AP 
Ref Noii 

RR Ref 
Noiii 

WR 
Ref 
Noiv 

Other 
Doc Ref 

Nov 

Interes
tvi 

Permanent/ 
Temporaryvii 

Plot Numbers CA?viii Negotiation Status/ Likelihood of 
Agreement 

Status of Objection/Outstanding Issues 

and one for overhead line apparatus for 
approval. 

The Applicant’s response to matters raised in 
the Written Representation submitted by this 
particular PIL is set out in the Applicant’s 
Comments on Written Representations 
(document 8.5.2) submitted at Deadline 3. 

24 Pivoted 
Power LLP 

 RR-035 REP2-
029 

 

REP3-
075 

Part 1 Permanent 1-01, 1-02, 1-03   Yes The Applicant will continue to seek a 
voluntary agreement and are hopeful 
voluntary terms will be agreed. 

HOTs have been agreed with the PIL for an 
interface agreement. A draft of the interface 
agreement was issued to the PIL’s solicitors on 
26 October 2023 and comments were returned 
by the PIL’s solicitors on 6 November 2023.  
The parties are working to resolve the 
remaining outstanding drafting points. 

 

The Applicant’s response to matters raised in 
the Written Representation submitted by this 
particular PIL is set out in the Applicant’s 
Comments on Written Representations 
(document 8.5.2) submitted at Deadline 3. 

25 Alan Hall  RR-083 RR-083 REP2-
041, 
REP2-
042, 
REP2-
043 

 Part 1 

Part 2 

Permanent    2-05, 2-08 Yes The Applicant will continue to seek a 
voluntary agreement but is not 
confident this will be concluded before 
the end of examination. 

The draft Order limits include the end of the 
PILs residential garden. Removal or reduction 
of the trees and hedges may be required to 
achieve suitable visibility splays for the 
adjacent access point. The Applicant has been 
in negotiation over some months seeking to 
reassure the PIL that they are seeking solutions 
that avoid any tree felling. A number of options 
have been explored with an objective of 
avoiding the need to remove or reduce 
vegetation.  

HOTs currently not agreed.  

The Applicant’s response to matters raised in 
the Written Representation submitted by this 
particular PIL is set out in the Applicant’s 
Comments on Written Representations 
(document 8.5.2) submitted at Deadline 3. 

26 Edward Roy 
Richardson  

RR-120 RR-120   Part 1 

Part 2 

Permanent  12-05, 12-06, 12-08, 12-09, 12-12, 
12-13, 12-14, 12-16, 12-17, 12-18, 
12-20, 12-39, 12-40, 12-47, 12-48, 
12-53 

Yes The Applicant is confident agreement 
will be reached before the end of 
examination. 

The PIL has raised concerns regarding 
consultation and engagement. The Applicant 
has been in detailed negotiations with the PIL’s 
agent since March 2023 and has provided all of 
the details requested.  

HOTs have been signed with internal approval 
in progress so that solicitors can be instructed. 

27 Christopher 
Howard, 
Jennifer May 
Howard & 
John Howard  
 

RR-090 RR-090   Part 1 

Part 2 

Permanent 13-02 Yes The Applicant is confident agreement 
will be reached before the end of 
examination.  

The PIL has raised concerns regarding impact 
on the fruit growing business. 

The Applicant has been in detailed negotiations 
with the PIL’s agent since March 2023 and has 
provided all the details requested.  
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The form of the HOTs has been approved by 
the agent however there are commercial 
negotiations which are ongoing. 

28 John Duncan 
Irvine 
Bennett & 
Deborah 
Marianne 
Bennett  

RR-058 RR-058  REP3-
085 

Part 1 

Part 2 

Permanent 
and 
Temporary 

4-22, 4-23, 4-24, 4-25, 4-26, 4-27, 4-
28, 4-29, 4-30, 4-31, 4-33, 4-34, 4-
35, 4-36, 4-37, 4-38, 4-39, 6-01, 6-
02, 6-05, 6-06, 6-07, 6-08, 6-09, 6-
10, 6-13, 6-14, 6-15, 6-16, 6-26, 6-
28, 6-36, 6-37, 6-38, 6-39, 6-40, 6-
41, 6- 42, 6-43, 7-48, 8-13, 8-15, 8-
27, 8-30, 8-32, 8-34, 8-36, 8-38, 8-
39, 8-44, 8-45, 8-46, 8-47, 8-48, 8-
53, 8-60, 8-61, 8-63, 8-65, 8-66, 8-
67, 8-68, 8-70, 8-71, 8-72, 8-73, 8-
74, 8-76, 8-77, 8-80, 8-82, 8-83, 8-
85, 8-86, 8-91, 8-97, 8- 98, 8-99, 8-
100, 8-101, 8-104, 8-106, 8-107, 8-
108, 8-112, 9-03 

Yes The Applicant will continue to seek a 
voluntary agreement but is not 
confident this will be concluded before 
the end of examination. 

The PIL has raised concerns regarding 
consultation and engagement, ecological 
surveys, alternative options and 
undergrounding, and impact on mental health.  

The Applicant has been in detailed negotiations 
with the PIL’s agent since March 2023. The final 
form of the HOTs that the agent would 
recommend to his client was agreed on 25 

August 2023.   HOTs in their agreed form were 
issued for signature on the 27 October 2023. 

29 Edmund Nott  RR-108 RR-108   Part 1 

Part 2 

Permanent 28-16, 28-17 Yes HOTs signed and solicitors instructed 
15 November 2023. 

The PIL has raised wider concerns regarding 
the temporary access route off the A131, that 
affects separate land he owns jointly with family 
members.  

The PIL has one pylon on the land they solely 
own. Access is required to this land so that the 
pylon can be refurbished. The PIL has signed 
the HOTs and solicitors were instructed 15 
November 2023. 

30 Peter John 
Nott  

RR-039 RR-039 REP2-
057 

 

PDA-
014 

REP3-
087 

Part 1 

Part 2 

Permanent  27-03, 28-17, 28-26, 28-27, 28-28, 
28-40, 28-43, 28-49, 28-50, 29-05, 
29-06, 29-07, 30-01 

Yes The Applicant will continue to seek a 
voluntary agreement and are hopeful 
voluntary terms will be agreed. 

The Applicant issued HOTs on 08 March 2023 
and have been in detailed negotiations with the 
PIL since. The interactions, include meeting the 
PIL’s agent several times. In respect of the 
PIL’s proposals for alternative routes for the 
temporary access route, the Applicant has 
considered these in detail and are continuing 
negotiations. 

The Applicant’s response to matters raised in 
the Written Representation submitted by this 
particular PIL is set out in the Applicant’s 
Comments on Written Representations 
(document 8.5.2) submitted at Deadline 3. 

31 Oliver 
Edward 
Gwinnell & 
Marie 
Amanda 
Gwinnell  

RR-082 RR-082   Part 1 

Part 2 

Part 3 

Permanent 12-28, 12-30, 12-31, 12-32, 12-33, 
12-35, 12-37, 12-38, 12-39, 12-40, 

Yes HOTs have been agreed and solicitors 
have been instructed 

HOTs have been agreed and solicitors were 
instructed in June 2023. Draft documentation 
has been issued. The Applicant has written to 
the PIL to confirm their view that the tree 
planting and other environmental works 
proposed will be properly managed and 
maintained. 
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32 Geoffrey 
Victor 
Sinclair Nott  

RR-080 RR-080 REP2-
056 

 

PDA-
013 

REP3-
084 

Part 1 

Part 2 

Permanent 25-01, 29-01, 29-02, 29-03, 29-04, 
29-05 

Yes The Applicant will continue to seek a 
voluntary agreement and is confident 
this will be concluded before the end of 
examination. 

The Applicant has been in detailed negotiations 
with the PIL since April 2023, including meeting 
the PIL’s agent several times. In respect of the 
PIL’s proposals for alternative routes for the 
temporary access route, the Applicant has 
considered these in detail and are continuing 
negotiations. 

The Applicant’s response to matters raised in 
the Written Representation submitted by this 
particular PIL is set out in the Applicant’s 
Comments on Written Representations 
(document 8.5.2) submitted at Deadline 3. 

33 Robert 
Shelley  

RR-040 RR-040  REP3-
086 

Not 
applica
ble 

Permanent 
and 
Temporary 

 19-04, 19-07, 19-08, 19-09, 19-10, 
19-12, 19-13, 19-14, 19-15, 19-16, 
19-18, 19-21, 19-24, 19-27, 19-28, 
19-30, 19-31, 19-32, 20-04, 20-06, 
20-10, 20-11, 20-12, 20-14, 20-16 

Yes Not applicable as relates to shooting 
rights. Voluntary agreement being 
sought with freeholder. 

The Applicant has been in contact with the PIL 
to provide requested information. 

34 Angus 
Charles 
Goswell  

RR-081 RR-081   Part 1 

Part 2 

Permanent 29-05 Yes Not applicable as plots are within 
public highway. 

The Applicant has met the PIL and sought to 
provide the information sought. 

35 Jonathan 
Prosser & 

Patricia 
Prosser  

RR-115 
RR-116 

RR-117 

RR-115 
RR-116 

RR-117 

REP2-
060 

REP2-
061 

 

PDA-
015 

REP3-
072 

Part 1 

Part 2 

Temporary 6-30, 6-31 No The Applicant is confident agreement 
will be reached before the end of 
examination.  

The Applicant has met the PILs and responded 
on matters raised by the PIL. Revised HOTs are 
now with the PIL’s agent to recommend to his 
clients. These terms have yet to be agreed by 
the PIL. 

The Applicant’s response to matters raised in 
the Written Representation submitted by this 
particular PIL is set out in the Applicant’s 
Comments on Written Representations 
(document 8.5.2) submitted at Deadline 3. 

36 James 
George 
Harris 
occupier of 
family farm 
owned by 
Michael 
George 
Harris  

RR-086 RR-086   Part 1 

Part 2 

Permanent 
and 
Temporary 

15-67, 15-68, 15-69, 15-71, 15-72, 
15-73, 15-75, 15-76, 15-77, 15-78, 
15-80, 15-81, 15-82, 15-83, 15-90, 
15-91, 15-92, 15-94,  

Yes The Applicant is confident agreement 
will be reached before the end of 
examination.  

The Applicant has been in detailed negotiations 
with the PIL’s agent since March 2023 and has 
provided all the details requested.  

HOTs have been approved by the PIL’s agent, 
including purchase of an access road and 
additional screening planting. Further 
discussions via email were had with PIL’s agent 
on 02 November 2023. An email chaser was 
sent on 16 November 2023 to PIL’s agent 
seeking final approval of plans. 

37 Babergh 
District 
Council  

RR-001 RR-001 REP2-
008 

 

PDA-
004 

REP3-
060 

Part 1 

Part 2 

Permanent 
and 
Temporary 

9-24, 9-25, 9-27, Yes The Applicant will continue to seek a 
voluntary agreement but is not 
confident this will be concluded before 
the end of examination. 

Babergh District Council have submitted 
various representations in their capacity as 
Host Authority and these are dealt with 
elsewhere.  

In relation to land matters, the Applicant is not 
aware of any in principle objection. HOTs have 
been issued but there has been no response to 
date. The Applicant has followed up for a 
response on these HOTs on the 13 October 
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2023, 16 October 2023, 23 October 2023 and 
the 15 November 2023.  

On the 16 November 2023 the Applicant’s 
contact at Babergh Council advised she had 
changed roles and the request has been 
passed onto the relevant team. 

The Applicant’s response to matters raised in 
the Written Representation submitted by this 
particular PIL is set out in the Applicant’s 
Comments on Written Representations 
(document 8.5.2) submitted at Deadline 3. 

38 Oliver John 
Kendall & 
Sarah Louise 
Kendall 

RR-094 
RR-095 

RR-094, 
RR-095 

  Part 1 

Part 2 

Part 3 

Permanent 
and 
Temporary 

 6-13, 6-14, 6-15, 6-16, 6-28, 6-38, 6-
39, 8-15, 8-32, 8-34, 8-36, 8-38, 8-
39, 8-44, 8-45, 8-46, 8-47, 8-48, 8-
53, 8-60, 8-61, 8-63, 8-65, 8-66, 8-
67, 8-68, 8-70, 8-71, 8-72, 8-73, 8-
74, 8-76, 8-77, 8-80, 8-82, 8-83, 8-
85, 8- 86, 8-91, 8-98, 8-99, 8-100, 8-
101, 8-103, 8-104, 8-106, 8-107, 8-
108, 8-109, 8-110, 8-111, 8-112, 8-
113, 8-114, 8-115, 8-116, 8-117, 8-
118, 8-125, 8-126 

Yes HOTs have been signed and solicitors 
have been instructed.  

The PIL has raised concerns including access 
for horses from the Redwings Horse Sanctuary 
and access routes. 

The Applicant has been in detailed negotiations 
with the PILs agent since March 2023 and has 
provided all the details requested by them.  

HOTs were agreed and signed on 06 
November 2023 and solicitors have been 
instructed to issue draft documentation on 09 
November 2023. 

39 Network Rail 
Infrastructure 
Limited 

RR-021 RR-021 REP2-
028 

 Part 1 

Part 2 

Permanent 20-28, 20-33, 20-34, 20-36, 20-38, 
20-39, 20-42 

Yes The Applicant will continue to seek a 
voluntary agreement but is not 
confident this will be concluded before 
the end of examination. 

The Applicant has been progressing 
discussions with the PIL with a view of 
preparing a SoCG.  

The Applicant’s agents have written to Network 
Rail property to seek agreement to the HOTs. 
The latest reminder correspondence was 
issued to the PIL on 25 October 2023 in which 
the Applicant is looking for substantive 
progress as to voluntary agreements. 

The Applicant’s response to matters raised in 
the Written Representation submitted by this 
particular PIL is set out in the Applicant’s 
Comments on Written Representations 
(document 8.5.2) submitted at Deadline 3. 

40 Nicola Jane 
Tindall 

RR-130 RR-130   Part 1 

Part 2 

Permanent  15-82 Yes Not applicable as plots are within 
public highway. 

The PIL has raised concerns regarding the 
proposed access route for service vehicles, 
highway safety and in respect of hedgerows. 

41 Michael 
Richard 
Sharp & 
Verity 
Christine 
Sharp  

RR-124 RR-124   Part 1 

Part 2 

Permanent 29-05 Yes Not applicable as plots are within 
public highway. 

The PIL has raised concerns regarding their 
proximity to a temporary access route.  

42 Howard 
James Pay & 
Joan Teresa 
Mary Pay 

RR-112 RR-112   Part 1 

Part 2 

Permanent 15-89, 15-93 Yes Not applicable as plots are within 
public highway. 

The Applicant has written to the PILs in respect 
of information requested. 
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43 Pamela 
Nixon 

RR-106 RR-106   Part 1 

Part 2 

Part 3 

Temporary 22-04, 22-05, 22-06 No Not applicable as plots are within 
public highway. 

The PIL has raised concerns about the proximity of 
the project to Henny Farm. The Applicant has 
responded to the PIL on certain matters. 

No land or rights now required. 

44 Helen Neal RR-105 RR-105   Part 1 

Part 2 

Permanent 20-37 Yes Not applicable as plots are within 
public highway. 

PIL has raised concerns regarding construction 
access and access to property.  

No land or rights now required. 

45 William John 
Charles 
Longdon & 
Vicki 
Georgina 
Longdon  

RR-100 

RR-099 

RR-100 

RR-099 

  Part 1 

Part 2 

Temporary 21-26, 21-39 No Not applicable as plots are within 
public highway. 

No land or rights now required. 

46 David John 
Hopps & 
Denise 
Margaret 
Hopps  

RR-089 RR-089   Part 1 

Part 2 

Permanent 8-50 Yes Not applicable as plots are within 
public highway. 

No land or rights now required. 

47 Harriet Mary 
Elizabeth 
Heath  

RR-087 RR-087  PDA-
011 

Part 1 

Part 2 

Permanent 25-01 Yes Not applicable as plots are within 
public highway. 

No land or rights now required. 

48 Philippa 
Mary 
Harding & 
Kim F 
Anderson  

RR-052 

RR-085 

RR-085 

RR-085 

  Part 1 

Part 2 

Permanent 7-30, 7-31, 7-32 Yes The Applicant and UKPN have been in 
long-term discussions and agreed that 
for certain rights, UKPN is to secure 
rights (where not already held by 
UKPN) for diversion works to lower 
voltage (11kV and 33kV) apparatus in 
these plots. 

The PIL has raised concerns regarding the 
consultation and the options considered. 

49 Janos Laszlo 
Andicsku & 
Christine 
Elizabeth 
Andicsku  

RR-054 

RR-053 

RR-054 

RR-053 

  Part 1 Permanent 12-09 Yes Not applicable as plots are within 
public highway. 

The PIL has raised concerns including the 
location of the cable sealing end compound in 
the context of it being in the field next to the 
PIL’s residential house. 

No land or rights now required. 

50 Anglian 
Water 
Services 
Limited 

RR-022 RR-022 REP2-
019 

 

REP3-
058 

Part 1 

Part 2 

Part 3 

Permanent 
and 
Temporary 

4-04, 4-23, 4-26, 4-29, 4-30, 4-31, 6-
12, 6-13, 6-14, 6-15, 6-16, 6-18, 6-
28, 6-30, 6-32, 6-35, 6-38, 6-39, 6-
45, 6-47, 7-05, 7-07, 7-08, 7-11, 7-
14, 7-15, 7-16, 7-48, 8-63, 8-65, 8-
62, 8-06, 8-08, 8-09, 8-13, 8-27, 8-
30, 8-35, 8-37, 8-41, 8-50, 8-91, 8-
101, 8-107, 8-109, 8-110, 8-111, 8-
114, 8-115, 8-116, 8-117, 8-118, 8-
126, 9-26, 10-01, 10-04, 10-11, 10-
12, 10-13, 10-16, 10-17, 10-20, 10-
21, 10-22, 10-23, 11-10, 11-12, 11-
13, 11-19, 12-03, 12-15, 12-23, 12-
28, 12-29, 12-32, 12-33, 12-38, 12-
40, 13-05, 13-10, 13-16, 13-18, 15-

Yes The Applicant is confident agreement 
will be reached before the end of 
examination. 

The Applicant is currently in discussions with 
Anglian Water in respect of their assets. This is 
being reviewed and contact is frequent with the 
respective agents. 

A draft SoCG between the Applicant and the 
PIL has been submitted to the examination 
[REP1-019] 

The Applicant’s response to matters raised in 
the Written Representation submitted by this 
particular PIL is set out in the Applicant’s 
Comments on Written Representations 
(document 8.5.2) submitted at Deadline 3. 
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02, 15-05, 15-08, 15-89, 15-96, 15-
98, 15-103, 15-106, 15-108, 15-109, 
15-110, 15-113, 16-04, 16-13, 16-14, 
16-15, 16-16, 16-18, 16-19, 16-20, 
16-21, 16-22, 16-27, 16-29, 16-32, 
16-51, 16-53, 16-56, 16-57, 16-60, 
16-61, 16-62, 16-65, 16-75, 16-88, 
16-89, 17-04, 17-05, 17-07, 17-08, 
17-10, 17-11, 17-16, 17-27, 17-28, 
17-38, 17-40, 17-41, 17-53, 17-55, 
17-58, 17-60, 17-77, 17-79, 17-88, 
17-89, 17-95, 17-98, 17-99, 17-101, 
17-106, 17-107, 17-108, 17-109, 19-
05, 20-13, 20-17, 20-19, 20-23, 20-
40, 20-46, 20-47, 20-50, 20-53, 20-
54, 20-55,  20-58, 21-01, 21-02, 21-
03, 21-05, 21-06, 21-07, 21-08, 21-
10, 21-11, 21-12, 21-13, 21-14, 21-
17, 21-26, 21-39, 21-62, 21-64, 21-
66, 21-67, 21-69, 22-01, 22-04, 22-
08, 22-09, 22-17, 22-18, 23-04, 23-
05, 23-06, 23-08, 23-09, 23-13, 23-
28, 23-36, 23-53, 23-56, 23-60, 24-
07, 24-08, 24-09, 24-11, 24-13, 24-
22, 26-01, 26-02, 26-04, 28-16, 28-
26, 28-28 

51 Cadent Gas 
Limited 

RR-024 RR-024 REP2-
020 

 Part 1 

Part 2 

Part 3 

Permanent 
and 
Temporary 

7-14, 7-15, 8-07, 8-10, 19-07, 19-08, 
19-09, 19-10, 19-12, 24-24, 24-26 

Yes The Applicant will continue to seek 
agreement overprotective provisions 
and are hopeful these will be agreed. 

The Applicant has been progressing 
discussions with the PIL with a view to 
preparing a SoCG. A draft SoCG (broadly 
covering the technical interface between the 
project and the Consultee’s existing assets, 
and the status of protective provisions) was 
shared with the Examining Authority at 
Deadline 1 [REP01-029].  

The Applicant is currently in discussions with 
Cadent Gas in respect of their HOTs. This is 
being reviewed and contact is frequent with the 
respective agents. 

The Applicant’s response to matters raised in 
the Written Representation submitted by this 
particular PIL is set out in the Applicant’s 
Comments on Written Representations 
(document 8.5.2) submitted at Deadline 3. 

 

52 Environment 
Agency 

RR-031 RR-031 REP2-
023 

 

REP3-
070 

Part 1 

Part 2 

Part 3 

Permanent 
and 
Temporary 

2-37, 2-45, 4-08, 4-36, 10-19, 14-21, 
14-22, 14-25, 14-26, 14-28, 14-30, 
14-31, 14-32, 20-24, 20-25, 20-26, 
20-27, 20-35, 20-41 

Yes Not applicable – the PIL is recorded as 
occupier over the river locations. 
Voluntary agreements are being 
sought with the affected freeholders 
here. 

 

The Environment Agency have submitted 
various representations in their capacity as a 
prescribed consultee and these are dealt with 
elsewhere. In relation to land matters, the 
Applicant is not aware of any in principle 
objection.  
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Obj. 
Noi 

Name/ 

Organisatio
n 

IP/AP 
Ref Noii 

RR Ref 
Noiii 

WR 
Ref 
Noiv 

Other 
Doc Ref 

Nov 

Interes
tvi 

Permanent/ 
Temporaryvii 

Plot Numbers CA?viii Negotiation Status/ Likelihood of 
Agreement 

Status of Objection/Outstanding Issues 

The Applicant and the PIL have been 
negotiating a draft SoCG (document 7.3.3 (B)) 
with the latest version submitted at Deadline 3.  

The Applicant’s response to matters raised in 
the Written Representation submitted by this 
particular PIL is set out in the Applicant’s 
Comments on Written Representations 
(document 8.5.2) submitted at Deadline 3. 

53 Linda 
Marlene 
Keenan  

RR-093 RR-093   Part 1 

Part 2 

Part 3 

Permanent 9-26 Yes Not applicable as plots are within 
public highway. 

No land or rights now required. 

54 Robert John 
McCabe  

RR-102 RR-102   Part 1 

Part 2 

Temporary 

 

21-17 No Not applicable as plots are within 
public highway. 

No land or rights now required. 

55 David Turner 
& Rachel 
Turner  

RR-132 RR-132   Part 1 

Part 2 

Temporary 23-08 No Not applicable as plots are within 
public highway. 

No land or rights now required. 

56 Jack William 
Wright & 
Pamela 
Margaret 
Wright  

RR-138 RR-138   Part 1 
Part 2 

Part 3 

Temporary 21-29, 21-31, 21-34, 21-35, 21-42, 
22-04, 22-05, 22-06, 22-07 

No The Applicant will continue to seek a 
voluntary agreement and are hopeful 
voluntary terms will be agreed. 

The Applicant has been in detailed 
communication with the PIL since 22 March 
2023. Attempts to follow up with the PIL were 
made on 21 August 2023. The Applicant is 
currently awaiting PIL to collect HOTs from their 
solicitor. The Applicant’s agent further followed 
up with Mr Wright on the 26 September 23 and 
Mr Wright informed the Applicant that he would 
collect the forms from his solicitor. A telephone 
call was made to Mr and Mrs Wright on the 16 
November 2023 regarding progress with the 
HOTs. A voicemail was left with Mr Wright 
asking for a call back. 

57 Richard 
Hamilton  

N/A N/A  PDA-
012 

Part 1 

Part 2 

Permanent 17-53, 17-77 Yes Not applicable as plots are within 
public highway. 

The Applicant has been in detailed 
communication with the PIL since 17 April 2023. 
Attempts to follow up with the PIL were made 
throughout June 2023. Refinement of the 
Applicant’s proposals in respect of Biodiversity 
Net Gain has meant that there is no longer a 
requirement to agree HOTs with this PIL. 

58 Essex 
County 
Council 
(ECC) 

RR-004 RR-004  PDA-
006 

Part 1 

Part 2 

Part 3 

Permanent 
and 
Temporary 

20-37, 20-47, 20-48, 20-49, 20-50, 
20-51, 20-52, 20-54, 20-58, 21-01, 
21-03, 21-05, 21-07, 21-08, 21-11, 
21-13, 21-14, 21-17, 21-24, 21-26, 
21-29, 21-30, 21-36, 21-39, 21-45, 
21-47, 21-49, 21-50, 21-52, 21-53, 
21- 54, 21-56, 21-60, 21-67, 21-69, 
22-01, 22-08, 22-17, 23-03, 23-06, 
23-08, 23-11, 23-12, 23-14, 23-15, 
23-16, 23-17, 23-26, 23-43, 23-44, 
23-45, 23-46, 23-47, 23-48, 23-49, 

Yes Not applicable as plots are within 
public highway. 

ECC have submitted various representations in 
their capacity as Host Authority and these are 
dealt with elsewhere. In relation to land matters, 
the Applicant is not aware of any in principle 
objection.  



 

National Grid | November 2023 | Bramford to Twinstead Reinforcement  15   

Obj. 
Noi 

Name/ 

Organisatio
n 

IP/AP 
Ref Noii 

RR Ref 
Noiii 

WR 
Ref 
Noiv 

Other 
Doc Ref 

Nov 

Interes
tvi 

Permanent/ 
Temporaryvii 

Plot Numbers CA?viii Negotiation Status/ Likelihood of 
Agreement 

Status of Objection/Outstanding Issues 

23-50, 23-60, 24-08, 24-11, 24-12, 
24-20, 24-22, 24- 25, 24-27, 25-01, 
26-04, 26-05, 26-06, 26-11, 26-12, 
27-01, 27-03, 27-30, 27-41, 28-17, 
28-27, 28-40, 28-49, 28-53, 28-55, 
29-01, 29-05, 30-01 

59 Elizabeth 
Robinson  

RR-122 RR-122   Part 1 

Part 2 

Permanent  19-03 Yes Not applicable as plots are within 
public highway. 

The Applicant has been in detailed discussion 
with the PIL since 28 February 2023. Contact 
with the PIL was made on the 24 August 2023 
to discuss any outstanding HOTs. 

Review of Painters Trail and subsequent 
removal of Biodiversity Net Gain areas has 
meant that there is no need to progress HOTs. 

No land or rights now required. 

60 Malcolm 
Gabriel Frost  

RR-079 RR-079   Part 1 

Part 2 

Permanent 17-77, 17-79 Yes Not applicable as plots are within 
public highway. 

The Applicant has been in detailed discussion 
with the PIL since the 24 February 2023. 
Contact with the PIL was made on the 25 

August 2023 to discuss any outstanding HOTs. 
Review of requirements at the Painters Trail 
and subsequent removal of Biodiversity Net 
Gain areas has meant that there is no need to 
progress HOTs. 

No land or rights now required. 

 
Table Notes 
 

i Obj No = objection number. All objections listed in this table are given a unique number in sequence  
ii Reference number assigned to each Interested Party (IP) and Affected Person (AP)  
iii Reference number assigned to each Relevant Representation (RR) in the Examination library  
iv Reference number assigned to each Written Representation (WR) in the Examination library  
v Reference number assigned to any other document in the Examination library  
vi This refers to parts 1 to 3 of the Book of Reference:  

• Part 1, containing the names and addresses of the owners, lessees, tenants, and occupiers of, and others with an interest in, or power to sell and convey, or release, each parcel of Order land;  

• Part 2, containing the names and addresses of any persons whose land is not directly affected under the Order, but who “would or might” be entitled to make a claim under section 10 of the 
Compulsory Purchase Act 1965, as a result of the Order being implemented, or Part 1 of the Land Compensation Act 1973, as a result of the use of the land once the Order has been implemented;  

• Part 3, containing the names and addresses of any persons who are entitled to easements or other private rights over the Order land that may be extinguished, suspended, or interfered with under 
the Order  

vii This column indicates whether the applicant is seeking Compulsory Acquisition or Temporary Possession of land/ rights  
viii CA = Compulsory Acquisition. The answer is ‘yes’ if the land is in parts 1 or 3 of the Book of Reference and National Grid are seeking Compulsory Acquisition of land/ rights   
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