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Version History

Date

Issue

Status

Description / Changes

11 October 2023

Final

Submitted at Examination Deadline 2 to take account of
changes made by the Applicant in response to Section 51
Advice and certain matters arising from the Issue Specific
Hearing 1 and Local Impact Reports.

31 October 2023

Final

Submitted at Examination Deadline 3 to take account of
changes made by the Applicant in response to certain
matters arising principally from the Local Impact Reports
and from the Examining Authority's First Written
Questions (13 October 2023).

16 November
2023

o

T
5
QL

Submitted at Examination Deadline 4 to take account of

changes made by the Applicant in response to certain

matters arising from the Examining Authority’s First

Written Questions (13 October 2023), third party
submissions at Deadline 3, and from lIssue Specific
Hearing 2 (held on 8 November 2023).
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1.2

1.2.1

1.2.2

1.2.3

1.3

1.3.1

Introduction

Purpose of this document

This document has been prepared by National Grid Electricity Transmission plc (the
Applicant) to set out the changes made to the draft Development Consent Order
(DCO) from the version submitted to the Planning Inspectorate on 27 April 2023 as
part of the application for development consent (Document 3.1 (A)) [APP-034].

In preparing this document, the Applicant has had regard to Procedural Decision 8
(Submission of draft Development Consent Orders (dDCO) and Book of Reference
(BoR) by the Applicant) as listed in Annex F of the Rule 6 Letter dated 7 August
2023 [PD-002].

This document is therefore submitted together with:
(a) A revised draft DCO (Document 3.1 (€ED)) (clean); and

(b) A tracked version of the draft DCO showing all changes as between Revision

B (Document 3.1(B) [REP2-004]) and the new Revision C (Document 3.1
(C)[REP3-007]) and the new Revision D (Document 3.1 (D)).

This document is a ‘live’ document and will be further updated (on a consolidated
basis) by the Applicant at Deadlines 4;-5, 6, 8 and 9.

Overview of changes made at Deadline 2 (11 October 2023)

Revision B of the draft DCO (Document 3.1(B)) was submitted at Deadline 2.

Table 2.1 lists the changes made by the Applicant within Revision B of the draft
DCO.

The changes made for the purpose of Deadline 2 fall into the following principal
categories:

(@) Amendments (confined to Part 1 of Schedule 7) made in response to
Section 51 Advice received from the Planning Inspectorate on 23 May 2023;

(b) Correction of certain typographical and other errors identified as part of the
Applicant’s own consistency checks and noted during the first Issue Specific
Hearing held on 14 September 2023; and

(c) Amendments made in response to certain matters raised in the joint Local
Impact Reports submitted at Deadline 1 by Braintree District Council and
Essex County Council [REP1-039] and Suffolk County Council and Babergh
and Mid Suffolk District Councils [REP1-045].

Overview of changes made at Deadline 3 (31 October 2023)

Revision C of the draft DCO (Document 3.1(C)) is submitted at Deadline 3.

National Grid | OcteberNovember 2023 | Bramford to Twinstead Reinforcement 5



132 Table 3.1 lists the changes made by the Applicant within Revision C of the draft

DCO.

1.3.3 The changes made for the purpose of Deadline 3 fall into the following principal
categories:
(@) Amendments made in response to certain matters raised in the joint Local

Impact Reports submitted at Deadline 1 by Braintree District Council and
Essex County Council [REP1-039] and Suffolk County Council and Babergh
and Mid Suffolk District Councils [REP1-045]; and

(b) Amendments made in response to the Examining Authority’s First Written
Questions (13 October 2023) [PD-005].

-
=N

Overview of changes made at Deadline 4 (16 November

2023)

| 1.4.1 Revision D of the draft DCO (Document 3.1(D)) is submitted at Deadline 4.

Table 4.1 lists the changes made by the Applicant within Revision D of the draft

N

4.

N

— DCO.

1.4.3 The changes made for the purpose of Deadline 4 fall into the following principal
categories:
(a) Amendments made in response to the Examining Authority’s First Written
o Questions (13 October 2023) [PD-005];
(b) Amendments made in response to third party submissions at Deadline 3;
—  and
(c) Amendments made in response to matters arising from Issue Specific

Hearing 2 (ISH2) held on 8 November 2023 in relation to the draft DCO and
related matters.

National Grid | OcteberNovember 2023 | Bramford to Twinstead Reinforcement 6



2. Schedule of Changes at Deadline 2 (11 October 2023)

Table 2.1 — Schedule of Changes to Version A of the draft DCO [APP-034]

Ref. dDCO Ref.

1.

Article 11, Street
works

Article 14, Power to
alter layout etc. of
streets

Article 15,
Temporary
stopping up of
streets and public
rights of way

Rationale for the Change

Article 11(3) has been amended in order to allow
for the undertaker and the street authority to agree,
on a case by case basis, an alternative period of
time within which the street authority is permitted to
determine an application for consent made
pursuant to Article 11(2) before consent is deemed
to have been given.

This change responds to matters raised in the joint
Local Impact Reports submitted by Braintree
District Council and Essex County Council
[REP1-039] and Suffolk County Council and
Babergh and Mid Suffolk District Councils
[REP1-045], and is intended to provide greater
flexibility to all concerned.

Article 14(5) has been amended in order to allow
for the undertaker and the street authority to agree,
on a case by case basis, an alternative period of
time within which the street authority is permitted to
determine an application for consent made
pursuant to Article 14(4) before consent is deemed
to have been given.

The rationale for this change is set out above in
response to Change Ref. 1.

Article 15(9) has been amended in order to allow
for the undertaker and the street authority to agree,
on a case by case basis, an alternative period of
time within which the street authority is permitted to
determine an application for consent made

National Grid | OcteberNovember 2023 | Bramford to Twinstead Reinforcement 7

Change Made Version
of dDCO

(3) If a street authority thatreceives an application for consentunder paragraph (2) fails to notify the B
undertaker of its decision within 28 days beginning with the date on which the application was made,

that authority will_unless otherwise agreed, be deemed to have granted consent.

(5) ¥lnless otherwise agreed, if a street authority which receives an application for consentunder B
paragraph (4) fails to notify the undertaker of its decision before the end of the period of 28 days
beginning with the date onwhich the application was made, itis deemed to have granted consent.

(9) ¥Unless otherwise agreed if a street authority which receives an application for consent under B
sub-paragraph (5)(b) fails to notify the undertaker of its decision before the end of the period of 28
days beginning with the date on which the application was made, itis deemed to have granted consent.



Ref. dDCO Ref.

4,

5.

6.

7.
National Grid | OcteberNovember 2023 | Bramford to Twinstead Reinforcement 8

Article 16, Access
to Works

Article 19,
Discharge of Water

Article 21, Authority
to survey and
investigate the land

Article 41, Crown

Rationale for the Change

pursuant to Article 15(5)(b) before consent is
deemed to have been given.

The rationale for this change is set out above in
response to Change Ref. 1.

Article 16(2) has been amended in order to allow
for the undertaker and the relevant planning
authority to agree, on a case by case basis, an
alternative period of time within which the relevant
planning authority is permitted to determine an
application for consent made pursuant to Article
16(1)(b) before consent is deemed to have been
given.

The rationale for this change is set out above in
response to Change Ref. 1.

Article 19(9) has been amended in order to allow
for the undertaker and the relevant person to agree,
on a case by case basis, an alternative period of
time within which the relevant person is permitted
to determine an application for consent or approval
made pursuant to Article 19(3) and 19(4)(a)
(respectively) before consent or approval is
deemed to have been given.

The rationale for this change is set out above in
response to Change Ref. 1.

Article 21(8) has been amended in order to allow
for the undertaker and the highway authority or
street authority to agree, on a case by case basis,
an alternative period of time within which the
highway authority or street authority is permitted to
determine an application for consent made
pursuant to Article 21(5)(a) or (b) before consent is
deemed to have been given.

The rationale for this change is set out above in
response to Change Ref. 1.

Sub-paragraphs (a), (b) and (c) of Article 41(1)

Change Made

(2) ¥lnless otherwise agreed if a relevant planning authority which receives an application for
consent under sub-paragraph (1)(b) fails to notify the undertaker of its decision before the end of the
period of 28 days beginning with the date on which the application was made, it is deemed to have
granted consent.

(9) Elnless otherwise agreed if a person who receives an application for consent under paragraph
(3) or approval under sub-paragraph (a) fails to notify the undertaker of a decision within 28 days of
receiving an application, that personis deemed to have granted consent or given approval, as the case
may be.

(8) ¥lnless otherwise agreed if a highway authonty or street authonty which receives an
application for consent fails to notify the undertaker of its decision within 28 days of receiving the
application for consent—

(2) under sub-paragraph(5)(a) in the case of a highway authority; or
(b) under sub-paragraph (5)(b) in the case of a street authority,
that authority is deemed to have granted consent

Version
of dDCO



Ref. dDCO Ref. Rationale for the Change Change Made Version

of dDCO
rights have been amended to refer to 'His Majesty in right
9 , . yesty 9 41.—(1) Nothing in this Order affects prejudicially any estate, right, power, privilege, authority or
of the Crown’. This Change takes account of the exemption of the Crown and, in particular, nothing in this Order authorises the undertaker or any
Accession of His Majesty, King Charles [ll in licensee to take, use, enter on or in any manner interfere with any land or rights of any description
Septem ber 2022 (including any part of the shore or bed of the sea or any river, channel, creek, bay or estuary)—
(@) belonging to HesHis Majesty in right of the Crown and forming part of the Crown Estate,
without the consent in writing of the Crown Estate Commissioners;
(b) belonging to HesHis Majesty in right of the Crown and not forming part of the Crown Estate,
without the consent in writing of the government department having the management of that
land; or
(c) belonging to a government department or held in trust for HesHis Majesty for the purposes of
a government department, without the consent in writing of that government department.
8. Article 42, Special Correction of a minor typographical error in Article  42.—{1)! So much of the special category land that is required for the purposes of the exercisingby B
category land 42(1) noted during the first Issue Specific Hearing the undertaker of the Order nights smustshall be discharged from all nights, trustsand incidentsto which
. . . X it was previously subject so far as their continuance would be inconsistent with the exercise of the
(at time stamp 23.21 in the transcript for Session 4 orderrishts.
gh
[EV-017]).
The change reflects the fact that use of the word
‘must’ is not appropriate in the context of Article
42(1), notwithstanding the extant guidance at
Paragraph 3.3 of Advice Note 15 (Drafting
Development Consent Orders).
9. Article 46, Defence Correction of minor typographical errors in Article () relatesto premisesused by the undertaker for the purposes of orin connection with the B
to proceedings in 46(1)(a)(ii) and (3) identified in the Local Impact CRRRISREION, NOSLISAN. % MR SF MNPt ANIE I S T
f statut R rt bmitted by Suffolk C tv C il d nuisance is attributable to the carrying out of the authorised dev: elopmmtmaccordance
res_pect Of statutory ~eport submitte _y uiro Ou_n y. ouncl an with the controls and measures relating to noise as described in the Construction
nuisance Babergh and Mid Suffolk District Councils Environmental Management Plan approved under Schedule 3 (Reguirements)or in
[REP1-045]. accordance with the noise levels set out in an environmental pemit relating to the

. construction, maintenance or operation of the authorised development; or
The changes reflect the fact that a detailed

Construction Environmental Management Plan is to — . e authorite s actine I i ST
. 3) Where a relevant p! g authority is acting in accordance with section and section

be approved by the Secr_etary of State at the pomt of the Control of Pollution Act 1974 in relation to the construction of the authorised development then

at which the draft DCO is made rather than at @ thelocal authority must also have regard to the controls and measures relating to noise referred to in

later date pursuant to Schedule 3. the Construction Environmental Management Plan-approved-under Schedule 3 {Reguirements).

10. Article 47, Traffic Article 47(8) has been amended in order to allow (8) ELnless otherwise agreed_if the traffic authority fails to notify the undertaker of its decision B
regulation for the undertaker and the traffic authority to agree, ~ Within 28 days of receiving an application for consent under paragraph (2) the traffic authority is
. . . deemed to have granted consent.
on a case by case basis, an alternative period of
time within which the traffic authority is permitted to

National Grid | OcteberNovember 2023 | Bramford to Twinstead Reinforcement 9



Ref. dDCO Ref. Rationale for the Change Change Made Version
of dDCO

determine an application for consent made
pursuant to Article 47(2) before consent is deemed
to have been given.

The rationale for this change is set out above in
response to Change Ref. 1.

11. Article 48, Felling Article 48(5) has been amended in order to allow  (5) ¥Unless otherwise agreed_if the relevant highway authority fails to notify the undertaker of its B
or |0pping for the undertaker and the relevant highway dfcision within.28. days of receiving an application for consent under paragraph (4) the relevant

authority to agree, on a case by case basis, an Mehway authontyis deemedto have granted consent.

alternative period of time within which the relevant

highway authority is permitted to determine an

application for consent made pursuant to Article

48(4) before consent is deemed to have been

given.

The rationale for this change is set out above in
response to Change Ref. 1.

12.  Schedule 1, Correction of a minor typographical error in () suchother works, including scaffolding, working sites storage areas, and works of demolition B
Associated su b-paragraph (r) of the list of Associated (which includes but is not limited to demolition of residential properties), as may be necessary
; or expedient for the purposes of or in connection with the construction of the authorised
Development Development in Schedule 1. development and which do not give rise to any matenally new or matenallv different
The inadvertent omission of the words “materia//y environmental effects from those assessed in the Environmental Statement.

new” in sub-paragraph (r) was identified in the
Local Impact Report submitted by Suffolk County
Council and Babergh and Mid Suffolk District
Councils [REP1-045].

13. Schedule 3, Minor amendments have been made to paragraphs  (2) Where under any of the Requirements the approval or agreement of the relevant planning B
Requirements 1(2) and 1(3)) of Schedule 3 in order to reflect the ~ 2xhonty ectherelevanthighway auhoity s required, that approval or agreement must be given in
(Paragraphs 1(2) fact that approval or agreement may, in certain :
and 1(3) circumstances, be provided by the relevant highway

authority.

This addresses a matter raised in the Local Impact

Report submitted by Suffolk County Council and (3) Where any Requirement requires the authorised development to be carmried out in accordance or

Babergh and Mid Suffolk District Councils  general accordance with matters including a plan, document, or details approved by the relevant

[REP1 _045] planning authonty_or the relevant highwav authorty, those matters are to be taken to include any
' amendments that may subsequently be approved in writing by the relevant planning authority_or the

televant highway authority.

National Grid | OcteberNovember 2023 | Bramford to Twinstead Reinforcement 10



Ref. dDCO Ref. Rationale for the Change Change Made Version

of dDCO

14.  Schedule 3, Minor amendments have been made to 4.—{1)| All construction works forming part of the authorised development must be camied outin B
Requirements Sub_paragraphs (1) and (3) of Requirement 4 of accordance with the plans listed in sub-paragraph (2) below, unless otherwise agreed with the relevant
(Requirement 4) Schedule 3 in order to reflect the fact that any plamnngauthontyorothefd:schzgmgauthontyasmaybeapptopnatetothetele\antplanconcemed,

departure from the approved Construction Traffic i
Management Plan will need to be agreed with the
relevant highway authority.
This addresses a matter raised in the Local Impact (5 For the avoidance of doub, I . . tan

H H e or the avol ce of doubt, e-comm encem ent operations must be camied out in accor ce
Report submitted by Suffolk Cou_nty. Council arjd with the planslistedin sub-paragraplf&) unlessothemxseggreedthhmerele\antplamnngauthonty
Babergh and Mid Suffolk District Councils or other discharging authority as may be appropriate to the relevant plan concemed, and in the case of
[REP1-045]. the Construction Traffic Management Plan, the relevant highwav authority.

15. Schedule 4, Paragraph 3(2) (which provided for the return of B
Discharge of fees paid pursuant to Paragraph 3(1) where an
Requirements application made pursuant to Schedule 4 was
(Paragraph 3(2)) rejected as having been invalidly made or was not

determined within the specified period) has been
deleted in its entirety.

This is in response to comments raised in the Local
Impact Report submitted by Suffolk County Council
and Babergh and Mid Suffolk District Councils
[REP1-045].

16. Schedule 7, Correction of several minor cross-referencing | Suffolk County W-362/001/0 Between points P-F-3 and | Between points P-F-3 B
Streets or Public errors identified in Part 1 of Schedule 7 following a | €ouncd ‘l’;” as shown on Sheet ;’l')":_’fjs::::m
Rights of Way to further review of the Access Rights of Way and . Sheet 15 and Plan A
be Temporarily Public Rights of Way Navigation Plans [APP-012]

Stopped Up and Schedule 7 of the draft DCO (Streets or public  sugon County | Clay Hi TyrE—— rry——
rights of way to be temporarily stopped up). Council SM-AB-19 and SM-AB-19 and
The further review was undertaken by the Applicant :::;‘:‘?’:nodams :nm:“ o 21}1,“&‘1;‘::;’;;“,,
in response to Section 51 Advice received from the on Sheets 3,5, 7 and
Planning Inspectorate on 23 May 2023. Pland

National Grid | OcteberNovember 2023 | Bramford to Twinstead Reinforcement 11



Ref. dDCO Ref. Rationale for the Change

17. Schedule 10, Land Minor updates made to Schedule 10 in order to
of which only correct certain typographical errors and also to
temporary correspond with changes made by the Applicant at
possession may be Deadline 1 to the Land Plans (Document 2.3(B))
taken [REP1-004] and to the Book of Reference

(Document 4.3(B)) [REP1-005].

National Grid | OcteberNovember 2023 | Bramford to Twinstead Reinforcement 12

Change Made

Essex County Lorkin’s Lane Between points SM-H-4 Between points
Council and SM-H-5 as shownon | SM-H-4 and SM-H-5
Sheets 28 and 29 vialine SD-HSMD-H-2
as shown on Sheets 22,
23,25,28,29 andPlan
B
Essex County Old Road Between points SM-H-17 | Between points
Council and SM-H-18 as shown SM-H-17 and SM-H-18
on Sheet 23 via line
SMHESMD-H-10 as
shown on Sheets 23,25
and 26
3-11, 3-12, 3-51, Temporary use for Work No 1 and Work 3-11 - planting
3-52, 3-53, 3-55, construction, No. 2 3-12 - planting
3-57, 3-58, 3-60, mitigation, 3-51 - planting
3-62, 3-63, 3-64, mvalmena.nce. and 3-53 - planting
3-67, 3-68, 3-69, dismantling of 3-55 - planting
3-70, 3-71, 3-73, redundant 3-57 - planting
3-74, 3-78, 3-80, infrastructure 3.62 - plantin
3-81,3-82, 3-83, "
3-87, 3-8, 3-96, 3-63 - planting
3-99, 3-106, 3-108 3-64 - planting
3-109, 3-110, 3-68 - planting
14-06,_14-08 Temporary use for Work No. 3 and Work | 14-06 - planting
construction, No. 8 14-08 — planting
mitigation,
maintenance, and
dismantling of
redundant
infrastructure
14-17, 14-18. Temporary use for Work No. 3 and Work | +44&—planting
14-20, 14-21, construction, No. 8 14-24 - planting
14-22, 14-24, mitigation, 14-31 - removal of
14-27, 14-30, maintenance, and pylon foundations
14-31, 14-32, dismantling of only to a depth of
14-33, 14-34 redundant 1.5m
infrastructure
17-70 Temporary use for Work No. 4 and Work
access No. 8

Version
of dDCO



Ref. dDCO Ref. Rationale for the Change

18. Schedule 11, Minor updates made to Schedule 11.

Extinguishment of The inclusion of Plot 3-108 reflects a change in the

private rights and ¢lass of rights sought in respect of this plot (to

restrictive which see further in the updated Land Plans

covenants etc. (Document 2.3(B)) [REP1-004] and the Book of
Reference (Document 4.3(B)) [REP1-005]
submitted at Deadline 1).

The inclusion of Plot 14-08 corrects a minor
typographical error.

Change Made

27-09, 2710+ Temporary use for Work No. 5 and Work
2742-7-3627-30, construction, No. 7
27-31, 27-33, mitigation,
27-36. 27-38. maintenance, and
27-46, 27-47, dismantling of
27-48, 27-56 redundant
infrastructure

District of Babergh

3-15, 3-19, 3-27, 3-55, 3-57, 3-60, 3-64, 3-69, 3-108, 3-109, 3-115

District of Babergh

14-06, 14-08, 14-18, 14-24, 14-30, 14-31, 14-32, 14-33, 14-36,
14-38. 14-39

Version
of dDCO
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3. Schedule of Changes at Deadline 3 (31 October 2023)

Table 3.1 — Schedule of Changes to Version B of the draft DCO [REP2-004]

Ref. dDCO Ref.

1. Article 2,
Interpretation

2. Article 2,
Interpretation

3. Article 2,
Interpretation

Rationale for the Change

A new definition of ‘Public Rights of Way
Management Plan’ has been included in Article
2(1).

This is a consequential amendment which
responds to the change made to Requirement 4 (to
which see Change Ref. 6 below).

The  definitions  of  ‘Construction  Traffic
Management Plan’ and ‘Landscape and Ecological
Management Plan’ have been amended to
specifically reference their appendices.

This change responds to Question Ref: DC1.6.116
in the Examining Authority’s First Written Questions
(13 October 2023) [PD-005], and is intended to
ensure consistency with the approach taken in
respect of the definition of ‘Construction
Environmental Management Plan’.

The definition of ‘Materials and Waste
Management Plan’ has not been so amended, as
there are no associated appendices.

Document reference numbers in respect of the
Book of Reference (Document 4.3 (C)), the
Construction Environmental Management Plan
(Document 7.5 (B)), the Construction Traffic
Management Plan (Document 7.6 (B)), the
Landscape and Ecological Management Plan
(Document 7.8 (B)), and the Materials and Waste
Management Plan (Document 7.7 (B)) have been
updated in order to correlate with submissions

National Grid | OcteberNovember 2023 | Bramford to Twinstead Reinforcement 14

Change Made Version
of dDCO

“Construction Traffic Management Plan” means the document of that description (togetherwithits C
i ocument 7.6_(B)) certified by the Secretary of State as the Construction Traffic
Management Plan for the purposes of this Order under article 57 (certification of documents);

“Landscape and Ecological Management Plan” means the document of that description (together
with its appendices) (Document 7.8_(B)) certified by the Secretary of State as the Landscape and
Ecological Management Plan for the purposes of this Order under article 57 (certification of
documents);

“Book of Reference” means the Book of Reference (Document 4.3 (C)) certified under article 57 (C
(certification of documents) by the Secretary of State as the Book of Reference for the purposes of
this Order;



Ref. dDCO Ref. Rationale for the Change Change Made Version

of dDCO
made at Deadline 3. “Construction Environmental Management Plan” means the document of that description (together
A consequential amendment has been made to  With its appendices) (Document 7.5_(B)) certified by the Secretary of State as the Construction
Schedule 17 (Certified documents) (to which see Environmental Management Plan for the purposes of this Order under article 57 (certification of
Change Ref. 10 below). e
“Construction Traffic Management Plan” means the document of that description (Document 7.6
(B)) certified by the Secretary of State as the Construction Traffic Management Plan for the
purposes of this Order under article 57 (certification of documents);
“Landscape and Ecological Management Plan” means the document of that description (together
ith i 1 ocument 7.8_(B)) certified by the Secretary of State as the Landscape and
Ecological Management Plan for the purposes of this Order under article 57 (certification of
documents);
“Materials and Waste Management Plan” means the document of that description (Document 7.7
(B)) certified by the Secretary of State as the Materials and Waste Management Plan for the
purposes of this Order under article 57 (certification of documents);
4. Article 15, Atrticle 15(6) has been amended to refer to (6) Where the undertaker provides a temporary diversion under paragraph (4), the temporary C
Temporary ‘...temporarily stopped up street or public right of ~ atemative route is notrequired to be of 2 higher standard than the temporanily closedstoppedup street
. f ) d B i ol d or public night of way in columns (1) and (2) of Parts 1 and 2 of Schedule 7 (streets or public rights of
stopping up of way.... '(as' opposed to ‘....temporarl ly closed street  ay to be temporarily stoppedup).
streets and public or public right of way....").
rights of way This is in response to comments raised in the Local
Impact Report submitted by Suffolk County Council
and Babergh and Mid Suffolk District Councils
[REP1-045], and ensures consistency with the
remainder of Article 15 and Schedule 7.
5. Schedule 2, Part 2 Revision information in respect of the Land Plans PART 2 C
(Land Plans) (Document 2.3 (B)) has been updated to reflect
submissions made at Deadline 1 [REP1-004]. LAND PLANS
A consequential a_n_wendment has been made 10 [ Drawing Title Dicuilee il Ravision
Schedule 17 (Certified documents) (to which see [ Key Plan forLand Plans BT-NG-020621-545-0007 AB
Change Ref. 10 below). Land Plans — Sheet 1 of 30 BT-NG-020621-545-0007 AB
Land Plans — Sheet 2 of 30 BT-NG-020621-545-0007 AB
Land Plans— Sheet 3 of 30 BT-NG-020621-545-0007 AB
6. Schedule 3, Sub-paragraph (2) of Requirement 4 (Management C
Requirements Plans) has been updated to include reference to

(Requirement 4) the Public Rights of Way Management Plan
National Grid | OcteberNovember 2023 | Bramford to Twinstead Reinforcement 15



Ref. dDCO Ref. Rationale for the Change Change Made Version

of dDCO
(Document 8.5.8) published at Deadline 3. MR
Comp“ance with . the ~ Public nghts O_f Way 4.—(1) All construction works forming part of the authorised development must be carried out in
Management Plan is secured through Reqwrement accordance with the plans listedin sub-paragraph (2) below, unless otherwise agreed with the relevant
4 planning authority or other discharging authority as may be appropriate to the relevant plan concemed,
’ ) ) and in the case of the Construction Traffic Management Plan, the relevant highway authority.
ThIS ) Chang_e requn_ds to comments raised, (2) The plans referred to in sub-paragraph (1) above comprise the following—
principally, in the joint Local Impact Reports (2) Construction Environmental Management Plan (CEMP):
submitted by Braintree District Council and Essex (b) Materials and Waste Management Plan (MWMP)]
County Council [REP1-039] and Suffolk County () Construction Traffic Management Plan (CTMP); and
Council and Babergh and Mid Suffolk District (d) Landscape andEcological Management Plan (LEMP)._and
Councils [REP1-045]. () Bublic Rights of Way Management Plan (PRoWMP)
7. Schedule 3, The title of Requirement 10 has been amended to: B plo et of ri Reiustatement planting plen—implementation, C
Requirements ‘Reinstatement planting plan — implementation,
(Requirement 10)  compliance and replacement planting’. 10.—(1)  Unless otherwise agreed with the relevant planning autherity, all reinstatement planting
. . . works referred to in Requirement 9 must be implemented at the earliest opportunity and no later than
This change responds to Question Ref: DC1.6.90 in
the Examining Authority’s First Written Questions
(13 October 2023) [PD-005].
8. Schedules 5, 6, 7, Various typographical and other similar C

8 and 12 amendments have been made to Schedule 5
(Streets subject to street works), Schedule 6
(Streets subject to alteration of layout), Schedule 7
(Streets or public rights of way to be temporarily
stopped up), Schedule 8 (Access to works) and
Schedule 12 (Traffic regulation orders).

These changes, which comprise the correction of
street references and the addition of certain new
row entries, respond to comments raised in the
joint Local Impact Reports submitted by Suffolk
County Council and Babergh and Mid Suffolk
District Councils [REP1-045] and also ensure
alignment with information presented in the Access,
Rights of Way and Public Rights of Navigation
Plans [APP-012].

(NB: the ‘Change Made’ column provides an
example of the changes made in each of the
abovementioned Schedules. All other changes to
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Ref. dDCO Ref. Rationale for the Change

those Schedules are of an equivalent nature and
are shown in the tracked version of the draft DCO
(document 3.1 (C)) submitted at Deadline 3).

Change Made

SCHEDULE 5
STREETS SUBJECT TO STREET WORKS

Article 11

National Grid | OcteberNovember 2023 | Bramford to Twinstead Reinforcement 17

) 2) 3)

Authority Streets subject to works Plan Reference

Suffolk County | BullenLane Sheet 1 of the Access, Rights of Way

Council and Public Rights of Navigation
Plans

Suffolk County | ChuschBurstall Hill Sheets 1 and 2 of the Access, Rights

Council of Way and Public Rights of
Navigation Plans

Suffolk County | BusstaliChurch Hill Sheet 2 of the Access, Rights of Way

Council and Public Rights of Navigation
Plans

Suffolk County | A1071 (ipswichBack Road) Sheets 3 and 6 of the Access, Rights

Council of Way and Public Rights bf
Navigation Plans

Suffolk County | A1071 (FhespesHillHadleigh Road) Sheet 4 of the Access, Rights of Way

Council and Public Rights of Navigation
Plans

Suffolk County | RigeensLaneWashbrook Road Sheet 4 of the Access, Rights of Way

Council and Public Rights of Navigation
Plans

Suffolk County | Lower Barn Road Sheet 5 of the Access, Rights of Way

Council and Public Rights of Navigation
Plans

Suffolk County | Chattisham Lane Sheet 5 of the Access, Rights of Way

Council and Public Rights of Navigation
Plans

C - Public Ri e Navigati
Plans

C Public Ri e Navigati
Plans

Version
of dDCO



Ref. dDCO Ref. Rationale for the Change
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Change Made

PART 2

STREETS SUBJECT TO TEMPORARY ALTERATION OF LAYOUT

SUFFOLK COUNTY COUNCIL

)
Street Subject to alteration of layout

)

Description of alteration of layout as shown on
the Access, Rights of Way and Public Rights of
Navigation Plans

Bullen Lane

At access point AB-API a temporary bellmouth
will be created (as shown on Sheet 1) to enable
access/egress with sufficient size to accommodate
aHGV vehicle. Comprising the installation of a
new road surface, white liningroad markings,
kerbing and a suitable drainage system, where
required.

ChuschBurstall Hill

Ataccess points AB-AP2A-AB-AP3_AB APL
AB-APS.fous and AB-APIB_two temporary
bellmouths will be created (as shown on Sheets 1
and 2) to enable access/egress with sufficient size
to accommodate a HGV vehicle. Comprising the
installation of a new road surface, white
linineroad markings. kerbing and a suitable

drainage system, where required.

BusstaliChurch Hill

Ataccess point AB-AP2B-aAB-AP3 AB-AP4

temporary bellmouthbellmouths
w:ll be created (as shown on Sheet 2) to enable
access/egress with sufficient size to accommodate
aHGV vehicle. Comprising the installation of a
new road surface, white liningroad markings,
kerbing and a suitable drainage system, where
required.

A1071 (IpswichBack Road)

At access points AB-AP6, AB-AP7, AB-APS,
AB-EAPI; and AB-EAP2a, AB-EAP2b sisfive
temporary bellmouths will be created (as shown
on Sheets 3 and 6) to enable access/egress with
sufficient size to accommodate a HGV vehicle.
Comprising the installation of a new road surface,

white liningroad markings, kerbing and a suitable
drainage system, where required.

Version
of dDCO



Ref. dDCO Ref.
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Rationale for the Change

Change Made

SCHEDULE 7 Article 15
STREETS OR PUBLIC RIGHTS OF WAY TO BE TEMPORARILY
STOPPED UP
PART 1

STREETS OR PUBLIC RIGHTS OF WAY TO BE TEMPORARILY STOPPED UP

FOR WHICH A DIVERSION IS TO BE PROVIDED

(2] ) 3) 4
Area Street or public right of | Extent of temporary | Temporary diversion
way to be temporarily | stopping up as shown on | Route as shown on the
stopped up the Access, Rights of Way | Access, Rights of Way
and Public Rights of | and Public Right of
Navigation Plans Navigation Plans
Suffolk County W-155/001/0 (Bramford | Between points P-AB-1 Between points P-AB-1
Council footpath 001) and P-AB-1 as shownon | and P-AB-1 vialine
Sheet 1 PD-AB-1 as shown on
Sheet 1
Suffolk County W-174/010/0 (Burstall Between points P-AB-4 Between points P-AB-4
Council footpath 010) and P-AB-4 as shownon | and P-AB-4 vialine
Sheets 1 and 2 PD-AB-4 as shown on
Sheets 1 and 2
Suffolk County W-174/011/0 (Burstall Between points P-AB-5 Between points P-AB-5
Council footpath 011) and P-AB-5 as shownon | and P-AB-5 vialine
Sheet 2 PD-AB-5 as shown on
Sheet 2
Suffolk County Burstall Hill_Ipswich Between points SM-AB-3 | Between points
Council Road and Church Hill and SM-AB-4 as shown SM-AB-3 and
on Sheet 2 SM-AB-4 via line
SMD-AB-2 as shown
on Sheets 1, 2 and Plan
A

Version
of dDCO



Ref. dDCO Ref. Rationale for the Change
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Change Made

SCHEDULE 8 Article 16
ACCESS TO WORKS
SUFFOLK COUNTY COUNCIL
1) 2) 3)
Street Access to works reference Plan Reference
Bullen Lane Access AB-AP1 Sheet 1 of the Access, Rights of
Way and Public Rights of
Navigation Plans
ChuschBurstall Hill Access AB-AP2A_ Access AB-AP3 | Sheets 1 and 2 of the Access,
Access AB AP! Access AB APS Rights of Way and Public Rights
of Navigation Plans
BusstaliChurch Hill Access AB-AP2BAB-AP3 Access | Sheet2 of the Access, Rights of
AB-AP4 Access AB-APS Way and Public Rights of
Navigation Plans
Al1071 (fpswichBack Access AB-AP6, Access AB-AP7, Sheets 3 and 6 of the Access,
Road) Access AB-APS, Access AB-EAPI, | Rights of Way and Public Rights
Access AB-EAP2a-Access of Navigation Plans
AB EAPL
Al1071 (Fhospes Access AB-DAP1 Sheet 4 of the Access, Rights of
HillHadleigh Road) Way and Public Rights of
Navigation Plans
Pizean s Access AB-DAP2, Access Sheet 4 of the Access, Rights of
LaneWashbrookRoad | AB-DAP3 Way and Public Rights of
Navigation Plans
LowerBarnRoad Access AB-DAP4 Sheet 5 of the Access, Rights of
Way and Public Rights of
Navigation Plans
ChattishamMill Lane Access AB-DAPS Sheet 5 of the Access, Rights of
Way and Public Rights of
Navigation Plans
- T
MZ Cavigation Pl

Version
of dDCO



Ref. dDCO Ref. Rationale for the Change Change Made Version
of dDCO

SCHEDULE 12 Article 47
TRAFFIC REGULATION ORDERS

PART 1
TEMPORARY RESTRICTION OF WAITING AND RESTRICTION OF SPEED

1) ) 3) )
Area Road Extent as shown on the | Note
Traffic Regulation Order
Plans
Suffolk County ChuschBurstall Between points TRO-AB-1 No waiting
Council Hill and TRO-AB-2 as shown on | restriction between
Sheets 1 and 2 7:00am to 7:00pm
Monday to Sunday.
Speed limit to be
restricted to 30mph.
Suffolk County Burstall Hill Between points TRO-AB-2 No waiting
Council and TRO-AB-3 as shown on | restriction between
Sheet 2 7:00am to 7:00pm
Monday to Sunday.
Speed limit to be
restricted to 30mph.
Suffolk County Chaeh Between points TRO-AB-2 No waiting
Council Hilllpswich Road | and TRO-AB-4 as shown on | restriction between
Sheet 2 7:00am to 7:00pm
Monday to Sunday.
Speed limit to be
restricted to 30mph.
Suffolk County Al1071 (Ipswich | Between points TRO-AB-5 No waiting
Council Roa 71 | and TRO-AB-6 as shown on | restriction between
(Back Road) Sheets 3 and 6 7:00am to 7:00pm
Monday to Sunday.
Speed limit to be
restricted to 30mph.
Suffolk County Al1071 (Fhespes | Between points TRO-AB-7 No waiting
Council HillHadleigh and TRO-AB-8 as shown on | restriction between
Road) Sheet 4 7:00am to 7:00pm
Monday to Sunday.
Speed limit to be
restricted to 30mph.

9. Schedule 6, All references to ‘white lines’ in Column 2 of Part 1
Streets subject to and Part 2 of Schedule 6 have been amended to
alteration of layout refer instead to ‘road markings’.

This change responds to comments raised in the
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Ref. dDCO Ref.

10.

1.

Schedule
Certified
documents

Schedule
Certified
documents

17,

17,

Rationale for the Change

Local Impact Report submitted by Suffolk County
Council and Babergh and Mid Suffolk District
Councils [REP1-045], and is intended to allow the
implementation, where necessary, of other road
surface markings beyond simply ‘white lines’.

(NB: the ‘Change Made’ column provides an
example of the changes made in Schedule 6. All
other changes to Schedule 6 are identical and are
shown in the tracked version of the draft DCO
(document 3.1 (C)) submitted at Deadline 3).

Document reference numbers in respect of the
Land Plans (Document 2.3 (B)), the Book of
Reference (Document 4.3 (C)), the Construction
Environmental Management Plan (Document 7.5
(B)), the Construction Traffic Management Plan
(Document 7.6 (B)), the Landscape and Ecological
Management Plan (Document 7.8 (B)), and the
Materials and Waste Management Plan
(Document 7.7 (B)) have been updated in order to
correlate with submissions made at Deadline 3.

This is a consequential amendment
responds to Change Ref. 3 above.

which

Schedule 17 has been updated to include reference

to the Public Rights of Way Management Plan.

This is a consequential amendment which
responds to the change made to Requirement 4 (to
which see Change Ref. 6 above).

Change Made

SUFFOLK COUNTY COUNCIL

)
Street Subject to alteration of layout

2

Description of alteration of layout as shown on
the Access, Rights of Way and Public Rights of
Navigation Plans

Millwood Road

At access point D-DAP2 a permanent bellmouth
will be created (as shown on Sheet 12) to enable
access/egress with sufficient size to accommodate
aHGV vehicle. Comprising the installation of a
new road surface, whitelininaroad markings,
kerbing and a suitable drainage system, where
required.

B1068 (Stoke Road)

At access point F-AP4 a permanent bellmouth
will be created (as shown on Sheet 15) to enable
access/egress with sufficient size to accommodate
aHGV vehicle. Comprising the installation of a
new road surface, whitelininaroad markings,
kerbing and a suitable drainage system, where
required.

(1) Document Title (2) Document Reference
Access, Rights of Way and Public Rights of Navigation | 2.7

Plans

Land Plans 2.3.(B)

Special Category L and Plans 2.4

Traffic Regulation Order Plans 2.6

Trees and Hedgerows to be Removed or ManagedPlans | 2.9

Work Plans 2.5

Book of Reference 43(0)
Environmental Statement (together with any 6.1 to 6.4 (inclusive)
supplemental or additional environmental information)

Construction Environmental Management Plan 1.5(8)
Construction Traffic Management Plan 1.6.(8B)

Materals and Waste Management Plan 1.7.8)

Landscape and Environmental Management Plan 7.8(B)

Public Rights of Wav Management Plan 8§58

| eaesmaap  saaeasaas anwasian vasveis s amaaeaem et vass o s | e

[ Bublic Rights of Way Management Plan [858

Version
of dDCO
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| 4. Schedule of Changes at Deadline 4 (16 November 2023)

—

Table 4.1 — Schedule of Changes to Version C of the draft DCO [REP3-007]

Ref. dDCO Ref. Rationale for the Change

=

Article 11,

Change Made

Street Article 11(3) has been further amended in response

works

to submissions made by Suffolk County Council at

Deadline 3 [REP3-078].

Reference is also made to Table 2.1 of the

(3) If a street authority that receives an apphcanon for consent under paragraph (2) fails to nonf\ the
undertaker of its decision within 28 days s ag) v the s
undertaker) beginning with the date on w! hxch the application was ssadegeceived, that authority will;

unless-otherwise-agreed- be deemed to have granted consent.

Applicant's Comments on Other

Submissions

Received at Deadline 3

(Document 8.6.5)

submitted at Deadline 4.

(This change supersedes the change made to this

Article at Deadline 2 and as noted in Table 2.1

above).

Article 14, Power to Article 14(5) has been further amended in response

™

alter layout etc. of to submissions made by Suffolk County Council at

streets Deadline 3 [REP3-078].

Reference is also made to Table 2.1 of the

(5) Batessotherwise-agreed+f]f a street authority which receives an application for consent under
paragraph “ faxls to notify the undertaker of its decmon before the end of the period of 28 days (or
s ag v s beginning with the date on

which the application was sadereceived, it is deemed to have granted consent.

Applicant's Comments on Other

Submissions

Received at Deadline 3

(Document 8.6.5)

submitted at Deadline 4.

(This change supersedes the change made to this

Article at Deadline 2 and as noted in Table 2.1

above).
Article 15

Article 15(9) has been further amended in response

¢

Temporary

to submissions made by Suffolk County Council at

stopping up of Deadline 3 [REP3-078].

streets and public

Reference is also made to Table 2.1 of the

rights of way Applicant's Comments on Other

Submissions

Received at Deadline 3

(Document 8.6.5)

submitted at Deadline 4.
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(9) Enlessotherwise-agreed+]f a street authority which recetves an application for consent under
sub-paragraph (5)b) fails to notify the undertaker of its decision before the end of the period of 28

days (or such other period as agreed by the sireet authority and the undertaker) beginning with the date

on which the application was maéenm_:d it is deemed to have granted consent.

Version
of dDCO

D
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Ref. dDCO Ref.

(e

7.

Article 16, Access

Rationale for the Change

(This change supersedes the change made to this
Article at Deadline 2 and as noted in Table 2.1

above).

Article 16(2) has been further amended in response

to Works

Article 19
Discharge of Water

to submissions made by Suffolk County Council at
Deadline 3 [REP3-078].

Reference is also made to Table 2.1 of the
Applicant's Comments on Other Submissions
Received at Deadline 3 (Document 8.6.5)
submitted at Deadline 4.

(This change supersedes the change made to this
Article at Deadline 2 and as noted in Table 2.1

above).

Article 19(9) has been further amended in response
to submissions made by Suffolk County Council at

Article 21, Authority

Deadline 3 [REP3-078].

Reference is also made to Table 2.1 of the
Applicant's Comments on Other Submissions
Received at Deadline 3 (Document 8.6.5)
submitted at Deadline 4.

(This change supersedes the change made to this
Article at Deadline 2 and as noted in Table 2.1
above).

Article 21(8) has been further amended in response

to survey and
investigate the land

to submissions made by Suffolk County Council at
Deadline 3 [REP3-078].

Article 47, Traffic

Reference is also made to Table 2.1 of the
Applicant's Comments on Other Submissions
Received at Deadline 3 (Document 8.6.5)

Change Made

(2) Enless-otherwiseagreed —+]f a relevant planning authority which receives an application for
consent under sub-paragraph ( 1)(b) faﬂs to nonf\ the underta.ker of 1 its dec1510n before the end of the
period of 28 days (0 a a s
beginning with the date on w! hxch the apphcanon was mademcm_:d it is deemed to have granted
consent.

(9) Gatess - —+]f a person who receives an application for consent under paragraph
(3) or approxal under sub paragraph (a) faxls to nouf\ the undertaker of a decrsron within 28 days (or
e cer) of receiving an

apphcauon that person is deemed to have granted consent or gl\ en appm\al as the case may be.

(8) Untess : a highway authority or street authority which receives an
applrcauon for consent fmls to nonf\ Lhe undenaker of its dec1510n within 28 days (or such other period
cer) of receiving the

apphcauon for consent—

(a) under sub-paragraph (5)(a) in the case of a highway authority; or
(b) under sub-paragraph (5)b) in the case of a street authority,

that authority is deemed to have granted consent.

submitted at Deadline 4.

(This change supersedes the change made to this
Article at Deadline 2 and as noted in Table 2.1

above).

Article 47(8) has been further amended in response
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Ref. dDCO Ref. Rationale for the Change

regulation

Change Made

to submissions made by Suffolk County Council at

Deadline 3 [REP3-078].

Reference is also made to Table 2.1 of the

8 & —+]f the traffic authority fails to notify the undertaker of its decision

within 28 da\s Mmmww receiving

an application for consent under paragraph (2) the traffic authority is deemed to have granted consent.

Applicant's Comments on Other Submissions

Received at Deadline 3 (Document 8.6.5)

submitted at Deadline 4.

(This change supersedes the change made to this

Article at Deadline 2 and as noted in Table 2.1

above).
8. Article 48, Felling

Article 48(5) has been further amended in response

— or lopping

to submissions made by Suffolk County Council at

Deadline 3 [REP3-078].

Reference is also made to Table 2.1 of the

(5) Eatess - ed—+]f the relevant highway authority fails to notify the undenaker of its
decision \mhm 28 daxs s ag A ? ighwav
undertaker) of receiving an apphcauon for consent under paragraph (4) the relevant highway authority

is deemed to have granted consent.

Applicant's Comments on Other Submissions

Received at Deadline 3 (Document 8.6.5)

submitted at Deadline 4.

(This change supersedes the change made to this

Article at Deadline 2 and as noted in Table 2.1

above).
9. Schedule 3

Sub-paragraph 1(4) of Schedule 3 (Requirements)

— Requirements

now uses the words “does not” in place of ‘is

(Paragraph 1(4)) unlikely to”.

This change responds to Suffolk County Council’s

response [REP3-078] to Question Ref: DC1.6.105

in the Examining Authority’s First Written Questions

(4) Where an approval or agreement is required under the terms of any Requirement or a document
referred to in a Requirement, or any Requirement specifies “unless otherwise approved” or “unless
otherwise agreed” by the relevant highway authority or the relevant planning authority, such approval
or agreement may only be given in relation to minor or immaterial changes and where it has been
demonstrated to the satisfaction of the relevant highway authority or the relevant planning authority
that the subject matter of the approval or agreement sought is-ustikely—towill not give rise to any
materially new or materially different environmental effects from those assessed in the Environmental
Statement.

(13 October 2023) [PD-005].

Reference is also made to the Applicant’s

Comments on Responses to First

Questions (Document 8.6.4) and to the Applicant's

Written Summary of Oral Submissions to Issue

Specific Hearing 2 (Document 8.6.2.2) submitted

at Deadline 4.

10. Schedule 3 Minor amendments have been made

Requirements

sub-paragraph (3) of Requirement 3 (Stages of

(Requirement 3) authorised development).
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Schedule 3

Requirements

Rationale for the Change

These changes respond to Suffolk County
Council’s response [REP3-078] to Question Ref:
DC1.6.79 in the Examining Authority’s First Written
Questions (13 October 2023) [PD-005].

Reference is also made to the Applicant’s
Comments on Responses to First Written
Questions (Document 8.6.4).

Minor amendments have been made to the identity
of the approving authority in sub-paragraphs (1)

(Requirement 5)

(and (2) of Requirement 5 (Approval and

Schedule 3

Requirements

implementation of Drainage Management Plan).

These changes respond to Suffolk County
Council’'s response [REP3-078] to Question Ref:
DC1.6.105 in the Examining Authority’s First

Change Made

(3) Written notice of the commencement and completion of construction ferof each stage of the
authorised development, and the operational use of that-parteach stage of the authorised development,
must be given to the relevant planning authority within 10 business days of the relevant event
occurnng.

Approval and implementation of Drainage Management Plan

5.—(1) No stage of the authorised development may be brought into operational use until, for that
stage, a Drainage Management Plan (DMP), to address operational surface water management matters,
has been submitted to and approved by the relevant ptassinghighwav authority.

(2) The operational use of each stage of the authorised development must be carried out in
accordance with the approved Drainage Management Plan (DMP) referred to in sub-paragraph (1) or
with any amended Drainage Management Plan (DMP) that may subsequently be approved by the
relevant planninchighwav authority.

Written Questions (13 October 2023) [PD-005].

Reference is also made to the Applicant’s
Comments on Responses to First Written
Questions (Document 8.6.4).

Correction of a minor typographical error in
sub-paragraph (2) of Requirement 6 (Archaeology).

(Requirement 6)

Schedule 3,

This change reflects the fact that use of the word

(2) No stage of the authorised development sustmav commence until a Detailed Written Scheme of
Investigation of areas of archaeological interest relevant to that stage (if any) as identified within the
OWSI or identified through evaluation work as set out in the OWSI has been submitted to and
approved by the County Archaeologist.

‘must’ is not appropriate in the context of
Requirement 6(2), notwithstanding the extant
guidance at Paragraph 3.3 of Advice Note 15
(Drafting Development Consent Orders).

A new sub-paragraph (3) has been included in

Requirements

Requirement 11 (Highway works).

(Requirement 11)

Sub-paragraph (3) is intended to secure the
carrying out of road safety audits by the undertaker
in respect of the highway works authorised by the
draft DCO in accordance with Standard GG 119
Road Safety Audit (Revision 2) of the Department
for Transport's Design Manual for Roads and
Bridges (or any standard which supersedes the

same).
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Ref. dDCO Ref. Rationale for the Change Change Made Version
of dDCO

Substantially similar drafting is included in The
National Grid (Richborough Connection Project)
Development Consent Order 2017.

14. Schedule 7 A minor typographical correction has been made to || Essex County FP 113 116 Between points P-G-17 | Between points P-G- D
~ (Streets or public Parts 1 and 2 of Schedule 7 (Streets or public rights || Council and P-§-17 as§h°\\n on | 17 and P-G-17 via line
rights of way to be of way to be temporarily stopped up). RIFCIR TS S 256351,782; fjh?;‘“ on
temporarily T R R RS s .
stopped up) - = =
- Essex County Council FP 113116 Between points P-G-17 and P-G-
17 as shown on Sheets 28 and 29
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