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1. Introduction 

1.1 Overview 

1.1.1 A Statement of Common Ground (SoCG) is a written statement produced as part of the 
application for development consent and is prepared jointly between the applicant and 
another party. It sets out matters of agreement between both parties, as well as matters 
where there is not an agreement. It also details matters that are under discussion. 

1.1.2 The aim of a SoCG is to help the Examining Authority manage the examination phase of 
the application. Understanding the status of the matters at hand will allow the Examining 
Authority to focus their questioning and provide greater predictability for all participants in 
examination. A SoCG may be submitted prior to the start of or during examination, and 
then updated as necessary or as requested during the examination phase. 

1.1.3 This SoCG is between National Grid Electricity Transmission Ltd (National Grid, the 
Applicant) and Natural England relating to the application for development consent for 
the Bramford to Twinstead Reinforcement (‘the project’). It has been prepared in 
accordance with the guidance published by the Department of Communities and Local 
Government (Department for Communities and Local Government, 2015). 

1.1.4 This SoCG has been prepared to identify matters agreed and matters not agreed between 
National Grid and Natural England. This SoCG has evolved as the application has 
progressed through submission and examination. 

1.2 Description of the Project 

1.2.1 National Grid proposes to reinforce the transmission network between the existing 
Bramford Substation in Suffolk, and Twinstead Tee in Essex. This would be achieved by 
the construction and operation of a new electricity transmission line over a distance of 
approximately 29km. 

1.2.2 The reinforcement would comprise approximately 18km of overhead line (consisting of 
approximately 50 new pylons and conductors) and 11km of underground cable system 
(with associated joint bays and above ground link pillars).  

1.2.3 Four cable sealing end (CSE) compounds would be required to facilitate the transition 
between the overhead and underground cable technology. The CSE would be within a 
fenced compound, and contain electrical equipment, support structures, a small control 
building and a permanent access track.  

1.2.4 Approximately 27km of existing overhead line and associated pylons would be removed 
as part of the proposals (25km of existing 132kV overhead line between Burstall Bridge 
and Twinstead Tee, and 2km of the existing 400kV overhead line to the south of 
Twinstead Tee). To facilitate the overhead line removal, a new grid supply point (GSP) 
substation is required at Butler’s Wood, east of Wickham St Paul, in Essex. The GSP 
substation would include associated works, including replacement pylons and 
underground cables to tie the substation into the existing 400kV and 132kV networks. 

1.2.5 Other ancillary activities would be required to facilitate construction and operation of the 
project, including (but not limited to): 
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⚫ Modifications to, and realignment of sections of existing overhead lines, including 
pylons;  

⚫ Temporary land to facilitate construction activities including temporary amendments 
to the public highway, public rights of way, working areas for construction equipment 
and machinery, site offices, welfare, storage and access; 

⚫ Temporary infrastructure to facilitate construction activities such as amendments to 
the highway, pylons and overhead line diversions, scaffolding to safeguard existing 
crossings and watercourse crossings; 

⚫ Diversion of third-party assets and land drainage from the construction and 
operational footprint; and 

⚫ Land required for mitigation, compensation and enhancement of the environment as 
a result of the environmental assessment process, and National Grid’s commitments 
to Biodiversity Net Gain (BNG). 

1.3 This Statement of Common Ground 

1.3.1 This SoCG has been prepared jointly by National Grid as the Applicant, and Natural 
England as the Government’s adviser for the natural environment in England and a 
statutory consultee on the project. 

1.3.2 For the purpose of this SoCG, National Grid and Natural England will jointly be referred 
to as the ‘Parties’. When referencing Natural England alone, they will be referred to as 
‘the Consultee’. 

1.3.3 This SoCG is structured as follows: 

⚫ Section 1 (this section) provides an introduction to this SoCG and a description of its 
purpose; 

⚫ Section 2 states the role of the Consultee in the application process and details 
engagement undertaken between National Grid and the Consultee; 

⚫ Section 3 sets out matters agreed between National Grid and the Consultee; 

⚫ Section 4 sets out matters not agreed between National Grid and the Consultee; and 

⚫  

⚫ Section 5 includes the signing off sheet. 

1.3.4 There are no remaining matters under discussion
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2. Record of Engagement 

2.1 Role of the Consultee in the Process 

2.1.1 Natural England is an executive non-departmental public body established under the 
Natural Environment and Rural Communities Act 2006 and sponsored by the Department 
for Environment, Food and Rural Affairs. Natural England is the statutory adviser to 
Government on nature conservation in England and works to conserve, enhance and 
manage England's wildlife and natural features. 

2.1.2 Natural England’s role in relation to the Development Consent Order (DCO) process 
derives from the Planning Act 2008. The roles and responsibilities of Natural England 
under the 2008 Act fall into the following categories: 

⚫ Statutory consultee - as a prescribed consultee of the Planning Act 2008 in relation 
to any Environmental Impact Assessment (EIA) or as a nature conservation body 
under the Habitats Regulations in respect of the Habitat Regulations Assessment 
(HRA);  

⚫ It is the Government’s landscape advisor and the designating authority for National 
Landscapes (formerly known as Areas of Outstanding Natural Beauty (AONB));  

⚫ It is the Government’s designating authority for Sites of Special Scientific Interest 
(SSSI) and a statutory consultee in relation to these sites; and 

⚫ It is a consenting body/authority. 

2.1.3 The Consultee has been encouraged to discuss and work with National Grid to provide a 
local perspective at the pre-application stage of the application process for the project. 

2.2 Summary of Pre-application Discussions 

2.2.1 Pre-application discussions were held with Natural England between 2009 and 2013 prior 
to project pause. A summary of these discussions can be found in options appraisal 
reporting, such as the Connections Option Report (National Grid, 2012). Due to the lapse 
in time since these original discussions took place and as key staff may have changed, 
the SoCG only records the meetings and matters agreed since the project restarted, with 
the first meeting held between the Applicant and Consultee in January 2021.   

2.2.2 Table 2.1 summarises the consultation and engagement that has taken place between 
the Parties prior to submission of the application. 

Table 2.1 – Pre-application Discussions 

Date Topic Discussion points 

14 January 2021 Introductory 
meeting 

Joint meeting with the South East Anglia (SEA) Link project and 
Bramford to Twinstead Reinforcement to introduce the needs 
case in the region and the options appraisal that will be 
undertaken going forward.  

26 February 2021 Approach to 
Scoping 

The Applicant outlined the approach to data collection, 
targeted/validation surveys and the topics that would be included 
within the Scoping Report. The Applicant agreed to send out a 
copy of the draft survey scope and the Outline Code of 
Construction Practice (CoCP) to the Consultee for comment. 
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Date Topic Discussion points 

13 March 2021 Launch of Non-
Statutory 
Consultation  

National Grid wrote to the Consultee as they are a prescribed 
consultee in the DCO process, informing them of the start of the 
non-statutory consultation and inviting their views. The non-
statutory consultation was held for six weeks, between 25 March 
2021 and 6 May 2021. 

1 April 2021 Issue of draft CoCP The Applicant emailed the Consultee a copy of the Outline 
CoCP for comment. This sets out the proposed good practice 
measures for reducing impacts to ecology from the project. 

21 April 2021 Issue of Ecological 
Survey Proposal 

The Applicant emailed the Consultee a copy of the Ecological 
Survey Proposal, which sets out the proposed approach to 
updating the ecological surveys for the project for comment. 

6 May 2021 Response to Non-
Statutory 
Consultation 

The Consultee provided their response to the non-statutory 
consultation. (Natural England Reference DAS/351286). 

8 June 2021 Response to 
Scoping Report 

The Consultee provided their response to the Scoping Report to 
the Planning Inspectorate. (Natural England Reference 35285). 

8 June 2021 Protected Species 
and Surveys 
Meeting 

The Applicant outlined the approach to species surveys and 
discussed the response to non-statutory consultation by the 
Consultee. 

23 June 2021 Hintlesham Woods 
Meeting (joint 
meeting with 
RSPB) 

The Applicant and Consultee discussed the project proposals 
including details of surveys and proposals at Hintlesham Woods. 
The purpose of the meeting was to introduce RSPB to the 
project. 

5 July 2021 Great crested 
newts (GCN) 

The Applicant has agreed with the Consultee to apply the District 
Level Licencing (DLL) approach to GCN on the project. An initial 
Impact Assessment and Conservation Payment was agreed and 
the certificate was received on 5 July 2021. 

11 August 2021 Landscape Meeting The Applicant and Consultee discussed the proposed 
assessment of Dedham Vale National Landscape (formerly 
AONB) and Stour Valley and the wider Landscape and Visual 
assessment. 

8 September 2021 Ecology Thematic 
Meeting 

The Applicant provided a project update and technical 
discussions around surveys, BNG and the HRA.  

16 September 2021 Landscape 
Thematic Meeting 

The Applicant provided a project update and technical 
discussions around National Policy Statement updates, Special 
Landscape Areas, viewpoints, photomontages, community areas 
and BNG. 

2 November 2021 SOCG meeting and 
discussion on 
Hintlesham Woods 
Options 

The Applicant and Consultee discussed matters to be agreed on 
the SOCG. The Applicant and Consultee also discussed the two 
options proposed at Hintlesham Woods. 

11 November 2021 Hintlesham Woods 
Meeting (joint 
meeting with 
RSPB) 

The Applicant and Consultee discussed the proposals at 
Hintlesham Woods including the two options that will be 
presented at Statutory Consultation. 

16 November 2021 Protected species 
(email) 

The Consultee provided the Applicant with email advice on 
protected species surveys under the Discretionary Advice 
Service (DAS) including dormouse. 

17 November 2021 General update 
meeting 

The Applicant and Consultee discussed further details on 
Hintlesham Woods and the two options proposed at this 
location. 
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Date Topic Discussion points 

14 December 2021 Hintlesham Woods 
SSSI advice on 
Options 1 and 2 

The Consultee provided the Applicant with advice on the two 
options proposed at Hintlesham Woods under the DAS (Natural 
England Reference DAS/375746). 

6 January 2022 Protected species The Consultee provided the Applicant with email advice on 
protected species surveys under the DAS including bats. 

19 January 2022 Launch of the 
Statutory 
Consultation 

National Grid wrote to the Consultee as they are a prescribed 
consultee in the DCO process, informing them of the start of the 
statutory consultation and inviting their views. 

The Statutory Consultation was held for a period of eight weeks 
between 25 January 2022 and 21 March 2022 and provided the 
opportunity for the public and stakeholders to see how the 
project has evolved since the non-statutory consultation, and 
comment on further detailed engineering design and 
environmental assessment work.  

28 January 2022 GCN The Applicant and Consultee discussed the principles of the DLL 
for GCN. 

10 February 2022 Bats The Applicant and Consultee discussed the approach to bat 
surveys and what is needed for the draft licence application. 

16 February 2022 General update 
meeting 

The Applicant provided a project update and technical 
discussions around the two Hintlesham options, the approach to 
the setting study and the GSP substation planning application. 

22 February 2022 Dormouse The Applicant issued a technical note to the Consultee outlining 
its approach to dormouse surveys on the project. 

3 March 2022 Ecology Thematic 
Meeting 

The Applicant provided a project update and technical 
discussions around surveys and BNG. 

15 March 2022 GCN The Consultee provided a provisional GCN DLL Impact 
Assessment and Conservation Payment Certificate for the GSP 
substation and associated works. 

21 March 2022 Response to 
Statutory 
Consultation 

The Consultee provided their response to the Statutory 
Consultation (Natural England Reference 381511). 

27 April 2022 GCN The Consultee provided a GCN DLL Impact Assessment & 
Conservation Payment Certificate prior to planning application 
for the GSP substation and associated works. 

13 August 2022 Ecology Bats and 
HRA Meeting 

The Applicant provided a project update and technical 
discussions around bat surveys and HRA. 

1 September 2022 Launch of the 
targeted 
consultation 

National Grid wrote to the Consultee as they are a prescribed 
consultee in the DCO process, informing them of the start of the 
targeted consultation and inviting their views, which ran between 
8 September 2022 and 19 October 2022, with a focus on the 
western part of the Stour Valley. 

6 September 2022 Ecology Thematic 
Meeting 

The Applicant provided a project update and technical 
discussions around surveys, BNG and targeted consultation. 

29 September 2022 National 
Landscape 
(formerly AONB) 
Setting Meeting 

Meeting to present the setting study drafted for the project, and 
how the setting is considered in the EIA. 

3 October 2022 Route Corridor 2A 
and 2B Meeting 

Meeting to discuss the Route Corridors 2A and 2B, including an 
overview of the selection process and response to feedback 
from the Consultee. 
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Date Topic Discussion points 

14 October 2022 HRA The Applicant provided a copy of the draft HRA to the Consultee 
for comment. 

17 October 2022 Hintlesham Woods Meeting to discuss Hintlesham Woods options and barbastelle 
bats. 

19 October 2022 Response to 
Targeted 
Consultation 

The Consultee provided their response to the Targeted 
Consultation (Natural England Reference 405638). 

4 November 2022 HRA The Consultee provided feedback on the draft HRA report.  

25 November 2022 Issue of updated 
CoCP and 
Construction 
Environmental 
Management Plan 
(CEMP) 

The Applicant provide a copy of the draft CoCP and CEMP to 
the Consultee for comment.  

01 December 2022 Issue of Landscape 
and Ecological 
Management Plan 
(LEMP) 

The Applicant provide a copy of the draft LEMP to the Consultee 
for comment.  

13 December 2022 Taking forward 
Option 1 

Meeting to confirm that Option 1 (and not Option 2) would be 
taken forward into the application for development consent. 

22 December 2022 Bat licence The Applicant provided the Consultee with the results of the bat 
surveys and the draft bat licence for comment. 

22 December 2022 Dormouse licence The Applicant provided the Consultee with the results of the 
dormouse surveys and the draft dormouse licence for comment. 

22 December 2022 Badger licence The Applicant provided the Consultee with the results of the 
badger surveys and the draft badger licence for comment. 

06 January 2023 Provision of 
comments on the 
draft CoCP, CEMP 
and LEMP 

The Consultee provided feedback on the draft CoCP, CEMP and 
LEMP (Natural England Reference 415979). 

24 January 2023 Further details on 
Option 1 

Meeting to discuss construction activities and timings of works in 
and around Hintlesham Woods for Option 1. 

27 February 2023 GCN The consultee granted a GCN DDL (2023-00406-EPS-DLL) for 
the GSP substation and associated works. 

03 March 2023 Working near 
designated trees, 
ancient woodland, 
ancient trees and 
veteran trees 

The Consultee provided advice on the draft LEMP proposals for 
working near designated trees, ancient woodland, ancient trees 
and veteran trees. 

07 March 2023 Bat licence The Consultee provided their response on the draft bat licence. 

13 March 2023 Bat licence National Grid confirmed that further survey would be undertaken 
of seven trees where inspections could not take place. 

15 March 2023 Bat licence The Consultee provided the Letter of No Impediment (LONI) with 
caveats for the bat licence. 

15 March 2023 Dormouse licence The Consultee provided their response on the draft dormouse 
licence. 

24 March 2023 Badger licence The Consultee provided the LONI for the badger licence. This 
identified issues that will need to be addressed before the 
licence application is formally submitted. 
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2.3 Summary of Post-submission Discussions 

2.3.1 Table 2.2 summarises the consultation and engagement that has taken place between 
the Parties post submission of the application. 

Table 2.2 – Post-submission Discussions 

Date Topic Discussion points 

16 June 2023 Update on the 
Application and 
wider project 

The Applicant provided an update on the project and that the 
Application was submitted to the Planning Inspectorate in April 2023. 
The Applicant also described the key documents of relevance to 
Natural England and signposted to where these could be found in the 
Application. 

31 July 2023 Relevant 
Representation 

The Consultee outlined the key points within the Relevant 
Representation response and the Applicant agreed to take these away 
to see how they could be addressed. 

7 September 
2023 

Discussions on 
Statement of 
Common Ground 

The Applicant updated the Consultee on matters raised in the Relevant 
Representation and how these were being addressed. 

19 October 
2023 

Discussions on 
Statement of 
Common Ground 

The Parties discussed updates on the project and the matters 
outstanding in the SoCG. 

22 November 
2023 

Discussions on 
Statement of 
Common Ground 

The Parties discussed updates on the project and the matters 
outstanding in the SoCG. 

8 December 
2023 

Discussions on 
Statement of 
Common Ground 

The Parties discussed updates on the project and the matters 
outstanding in the SoCG. 

9 January 
2024 

Discussions on 
Statement of 
Common Ground 

The Parties discussed updates on the project and the matters 
outstanding in relation to soil in the SoCG. 

12 January 
2024 

Discussions on 
Statement of 
Common Ground 

The Parties discussed updates on the project and the matters 
outstanding in relation to ancient woodland in the SoCG. 

12 January 
2024 

Update to the draft 
dormouse licence 

The Applicant submitted an updated version of the draft dormouse 
licence to the Consultee. 

25 January 
2024 

Discussions on the 
draft dormouse 
licence  

The Applicant discussed the changes made on the draft dormouse 
licence with the Consultee. 

02 February 
2024 

Email on the draft 
dormouse licence 

The Consultee requested some clarifications on the draft dormouse 
licence. 

05 February 
2024 

Email on the draft 
dormouse licence 

The Applicant provided clarifications to the Consultee on the draft 
dormouse licence. 

14 February 
2024 

Joint meeting with 
RSPB and Natural 
England regarding 
Hintlesham Woods 

Meeting to discuss the outcome of recent noise assessment which will 
be presented at Deadline 9. 

15 February 
2024 

Dormouse licence The Consultee provided the LONI with caveats for the dormouse 
licence. 
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3. Matters Agreed 

Table 3.1 – Matters Agreed  

SoCG ID Matter Agreed Position Date Agreed 

3.1 The Project 

3.1.1 Consultee 
Engagement 

The project’s approach to engagement and consultation has 
been proactive and professional.  

02/11/2021 

3.1.2 Need for the 
Project 

The need for the project has been identified and understood. 02/11/2021 

3.1.3 Policies and 
legislation 

That appropriate relevant national policies and legislation 
have been included and the proposals demonstrate an 
awareness of the statutory obligations regarding biodiversity. 

02/11/2021 

3.1.4 Option 2 at 
Hintlesham Woods 

The Consultee supports the decision by the Applicant to not 
take Option 2 forward as part of the application for 
development consent. 

20/02/2023 

3.2 Assessment Approach and Methodology 

3.2.1a Baseline 
Environment – 
Landscape and 
Visual 

The study areas used for the baseline data collection (as 
presented within the Scoping Report and the Preliminary 
Environmental Information (PEI) Report) is suitable and the 
list of baseline data sources is appropriate.  

02/11/2021 

3.2.1b Baseline 
Environment – 
Landscape and 
Visual 

The scope of the landscape and visual assessment (LVIA) 
based on what was presented in the Scoping Report and the 
PEI Report, is appropriate subject to separate comments 
below relating to the setting of Dedham Vale National 
Landscape (formerly AONB). Please refer to the Consultee's 
Written Representations [REP2-026] for their current position. 

20/10/2023 

3.2.2 Landscape 
viewpoints 

The Consultee has agreed to defer the selection of 
viewpoints for the visual assessment to the Landscape 
Officer(s) at the local planning authorities and to Dedham 
Vale National Landscape (AONB) and Stour Valley 
Partnership. 

20/03/2023 

3.2.3a Baseline 
environment - 
Biodiversity 

The study areas used for the baseline data collection (as 
presented within the Scoping Report) is suitable and scope 
and detail of the information on biodiversity included in the 
application is robust. The Applicant is using a source-
pathway-receptor approach in the assessment, following 
feedback from the Consultee on the Scoping Report to not 
just use arbitrary distances for the impact assessment.  

20/10/2023 

3.2.3b Baseline 
environment – 
Arger Fen SSSI 

As a matter of completeness, the Consultee advised that 
Arger Fen SSSI should be included in the Groundwater 
Dependant Terrestrial Ecosystem (GWDTE) assessment. 
The Applicant has agreed to update Environmental 
Statement Chapter 7: Biodiversity to explain why there is no 
pathway to effect Arger Fen SSSI (a GWDTE) 

12/12/2023 

3.2.4a Scope of 
biodiversity 
assessment 

The methods and study areas proposed for the biodiversity 
assessments within the Scoping Report and the PEI Report 
are appropriate. 

20/10/2023 

3.2.5 Ecological survey 
methodology  

The Consultee is not providing bespoke comment on survey 
methodology that does not inform European Protected 
Species (EPS) licence or affect a protected site, although 
may provide detailed advice in exceptional cases where 
significant harm is likely (for example to an important but non-

27/03/2023 
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SoCG ID Matter Agreed Position Date Agreed 

designated population) or on specific issues not covered by 
the standing advice.  

The Consultee has directed the Applicant to the relevant 
standing advice where appropriate. It is for the Applicant to 
determine that the survey methodology is appropriate for the 
EIA in line with the standing advice and agree this with the 
relevant planning authorities. 

3.2.6 Scope of landscape 
and visual 
assessment 

The methods and study areas proposed for the LVIA within 
the Scoping Report were appropriate, but other issues and 
points of detail requiring consideration and assessment will 
inevitably emerge as the actual assessment progresses and 
the Consultee’s understanding of the project also grows; and 
may also arise when we are able to review the final LVIA. 

20/03/2023 

3.2.7 GCN The District Level Licencing approach has been agreed on 
the project and no field survey or assessment is proposed 
with respect to GCN. An initial payment has been agreed and 
that a review of the payment is required based on the draft 
Order Limits at application. 

02/03/2023 

3.2.8 Riparian mammals Agreement that watercourses with temporary works would 
require riparian mammal (otter and water vole) field surveys 
of the working area plus 200m upstream and downstream. 
The Applicant has confirmed that there would be no 
permanent works to watercourses. If this were to change, the 
survey area would need to extend 500m up and downstream 
of the working area. 

02/11/2021 

3.2.9 Bats – Roosts Trees and buildings within the Order Limits plus 50m have 
been / shall be assessed (subject to access being granted) 
from ground level for bat roosting potential, in accordance 
with the guidelines from the Bat Conservation Trust. 
Subsequent tree climbing and emergent/re-entry surveys will 
be undertaken in 2023. 

27/03/2023 

3.2.10 Habitats That a UK Habitats survey of the full Order Limits where land 
access permits and a condition assessment of habitats, 
hedgerows, rivers and ditches is a suitable level of habitat 
survey on which to base the assessment and to provide the 
baseline data for the Defra 3.1 metric. 

02/11/2021 

3.2.11 Hedgerows The Consultee advises the project to follow its standing 
advice regarding countryside hedgerows. Hedgerows 
(including important hedgerows) will be identified on the 
plans submitted within the application for development 
consent. 

06/04/2022 

3.2.12 Protected plants, 
fungi and lichens 

The Consultee advises the project to follow its standing 
advice regarding protected plants, fungi and lichens. If 
protected plants, fungi and lichens are identified within the 
Order Limits, mitigation measures will be included within the 
LEMP submitted with the application for development 
consent. 

06/04/2022 

3.2.13 Reptiles, terrestrial 
invertebrates, fish 
and aquatic fauna 
and other notable 
species 

The Consultee advises the project to follow its general 
standing advice for protected species and its reptile specific 
standing advice.  

06/04/2022 

3.2.14 Other Notable 
Species 

Other Notable Species (i.e. hedgehog, common toad and 
harvest mouse) are assumed to be present within the Order 
Limits. A Habitat Suitability Assessment will be undertaken 
upon review of the UK Habitats survey information in 

02/11/2021 
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SoCG ID Matter Agreed Position Date Agreed 

conjunction with desk study information to inform the 
assessment. No specific field survey is proposed.   

3,2,15 Hintlesham Woods 
SSSI – Breeding 
Bird feature.  

The Consultee has provided advice on further assessment of 
impacts to breeding birds in their Relevant Representations 
[RR-042] (section 2, and NE06 and NE07) and Written 
Representations [REP2-026] (section 3 and WR-NE08). 

The Consultee reviewed the Technical Note on Noise Levels 
at Hintlesham Woods [REP3-057] and submitted comments 
at Deadline 8 (9 February 2024). The Consultee advised 
further detail was required of what mitigation measures would 
be implemented should noise monitoring at the woodland 
boundary exceed 70dB and advised that bird monitoring 
during and post construction should be implemented. 

Following further discussion with the Applicant and the RSPB 
on the issues raised, the Consultee welcomes the additional 
embedded measures (EM-AB09 (amended), EM-AB14 
(amended), EM-AB19 (new) and EM-AB20 (new)) proposed 
by the Applicant and provided to the Consultee by email on 
15 February 2024. 

21/02/2024 

3.3 Environmental Impact Assessment 

3.3.1 CoCP – Draft 
version for 
application 

The Consultee received a copy of the draft CoCP in 
November 2022 and has had the chance to provide 
comments on this document. This contains good practice 
measures, which are appropriate for the project and the 
CoCP provides a suitable mechanism for securing these 
measures. The Consultee's agreement is based on the 
information reviewed at this stage and may wish to make 
further comment once the DCO and ES have been reviewed. 

23/03/2023 

3.3.2 CEMP – Draft 
version for 
application 

The Consultee received a copy of the draft CEMP in 
November 2022. The Consultee provided feedback on the 
CEMP in January 2023 (Natural England Reference 415979). 

20/03/2023 

3.3.3 LEMP The Consultee received a copy of the draft LEMP in 
November 2022. The Consultee provided feedback on the 
LEMP in January 2023 (Natural England Reference 415979). 

20/03/2023 

3.3.4 Little Blakenham Pit 
SSSI 

The Consultee accepts the response on page 110 in the 
Applicant's Comments on Relevant Representations [REP1-
025] and agrees with the conclusion of the Applicant’s 
assessment of Little Blakenham Pit SSSI. 

29/11/2023 

3.3.5 Agri-environment 
schemes 

The Consultee has previously provided advice in relation to 
Agri-environment schemes in pre-application non-statutory 
and statutory consultations (Consultee ref: 351286, dated 6 
May 2021 and Consultee ref: 381511, dated 21 March 2022) 
to be considered by the Applicant and will not be providing 
any further comment. 

08/12/2023 

3.3.6 Environmental 
impacts on SSSI 
sites (Cornard 
Mere, Little Cornard 
SSSI) 

As stated in the Consultee’s Relevant Representations 
[REP1-025] issue ref: NE11, Natural England concurs with 
the assessment made in the ES (paragraph 7.5.3, document 
6.2.7) that there is no impact pathway for potential significant 
effects on Cornard Mere, Little Cornard SSSI. 

08/12/2023 

3.3.7 Priority habitats and 
Habitats of 
Principle 
Importance (HPI). 

The Consultee provided advice in relation to Priority Habitats 
in their pre-application non-statutory and statutory 
consultations (dated 6 May 2021, Consultee ref: 351286, and 
dated 21 March 2022, Consultee ref: 381511). The advice 
stated that the avoidance-mitigation-compensation hierarchy 
should be clearly followed, and impacts should be and has 

8/02/2024 
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considered impacts in line with paragraphs 175 and 179 of 
the National Planning Policy Framework (NPPF). 

The Consultee provided further comment with regards to 
priority habitats in their Written Representations [REP2-026] 
(sections 6 and 9 and WR-NE22, WR-NE23, WR-NE40). The 
Consultee welcomes the information provided in the 
Applicant’s response to First Written Questions (EC1.3.3), 
which provides clarity on permanent and temporary loss of 
HPI. 

3.3.8 Hintlesham Woods 
SSSI Interest 
Feature -Lowland 
mixed deciduous 
woodland  

The Consultee has provided detailed advice on the lowland 
mixed deciduous woodland interest feature at Hintlesham 
Woods SSSI both pre and post application. Throughout the 
consultation process, the Consultee’s has advised that the 
avoidance-mitigation-compensation hierarchy should be 
clearly followed, and impacts should be considered in line 
with the NPPF paragraphs 180 to 194, which provide 
guidance on conserving and enhancing the natural 
environment (Department for Levelling Up, Housing & 
Communities, 2023) and the National Policy Statement for 
Energy (NPS EN-1) section 5.4, which provides guidance on 
Biodiversity and Geological Conservation (Department for 
Energy Security and Net Zero, 2024). 

The Consultee has raised a number of concerns with the 
Applicant regarding impacts to the lowland mixed deciduous 
woodland interest feature at Hintlesham Woods SSSI 
throughout the consultation process. The Consultee is now 
content with the following which are secured in the following 
commitments in the Register of Environmental Actions and 
Commitments EAC (document 7.5.2 (F)):  

• The Applicant has confirmed that that the works and 

ongoing maintenance at Hintlesham Woods SSSI will not 

extend beyond the existing maintenance swathe (EM-

AB17).  

• The Applicant has provided EM-AB12 which states, “No 

heavy good vehicle access would be undertaken within 

the woods” This is important to avoid impacts on the root 

protection area of the trees on the site.  

• The Applicant has confirmed that no topsoil stripping is to 

be undertaken within 15m of the ancient woodland 

boundary at Hintlesham Little Wood and Hintlesham 

Great Wood (EM-AB15). 

The Applicant has also provided clearer detail of the 
coppicing method that will be undertaken in the maintenance 
swathe in section 7.2 of the LEMP (document 7.8 D)). In 
paragraphs 8.4.2 and 9.1.4 of the LEMP, the Applicant has 
also provided details of the measures that will be put in place 
to prevent damage to coppiced stool from deer browsing.  

21/02/2024 

3.4 Habitats Regulation Assessment (HRA) 

3.4.1 HRA Report That the Consultee has been issued with a copy of the draft 
HRA Report for comment and provided feedback on this 
document on 4 November 2022. 

20/03/2023 

3.4.2 Environmental 
impacts on the 
Stour and Orwell 

The Applicant has agreed to include updated wording to good 
practice measure GH07 in the Register of Environmental 
Actions and Commitments (REAC) at Deadline 8 (document 

8/02/2024 
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Estuaries Special 
Protection Area 
(SPA) and Ramsar 
site and associated 
SSSI sites 
(Cattawade 
Marshes SSSI, 
Stour Estuary 
SSSI, Orwell 
estuary SSSI) 

7.5.2). This will now state: ‘A hydrogeological risk 
assessment will be undertaken once the trenchless crossing 
method has been confirmed. This will assess the risks on 
groundwater or surface water quality associated with the 
construction method including considering the potential for 
breakout during drilling and the use of bentonite or other 
agents proposed. Where the assessment identifies an 
unacceptable risk to groundwater or surface water quality, 
mitigation measures will be identified and/or alternative 
methods and/or additives shall be proposed, assessed and 
used. The hydrogeological risk assessment will be submitted 
to the Environment Agency for approval prior to construction. 
At the same time, the Applicant will submit the 
hydrogeological risk assessment to Natural England, along 
with the contact details for the Environment Agency. Natural 
England will be responsible for submitting any comments it 
has on the hydrogeological risk assessment to the 
Environment Agency for its consideration as part of the 
approval process. The Environment Agency will have up to 
21 working days to respond on the hydrogeological risk 
assessment and their comments will be considered as part of 
finalising the risk assessment. This can be supported by a 
pre-submission draft to reduce the risk of any delays.’ 

Providing the wording to commitment GH07 is amended to 
reflect the above wording and all other mitigation measures 
identified in the HRA are secured, the Consultee advise that 
we concur with the assessment conclusions that there would 
be no adverse effect on the integrity of the Stour and Orwell 
Estuaries SPA and Stour and Orwell Estuaries Ramsar site 
and there should be no impacts upon the SSSI interest 
features of the associated SSSI sites. 

3.5 Dedham Vale National Landscape (formerly AONB) and Stour Valley 

3.5.1 Dedham Vale 
National Landscape 
(formerly AONB) 

The boundary of Dedham Vale National Landscape (formerly 
AONB) will be considered as it is currently designated. It is 
agreed that there is at present no boundary identified for a 
potential extension and that the identification of such a 
boundary cannot be identified by the Applicant and would be 
the responsibility of Natural England alone. 

02/11/2021 

3.5.2 Stour Valley  The Stour Valley will not be considered as a designated 
landscape in its own right or as part of the Dedham Vale 
National Landscape (formerly AONB), as any outcome of the 
designation process cannot be pre-empted by the Applicant. 
The key consideration is that the Stour Valley should be 
considered as part of the setting of the National Landscape 
(formerly AONB), underlined by the fact that there is a joint 
management plan. The weight is on the setting, as this would 
protect any potential future designation. Therefore, the Stour 
Valley will be considered as forming part of the setting of the 
Dedham Vale National Landscape (formerly AONB) within 
the ES. 

15/12/2021 

3.5.3 Setting of the 
National Landscape 
(formerly AONB) 

The Consultee agrees to the proposed method for assessing 
setting (as described in the Dedham Vale AONB approach 
and Identification of Setting Study (issued 20 September 
2022). The Consultee defers to the Dedham National 
Landscape (formerly AONB) and Stour Valley Partnership to 
comment on the results of the survey and has recommended 
that the National Landscape (formerly AONB) comments are 
considered when finalising the document. 

20/02/2023 
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3.5.4 Dedham Vale 
National Landscape 
(formerly AONB) – 
Special qualities 

The information provided has been sufficient for the 
Consultee to assess the proposed development’s effects on 
the special qualities of the National Landscape (formerly 
AONB). The Applicant’s focus has been on the avoidance of 
significant adverse operational stage impacts to the National 
Landscape and with respect to this, Natural England does not 
have any further concerns to raise regarding the conclusions 
drawn. The National Landscape (formerly AONB) Partnership 
may be able to provide further detailed insights and advice on 
this matter given their role in producing the area’s statutory 
management plan and their local understanding of how and 
where the area’s special qualities are expressed. 

29/11/2023 

3.5.5 Dedham Vale 
National Landscape 
(formerly AONB) – 
Setting study 

The Consultee does not have any outstanding concerns 
regarding the setting of the National Landscape (formerly 
AONB) but advise that the Applicant gives appropriate 
consideration and weight to any information and advice 
provided by the National Landscape (formerly AONB) 
Partnership because it stems from a locally based and 
detailed knowledge of the area. That knowledge 
encompasses landscape character, the area’s defined 
‘special qualities’, its management needs and vulnerability to 
this type of development.  

29/11/2023 

3.5.6 Dedham Vale 
National Landscape 
(formerly AONB) – 
viewpoints and 
photomontages 

Natural England advise that this issue is settled and the 
Consultee has no further comment. 

29/11/2023 

3.6 Ancient Woodland 

3.6.1 Ancient woodland 
and potential 
ancient woodland 

The Ancient Woodland Inventory (AWI) is a suitable tool for 
identifying ancient woodland greater than 2ha. That a 
desktop and field survey is required to identify potential 
ancient woodland less than 2ha that is not recorded on the 
AWI.  

02/11/2021 

3.6.2 Identification The Consultee has directed the Applicant to the relevant 
standing advice, ‘Ancient woodland, ancient trees and 
veteran trees: advice for making planning decisions’ (Natural 
England and Forestry Commission, January 2022). The 
Consultee noted in their relevant representations [RR-042] 
(NE-36) that the Applicant has identified potential ancient 
woodland sites that are not recorded on the ancient 
woodland inventory and welcome the Applicant's decision to 
implement the mitigation hierarchy to treat them as such. 

20/10/2023 

3.6.3 Working near 
Ancient Woodland 

The consultee welcomes the Applicant’s comments on 
Relevant Representations [REP1-025], that there will be no 
excavation works within 15m of Hintlesham Little Wood (part 
of Hintlesham Woods SSSI). As detailed in the technical note 
on Ancient and Potential Ancient Woodland [REP3-046] the 
Consultee also welcomes the relocation of the pylon line 
away from Tom’s/Broadoak Wood, with the new line being 
constructed a minimum of 15m away from the woodland 
boundary. Further matters on working near ancient woodland 
are not agreed, see ID 4.6.1. 

08/02/2024 

3.7 Biodiversity Net Gain (BNG) 

3.7.1 Calculation The Defra 3.1 metric is a suitable tool for calculating 10% 
BNG on the project. The Consultee can agree to using metric 
3.1 so long as it is used consistently and not 'mixed and 

20/10/2023 
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matched' with other versions of the metric. Once BNG 
becomes mandatory for Nationally Significant Infrastructure 
Projects (NSIPs) in 2025, developers will need to use the 
Statutory Metric. 

3.7.2 Calculation It is acknowledged that BNG will not be mandatory for NSIPs 
until November 2025. As advised in the Consultee’s Written 
Representations [REP2-026] (section 5), the Applicant has 
not yet demonstrated 10% net gain for each unit type and 
have not met all trading rules, but the Consultee supports the 
Applicant's continued work towards achieving both. 

08/12/2023 

3.8 Protected Species Licences 

3.8.1 EPS Licences Draft EPS licences have been submitted. LONI with caveats 
have been issued for bats, badgers and dormouse.  

21/02/2024 

3.8.2 Badger That the results of the badger surveys and a draft badger 
licence have been provided to the Consultee for comment in 
December 2022. Natural England provided a Letter of No 
Impediment with caveats on 24/03/2023. This identified 
issues that will need to be addressed before the licence 
application is formally submitted. 

04/04/2023 

3.8.3a Bats  That the results of the bat surveys and a draft bat licence 
have been provided to the Consultee for comment in 
December 2022. The Consultee provided a LONI (with 
caveats) to National Grid on 15 March 2023. 

20/03/2023 

3.8.3b Bats - surveys Surveys will need to be relevant and recent at the point of the 
full licence submission and as such, updated surveys may be 
required. Every effort should be made to follow best practise 
guidelines. However, where deviation or introduction of a 
Licensing Policy approach is proposed, additional justification 
will be required to ensure the approach is proportionate and 
the risks can be mitigated accordingly. Additional comments 
were provided for consideration as part of the assessment for 
the full draft application 2023-63751-EPS-AD1. The 
Consultee provided the Applicant with a LONI with caveats 
on 15/03/23. 

04/04/2023 

3.8.4 Hazel dormouse The Applicant submitted a third version of the draft Dormouse 
Licence to Natural England on 12 January 2024. Discussions 
have continued between the Consultee and the Applicant, 
and the Consultee provided a LONI (with caveats) to National 
Grid on 15 February 2024. 

21/20/2024 

3.9 Best and Most Versatile (BMV) Agricultural Land  

3.9.1 Soils and best and 
most versatile 
(BMV) Agricultural 
Land 

The Consultee accepts that the Soil Management Plan (so 
long as it is clearly identified as such) can be included within 
the CEMP. The Consultee also welcomes the presence of a 
Soil Scientist with specified competencies to advise on, and 
supervise, soil handling activities as detailed in the CEMP 
[REP6-021]. Further matters in relation to soils and BMV land 
are not agreed, see ID 4.9.1. 

08/02/2024 
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4. Matters Not Agreed 

Table 4.1 – Matters Not Agreed 

SoCG ID Matter The Consultee Position National Grid’s Position 

4.1 The Project 

4.1.1 Route selection There is a route option which would avoid 
damage to Hintlesham Woods SSSI that 
has not been taken forward (Corridor 2A - 
identified in ‘Bramford to Twinstead Tee 
Connection Project: Connection Options 
Report’ [APP-164]. The Applicant has 
chosen a route which brings construction 
works within the minimum 15m buffer 
zone of ancient woodlands as described in 
our standing advice. This includes 
Hintlesham Woods SSSI, Butler’s Wood 
and Waldegrave Wood County Wildlife 
Sites (CWS) and PoAWS05 (a site that 
the Applicant has identified as potential 
ancient woodland). Further details can be 
found in Our Standing Advice on Ancient 
woodland, ancient trees and veteran 
trees: advice for making planning 
decisions (Natural England and Forestry 
Commission, 2022).   

The Applicant has undertaken a 
robust optioneering process in 
designing the project. ES Chapter 
3: Alternatives Considered [APP-
071] sets out the alternative options 
considered including alternative 
corridors (e.g. Corridor 2A) and 
also alternative alignments in and 
around Hintlesham Woods SSSI. 
The Applicant has considered 
many factors as part of the 
optioneering process. 

While Corridor 2A was considered 
by National Grid, this was not taken 
forward as Corridor 2B (the 
Corridor taken forward) would allow 
a greater paralleling of the new 
400kV overhead line with the 
existing 400kV overhead line 
westwards out of Bramford 
Substation. Corridor 2A would 
introduce a new overhead line to 
the north of Burstall Bridge, where 
there is currently no overhead line, 
and would affect more visual 
receptors. The preferred corridor 
keeps the proposed transmission 
infrastructure together with the 
existing overhead line and presents 
the opportunity to remove the 
132kV overhead line to the south. 

The Applicant has submitted the 
Technical Note on Ancient and 
Potential Ancient Woodland [REP3-
046] at Deadline 3 providing further 
details on the works within 15m of 
ancient woodland, including Bushy 
Park Wood, Butler’s Wood and 
Waldegrave Wood. Whilst in some 
locations, works are proposed 
within the 15m buffer, the Applicant 
has identified natural barriers to the 
pathway to effect and additional 
measures, which would avoid and 
limit the effects on these sites. 

4.3 Environmental Impact Assessment 

4.1.3 County Wildlife 
Sites (CWS) 

The Consultee provided advice in relation 
to CWS in our pre-application non-
statutory and statutory consultations 
(dated 6 May 2021, Consultee ref: 
351286, and dated 21 March 2022, 
Consultee ref: 381511). The advice stated 

See Applicant’s response to ID 
4.1.1 above. The Applicant 
considers it has avoided impacts 
on Butlers and Waldegrave Wood 
Local Wildlife Site, as set out in 
paragraph 7.6.170 in ES Chapter 7: 



 

National Grid | February 2024 | Bramford to Twinstead Reinforcement 16  

SoCG ID Matter The Consultee Position National Grid’s Position 

that the avoidance-mitigation-
compensation hierarchy should be clearly 
followed, and impacts should be 
considered in line with paragraphs 175 
and 179 of the NPPF and paragraphs 
5.3.13, 5.3.16 - 18) of the NPS EN-1. See 
Consultee’s position in relation to Butlers 
and Waldegrave Wood CWS in SoCG ID 
Ref. 4.1.1).   

Biodiversity [REP6-009], which 
concludes that there would be a 
neutral effect on Butlers Wood and 
Waldegrave Wood Local Wildlife 
Site, which would be not significant. 

4.6 Ancient Woodland 

4.6.1 Working near 
Ancient 
Woodland 

As discussed in the Consultee’s 
comments on the Technical Note on 
Ancient and Potential Ancient Woodland 
[REP5-038], the Consultee advise that in 
some locations the ancient woodland 
standing advice has not been applied. 
Specifically in relation to the application of 
the minimum 15m buffer zone at, Butlers 
Wood, Waldegrave Wood, and PoAWS05 
(a site that the Applicant has identified as 
potential ancient woodland).  

See Applicant’s response to ID 
4.1.1 above. The Applicant 
considers that although it is within 
15m of the ancient woodland, it has 
put in place specific measures that 
avoid impacts to these sites. 

4.9 Best and Most Versatile (BMV) Agricultural Land  

4.9.1 Soils and best 
and most 
versatile (BMV) 
Agricultural 
Land 

The Consultee considers that the Soil 
Management Plan (contained within the 
CEMP) has not adequately demonstrated 
the implementation of the Construction 
Code of Practice for the Sustainable Use 
of Soils on Construction Sites (Defra, 
2018). As outlined in the Consultee’s 
Comments on Information Provided at 
Deadlines 3 and 4 on Soils and Best and 
Most Versatile Agricultural Land [REP5-
037], it is considered that a greater level of 
detail on soil handling and storage should 
be provided in the soil management plan 
and provision of stop conditions for 
adverse weather should be provided. The 
Consultee has provided advice on what 
further detail can be provided in the Soil 
Management Plan (email correspondence 
07.02.24), including ‘stop conditions’. 

The Applicant considers that 
Chapter 11 (Agriculture and Soils) 
of the CEMP (document 7.5 (E)) 
contains all the information 
required to fulfil the role of a Soil 
Management Plan and manage 
effects of the project on soil and 
BMV land. The Applicant has 
responded to specific matters in the 
Applicant’s Response to Written 
Representations at Deadline 3 
[REP3-048]. However, in response 
to feedback, the Applicant has 
included a new Requirement 14 
(‘Approval and implementation of 
Soil Management Plan’) in 
Schedule 3 of the draft DCO 
(document 3.1 (H)) at Deadline 9 
which would require the Applicant 
to submit a Soil Management Plan 
for the relevant stage, setting out 
further details once pre-
construction surveys and detailed 
construction planning have been 
completed, to the relevant planning 
authority for approval prior to 
construction. 
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5. Approvals 
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