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1. Introduction

1.1  Overview

1.1.1 This document provides a tracking list of commercial side agreements and any
planning obligations under the Town and Country Planning Act 1990 (TCPA 1990) or
other legislative provisions relevant to planning associated with the Yorkshire Green
Energy Enablement Project (Yorkshire GREEN or the Project) in accordance with
the Examining Authority’s (ExA)'s Examination timetable.
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Commercial Side Agreements and
Protective Provisions

Introduction

The tracking list set out at section 2.2 below provides a list of commercial side

agreements under preparation between National Grid and Interested Parties / Other
Persons, identifying the subject matter(s) for which a commercial side agreement is
being prepared and its current status.

As is common with commercial side agreements, specific details under negotiation
are subject to confidentiality provisions preventing public disclosure so an outline
summary of the subject matter is all that it is possible for National Grid to provide.

Section 2.3 below cross references the Protective Provisions Progress Schedule
(Document 8.12(D)) for an update on the current status of the protective provisions
between National Grid and Statutory Undertakers.

Commercial side agreement tracking list

The current status of all relevant commercial side agreements is shown in Table 2.1
below. The Applicant will update the ExA on the final position of each commercial
side agreement through an update to this tracking list at Deadline 8, if required.

Table 2.1 — Commercial Side Agreements Tracking List

Parties Subject Matter Status Likelihood of
resolution
National Grid |To secure the In preparation National Grid is
Electricity protection of attempting to make
Transmission |National Gas further progress
Plc and Transmission Plc's before Deadline 8.

National Gas
Transmission
Plc

apparatus in relation
to the Project.

National Grid
Electricity
Transmission
Plc and
Northern
Powergrid
(Yorkshire)
Plc and
Northern
Powergrid

To secure the
protection of
Northern Powergrid
(Yorkshire) Plc and
Northern Powergrid
(Northeast) PIc's
apparatus in relation
to the Project.

Agreement reached

Agreement reached
and representation
withdrawn on 7
August 2023.
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Parties Subject Matter Status Likelihood of
resolution
(Northeast)
Plc
National Grid |To secure the In preparation National Grid is
Electricity protection of attempting to make
Transmission |Northern Gas further progress
Plc and Networks Limited's before Deadline 8.
Northern Gas |apparatus in relation :
Networks to the Project. No representation
Limited made by Statutory
Undertaker to the
Examination.
National Grid |To secure the Agreement reached |Agreement reached.
Electricity protection of No representation
Transmission |Yorkshire Water made by Statutory
Plc and Services Ltd's Undertaker to the
Yorkshire apparatus in relation Examination and so
Water to the Project. no need for
Services Ltd withdrawal.

National Grid
Electricity
Transmission
Plc and
Network Rail
Infrastructure
Limited

To secure the
protection of
Network Rail
Infrastructure
Limited's apparatus
and land interests in
relation to the
Project.

In preparation

Whilst negotiations
continue, resolution is
highly unlikely to be
reached prior to the
end of the
Examination.

Protective Provisions tracking list

The current status of all relevant protective provisions is shown in the Protective
Provisions Progress Schedule (Document 8.12(D)), which has been submitted to
the examination at Deadline 7.




3. Planning Obligations under the Town
and Country Planning Act 1990 or other
legislative provisions relevant to
planning

3.1 Planning Agreement Tracking List

Table 3.1 — Planning Agreements Tracking List Definitions

Term Definition

"Agreement” Agreement pursuant to Section 106 of the TCPA 1990 relating to
the Project between the Applicant and the Councils.

"Applicant" National Grid Electricity Transmission plc.

"Construction

The period between the Commencement Date and the date when

Council.

Period" the exercise of the temporary powers in the DCO to enable the
Authorised Development to be constructed has ceased.
"Councils" North Yorkshire Council, City of York Council and Leeds City

Table 3.2 — Planning Agreements Tracking List

Legislative Subject Matter Unilateral/ Parties Status
Provision Bilateral/

Multi-

lateral
Biodiversity Net Gain
Section Provisions Multilateral | The The Councils and the Applicant have
106 of the |requiring the Councils |engaged in an ongoing dialogue and the
Town and |Applicant to The wording here has been agreed. The Section
Country submit an Applicant|106 Agreement has been completed and
Planning |updated submitted at Deadline 7 (Document
Act 1990 |Biodiversity Net 8.22(B)).

Gain
Assessment at
completion of
each stage of
the Project and
within six
months of the

The conclusion of this Agreement would not
remove the need for a Statement of
Common Ground with the Councils.

The conclusion of this Agreement is not
considered likely to lead to the withdrawal of
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Legislative Subject Matter Unilateral/ Parties Status
Provision Bilateral/
Multi-
lateral
date on which any Relevant and/or Written
the Representations, although it is anticipated
Construction that the conclusion of this Agreement may
Period ends a be reflected in any final representations.
Final
Biodiversity Net
Gain
Assessment
(which may
also require a
Biodiversity
Offsetting
Scheme) for the
Council's
approval.
Section Applicant's Multilateral | The The Councils and the Applicant have
106 of the |implementation Councils |engaged in an ongoing dialogue and the
Town and |of the proposed The wording here has been agreed. The Section
Country provision to Applicant | 106 Agreement has been completed and
Planning |provide (where submitted at Deadline 7 (Document
Act 1990 |required if not 8.22(B)).
less than 10%
Scl:\lh(i;e\r/]:c?)b;en The conclusion of this agreement would not
Biodiversity remove the need fo_r a Statement_ of
: Common Ground with the Councils.
Offsetting
Scheme.
The conclusion of this Agreement is not
considered likely to lead to the withdrawal of
any Relevant and/or Written
Representations, although it is anticipated
that the conclusion of this Agreement may
be reflected in any final representations.
Section The submission |Multilateral| The The Councils and the Applicant have
106 of the |of a completion Councils |engaged in an ongoing dialogue and the
Town and |report to the The wording here has been agreed. The Section
Country Councils upon Applicant|106 Agreement has been completed and
Planning |completion of submitted at Deadline 7 (Document
Act 1990 |the Biodiversity 8.22(B)).

Offsetting
Scheme (where
required).

The conclusion of this Agreement would not
remove the need for a Statement of
Common Ground with the Councils.
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Legislative Subject Matter Unilateral/ Parties Status
Provision Bilateral/
Multi-
lateral
The conclusion of this Agreement is not
considered likely to lead to the withdrawal of
any Relevant and/or Written
Representations, although it is anticipated
that the conclusion of this Agreement may
be reflected in any final representations.
Section A requirement |Multilateral| The The Councils and the Applicant have
106 of the |for the Councils |engaged in an ongoing dialogue and the
Town and |Applicant to The wording has been agreed. The Section 106
Country manage and Applicant |Agreement has been completed and
Planning |maintain the submitted at Deadline 7 (Document
Act 1990 |biodiversity 8.22(B)).
enhancements
gyrzgam 0 the The conclusion of this Agreement would not
lodiversity remove the need for a Statement of
Offsetting Common Ground with the Councils.
Scheme for a
specified period
of not less than The conclusion of this Agreement is not
30 years. considered likely to lead to the withdrawal of
any Relevant and/or Written
Representations, although it is anticipated
that the conclusion of this Agreement may
be reflected in any final representations.
Section The submission |Multilateral | The The Councils and the Applicant have
106 of the |of BNG Habitat Councils |engaged in an ongoing dialogue and the
Town and |Monitoring The wording has been agreed. The Section 106
Country Reports to the Applicant |Agreement has been completed and
Planning |relevant BNG submitted at Deadline 7 (Document
Act 1990 |Monitoring 8.22(B)).
Body on the
annlversarlezs of The conclusion of this Agreement would not
;ng 350’ ;gérso remove the need fo_r a Statement_ of
. Common Ground with the Councils.
following

completion of
the biodiversity
enhancements.

The conclusion of this Agreement is not
considered likely to lead to the withdrawal of
any Relevant and/or Written
Representations, although it is anticipated
that the conclusion of this Agreement may be
reflected in any final representations.
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Legislative Subject Matter Unilateral/ Parties Status
Provision Bilateral/
Multi-
lateral
Section The payment of |Multilateral | The The Councils and the Applicant have
106 of the |the BNG Councils |engaged in an ongoing dialogue and the
Town and |Monitoring fee The wording has been agreed. The Section 106
Country to the relevant Applicant|Agreement has been completed and
Planning BNG Monitoring submitted at Deadline 7 (Document
Act 1990 |Body upon 8.22(B)).
submission of
t:ebliNtG The conclusion of this Agreement would not
Ma I'ta . remove the need for a Statement of
onttoring Common Ground with the Councils.
Report at the

first anniversary
of the
biodiversity
enhancements.

The conclusion of this Agreement is not
considered likely to lead to the withdrawal of
any Relevant and/or Written
Representations, although it is anticipated
that the conclusion of this Agreement may be
reflected in any final representations.

Table 3.3 — Service Level Agreement

Legislative | Subject Unilateral/ | Parties Status
Provision Matter Bilateral/
Multi-
lateral
Section 106 | Obligations | Multilateral | The The Councils and the Applicant have
Town and for ongoing Councils | been engaged in an ongoing dialogue
Country engagement The and the wording here is agreed. The
Planning with the Applicant | Section 106 Agreement has been
Act 1990 local completed and submitted at Deadline 7
authorities (Document 8.22(B)).
to manage The conclusion of this Agreement would
the process not remove the need for a Statement of
and costs Common Ground with the Councils.
associated
with the The conclusion of this Agreement is not
discharge of considered likely to lead to the withdrawal
Developme of any Relevant and/or Written
nt Consent Representations, although it is anticipated
Order that the conclusion of this Agreement
(DCO) may be reflected in any final
requirement representations.
s and other
consents
required
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pursuant to
the Articles
of the DCO.
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