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1. Introduction 
1.1. Purpose of Document 

1.1.1. A Statement of Common Ground (SoCG) is a written statement produced as part of 
the Application process for a Development Consent Order (DCO) and is prepared 
jointly between the applicant for a DCO and another party. It sets out matters of 
agreement between both parties, as well as matters where there is not an agreement. 
It also details matters that are under discussion.  

1.1.2. The aim of a SoCG is to help the Examining Authority manage the Examination 
Phase of a DCO application. Understanding the status of the matters at hand will 
allow the Examining Authority to focus their questioning and provide greater 
predictability for all participants in examination. A SoCG may be submitted prior to the 
start of or during Examination, and then updated as necessary or as requested during 
the Examination Phase. 

1.2. Description of the Project 

1.2.1. Esso Petroleum Company, Limited (Esso) launched its Southampton to London 
Pipeline Project in December 2017. Esso proposes to replace 90km of its 105km 
aviation fuel pipeline that runs from the Fawley Refinery near Southampton, to the 
West London Terminal storage facility in Hounslow. In spring 2018, Esso held a non-
statutory consultation which helped it to select the preferred corridor for the 
replacement pipeline. In autumn 2018, it held a statutory consultation on the 
preferred route for the replacement pipeline. In early 2019, it held a second phase of 
statutory consultation on design refinements. 

1.3. This Statement of Common Ground  

1.3.1. This SoCG has been prepared jointly by Esso as the applicant and Surrey Heath 
Borough Council as a prescribed consultee and Local Authority as defined within the 
Local Government Act 2000. Surrey Heath Borough Council has interests in the SLP 
Project, as a Local Planning Authority, as a service provider to its businesses and 
residents and as a landowner affected by the project.  

1.3.2. For the purpose of this SoCG, Esso and Surrey Heath BC (SHBC) will jointly be 
referred to as “the Parties”. When referencing Surrey Heath BC alone, they will be 
referred to as “SHBC”.   

1.3.3. Throughout this SoCG: 
• Where a section begins ‘matters agreed’, this sets out matters that have been 

agreed between the Parties.  
• Where a section begins ‘matters not agreed’, this sets out matters that are not 

agreed between the Parties. 
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• Where a section begins ‘matters subject to ongoing discussion’, this sets out 
matters that are subject to further negotiation between the Parties. 

1.4. Structure of the Statement of Common Ground 

1.4.1. This SoCG has been structured to reflect matters and topics of relevance to SHBC in 
respect of Esso’s Southampton to London Pipeline Project. 
• Section 2 provides an overview of the engagement to date between the Parties. 
• Section 3 provides a summary of areas that have been agreed. 
• Section 4 provides a record of areas that have not yet been agreed. 
• Section 5 provides a list of ongoing matters (if any) that will be agreed or not 

agreed by the Parties during examination.  
• Section 6 provides a record of relevant documents and drawings 
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2. Record of Engagement Undertaken to Date 
2.1. Pre and Post-DCO Application Engagement and Consultation 

2.1.1. Appendix A contains tables that set out the consultation and engagement that has 
been undertaken between the Parties. Engagement and consultation included pre-
application and since the submission of the DCO application. Engagement between 
the Parties have been, meaningful and constructive throughout. 
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3. Matters Agreed 
3.1.1. The table below sets out the matters agreed in relation to different topics. 

Table 3.1 Schedule of matters agreed 

Examining 
Authority’s 
suggested 
theme 

Topic  Matter agreed 

 General  The project and SHBC have met at appropriate times since 
the Project launch in December 2017.  

In general, SHBC is satisfied that the consultation and 
engagement with its officers and members has been robust 
and meaningful. SHBC confirms that it considers the 
applicant has complied with the duty to consult (section 42 of 
the Planning Act 2008), the duty to consult the local 
community (Section 47 of the Planning Act 2008) and the 
duty to publicise (Section 48 of the Planning Act 2008). 

The Need and 
Principle of the 
Proposed 
Development 
and 
Examination of 
Alternative 
Routes 

General SHBC is satisfied with the approach of consulting on 
corridors and then a route. The project acknowledges 
SHBC’s consultation response. 

General  In general, SHBC is satisfied with the statutory consultation 
on the pipeline route – both during the Preferred Route 
Consultation and the Design Refinements Consultation. The 
project acknowledges SHBC’s consultation responses. 

SHBC gave its initial opinion and comments regarding the 
pipeline route, based on the information available at the time, 
in its statutory consultation responses. 

General  SHBC acknowledges that the SLP Project has listened to its 
consultation response, in particular through deselecting a 
corridor which would have adversely affected access to 
Frimley Park Hospital.  

General SHBC does not object to the majority of the proposed Order 
Limits and Limits of Deviation that define the proposed 
pipeline route (described below), as proposed in the SLP 
Project’s application for Development Consent.   

The route starts in the west of the Borough, crossing the 
North Downs railway line, A331, River Blackwater, Frimley 
Hatches and the Ascot to Guildford railway line. It then then 
runs along the south-eastern boundary of SC Johnson Ltd 
land before crossing Frimley Green Road (B3411) near the 
roundabout with Balmoral Drive. From the B3411 the route 
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follows Balmoral Drive to Frith Hill, where it follows the 
existing pipeline across Pine Ridge Golf Course. The route 
follows the B3015 at the junction of Old Bisley Road, The 
Maultway and Deepcut Bridge Road. 
 
Here it enters Ministry of Defence (MoD) land associated with 
the Bisley and Pirbright Ranges, Colony Bog and Bagshot 
Heath SSSI. The application route continues north running 
adjacent to The Maultway (B3015) before turning east to 
follow Red Road (B311) and through the wooded area and 
across open ground before running alongside Guildford Road 
for a short distance. The section then crosses Guildford 
Road, followed by a crossing of the A322 Lightwater Bypass, 
continuing through Windlemere Suitable Alternative Natural 
Green Space (SANG). The application route then crosses the 
Halebourne and then Halebourne Lane. 
 
The Section then continues generally northeast, crossing 
Windlesham Road, before passing through Chobham 
Common Site of Special Scientific Interest (SSSI). 

Highways and 
transport 

Highways The Applicant and SHBC have agreed that, to keep Local 
Residents informed of traffic management in the Borough, 
which would be part of the community engagement plan to be 
agreed with SHBC 

Planning policy National Policy Statements 
(NPSs) 

 

 

Development Plan  

The relevant NPSs are: 

• Overarching National Policy Statement for Energy 
(EN-1) 

• National Policy Statement for Gas Supply 
Infrastructure and Gas and Oil Pipelines (EN-4) 

While the assessment of the application for development 
consent should be made against the NPSs. 

Esso and SHBC agree the Development Plan comprises: 

• Surrey Heath Local Plan comprising: Core Strategy 
and Development Management Policies 2012 

• Surrey Heath Local Plan 2000 – saved policies 

• Camberley Town Centre AAP (2011-2028) 

• Surrey Minerals Local Plan 2011 – Core Strategy, 
Primary Aggregates DPD, Mineral Sites Restoration 
SPD 

• Surrey Waste Plan 2008 

• Windlesham Neighbourhood Plan, ‘Made’ 2019  
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• Thames Basin Heaths Special Protection Area 
Avoidance Strategy SPD 2019 

• Thames Basin Heath Special Protection Area 
Delivery Framework (2009) 

Esso and Surrey Heath BC agree the following documents 
are emerging policy documents, but not yet part of the 
Development Plan: 

• Emerging Surrey Heath Draft Local Plan – Issues 
and Options 2018 

Planning policy Development Land SHBC is satisfied that the route of the proposed pipeline does 
not impact adversely on any strategic housing site allocation 
identified in emerging or adopted local plans in the borough.  

Biodiversity Environmental Impact 
Assessment 

SHBC is satisfied the Environmental Impact Assessment is 
proportionate to the scale and likely impacts of the project in 
the borough. 

• The scope and methods of the ecological surveys are 
appropriate. 

 

Methodology 
for 
Environmental 
Impact 
Assessment 
including the 
assessment of 
cumulative 
effects 

Environmental Impact 
Assessment 

SHBC has provided its initial comments, via the scoping 
consultation and statutory consultation, on the Environmental 
Impact Assessment process based on the information 
available at the time.  

Biodiversity Environmental Impact 
Assessment 

When considering Chobham Common, SHBC is satisfied 
that, when considering all factors, the selection of the final 
pipeline route is appropriate in its response to biodiversity 
receptors within and in the vicinity of the Order Limits. 

Biodiversity Environmental Impact 
Assessment 

SHBC is satisfied that there are no significant residual effects 
on biodiversity receptors at: 

• the Frimley Hatches; 
• Frith Hill. 

Methodology 
for 
Environmental 
Impact 

Environmental Impact 
Assessment 

SHBC agrees that the list of housing developments and 
housing allocations within its borough considered in the 
cumulative effects assessment and reported in Chapter 15 of 
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Assessment 
including the 
assessment of 
cumulative 
effects 

the Environmental Statement is satisfactory. The list of 
developments is found in Appendix E of this document. 

Construction 
Environmental 
Management 
Plan / Code of 
Construction 
Practice / 
Register of 
Environmental 
Actions and 
Commitments 

Open Space SHBC is satisfied that the Applicant’s Code of Construction 
Practice and the Register of Environmental Actions and 
Commitments (REAC) establish reasonable generic 
principals for managing post construction impacts, on Open 
Spaces crossed by the Order Limits at:  

• The informal open spaces along Balmoral Drive; 

• Windlemere SANG 

Historic 
Environment 

 SHBC has raised no concerns regarding this theme. The 
Authority considers that the impact of the project on the 
historic environment will be negligible on the basis of good 
practice measures identified in Environmental Statement 
Chapter 9: Historic Environment 

Landscape and 
visual impacts 

 SHBC has raised no comments regarding this theme.  
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4. Matters Not Agreed 
4.1.1. The table below sets out the matters not agreed in relation to different topics. 
Table 4.1 Schedule of matters not agreed 

Examining 
Authority’s 
suggested theme 

Topic  Matter not agreed 
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5. Matters Subject to On-going Discussion 
5.1.1. The table below sets out the matters subject to ongoing discussion. 
 
Table 5.1 Schedule of topics under discussion 

Examining 
Authority’s 
suggested 
theme 

Topic  Matter subject to ongoing discussion 

Construction 
Effects on 
People and 
Communities 

SPA and SANGs 

 

SHBC is concerned about the impacts on the Thames 
Basin Heaths and the St Catherines Road SANG itself 
from the use of the new St Catherine’s SANG in 
Frimley during construction. Primarily, the duration and 
comparative size of the land to be used for the 
construction compound. The Applicant is confident in 
its conclusions of the HRA, and therefore SHBC and 
the Applicant are continuing discussions.  

Construction 
Effects on 
People and 
Communities 

Turf Hill SHBC notes that objections have been raised by 
residents in the Lightwater area as to the location of the 
pipeline in Turf Hill.  

The Parties consider that such concerns will be 
addressed as part of the examination process. 

Biodiversity  Environmental Impact Assessment Discussions are ongoing regarding the following: 

• The mitigation is appropriate 

• The identification and assessment of effects on 
biodiversity assets is appropriate 

Biodiversity  Great Crested Newts SHBC continue to be concerned about the potential 
impact on Great Crested Newts in Windlemere SANG.  

The Applicant will continue to seek to reassure SHBC 
that the good practice measures included in the draft 
license application and reviewed by Natural England, 
are appropriate.  

Biodiversity  Trees The Applicant and SHBC will continue to discuss the 
concerns raised by the council regarding potential 
impact on trees within the Borough.  



Statement of Common Ground 
 

 

10 
 

Construction 
Effects on 
People and 
Communities 

Residential properties and 
community facilities 

The Applicant and SHBC will continue to discuss the 
management of construction impacts on local residents 
in particular those living and working on Balmoral Drive 
and at community locations such as the Baptist Church 
and church hall.  

 

The Draft 
Development 
Consent Order 

General  The Authority was sent a draft DCO prior to the 
submission of the application for development 
consent and the Authority did not make any 
comments prior to the start of examination.  Comments 
have now been included in the Authorities LIR 
response which the Applicant is now considering.   

Flooding and 
Water 

General  Subject to assurances from the EA and Local Lead 
Flood Authorities, SHBC has no objections in respect 
of flood risk. 

Safety and 
Security 

General  The Applicant and SHBC will continue to discuss 
concerns relating to tree protection and safety matters 
relating to trees adjacent to residential properties. 

Highways and 
Transport 

General  The Applicant is in discussions with the Local Highway 
Authority with regard to the management of 
construction activity in local roads. The Applicant will 
update SHBC regarding these discussions.   
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6. Relevant documents and drawings 
6.1. List of relevant documents and drawings 

6.1.1. The following is a list of documents and drawings upon which this SoCG is based. 
Table 6.1 Schedule of relevant documents  

Examination 
Library 
Reference  

Application 
Reference 

Title Content Date 

APP-039 EN070005 
Document 
6.1 

Environmental Statement 
Non-Technical Summary 

Overview of the Environmental 
Statement 

14th May 
2019 

APP-040 to 
APP-057 

EN070005 
Document 
6.2 

Environmental Statement  Report of the Environmental Impact 
Assessment 

14th May 
2019 

APP-058 to 
APP-068 

EN070005 
Document 
6.3 

Environmental Statement 
Figures 

Illustrative material to support the 
Environmental Statement 

14th May 
2019 

APP-069 to 
APP-129 

EN070005 
Document 
6.4 

Environmental Statement 
Appendices 

Additional data and evidence to support 
the Environmental Statement 

14th May 
2019 

APP130-
APP-131 

EN070005 
Document 
6.5 

Habitats Regulations 
Assessment  

Assessment of the impact of the project 
on the Thames Basin Heaths  

14th May 
2019 

 EN070005 
Document 
7.1 

Planning Statement  Assessment of the application against 
National Policy Statements EN-1 
Energy and EN-4 Oil and Gas Pipelines 

14th May 
2019 

RR-093  Surrey Heath BC Relevant 
Representation  

SHBC representations relating to the 
project 

19th July 
2019 

REP1-024  Surrey Heath Local Impact 
Report  

Assessment of the Local Impacts of the 
project in Surrey Heath borough 

28th 
October 
2019 

REP1-003 Deadline 1 
submission 
8.3 

Responses to Relevant 
Representations  

The Applicant’s response to the 
concerns raised by SHBC in their 
Relevant Representation 

28th 
October 
2019 
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7. Appendix A 
7.1 Schedule of pre-application meetings and correspondence  

Date Format Topic Discussion Points 

04/12/2017 Correspondence  Project introduction  The project sent a letter to planning team at 
SHBC regarding:  

• Map of current route 
• Project timeline 
• Project introduction  

19/01/2018 Surrey Officers 
Forum 

Update The invitation was issued to elected 
members and officers. A planning officer 
from SHBC attended the meeting. 
 
A presentation was provided with Q&A 
session at the end. This included: 

• Summary of project, 
including existing pipeline 
and the need for 
replacement. 

• Explanation of project plan, 
including the intention to 
consult on corridor options 
before the statutory 
consultation. 

19/01/2018 Correspondence Surrey Members 
Forums  

SHBC’s elected representatives were not 
able to attend. 

23/02/2018 Surrey Officers 
Forum 

Update The invitation was issued to elected 
members and officers. A planning officer 
from SHBC attended. 
A presentation was provided with a Q&A 
session at the end. This included: 

• Summary of the project, including 
existing pipeline and the need for 
replacement. 

• Explanation of project plan, 
including the intention to consult on 
corridor options before the statutory 
consultation. 

• Gave specific details on event 
locations and promotional activity 
targeted at local communities. 

• Invited feedback on the planned 
delivery of the consultation related 
activity. 



Statement of Common Ground 
 

 

13 
 

Date Format Topic Discussion Points 

• SHBC asked the project to be 
aware of using social media, as 
SHBC had a successful and well 
used Twitter feed. 

23/02/2019 Surrey Members 
Forum 

Update SHBC elected representatives were not 
able to attend. 

07/02/2018 Environmental 
workshop 

Environmental 
assessments  

SHBC’s planning officer attended the 
environmental workshop. 
The workshop was to: 

• provide an overview of the project 
• explain approach to assessing 

route options  
• give the opportunity to provide 

feedback and ask questions  

26/02/2018 Correspondence  TPOs and Common 
Land  

As a result of discussions at the forum on 
23 February, SHBC’s planning officer 
followed up by providing a shapefile for 
TPOs and Common Land. 
The officer also suggested Frimley 
Community Centre and Heatherside 
Community Centre as consultation event 
venues.  

1/03/2019 Briefing note Non-statutory 
(Corridor) 
consultation  

Briefing note sent to all local authorities and 
councillors of wards within each corridor 
option.  

14/03/2018 Correspondence Commitment to 
Community 
Consultation 
(CtCC) – early view 

Email containing draft CtCC. 
Details of councillors that will be notified 
ahead of launch. 

19/03/2018 Correspondence Launch of non-
statutory (Corridor) 
consultation  

The project sent SHBC three letters: 
1) Notification of launch letter (as a 
potential future statutory consultee) 
2) A notification letter as a landowner, with 
a Person with an Interest in Land 
questionnaire and land plans  
3) Draft CtCC with a separate cover letter  
No feedback was provided on the CtCC. 

03/04/2018 Correspondence  Data request  The project’s planning lead spoke to 
SHBC’s planning officer regarding a data 
request. The planning officer confirmed 
councillors would be attending the public 
consultation event and also that the council 
executive would be considering a report on 
the project.  
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Date Format Topic Discussion Points 

08/04/2018 Correspondence  Corridor J impact 
on properties  

A ward councillor contacted the project to 
ask for more clarity on Corridor J, after 
residents had raised concerns with her.  

10/04/2018 Correspondence  Corridor J impact 
on properties 

A member of the project’s stakeholder 
engagement team called the ward 
councillor who had written in (see record 
above). The project team member 
explained why residents in Corridor J had 
received letters and gave details of the land 
team for any further enquiries.  

10/04/2018 Correspondence  Non-statutory 
(Corridor) 
consultation 
response  

A copy is enclosed as Appendix B. 
 

25/05/2018 Surrey Officers 
Forum 

Update One of SHBC’s officers attended: 
• Presented the findings of the 

Pipeline Corridor Consultation  
• Explained how the preferred 

corridor would be selected and then 
when it would be announced to 
stakeholders 

30/05/2018 Correspondence  Preferred corridor 
announcement   

SHBC was sent two letters: 
• Letter as a key stakeholder 

regarding the preferred corridor that 
was selected  

• A landowner letter 

27/06/2018 Meeting  Initial Working 
Route  

A meeting was held between the project 
and SHBC. Those present included 
representatives on both sides from 
planning, land environment and engineering 
teams.  
The meeting introduced the project to those 
at SHBC who had not been involved up to 
this point and allowed the participants to 
discuss relevant local issues, for example 
where a pond would affect the pipeline 
project, and how the project would work 
with landowners. A wide range of topics 
were covered.  

27/06/2018 Correspondence Initial Working 
Route  

Project update regarding Initial Working 
Route release  

09/07/2018 Consultation Draft Statement of 
Community 
Consultation 

The draft SoCC was issued for statutory 
consultation to SHBC.  
SHBC made two points, all of which were 
adopted or confirmed. 
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Date Format Topic Discussion Points 

16/07/2018 Councillor 
correspondence  

Chobham sub-
options  

The project responded to an email from a 
ward councillor requiring more detail of the 
two sub-options in Chobham. An 
explanation of the options was provided, 
and it was outlined more information would 
be available during the autumn 
consultation. 

06/08/2018 and 
21/08/2018 
 

Workshops EIA Scoping Invitation were issued on the 17 July 2018 
to the main point of contact at SHBC.  
 
Several dates were offered. One of SHBC’s 
officers attended the workshop on the 6 
August and another officer attended the 
workshop on the 21 August.  
 
The workshop supported the Planning 
Inspectorate’s scoping consultation.  

• There was broad agreement by 
three borough councils, including 
SHBC regarding the approach to 
scoping contaminated land.  

• There was a recognition from 
councils in the northern section of 
the route that historic landfills could 
pose a significant challenge. 

24/08/2018 Surrey Officers 
Forum 

Update One of SHBC’s officers attended.  
• Review of activity to date 
• SoCC consultation feedback 
• Overview of engagement in support 

of scoping report 
• Summary of content and purpose 

of the statutory consultation on the 
preferred route 

24/08/2018 Surrey Members 
Forum 

Update The invited portfolio holder from SHBC’s 
elected Cabinet did not attend. 

28/08/2018 Councillor 
correspondence  

Public meetings in 
Frimley Green 

A councillor requested a meeting about the 
project to be held for their residents. The 
project responded letting them know public 
consultation events would be held in the 
autumn and offering a one to one meeting 
with the councillor to discuss the project in 
their area on 15 September.   

30/08/2018 Correspondence  Response to 
Scoping  

SHBC sent an email response to Planning 
Inspectorate re: scoping opinion, sharing it 
with the project.  
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Date Format Topic Discussion Points 

06/09/2018 Correspondence 
 

Launch of first 
statutory (Preferred 
Route) consultation 

The project sent SHBC two letters: 
1) Notification of launch letter (as a 
statutory consultee) 
2) A notification letter as a landowner, with 
a Person with an Interest in Land 
questionnaire and land plans 
(Both letters were in line the Planning Act 
2008.) 

15/09/2018 Meeting The project in 
Frimley area  

The project met with a councillor from 
SHBC to discuss the consultation process 
and the project proposals within the ward.  

26/09/2018 Site Meeting  Colony Bog and 
Bagshot Heath 
SSSI 

An officer of SHBC attended a site meeting 
with the project at the Turf Hill unit of the 
Colony Bog and Bagshot Heath SSSI, as 
SHBC owns and manages this site. The 
meeting discussed:  

• Walkover of proposed route and 
sub-options 

• Construction management 
• Impacts on heathland habitats, 

reptiles and trees 
• Reinstatement 
• Potential environmental investment  

12/10/2018  Correspondence 
 

First statutory 
(Preferred Route) 
consultation 
response 

A copy is enclosed in Appendix C. 
 

 

31/10/2018 Meeting  Project update 
meeting  

A meeting was held between SHBC and 
project to update on the statutory 
consultation feedback and discuss key 
elements of the project relating to the 
borough. This was a very detailed meeting 
covering a lot of topics; including potential 
developments, possible routing through 
Chobham Common, engineering 
challenges and flood zones and green 
space.  

02/11/2018 Correspondence Information sharing  SHBC provided the contact details of an 
Environmental Advisor to the project in 
respect of a cycle path in the Frith Hill area. 

20/11/2018 Correspondence Update The Project emailed SHBC’s planning 
officer to let them know a letter had gone 
out to new landowners potentially affected 
by refinements to the replacement pipeline 
route. The letter also outlined the steps 
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Date Format Topic Discussion Points 

leading up to the submission of the 
Development Consent Order. 

03/01/2019 Briefing Note Next steps – 
Design 
Refinements 
Consultation  

Sent to planning officers and elected 
members. Provided an overview of the 
Design Refinements Consultation and its 
contents ahead of the launch on 21 January 
2019. The briefing note was accompanied 
by the offer of a meeting, although no 
meetings were arranged. 

18/01/2019 Correspondence  Launch of second 
statutory (Design 
Refinements) 
consultation  

The project sent SHBC two letters: 
1) Notification of launch letter (as a 
statutory consultee) 
2) A notification letter as a landowner 
(Both letters complied with the approach set 
out the in SoCC).  

19/02/2019 Correspondence  Second statutory 
(Design 
Refinements) 
consultation 
response  

A copy is enclosed as Appendix D. 

25/03/19 Briefing note Next steps The project issued a briefing note to 
planning officers and elected members 
following the close of the Design 
Refinements Consultation re: next steps.  

27/03/2019 Correspondence Final route release The project issued a letter to planning 
officers announcing the final route and 
offering a meeting if required. 

01/04/2019 Meeting Project update The project met with representatives from 
SHBC from the Planning, Business and 
Leisure, Scientific and Environmental 
Health teams. The route release was 
discussed, as well as consultation 
responses. Talks were also had around the 
Local Impact Report process and the 
expected date for the development consent 
order submission.  

02/04/2019 Correspondence Draft DCO Project supplied SHBC with a draft of the 
DCO and it was noted that the project 
would ‘be happy to discuss this or anything 
else about the application’ within the limited 
time available. 

05/04/2019 Meeting Site visit A meeting took place at Turf Hill to update 
environment team on project and discuss 
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Date Format Topic Discussion Points 

the potential environmental investment 
programme. 

12/04/2019 Correspondence  Update Email from the project to SHBC officer 
following up on points from the meeting on 
01/04/2019 associated with survey results 
from Windlemere and project contact's 
details. 

25/04/2019 Correspondence Next steps The project contacted SHBC to provide 
early warning of its submission for 
development consent. 

7.2 Schedule of engagement post DCO submission 

Date Format Topic Discussion Points 

16/05/2019 Correspondence Application 
submitted 

The project confirmed that the application for Development 
Consent was submitted to the Planning Inspectorate and a 
USB containing the application was being sent in the post 
to SHBC’s planning team.  

06/06/2019 Correspondence Consulting the 
project on 
planning 
applications 

The Project requested that SHBC consult it on planning 
applications where relevant, SHBC actioned this request.  

06/06/2019 Correspondence Safeguarding The Project emailed SHBC’s planning officer to confirm 
safeguarding procedures and request the Project be 
consulted on planning applications made on the 
application site for the Project. 

28/06/2019 Correspondence Statement of 
Common 
Ground  

SHBC emailed the Project to seek confirmation of when a 
draft Statement of Common Ground would be provided, it 
was noted that it would be helpful to arrange a meeting to 
discuss the SoCG as soon as is practical. 

09/07/2019 Correspondence Statement of 
Common 
Ground 

Esso emailed SHBC, providing a draft SoCG to SHBC. 

18/07/2019 Meeting Statement of 
Common 
Ground 

Meeting to progress Statement of Common Ground. SHBC 
raised concerns with regard to the impacts on St 
Catherines Road SANG. 

06/09/2019 Meeting  Statement of 
Common 
Ground and 
Relevant 
Representations 

Meeting to progress Statement of Common Ground and to 
discuss the issues raised by SHBC in its Relevant 
Representation. SHBC reiterated concerns with regard to 
the impacts on St Catherines Road SANG. It was noted in 
the meeting that Esso would update the SoCG to take into 
account guidance provided in the Rule 6 letter 
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Date Format Topic Discussion Points 

14/10/2019 Site visit  St Catherines 
SANG 

The Parties met at St Catherines SANG to discuss the 
impacts during construction. SHBC and Esso discussed 
potential mitigation options for the impacts on St 
Catherines Road SANG. 

25/10/2019 Correspondence Statement of 
Common 
Ground 

Esso emailed SHBC, providing an updated draft SoCG to 
SHBC. 

28/10/2019 Correspondence Statement of 
Common 
Ground 

Esso emailed SHBC requesting a signed copy of the 
SoCG by the 7th November. 

30/10/2019 Email 
Correspondence 

St Catherines 
Road SANG 

Email setting out the mitigation compensation SHBC 
requires from the Applicant to address SHBC’s concerns 
regarding the impact of the project on St Catherines Road 
SANG.   
Reply from Applicant sent 11/11. 
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8. Appendix B 
8.1 Response to Corridor Consultation  
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9. Appendix C 
9.1. Response to Preferred Route Consultation  
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10. Appendix D 
10.1 Response to Design Refinements Consultation  
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11. Appendix E 
11.1 Considerations in the Cumulative Effects Assessment 
Table 8.1 Long list of DCO/Other Developments considered in the Cumulative Effects Assessment 

ID_1 Name of 
Developm
ent 

Description Status Long List Tier Distance 
from the 
Project 

Temporal Scope 
/ Overlap with 
Project 
Timescales 

Scale and 
Nature of 
Developm
ent 

Reason for 
Scoping In / 
Out 

Short 
listed? 

A1 Heathrow 
Expansion  

Adding a northwest 
runway at Heathrow to 
increase air-traffic 
movement, in addition 
to supporting airfield, 
terminal and transport 
infrastructure, works to 
the M25, local roads 
and rivers. 

Scoping Opinion 
received in June 
2018 

Yes 2 <1km to the 
north 

Yes (Application 
for development 
consent due in 
2019/2020; 
Construction 
starts from 2021). 

Schedule 
1 EIA 
developme
nt 

Potential to 
have 
cumulative 
effects. 
Scoped into 
shortlist. 

Yes 

A2 Western 
Rail Link 
to 
Heathrow  

Rail link from Reading 
Station to Heathrow 
Terminal 5 by building 
a new rail tunnel to link 
the Great Western 
Mainline to Heathrow 
Airport.  

Scoping Opinion 
received in June 
2015. 
Application to be 
submitted in 
Summer 2019. 

Yes 2 3km Possible 
(Planned 
construction 
2020–2027) 

Schedule 
1 EIA 
developme
nt 

Potential to 
have 
cumulative 
effects not 
anticipated 
due to the 
intervening 
distance 
between this 
scheme and 
the project 

No 

A3 Southern 
Rail Link 
to 
Heathrow 

Southern rail 
connection between 
Chertsey, Virginia 
Water and Staines with 
Heathrow Terminal 5.  

UK Government 
is expected to 
announce the 
next stage of the 
process for 
securing a 
private sector 
developer in 

Yes 3 >500m No published 
timetable. 
However, if 
operation is due 
to commence in 
2025, 
construction 
could overlap 

Schedule 
1 EIA 
developme
nt 

Potential to 
have 
cumulative 
effects. 
Scoped into 
shortlist. 

Yes 
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ID_1 Name of 
Developm
ent 

Description Status Long List Tier Distance 
from the 
Project 

Temporal Scope 
/ Overlap with 
Project 
Timescales 

Scale and 
Nature of 
Developm
ent 

Reason for 
Scoping In / 
Out 

Short 
listed? 

early 2019. 
Expected to 
become 
operational 
between 2025-
2027. 

with the project 
construction 
timescale. 

A4 Windsor 
Rail Link  

Phase 1 connects the 
Great Western Rail 
Line from Slough and 
Windsor with the 
Windsor Waterloo line.  
Phase 2 connects 
Heathrow to western 
and southern parts.  

Proposals for 
both phases of 
the project were 
submitted to the 
government on 
31 July 2018. 
It was rejected 
by the 
government in 
December 2018.  

Yes 3 This is 1.9 
km at its 
closest point 
to the 
project. 

No (Proposal 
rejected 
December 2018) 

Schedule 
1 EIA 
developme
nt 

Rejected. 
Scoped out of 
shortlist 

No 

A5 Water 
infrastruct
ure 
projects in 
Hampshir
e  

This consists of a 
number of sewer 
improvements, flood 
protection schemes, 
upgrades to treatment 
works and projects to 
improve the quality of 
treated wastewater to 
meet European 
legislation.  

Otterbourne 
Water Supply 
Works: To 
submit planning 
application in 
March 2019. 
Expected to start 
construction in 
winter 2019 and 
end in spring 
2020. 
Portsmouth 
Flood Alleviation: 
Complete. 
Woolston 
Wastewater 
Treatment 
Works: In 

Yes 1 Nearest is 
Portswood 
WTW at 7km 

Yes, Otterbourne 
WSW and South 
Hampshire and 
Portsmouth 
WTW could have 
overlapping 
construction 
timescales with 
the project. 

Schedule 
1 EIA 
developme
nt 

No direct 
receptor 
source 
pathway 
identified due 
to distance 
from the 
project. 
Scoped out of 
shortlist 

No 
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ID_1 Name of 
Developm
ent 

Description Status Long List Tier Distance 
from the 
Project 

Temporal Scope 
/ Overlap with 
Project 
Timescales 

Scale and 
Nature of 
Developm
ent 

Reason for 
Scoping In / 
Out 

Short 
listed? 

construction and 
due for 
completion in 
summer 2019.  
South 
Hampshire (The 
Itchen, Candover 
and Testwood 
Water 
Abstraction): 
Public Inquiry 
has now 
concluded and 
further plans are 
being drawn up.  
Portswood 
Wastewater 
Treatment 
Works: 
Construction 
activities are 
currently 
underway and 
due for 
completion in 
March 2025. 

A6 River 
Thames 
Scheme 

Flood relief channel 
from Datchet to 
Teddington Lock 

A pre-planning 
application 
process was 
completed in 
August 2018. 
Subject to 
funding, a full 
planning 

Yes 2 The scheme 
intersects 
the project 
near 
Chertsey 

Yes (Planned 
construction 
2020–2021) 

Schedule 
2 
developme
nt 

Potential to 
have 
cumulative 
effects. 
Scoped into 
shortlist. 

Yes 
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ID_1 Name of 
Developm
ent 

Description Status Long List Tier Distance 
from the 
Project 

Temporal Scope 
/ Overlap with 
Project 
Timescales 

Scale and 
Nature of 
Developm
ent 

Reason for 
Scoping In / 
Out 

Short 
listed? 

application may 
be submitted 
October 2019. 

A7 Heathrow 
Western 
Hub 

Expansion of Heathrow 
Airport including new 
and reconfigured hub 
terminal facilities; 
supporting airfield and 
transport infrastructure; 
works to roads and 
rivers; temporary 
construction works; 
mitigation works and 
other associated and 
ancillary development. 

A Scoping 
Report has been 
submitted to the 
Planning 
Inspectorate on 
February 2019 

Yes 2 The scheme 
is located 2.6 
km to the 
northwest 
from the 
northern 
extent of 
SLP project 

Yes (Assuming 
that grant of DCO 
is obtained in late 
2021, the 
scheme is 
expected to be 
fully completed 
by 2030) 

Schedule 
1 
developme
nt 

No direct 
receptor 
source 
pathway 
identified due 
to distance 
from the 
project. 
Scoped out of 
shortlist.  

No 

 
Table 8.2 Long list of Major Applications considered in the Cumulative Effects Assessment 

ID Name of 
Developm
ent 

Description (based 
on information from 
the planning portal) 

Status Long List Tier Distance 
from the 
Project 

Temporal Scope / 
Overlap with 
Project 
Timescales 

Scale and 
Nature of 
Developm
ent 

Reason for 
Scoping In / 
Out 

Shortli
sted? 

Surrey County Council 

B65 12/01132/
SCC 

Extraction of sand and 
gravel and restoration 
to landscaped lakes for 
nature conservation 
after use at Manor 
Farm, Laleham, and 
provision of a 
dedicated area on land 
at Manor Farm 

Approved Yes 1 Intersects 
with SLP 

Likely Schedule 
2 EIA 
developm
ent. 

Potential to 
have 
cumulative 
effects. 
Scoped into 
shortlist  

Yes 
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ID Name of 
Developm
ent 

Description (based 
on information from 
the planning portal) 

Status Long List Tier Distance 
from the 
Project 

Temporal Scope / 
Overlap with 
Project 
Timescales 

Scale and 
Nature of 
Developm
ent 

Reason for 
Scoping In / 
Out 

Shortli
sted? 

adjacent to Buckland 
School for nature 
conservation study; 
processing of the sand 
and gravel in the 
existing Queen Mary 
Quarry (QMQ) 
processing plant and 
retention of the 
processing plant for the 
duration of operations; 
erection of a concrete 
batching plant and an 
aggregate bagging 
plant within the existing 
QMQ aggregate 
processing and 
stockpiling areas; 
installation of a field 
conveyor for the 
transportation of 
mineral and use for the 
transportation of 
mineral from Manor 
Farm to the QMQ 
processing plant; and 
construction of a tunnel 
beneath the Ashford 
Road to accommodate 
a conveyor link 
between Manor Farm 
and QMQ for the 
transportation of 
mineral. 
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ID Name of 
Developm
ent 

Description (based 
on information from 
the planning portal) 

Status Long List Tier Distance 
from the 
Project 

Temporal Scope / 
Overlap with 
Project 
Timescales 

Scale and 
Nature of 
Developm
ent 

Reason for 
Scoping In / 
Out 

Shortli
sted? 

Surrey Heath Borough Council 

B69 12/0546 Hybrid planning 
application for major 
residential-led 
development totalling 
1,200 new dwellings 

Approved Yes 1 1km Likely Schedule 
2 EIA 
developm
ent. 

Potential to 
have 
cumulative 
effects. 
Scoped into 
shortlist  

Yes 

B70 16/0803 Prior notification for 
change of use of the 
ground, first, second 
and third floors from 
B1a (Office) to C3 
(Residential) to create 
91 apartments 
comprising of 31 studio 
units, 41 one-bedroom 
units, 11 two-bedroom 
units and 8 two-
bedroom duplex units. 
(Additional Plan Rec'd 
07/09/2016) (Amended 
Plans Rec'd 
29/09/2016) 

Approved Yes 1 1km Likely Not 
Schedule 
1 or 2 
developm
ent.  

Change of 
use, no major 
construction 
work. Not 
expected to 
generate 
cumulative 
effects due to 
the scale of 
the proposed 
scheme. 
Scoped out. 

No 

B71 16/0836 Demolition of the 
Quartermaster's block 
and adjacent 
outbuildings. 
Conversion of part of 
the Admin block to re-
house the 
Quartermaster 
department. New build 
block to provide 

Approved Yes 1 880m Likely Schedule 
2 EIA 
developm
ent  

Potential to 
have 
cumulative 
effects. 
Scoped into 
shortlist 

Yes 



Statement of Common Ground 
 

 

34 
 

ID Name of 
Developm
ent 

Description (based 
on information from 
the planning portal) 

Status Long List Tier Distance 
from the 
Project 

Temporal Scope / 
Overlap with 
Project 
Timescales 

Scale and 
Nature of 
Developm
ent 

Reason for 
Scoping In / 
Out 

Shortli
sted? 

kitchen/dining hall, 
multifunctional space 
and 6 bedrooms. 
Remedial work to the 
external facade of the 
Grade II listed mansion 
and conversion of 
redundant kitchen area 
to other uses. 

B72 16/1207 Three detached two-
storey dwellings with 
detached double 
garages, entrance 
gates and associated 
accesses and 
landscaping following 
demolition of golf club 
and driving range 
buildings and use of 
remainder of land as 
SANG. 

Approved Yes 1 300m Likely Not 
Schedule 
1 or 2 
developm
ent.  

Not expected 
to generate 
cumulative 
effects due to 
the scale of 
the proposed 
scheme. 
Scoped out. 

No 

B73 17/0469 Erection of 4 x two-bed 
terraced houses, 4 x 
three-bed terraced 
houses, and 2 x four-
bed semi-detached 
houses with associated 
parking, landscaping 
and gardens, and 
creation of new access 
road onto Evergreen 
Road, on former 
builders’ yard following 

Approved Yes 1 780m Likely Schedule 
2 not EIA 
developm
ent  

Not expected 
to generate 
cumulative 
effects due to 
the scale and 
nature of the 
proposed 
scheme. 
Scoped out. 

No 
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ID Name of 
Developm
ent 

Description (based 
on information from 
the planning portal) 

Status Long List Tier Distance 
from the 
Project 

Temporal Scope / 
Overlap with 
Project 
Timescales 

Scale and 
Nature of 
Developm
ent 

Reason for 
Scoping In / 
Out 

Shortli
sted? 

demolition of existing 
dwelling and 
outbuildings.  

B74 17/1151 Erection of a two-
storey building 
comprising six 
classrooms and 
associated landscaping 
following demolition of 
existing single-storey 
modular block. 

Approved Yes 1 0 - 500m No, already 
constructed.  

N/A Scoped out of 
cumulative 
assessment 
as it is already 
constructed.  

No 
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Table 8.3 Local Development Plan allocations considered in the Cumulative Effects Assessment 

ID Name of the Local Plan Development Description Lon
g 
List 

Tier Reason for Scoping In / 
Out 

Shortlisted
? 

Surrey County Council 
C62 MC6, MC7 - Surrey Minerals Plan 

Core Strategy Development Plan 
Document 2011 

Minerals and Waste Safeguarded Area: various 
areas along the proposed route, as shown on 
Surrey County Council Minerals Safeguarded 
Areas map 

N   No 

C63 Primary Aggregates DPD 
(Development Plan Document) Policy 
Ma2, Area G 

Minerals and Waste Allocation: Homers Farm, 
Bedfont 

Y Associated 
Planning 
Application 
SP/13/0014
1/SCC and 
Spelthorne 
13/00141/S
CA1 

This site as already been 
taken as a baseline in 
Chapter 11 Soils and 
Geology. 

No 

C64 Primary Aggregates DPD 
(Development Plan Document) Policy 
Ma2, Area J 

Minerals and Waste Allocation: Manor Farm, 
Laleham 

Y Associated 
Planning 
Application 
SP/2012/01
132 and 
Spelthorne 
10/00738/S
CC 

Cumulative effect is not 
considered relevant to the 
assessment of soil 
resources and agriculture 
as these are by their 
nature site specific. There 
are therefore no 
cumulative impacts 
anticipated on land use or 
soil resources either during 
or following the proposed 
development. 

No 

C65 Primary Aggregates DPD 
(Development Plan Document) Policy 
Ma2, Area F 

Minerals and Waste Allocation: Home Farm 
Quarry Extension, Shepperton 

Y Associated 
Planning 
Application 
SP09/0720 
and 
Spelthorne  

As per Planning 
Application 18/01011/SCC 
(Spelthorne BC), mineral 
extraction has ceased in 
this site. Therefore, there 
are no potential to have 
cumulative impacts with 

No 
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ID Name of the Local Plan Development Description Lon
g 
List 

Tier Reason for Scoping In / 
Out 

Shortlisted
? 

11/01086/S
CC ( 

the project. This site as 
already been taken as a 
baseline in Chapter 11 
Soils and Geology. 

C66 Primary Aggregates DPD 
(Development Plan Document) Policy 
Ma2, Area K 

Minerals and Waste Allocation: Queen Mary 
Reservoir, Ashford 

Y Associated 
Planning 
Application 
SP16/0116
4/SCRVC 
Considered 
as 
12/01132/S
CC 

This site as already been 
taken as a baseline in 
Chapter 11 Soils and 
Geology. 

No 
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