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Dear Mr Stephens,

ENO70007 HyNet Carbon Dioxide Pipeline — Notification of Intention to Submit a
Change Request (3)

This letter is a notification of the Applicant’s intention to submit a change request (referred
to as ‘Change Request 3’) for the attention of the Examining Authority (‘ExA’).

This is in addition to Change Request 1 and Change Request 2 submitted by the Applicant
on 27 March 2023 and 26 May 2023 respectively and accepted into the Examination by the
EXA on 24 April 2023 and 02 June 2023 respectively.

The Applicant considers that this Change Request 3 will result in a more acceptable
development as it relates to the removal of land interests from the DCO Proposed
Development and does not impact additional land interests. The change also results in a
slight localised reduction of effects as reported in the 2022 Environmental Statement (‘ES’)
and subsequent Change Request Addenda. The Applicant recognises that the timing of this
Change Request 3 requires explanation to the ExA and Interested Parties (‘IPS’) as to the
ability for the change to be sufficiently considered in the remaining time of the Examination.
Due to the nature of the change, it is the Applicant’s view (as set out in this notification) that
no new consultation is required and it can, therefore, be properly accommodated as per the
timetable set out in Section 5 of this Notification.

1. Introduction

The Applicant’s application for a Development Consent Order (‘DCO’) was submitted on 03
October 2022 and was accepted for Examination on 31 October 2022 (‘DCO Application’).
Since that time, the Applicant has continued to engage with IPs with a view to addressing
their comments and agreeing common ground, while also continuing with project
development and design refinement.

This letter accordingly notifies the ExA that the Applicant is preparing, and intends to
submit, a change request and provides a summary of the scope of the proposed request.
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An ES was submitted to the Planning Inspectorate in October 2022 as part of the DCO
Application (“2022 ES”) and subsequently updated with confirmatory environmental surveys
accepted by the ExA as part of the Applicant’s Section 51 advice response on 14 March
2023. Furthermore, the Applicant submitted the 2023 ES Addendum Change Request 1
[CR1-124] and 2023 ES Addendum Change Request 2 [CR2-017], in response to the
proposed changes to the DCO Proposed Development as part of Change Requests 1 and
2.

The 2022 ES along with the confirmatory surveys and the Change Request Addenda above
(“ES as amended”) now form the environmental assessment position for the DCO Proposed
Development and these form the baseline for the further work carried out to assess the
changes in Change Request 3.

The Applicant is undertaking, and will submit, an Environmental Technical Note regarding
the likely effects of the proposed change. The proposed change does not result in changes
to the overall likely significant effects as reported in the ES as amended; therefore the ES
conclusions have not materially changed. As such, it is the Applicant’s view that a change
request ES addendum, as submitted for previous change requests, is not required.

While the Applicant notes that the Environmental Technical Note could form supplementary
environmental information, there is no statutory requirement to consult on this. The
Applicant considers that the Infrastructure Planning (Compulsory Acquisition) Regulations
2010 will not be engaged due to the change. This is because the change involves removal
of land from within the Order limits. Therefore, as the proposed changes do not require the
inclusion of “additional land” (as defined in the Infrastructure Planning (Compulsory
Acquisition) Regulations 2010), the changes do not require to be publicised or consulted on
in accordance with those Regulations.

The proposed change is not so substantial or different in character as to be a different
project.

2. Proposed Change

The removal of the Temporary Logistics and Construction Compound (Work No.
41A), removal of the Temporary Working Area (Work No. 41D) and the extension of
the Temporary Access (Work No. 41B) to meet the Carbon Dioxide Pipeline Works
(Work No. 41), to take account of the removal of the above works. This will result in
the removal of land from the Order Limits (specifically land parcels 18-08, 18-09, 18-
12 and the partial removal of parcel 18-13), and no new land will be impacted.

The Applicant has continued to engage with the landowner at this location regarding the use
of and impact to their land during the construction and operation of the DCO Proposed
Development.

Following concerns raised by the landowner in private meetings, written representations to
the Examination and oral submissions at the hearings in the week commencing 05 June
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2023, the Applicant has agreed to remove the temporary logistics and construction
compound at Holywell Road (B5125), in Flintshire ("Shotton Lane Centralised Compound").

Some of the construction traffic originally assessed to use this compound will now use the
compounds at River Dee (Work No. 31A) and Northop Hall (Work No. 44C). Some pipeline
construction traffic would still require to take access at this location and the traffic
associated with creation and remediation of the compound will be no longer required. The
traffic impact resulting is the reduction of traffic at the Holywell Road compound and a non-
significant increase in traffic at the River Dee and Northop Hall compounds.

3. Environmental Technical Note

The Applicant is producing an Environmental Technical Note to document how the
proposed change would affect the environmental assessments reported in the ES as
amended, and the extent to which these would be different as a result of the proposed
changes described in Section 2. However, the proposed change is not expected to result in
changes to the overall likely significant effects as reported in the ES as amended. The
Applicant intends to submit the Environmental Technical Note as part of Change Request 3.

In addition to the Environmental Technical Note, the Applicant will also provide updates to
documents that would be affected by Change Request 3. This includes (but is not limited
to):

e Updated GIS Shapefile; e Draft Development Consent Order
e Land plans; (dDCO);
e Works plans; e Statement of Reasons; and
e Access and Rights of Way plans; e Book of Reference.
4. Consultation

The Planning Inspectorate’s Advice Note Sixteen sets out that an Applicant who intends to
make a request for a change to a DCO application is expected to consult all those
prescribed in the Planning Act 2008 under section 42(a) to (d) who would be affected by the
proposed change (giving a minimum of 28 days). Applicants are also recommended to
consider whether wider consultation is required to enable affected persons to make
representations on the changes to the application. The Applicant confirms that there would
be no new affected persons created as a result of the change. The affected landowner of
the compound area for which removal is sought has specifically requested this change be
sought as part of ongoing engagement.

The change proposed by the Applicant in Change Request 3 has arisen following
consultation and having regard to the feedback from the affected landowner. The Applicant
is preparing an Environmental Technical Note to support the proposed change request. The
Applicant notes that there is no statutory requirement to consult on or publicise this under
EIA Regulations and that this is confirmed in the Planning Inspectorate’s Advice Note
Sixteen.
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The Applicant considers that further consultation on the proposed change is unnecessary
as it is a result of the feedback received from the affected landowner. Furthermore, the
Applicant has informed and provided an opportunity for response to Flintshire County
Council Highways prior to the submission of this notification.

It is also submitted that consultation under the Infrastructure Planning (Compulsory
Acquisition) Regulations 2010 is not required due to the removal of land interests subject to
compulsory acquisition.

5. Examination Timetable Impact - Next Steps
In light of the above, the Applicant has been considering the appropriate approach to
bringing forward the proposed change in the context of the Planning Act 2008: Guidance for

the examination of applications for development consent (DCLG), and the Planning
Inspectorate’s Advice Note Sixteen.

As requested in the guidance, the Applicant has provided below an explanation of how this
request can be accommodated within the Examination timetable. The Applicant has
assumed that the ExA uses the maximum of 28 days to consider whether to accept this
request.

The Applicant acknowledges that any proposed change is ultimately a decision for the EXA.
The Applicant proposes the following next steps and programme:

e Change request to be submitted at Deadline 5 (04 July 2023);

e EXA decision by 01 August 2023 (28 days);

e As set out above, no consultation is thought to be required and confirmation
will be provided that the landowner affected has been consulted; and

e |Issues related to the change could be raised by Interested Parties in the
hearings scheduled for the week commencing 07 August 2023, and further
guestions could be included in ExQ3 scheduled for issue on 15 August
2023.

Yours sincerely,

Martin Currie
Director
Liverpool Bay CCS Limited
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