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INTRODUCTION

Overview

This Other Consents, Licences and Permits (ENO70009/APP/5.7) has been prepared
on behalf of H2 Teesside Limited (the Applicant). It forms part of the application
(the Application) for a Development Consent Order (a DCO), that was been
submitted to the Secretary of State (the SoS) for the Department of Energy Security
and Net Zero (DESNZ) on 25 March 2024. The Applicant is seeking a DCO for the
construction, operation (including maintenance where relevant) and
decommissioning of the H2Teesside Project (the Proposed Development).

The Proposed Development is an up to 1.2-Gigawatt Thermal (GWth) Carbon,
Capture and Storage (CCS) enabled Hydrogen Production Facility, associated
connections, temporary construction compound areas and landscape / ecological
areas, on land in Redcar and Cleveland, Stockton-on-Tees, and Hartlepool (hereafter
referred to as the Proposed Development Site).

The Hydrogen Production Facility together with the Hydrogen Pipeline will deliver
low carbon Hydrogen to offtakers. The Hydrogen Production Facility has associated
pipelines and cables that are collectively referred to as the Connection Corridors.
The Connection Corridors consist of the Carbon Dioxide (CO2) Export Corridor,
Natural Gas Connection Corridor, Electrical Connection Corridor, Water Connection
Corridor and other gases connection pipelines which may be required for the
transportation of compressed oxygen (Oz) and nitrogen (N2) for use at the
Production Facility (hereafter referred to as Other Gases Connection Corridor).

The Application was accepted for examination by the SoS for DESNZ on 22 April
2024. The Examination started on 29 August 2024.

The Site

The Proposed Development Site covers an area of approximately 508 hectares (ha)
and is located primarily within the administrative boundaries of Redcar and
Cleveland Borough Council (RCBC) and Stockton-on-Tees Borough Council (STBC).
The Hydrogen Pipeline Corridor extends further north-west to also include land
within the administrative boundary of Hartlepool Borough Council (HBC). Refer to
Figure 4-2: Parts of the Proposed Development Site (ES Volume I,
ENO70009/APP/6.3) to see the location of all components of the Proposed
Development Site.

The Main Site, where the Hydrogen Production Facility will be located, comprises
approximately 86 ha of former industrial land that was used for steel production,
including a mix of industrial buildings. As of March 2024, much of the site
infrastructure including industrial buildings and overhead pipes has either been
demolished or is in the process of being dismantled. A combination of hardstanding
and road networks remain on the Main Site, surrounded by informal vegetation
(primarily grass), with occasional shrubs and small trees. Refer to Figure 4-1:
Proposed Development Site Boundary (including location of the Main Site) (ES
Volume Il, ENO70009/APP/6.3) for the location of the Main Site.
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A more detailed description of the Site and its surroundings is provided at Chapter
3: Description of the Existing Environment in the Environmental Statement (ES) (ES
Volume |, ENO70009/APP/6.2).

The Proposed Development

The Production Facility is an up to 1.2 GWth LHV (Phase 1, 600-Megawatt thermal
(MWth) LHV and Phase 2, 600 MWth LHV) Carbon, Capture and Storage (CCS)
enabled Hydrogen Production Facility with associated hydrogen transport pipeline
network and utility connections, on land in Redcar and Cleveland, Stockton-on-Tees,
and Hartlepool on Teesside.

The Hydrogen Production Facility and associated infrastructure which form part of
the Proposed Development will be located on the Main Site. The Main Site is
proposed to be located on land formerly part of the Redcar Steelworks.

The Connection Corridors will cross third party land where required. Together, the
Main Site and Connection Corridors are referred to as the Proposed Development
Site. The Proposed Development Site boundary, including the location of the Main
Site, Hydrogen Connection Corridor and the other Connection Corridors are shown
on Figures 4-1 to 4-8 (ES Volume Il, ENO70009/APP/6.3).

Further detail on the Proposed Development is presented in Chapter 4: Proposed
Development (ES Volume |, ENO70009/APP/6.2).

The Proposed Development comprises the following elements:
e Work No 1: Carbon Capture Enabled Hydrogen Production Facility
Work No 1A.1 — Phase 1 Hydrogen Unit

Work No 1A.2 — Phase 2 Hydrogen Unit

Work No 1B.1 — Water Connections and Water and Effluent Treatment Plant
for Work Nos. 1A.1 and 1A.2

Work No 1B.2 — Water Connections and Water and Effluent Treatment Plant
for Work No. 1A.2

Work No 1C - Above Ground Pressurised Hydrogen Storage
Work No 1D - Administration, Control Room and Stores
Work No. 1E — [Heading to be provided]

Work No 1E.1 - Connections and Ancillary Works in Connection with Work
Nos. 1A.1, 1A.2, 1Cand 1D

Work No 1E.2 - Connections and Ancillary Works in Connection with Work
No. 1A.2

e Work No 2: Natural Gas Connection Works

Work No 2A - Natural Gas Connection- Underground High Pressure Gas
Pipeline
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Work No 2B - Natural Gas Connection - Above Ground installations
Work No. 3 — Electrical Connection Works

Work No 3A.1 - Electrical Connection to Work No.3B.1

Work No 3A.2 - Electrical Connection to Work No.3B.2

Work No 3B.1 - Electrical Connection - Above Ground installation at South
Tees Development Corporation (STDC)

Work No 3B.2 - Electrical Connection - Above Ground installations at Tod
Point

Work No. 4 — water supply connection works to provide cooling and
make-up water to the hydrogen production facility.

Work No. 5 — wastewater disposal works in connection with the hydrogen
production facility.

Work No. 6 - Hydrogen Distribution Network

Work No 6A.1 — Hydrogen Distribution Network - Overground and
Underground Pipelines

Work No 6A.2 — Hydrogen Distribution Network - Overground and
Underground Pipelines to connect to Work No. 6B.2

Work No 6A.3 — Hydrogen Distribution Network - Overground and
Underground Pipelines to connect to Work No. 6B.3

Work No 6B.1 - Hydrogen Distribution Network - Above Ground installations

Work No 6B.2 - Hydrogen Distribution Network - Above Ground installation
— at Cowpen Bewley

Work No. 7 - Carbon Dioxide Export Pipeline and Compression Station
Work No 7A - Carbon Dioxide Compression Station - Export Pipeline

Work No 7B - Carbon Dioxide Compression Station - Above Ground
installation

Work No. 8 — gas connections being works for the transport of oxygen and
nitrogen to the hydrogen production facility.

Work No. 9 — temporary construction compounds.
Work No 9A.1 - Temporary Construction Compounds

Work No 9A.3 - Temporary Construction Compounds - relating to Work No
6A.3 & 6B.3

Work No. 10 — access and highways improvements.

Work No 10A.1 — Access Highway Improvements and Use
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Work No 10A.2 — Access Highway Improvements and Use - relating to Work
No 6A.2 & 6B.2

e Work No. 11 — Replacement Land at Cowpen Bewley

The ancillary development required in connection with and subsidiary to the above
elements of the Proposed Development is detailed in Schedule 1 of the draft DCO
(ENO70009/APP/4.1). A more detailed description of the Proposed Development is
provided at Schedule 1 'Authorised Development' of the draft DCO and Chapter 4:
Proposed Development (ES Volume I, ENO70009/APP/6.2) and the areas within
which each of the main elements of the Proposed Development are to be built are
denoted by the coloured and hatched areas on the Works Plans
(ENO70009/APP/2.4).

The purpose of this document is to provide information on the other consents and
licences (other than Development Consent) that are, or may be, required under
other legislation for the construction and operation of the Proposed Development.

The document will be updated by the Applicant, as required, during the
examination of the Application by the SoS.

The other consents and licences required for the Proposed Development are listed
in Table 2-1 of Section 2.
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2.0 OTHER CONSENTS AND LICENCES

2.1.1 Table 2-1 below lists the type of consent/licence required, the relevant consenting
body, any agreement that has been reached with that body, actions to be
undertaken and the status of the relevant application (e.g. whether the consent/
licence has been granted or the anticipated application submission date) in respect
to the Proposed Development.

October 2024 3
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Table 2-1: Other Consents and Licences required for the Proposed Development

NO

CONSENT/LICENCE

RELEVANT BODY

COMMENTS/ STATUS

TIMESCALES GOING FORWARD

Environmental Permit - The
Environmental Permitting
(England and Wales)
Regulations 2016 (as
amended)

Environment Agency

In progress. A bespoke permit is
required for the operation of the
Hydrogen Production Facility (Work
No. 1).

Although this permit is not required
until the start of commissioning, in
line with the guidance on ‘Working
with public bodies in the
infrastructure planning process
Annex D Environment Agency’, an
application for an Environmental
Permit (EP) was submitted to the
Environment Agency on 14th June
2024.

The Application was duly made on 6
December 2024.

Determination period is expected
to be 12 months from duly making.
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NO CONSENT/LICENCE RELEVANT BODY COMMENTS/ STATUS TIMESCALES GOING FORWARD
2 Hazardous Substances LPA (Redcar and Cleveland Not yet progressed. If required, Would be required prior to the
Consent - Sections 4 and 6 of | Borough Council) who would Hazardous Substances Consent start of construction once the
The Planning (Hazardous consult the Health and Safety application to be prepared for volumes of hazardous substances
Substances) Act 1990 & Executive (HSE). submission to the LPA. to be stored on Site are confirmed.
Schedule 1 of The Planning
(Hazardous Substances)
Regulations 2015
3 Licence under the Control of | HSE The site will be a Tier 1 COMAH site | Not yet required. A COMAH
Major Accident Hazards and as such a COMAH notification notification and Safety Report will
(COMAH) Regulations 2015 and Safety Report must be be submitted 3-6 months prior to
submitted 3-6 months prior to the | the start of construction.
start of construction.
December 2024
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NO CONSENT/LICENCE

RELEVANT BODY

COMMENTS/ STATUS

TIMESCALES GOING FORWARD

The Applicant has held numerous
discussions with the HSE regarding
the East Coast Cluster more broadly.
The Applicant intends to discuss the
timeline for submission the COMAH
Application with the HSE in early
2025.

4 Greenhouse Gas Permit -
Greenhouse Gas Emissions
Trading Scheme Order 2020

Environment Agency

New permit will be required for the
emission of carbon dioxide from the
Hydrogen Production Facility.

Not commenced.

Application submission 12 months
prior to commissioning of the
plant.

5 Gas Transporter Licence —
The Gas Act 1986

Office of Gas and Electricity
Markets (Ofgem)

Not yet progressed. Will be
required for the transportation of
hydrogen from the production
facility to offtakers.

Would be required prior to the
plant becoming operational.

6 Construction Noise Consent -
Section 61 of The Control of
Pollution Act 1974

Relevant Local Planning Authority
(LPA) -(Redcar and Cleveland
Borough Council, Stockton on Tees
Borough Council, and Hartlepool
Borough Council) dependent on

May be required prior to
construction. No action required at
present.

Would be applied for prior to the
start of construction, or prior to
specific construction activities, if
required.

December 2024
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NO CONSENT/LICENCE RELEVANT BODY COMMENTS/ STATUS TIMESCALES GOING FORWARD
what administrative area specific
works are in.
7 Notification of Construction | HSE Not yet required. HSE should be HSE will be notified prior to the
Works - The Construction notified in writing prior to the start | commencement of the start of
(Design and Management) of construction work using the HSE | construction.
Regulations 2015 (‘CDM’) F10 Form.
8 Permit for Transport of Vehicle Certification Agency (VCA) | Not yet required. The need will be | No action required at present.
Abnormal Loads -The Road (the Executive Agency of the determined by the appointed Permits would be sought once the
Vehicles (Authorisation of Department for Transport), contractor. Details for the number and type of Abnormal
Special Types) (General) Highways England and the management of Abnormal Loads Loads and AlLs has been
Order 2003 or The Road relevant local highway authority and Abnormal Indivisible Loads established following appointment
Traffic Act 1988 (Redcar and Cleveland Borough (‘AlLs’) are secured within the of the contractor.
Council, Hartlepool Borough development of the Construction
Council and Stockton on Tees Traffic Management Plan pursuant
Borough Council) dependent on to a requirement in Schedule 2 of
what administrative area specific | the DCO (ENO70009/APP/3.1).
works are in.
9 Temporary Traffic Regulation | Relevant local highway authority Powers included in the DCO No action required at present.
Order (Redcar and Cleveland Borough (ENO70009/APP/4.1) in respect of TTRO would be sought once the
Council, Hartlepool Borough areas of known traffic regulation for | number and nature of TTROs is
Council and Stockton on Tees the Proposed Development. Others | established following appointment
Borough Council) dependent on may be required to allow traffic of the contractor.
what administrative area specific | management e.g. in respect of
works are in. creating new access or to minimise
December 2024
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NO CONSENT/LICENCE RELEVANT BODY COMMENTS/ STATUS TIMESCALES GOING FORWARD
queuing / prevent certain turns
during the construction period. The
need will be determined by the
contractor.

11 Building Regulations Redcar and Cleveland Borough Will be required in respect of Building Regulations approval will
Approval - The Building Council relevant buildings and structures be sought prior to and during the
Regulations 2010 (as forming part of the Proposed construction phase.
amended) Development.

12 Environmental Permit (for Environment Agency May be required for discharge of No action required at present. This
discharge to surface water) — uncontaminated surface water from | would be sought prior to
The Environmental the construction site if this lasts for | construction if required by the
Permitting (England and more than 3 continuous months. contractor.

Wales) Regulations 2016 (as
amended)

13 Gas Safety Case - The Gas HSE Not yet progressed. Will be No action required at present.
Safety (Management) required in connection with the Safety case will be submitted prior
Regulations 1996 (Regulation proposed Gas & Hydrogen to commencement of the start of
3) Connection (Work Nos. 2 and 6). construction of the proposed Gas

A safety case must be prepared and | Connection (Work No. 2) and
submitted to the HSE for approval Hydrogen Distribution Pipelines
prior to gas being conveyed. An (Work No. 6).

exemption may apply.

14 Pipeline Safety Notification - | HSE zero Not yet progressed. Will be HSE will be notified a minimum of
The Pipeline Safety required in connection with the 6 months prior to commencement

Proposed Gas Connection (Work
December 2024

13




H2 Teesside Ltd
Other Consents and Licences
Document Ref: 5.7

bp

If.} H2
Teesside

NO CONSENT/LICENCE RELEVANT BODY COMMENTS/ STATUS TIMESCALES GOING FORWARD
Regulations 1996 (Regulation No. 2) and Hydrogen Distribution of construction of the relevant
20) Pipelines (Work No. 6). works.
15 Planning & Advanced National Gas Transmission A PARCA application was submitted | A decision is expected early 2025.
Reservation of Capacity to NGT on the 26th July 2024. It
Agreement (PARCA) has been accepted as a Competent
Application and received a Green
Indicative Capacity Indicator.
16 Application to Offer for National Gas Transmission The Applicant has made National NZT Connection Mod Application
physical connection to gas Gas Transmission aware that it is expected March 2025.
National Transmission System envisaged that the Proposed CSEP NEXA by end 2025 / Q1 2026.
(‘NTS’) network Development will receive its gas
supply from the NTS through the
same connection point as the Net
Zero Teesside project (NZT). NZT
received a Connection Offer from
National Gas on 16 August 2024
and this has been accepted by NZT
17 Fire Notice - The Regulatory | Local fire and rescue authority. No action required at this stage. A | Would be applied for prior to the
Reform (Fire Safety) Order fire safety risk assessment is start of construction, or prior to
2005. required in respect of work on
December 2024
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NO

CONSENT/LICENCE

RELEVANT BODY

COMMENTS/ STATUS

TIMESCALES GOING FORWARD

HSE has enforcement
responsibility on construction
sites.

construction sites and an action
plan is to be produced in relation to
such assessment.

specific construction activities, if
required.

18

Land Drainage Act 1991
(Land Drainage Consent)

Lead Local Flood Authority (Redcar
& Cleveland Borough Council,
Stockton-on-Tees Borough
Council)

Will be required in respect of works
to ordinary watercourses that may
alter or obstruct flow (e.g. open-cut
watercourse crossings).

Land Drainage Consent will be
obtained prior to and during the
construction phase.

19

Abstraction Licence Water
Resources Licences (surface
water/groundwater)

Environment Agency

Includes i) full abstraction licence —
for most types of water abstraction
over 20 cubic metres a day; ii) a
transfer abstraction licence —to
move over 20 cubic metres of water
a day from one source to another
without intervening use; iii) a
temporary abstraction licence —to
abstract more than 20 cubic metres
of water a day over a period of less
than 28 days (likely to be relevant
for dewatering activities) and iii) an
impounding licence — to create or
alter an impoundment structure
such as a sluice, weir or dam (likely
to be relevant for installation of
open cut watercourse crossings).

Licences to be obtained prior to
and during the construction phase.

December 2024
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NO CONSENT/LICENCE RELEVANT BODY COMMENTS/ STATUS TIMESCALES GOING FORWARD
20 Flood Risk Activity Permit Environment Agency As currently drafted, article 9 Permits to be obtained prior to
(FRAP) under the (Application and modification of and during the construction phase
Environmental Permitting statutory provisions) of dDCO (if not disapplied within the DCO).
(England and Wales) disapplies regulation 12
Regulations 2016 (requirement for environmental
permit) of the Environmental
Permitting (England and Wales)
Regulations 2016 in respect of a
flood risk activity only. The
Applicant is still waiting to receive
comments from the EA about this
disapplication and the draft
Protective Provisions included in
the draft DCO.
21 European Protected Species | Natural England Required for any parts of the Pre-construction surveys would be
Licence - The Conservation of Proposed Development that affect | undertaken to confirm the position
Habitats and Species European protected species. and the need for any licence(s),
Regulations 2010 prior to construction works.
The relevant pre-construction
surveys are secured by a
requirement within the DCO.
22 Class Licence under Wildlife | Natural England The Applicant has joined Natural No further action at present.
and Countryside Act 1981 (as England’s district level licensing
amended) Section 10(3)(c) scheme and has a counter-signed
December 2024
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NO CONSENT/LICENCE RELEVANT BODY COMMENTS/ STATUS TIMESCALES GOING FORWARD
(Great crested newt District Impact Assessment and
level licence) Conservation Payment Certificate
(IACPC) from Natural England. This
covers the Proposed Development
and Permitted Preliminary Works
(Gl for example).

23 Class Licence under Wildlife | Natural England Water vole - Current survey data The draft licence application must
and Countryside Act 1981 (as shows no water vole burrows be submitted to Natural England,
amended) Section 10(3)(c) present at proposed crossing points | including the application form,
(Water vole class licence) and therefore a licence is not Method Statement and Reasoned

required. However, update surveys | Statement. Natural England will
will need to be completed once undertake a full assessment of the
design is fixed to confirm continued | draft application and if satisfied
absence or to inform licence with the information provided, will
requirements. If burrows are issue a ‘letter of no impediment’
present, a mitigation licence from which can be used to support the
Natural England will be sought to DCO application, if required.
permit derogation from legislation.
The licence will detail the
appropriate timing and supervision
of construction to permit the
temporary dispersal of water vole

December 2024
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NO CONSENT/LICENCE RELEVANT BODY COMMENTS/ STATUS TIMESCALES GOING FORWARD
from the working area. Habitat will
be reinstated following the
completion of the works.

24 Deposit for Recovery Permit | Environment Agency Not yet required. Permit application | The contractor will prepare a
under the Environmental will be prepared prior to Waste Recovery Plan to estimate
Permitting (England and construction. the volume of excavated soils to be
Wales) Regulations 2016 (as re-used as recovered waste during
amended) construction. The Plan will be

required for supporting the
application for Deposit for
Recovery Permit prior to
construction.

December 2024

18




