
TRANSPORT FOR LONDON - SILVERTOWN TUNNEL – DEVELOPMENT CONSENT ORDER APPLICATION 

Written Summary of Transport for London's Oral Submissions made at the Compulsory Acquisition Hearing held on 29 March 2017 

INTRODUCTION 

1. This note summarises the case made by Transport for London ('TfL'/'the Applicant') at the Compulsory Acquisition Hearing held on 29 March January 2017 
('the hearing') in relation to TfL's application for development consent for the Silvertown Tunnel ('the scheme'). 
 
2. Oral submissions by all parties attending the hearing were made pursuant to the agenda published by the Examining Authority ('ExA') on 20 March 2017 
('the agenda').  In setting out TfL's position on the issues raised in the agenda, as submitted orally at the hearing, the format of this note follows that of the 
agenda. 

3.  TfL's substantive oral submissions commenced at item 2 of the agenda (Confirmation by the Panel of their decision on whether to accept each and all the 
proposed Non-Material Changes (NMCs) submitted by the Applicant); therefore this note does not cover item 1 on the agenda (welcome, introductions and 
arrangements for the hearing).   

4.  The Applicant's previous summaries of oral submissions made at the Compulsory Acquisition Hearings held on 8 December 2016 and 20 January 2017 
covered, in addition  to the agenda items as noted above, the Examining Authority's action points arising from those hearings, ('ExA action points').  Following 
the Compulsory Acquisition Hearing held on 29 March 2017, the Examining Authority confirmed that no ExA action points were issued; hence this note does 
not refer to any ExA action points.    

ExA's Agenda 
Item 

Summary of the Applicant's Oral Submissions made in the Compulsory Acquisition Hearing Relevant document 
references 

2. Confirmation by the Panel of their decision on whether to accept each and all the proposed Non-Material Changes (NMCs) submitted by the 
Applicant as NMCs to make clear on what basis the remainder of the Examination will proceed and the basis for reporting to the Secretary of 
State.   

 Confirmation of the ExA's acceptance of the proposed non-material changes (NMCs): 

The ExA confirmed its acceptance, in the light of government guidance1, of each of the five proposed 
NMCs (NMCs 1, 2, 3, 5 and 6) previously requested by the Applicant.   

NMC Application (NMCs 
1, 2, 3 and 5) (AS-045) and 
covering letter (AS-046) 

1  Planning Act 2008: Guidance for the examination of applications for development consent. March 2015, DCLG   

82474487.1\hs06 1 

                                                      

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-001152-TfL%208.56%20Proposed%20Non-Material%20Changes%20to%20the%20Application.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-001153-TfL%208.57%20Cover%20letter%20for%20Proposed%20Non-Material%20Changes%20to%20the%20Application.pdf


ExA's Agenda 
Item 

Summary of the Applicant's Oral Submissions made in the Compulsory Acquisition Hearing Relevant document 
references 

In so doing, the ExA noted the very limited response received by the Applicant, as reported in the 
Applicant's 'Summary of Responses to Consultation on Proposed NMCs' (REP5-003).   

In confirming its acceptance of the 5 NMCs into the Examination, the Examining Authority: 

• reiterated its earlier decision (set out in documents PD-010 and PD-011)  that the 
Infrastructure Planning (Compulsory Acquisition) Regulations 2010 did not apply on the basis 
that the additional land required to be included within the Order limits would be subject to 
powers of temporary possession powers as opposed to powers of compulsory acquisition;  

• expressed its acceptance of the NMCs, both  individually and cumulatively, on the basis that 
the application as changed would remain materially the same project as applied for and 
because notwithstanding the changes, the application remains of sufficient standard for 
examination; 

• confirmed that it considered the Wheatcroft2 principle to have been satisfied by the additional 
NMC-related confirmation carried out by the Applicant (as reported in REP5-003); and 

• confirmed that it considered that all procedural requirements had been met.   

In conclusion, the ExA reported that the application under Examination was as changed by the 
incorporation of NMCs 1, 2, 3 5 and 6.  

 

In response, Michael Humphries QC, on behalf of the Applicant, welcomed the decision and thanked 
the Examining Authority.   

 

Post hearing note:  The ExA's acceptance of the NMCs is set out in its Procedural Decision issued 
on 4 April 2017 (PINS doc ref still TBC). 

Addendum to NMC 
Application (NMC6) (AS-
048) and covering letter 
(AS-047) 

ExA's Procedural 
Decisions on the NMCs 
(letter dated 1 Feb 2017 - 
PD-010; and letter dated 10 
Feb 2017 - PD-011)  

ExA's Procedural 
Decision accepting the 
NMCs (letter dated 28 
March 2017, published on 4 
April 2017 - ExA's 
Procedural decision 
accepting the 5 NMCs 
(PINS Ref No. not yet 
allocated) 

 

 

2 Principle established in the case of Bernard Wheatcroft Limited –v- Secretary of State for the Environment [1982] JPL 37, which considered the issue of making amendments to development 
proposals during the period between the application for, and the grant of consent for, a project ('the Wheatcroft principle'). 
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https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-001371-TfL%208.78%20Addendum%20to%20the%20Proposed%20Non-Material%20Changes%20to%20the%20Application.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-001371-TfL%208.78%20Addendum%20to%20the%20Proposed%20Non-Material%20Changes%20to%20the%20Application.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-001372-TfL%208.79%20Cover%20letter%20for%20Addendum%20to%20the%20Proposed%20Non-Material%20Changes%20to%20the%20Application.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-001249-Letter%20to%20applicant%201%20February%202017.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-001373-PD%20Decision%20Letter%2010%20February%202017.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-001570-ExA%20Decision%20on%20the%20acceptance%20of%20the%205%20proposed%20NMCs.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-001570-ExA%20Decision%20on%20the%20acceptance%20of%20the%205%20proposed%20NMCs.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-001570-ExA%20Decision%20on%20the%20acceptance%20of%20the%205%20proposed%20NMCs.pdf


ExA's Agenda 
Item 

Summary of the Applicant's Oral Submissions made in the Compulsory Acquisition Hearing Relevant document 
references 

3. On the assumption that changes are accepted, the Panel will ask those affected persons directly affected by the NMCs whether they are now 
content to accept the CA/temporary use of the land in which they have interests, or if not to make their cases against the powers of acquisition 
or possession sought. 

The Applicant will be given an opportunity to respond to any objections that are pursued in relation to land affected by the proposed NMCs. 
Attendance by the Royal Borough (RB) of Greenwich in relation to this and the following item is likely to assist the Panel. 

• Knight 
Dragon 
Developments 
and Knight 
Dragon 
Investments 
Ltd ('KD') 

The Applicant's understanding of KD's position on NMC3 (temporary diversion of Edmund 
Halley Way) and NMC5 (decked car park): 

Knight Dragon attended the hearing in order to hear the ExA's decision on the NMCs and to confirm 
its support for the ExA's acceptance of NMCs 3 and 5.   

By way of background to Knight Dragon's position on the NMCs:   

• Agreement completed: On Friday 17 March 2017, the agreement between Knight Dragon, 
Ansco, Trinity (D) Limited, GLA and TfL regarding NMC5 (decked car park) was completed.   

• Objection withdrawn: At Deadline 5, Knight Dragon submitted a letter dated 19 March 2017 to 
PINS (REP5-024) stating that, "Subject to NMC3 and 5 being accepted as non-material changes 
by the examining authority, Knight Dragon confirm that their objections in relation to the parking 
arrangements and associated local highways issues are withdrawn".  

Knight Dragon confirmed that they did not wish to make any further representations in relation to car 
parking and associated highways matters. 

Aside from the NMCs, Knight Dragon confirmed that they did have some other concerns / outstanding 
grounds of objection, but that they would deal with these through the written representations 
procedure.   

 

• KD's Relevant 
representation: RR-260 

• KD's Written 
representation: REP1-
064 

• TfL response: Pages 
32-52 of Deadline 2 TfL 
8.37 Comments on 
Written 
Representations – Land 
Interests Part 1   

• Pages 116-117, 119-
125 and 127-129 of 
Comments on IP’s 
responses to FWQs  

• KD's Letter to PINS 
dated 16 January 2017 
re NMC5: AS-041 

• KD's DL5 submission: 
REP5-024 
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https://infrastructure.planninginspectorate.gov.uk/projects/london/silvertown-tunnel/?ipcsection=relreps&relrep=25262
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-000581-Knight%20Dragon.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-000581-Knight%20Dragon.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-001027-TfL%208.37%20Comments%20on%20Written%20Representations%20-%20Land%20Interests%20Part%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-001027-TfL%208.37%20Comments%20on%20Written%20Representations%20-%20Land%20Interests%20Part%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-001027-TfL%208.37%20Comments%20on%20Written%20Representations%20-%20Land%20Interests%20Part%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-001027-TfL%208.37%20Comments%20on%20Written%20Representations%20-%20Land%20Interests%20Part%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-001027-TfL%208.37%20Comments%20on%20Written%20Representations%20-%20Land%20Interests%20Part%201.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-001004-TfL%208.26%20Comments%20on%20Responses%20to%20FWQs.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-001004-TfL%208.26%20Comments%20on%20Responses%20to%20FWQs.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-001160-Knight%20Dragon%20Developments%20Ltd%20.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-001535-Knight%20Dragon%20Developments%20Limited.pdf


ExA's Agenda 
Item 

Summary of the Applicant's Oral Submissions made in the Compulsory Acquisition Hearing Relevant document 
references 

• Ansco Arena 
Limited 
('Ansco') 

 

The Applicant's understanding of Ansco's position on NMC3 (temporary diversion of Edmund 
Halley Way) and NMC5 (decked car park): 

Ansco did not attend the hearing or make any oral submissions; however, the Applicant's 
understanding of Ansco's position is as set out below: 

NMC3 and NMC5 

• Agreement completed: As for Knight Dragon - see above re timely completion of the agreement.   

• Objection withdrawn: At DL5, Ansco submitted a letter dated 20 March 2017 to PINS (REP5-
016) stating that, "(i) Subject to the acceptance of non-material changes NMC3 and NMC5 
proposed on 12 January 2017 (the "Decked Scheme") and their inclusion in and delivery as part 
of the Scheme, the withdrawal of its objections in respect of parking arrangements and 
associated highway infrastructure necessary for the implementation of those non-material 
amendments; and (ii) that it will not make any further representations to the Examining Authority 
in respect of the parking arrangements and highway infrastructure for the Decked Scheme;".   

Ansco's position on outstanding/remaining objections (not covered by the NMCs) is as follows: 

• Ansco's other objections are maintained (see REP5-016 and/or bullets below for details) and it 
reserves its right make representations in respect of these outstanding objections, which relate to:   

o any other (non-NMC-related) parking and highway arrangement – in particular the 
arrangement in the DCO ('initial base scheme') and/or the alternate parking 
arrangements at grade proposed by TfL in submissions made on 12 January 2017 (the 
'base scheme'); and  

o the principle of and arrangements (including charging periods) for tolls/charges. 

 

 

 

 

• Ansco's Relevant 
representation: RR-262 

• Ansco's (and 
Waterfront's) letter to 
PINS re NMC5 dated 
10 January 2017 (PINS 
Ref:  AS-038) AS-038 

• Ansco's Deadline 2 
submission: REP2-007 

• Ansco's DL5 
submission: REP5-016 
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https://infrastructure.planninginspectorate.gov.uk/projects/london/silvertown-tunnel/?ipcsection=relreps&relrep=25263
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-001150-Ansco%20Arena%20Limited%20and%20The%20Waterfront%20Limited%20Partnership.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-000934-Ansco%20Arena.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-001542-Ansco%20Arena%20Limited.pdf


ExA's Agenda 
Item 

Summary of the Applicant's Oral Submissions made in the Compulsory Acquisition Hearing Relevant document 
references 

• Trinity (D) 
Limited 

 

The Applicant's understanding of Trinity (D) Limited's position on NMC3 (temporary diversion 
of Edmund Halley Way) and NMC5 (decked car park): 

Trinity (D) Limited did not attend the hearing or make any oral submissions; however, the Applicant's 
understanding of Trinity (D) Limited's position is as set out below: 

NMC3 and NMC5 

• Agreement completed: As for Knight Dragon - see above re timely completion of the agreement.   

• Objection withdrawn: At DL5, Trinity (D) Ltd submitted a letter dated 20 March 2017 to PINS 
(REP5-018) stating that, "Subject to the relevant parts of the Changes Application insofar as it 
relates to NMC3 and NMC5 being accepted in the DCO, Trinity D confirms that its objection to the 
DCO is withdrawn." 

• There are no remaining/outstanding objections. 

 

• Trinity D's Relevant 
representation: RR-305 

• Trinity D's Written 
representation: REP1-
056 

• Trinity D's letter to PINS 
re NMC5 dated 18 
January 2017 (PINS 
Ref: AS-042) AS-042 

• Trinity (D)'s Deadline 5 
submission: REP5-018 

• The 
Waterfront 
Limited 
Partnership 

 

The Applicant's understanding of The Waterfront Limited Partnership's position on NMC3 
(temporary diversion of Edmund Halley Way) and NMC5 (decked car park): 

The Waterfront Limited Partnership did not attend the hearing or make any oral submissions; 
however, the Applicant's understanding is that The Waterfront Limited Partnership's position is as set 
out above for Ansco Arena Limited. 

 

 

 

 

• Waterfront's Relevant 
representation: RR-261 
and RR-307 

• Waterfront's Written 
representation: REP1-
013 

• Waterfront's (and 
Ansco's) letter to PINS 
re NMC5 dated 10 
January 2017: AS-038 

• Waterfront's Deadline 5 
submission: REP5-017 
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https://infrastructure.planninginspectorate.gov.uk/projects/london/silvertown-tunnel/?ipcsection=relreps&relrep=25305
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-000634-Trinity%20(D)%20Limited.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-000634-Trinity%20(D)%20Limited.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-001162-Trinity%20(D)%20Limited.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-001543-Trinity%20(D)%20Limited.pdf
https://infrastructure.planninginspectorate.gov.uk/projects/london/silvertown-tunnel/?ipcsection=relreps&relrep=25264
https://infrastructure.planninginspectorate.gov.uk/projects/london/silvertown-tunnel/?ipcsection=relreps&relrep=25303
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-000608-Glenny%20LLP%20on%20behalf%20of%20Newable%20Property%20Developments%20Limited%20and%20Waterfront%20Studios%20Limited.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-000608-Glenny%20LLP%20on%20behalf%20of%20Newable%20Property%20Developments%20Limited%20and%20Waterfront%20Studios%20Limited.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-001150-Ansco%20Arena%20Limited%20and%20The%20Waterfront%20Limited%20Partnership.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-001541-Waterfront%20Limited%20Partnership.pdf


ExA's Agenda 
Item 

Summary of the Applicant's Oral Submissions made in the Compulsory Acquisition Hearing Relevant document 
references 

• Southern Gas 
Networks plc 
and Birch 
Sites Limited 

 

The Applicant's understanding of Southern Gas Networks' and Birch Sites Limited's position 
on the NMCs (including NMC6 - Birch Sites' site access): 

Southern Gas Networks and Birch Sites Limited did not attend the hearing or make any oral 
submissions; however, the Applicant's understanding as at the time of the hearing was that: 

• agreement had been reached between the Applicant and (i) Southern Gas Networks and (ii) Birch 
Sites Limited (as evidenced by agreements circulating for execution); and  

• both Southern Gas Networks and Birch Sites were minded to withdraw their outstanding 
objections (as explained in the letter submitted to PINS on 28 March 2017 – AS-053).   

Post hearing note:  

• On 31 March 2017 the Agreements between the Applicant and (i) Southern Gas Networks and (ii) 
Birch Sites Limited were completed; and  

• On 31 March 2017, Southern Gas Networks and Birch Sites Limited withdrew all their previous 
remaining objections/representations in respect of the scheme (see letters to PINS dated 31 
March 2017 – copies attached).   

• National Grid relevant 
representation: RR-320 

• National Grid written 
representation: REP1-
079 

• SGN's and Birch Sites' 
letter submitted to PINS 
on 28 March 2017 by 
CMS, explaining that 
these parties expect to 
be in a position to 
withdraw their 
objections shortly: AS-
053 

• 
Letter of Withdrawal - 
SGN(218414412_1).PD 

• 
Letter of Withdrawal - 
Birch(218414401_1).P 

• Brenntag UK 
Limited 

The Applicant's understanding of Brenntag's position on NMC1 (accommodation works): 

• At the hearing, Brenntag re-confirmed their agreement to the package of accommodation works 
that the Applicant proposes to provide to mitigate the impacts of the acquisition of a portion of 
land within Brenntag's (leased) site for the construction of the replacement Boord Street 
footbridge. These works form the subject of NMC1. 

• However, Brenntag explained that there remained one area of disagreement which was not 

• Brenntag's Relevant 
representation: RR-216 

• Brenntag's Written 
representation: REP1-
037 
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https://infrastructure.planninginspectorate.gov.uk/projects/london/silvertown-tunnel/?ipcsection=relreps&relrep=25324
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-000620-National%20Grid%20Electricity%20Transmission%20plc%20and%20National%20Grid%20Gas%20plc.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-000620-National%20Grid%20Electricity%20Transmission%20plc%20and%20National%20Grid%20Gas%20plc.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-001573-Southern%20Gas%20Networks%20pic%20and%20Birch%20Sites%20Limited%20March%202017.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-001573-Southern%20Gas%20Networks%20pic%20and%20Birch%20Sites%20Limited%20March%202017.pdf
https://infrastructure.planninginspectorate.gov.uk/projects/london/silvertown-tunnel/?ipcsection=relreps&relrep=25217
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-000641-Brenntag%20UK%20Limited.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-000641-Brenntag%20UK%20Limited.pdf


ExA's Agenda 
Item 

Summary of the Applicant's Oral Submissions made in the Compulsory Acquisition Hearing Relevant document 
references 

resolved by NMC1: this was the issue of additional on-site storage, as previously discussed at the 
CA hearing held on 20 January 2017 (and summarised in the representations submitted 
thereafter – see REP3-018).     

• At the hearing, Brenntag also confirmed that negotiations with the Applicant were still on-going 
and that both parties were hopeful that agreement would be reached before the close of the 
Examination (failing which the parties would set out their respective positions in written 
representations submitted at Deadlines 6 and/or 7).   

Post hearing update: the Applicant and Brenntag have now reached agreement on all matters 
contained within the Land and Works Agreement.  It is anticipated that the Agreement will be 
completed before the end of the Examination, which will enable Brenntag to withdraw its objections to 
the Scheme proposals.  A further update will be provided by the parties at Deadline 7. 
 

 

 

• Copy of Brenntag's 
signed consent to 
NMC1, dated 
16/01/2017 – see 
Appendix 4 to the 
Applicant's summary of 
oral submissions made 
at the CAH on 20 
January 2017 - REP3-
018 

• Brenntag's DL5 
submission: REP5-019 

4. The Panel will offer an opportunity for any other parties with outstanding objections within the RB of Greenwich to make their case(s) 

Those that appear at D4 still to have unresolved CA/temporary use issues include: 

• U+I The Applicant's understanding of U+I's position on its outstanding objections: 

U+I did not attend the hearing or make any oral submissions; however, the Applicant's understanding 
of U+I's position is as set out below, together with the Applicant's own position on the issues which 
remain outstanding: 

• Background on negotiations with U+I: The Applicant and Greenwitch Limited (a company 
related to U+I) are progressing an Option Agreement for a Licence to Occupy land for three 
months to carry out works to remove a highways gantry.   

• Separate discussions have taken place with U+I to discuss the public realm provision along 
Tunnel Avenue and the potential Grampian condition that would be imposed on the Applicant, if 
the extent of the COMAH zone associated with Brenntag's Hazardous Substances Consent is not 
reduced.  

U+I's Relevant 
Representation: RR-185 

U+I's Written Submission: 
REP1-043 

U+I's Written 
Representation Attachment: 
REP1-044 

U+I's DL5 submission: 
REP5-023  

Design Principles (Revision 
2) submitted by TfL at DL4: 
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https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-001206-TfL%208.63%20Written%20Summary%20for%20CAH%20200117.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-001206-TfL%208.63%20Written%20Summary%20for%20CAH%20200117.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-001557-Brenntag%20UK%20Limited.pdf
https://infrastructure.planninginspectorate.gov.uk/projects/london/silvertown-tunnel/?ipcsection=relreps&relrep=25184
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-000592-Nathaniel%20Lichfield%20and%20Partners%20on%20behalf%20of%20U%20and%20I%20Group%20PLC%202.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-000593-Nathaniel%20Lichfield%20and%20Partners%20on%20behalf%20of%20U%20and%20I%20Group%20PLC%203.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-001540-Lichfields%20on%20behalf%20of%20U%20and%20I%20Group%20Plc.pdf


ExA's Agenda 
Item 

Summary of the Applicant's Oral Submissions made in the Compulsory Acquisition Hearing Relevant document 
references 

• U+I's development aspirations: U+I leases land known as Morden Wharf (from Morden 
College) which it intends to develop and which is also affected by the consultation zone relating 
to Brenntag's site.  U+I has stated its intention to submit a planning application to develop Morden 
Wharf at the end of 2017. 

• U+I's criticism of public realm proposals: U+I is not satisfied with the Design Principles 
submitted by the Applicant at DL4.  U+I have stated that the principles do not refer to essential 
matters including adequate bridge length to accommodate safe southbound bus footway refuge 
and adequate footpath/cycle widths around the ramps/stairs (and have also raised more minor 
issues such as the quality of views from the bridge).   

• The Applicant's position: the Applicant believes that U+I's concerns about the proposed public 
realm enhancements stem from a desire for greater certainty about the type of vehicles that will 
(or will not) be permitted to use Tunnel Avenue (once it is reopened as a local access road) as 
U+I perceives this may have an impact on the amenity of the residential development which U+I 
is planning for the Morden Wharf site.  U+I would also like a bus stop to favour their development. 

• U+I's position on proposed HSE planning condition relating to Brenntag's site: U+I have 
told the Applicant that unless an additional condition is imposed (restricting the storage of 
hydrofluoric acid to 28KG drums at 60% concentration only), then the HSC consultation zone 
around Brenntag's site will be insufficiently drawn in.   

• The background to this is that the HSE's Written Representation (REP1-080 at para 6.7) had 
suggested that (with the conditions that the HSE had previously suggested to Brenntag) the 
consultation risk zones for that site could be reduced. 

• In its Deadline 5 submission (REP5-023) U+I proposed an additional condition relating to the 
storage of hydrofluoric acid in 28KG drums at 60% concentration, as follows: 

o "Concentrated 60% hydrofluoric acid is held on site in 24 litre (28kg) drums for onward 
transportation. The material does not get removed from the packaging which is a 
polyethylene drum with screw cap and seal. The drums are stored in a dedicated external 
bunded area surrounded by steel fencing approximately six feet in height access is via a 
locked gateway" 

• It is understood that Brenntag and the HSE are in discussions regarding the necessary conditions 

REP4-037  

 

 

 

 

 

 

 

 

 

 

 

 

HSE's Written 
Representation: REP1-080 
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for Brenntag's 2012 Hazardous Substances Consent. 

Post hearing update: In order to satisfy U+I's concerns relating to public realm, at Deadline 6 the 
Applicant submitted: a plan showing how a bus stop and pedestrian refuge could potentially be 
incorporated at a later date; a new Design Principle relating to the Boord Street footbridge principles; 
and an additional point along with illustrative sections and plans to the design guidance for Tunnel 
Avenue in Appendix C of the design principles. 

 

• Morden 
College 

 

• Morden College did not attend the hearing, but is being kept informed by the Applicant as to the 
progress of its negotiations with Brenntag and U+I/Greenwitch, which lease land owned by 
Morden College.   

• The Applicant and Morden College are working together to complete a Statement of Common 
Ground which will be submitted to the ExA at DL7. 

 

Morden College relevant 
representation: RR-291 

Morden College written 
representation: REP1-034 

 

• Lidoka 
Estates 
Limited 

The Applicant's understanding of Lidoka's position is that it maintains its outstanding 
objections, as was explained by Lidoka in the hearing.   

• Current position: In respect of the land which is proposed by the Applicant to be subject to 
powers of compulsory acquisition for the purpose of providing a replacement fire escape route for 
Studio 338, the current position remains as set out by Lidoka and the Applicant in their respective 
submissions at DL4 (see REP4-050 and REP4-065).   In short: 

o Lidoka objects to TfL's proposed compulsory acquisition of plot 01-058 for the purpose of 
providing a fire escape route for Studio 338. 

o the Applicant seeks CA powers over the land in plot 01-058 only in order to provide a 
replacement fire escape route for Studio 338. In the event that it becomes clear that plot 
01-058 is not required for that purpose TfL would not exercise any CA powers granted in 
relation to that land.  TfL considers that there is a compelling case in the public interest 
for the compulsory acquisition of land in plot 01-058, the basis for which is set out in 
detail in REP4-050, in the response to CA2.4, at paragraph 2.4.4 and Appendix B.   

Lidoka's Relevant 
representation: RR-037 

Lidoka's DL4 submission: 
REP4-065  

 

TfL's DL4 submission 
(response to SWQ CA2.4 - 
see Appendix B): REP4-
050 
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• Lidoka recently (28 March 2017) agreed to the Heads of Terms which had been the subject of 
negotiation between Lidoka and the Applicant.  Notwithstanding having agreed the Heads of 
Terms, Lidoka still objects to the proposed CA of its land (plot 01-058) for the Studio 338 
replacement fire escape route, but has accepted that TfL cannot seek CA powers in respect of a 
lease of the fire escape land.  The parties intend to proceed from Heads of Terms to a legal 
agreement in due course, covering all matters save for the issue of the fire escape land (plot 01-
058).  

• Route of the replacement fire escape: In response to a question from the ExA, the Applicant 
confirmed that the route for the replacement fire escape, despite appearing somewhat circuitous 
in skirting the side and rear elevations of the Studio 338 building, was the optimum route taking 
into account the relevant location and circumstances.  A fire escape route through land owned by 
Southern Gas Networks, for instance, would not have provided an appropriate alternative option.  
The Applicant reported that in any case, negotiations with Southern Gas Networks and Birch 
Sites had culminated in agreement, which completion of legal agreements and corresponding 
withdrawals of objections to be effected imminently. 

• Planning application for reinstatement of Studio 338: in response to the ExA's query, the 
Applicant confirmed that the Mayor's response to the consultation on the Studio 338 planning 
application was expected within the next few days.  The ExA noted that its reporting process 
would be simplified if clarification of the Studio 338 planning permission could be achieved.  

Post hearing update:  

• On 31 March 2017, the Mayor's response to RBG's consultation on the Studio 338 planning 
application was published.  A copy is attached in the column headed 'relevant document 
references'.  The response advises that, on the basis of the safeguarding of land for the Scheme, 
no part of the application design should conflict with the Silvertown Tunnel proposals. Further, 
the Mayor's response states specifically that "TfL requires that the current design be amended so 
that the fire escape provision is managed within the applicant’s site ownership and conforms to 
the current design of the Silvertown Tunnel scheme". 

• The Applicant and Lidoka are working together to complete a Statement of Common Ground 
which will be submitted to the ExA at DL7. 

 

 

 

 

 

 

 

 

 

 

 

 

The Mayor's response to 
RBG's consultation on the 
Studio 338 planning 
application (31 March 
2017): 

4203.pdf
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Others with interests at or adjoining Studio 338 

• Health and 
Safety 
Executive 
(HSE) 

• The current position in relation to the Hazardous Substances Consents (HSCs) at the East 
Greenwich Gasholder Site ('EGGS') and at Brenntag's site is as set out in detail in the Applicant's 
Update Note submitted at DL5 (REP5-004 – see section 4, paragraphs 4.1.1 - 4.1.19).   

• The Applicant's DL5 
Update Note: REP5-
004 

 

 

• Studio 338 Representatives of Studio 338 did not attend the hearing; however, to assist the ExA the Applicant 
has set out below its understanding of the current position with Studio 338.   

• Studio 338 – current position: Since Deadline 2, no further representations have been 
submitted on behalf of Studio 338 / Mustafa Osman Tary / Raduga Limited.     

• Negotiations: the Applicant has recently liaised with Mr Tary (club operator) and representatives 
of Raduga Limited (leasehold land owner) (together 'Studio 338') to explain how the proposed 
replacement fire escape route would work.  The Applicant's understanding is that Studio 338 is 
happy with the proposed arrangements for a replacement fire escape route.   

• Studio 338's intentions: Studio 338 has confirmed to the Applicant that it will be re-opening in 
June 2017 to hold 'beach parties' etc. under its permitted development rights. 

• The Applicant's position: the Applicant notes that Studio 338 expects and intends to resume its 
operational status within the site / footprint of its original building in advance of the delivery of the 
scheme.   

• The Applicant considers that, because the scheme, if implemented, would remove the possibility 
of emergency egress/evacuation through Studio 338's frontage onto the A102 / Blackwall Tunnel 
Southern Approach, there will – if Studio 338 resumes operations (irrespective of the consenting 
route pursuant to which it does so) – be a future need for a replacement fire escape route to 
serve the Studio 338 premises.    

• In this context, and for the reasons set out in the Applicant's Deadline 4 submission (response to 
SWQ CA2.4, in REP4-050, which includes, among other things, the consideration of alternatives), 

• DL1 submission REP1-
030 made by Affordable 
Architects on behalf of 
Tary Holdings Limited  

• DL 2 submission REP2-
002 made by Affordable 
Architects   

• The Applicant's DL4 
submission (response 
to SWQ CA2.4 – see 
Appendix B): REP4-050 

82474487.1\hs06 11 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-001549-TfL%208.105%20Applicant's%20Update%20Note.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-001549-TfL%208.105%20Applicant's%20Update%20Note.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-000549-Affordable%20Architects%20Limited%20on%20behalf%20of%20Tary%20Holdings.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-000549-Affordable%20Architects%20Limited%20on%20behalf%20of%20Tary%20Holdings.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-000938-Affordable%20Architects%20Limited.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-000938-Affordable%20Architects%20Limited.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-001479-TfL%208.89%20SWQ%20Compulsory%20Acquisition%20CA%20Report.pdf


ExA's Agenda 
Item 

Summary of the Applicant's Oral Submissions made in the Compulsory Acquisition Hearing Relevant document 
references 

the Applicant considers that its request, in the DCO application, for powers of compulsory 
acquisition (and temporary possession) to provide the replacement fire escape route on the basis 
proposed (in the DCO application), is legitimate, proportionate and justified.   

Post hearing update:  

• On 31 March 2017, the Mayor's response to RBG's consultation on the Studio 338 planning 
application was published.  A copy is attached in the column headed 'relevant document 
references' in the row allocated to Lidoka (above).  The response advises that, on the basis of the 
safeguarding of land for the Scheme, no part of the application design should conflict with the 
Silvertown Tunnel proposals.  Further, the Mayor's response states specifically that "TfL requires 
that the current design be amended so that the fire escape provision is managed within the 
applicant’s site ownership and conforms to the current design of the Silvertown Tunnel scheme". 

 

 

 

5. Before considering land acquisition north of the river, the Panel will wish to explore with the Applicant, the Environment Agency (EA) and the 
Port of London Authority (PLA) the implications for CA/temporary use of any on-going concerns over the extent and nature of acquisition 
proposed within the river area, including the need for maintenance and improvement of river walls above the tunnel. 

This issue will involve: 

• The PLA 

 

 

 

The PLA was in attendance at the hearing and set out its position then; the Applicant's understanding 
of that position is summarised below. 

• DCO drafting issues: Discussions leading up to and following the hearings in w/c 27 March 
2017 enabled good progress to be made between the Applicant and the PLA on outstanding 
DCO drafting issues, with a number of amendments being agreed.   

• Compulsory acquisition: From a CA perspective, new article 69 (included in the draft of the 
DCO previously submitted at Deadline 4 (revision 4)) provides for restrictions on activities in the 
river area. It has been agreed that this article will apply in place of the Applicant's ability to 

• PLA's Relevant 
representation: RR-285 

• PLA's Written 
representation: REP1-
053 

• PLA's DL5 submission: 
REP5-013 

• Draft DCO (Revision 4) 
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Item 14.2 of the 
ISH/Environmenta
l Agenda:  

Further to PLA’s 
D4 representations 
regarding Article 
47, please can the 
Applicant/PLA 
provide an update 
on whether the 
matter of the 
potential for TfL to 
gain commercial 
benefits from the 

impose restrictive covenants over the river under article 22, with a corresponding express carve 
out of the power to impose restrictive covenants which is otherwise provided in article 22.  The 
Applicant and the PLA continue to discuss the circumstances which would apply in the event that 
the river walls were to retreat in future (thus widening the river channel) but agreement is 
anticipated shortly. The parties have agreed that the protections afforded by article 69 are 
satisfactory to apply in place of restrictive covenants. 

• Compensation: The PLA have for some time been seeking a share in the revenues from the 
user charging in return for the compulsory acquisition of the subsoil of the river bed.  This is not 
agreed, with TfL maintaining the position that the compensation code applies (and noting that if 
required it will put this position to the Lands Chamber of the Upper Tribunal).  The parties have 
accepted compensation will likely need to be determined by the Upper Tribunal as necessary in 
due course.  The relevant statutory frameworks for compensation are summarised below.   

• Relevant statutory framework(s) for compensation:  

o The PLA submits that compensation for any CA or TP should be assessed with 
reference to ss.66 and 67 of the Port of London Act 1968 rather than the Compensation 
Code.  Under s.67, consideration is payable for a works licence.  As such, the PLA seeks 
compensation based on a percentage of revenues from the user charging scheme for the 
Silvertown Tunnel.  In short, it would appear that the PLA is seeking to benefit from a 
share of the revenue from the tunnel tolls. 

o the Applicant's position is that the correct basis of compensation under Compensation 
Code is the open market value of land, assuming cancellation of the Silvertown Tunnel 
scheme.  In this scenario, there is no demand for the land (being mainly subsoil beneath 
the river) and its value is nil or nominal. 

o The Applicant relies on s.126 of the Planning Act 2008 to rebut the PLA's claims that 
s.66/67 should apply, on the basis that s.66/67 is not a 'compensation provision' in the 
context of CA, but provides for 'consideration' payable when a river works licence is 
granted – taking the PLA's approach would, in effect, modify the application of a 
'compensation provision' (i.e. the Compensation Code) which is prohibited by section 
126; and  

o The Applicant has sought to draft the DCO in terms which provide that consideration 

submitted (in mark-up) 
at DL4 – see article 69: 
REP4-026 

• PLA's Response to 
ExA’s Second Written 
Questions: REP4-069 

• PLA's further 
submissions for 
Deadline 4: REP4-070 
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installation of other 
apparatus by third 
parties (such as 
wires or cables) 
through the tunnel, 
if the Order is 
made, has been 
resolved? 

Item 14.1 of the 
ISH/Environmenta
l Agenda:  

Further to the 
Applicant’s report 
on wharves 
(Wharves Access 
Impact Technical 
Note) [REP4-048], 
please can the 
Applicant and the 
PLA provide an 
update to the Panel 
regarding which 
existing wharf 
operators/wharf-
side businesses 
would be adversely 
affected by the 
proposed 
development, due 
to the expiry of 
their existing short 
term lease(s), with 

under s.66/67 will only be payable for works carried out on land temporarily possessed 
under the DCO(e.g. jetty and associated works) (but not for the exercise of CA powers). 

• The PLA has also raised objections on the drafting of article 47 – the Applicant's position on this 
issue is set out in its response to Item 14.2 of the ExA's ISH/Environmental Agenda for the 
ISH held on 28 March 2017.  

• On the issue of river wall maintenance, the Applicant's position is set out in the summary of its 
ISH submissions.   

• In so far as it is relevant from a CA perspective, in relation to Item 14.1 of the above-mentioned 
ISH/Environmental Agenda, the Applicant's understanding is summarised as follows:  

o Euromix doesn’t operate from part of the wharf that is safeguarded – they are on a lease 
which expires Summer 2017, and after that the lease is on a rolling annual basis with a 
rolling 6 month break option. 

o Keltbray does operate from part of the wharf that is safeguarded but their lease expires 
in January 2018.  They would like assistance with relocation if they are displaced.  

o The PLA has been in talks with both parties (as confirmed to the Applicant in its in 
meetings with all three parties).  

o General Marine previously owned land at Thames Wharf, but now occupies it pursuant 
to a sale and lease-back agreement, and in the expectation that it will be required to 
relocate, has been 'decanting' from the Thames Wharf site for some time.  General 
Marine's explosives licence is required in relation to the preparation of New Year's Eve 
celebratory fireworks on the site, in readiness for transportation up-river.  General Marine 
is understood to be holding over on a tenancy at will but has informed the Applicant that it 
is planning to relocate.   

o It should be noted that the PLA bought the Peruvian Wharf site at the end of 2016 – the 
site is safeguarded, is located a few hundred yards to the east of the existing Thames 
Wharf site, and is significantly bigger than the existing Thames Wharf site from which 
Keltbray and Euromix currently operate – the total area of land used by Keltbray is 0.745 
hectares and the area used by Euromix is 0.638 hectares, whereas the safeguarded 

 

 

 

 

 

 

 

 

 

 

 

 

 

Plan showing land 
ownerships at Thames 
Wharf and at the Carlsberg-
Tetley site, with 
safeguarded wharf 
boundary overlaid 

Thames Wharf and 
CT landowners.pdf
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little or no prospect 
of being relocated 
onto a similar site 
with wharf 
facilities? 

 

Peruvian Wharf is 3.62 hectares in total. 

o On the basis that: 

 Keltbray (demolition company; have assisted Crossrail construction) and Euromix 
(Tarmac) took the leases on the terms they did (i.e. short term and unsecured) 
and thus knew they would have to relocate; 

 the PLA/Mayor’s joint report identified an excess of safeguarded wharf sites in 
this area; and 

 Peruvian Wharf has more than enough capacity to accommodate Euromix, 
Keltbray (and, if required, General Marine) and is now owned by the PLA,  

there is no reason to expect that any affected wharf-side businesses would not be able to 
relocate to suitable alternative premises.  

• Availability / surplus of alternative wharf facilities:  Notwithstanding the PLA's comments (at 
the CA hearing) regarding the length of time necessary to restore a wharf area to operational use, 
the Applicant notes that:  

o The Final Recommendation of the Safeguarded Wharves Review (March 2013, carried 
out by the Mayor’s Office in collaboration with the PLA)) identified an over-supply of 
wharves in the North-East London sub-region. 

o The report identified 25 wharf sites with 6 proposed for release from safeguarding due to 
‘surplus capacity in NE London’ and one (Alexander Wharf) proposed for safeguarding.  

o It is reported that the consolidation of Thameside Wharf West area (Thames Wharf, 
Peruvian Wharf and Manhattan Wharf) was under consideration (The Royal Docks OAPF 
– talks about consolidating wharf use at Peruvian Wharf). 

o The report recommends working with relevant stakeholders to encourage greater use of 
wharf facilities river freight at a number of sites.  

o Peruvian Wharf was acquired by the PLA at the end of 2016 - they have reported that the 
site is now let but it is significantly bigger than the combined sites occupied by Keltbray 
and Euromix (and General Marine) and the PLA were in discussion with Euromix and 
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Keltbray re: relocation before letting the site to a third party. 

• Need for other land uses at / near the Wharf sites: 

o The Applicant is aware that many of the current occupiers would be required to move in 
any event (irrespective of the Applicant's scheme) and given that the land is proposed, in 
the mid to long term future to be redeveloped for housing etc, the Applicant's scheme is 
not the sole trigger for displacement / relocation.  

6. The Panel will then offer opportunity for any other parties with outstanding objections within the London Borough (LB) of Newham to make 
their case(s) 

Those that appear at D4 still to have unresolved CA/temporary use issues include: 

• ASD Limited 
(trading as 
Kloeckner 
Metals UK) 

 

• ASD Limited did not attend the hearing as negotiations with the Applicant have recently made 
good progress and, on the basis that the parties are now close to reaching agreement on all 
outstanding issues, the Applicant agreed to present, at the hearing, a position statement which 
had been jointly prepared and agreed between the parties, and which was as follows:   

o "Transport for London and ASD Limited have been in on-going discussion to reach an 
agreement in relation to mitigating the impacts of the temporary possession of ASD’s 
land resulting from the Silvertown Tunnel.  

  
o "Good progress has been made in these discussions, with specifications for temporary 

and permanent access provision to ASD’s site almost agreed. 
  

o "The agreement remains outstanding due to further discussion needed on some detailed 
legal points, however the parties are working on the basis that an agreement should be in 
place by the end of the Examination. 

  
o "Until an Agreement is reached, ASD’s objections to the Scheme remain. However, as 

stated above, both sides consider that matters between the parties can be resolved such 
that ASD’s objections will be able to be withdrawn by Deadline 7. 

  

• ASD's DL4 submission: 
REP4-004 

• Pages 9-14 of Deadline 
2 TfL 8.38 Comments 
on Written 
Representations – Land 
Interests Part 2  
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o "On this basis, ASD will not be appearing at the hearings on 28 and 29 March 2017 
(other than to observe) and without prejudice to ASD's position generally." 

 

• Quintain 
Limited 

• Please see comments below for Silvertown Homes Limited.     

• Newable 
Property 
Developments 
Ltd 
(successors to 
GLE Property 
Developments 
Ltd and 
Waterfront 
Studios 
Limited) 

 

• Waterfront Studios and LB Newham did not attend the hearing as negotiations with the Applicant 
have recently made good progress and, on the basis that the parties are now close to reaching 
agreement on all outstanding issues, the Applicant agreed to present, at the hearing, a position 
statement which had been jointly prepared and agreed between the parties, and which was as 
follows:   

o "Transport for London, Newable Property Development Ltd, Waterfront Studios Ltd & The 
London Borough of Newham have been in on-going discussion to reach an agreement in 
relation to mitigating the impacts, particularly over the loss of car parking, of both the 
permanent acquisition and temporary possession of land by TfL in which Newable, 
Waterfront and Newham have an interest. 

  
o "Good progress has been made in these discussions, with agreement reached on the 

principle of TfL providing temporary and permanent replacement car parks (during and 
after construction respectively), with specifications for these car parks now agreed. 

  
o "The agreement remains outstanding due to further discussions needed on a few 

remaining detailed legal points, however the parties are working on the basis that an 
agreement should be in place by the end of Examination. 

  
o "On this basis Newable Property Development Ltd, Waterfront Studios Ltd & The London 

Borough of Newham (in its capacity as a landowner) will not be making representations 
at today’s CA and DCO hearings. 

  
o "Until an agreement is reached, objections to the scheme remain, however as stated 

above all sides consider the matters between the parties can be resolved such that the 
objections of Newable, Waterfront and Newham will be able to be withdrawn by the end 

• Newable and 
Waterfront's written 
representation: REP1-
032  

• Pages 40-42 of 
Deadline 2 TfL 8.38 
Comments on Written 
Representations – Land 
Interests Part 2  
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https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-000608-Glenny%20LLP%20on%20behalf%20of%20Newable%20Property%20Developments%20Limited%20and%20Waterfront%20Studios%20Limited.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-000608-Glenny%20LLP%20on%20behalf%20of%20Newable%20Property%20Developments%20Limited%20and%20Waterfront%20Studios%20Limited.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-001000-TfL%208.38%20Comments%20on%20Written%20Representations%20-%20Land%20Interests%20Part%202.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-001000-TfL%208.38%20Comments%20on%20Written%20Representations%20-%20Land%20Interests%20Part%202.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-001000-TfL%208.38%20Comments%20on%20Written%20Representations%20-%20Land%20Interests%20Part%202.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-001000-TfL%208.38%20Comments%20on%20Written%20Representations%20-%20Land%20Interests%20Part%202.pdf


ExA's Agenda 
Item 

Summary of the Applicant's Oral Submissions made in the Compulsory Acquisition Hearing Relevant document 
references 

of the examination, if not before." 

 

• Silvertown 
Homes 
Limited 
(formerly 
Quintain) 

• Please see the Applicant's separate Deadline 6 submissions (document reference TBC)  
which respond to the issues raised by Silvertown Homes Limited in writing, in its late Deadline 5 
submission (REP5-032), and orally at the compulsory acquisition hearing held on 29 March 2017.  

• Quintain's/Silvertown 
Homes DL4 
submission: REP4-007 

• Silvertown Homes 
Limited's late DL5 
submission: REP5-032 

7. The Panel will ask the Applicant to confirm whether or not there remain any outstanding issues in relation to CA/temporary possession of 
land or rights of Statutory Undertakers in relation to section (s)127 or s138 

 

 

 

Update provided by the Applicant on progress of negotiations with statutory undertakers: 

• In terms of negotiations with statutory undertakers which are still on-going, the Applicant reports 
as set out below in relation to Thames Water, UKPN and Southern Gas Networks. 

• With regard to all other statutory undertakers, matters are settled (as previously reported in the 
Applicant's response to at Deadline 4 to the ExA's SWQ CA2.3).  This will be re-confirmed to the 
ExA at Deadline 7 by means of an updated version of the Applicant's tracker, earlier versions of 
which were previously presented at Deadline 1 in the response to FWQ CA2 and at Deadline 4 in 
the response to SWQ CA2.3.   

• In short, however, the Applicant anticipates that it will be in a position to reach agreement with all 
statutory undertakers by close of the Examination, with the sole potential exception of Thames 
Water; however, should that be the case, the Applicant will set out its position in a written 
submision at Deadline 7.   

• The Applicant anticipates that when negotiations with affected statutory undertakers are 
concluded, it will be able to demonstrate, to the Secretary of State's satisfaction, that the tests in 
sections 127 and 138 of the Planning Act 2008 have been met. 

• TfL's DL4 submission 
(response to SWQ 
CA2.3): REP4-050 
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https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-001446-Silvertown%20Homes%20Limited%20(formerly%20known%20as%20Quintain%20Limited).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-001564-Silvertown%20Homes%20Limited%20(formerly%20known%20as%20Quintain%20Limited).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-001479-TfL%208.89%20SWQ%20Compulsory%20Acquisition%20CA%20Report.pdf


ExA's Agenda 
Item 

Summary of the Applicant's Oral Submissions made in the Compulsory Acquisition Hearing Relevant document 
references 

• Thames Water • The main principles of protections for the benefit of Thames Water's assets have been agreed 
between the parties, as has the issue raised by Thames water relating to article 14 of the draft 
DCO; however, discussions continue on the precise terms of the settlement with the aim of 
agreeing all matters so as to enable withdrawal of Thames Water's remaining grounds of 
objection. The parties will aim to provide a jointly agreed statement at Deadline 7 as to the status 
of these discussions and the likely timeframes to formalising agreement.   

• Thames Water's DL4 
submission: REP4-004 

• TfL's DL4 submission 
(response to SWQ 
CA2.4 REP4-050) as 
updated on 28 March 
2017 

• Southern Gas 
Networks  

• Agreement has been reached and Southern Gas Networks' objection has been withdrawn (see 
above for details).   

•  

• UKPN • Agreement has been reached on the form of the protective provisions contained in Schedule 13 
to the dDCO.  

•  

6. Any other business relating to CA or temporary possession 

• N/A • N/A • N/A 
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https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-001445-Thames%20Water.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010021/TR010021-001479-TfL%208.89%20SWQ%20Compulsory%20Acquisition%20CA%20Report.pdf

	2. Oral submissions by all parties attending the hearing were made pursuant to the agenda published by the Examining Authority ('ExA') on 20 March 2017 ('the agenda').  In setting out TfL's position on the issues raised in the agenda, as submitted ora...
	3.  TfL's substantive oral submissions commenced at item 2 of the agenda (Confirmation by the Panel of their decision on whether to accept each and all the proposed Non-Material Changes (NMCs) submitted by the Applicant); therefore this note does not ...
	4.  The Applicant's previous summaries of oral submissions made at the Compulsory Acquisition Hearings held on 8 December 2016 and 20 January 2017 covered, in addition  to the agenda items as noted above, the Examining Authority's action points arisin...

