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Schedule of Changes to the dDCO

Planning Inspectorate Scheme Ref: TR010022
Document Ref: TR010022/APP/8.31(h)

Schedule of changes to the dDCO at Deadline 1

Article/Requirement/Schedule
number

Change Reason

Page 1 Delete 'laid before Parliament' This has been deleted as Highways
England is not anticipating special
parliamentary procedure being
required.

Preamble Update to reflect appointment of 2
panel members

This change has been made in
response to the ExA's question 6 in
the DCO ISH questions table. In
addition, the verb in paragraph 3 has
been amended to reflect the plural
subject.

Preamble Replace 'part 15 of Schedule 5'
with 'Part 1 of Schedule 5'

Raised by the ExA in question 7(a) of
the DCO ISH questions and changed
to amend an error.

Preamble Add in reference to sections 125,
126 and 136 of PA 2008

Raised by the ExA in DCO ISH
question  7 c).  Changed as these
clauses should be referred to in the
dDCO.

Article 2(1) Delete the reference to
associated development in the
definition of "authorised
development" by deleting the
words "and associated
development"

In response to the ExA's question
8(a) in the DCO ISH questions,
Highways England agrees that it is
not necessary to refer to Associated
Development in the definition of
"authorised development" given that
authorised development is referred to
in Schedule 1.  As such this term has
been deleted from the definition of
"authorised development" in the
dDCO.

Article 2(1) In the definition of commence
replace 'conditions
establishment' with 'conditions,
establishment'

Grammatical point and changed to
reflect the ExA's question 9(a) in the
DCO ISH questions.

Article 2(1) Addition of definition: “the traffic
management plan” means the
traffic management plan which
establishes the outline rules for
the traffic management and
temporary road layouts needed to
construct the consented Scheme
and certified by the Secretary of
State as the traffic management
plan for the purposes of this
Order;'

With reference to the ExA's question
60 in the DCO ISH questions, this
definition has been included for the
sake of clarity to differentiate between
the TMP as included in Application
document 7.4 and the final TMP as
certified by the SoS.

Article 10 Inclusion of Cadent Gas Limited
in article 10(4)(b) instead of
National Grid Gas plc as a
statutory undertaker to whom the

This change has been made in
response to Cadent Gas's relevant
representation and is to reflect the
correct company responsible for the
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Article/Requirement/Schedule
number

Change Reason

benefit of the DCO may be
transferred

gas apparatus to be diverted as part
of the authorised development.

Article 10(4)(a) Delete the duplication of "21" and
amend it to refer to "22"

This is to amend a typo so that the
correct Work Nos are listed in this
entry.

Article 14 (6) Insert 'provided there are no
materially new or adverse effects
to those assessed in the
environmental statement'.

This change has been included in
response to the ExA's suggestion at
question 25 of the DCO ISH
questions.

Article 14 (6) Delete the words 'from the date'
from the sub-clause

This has been amended to reflect the
point noted by the ExA in question 25
of the DCO ISH questions.  The
deleted words are superfluous as
they repeat the subsequent words 'on
a date'.

Article 23(1) Deletion of the term 'and as
described in the book of
reference'

This is being deleted because the
sub-clause refers to the Order land
and within the definition of 'Order
land' in article 2(1) there is already
reference to the book of reference.
As such, it adds nothing to the dDCO
to have this term repeated in article
23 itself.

Article 29 (2) Change reference from 6 year
period to 5 year period

This change is being made to reflect
the time limit contained in article 25.
Article 25 requires the compulsory
purchase powers sought under the
DCO to be exercised within 5 years of
the date of the made DCO.

Article 29(4) Add bracket after 'compulsorily' This bracket has unintentionally been
omitted from the drafting of the
dDCO.

Article 30 Creating a new sub-clause (9)
beginning with "In Schedule A1(c)
(counter-notice requiring
purchase of land not in general
vesting declaration) for…" and
amending the current sub-clause
(9) so that it becomes sub-clause
(10)

This amendment is being made in
response to the ExA's question 34 in
the DCO ISH questions.

Article 33 (7) Amending to change the
reference from paragraph (5) to
paragraph (6)

This change is made to correct an
incorrect cross-reference in the
article.  It also addresses the ExA
question 37 provided in the DCO ISH
questions.
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Article/Requirement/Schedule
number

Change Reason

Article 33 (12) The term 'such date to be
determined by the undertaker' is
deleted

This is being deleted because the
inclusion of this wording does not
make sense in the context of the sub-
clause.

Article 35 (1) Delete reference to "paragraph
35(2)" and replace it with
"paragraph (2)"

This change is made as the reference
is to a paragraph within the article
itself.  As such, the inclusion of "35" is
not necessary.  This is consistent with
the approach taken throughout the
dDCO.

Article 43(1) Delete reference to paragraphs
(d) and (fb) of the Environmental
Protection Act 1990

These references are being deleted
in response to question 44 raised by
the ExA in the DCO ISH questions.
Given that the Environmental
Statement does not consider that
wither of these points are likely to
occur it is not necessary to include
reference to paragraphs (d) and (fb)
of the Environmental Protection Act
1990.

Schedule 1, Work no. 3 Replace (b) with (a) There is only a single paragraph in
this Work No and it should start with
(a) and not (b).  The change is made
to amend this error and is in response
to the ExA's question 47 in the DCO
ISH questions.

Schedule 1, Work no. 9 Work No. 9e) to be amended to
read "a telecoms cable by 45m"
and 9f) to be amended to read "a
telecoms cable by 72m"

This change has to be made as the
distances referred to in Work Nos 9e)
and 9f) are the wrong way round, as
noted by the ExA in its question 1.4 of
the FWQs.

Schedule 1, Work no. 10 Both Work Nos 10(d) and 10(e)
amended to refer to Work No 17
instead of Work No 11

This change is being made as the
current reference to Work No 11 is
incorrect.  This change reflects the
ExA's question 1.4 of the FWQs.

Schedule 1, sub-heading
preceding Work no. 23

The inclusion of "Derby City
Council" in the reference to the
administrative areas prior to Work
No. 23

Derby City Council is being included
as there are works at Little Eaton
which will be in the administrative
area of Derby City Council, as well as
Derby County Council and Erewash
Borough Council.  This change is
made in response to question 47
raised by the ExA in the DCO ISH
questions.

Schedule 1, Work no. 23 The list of items referred to in
Work No 23 to be amended to be
(a) to (d), rather than (i) to (l)

This change is made to amend a
formatting error as the sub-works
should start with (a) and follow on
consecutively from it.  This change is
made in response to the ExA's
question 48 in the DCO ISH
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Change Reason

questions and question 1.4 in the
ExA's FWQs.

Schedule 1, Works no. 25 Replace the term "Little Eaton
Roundabout (Work No. 21(a))"
with "Little Eaton Roundabout
(Work No. 30(a))"

The current reference in this entry to
Work No. 23(a) is incorrect and it
should be to 30(a) which is the correct
reference to the alteration to the Little
Eaton Roundabout.  This change is
made in response to the ExA's
question 1.4 in the FWQs.

Requirement 1(1) Addition of definition: “core hours”
means the working hours of 7:30
to 18:00 Monday to Friday and
8:00 to 13:00 on Saturdays

This addition has been made to clarify
what core hours are being referred to
in Requirement 3. This change has
been made in response to the ExA's
question 53 in the DCO ISH
questions.

Requirement 3(2)(d) The reference to the working
hours of 7:30 to 18:00 Monday to
Friday and 8:00 to 13:00 on
Saturdays has been replaced
with "core hours"

This change has been made to reflect
the introduction of a defintion for
"core hours"

Requirement 3(2) The current wording “Any other
work carried out outside the core
hours or any extension to the core
hours may be possible with the
prior agreement of the relevant
environmental health officer
provided that the activity is not
materially worse than the
activities assessed in the
environmental statement” is to be
replaced with “Any other work
carried out outside the core hours
or any extension to the core hours
may be
possible with the prior agreement
of the relevant environmental
health officer provided that the
activity does not result in
materially new or materially
worse environmental effects as
reported in the environmental
statement”.

This change has been made to
ensure that there is consistency
throughout the dDCO where
reference is made to ensuring that an
activity does no result in materially
new or materially worse adverse
environmental effects compared to
those identified in the Environmental
Statement.  It also reflects the change
proposed by the ExA as part of
question 53(c) in the DCO ISH
questions.

Requirement 10(2) Add in the words "in consultation
with Natural England" after the
words "authorised development"

This amendment is being made to
ensure that Natural England is
consulted as part of the written
scheme for the protection and
mitigation measures to be used in the
event that any previously unidentified
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protected species or nesting birds are
found during construction.

Requirement 11(1) Delete: ' the outline traffic
management plan at appendix
2.3, Volume 3 to the
environmental statement, and
replaced with "the traffic
management plan (document
reference 7.4)"

The traffic management plan that will
be used and updated during the
examination is Document 7.4
(Examination reference APP-254),
not the environmental statement
appendix 2.3.

Requirement 13(1) On the line of this entry delete the
',' and replace with 'and'

This is simply picking up a
grammatical error.

Requirement 13 Include a new sub-paragraph (3)
to read "The surface and foul
water drainage system must be
constructed in accordance with
the approved details referred to in
sub-paragraph (1) and
subsequently maintained."

This inclusion is being made in
response to the ExA question 62 in
the DCO ISH questions.

Requirement 14 Amend the title of this
requirement so that it reads:
"Flood compensation and
storage".  Delete the wording of
the current requirement and
replace it to read:  14. (1) No part
of the authorised development at
Little Eaton is to commence until
a detailed floodplain
compensation scheme has been
submitted to and approved in
writing by the Secretary of State,
following consultation with the
Environment Agency.  (2) No part
of the authorised development at
Kingsway is to commence until a
detailed flood storage scheme
has been submitted to and
approved in writing by the
Secretary of State, following
consultation with the relevant
planning authority.  (3) The
scheme prepared under sub-
paragraph (1) must provide
suitable floodplain compensation
for any flood waters that would be
displaced by the authorised
development in the 1 in 100 year

This requirement has been amended
to make it clear that there are two
areas being developed as part of the
authorised development which will
include flood mitigation works.  The
previous requirement did not
differentiate between floodplain
compensation (which is being
provided at Little Eaton only) and
flood storage (which is being
provided at Kingsway only).  As such,
these changes reflect that the
floodplain compensation measures
are being undertaken at Little Eaton
and the flood storage works are being
undertaken at Kingsway.  In addition,
Highways England confirms that it will
consult with the EA on the flood
compensation measures and the
local planning authority on the flood
storage; this is to reflect these
organisations' respective statutory
functions.
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event including 50% allowance
for climate change.  (4) The
scheme prepared under sub-
paragraph (2) must provide
suitable flood storage for any
flood waters that would be
displaced by the authorised
development in the 1 in 100 year
event including a 40% allowance
for climate change.  (5) The
schemes muse be fully
implemented as approved and
subsequently maintained.

Requirement 16(2) Delete "16" from the second line
of requirement 16(2)

This is to amend a typo and to ensure
consistency throughout the dDCO.

Schedule 3 The reference to Derby City
Council on the top two entries for
Trunk Roads at Little Eaton are
amended to refer to Derbyshire
County Council instead

This change is being made as the first
two entries are within the
administrative area of Derbyshire
County Council and not Derby City
Council.  This change address the
point raised by the ExA in its question
67 of the DCO ISH questions.

Schedule 3, part 1 The first entry for Kingsway, in the
column listed as "Length of road"
is to be amended so that the entry
refers to the "classification of
roads plans" rather than
"classification of roads plan"

This is a minor typo, missing an "s" in
the entry.  It addresses the ExA's
question 68 of the DCO ISH
questions.

Schedule 4, Part 3 Remove 4th column from the
table which details "Private
means of access to be stopped
up for which no substitute is to be
provided"

This column is being removed from
Schedule 4, Part 3 as it is not required
for this part.
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Schedule 6 (heading) Delete "Ref" next to "Schedule 6"
and in its place include "Article
26"

This change is being made as the
relevant article referring to Schedule
6 (i.e. article 26) is missing.

Schedule 9 Update paragraph lettering in
definition of "utility undertaker"

This is being changed because in this
definition, the list starts with "e" rather
than an "a" as it should.  As such, this
is correcting a formatting error.

Schedule 10 Include reference to the Traffic
Management Plan

This reference is being included at
the request of the ExA (question 60 of
the DCO ISH) as it is considered that
the TMP should be a certified
document. See also Article 2(1) note
on this point above.

Schedule 10 Update to this schedule is
required to each version of DCO

In response to the ExA's ISH question
80, we will update Schedule 10 as
necessary with the draft DCO

Schedule 10 Add the examination library
reference to the column 2 header
and for each document.

In response to ISH 1, question 81, we
have added the examination
reference to column 3 and will update
this and revision/version numbers for
deadline 6 and for the final application
DCO. This will ensure that any
changes to documents made during
the Examination are recorded
accurately.
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Schedule of changes to the dDCO at Deadline 2

Article/Requirement/Schedule
number

Change Reason

Requirement 3 Updated to include the
Environment Agency as a
consultee

On the basis that Highways England
anticipates the Environment Agency
will be consulted on the preparation
of a Water Management Plan,
Groundwater Management Plan and
a Flood Risk Management Plan (all
of which will be included in the
CEMP) Highways England considers
that the Environment Agency should
be consulted as part of the CEMP.
The Environment Agency has
confirmed that it welcomes this
addition to the dDCO.

Requirement 8 Delete the phrase "in respect of
controlled waters"

In response to comments made by
Derby City Council, this requirement
has been amended to ensure that a
contamination risk assessment is not
limited to controlled waters only.
The deletion of this phrase means
that other aspects of contamination
can be assessed and appropriate
remediation strategies and mitigation
measures proposed (for example, in
respect of ground gases).

Requirement 8 Update the requirement to
ensure that the Environment
Agency is consulted as part of
this requirement

This change has been made
following discussion with the
Environment Agency to ensure that
they are consulted as part of the
contamination risk assessment and
where previously unidentified
contamination is identified during
construction.

Requirement 13 Delete the comma in 13(2) on
the last line and include an "and"
between "relevant planning
authority" and "the local highway
authority"

This is to amend a typo.

"cycle track" Delete all references to
"cycleway" and "cycle way" and
substitute then for the phrase
"cycle track"

This amendment has been made in
response to the ExA's Rule 17
Table.  There is inconsistency in the
dDCO and between the dDCO, BoR
and SoR when it comes to
describing the cycle track's being
developed as part of the Scheme.
As such, to ensure consistency only
the defined term "cycle track"
(defined in Article 2(1)) is used.
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Schedule 5 Plot 2/1b amended to include
reference to Work No. 8 and the
description to include "and the
establishment and maintenance
of environmental mitigation and
enhancement"

This is to ensure consistency
between the BoR, the SoR and the
dDCO.

Schedule 5 Plot 2/1c to include the wording
"and the construction of highway
drainage attenuation"

This is to ensure consistency
between the BoR, the SoR and the
dDCO.

Schedule 5 Plot 2/19a to include the wording
"and the construction of
footways"

This is to ensure consistency
between the BoR, the SoR and the
dDCO.

Schedule 5 Plots 3/1p and 3/1q to include
the wording "and the stopping up
of the Enfield Road entry and exit
roads"

This is to ensure consistency
between the BoR, the SoR and the
dDCO.

Schedule 5 Delete the entry for plot 3/1w in
its entirety and add in the words
"3/1w" before "3/1x"

This is to ensure consistency
between the BoR, the SoR and the
dDCO and to reflect that plot 3/1w is
also required for the construction of
a new emergency access.

Schedule 5 Plot 3/22b to include "and
alterations to the access to and
egress from the A52 to the Royal
School for the Deaf"

This is to ensure consistency
between the BoR, the SoR and the
dDCO.

Schedule 5 Plot 8/6 delete reference to
works 24 and 27

This is to ensure consistency
between the BoR, the SoR and the
dDCO.

Schedule 5 9/6b amend the word "aces" to
read "access" and replace
reference to Work No. "25" with
"35

This is to ensure consistency
between the BoR, the SoR and the
dDCO.
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Schedule 7 Delete reference to plot "2/1b" This is to ensure consistency
between the BoR, the SoR and the
dDCO.  Plot 2/1b is already included
in Schedule 5 and it has been
included erroneously in this
schedule of the dDCO.

Schedule 7 The description of the purpose
for which the land may be
temporarily possessed in plot
2/1d is to be amended to include
"and construction and
realignment of a cycle track"

This is to ensure consistency
between the BoR, the SoR and the
dDCO.

Schedule 7 Plot "2/1l" to be replaced with
"2/1n"

This is to ensure consistency
between the BoR, the SoR and the
dDCO.

Schedule 7 Plot 2/6 amended to include
reference to "establishment of
environmental mitigation and
enhancement" and reference to
Work No. 8

This is to ensure consistency
between the BoR, the SoR and the
dDCO.

Schedule 7 Plot 3/1g and 3/1h amended to
refer to Work Nos 1 and 15, not
10 and 15

This is to ensure consistency
between the BoR, the SoR and the
dDCO.

Schedule 7 Plot 3/1j replace the word
"realignement" with "realignment"

This is to ensure consistency
between the BoR, the SoR and the
dDCO.

Schedule 7 A new entry included which is
plot "3/1aa" relating to "Work No.
21" which may be used for
purposes of "the diversion and
construction of a utility corridor"

This is to ensure consistency
between the BoR, the SoR and the
dDCO.

Schedule 7 Plot 3/4 amended to also include
reference to "Work No. 22"

This is to ensure consistency
between the BoR, the SoR and the
dDCO.
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Schedule 7 Plot 4/1c to also include
reference to "Work No. 21"

This is to ensure consistency
between the BoR, the SoR and the
dDCO.

Schedule 7 Delete reference to plots "4/1d
and 4/1h" and replace it with
reference to plots "4/1h and
4/7d"

This is to ensure consistency
between the BoR, the SoR and the
dDCO.

Schedule 7 Create a new entry to refer to
plots "7/1f and 7/12"; include a
new description to read
"Required for the realignment of
Ford Lane and the
reconfiguration of the junction
with Lambourn Drive and the
alteration of Ford Lane bridge";
include reference to "Work Nos
33 and 29"; and delete reference
to plots "7/1f and 7/12" in the
entry for plots "7/9, 7/8, 7/1e, 7/1f
..." etc.

This is to ensure consistency
between the BoR, the SoR and the
dDCO.

Schedule 7 Delete the penultimate entry in
the Schedule 7 table, referring to
plot "8/1"

This is to ensure consistency
between the BoR, the SoR and the
dDCO.  The entry already exists in
the table, as such, this entry is
unnecessarily duplicated.

Schedule 7 Delete reference to "Work No.
32" in the entry for plots "8/15,
8/16b, 8/24b …" etc.

This is to ensure consistency
between the BoR, the SoR and the
dDCO.

Schedule 7 Delete the entry for plot "8/24b" This is to ensure consistency
between the BoR, the SoR and the
dDCO and because this plot is
already referenced to in the entry for
plots "8/15, 8/16b, 8/24b …" etc.

Schedule 7 Delete the entry for plot "8/23b" This is to ensure consistency
between the BoR, the SoR and the
dDCO.
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Schedule 7 Delete the entry for plot "8/24b" This is to ensure consistency
between the BoR, the SoR and the
dDCO and because this plot is
already referenced to in the entry for
plots "8/15, 8/16b, 8/24b …" etc.

Schedule 7 Delete the entry for plot "8/23b" This is to ensure consistency
between the BoR, the SoR and the
dDCO.
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Schedule of changes to the dDCO at Deadline 3

Article/Requirement/Schedule
number

Change Reason

Article 2(1) Delete the words 'remedial work
in respect of any'

This phrase has been removed to
deal with the issue raised by the ExA
that remedial work in respect of
contamination found during the
works excluded from the definition of
"commence" could be extensive
(see Highways England's response
to ISH2 q. 42).

Article 8(a) include the words "and assessed
in the environmental statement"

This change is made in response to
the ExA's ISH2 q.47 and the reason
for this change is outlined in
Highways England's response to this
point.

NOT USED NOT USED NOT USED

Article 14(2) - NEW SUB-
PARAGRAPH

New sub-paragraph: 'On a date
to be determined by the
undertaker the roads described
in Part 2 (de-trunked roads) of
Schedule 3 are to cease to be
trunk roads as if they had ceased
to be trunk roads by virtue of an
Order made under section 10(2)
of the 1980 Act specifying that
date as the date on which they
were to cease to be trunk roads.'

This new sub-paragraph is included
to reflect the small areas of
circulatory carriageway which are
being de-trunked as part of the
Scheme (see Highways England's
response to ISH2 q .66)

Article 14(2) Change numbering to "14(3)" to
reflect the addition of a new sub-
paragraph.  Consequent change
made as Part 2 of Schedule 3
becomes Part 3 (classified
roads)

To update sequential numbering and
cross references

Article 14(3) Change numbering to "14(4)" to
reflect the addition of a new sub-
paragraph.  Consequent change
made as Part 3 of Schedule 3
becomes Part 4 (unclassified
roads)

To update sequential numbering and
cross references
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Article 14(4) Change numbering to "14(5)" to
reflect the addition of a new sub-
paragraph.  Consequent change
made as Part 4 of Schedule 3
becomes Part 5 (speed limits)

To update sequential numbering and
cross references

Article 14(5) Change numbering to "14(6)" to
reflect the addition of a new sub-
paragraph.  Consequent change
made as Part 5 of Schedule 3
becomes Part 6 (traffic regulation
measures (clearways and
prohibitions))

To update sequential numbering and
cross references

Article 14(6) Change numbering to "14(7)" to
reflect the addition of a new sub-
paragraph.  Consequent change
made as Part 7 of Schedule 3
becomes Part 8 (public rights of
way)

To update sequential numbering and
cross references

Article 14(7) Change numbering to "14(8)" to
reflect the addition of a new sub-
paragraph.  Consequent change
made as Part 6 of Schedule 3
becomes Part 7 (revocations &
variations of existing traffic
regulation order)

To update sequential numbering and
cross references

Article 14(8) Change numbering to 14(9) to
reflect addition of new clause.
Replace 'paragraphs (1) to (6)'
with 'paragraphs (1) to (7)'.

To update sequential numbering and
cross references

Requirement 1 - Interpretation Under "core hours" replace
'Monday to Friday and…' with
'Monday to Friday excluding
Bank Holidays'

As requested by ExA in ISH2 q. 23

Requirement 1 - Interpretation Add new definition: “preliminary
works” means the works set out
in table 1.1 of the outline
environmental management plan
and for the purposes of these
requirements the preliminary
works are a part and where any
requirement allows discharge for

To answer issues discussed during
ISH2 q.42
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a part, discharge may be sought
for the preliminary works only

Requirement 3(1) - CEMP After CEMP add 'for that part' The addition of this means that a
CEMP has to be submitted for any
part of the development, including
the "preliminary works" the definition
of which include a "part" of the
authorised development

Requirement 3(4) - NEW SUB-
PARAGRAPH

Add new sub-paragraph: '(4)
Prior to completion of
construction the undertaker will
prepare a HEMP in consultation
with the relevant planning
authority, the local highway
authority and the Environment
Agency and submit it to the
Secretary of State for its written
approval. '

This addition has been made to
confirm that the HEMP will be
approved by the SoS in consultation
with the bodies listed.  This change
has been made in response to the
ExA's ISH2 q. 61.

Requirement 3(4) Amend numbering to 3(5). After
the word HEMP, delete full stop
and add 'as approved under sub-
paragraph (4)'.

To reflect addition of new sub-
paragraph 3(4).

Requirement 3(5) Amend numbering to 3(6).
Replace 'approved under
paragraph 4' with 'approved
under sub-paragraph 5'.

To reflect addition of new sub-
paragraph 3(4).

Requirement 5(1) After 'development' add the
words 'other than the preliminary
works'.

This addition reflects that
undertaking the preliminary works
will not trigger the need to submit the
landscaping scheme for approval.
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Article/Requirement/Schedule
number

Change Reason

Requirement 8(1) After 'has been produced' add
the words 'for that part'

This addition reflects that part of the
development can begin provided
that, where necessary, a
contamination risk assessment for
that part has been produced by
Highways England and approved by
the SoS.

Requirement 11(1) In line 1, after 'authorised
development' add the words
'other than the preliminary works'

This addition reflects that
undertaking the preliminary works
will not trigger the need to submit the
traffic management plan for
approval.

Requirement 13(1) In line 1, after 'authorised
development' add the words
'other than the preliminary works'

This addition reflects that
undertaking the preliminary works
will not trigger the need to submit
written details of a surface and foul
water drainage system.

Requirement 14(1) In line 2, after 'floodplain
compensation scheme' add 'for
that part'

This addition reflects that part of the
development at Little Eaton can
begin provided that, where
necessary, a floodplain
compensation scheme for that part
has been produced by Highways
England and approved by the SoS.

Requirement 14(2) In line 2, after 'storage scheme'
add 'for that part'

This addition reflects that part of the
development at Kingsway can begin
provided that, where necessary, a
detailed flood storage scheme for
that part has been produced by
Highways England and approved by
the SoS.

Schedule 3, Part 2 - NEW
SECTION

Add new section: 'DE-TRUNKED
ROADS'

This is made to reflect the addition of
the new Article 14(2) relating to de-
trunked roads

Schedule 3, Part 3 Re-number previous Part 2 as
Part 3. Existing wording
unchanged.

To reflect addition of new Part 2.
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Article/Requirement/Schedule
number

Change Reason

Schedule 3, Part 4 Renumber previous Part 3 as
Part 4. Delete the word 'of' where
it occurs after the word
'comprising' and before specified
distance in metres.

To reflect addition of new Part 2 and
to ensure consistency.

Schedule 3, Part 5 Renumber previous Part 4 as
Part 5. Existing wording
unchanged.

To reflect addition of new Part 2.

Schedule 3, Part 6 Renumber previous Part 5 as
Part 6. Existing wording
unchanged.

To reflect addition of new Part 2.

Schedule 3, Part 7 Renumber previous Part 6 as
Part 7. Existing wording
unchanged.

To reflect addition of new Part 2.

Schedule 3, Part 8 Renumber previous Part 7 as
Part 8. Existing wording
unchanged.

To reflect addition of new Part 2.

Schedule of changes to the dDCO at Deadline 4

Article/Requirement/Schedule
number

Change Reason

Article 2(1) include the phrase "and excludes
any materially new or materially
adverse environmental impacts
compared to those assessed in
the environmental statement"

To reflect the ExA's SWQ 1.3

Article 20(8) insert a new sub-paragraph (8) To include the request made by the
EA that nothing in Article 20
overrides the need for Highways
England to obtain an article 12
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Article/Requirement/Schedule
number

Change Reason

permit under the Environmental
Permitting Regulations.

Article 38(5) update to the special category
land plots

The plot references have been
updated following an audit of the
plots included as special category
land

Article 50(2)(a) updated to reduce the appeal
period from 42 days to 21 days

To reflect the ExA's SWQ 1.15

Schedule 2, Requirement 8 deleted reference to "in respect
of controlled waters"

This has been included for the
reason noted above at entry 47.
The change should have been made
at D2 but was not and is therefore
now included

Schedule 2, Requirement 13 inclusion of the word "and" To amend a typo

Schedule 3, Parts 1, 6, 7 updated following a consistency
review

updated following a consistency
review

Schedule 4, Part 1 inclusion of "N/A" in the relevant
boxes

To reflect that no new highways are
being substituted or provided for the
stopped up highways listed

Schedule 4, Part 2 updated following a consistency
review

updated following a consistency
review

Schedule 4, Part 3 deletion of unused column deletion of unused column

Schedule 5 updated following a consistency
review

updated following a consistency
review

Schedule 7 updated following a consistency
review

updated following a consistency
review
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Schedule of changes to the dDCO at Deadline 6

Article/Requirement/Schedule
number

Change Reason

Article 2(1) inclusion of a new definition of
"the hedgerows plans"

included to reflect the alterations to
article 39 (see below)

Article 2(1) amendment to the definition of
"maintain"

this is to ensure that maintenance
activities undertaken as part of the
authorised development have no
greater impacts than those assessed
in the environmental statement

Article 3(1) amended to include the
disapplication of regulation 12 of
the Environmental Permitting
(England and Wales)
Regulations (in respect of flood
risk activity permits) and the
permit schemes which are in
place in Derby City Council and
Derby County Council's
administrative areas

updated to reflect agreement with
the EA, DCiC and DCC on these
points

Article 8(a) amended to clarify the extent of
the limits of deviation

updated to reflect the fact that the
environmental statement has
assessed the limits of deviation for
the main carriageway and sliproads
to be 1m from the lines and
situations shown on the works plans.
For all other works these are as
shown by the lines and situations on
the works plans.

Article 14(9) amendment to the reference in
article 14(9)

this is updated to reflect a reference
error as sub-paragraph 9 relates to
sub-paragraphs 1 to 8, not 1 to 7.

Article 33(d) amended to include reference to
the mitigation works identified in
the environmental statement

this change has been made to cover
the ExA's issue around the  phrase
"any other mitigation works" being
too broad.  As such, Highways
England has agreed to link these
works to the ES.

Article 39(4) amended to link the removal
hedgerows to those identified on
the plans submitted to the
Examination

this change has been made to give
certainty to the extent of any
hedgerow removal that may take
place as part of the authorised
development.

Schedule 2, Requirement 1(b)
and (c)

inclusion of a link to the OEMP
and removal of a "and"

this is to ensure that the  mitigation
measures set out in the HEMP are
linked to those set out in the OEMP.
The "and" has been deleted as this
was included in error.

Schedule 2, Requirement 13(1) amendment to the ES chapter
reference

this has been made to reflect the
fact that the mitigation measures
referred to are set out in ES chapter
13, not 16.
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Article/Requirement/Schedule
number

Change Reason

Schedule 2, Requirements 15(2)
and 16(2)

deletion of the terms which refer
to "taking into account" the
mitigation identified in the ES

this change has been made in
response to the ExA's request to
delete this wording on the basis that
it adds nothing to the preceding
sentence i.e. to ensure that any
alternative mitigation used by
Highways England as part of the
development does not give rise to
any materially new or materially
adverse environmental impacts
compared to those reported in the
ES.

Schedule 8 amended to include reference to
the TPO at Sturgess Fields

this change has been made to
reflect the need to remove trees
subject to TPOs located at land at
Sturgess Fields.  This detail has
been provided to the ExA in
document ref: APP-246

Schedule 9, Part 1 updated to remove reference to
"gas undertaker", including any
associated provisions relating to
gas undertakers

this amendment has been made to
reflect the addition of the protective
provisions for Cadent Gas Ltd in
Schedule 9, Part 5.  Further detail on
this is provided below.

Schedule 9, Part 3 updated following agreement
with the EA on the content of
their protective provisions

the protective provisions for the
Environment Agency have been
discussed and agreed.  The detail in
the dDCO reflects these agreed
protective provisions.

Schedule 9, Part 5 updated following discussions
with Cadent Gas Ltd on the
content of their protective
provisions

the protective provisions for the
benefit of Cadent Gas Ltd are
included in the dDCO and these
reflect discussions which have taken
place between Highways England
and Cadent.

Schedule 10 updated to reflect the changes to
the document references and
updated to include the
hedgerows plans as a certified
document

A number of Examination
References have been left in square
brackets as further versions are due
to be submitted to the Examination
and Highways England does not
have the references at this stage.
The insertion of the Hedgerows
Plans as a certified document is to
reflect the amendment made to
article 39.
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Schedule of changes to the dDCO at Deadline 9
Article/Requirement/Schedule
number

Change Reason

Requirement 3 to include provision to give the
local highway authorities notice
in writing of works to take place
outside of the core hours

this change has been made
following the ExA's suggested
change to the dDCO at point 17 of
REP8-008.

Requirement 9 change reference from ES
Chapter 9 to ES Chapter 6

To correct a typographical error

Requirement 13(1) Inclusion of the terms "in the
CEMP"

To clarify that mitigation works to be
included in the surface and foul
water drainage plan (secured
through requirement 13) includes the
mitigation measures identified in the
ES and in the CEMP.  This change
has been made to reflect the ExA's
point 21 in its Schedule of Changes
to the dDCO [REP8-008]

Schedule 3 Updates to Schedule 3 Minor amendments have been made
to Schedule 3 to reflect changes
requested by DCiC after D6

Schedule 5 To include the addition of plots
3/16a, 3/17 and 3/19

to reflect that these areas of land are
required for rights only and not
compulsory acquisition see
response to q. 24 of the ExA's
proposed changes to the dDCO
[REP8-008].  Corresponding
changes to the BoR, SoR and Land
Plans have been made and
submitted to the ExA at D9.

Schedule 7 to include reference to plot 3/15a to reflect that this area of land is
required for temporary possession
only and not compulsory acquisition
see response to q. 24 of the ExA's
proposed changes to the dDCO
[REP8-008].  Corresponding
changes to the BoR, SoR and Land
Plans have been made and
submitted to the ExA at D9.

Schedule 8 to include the correct references this has been updated to reflect the
ExA's suggested change (see point
25 of REP08-008)
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Article/Requirement/Schedule
number

Change Reason

Schedule 9 change of references and
inclusion of the ability to agree
anticipated costs for Cadent

this change has been made in order
to clarify the cross-references in this
part of the dDCO.  Paragraph 58 has
been updated to clarify the provision
around anticipated expenses.

Schedule 10 Amended to reflect updated ES
chapters and appendices.  The
reference to the ES excludes the
previous chapters of the ES
which have been superseded
and a new entry has been
included to make it clear that the
revised versions of the chapters,
appendices and figures (provided
to the ExA at D9) are to be
certified

This change has been made to
reflect the ExA's point 27 in REP8-
008

Schedule of changes to the dDCO at Deadline 14
Article/Requirement/Schedule
number

Change Reason

Schedule 9, Protective
Provisions for Network Rail

Amended to reflect agreement
with NR on the final outstanding
points in their protective
provisions

This change has been made
following further discussion on the
PPs with NR and agreement on the
inclusion of paragraph 42

Schedule 10 Amended to reflect updated ES
chapters and appendices.  The
reference to the ES excludes the
previous chapters of the ES
which have been superseded
and a new entry has been
included to make it clear that the
revised versions of the chapters,
appendices and figures are to be
certified.  There is also the
addition of an ES Addendum
which is being included as a
control document and includes
documents updated during the
Examination and relevant to the
ES.  All document also now have
dates included for ease of
reference.

This change has been made to
reflect the ExA's request during
ISH9 to provide a revised Schedule
10.
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Schedule of changes to the dDCO at Deadline 15
Article/Requirement/Schedule
number

Change Reason

Schedule 9, Protective
Provisions for Network Rail

Amended to reflect agreement
with NR on the final protective
provisions.

After negotiations, Highways
England agreed to the protective
provisions submitted to the ExA by
NR at D14. These should have been
incorporated into the dDCO
submitted to the ExA at D14. This
inconsistency has now been
resolved and Highways England has
submitted a revised dDCO to the
ExA at D15 to reflect this position.

Schedule of changes to the dDCO following SoS Consultation – 17 November 2020
Article/Requirement/Schedule
number

Change Reason

Article 10(4)(a) Western Power Distribution has
been changed to Western Power
Distribution (East Midlands) plc
and the company number updated

The initial detail included in this
entry was included in error and has
been updated to reflect the correct
position

Article 38(5) The land identified in the
definitions of "the special category
land" and "the replacement land"
have been amended.  For "the
special category land" plots 1/4a,
1/4b, 2/1a, 2/1d, 2/6 and 3/1aa
have been removed and plots
3/2r, 4/2m and 4/2n have been
included.  For "the replacement
land" plots 4/2f, 4/2i, 4/2k, 4/2l
and 4/2p have been removed

These changes have been made to
reflect the correct position regarding
the acquisition and rights sought
regarding the special category land.
It also reflects the fact that special
category land being used
temporarily as part of the Scheme
should not have been included in
this article as it is not affected by the
provisions of the article.

Schedules 5 and 7 Plot 3/9b has been removed from
Schedule 5 and included in
Schedule 7

This change has been made as
rights are not required over this plot
of land.  However, temporary
acquisition of this land is required.

Schedule 10 The dates of the Book of
Reference, the Land Plans and
the Special Category Land Plans
have been amended to reflect
updated documents submitted in
response to the Secretary of
State's consultation letter of 3
November 2020.  In addition,
under the column "Examination
Reference" for each of these
entries a "tbc" has been included
because these updated
documents do not have an
allocated Examination Reference

Highways England has updated
Schedule 10 to reflect the updated
documents which have been
submitted to the Secretary of State.
These changes have been made in
response to a review of the points
raised by the Secretary of State.
Highways England cannot include
detail of the updated documents'
Examination Reference at this
stage.  This column was suggested
by the ExA during the Examination.


