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Foreword 
The A303 Amesbury to Berwick Down scheme (“the Scheme”) forms part of a programme of 
improvements for upgrading the A303/A358 corridor, improving this vital connection between 
the South West and London and the South East and including the upgrade of remaining single 
carriageway sections on the route to dual carriageway. This investment is stated as a priority 
project in the National Infrastructure Plan and Government’s commitment is confirmed in the 
Road Investment Strategy (2015/16-2020/20 Road Period). Subject to achieving an approved 
Development Consent Order (“DCO”), preliminary works are planned to start in 2020 with the 
main construction works following in 2021, and the Scheme is due to open to traffic in 2026. 

Objectives for the Scheme have been formulated both to address identified problems and to 
take advantage of the opportunities that new infrastructure would provide. The objectives are 
defined by the Department for Transport (“DfT”): 

• Transport - To create a high quality reliable route between the South East and the
South West that meets the future needs of traffic;

• Economic Growth - to enable growth in jobs and housing by providing a free
flowing and reliable connection between the South East and the South West;

• Cultural Heritage - To help conserve and enhance the World Heritage Site and to
make it easier to reach and explore; and

• Environment and Community - To improve biodiversity and provide a positive
legacy for nearby communities.

The objectives would be achieved by providing a high quality, two-lane dual carriageway on the 
A303 trunk road between Amesbury and Berwick Down in Wiltshire. The Scheme would resolve 
traffic problems and, at the same time, protect and enhance the Stonehenge component of the 
Stonehenge, Avebury and Associated Sites World Heritage Site, hereafter referred to as “the 
WHS”. The Scheme would be approximately 8 miles (13km) long and comprise the following 
key components: 

a) A northern bypass of Winterbourne Stoke with a viaduct over the River Till valley;

b) A new junction between the A303 and A360 to the west of and outside the WHS,
replacing the existing Longbarrow roundabout;

c) A twin-bore tunnel approximately 2 miles (3.3km) long, past Stonehenge; and

d) A new junction between the A303 and A345 at the existing Countess roundabout.
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Executive Summary 
An Outline Archaeological Mitigation Strategy (OAMS) for the Scheme was set out in 
Appendix 6.11 to the Environmental Statement (ES). The OAMS set out a draft Strategy 
as the basis for extensive consultation with members of the Heritage Monitoring 
Advisory Group (HMAG) (within the WHS) and Wiltshire Council Archaeology Service 
(WCAS) (outside the WHS) to develop a Detailed Archaeological Mitigation Strategy 
(DAMS) to be implemented as part of the Outline Environment Management Plan 
(OEMP) submitted as part of the DCO application. 

This document presents the Detailed Archaeological Mitigation Strategy (DAMS) and 
accompanying Overarching Written Scheme of Investigation (OWSI), setting out the 
scope, guiding principles and methods for the planning and implementation of essential 
archaeological mitigation. For each site or area of archaeological interest a Site Specific 
Written Scheme(s) of Investigation (SSWSI) will be prepared that outlines specific 
measures that would apply to particular pieces of archaeological fieldwork, to be carried 
out as part of the programme of archaeological mitigation works. Each SSWSI will be 
finalised in consultation with HMAG/ WCAS prior to work commencing in that site or 
area of archaeological interest. 

In accordance with DMRB and National Planning Practice Guidance, the design of the 
Scheme has been developed to mitigate impact upon archaeological remains where 
feasible. In respect of archaeological remains within the footprint of the Scheme, a 
programme of archaeological mitigation fieldwork and recording will be implemented. 
This will include archaeological excavations, recording, reporting, publication, and 
dissemination to local communities, the wider general public and academics. The 
archaeological investigations will be carried out by a suitably qualified archaeological 
contracting company. 

The majority of the archaeological mitigation fieldwork will be undertaken during the 
Preliminary Works (PW) stage of the construction programme, as Advanced 
Archaeological Works (AAW). The archaeological mitigation programme is secured as 
part of the OEMP which forms part of the DCO application and by a requirement of the 
DCO. The contractors appointed to undertake the PW and Main Works (MW) stages will 
produce Construction Environmental Management Plans (CEMPs) (based on and 
incorporating the requirements of the OEMP, as required by the OEMP itself) and 
Heritage Management Plans (required by the OEMP) that set out how the requirements 
for archaeological mitigation at each stage will be implemented. 

A comprehensive publication and dissemination programme will be developed in 
parallel with a strategy for Public Archaeology and Community Engagement.  
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PART ONE – DETAILED ARCHAEOLOGICAL 
MITIGATION STRATEGY 

1 Introduction 
1.1 Project Background 

An application for a DCO for the A303 Amesbury to Berwick Down Scheme (‘the 
Scheme’) was submitted to the Secretary of State on 18th October 2018. The Scheme 
would be approximately 8 miles (13km) long and comprise the following key 
components: 

• A northern bypass of Winterbourne Stoke with a viaduct over the River Till valley;

• A new junction between the A303 and A360 to the west of and outside the WHS,
replacing the existing Longbarrow roundabout;

• A twin-bore tunnel approximately 2 miles (3.3km) long, past Stonehenge; and

• A new junction between the A303 and A345 at the existing Countess roundabout.

Chapter 6 of the accompanying Environmental Statement (ES) [APP-044] considers 
the impact of the Scheme on Cultural Heritage and includes an Outline Archaeological 
Mitigation Strategy (OAMS) at Appendix 6.11 [APP-220]. The OAMS sets out a draft 
Strategy as the basis for extensive consultation with members of the Heritage 
Monitoring Advisory Group (HMAG) (within the WHS) and Wiltshire Council 
Archaeology Service (WCAS) (outside the WHS), to develop a Detailed Archaeological 
Mitigation Strategy (DAMS) to be implemented as part of the Outline Environment 
Management Plan (OEMP) [APP-187] submitted as part of the DCO application, as 
updated during Examination [REP3-006]. The archaeological mitigation programme will 
include provision for community engagement, education and outreach. 

This document has been prepared by the Technical Partner on behalf of the Employer 
and presents a DAMS and accompanying Overarching Written Scheme of Investigation 
(OWSI). The scope, guiding principles and methods for the planning and 
implementation of essential archaeological mitigation are described. For each site or 
area of archaeological interest a Site Specific Written Scheme(s) of Investigation 
(SSWSI) will be prepared that outlines specific measures that will apply to particular 
pieces of archaeological fieldwork, to be carried out as part of the programme of 
archaeological mitigation works.  

Status of this document 
This Draft for Examination has been prepared following review and comment by 
members of HMAG and WCAS, as informed by advice provided by the A303 Scientific 
Committee. The draft DAMS will be developed further in consultation with HMAG and 
WCAS during the examination period, to allow a final version of the DAMS to be 
submitted to the Examining Authority by the close of the Examination. It is intended 
that the DAMS will be a certified document, with its implementation secured by a DCO 
Requirement. 
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1.2 Purpose of the Strategy 
The purpose of this document ('the Strategy') is to set out the scope, guiding principles 
and methods for the planning and implementation of essential archaeological mitigation 
works associated with the design and construction of the Scheme, following the 
approach to mitigation set out in the Environmental Statement submitted with the DCO 
application. It details the archaeological mitigation proposed to reduce and ameliorate 
the loss of the archaeological resource impacted by the Scheme (either protection / 
preservation in situ wherever possible, or where remains cannot be preserved a 
structured programme of archaeological investigation to mitigate the loss). Additional 
archaeological evaluation will also be carried out at certain locations along the Scheme 
where access was previously denied or where only a limited amount of work was 
possible, to confirm the presence / absence, extent and condition of archaeological 
remains, and to provide greater detail to inform the detailed mitigation requirements. 
The proposed investigations will be carried out at the Preliminary Works (PW) 
(construction preparation) and at the Main Works (MW) stages (Highways England, 
2017b). This document presents the approach to consultation, project management, 
and the post-excavation analysis and publication stages. 

The Scheme passes through a landscape of high archaeological significance, both 
inside and outside the WHS. Accordingly, the intention of the Strategy is to apply the 
highest practicable standards of mitigation, employing innovative approaches to 
address a question-based research strategy that places the significance of the 
archaeological resource at the centre of decision-making both at design and 
implementation phases. 

The Strategy summarises the extent of previous investigations and describes the 
proposed mitigation works and generic methods that will be implemented, based on the 
results of previous archaeological surveys and evaluation associated with the Scheme.  

1.3 Roles and Responsibilities 

Implementation of DAMS 
An Archaeological Contractor to be appointed on behalf of Highways England will be 
responsible for the delivery of the archaeological mitigation programme, as set out in 
this DAMS. This responsibility will include all on-site and off-site works, including 
preparation of SSWSIs. The Employer’s Project Manager and Supervisor (the 
Technical Partner’s Archaeologist) will be responsible for oversight of the 
archaeological mitigation programme and will be the principal point of contact for 
advisory groups, and monitors and curators. Further details are set out in sections 5.1 
and 6.1 of this document. 

Advisory Groups and Monitoring of Investigations 
HMAG has been convened to advise Highways England, setting the requirements for 
evaluation, assessment and mitigation within the WHS. The group also advises and 
sets the scope and methodology of the historic environment assessments and 
associated fieldwork within the WHS. HMAG comprises representatives of Historic 
England and Wiltshire County Archaeology Service (WCAS) as statutory consultees 
and the National Trust and English Heritage Trust as major landowners and heritage 
managers in the WHS. HMAG is augmented advised by a Scientific Committee of 
independent specialists and experts. The Terms of Reference of both the HMAG and 
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the Scientific Committee are published on the Scientific Committee’s website: 
http://www.a303scientificcommittee.org.uk/terms-of-reference. 

Wiltshire Council has a statutory role in relation to the archaeological works for the 
entire Scheme for the local planning authority as does Historic England in relation to 
designated heritage assets. The role of HMAG is advisory and pertains to works within 
the WHS only. This is also the case for the Scientific Committee.  

The archaeological fieldwork will be closely monitored to ensure that it is being carried 
out to the required standard and that it will achieve the desired aims and objectives. 
Wiltshire Council, Historic England, English Heritage and the National Trust HMAG will 
be invited to attend site meetings in accordance with their roles as outlined at 1.1.2 and  
1.3.3 above and land ownership, to review the progress and results of the fieldwork 
within the WHS. , and WCAS outside the WHS. These meetings will also be used to 
inform sign off of sites prior to construction (see section 8.4 of this document). In 
addition, site visits will also be arranged in order to allowfor the Scientific Committee to 
view the archaeological investigations in progress, where appropriate and feasible (see 
8.1.14 of this document). 

Further details of the arrangements and reporting lines for the implementation and 
monitoring of the Strategy are provided in the Communications Strategy at section 8.1 
and the flowcharts at Appendix A of this document. 

1.4 Scope of the Strategy 
The Strategy sets out the framework for archaeological mitigation for agreement with 
WCAS (for areas outside the WHS) and HMAG (for areas within the WHS). In format 
and content this document conforms with current good practice and takes account of 
guidance outlined in: 

• National Policy Statement for National Networks (NPSNN) (DfT, 2014);

• National Planning Policy Framework (NPPF) (MHCLG, 2018a) and National
Planning Practice Guidance (MHCLG, 2018b);

• Design Manual for Roads and Bridges (DMRB Volumes 10 and 11) (Highways
Agency, 2007; Highways Agency, 2008);

• Management of Research Schemes in the Historic Environment (Historic
England, 2015a).

• Understanding Historic Buildings (Historic England, 2016a);

• Standard and guidance issued by the Chartered Institute for Archaeologists
(CIfA): archaeological excavation (CIfA, 2014a), archaeological watching brief
(CIfA, 2014b), archaeological field evaluation (CIfA, 2014c), the creation,
compilation, transfer and deposition of archaeological archives (CIfA, 2014d); and
for the collection, documentation, conservation and research of archaeological
materials (CIfA, 2014e);

• Historic England have also issued a variety of guidance notes for environmental
archaeology, human remains, scientific dating, preservation in situ and

http://www.a303scientificcommittee.org.uk/terms-of-reference
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archaeological conservation (see Appendix B). 

The Strategy and later the individual SSWSIs will be prepared in consultation with the 
HMAG (in the WHS) and WCAS (outside the WHS), prior to fieldwork commencing. 

1.5 Structure of the DAMS and OWSI 
Part One of this document comprises the Detailed Archaeological Mitigation 
Strategy. It describes the principles to be applied in undertaking archaeological 
mitigation on the Scheme and proposes strategies and approaches for the protection of 
archaeological remains to be retained in situ and for the investigation, recording and 
analysis of archaeological remains to be removed prior to construction. An overview of 
the archaeological baseline, including the results of the programme of archaeological 
surveys and evaluations undertaken in support of the Scheme is also presented.  

Sites or action areas where the archaeological mitigation approaches will be applied 
are identified on Figure 12.1, building on the outline presented in the OAMS. 
Appendixces C and D details the relevant archaeological baseline, survey results and 
rationale for mitigation for each of the identified mitigation areas. For those areas 
where archaeological investigation and recording is proposed, relevant research 
themes and period-based questions are indicated, as identified in consultation with 
specialists, within the Stonehenge and Avebury Archaeological Research Framework 
(SAARF) Agenda and Research Strategy (Leivers and Powell 2016). ), the South West 
Archaeological Research Framework (SWARF) and relevant period or specialist 
agendas. 

Part Two of this document comprises the Overarching Written Scheme of 
Investigation. The application strategy for each of the mitigation approaches is 
discussed and generic method statements are presented. These will form the basis of 
the works to be detailed in SSWSIs. An outline programme for the archaeological 
mitigation works is also presented.  

The requirements for communication, monitoring and reporting are identified and the 
procedure for completion of the archaeological works is set out. Assessment, reporting 
and archiving requirements are outlined. 

Part Three of this document comprises Tables, Figures and References. This 
section also includes an abbreviations list and glossary of terms. 

Part Four of the document comprises Appendices, as follows: 

• Appendix A Communications Strategy: Flowcharts 

• Appendix B Archaeological Standards and Guidance 

• Appendix C OEMP requirements 

• Appendix D Action Areas: Proposed Archaeological Fieldwork Areas and 
Preservation in situ areas

• Appendix E Public Archaeology and Community Engagement Strategy 
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2 Principles for Archaeological Mitigation 
2.1 Introduction 

This section of the Strategy describes the principles that will apply to archaeological 
mitigation for the Scheme (both inside and outside of the WHS). These are similar to 
the Principles for the Archaeological Evaluation Strategy (AmW, 2018a) which in turn 
were developed from those set out in the WHS Management Plan (Simmonds and 
Thomas, 2015). 

The Principles will be applied to all archaeological mitigation work carried out across 
the entire Scheme. Those that are relevant to a site or area of interest will be 
specifically mentioned in the SSWSI. 

2.2 General Principles for Archaeological Work in the WHS 
Archaeological mitigation (preservation by record and protection/ preservation in situ) is 
required where there will be an unavoidable impact on archaeological remains, 
including elements of historic landscape character. The sites of archaeological interest 
which will require archaeological mitigation have beenwere initially identified in the ES 
[APP-044] and are further developed in Appendix D of this document. 

The Principles set out below seek to guide actions to ensure the conservation of 
heritage assets throughout the WHS and within the Scheme. 

• The consideration of the cultural heritage of the World Heritage Site and the
Scheme as a whole should be inclusive and include archaeological remains from
palaeoenvironmental evidence up to and including remains of the last century,
although not all remains contribute to the Outstanding Universal Value (OUV) of
the WHS.

• Historic building assets and the historic landscape, including Listed Buildings and
Registered Parks and Gardens and other heritage assets should be given equal
weight appropriate to their significance.

• Investigative Archaeological works should be undertaken to a high standard that
adequately reflects the significance of the World Heritage Site, in accord with
Heritage Impact Assessment guidance produced by ICOMOS International
(International Council for Monuments and Sites) for the UNESCO World Heritage
Centre, the Chartered Institute for Archaeologists, HMAG and WCAS.

• The design of mitigation work should take into account applicable Government
guidelines on planning and archaeology, including the NPSNN, NPPF and
National Planning Practice Guidance (which makes specific reference to World
Heritage Sites); and Highways England DMRB, volumes 10 (Highways Agency,
2008) and 11 (Highways Agency, 2007).

• Organisations and individuals undertaking archaeological work within the World
Heritage Site and along the Scheme should do so within the ethical and
professional standards set out in the CIfA Code of Conduct, Bylaws, Standards
and Policy Statements (https://www.archaeologists.net/codes/cifa).

https://www.archaeologists.net/codes/cifa
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The Principles set out above acknowledge that not all archaeological remains within 
the WHS contribute to its OUV. The attributes of OUV set out in the 2015 Management 
Plan (Simmonds and Thomas, 2015) and derived from the adopted Statement of 
Outstanding Universal Value (SoOUV) include, ‘The physical remains of the Neolithic 
and Bronze Age funerary and ceremonial monuments and associated sites’ (Attribute 
2). The following principles have been applied in developing the Scheme proposals: 

• The Scheme has been developed to avoid, wherever possible, known
concentrations of archaeological remains that make a substantial contribution to
the OUV of the WHS.

• Archaeological remains related to funerary and ritual activity contribute to the
OUV of the WHS.

• Settlement sites are amongst the range of prehistoric monuments and sites
mentioned in the SoOUV. Early Neolithic to Early Bronze Age settlement sites are
considered to contribute to the OUV of the WHS as associated sites.

• Ploughzone artefact scatters of Neolithic or Early Bronze Age date have been
identified at a number of sites, both within and adjacent to the WHS. Within the
WHS these may contribute to the understanding of the OUV of the WHS as
‘associated sites’. Outside the WHS, they may have the potential to contribute to
the understanding of the OUV of the WHS.

2.3 Detailed Principles 
All those designing or undertaking archaeological work in the World Heritage Site and 
in connection with the Scheme should: 

• Observe appropriate professional codes, guidance and standards (see Appendix
B).

• Review and assess the considerable information already available from relevant
prior investigations where appropriate and relevant before commissioning any
new works.

• Assess and undertake any required necessary confirmatory or more detailed
archaeological investigation for such parts of the WHS subject to any
impactacross the Scheme, whether temporary or permanent.

• Consider archaeological and cultural heritage evidence from all periods and its
contribution to the understanding of the historic landscape and its use over time.

• Adopt a phased approach for archaeological assessment and mitigation,
successive phases being complementary in their method and the presentation of
results so that the results are integrated. Non-intrusive field work in appropriate
areas should be undertaken where possible before intrusive investigations.
Duplication of field work should be avoided.

• Only undertake extensive intrusive works in areas where it is probable that there
will be a direct impact through development (as identified in the ES [APP-044]), or
where there is a need to consider management issues.
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• Utilise the information provided by other disciplines (for example, geotechnical
investigations).

• Ensure that sufficient information is gathered on the presence, absence and
significance of archaeological remains to ensure that the potential impact of the
Scheme on that significance can be assessed.

• Ensure that all field staff involved in the mitigation programme are aware of the
significance of the WHS and its OUV through provision of a Scheme-specific
training programme.

• Do notAvoid and minimise harm to the integrity or authenticity of the WHS or the
assets that contribute to the OUV of the WHS.

• The results of archaeological investigation should be published within an
appropriate period following assessment and analysis. It may be appropriate to
combine the results of various fieldwork interventions into a single report.

• Ensure that the results of the investigations are (i) disseminated in an appropriate
format for assimilation into the Wiltshire and Swindon Historic Environment
Record (WSHER), (ii) develop an understanding of the historic environment
resource of the World Heritage Site and the Scheme by the public at large; and
(iii) disseminate in a timely manner via the Online Access to the Index of
Archaeological Investigations (OASIS).

• All works will take account of all statutory designations.

All archaeological mitigation works will only proceed in accordance with this DAMS and 
the securing DCO Requirement. 
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3 The Scheme, Previous Surveys and Studies 
3.1 Introduction 

Stonehenge and the surrounding landscape are rich in buried archaeological remains 
dating from the prehistoric period up to the present day and it has a long history of 
antiquarian and more recent scientific investigation. Assessment for the current and 
previous Schemes has completed gaps in the historical baseline data in order to 
determine the nature and character of the archaeological resource.  

A comprehensive programme of archaeological evaluation field work has been 
undertaken for the Scheme, both inside and outside the WHS. The scope of the field 
work programme within the WHS has been developed in consultation with HMAG and 
the Scientific Committee to reflect approaches employed by current academic research 
projects in the WHS. Outside the WHS, a similarly detailed approach combining 
geophysical survey, sampling of artefacts in the plough zone and targeted trial 
trenching has been employed to ensure a consistent approach across the Scheme.  

This section provides an overview of the evaluation fieldwork undertaken for the 
Scheme and a summary description of the Scheme proposals and the archaeological 
resource identified in the Environmental Statement and from the archaeological 
evaluation programme. The Scheme proposals are illustrated in the Environmental 
Masterplan for the Scheme (ES Figure 2.5 A-S) [APP-059]. 

3.2 Overview of evaluation fieldwork undertaken for the Scheme 
Intrusive field work has been undertaken for this project only where it was necessary to 
inform the design process. All field work has been designed to have the minimum 
impact possible and all archaeological works on the Scheme, including those located 
outside of the WHS, have been conducted with full consideration of the Research 
Framework for the Stonehenge, Avebury and Associated Sites WHS (Leivers and 
Powell 2016).  

The majority of the land within the Scheme boundary has been evaluated by recent 
detailed archaeological geophysical surveys, either as part of academic projects or in 
support of the Scheme. Additional evaluation fieldwork has been completed for 
sections of the Scheme within and adjacent to the WHS (eastern portal and 
approaches, Western Portal and Approaches, new Longbarrow Junction and 
approaches, and the Rollestone Corner improvement). Much of the Winterbourne 
Stoke bypass alignment was archaeologically evaluated for previous A303 
improvement schemes (see ES Appendix 6.10 [APP-219]); further fieldwork to 
supplement and confirm the results of this previous fieldwork outside the WHS was 
completed during 2018. The eastern section of the Scheme beyond the WHS has 
limited land take outside the existing highway boundary; archaeological geophysical 
survey at Countess East and Amesbury Road has been undertaken here to 
supplement and confirm the results of previous fieldwork.  

The following evaluation techniques were employed: 

• Detailed magnetometer survey across the area defined by the Scheme boundary;

• Plough zone artefact collection within the Scheme main line footprint and landtake
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for landscaping and excavated material deposition, as follows: 

- Within the WHS: field walking (where ground conditions permitted), hand 
sieved test pits and sieving of topsoil excavated in trial trenches; 

- Outside the WHS: field walking and sieving of topsoil excavated in trial 
trenches. 

• Trial trenching and geo-archaeological investigations.

Detailed specifications for each of the techniques are given in the project’s 
Archaeological Evaluation Strategy Report (AESR; see paragraph 6.26 of the ES 
[APP-044]) (AmW, 2018a), Overarching Written Scheme of Investigation (OWSI; see 
paragraph 6.27 of the ES [APP-044]) (AmW, 2018b) and Site Specific Written Scheme 
of Investigation (SSWSI) for each area. Table 13.1 (Section 13 of this document) 
shows the evaluation work undertaken, with reference to the following sections of the 
Scheme: 

• Winterbourne Stoke Bypass (west): Berwick Down to B3083 (Ch. 0-3550m)

• Winterbourne Stoke Bypass (east): B3083 to new Longbarrow Junction location
(Ch. 3550-5200m)

• Longbarrow Junction (Ch. 5000-6240m)

• Western tunnel approaches & portal (Ch. 6240-7400m)

• Eastern tunnel approaches & portal (Ch. 10,400-11,600m)

• Countess East, Amesbury Road diversion

• Rollestone Corner

3.3 Scheme proposals and description of archaeological resource 
The following paragraphs describe the Scheme proposals and archaeological resource 
in the vicinity of the Scheme from west to east along the Scheme carriageway, 
incorporating the results of the evaluation programme. The Scheme is described in the 
following sections: 

• Chainage 0 to 1800 – Berwick Down to Winterbourne Stoke Bypass

• Chainage 1800 to 7400 – Winterbourne Stoke Bypass, Longbarrow Junction,
Western Portal and approaches

• Tunnel (chainage 7400 to 10,375)

• Eastern portal and approaches, Countess Junction, to eastern Scheme origin
(chainage 10,375 to 12,572)

• Rollestone Corner junction improvements
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Section 1: Chainage 0 to 1800m – Berwick Down to Winterbourne Stoke bypass 
This section of the Scheme closely follows the line of the existing A303. The works 
include construction of a Private Means of Access (PMA) on the south side of the A303 
and a new restricted byway on the north side of the A303. Both the PMA and the 
restricted byway would be separated from the A303 by a low (1m high) earth bund. The 
bunds, PMA and byway would all be constructed above existing levels, with existing 
topsoil retained in situ. Within the DCO boundary the land to north and south of the 
A303 would be managed as chalk grassland.  

From its western origin, the Scheme passes through extensive relict field systems (UID 
1004.01) identified from aerial photography, LiDAR (airborne laser survey) and 
geophysical survey; some parts survive as faint earthworks, but others have been 
ploughed out. These field systems are thought to have been laid out around 1500 BC, 
although they are likely to have been used over a sustained period of time and there 
are indications that many underwent subsequent reorganisations in the Iron Age, 
Roman and Medieval periods.  

Immediately to the northwest of the western origin of the Scheme, the Iron Age hillfort 
at Yarnbury Camp (UID 1000/NHLE 1005689; Asset Group AG01) is situated on the 
summit of a prominent hill, a local high point in the landscape. Some 500m further to 
the north is the Parsonage Down Camp earthwork enclosure and its associated field 
system (NHLE 1009646). Occupying an extensive area, this is also considered to be of 
Iron Age or Roman date; the field system is well-preserved and of particular 
importance because of its proximity to Yarnbury Camp. Between these two sites is a 
scheduled Bronze Age round barrow (NHLE 1005614), while another barrow stands in 
isolation to the south of the A303 on Steeple Langford Cow Down (NHLE 1004725).  

South of the Scheme on a former turnpike road now extant only as a green lane, is a 
scheduled guidepost dating to 1750 (UID 6001/NHLE 1005621). This is one of several 
such markers or milestones near to the Scheme, all belonging to the turnpike era. Only 
this example is scheduled; four others within the 500m study area are listed at Grade 
II, while some non-designated examples are also present.  

Trial trenching in this part of the Scheme (Highways England, 2019d [REP1-049, 050], 
Trenches 655-662) did not identify surviving remains of the field systems; tree throws 
were also absent in the trial trenches. Prominent modern plough scarring was apparent 
across the area. 

Section 2: Chainage 1800 to 7400m – Winterbourne Stoke Bypass, Longbarrow Junction, 
Western portal  

Winterbourne Stoke Bypass (west of B3083) 
From approximate chainage 1800m, the new road alignment diverges from the existing 
A303 to the north in a deepening cutting to approximate chainage 3000m. The 
restricted byway extends on the north side of the new road to Green Bridge No. 1 at 
approximate chainage 2800m, where it crosses to the south of the road to join the 
existing A303 west of Scotland Lodge. Land either side of the A303 within the DCO 
boundary would be managed as chalk grassland. 

Proceeding eastwards, the Scheme crosses an area containing a very large number of 
possible pits identified by geophysical survey. Trial trench evaluation suggests many of 
the anomalies are not anthropogenic in nature, although a small number were 
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archaeological and contained Early Bronze Age pottery and Late Bronze Age pottery 
(Wessex Archaeology, 2002d) , suspected to be of Bronze Age date (UID 1008). 
Recent tTrial trenching here (Highways England, 2019d [REP1-049, 050], Trenches 
663-672) did not identify extensive surviving remains, however; archaeological features 
were limited to a pair of undated possible postholes in Trench 666 and an undated 
possible ditch cut into the fill of a tree throw in Trench 667 (approximate chainage 
2000-2100). 

Trial trenching of components of a pair of possible rectilinear enclosures (UID2029) 
identified two undated ditches in Trench 673 (approximate chainage 2200). A single 
circular, flat-bottomed pit containing a small quantity of pottery broadly dated to the 
prehistoric period was also recorded in Trench 673; if contemporary, this pit would 
appear to be situated within the possible enclosure. Two further undated linear features 
(67704 and 67708) revealed in Trench 677 (approximate chainage 2400) and aligned 
perpendicular to each other may comprise a ditch and a former headland or lynchet. 

An Early and Middle Iron Age to Roman period enclosed settlement (UID 2033; Asset 
Group AG02) west of Scotland Lodge Farm lies immediately south of the new road 
alignment at approximate chainage 2600. The Scheme alignment here was selected to 
avoid the known extent of the settlement enclosures and trial trenches excavated north 
of the enclosure in support of the Scheme (Highways England, 2019d [REP1-049, 
050], Trenches 678-690, approximate chainage 2400-2800) did not identify any 
archaeological features.  

South of the proposed carriageway alignment at approximate chainage 2900, trial 
trenching in support of the Scheme has confirmed the presence of a focus of Neolithic 
and Early Bronze Age activity north-west of Scotland Lodge Farm, situated on a spur of 
high ground overlooking the River Till valley (Highways England, 2019d [REP1-049, 
050], Trenches 1068 and 1070). This site (Site 7.1) includes two non-designated ring 
ditches (UID 2035.01/ MWI6396, UID 2035.02/ MWI7206) originally identified from 
aerial photographs and investigated by detailed magnetometer survey and GPR 
survey, together with two closely spaced sub-circular pits west of the ring ditches which 
contained red deer antlers and Middle Neolithic Peterborough Ware pottery.  

From chainage 3000m a high embankment would carry the new road across the 
coombe north of Scotland Lodge. South of the road, the land would be contoured to 
blend the embankment into the landscape. Topsoil would be stripped within the 
footprint of the embankment and landscaping area. New tree planting would integrate 
the embankment with existing woodland on the northern boundary of Scotland Lodge. 

North of the embankment, land within the DCO boundary at Parsonage Down East 
would be re-profiled to accommodate deposition of excavated material and drainage 
area one. Existing topsoil would be removed in areas where the depth of deposited 
material would be greater than 2m. Drainage of the filled area would be accommodated 
within the fill. The re-profiled filled area would be managed as chalk grassland with 
occasional area of shrub planting. Drainage Area One would be located within the 
central part of the filled area. 

An existing aviation fuel pipeline crossing Parsonage Down East would be relocated on 
a parallel alignment approximately 25m to the east. The pipeline would be protected 
where it passes beneath the new embankment and buried beneath excavated material 
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to the north of the embankment. An existing water supply pipeline in the eastern side of 
Parsonage Down East falls within the shallowest areas of landscape fill and would be 
filled over without the need for additional protection. The water pipeline would pass 
through the high embankment via the new B3083 underbridge. 

An existing underground power line crossing the western part of Parsonage Down East 
would be diverted across Green Bridge No. 1. Within the area of proposed fill, the 
underground power line would be raised within the new fill. Existing overhead power 
lines crossing the northern and eastern parts of the Parsonage Down East fill area 
would be raised where additional infill is to be placed below them, except where they 
cross the new Winterbourne Stoke bypass alignment, where they would be 
undergrounded to pass below the new highway embankment west of the new B3083 
underbridge.  

Parsonage Down is occupied by an extensive field system that is likely to date to the 
later prehistoric (Middle Bronze Age to Iron Age) and Roman periods (UID 1004.01). 
Multi-period settlement over the same time span also appears to be evidenced by a 
number of enclosures and linear features (e.g. UIDs 2036; 2039) and by a profusion of 
pit-like features across the eastern parts of Parsonage Down (UID 2038). Extensive 
geophysical survey in this area has augmented the previous aerial photographic 
interpretations. The settlement and field system appear to overlie an older funerary and 
ceremonial landscape, evidenced by a group of potential barrows identified from aerial 
photographs and subsequently located by geophysical survey (UID 2030). An 
upstanding barrow is also present beyond the Scheme boundary, some 700m west of 
these features (NHLE 1004741).  

Trial trenching in this part of the Scheme confirmed the presence of colluvial deposits 
within and on the sides of the coombe. Electrical resistance tomography (ERT) 
combined with geoarchaeological boreholes identified a series of stratigraphic units 
displaying a consistent pattern of deposition across the coombe, with a higher 
resistivity band likely related to a flint gravel lag deposit measuring 2m thick, above a 
generally homogenous, lower resistivity response that likely relates to more silty/chalk-
sandy/clay deposits (Highways England, 2019m [REP1-051]). These latter deposits are 
thickest at the lower portion of the dry river valley in the south-east of the site 
(Transects 3 and 4); there is consistently an interface between this deposit and the 
chalk bedrock, most likely caused by a process of weathering.  

A series of 6 boreholes along the ERT transects recovered deposits typical of 
chalkland valleys, with chalk rock overlain by Coombe deposits deposited as a result of 
freeze/thaw processes during the Pleistocene, overlain by Holocene colluvial deposits. 
In two coring locations (BH 5 and BH 6) a dark brown flinty silty clay soil was recorded 
within the Coombe deposits themselves (Highways England, 2019m [REP1-051]). If in 
situ, this would be interpreted as an interstadial buried soil, most likely of Windermere 
date; the clarity of the boundaries indicate that this may not be an in situ soil, but 
possibly a clay-with-flint lined dissolution pipe formed as a result of periglacial 
processes. 

ERT and borehole survey in the location of a subcircular feature, interpreted as a 
possible pond barrow in the gradiometer survey, identified an increased thickness of 
colluvium (up to 3m). The subcircular feature is re-interpreted as a probable geological 
solution feature, rather than a pond barrow (Highways England, 2019m [REP1-051]). 
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The Scheme proposals avoid two of the potential barrows situated on the highest 
ground within this area. A third ring ditch was investigated during the trial trenching but 
remains undated (Highways England, 2019d [REP1-049, 050], Trench 992).  

Two shallow circular pits in the east of the Parsonage Down excavated material 
deposition area, close to the line of the realigned B3083 (Highways England, 2019d 
[REP1-049, 050], Trench 717, approximate chainage 3500) contained Beaker pottery; 
neither feature correlated with any geophysical anomaly. In the central part of the 
excavated material deposition area, an Early Bronze Age Food Vessel containing the 
cremated remains of a juvenile was found within a small circular pit in an area of 
superficial geology, sealed by colluvium in the base of the coombe (Highways England, 
2019d [REP1-049, 050], Trench 985).  

Immediately north of Scotland Lodge Farm, Trenches 696 and 1235, 699 and 1074 
revealed undated linear ditches correlating with linear geophysical anomalies, which 
appear to form parts of a rectilinear enclosure, apparently cutting the possible Neolithic 
or Early Bronze Age ring ditch described above (3.3.7) (Highways England, 2019d 
[REP1-049, 050]).  

Winterbourne Stoke Bypass (east of the B3083) 
The B3083 Shrewton Road would be diverted to the west of its present alignment to 
pass beneath the new embankment in a culvert structure (B3083 underbridge). The 
new A303 embankment would pass over the existing B3083 alignment and across the 
southern edge of Fore Down in a shallow cutting (River Till cutting west). Drainage 
Area 2 would be located north of the cutting. A combination of chalk grassland and 
shrub planting would help to integrate the drainage area into the landscape. A 
temporary compound would be established on land north of the cutting and east of the 
B3083. South of the cutting land east of the B3083 would be reprofiled to help blend 
the new road into the landscape north of Winterbourne Stoke, before returning to 
agriculture. Land within the DCO boundary north and south of the River Till cutting 
west would be returned to agriculture. A new water supply pipeline from the B3083 will 
pass south of the temporary compound along the north side of the new road to the 
River Till crossing. 

South of the proposed carriageway alignment, the village of Winterbourne Stoke is 
likely to be of Saxon origin. It may have been larger during the Medieval period, as 
earthworks of deserted settlement plots are in evidence around the margins of the 
present village. The core of the village, to the south of the existing A303, is a 
conservation area in which a number of listed buildings are present, including the listed 
Manor House and the Church of St Peter (Grade II*; NHLE 1130971; 1130975).  

To the north, at distances of between 400m and 800m from the proposed carriageway 
alignment, are three extensive scheduled areas: Winterbourne Stoke West round 
barrow cemetery, the Coniger enclosure and section of linear boundary earthwork (UID 
2000/NHLE 1015019; Asset Group AG03); Winterbourne Stoke East round barrow 
cemetery and earthwork enclosure on Fore Down (NHLE 1015020; Asset Group 
AG04); and the Romano-British settlement on Winterbourne Stoke Down (NHLE 
1015222; Asset group AG07). The latter lies within an extensive rectilinear field system 
that is also of likely Roman date (UID 2038).  
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Archaeological evaluation trenching in 2003 revealed an undated north to south 
aligned ditch predicted in a previous geophysical survey as a weak trend (Wessex 
Archaeology, 2003b: Area 4, Trenches 36 and 37; GSB Prospection Ltd, 2001a: Area 
27). To the east, a broad, shallow pit of possible Iron Age date was recorded in Trench 
38. Possible cart tracks (wheel ruts) aligned north-north-west to south-south-east in
Trench 38 was also located in 2018 Trench 1317 some 65m to the south of Trench 38. 
The undated trackway is assumed to date to the medieval period or later. 

At the River Till floodplain, an existing former quarry would be filled as part of the 
western bridge head for the viaduct crossing of the River Till. New tree planting would 
help integrate the bridge head embankment into the landscape. The new River Till 
viaduct will comprise two separate parallel decks to mitigate the shading effect on the 
designated SAC river fauna, supported on three pairs of bridge piers placed in the 
floodplain. A temporary river crossing would also be established as part of the works 
within the Scheme boundary here. The water supply pipeline would be bored beneath 
the river channel. 

The River Till valley floor includes faint earthwork traces of a water management 
system or water meadows of probable Post-medieval date (UID 2050). Geophysical 
surveys in 2001 (GSB Prospection, 2001) and 2018 (Wessex Archaeology, 2018) 
identified an infilled relict river channel corresponding to historic map evidence and 
weak linear features possibly relating to former floodplain water management systems. 
Auger survey in 2001 concluded that the presence of alluvium in the River Till valley 
bottom is patchy, discontinuous and variable both across the valley profile and along its 
longitudinal corridor (Wessex Archaeology, 2002, p. 9). The sequences recorded were 
shallow (generally less than 1m), however where present these provide the potential to 
mask, bury and seal archaeological horizons; no dating evidence was recovered from 
the recorded sequences or datable material within them. The localised presence of 
footslope colluvium on the edges of the floodplain also offers the potential to mask, 
bury and seal archaeological remains in restricted areas. 

Little archaeology is known on the flanks of the River Till valley, although chalk 
coombes to the west and east have potential to contain deposits of colluvium (hillwash 
sediments) that can contain or seal archaeological remains.  

From the viaduct over the River Till, the Scheme proceeds onto an embankment 
forming the eastern bridge head, then passes eastwards mostly in cutting through a dry 
valley towards Winterbourne Stoke Hill. Again, new tree planting would help integrate 
the eastern bridge head embankment into the landscape. Drainage Areas 3 and 4 
would be incorporated within new chalk grassland. Green Bridge No. 2 would cross the 
cutting at approximate chainage 4650m. The tunnel production area will be situated 
east of Green Bridge No. 2. The new water supply pipeline will pass inside the northern 
red line boundary. 

Land north and south of the cutting would be re-profiled to integrate the new road into 
the landscape and returned to agriculture. Agricultural land would be provided with new 
hedgerow boundaries, as shown in the Environmental Masterplan for the Scheme (ES 
Figure 2.5 A-S) (APP-059).  

Two small possible prehistoric pits north of Winterbourne Stoke Hill (Highways 
England, 2019e [REP1-052, 053], Trench 754, approximate chainage 4700m) 
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containing cattle bone, burnt and worked flint lay about 100m north of a small, 
ploughed-down non-designated round barrow cemetery on Winterbourne Stoke Hill 
immediately north of the existing A303 (Asset Group AG05). The probable round 
barrow cemetery was previously identified as three ring ditches visible on aerial 
photographs; it was subsequently confirmed through geophysical survey as comprising 
five ring ditches located on a relatively flat high area of land at 101–104m aOD, with 
ground levels falling to the north. The trial trenching confirmed the survival of all five 
ring ditches as substantial below-ground features. Although closely datable material 
was rare, with pottery found only in secondary and tertiary contexts, the flint 
assemblage recovered is consistent with a Late Neolithic/Early Bronze Age date. The 
barrow cemetery is crossed by a linear feature, interpreted on investigation as a former 
hedged boundary, evidently of a much later date. 

A large oval/ subrectangular shallow possible pit (132209) measuring 3.8m by 2.8m in 
plan and 0.21m deep approximately 135m east of the River Till (Highways England, 
2019e [REP1-052, 053], Trench 1322, approximate chainage 4200m) produced two 
sherds of Saxon pottery along with cattle and sheep bone, fired clay (possibly 
representing oven/hearth lining) and burnt flint. Although interpreted in the geophysical 
survey as possible archaeology in an area where irregular superficial geological 
deposits have been identified, on exposure the feature was initially thought to be a 
natural feature. However, the shape in plan and the fill (containing a variety of finds) 
suggests that this may be a Saxon sunken-featured building (SFB).  

A linear ditch identified from geophysical survey (Highways England, 2019e [REP1-
052, 053], Trenches 740, 1327 and 1329, approximate chainage 4250m) is of likely 
later prehistoric/Roman date, as its alignment is at odds to that of the probable 
medieval lynchets (below). The v-shaped ditch profile may form an enclosure with a 
perpendicular undated ditch of similar profile to the east. A further possible rectilinear 
enclosure is also undated, but the u-shaped ditch profile suggests a different phase of 
activity (Highways England, 2019e [REP1-052, 053], Trench 1338, approximate 
chainage 4625m). 

North of the main carriageway alignment, a slightly curving north-west to south-east 
aligned boundary ditch equating with a geophysical anomaly following the lower slopes 
of the dry valley produced a single sherd of Roman pottery and may therefore be a 
further later prehistoric/Roman feature. 

Trial trenching confirmed the survival as archaeological features of a series of lynchets 
visible in aerial photographs, which regularly divide up the landscape on the east side 
of the River Till valley, to the north of the existing A303. Finds were very rarely 
recovered from the plough-washed/colluvial fill of these features, formed by ploughing 
in order to cultivate sloping topography. Typologically and considering they are 
relatively spatially limited to the east of Winterbourne Stoke, the lynchets are most 
likely associated with medieval, rather than prehistoric, cultivation.  

Longbarrow Junction to WHS boundary 
The new A303 alignment crosses the existing A303 at approximate chainage 5500m. 
The new Longbarrow Junction is located approximately 600m west of the existing 
Winterbourne Stoke Crossroads roundabout, at the eastern end of the dry valley. The 
A303 passes in cutting below the grade separated junction, which comprises twin 
‘dumb-bell’ roundabouts connected by Green Bridge No. 3, with the northern 
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roundabout located north of the existing A303 and the southern roundabout to the 
south of the existing road. East of the new junction, the A303 will run in a deep (9m 
below ground level) cutting to the WHS boundary. north of the new junction and A360 
northern link road, the Main Civils Compound will be laid out, with uses zoned to make 
best use of topography to screen larger installations in views from the WHS.  

During construction, a temporary road would carry traffic between the northern dumb-
bell roundabout and the existing Winterbourne Stoke Crossroads roundabout. This 
temporary road would be constructed above existing levels and would be fully 
reversible. A temporary bridge over the new A303 cutting will be constructed to the 
west of the A360, to carry A360 traffic during construction of the cutting through the 
existing A360.  

The twin dumb-bell roundabouts will connect slip roads on and off the A303 with link 
roads north and south connecting to the A360. The existing A360 will be downgraded 
to a restricted byway between the link roads for approximately 1.5km. West of the new 
junction, the existing A303 will be connected to the southern dumb-bell roundabout to 
provide access to Winterbourne Stoke from the A360. The existing A303 between the 
new junction and the WHS boundary on the A360, together with the existing 
Winterbourne Stoke crossroads roundabout, will be removed and returned to chalk 
grassland (see Environmental Masterplan for the Scheme (ES Figure 2.5 A-S) (APP-
059)). 

The dumb-bell roundabouts, the connecting bridge over the new A303 and the A360 
link roads will be constructed below existing levels, to assist landscape integration and 
minimise visibility of traffic using the junction, when viewed from within the WHS. Land 
south of the southern A360 link road would be re-profiled to integrate the new link road 
into the landscape where it crosses the north-eastern slope of Oatlands Hill. 

Limited new hedge planting along the slip roads and the southern edge of the new 
A303 cutting will help conceal traffic and integrate the new roads into the landscape, 
while limited shrub planting will help conceal traffic using the dumb-bell roundabouts in 
views from the WHS (see Environmental Masterplan for the Scheme (ES Figure 2.5 A-
S) (APP-059)). Land within the hedged boundaries will be managed as chalk 
grassland. The existing trees and shrubs north-west of the Winterbourne Stoke 
Crossroads roundabout will be removed. Land within the red line boundary, including 
the Main Civils Compound area, will be returned to agriculture. 

The Main Civils Compound will be situated north-west of the new junction and the new 
northern A360 link road. An electricity supply cable will be routed along the A360 from 
the south, over the temporary bridge and along the northern edge of the cutting before 
passing north-west beneath the existing A303 approximately 265m west of the existing 
roundabout, to a temporary substation located in the Main Civils Compound. The new 
water supply pipeline will enter the compound along the northern red line boundary. 
From the compound, the water and electricity supplies required for the tunnel boring 
machine and tunnel service buildings will be routed along the same alignment as the 
incoming electivity supply to the WHS boundary. 

On the west side of the present A360, to the west of, and outside, the WHS boundary a 
complex, dense array of linear and curvilinear features has been detected by 
geophysical survey and from aerial photography. The Winterbourne Stoke Crossroads 
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barrow cemetery (Asset Group AG12), including its Neolithic long barrow and 
associated Early Bronze Age round barrows, are located to the northeast of the 
proposed Longbarrow Junction, whilst The Diamond group (Asset Group AG13) is 
located to the southeast. Both monument groups lie outside the Scheme footprint for 
the construction of the new junction. Late Bronze Age settlement evidence is focused 
around the existing Longbarrow Roundabout along with a partly scheduled later 
prehistoric land boundary (Wessex linear) and field systems.  

Excavation in 1967 prior to the construction of the present A303/A360 roundabout 
revealed an enclosure, four circular features thought to be Late Bronze Age huts and a 
number of pits (Vatcher and Vatcher 1968). An archaeological watching brief along a 
cable route to the west of the roundabout and south of the A303 identified a number of 
ditches, a pit, post-holes and stake-holes (UID 2001).  

On Oatlands Hill, south of the Scheme boundary, a later prehistoric and Romano-
British settlement is known from aerial photographs (MWI7155, Asset Group AG09). 
On the northern flanks of Oatlands Hill, southwest of the proposed Longbarrow 
Junction, further archaeological features may represent a field system and possible 
settlement evidence of Bronze Age to Roman date. These include two potential 
barrows (UID 2069 and MWI7153); an incomplete oval or elongated C-shaped 
enclosure or possible barrow identified from aerial photographs and geophysical 
survey (UID 2072); a linear ditch or boundary of possible Bronze Age date visible as a 
cropmark on aerial photographs (UID 2068); a cluster of suspected prehistoric pits 
(main groups UID 2143 and MWI74878); and a boundary ditch and a probable 
trackway (UID 2073).  

Archaeological evaluation in 2018 located loessic and coombe deposits captured within 
a solution feature in Trench 448 just east of the northern extent of the A360 link road 
(Highways England, 2019h [REP1-042, 043]); this survival demonstrates the potential 
for localised preservation of Pleistocene environmental evidence in such features. 
Deposits of colluvium in various locations are likely to preserve sequences of 
palaeoenvironmental interest and may also mask archaeological features.  

Concentrations of flint both in the topsoil and in a small number of archaeological 
features suggest that activity was occurring from at least the Early Neolithic period 
(Highways England, 2019h [REP1-042, 043]). Scarce traces of Mesolithic and Early 
Neolithic activity within this dataset fit with the known pattern of very sporadic earlier 
evidence, with activity of Neolithic date concentrated around the major earthwork 
monuments to the east and south-east. Most of the evidence (predominantly lithic 
material, with small amounts of pottery and faunal remains) indicates later Neolithic 
activity. This evidence takes its place among other evidence of this type and date from 
The Diamond, the Winterbourne Stoke 71 long barrow, and the North Kite to the south-
east. Contemporary ceremonial activity in the immediate vicinity is demonstrated by the 
hengiform structure west of The Diamond, and possibly a second 250m south-east of 
the existing Longbarrow Roundabout (Highways England, 2019h [REP1-042, 043]). 

Early Bronze Age features on the realigned A360 north, comprising Beaker pits and an 
urned cremation, suggest activity on the periphery of a more densely-occupied area to 
the east (Highways England, 2019h [REP1-042, 043]). South of the A303 at the 
southern end of the realigned A360 south approach road, close to the A360, the 
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geophysical survey and trial trenching revealed two sides of a possible rectangular 
enclosure, dated to the Early Bronze Age by a single sherd of grog-tempered ware. 

South of the A303, Middle and Late Bronze Age evidence is concentrated around a ‘C’-
shaped enclosure revealed by geophysical survey and from previous aerial 
photographic assessment (Highways England, 2019h [PREP1-042, 043]). The C-
shaped enclosure contained the remains of a Late Bronze Age vessel in the backfill of 
its southern arm. On its western side, trenching revealed a number of post-holes which 
may form the remains of a post-built structure, one of which contained a single sherd of 
later prehistoric pottery. A short length of a linear ditch like feature to the west of the 
enclosure may have formed a blocking ditch to close off the approach to the enclosure. 
The ditch backfill contained a complete ‘saucepan pot’ vessel thought to date from the 
Late Bronze Age. The possible function of the enclosure and ditch could not be 
demonstrated, but the deposition of whole or substantial portions of pots and significant 
concentrations of burnt flint indicate activities of some importance. Contemporaneity or 
other connections with the settlement excavated by Vatcher and Vatcher at the existing 
Longbarrow Roundabout to the north-east also remains to be demonstrated (Vatcher 
and Vatcher, 1968). 

North of the A303, sections of two later prehistoric long-distance land divisions 
(‘Wessex linears’, assumed to be later prehistoric in date) were targeted, but no dating 
evidence was retrieved (Highways England, 2019h [REP1-042, 043]). These features 
are known to continue to the southeast of the existing Longbarrow Roundabout, where 
a section of one of them is designated as a scheduled monument. 

Western tunnel portal and approaches 
From the WHS boundary the new A303 approaches the western tunnel portal in a 
cutting up to 11m deep retained within near-vertical walls. The bored tunnel portal will 
be situated (within the limits of deviation) between chainages 7000m to 7200m. 
Immediately west of the bored tunnel portal a 200m section of cut and cover tunnel will 
help integrate the portal into the landscape. Tunnel service buildings will be located 
outside the cut and cover section of the tunnel. 

The A360 at the WHS boundary will be removed by the cutting. Green Bridge No. 4 
over the cutting between approximate chainages 6400m to 6550m will provide 
connectivity for non-motorised users along a restricted byway connecting to the 
downgraded A360 to the west and the downgraded A303 to the north. The permanent 
water supply pipeline to the tunnel service buildings will follow the northern edge of the 
retained cutting through the WHS, deviating northwards between approximate 
chainages 6350m and 6600m to avoid the construction area for Green Bridge No. 4. 
The permanent power cable route to the tunnel service buildings will follow the 
southern edge of the retained cut from the A360 to Green Bridge No. 4, where the 
route will cross the bridge to join the alignment of the water pipeline.   

The existing A303 in this section of the Scheme will be downgraded to a restricted 
byway, with land within the existing highway boundary adjacent to this managed as 
chalk grassland (see Environmental Masterplan for the Scheme (ES Figure 2.5 A-S) 
(APP-059)). Land between the downgraded A303 and the southern red line boundary 
on both sides of the cutting and above Green Bridge No. 4 and the cut and cover 
section of the tunnel would also be managed as chalk grassland.   
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The western boundary of the WHS is delimited by the present A360. Immediately 
adjacent to the roundabout on its northeast side is the Winterbourne Stoke Crossroads 
barrow cemetery (Asset Group 12). Comprising some twenty-five individual 
monuments, it is arranged in two groups and aligned on the prominent Neolithic long 
barrow with another cluster of barrows to the northwest. The group is of particular 
importance since it incorporates examples of all the main barrow forms: long, bowl, 
bell, saucer, pond and disc (UIDs 2003/NHLE 1011047; 2004/1011842; 2005/1011843; 
2006/1011841; 2007/1012368).  

To the south and east of Longbarrow Roundabout, within the WHS boundary, are a 
number of other significant monument groups. The extensive Diamond Group (Asset 
Group AG13) comprises three outlying bowl barrows, a nucleated group of seven bowl 
barrows and a pond barrow, three long barrows, a henge monument and hengiform 
feature. An outlying bowl barrow on the southwest side of the crossroads is also 
included in this group (UID 2002/NHLE 1011045). Only the scheduled long barrow still 
survives as an upstanding earthwork (UID 2012/NHLE 1010830).  

The long barrows amongst The Diamond Group form part of a dense concentration of 
Neolithic long barrows in the western part of the Stonehenge WHS, including the 
Winterbourne Stoke long barrow, Normanton Down and Wilsford Down long barrows 
(Bowden et al. 2015). The apparent cluster of long barrows around the head of the dry 
valley between Wilsford and Normanton Downs may suggest an early significance to 
this area. A recent paper (Roberts et al. 2018) notes a clear pattern of differential 
preservation of long barrows away from the vicinity of Stonehenge: the two long 
barrows in The Diamond Group investigated for the Scheme (WS71 and WS86) were 
destroyed during later prehistory, however no long barrow within view of Stonehenge 
has been similarly fully ploughed out, and none are overlain by prehistoric field 
systems. The authors further postulate that the specific elaboration of long barrows 
WIL41 on Lake Down and WS1 at Winterbourne Stoke Crossroads by round barrow 
cemeteries may also be linked to their position around the Wilsford/Normanton dry 
valley. 

This section of the Scheme passes between the Winterbourne Stoke long barrow and 
the long barrows of The Diamond Group.  

A scheduled linear boundary bisects The Diamond Group, extending for some 3km on 
a southeast to northwest alignment from The Diamond copse to the southeast across 
Winterbourne Stoke Down to the northwest (UID 2014). South of the existing A303, the 
boundary feature survives as an upstanding earthwork (scheduled as NHLE 1010837). 
The boundary is an example of a ‘Wessex linear ditch’, a characteristic feature of the 
Salisbury Plain area, many of which appear to have been established in the Late 
Bronze Age (c.1200-700 BC), although they are often not closely dated and may have 
been maintained and elaborated over prolonged periods.  

Other scheduled round barrows are present to the south of the present A303, including 
two bowl barrows (UID 2015/NHLE 1010831; UID 2017/NHLE 1013812) on Wilsford 
Down. South of the Scheme boundary, the Wilsford Shaft is a ploughed-out pond 
barrow that, on excavation in the 1960s, was found to contain a vertical shaft 
containing votive objects (UID 2016/NHLE 1010833). Further to the southeast, the 
North Kite Enclosure and Lake Barrow cemetery lie at 830m and greater from the 
Scheme carriageway alignment (Asset Group AG16).  
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Archaeological evaluation of the Western Portal and Approach cutting has generally 
confirmed the results of previous fieldwork, indicating limited Late Neolithic and Early 
Bronze Age activity (Highways England, 2019f [REP1-045, 046]). The only ceremonial 
or funerary monument identified within the Scheme boundary is a small curvilinear 
anomaly observed in geophysical surveys, some 4m in diameter close to the existing 
A303, which may represent a shallow pond barrow, perhaps with a surrounding ditch 
feature, or a small hengiform monument (Wessex Archaeology, 2018a, feature 10000). 
Although within the Scheme boundary, this feature lies outside of the footprint of the 
works for the approach cutting and would not be affected by the Scheme; the feature 
was therefore excluded from the trial trenching programme.  

Archaeological features were uncovered in nine of the 71 excavated trial trenches 
(Highways England, 2019f [REP1-045, 046]). A small sink hole or doline in Trench 241, 
south of the approach cutting footprint, contained evidence of human use in both the 
prehistoric and historic periods, while several tree hollows contained cultural material, 
mainly struck or burnt flint. Three pits contained prehistoric ceramics and other 
material, two (in Trenches 234 and 240) dating to the Beaker period, the third (in 
Trench 240) to the Early Bronze Age. The most significant results came from two 
Beaker inhumation graves, again situated outside the footprint of the approach cutting. 
One grave (Trench 244), cut into a large tree-throw hollow which also contained other 
features, contained small fragments of neonatal bone along with sherds from a fire-
damaged plain Beaker; the other (Trench 260) contained a female inhumation 
accompanied by a Beaker, a copper alloy pin or needle fragment, and a shale object 
with no known parallel or function. Smaller sub-surface features in Trenches 234 and 
240 indicate that Beaker and Early Bronze Age activity was not restricted to graves, 
whether flat or beneath or immediately around barrows, but also involved the 
incorporation of material (flint, pottery, etc.) into small features (pits, tree hollows, etc.) 
(Highways England, 2019f [REP1-045, 046]). 

Finds recovered from the ploughsoil sampling also indicate a focus of activity in the 
Later Neolithic/Early Bronze Age, with some earlier and later components (Highways 
England, 2019f [REP1-045, 046]). Worked and burnt flint densities were generally 
higher in the west of the site, towards the Winterbourne Stoke barrow group.  

Evidence for settlement activity is confined to artefactual material in the plough zone 
and several isolated Early Bronze Age pits. Although some concentrations of worked 
flint material in the plough zone are apparent within the evaluation area, these do not 
appear to correlate to surviving features below the surface of the agricultural fields and 
cutting into the underlying chalk, suggesting that if features did once exist they have 
since been ploughed out. Overall, the results from the Western Portal evaluation tend 
to support the notion of the area south and east of Winterbourne Stoke Crossroads as 
a preferred one for lithic tool use and deposition (Highways England, 2019f [REP1-045, 
046]). 

A series of small enclosures known from NMP data and a previous geophysical survey 
by Historic England (which only covered the far west of the site) (Linford et al, 2015) 
were not realised in the trial trenches (Highways England, 2019f [REP1-045, 046]).  

Also in this section, three Grade II listed milestones are present, one on the A360, 
100m south of Longbarrow Roundabout (UID 6027/NHLE 1130972) and two on the 
A303 (UID 6031/NHLE 1130999; UID 6040/1131085).  
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Section 3: Chainage 7400 to 10,375m – Tunnel 
The western portal would be located approximately 1.15km within the WHS boundary, 
the 3.3km tunnelled section of the Scheme passing through the heart of the WHS. 
Tunnel movement monitoring stations would be placed on the surface above the 3.0km 
bored tunnel.  

The existing A303 in this section of the Scheme will be downgraded to a restricted 
byway; land within the existing highway boundary adjacent to this will be managed as 
chalk grassland (see Environmental Masterplan for the Scheme (ES Figure 2.5 A-
S)(APP-059)). Land above the 3.0km bored tunnel section would remain as agricultural 
land. East of Stonehenge Cottages, Stonehenge Road would be stopped up 
approximately 400m south of the existing A303; a private means of access would be 
provided along this section of Stonehenge Road with land within the existing highway 
boundary adjacent to the PMA managed as chalk grassland. East of Stonehenge 
Road, the existing A303 dual carriageway section would be removed over 
approximately 850m and the land managed as chalk grassland.  

To the south of the tunnel alignment, the Normanton Down barrow cemetery (Asset 
Group AG19) dominates the southerly approach to Stonehenge. This extensive group 
spans over 1.5km north to south and a similar distance east to west. Scheduled 
monuments include 43 bowl barrows, seven disc barrows, four bell barrows, one pond 
barrow, one saucer barrow as well as a linear boundary and three long barrows. Non-
designated assets include a long mortuary enclosure to the southwest and some 
further possible barrows identified from aerial photographs and geophysical survey. At 
least one of the barrows has been identified as a possible earlier henge. A possible 
circular pit alignment identified in geophysical surveys amongst the northern part of the 
Normanton Down barrow cemetery may be a plough-damaged Neolithic monument not 
previously recorded (Wessex Archaeology 2018a; p 13, feature 10002). 

The majority of the barrows within this group survive as extant and prominent 
earthworks. Particularly prominent is the ‘Sun Barrow’, so named for its position on the 
solstitial alignment of Stonehenge (midwinter sunset) (UID 3000/NHLE 1012370). 
While some other monuments within the group have been truncated or levelled by 
modern agricultural activity, geophysical survey indicates that surrounding ditches and 
satellite features survive as below-ground archaeological remains. Byways AMES 11 
and 12, both byways open to all traffic (BOAT), pass through the Normanton Down 
barrow cemetery; vehicular use of the byways has an adverse impact on the setting of 
the monuments within the cemetery and in some cases directly impacts the fabric of 
the monuments.  

An outlier of the Normanton Down barrow cemetery, a bowl barrow known as Wilsford 
G1 (UID 2018/NHLE 1010832), now levelled by ploughing, lies above the tunnel 
alignment, 25m east of the western portal. The barrow was completely excavated in 
1960, revealing two ring ditches, two phases to construction of the mound and a total 
of 13 inhumation burials (Leivers and Moore, 2008). Investigations in 2002, in 
connection with previous proposals to improve the A303, revealed two further burials 
situated outside the barrow ditches to the north and northeast, indicating a possible 
associated ‘flat’ cemetery (i.e. burials without barrow mounds).  

The bored tunnel passes beneath long barrow Amesbury 14 (NHLE 1008953, UID 
3001), 250m north of Normanton Gorse and just south of the A303. The barrow mound 
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is orientated NNW-SSE and survives up to 1.8m high, 32m long and c.18m wide. 
Flanking the mound on the east and west sides are quarry ditches from which material 
was taken during the construction of the monument. These have become partially 
infilled over the years but are still visible as slight earthworks. The ditch on the north-
east side is c.6m wide; that on the south-west is c.8m wide. The barrow was partially 
excavated in the 19th century and produced three primary inhumations and two later 
burials. 

To the north of the tunnel alignment, the Stonehenge Down barrow cemetery is a 
cluster of nine barrows, all reduced to some extent by ploughing (UIDs 3005-
3008/NHLE 1012383-87; Asset Group AG21). Stonehenge itself stands approximately 
150m from the present A303 at its closest point, and approximately 200m north of the 
tunnel alignment (UID 3010.01/NHLE 1010140; Asset Group AG22). Byway AMES 12 
passes within 250m of the Stonehenge monument to the west and the presence of 
vehicles parking on the BOAT adversely affects the setting of the monument.  

North of Stonehenge, the Greater Cursus runs parallel to the existing A303 at for 
approximately 1km (NHLE 1009132; Asset Group AG23), together with its associated 
long barrows and the Cursus Barrows (Asset Group AG18). The Avenue (UID 
3010.02/NHLE 1010140) and the King Barrows (UID 3018/NHLE 1012381; Asset 
Group AG26) lie to the east.  

Other barrows immediately north of the present A303 include UID 3014/NHLE 
1008947; UID 3018/1012420; and UID 3020/NHLE 1012129. Monuments to the south 
include a barrow cemetery north of Luxenborough Plantation (NHLE UID 3012/NHLE 
1012372; included with other monuments to the south within Asset Group AG24), and 
the Coneybury Henge (UID 3019/NHLE 1012376) and King Barrow (NHLE 1012375), 
included within Asset Group AG29. Recent excavations at West Amesbury Farm have 
also identified a group of Neolithic pits on the southern end of King Barrow Ridge, 
close to Coneybury Hill (UID 3072).  

The tunnel passes beneath a bowl barrow situated east of Stonehenge Bottom, 300m 
south-west of New King Barrows (Amesbury 39, NHLE 1008947, UID 3014). This 
occupies a prominent location on the same hilltop as New King Barrows, with views 
across Stonehenge, The Avenue, The Cursus and related monuments. The barrow is 
now D-shaped having been cut on its south side by the A303, and has been partially 
excavated twice, once in the 19th century when a primary cremation together with 
amber, shale and jet objects was found, and again in 1960 when bone pins and other 
material was found. 

At King Barrow Ridge, the tunnel passes beneath a bowl barrow situated at the 
southern end of the New King Barrows linear round barrow cemetery (Amesbury 26, 
NHLE 1012420, UID 3018). The cemetery (Asset Group AG26) is aligned north-south 
and contains a total of seven round barrows, including three bowl barrows and four bell 
barrows.  

East of King Barrow Ridge, the Stonehenge Avenue (Asset Group AG27) is a linear 
feature providing a formal approach to Stonehenge and linking it with the River Avon at 
West Amesbury. From its junction with the north east entrance to Stonehenge, the 
Avenue is constructed to maintain the axis of the monument for 560m in a north east 
direction. On the west side of Stonehenge Bottom, it turns to run towards King Barrow 
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Ridge, from which point it curves gradually towards the south east for a distance of 
500m, running in a straight line again for the final 900m to the bank of the River Avon. 
The monument is visible as a slight earthwork for the first 1000m to the centre of 
Stonehenge Bottom, and from that point is difficult to identify on the ground but is 
visible on aerial photographs (NHLE 1010140, UID 3010.02). 

Also within this section of the Scheme, a 19th century listed milestone opposite 
Stonehenge on the A303 (UID 6040/NHLE 1131085) lies north of the proposed tunnel 
alignment. 

Section 4: Chainage 10,375 to 12,572m – Eastern portal, Countess Junction to Eastern Scheme 
origin  

The eastern bored tunnel portal would be located (within the limits of deviation) 
between 10,400m and 10,430m. Immediately east of the bored tunnel portal, a cut and 
cover tunnel section of 85m length will help to integrate the portal into the landscape. 
Tunnel service buildings will be located outside the cut and cover tunnel section.  

The A303 emerges from the tunnel in cutting within a dry valley, which helps to conceal 
the portal and carriageway within the existing contours of the landscape, before re-
joining the existing dual carriageway in the existing cutting north of Vespasian’s Camp 
at approximate chainage 10,650m.  Within the red line boundary, including above the 
cut and cover tunnel section and the former A303, will be managed as chalk grassland 
(see Environmental Masterplan for the Scheme (ES Figure 2.5 A-S) (APP-059)).  

A water supply pipeline to the tunnel boring machine (TBM) launch point and tunnel 
service buildings would follow the northern edge of the existing A303 embankment and 
cutting within the red line boundary. The power supply cable would be routed along the 
existing A303 dual carriageway and along the removed section of the A303 to the 
tunnel service buildings. 

The tunnel section of the Scheme passes beneath the Avenue before emerging north 
of the existing A303, north west of Vespasian’s Camp. To the west of the eastern portal 
location is a dispersed group of barrows that appear to relate to the Avenue (Asset 
Group AG30), situated both to the north and south of the current A303. To the 
northeast of the eastern portal is another broad grouping of scheduled barrows which 
mainly lack surface expression (the Countess Farm Barrows; Asset Group AG31). 
More recent landscape elements are also present, within what was formerly part of the 
extended Amesbury Abbey Park. Remnants of the former parkland survive as a series 
of small groups of trees to the north of the A303, commonly known as the Nile Clumps. 
Although popularly believed to commemorate the 1798 Battle of the Nile or the 1805 
Battle of Trafalgar, the evidence suggests they pre-date both these conflicts and that 
some have been replanted in recent decades.  

As the proposed carriageway alignment re-joins the existing Amesbury Bypass it 
passes immediately to the north of the Iron Age hillfort known as Vespasian's Camp. 
This is a large ramparted enclosure of 15 hectares, which incorporates several earlier 
barrows within its defences. The site is now entirely within mature woodland (UID 
4012/ NHLE 1012126/Asset Group AG32). Adjacent to Vespasian's Camp, south of the 
existing A303, is the Mesolithic site at Blick Mead (UID 4032). Situated on a spring line, 
archaeological excavations at this site have yielded large lithic assemblages, along 
with faunal remains and palaeoenvironmental material. This has been interpreted as 
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evidence for a sustained or repeated large-scale presence at the site for a span of 
almost 3000 years, from the 9th-7th millennia BC, possibly continuing into the 5th 
millennium BC. Mesolithic lithics have also been recovered, incorporated in later 
colluvium deposits, on the northern edge of the Avon floodplain west of Countess Farm 
(UID 4036).  

Geophysical survey in 2017 of the eastern portal and approaches identified a possible 
ring ditch and linear anomalies likely to be associated with former field boundaries 
(Wessex Archaeology 2017a). Comparison with geophysical survey data collected by 
the Stonehenge Hidden Landscapes Project (University of Birmingham, 2018) 
confirmed the form of two chalk combes within which the eastern portal location is 
situated, one extending approximately east-west and a second feeding into this from 
the north.  

Trial trenching of the eastern portal location in 2017 revealed only a small (0.7m wide x 
0.4m deep) undated north-south aligned ditch (Wessex Archaeology 2017d)). Further 
evaluation in 2018 investigated the eastern approach cutting and a 30m buffer adjacent 
to this (Highways England, 2019b [REP1-047, 048]). Field walking and test pitting 
revealed an even distribution of worked and burnt flint across the area, with a small 
number of slightly higher concentrations which may be the remains of activity areas 
now dispersed within the plough zone. A natural hollow investigated in Trench 512 was 
filled with colluvium, at the base of which lay a stony horizon with a further colluvial 
layer below. A worked flint assemblage from this stony horizon and the overlying 
colluvium appears consistent with primary knapping debris largely of Late Neolithic 
date, with a limited Mesolithic component (one microlith, one burin and one bladelet 
from the colluvium).  

As well as the small component amongst the later knapping debris, other Mesolithic 
material comprised 3 cores, some blades and trimming bladelet cores, and a single 
fragment from a tranchet axe, all from the ploughsoil (Highways England, 2019b 
[REP1-047, 048]). These occurrences suggest that localised activity was occurring 
from at least the Mesolithic period onwards. However, comparison with UID 4036 
indicates that this and the Mesolithic material in Trench 512 are not part of the same 
archaeological site as Blick Mead, but represent different depositional sequences: a 
chalkland colluvial sequence on the flood-plain edge north of the A303, contrasting with 
a valley alluvial sequence over sand and gravels at Blick Mead, with a vertical 
difference of 3.5m between the floodplain edge locations north of the A303 and Blick 
Mead in the valley south of the road.  

A buried soil identified by a geoarchaeological borehole survey and subsequently 
exposed in section was cut by a pair of parallel ditches, sealed by a colluvial sequence 
with Upper and Lower components (Highways England, 2019b [REP1-047, 048]). 
Optically Stimulated Luminescence (OSL) dating returned a date of between AD 1500-
1600 for the Upper colluvium, AD 840 – 1050 for the Lower colluvium and 260 BC-AD 
130 for the buried soil, indicating a likely late Iron Age or Romano-British date for the 
ditches cutting the buried soil, perhaps associated with field systems developed in the 
vicinity of Vespasian’s Camp. Other features uncovered during the evaluation included 
an undated ditch, a small number of features of Post-medieval/modern date, and a 
small number of natural features, including tree throws. No evidence for the ring ditch 
identified by the geophysical survey (Wessex Archaeology, 2017a) was located even 
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though a trial trench was positioned on top of the geophysical anomaly (Highways 
England, 2019b [REP1-047, 048]).  

Both Vespasian's Camp and Blick Mead fall within the Grade II* Amesbury Abbey Park 
(NHLE 1000469), which occupies all of the land immediately south of the Scheme for 
the kilometre leading up to the existing Countess Roundabout. The abbey was a 
Benedictine foundation of 979 AD, dissolved in 1177, with elements being incorporated 
into a subsequent priory. After the Dissolution, the priory manor was replaced by a new 
house, around which an extensive park developed, including modifications to 
Vespasian's Camp, and taking in land further to the north and west. The current house 
at the centre of the park is Grade I listed (NHLE 1131079), while several other 
structures are listed at Grade II*. The park is included within the Amesbury 
conservation area, which extends into the town's built-up core to the southeast, 
incorporating a substantial number of listed buildings including the Grade I listed 
church of St Mary and St Melor (NHLE 1182066). To the west, the West Amesbury 
Conservation Area is focused on a cluster of listed buildings, including the Grade I 
listed West Amesbury House (NHLE 1318515).  

East of the WHS 
East of the WHS, a satellite construction compound will be established at Countess 
East, north and east of the existing services. The water supply pipeline will cross the 
compound to a connect with an existing pipeline within Countess East.  

The current WHS eastern boundary follows the line of the River Avon, skirts the west 
side of Countess Roundabout and follows the A345 north to Durrington Walls. 
Immediately to the northwest of Countess Roundabout is a cluster of Grade II listed 
buildings at Countess Farm, comprising the main farmhouse and a series of barns and 
granaries (UID 6067-6071; NHLE 1131055-7; 1318487-8). To the south, within 
Amesbury Abbey Park, another group of listed buildings is present, including several 
Grade II* listed buildings: Diana's House (UID 6062; NHLE 1131053); Gate Piers to 
Lord's Walk with flanking estate boundary walls (UID 6064; NHLE 1182498); and Kent 
House (UID 6065; NHLE 1131093).  

Floodplain deposits in the River Avon have, in general, been found to comprise soft 
peat overlying silty and clayey deposits (alluvium). Peaty clay or peat layers were 
encountered in the Avon valley in historical ground investigations in 1965, in advance 
of construction of the existing Countess Roundabout but, with one exception in 
borehole 21762-WS181, were not present in ground investigations undertaken in 
connection with the 2003 published scheme. This suggests that the larger part of the 
peaty deposits was removed during the construction of the A303 Amesbury Bypass 
works at and around the Countess Roundabout in the late 1960s. 

North-east of Countess Roundabout, the Scheme boundary includes land at Countess 
East. Amesbury Countess was formerly a separate settlement, distinct from the centre 
of Amesbury and West Amesbury, on the north bank of the River Avon. At Countess 
East, geophysical surveys for the Scheme and as part of the Stonehenge Hidden 
Landscapes Project identified extensive areas of mixed post-glacial geology (University 
of Birmingham, 2018). Previous investigations identified Early to Middle Saxon 
settlement remains (sunken featured buildings) above the floodplain (UID 4039), as 
well as the presence of Neolithic pits and flintwork (UID 4040-41) and a stone-built 
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Roman building of uncertain function (UID 4042) (Wessex Archaeology, 2003c). A 
water meadow system is also present within the River Avon floodplain (UID 4034). 

Ground penetrating radar (GPR) survey in 2018 examined two pilot areas positioned to 
examine previously identified Anglo-Saxon sunken featured buildings and the Romano-
British stone-built structure, in order to establish the potential for further survey to 
supplement the previous evaluation work (Highways England, 2019k REP1-054). The 
GPR survey successfully located the Romano-British building and provided 
considerable additional layout detail, with three rooms to the north and south of a large 
pillared room or courtyard. Several anomalies surrounding the building may be 
evidence of further archaeological activity, such as pit features.  

A total of eight anomalies across both pilot areas may relate to Anglo Saxon sunken 
featured buildings, however these could equally be evidence of natural solution 
features in the chalk bedrock. The pilot survey concluded that there was little potential 
for further survey confidently to locate any further sunken featured buildings (Highways 
England, 2019k [REP1-054]).  

To the east of Amesbury, the Scheme will include stopping up of the direct connection 
between Allington Track and the A303 and stopping up a length of byway AMES1 
(Amesbury Road) south of its junction with A303. Allington Track will be linked to 
Equinox Drive within Solstice Park by a new length of highway 5.5 metres wide with 
passing places. Byway AMES1 (Amesbury Road) will have a new connection to the 
southern end of Equinox Drive. The section of byway between this new connection and 
the new Allington Track link will be stopped-up. The section of byway between the new 
Allington Track link and the A303 will be converted to a public footpath to maintain 
public access to view the scheduled monument at the junction of AMES1 with A303.  

A number of late prehistoric monuments are present around the area now occupied by 
Solstice Park, including the scheduled Earl’s Farm Down and New Barn Down barrow 
cemeteries (Asset Group AG35). Within this widely-dispersed group, some of the 
monuments in closest proximity to the Scheme include barrows (UID 4060/NHLE 
1009872, UID 4059/NHLE 1009566 and UID 4063/NHLE 1009871). Byway AMES1 
passes through the scheduled area of barrow group UID4059; the proposed stopping-
up of this section of the byway would remove the right of way from the edge of the 
western-most barrow.  Seven ploughed down barrows, amongst the barrow groups on 
New Barn Down to the north of the A303 and on Earl’s Farm Down, were investigated 
in advance of the construction of Solstice Park (AC Archaeology 2012). Immediately 
east of these, geophysical survey of land required for diversion of the Amesbury Road 
byway away from UID 4059 did not locate any anomalies confidently interpreted as 
archaeology; a possible ditch feature may represent an extension of a Bronze Age – 
Romano-British field system recorded across the area but could equally relate to more 
recent activity on the site, evident on satellite imagery (Highways England, 2019c 
[REP1-055]).  

Further east along the existing A303 at Double Hedges, the side road will be realigned 
within the existing highway boundary to improve the connection with the A303. A 
scheduled monument that incorporates parts of two linear boundary features 
(alternatively interpreted as trackways) of probable late Prehistoric or Roman date, and 
numerous undated incised trackways, possibly of Medieval or later origin bisected, is 
by the existing A303 here. The scheduling covers sections of these features which are 
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better preserved as earthworks (UID 4069.01/NHLE 1009613), with non-designated 
continuations of these features to the south, northwest and southeast (UIDs 4069.02-
04). 

Section 5 – Rollestone Corner 
At the north-western corner of the WHS, the Rollestone Corner junction between the 
B3086 and the Packway will be improved to allow use as a high load and tunnel 
diversion route. A new section of carriageway will be constructed within the WHS, with 
a new junction to Rollestone on the west side. 

From Longbarrow Junction, proceeding north on the A360/B3086, the route of the 
present A360 passes to the west of the Lesser Cursus (NHLE 1010901; Asset Group 
AG15) and the Lesser Cursus barrow cemetery (Asset Group 11, including within the 
500m study area UIDs 2014/NHLE 1008951, 2015/1010893 and 2016/1008952). A 
further series of barrows is present along a ridge to the north of Greenland Farm, 
straddling the A360. Combined as Asset Group AG10, the Rollestone Barrows include 
17 separate scheduled areas; the pair of monuments scheduled as NHLE 1010891 
(UID 5006) is bisected by the A360.  

Northwest of Rollestone Corner and the junction with the Packway are the non-
designated Net Down barrow cemetery (Asset Group AG06; UIDs 5012-20) and areas 
of relict prehistoric and medieval field systems. The Neolithic causewayed enclosure of 
Robin's Hood's Ball (NHLE 1009593) and associated barrows, including a long barrow 
and a number of round barrows, lies beyond the northern boundary of the WHS, 
approximately 1.2km to the north of the Scheme boundary (Asset Group AG14). 
Eastwards from Rollestone Corner, the Packway currently impinges on a round barrow 
cemetery (UID 5010/NHLE 1009124) while south of the Packway further ceremonial 
monuments within the WHS include a tightly-clustered group of barrows, including a 
bell barrow and three disc barrows (NHLE 1012170), the Durrington Down barrow 
cemetery (NHLE 1008943/ Asset Group 20), a long barrow in Larkhill Camp (NHLE 
1012167; Asset Group 38), a barrow cemetery south of Fargo Road (NHLE 1009062) 
and a further barrow cemetery in Larkhill Camp (NHLE 1009068). 

Archaeological evaluation of the proposed junction land-take revealed very low levels 
of prehistoric activity in this part of the WHS and adjacent to the WHS boundary 
(Highways England, 2019g [REP1-044]). Geophysical survey noted the possible 
remnants of field systems, of probable late prehistoric or Romano-British date, in the 
locality (Highways England, 2019a [REP1-041]). Field walking and test-pitting did not 
identify any significant concentrations of material; the worked flint assemblage is typical 
of collections from the plough zone in the area, with a preponderance of heavily 
patinated, large fragments of debitage; no cores or retouched tools were recovered. 
Trial trenches revealed a number of tree-throws, two of which contained quantities of 
burnt and/or worked flint (including Neolithic material) and tiny fragments of prehistoric 
pottery (Highways England, 2019g [REP1-044]).  
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4 Archaeological Research Agenda 
4.1 Introduction 

This section 4 outlines the proposed Archaeological Research Agenda (ARA) for the 
mitigation programme. The archaeological evidence identified by the archaeological 
evaluation programme for the Scheme, together with evidence of baseline conditions 
as set out in the ES [APP-044], are considered and relevant cross-period research 
themes and cross-period and period-specific research questions are identified. The 
research themes and questions proposed here will be reviewed and updated during 
preparation of SSWSIs, during fieldwork and during preparation of the post-excavation 
assessment report. 

Section 5 of the Strategy considers the archaeological resource across the Scheme 
and details the archaeological mitigation requirements. Appendix D considers the 
archaeological mitigation areas (‘sites’) and provide details of the archaeological assets 
affected, the Scheme impact to be mitigated and the relevant research themes and 
questions, as outlined in this section 4. 

The Scheme presents a transect across a landscape, including the full width of the 
Stonehenge part of the WHS, the character of which varies both spatially and through 
time. The proposed mitigation programme, therefore, has the potential to provide 
evidence well suited to addressing questions at both a micro (feature, site or period-
based) level and macro (landscape or cross-period) level. Consequently, the research 
aims of the mitigation strategy should operate at both a broad thematic level and at a 
narrower level of specific questions. This section 4 outlines both a series of Research 
Themes, which investigate continuity and change at the level of the landscape and 
across (rather than within) archaeologically-defined periods, and a set of Research 
Questions which relate to those themes, but which are more tightly defined in terms of 
their applicability to particular parts of the Scheme (as detailed in Appendix D) and to 
particular time periods.  

In order to allow ready comparison with other work in the area, both the Research 
Themes and Questions have been modelled on those given in the Research 
Framework for the Stonehenge and Avebury and Associated Sites WHS (‘SAARF’, 
Leivers and Powell 2016), the South West Archaeological Research Framework 
(SWARF, Webster 2008) and other relevant period-based and specialist agendas. The 
themes adopted for investigations ahead of earlier proposals to upgrade the A303 are 
also considered (Leivers and Moore 2008). 

The ARA adopts a landscape-based approach which focusses on long term trajectories 
of land use and inhabitation, examining both transition and continuity. Such an 
approach allows for the examination of, for instance, changes in subsistence practice 
in key periods of change such as the Mesolithic to Early Neolithic, Beaker into Early 
Bronze Age, Early to Middle Bronze Age, Iron Age to Romano-British or medieval to 
Post-medieval periods, while at the same time requiring a consideration of the 
development and use of water meadows, the extents of arable as opposed to pastoral 
farming, and the changing degree and use of woodland.  

The archaeological investigations will be conducted with full consideration of the 
Research Framework for the Stonehenge and Avebury and Associated Sites WHS 
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(‘SAARF’, Leivers and Powell, 2016). Each SSWSI will ensure that research strategies 
become a visible theme running through the mitigation reports to demonstrate that they 
have been the basis for decision making, sample selection and justification for all 
stages of archaeological reporting. 

This section 4 outlines the proposed Archaeological Research Agenda (ARA) for the 
mitigation programme. The archaeological evidence identified by the archaeological 
evaluation programme for the Scheme as completed to date, together with evidence of 
baseline conditions as set out in the ES [APP-044], are considered and relevant 
SAARF research themes and period-specific research questions are identified. The 
research themes and questions proposed here will be reviewed and updated during 
preparation of SSWSIs, during fieldwork and during preparation of the post-excavation 
assessment report. 

Section 4 of the Strategy considers the archaeological resource across the Scheme 
and details the archaeological mitigation requirements. Appendix D considers the 
archaeological mitigation areas (‘sites’) and provide details of the archaeological assets 
affected, the Scheme impact to be mitigated and the relevant SAARF research themes 
and period-specific questions, as outlined in this section 4. 

Chronological Scheme 
 The chronological scheme followed in this document follows that at 

http://www.heritage-standards.org.uk/chronology/ . For the purposes of this report, 
periodization is as follows: 

• Palaeolithic -1,000 000 to -10,000 (BC)

• Mesolithic -10,000 to -4,000

• Neolithic -4,000 to -2,200

• Early Neolithic -4,000 to -3,300

• Middle Neolithic -3,300 to -2,900

• Late Neolithic -2,900 to -2,200

• Bronze Age -2,600 to -700

• Early Bronze Age -2,600 to -1,600

• Middle Bronze Age -1,600 to -1,200

• Late Bronze Age -1200 to -700

• Iron Age -800 (BC) to 43 (AD)

• Roman 43 to 410 (AD)

• Early Medieval 410 to 1066

• Medieval 1066 to 1540

http://www.heritage-standards.org.uk/chronology/
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• Post-medieval 1540 to 1901

• 20th Century 1901 to 2000

 To accommodate the overlap between Late Neolithic (-2,900 to -2,200) and Early 
Bronze Age (-2,600 to -1,600) in the above scheme, in this report these terms are used 
as broad chronological periods. The term 'Beaker' is used to refer to a material culture 
group that overlaps with both these chronological periods. 

4.2 Research Themes 
SAARF identified six research themes reflecting different aspects of the unique 
character of the WHS. Although formulated on the basis of the evidence within the 
WHS boundary, the themes remain pertinent across the Scheme. They are sufficiently 
broad to accommodate within them the relevant Research Themes from the earlier 
South West Archaeological Research Framework (SWARF). The six themes, their 
overarching aims, and their connections to SWARF are: 

Connected Landscapes: to gain a better understanding of the complex monumental 
and mortuary landscapes: how and why they developed and changed; which elements 
of the landscapes were connected and how they were connected; how far those 
connections extended, and for how long they persisted. 

Ceremonial Monuments: to gain a better understanding of the social, symbolic and (in 
some cases) technological contexts of the communal and ceremonial monuments, 
individually and in groups – why they were built and altered; why they took the forms 
they did, and what they meant; what they were for, and what activities took place at 
them; why they were abandoned. This theme incorporates questions relating to social 
relations, identities and interactions, and religion (SWARF Research Theme and 
Research Aims 49 and 54). 

Burials and Barrows: to gain a better understanding of how the Early Bronze Age 
mortuary landscape, dominated by round barrows, developed from the Neolithic 
monumental landscape – the factors that determined the locations of barrows, and how 
cemeteries developed; their chronology and dating; the significance of their variations 
in form, scale, elaboration, contents and burial practices; their secondary burials. This 
theme incorporates questions relating to social relations and mortuary practice 
(SWARF Research Theme and Research Aims 57). 

Landscape History and Memory: to gain a better understanding of the changing, 
long-term histories of the landscape, and particular locations within it – how places 
came to be seen as significant; how their meanings changed over time, and how they 
came to be viewed and treated after their periods of primary use had ended. This 
theme incorporates questions relating to transitions both between different parts of the 
landscape (close to/further from Stonehenge, for instance) and between 
archaeologically-defined periods, as well as within them (SWARF Research Theme 
and Research Aim 10). 

Human Generations: to gain a better understanding, from the analysis of human 
remains, of the generations of people who have populated the area – their origins, 
diversity, movements, demography, health, diet, and conflicts. This theme incorporates 
questions relating to conflict (SWARF Research Theme and Research Aims 61 – 64). 
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Daily Life: to gain a better understanding of the changing, day-to-day lives of those 
living within, or passing through, the landscape, both as they related to the construction 
and use of its prehistoric monuments and separate from any involvement with them. 
This theme incorporates questions relating to past environments (SWARF Research 
Theme and Research Aims 17 – 27), settlement (SWARF Research Theme and 
Research Aims 28 – 33), and food production (SWARF Theme and Research Aims 39 
– 43), as well as to human changes within the landscape, such as the changing extent,
uses and nature of woodland. 

4.24.3 Mesolithic 10,000 to 4,000 BC 
 The Early Mesolithic (c. 10,000–6000 7000 BC) saw the transition from a largely 

open late glacial landscape to one dominated by forest. Pollen evidence for this period 
comes from sediments within the Avon valley adjacent to Durrington Walls in the north-
eastern corner of the WHS (Cleal et al., 2004), the basal deposits of which were 
radiocarbon dated to c. 8280–7200 cal. BC (8640±200 BP; GU-3239). This indicated a 
forested landscape dominated by pine woodland with birch, and hazel, oak, and elm 
colonising a landscape previously dominated by herbs, grasses, and reeds. This pine 
woodland was itself gradually replaced, almost certainly during the course of the 
Mesolithic, by hazel and incoming oak and elm (Scaife, 2004). 

 Direct evidence for Early Mesolithic hunter-gatherer activity has been forthcoming 
from two sets of investigations. Excavations in the car park and visitor centre at 
Stonehenge provided evidence in the form of three large post pits, an associated tree 
hollow and a further pit, found in 1966 [25]  and 1988-9 [26, pp. 43-7]. Pine wood 
charcoal within three of the features (Bayliss et al., 1997; Allen, 1995, 47), its size and 
quantity, the general absence of oak or other species, and the fact that pine was not 
recovered from later contexts (Gale, 1995) all imply that the post-pits themselves and 
their fills were of Early Mesolithic date, rather than the charcoal being reworked at a 
later period. This is supported by the pollen evidence, which demonstrates the same 
dominant pine and hazel woodland with some birch (Scaife, 1995) as seen in the 
deposits of the Avon sequence already noted. From the molluscan evidence, the pits 
appear to have been dug within open but long established mature woodland (Allen, 
1995, 51). 

 Other, similar features may exist in the locality. Darvill notes subsoil hollows below 
later (Neolithic) structures which are potentially contemporary with the Stonehenge 
carpark features (Darvill, 2005, 38). Excavations at Blick Mead, Amesbury, have 
produced a series of Early Mesolithic radiocarbon determinations, one of which is from 
a tree hollow. The Blick Mead hollow contained lithic artefacts including a possible 
roughout for a tranchet axe (Jacques et al., 2018, 28). Other Early Mesolithic dates at 
Blick Mead come from a layer containing over 11,000 flint artefacts and over 2000 
bones from large vertebrates. The radiocarbon determinations for this layer, however, 
span a period of some 2,900 years (Jacques et al., 2018, 20). 

 The utilisation of the Avon Valley in the Mesolithic was not confined to the 
immediate environs of Stonehenge: at Downton, south of Salisbury, a substantial 
occupation site with scoops, hollows and stakeholes was associated with a large lithic 
assemblage. A colluvial sequence from Strawberry Hill on the northern edge of 
Salisbury Plain also indicated boreal woodland within the Mesolithic, with charcoal 
indicating the presence of pine, oak, juniper, and hazel (Allen and Scaife, 2007). 
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 Late Mesolithic activity (c. 60007000–4000 BC) in the Stonehenge region is 
becoming better known. Forty years ago, only some 30 artefacts were recorded by 
Wymer (1977), and there was some doubt over the chronological significance of some 
of these (Allen, 1995). Incontrovertibly Mesolithic pieces included five tranchet axes 
and a smaller number of perforated mace heads (Darvill, 2005). Understandings of the 
environment were little better: in 1995 Allen wrote that ‘nowhere in the sequence is the 
Atlantic (late Mesolithic) represented’ (Allen, 1995, 62). 

 With the exception of the pits and post holes in the Stonehenge carpark, Richards 
noted “little evidence for Mesolithic activity on the chalk areas adjacent to the River 
Avon,” in relation to the Stonehenge Environs Project, with a “relative paucity of finds 
from… extensive surface collection” and “no evidence of small-scale, mosaic 
clearance” (1990, 263).  

 In the western part of the WHS, Mesolithic evidence is restricted to occasional 
lithics, mostly recovered ex situ. Unstratified Mesolithic flint was recovered from the 
surface of the long barrow at Longbarrow Roundabout and possibly from pits beneath it 
[9, p. 37]. 

 Most of the recorded evidence for Mesolithic activity has been identified within the 
eastern part of the WHS, towards the Avon. The Mesolithic activity at Blick Mead, 
south of the A303 at West Amesbury [27] [28] has already been mentioned, and 
continues into the Late Mesolithic. The on-going work at Blick Mead has been much 
discussed, but is by no means unique: sample excavation on colluvium on the west 
side of the Avon at Durrington Walls revealed an apparently in situ flint industry 
comprising blades and microliths (Richard, 1990, 263), while excavation in 2004 
revealed Late Mesolithic flintwork with good contextual associations from the A303 
Stonehenge Improvements. This material (which included blades, bladelets and 
associated cores, a microlith, a truncation and microburins) was recovered from trial 
trenches and test pits at Drainage Treatment Area (DTA) 6, west of Countess Farm, 
Amesbury, in Area V.  The site lay on the lower slopes of the valley side at the back of 
the higher floodplain of the River Avon, in an area of mapped calcareous gley alluvial 
soils (Frome 1 soil association) on chalky and gravelly river alluvium (Leivers and 
Moore, 2008). 

 Potentially Mesolithic material was recovered from two locations during the 
evaluations undertaken for the current scheme: on the realigned A360 north of 
Longbarrow Junction, and at the Eastern Portal approach. 

Longbarrow Junction 
 The only diagnostic tool forms which could have been Mesolithic were a notched 

blade and the butt end of an axe, possibly of tranchet type. Neither is definitively 
Mesolithic. No blade or bladelet cores were retrieved, suggesting that knapping of this 
date was not occurring extensively on the site (or at least that cores were not being 
discarded there). Blades (including complete and broken examples) and bladelets, 
some with well-prepared butts, others plain or punctiform, were noted among the mass 
of later Neolithic and Bronze Age material, some of which trimmed the faces of bladelet 
cores. More formal core rejuvenation tablets and/or flancs de nucléus included 
triangular rejuvenation tablets from a blade cores and a flanc de nucléus struck from 
the base of a bladelet core, both types commonly found in Mesolithic technologies, 
although some or all of this material could be of later date.  
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Eastern Portal 
 A worked flint assemblage comprised mostly Neolithic knapping debris but 

contained a limited Mesolithic component: one microlith, one burin spall and one 
bladelet was recovered from colluvium in a natural hollow investigated during trial 
trenching of the Eastern Portal location in 2018 (Highways England, 2019b [REP1-047, 
048]). Other Mesolithic material recovered from ploughsoil artefact sampling in the 
Eastern Portal evaluation area comprised 3 cores, some blades and trimming bladelet 
cores, and a single fragment from a tranchet axe. The colluvial assemblage is 
comparable with Mesolithic lithics incorporated in later colluvium deposits, found in trial 
trenching on the northern edge of the Avon floodplain west of Countess Farm in 2003 
(UID 4036). These deposits of Mesolithic material on the floodplain edge are within a 
few hundred metres of the Mesolithic site at Blick Mead (UID 4032), south of the 
existing A303, although the topographic situations are notably different. 

Research Questions 
 The Research Framework for the Stonehenge, Avebury and Associated Sites 

World Heritage Site: Research Agenda and Strategy (‘SAARF’) notes that “while it is 
clear that people were present in the WHS during the Mesolithic at least, the scale and 
nature of that presence remains unclear” (Leivers and Powell, 2016, 15). Relevant 
priorities for research are identified as: 

• “B.4. A clear understanding of the climate, environment, vegetation and animal
populations in and around the WHS, and in particular the hydrology of the Rivers
Kennet and Avon…” No evidence has been recovered during the archaeological
evaluations to suggest that the Scheme can contribute to this research question.

• “B.5. A better understanding of the nature of Late Upper Palaeolithic and
Mesolithic activity.” The results of the evaluation exercise indicate that the
Scheme may have some limited potential to contribute to this question. The
evidence to date confirms rather than alters the existing pattern of Mesolithic
activity, with indications of some small-scale and likely transitory activity in the
area around Longbarrow Junction, and a further area of activity at the eastern end
of the Scheme. Both of these locations are ones which have produced
assemblages of Mesolithic flintwork in the past. The material from the Eastern
Portal and Approach confirms the pattern of Mesolithic occupation in the Avon
Valley. That from Longbarrow is more difficult to fit into a pattern of inhabitation,
and may be further evidence of largely undocumented sporadic activity on the
chalk.

• “B.6. Further refining the chronology of sites, lithic industries and change.” No
evidence has been recovered during the archaeological evaluations to suggest
that the Scheme can contribute to this research question.

In addition to the Research Questions in the SAARF, the Mesolithic Research and 
Conservation Framework (Edward Blinkhorn and Nicky Milner 2013) identifies these 
themes: 

Theme 1: Living in a changing world: it is not currently evident that there is a body 
evidence from the Scheme that would address this theme, but the possibility of the 
recovery of environmental evidence from (for instance) sinkholes should be borne in 
mind. 
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Theme 2: Mesolithic lifeways: again, the body of evidence at present is quite limited, 
but considered alongside other material from the area may contribute to the following 
questions: 

• T2.1: What can Mesolithic technology (e.g. stone, antler, bone and wood
working), its production, use and deposition, tell us about Mesolithic lifeways? 

• T2.5: To what extent can the composition, size and geographical characteristics
of lithic scatters be used to define different types of site in the Mesolithic? 

• T2.3: How can we better understand spatial and temporal variation in lithic
technology, use and deposition? 

Theme 3: Investigating change and diversity: The evidence from the Scheme as it 
currently exists has little potential to address this theme. Further work may contribute 
particularly to: 

• T3.9: How variable was site use and landscape use through this period?

• T3.13: Can we further refine the dating of final Mesolithic sites and how do these
relate to the Early Neolithic? 

4.34.4 Neolithic 4,000 to 2,200 BC 
 The WHS is famous for and defined by its Neolithic monumental earth, stone and 

timber architecture. The quantity and visibility of the archaeological remains dating to 
the Neolithic period are such that the area is a part of one of the most recognisable and 
important prehistoric landscapes in Europe. 

 The traditional understanding of the Early Neolithic landscape is of woodland 
quickly cleared by early farmers. However, more recent evidence has led to a 
recognition that the landscape was more complex in terms of woodland use, clearance, 
regrowth, and seasonality: generally the landscape of the Stonehenge environs is 
described as an open ‘park’ (Roberts et al., 2018, 5.5). 

Early Neolithic communities were the first to construct large upstanding structures in 
the area. Communal, ceremonial and mortuary structures (the long barrows, cursuses 
and causewayed enclosures) have historically dominated interpretations of the period. 
Other evidence exists, some important classes of which would have had little or no 
upstanding surface expression. These include substantial features such as the 
Coneybury ‘Anomaly’ and possibly the Wilsford Shaft, as well as more ephemeral 
evidence such as scatters of cultural material in the ploughzone, and groups of (or 
isolated) smaller pits (for instance on King Barrow Ridge), postholes and utilised 
natural features such as tree hollows. Since the Scheme will explore through 
archaeological mitigation a broad transect through the landscape it offers the 
opportunity to identify whether other features similar to Wilsford Shaft exist in this 
landscape, within the DCO boundary. 
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 The Scheme has been designed to avoid impacts upon known elements of the 
archaeological resource. Nonetheless, both inside and beyond the WHS, new evidence 
has been produced. 

 Long barrows are amongst the earliest substantial constructions in southern Britain 
and are generally understood to have been associated with communal mortuary 
practises in the early to mid-4th millennium BC. Several are in close proximity to the 
A303, and two have been discovered (or re-established after having been dismissed) 
during various phases of evaluation work for the Scheme.  

 The prominent Winterbourne Stoke long barrow (NHLE 1011841, also known as 
WS1) stands in the north-east angle of the current Longbarrow Roundabout (a burial 
has been radiocarbon dated to 3630–3360 cal. BC, confirming the Early Neolithic date) 
(Roberts et al., 2018). Three further long barrows are known between 500m and 800m 
south-east of Longbarrow Roundabout. These comprise the scheduled long barrow on 
Wilsford Down 300m north of The Diamond (NHLE 1010830; Winterbourne Stoke 71); 
a previously unknown long barrow (Winterbourne Stoke 86); and a previously 
dismissed long barrow. Results of investigations on two of these long barrows 
(Winterbourne Stoke 71 and 86) have recently been published (ibid.), together with a 
review of long barrows in the WHS. 

 Other classes of Early Neolithic monumental architecture (the Causewayed 
Enclosures, of which two are known within the Stonehenge environs and the cursuses, 
of which there are also two) are not affected by the Scheme, and no evidence relating 
to them has been encountered in evaluation. 

 Other evidence of occupation in the Early Neolithic consists mostly of pits and 
scatters of cultural material in the ploughzone. No demonstrably Early Neolithic pits 
were encountered, and what evidence was recovered from the ploughzone (exclusively 
lithic material) was incorporated into larger distributions of material of later date. 
Individual instances of this material are presented below. 

 Demonstrably Middle Neolithic sites are scarce. Recent geophysical survey during 
evaluation has indicated that a barrow just beyond the DCO boundary, 250m south-
west of Longbarrow roundabout (NHLE 1011045), has a segmented ditch and 
southern-facing entrance suggestive of a Neolithic hengiform monument (below). 

 Another previously unknown Middle Neolithic hengiform monument, situated west 
of The Diamond wood, was identified during evaluation (Wessex Archaeology, 2017d) 
and in work conducted by Historic England (Roberts et al., 2016).  

 Although the building of substantial earth and timber structures and (in the early 
part of the period at least) the adoption of agriculture are suggestive of more 
permanent foci of activity, no substantial traces of Early or Middle Neolithic dwellings or 
settlement areas have yet been conclusively identified in this part of the landscape. 
However, pits and concentrations of lithic material, which are occasionally identified 
throughout the Stonehenge landscape, are often interpreted as indicators of 
occupation during this period. Work south of the A303 carried out by Historic England 
revealed a cluster of Middle Neolithic pits containing Peterborough Ware at West 
Amesbury, and similar pits were encountered north of the current line of the road 
during evaluation for the Winterbourne Stoke Bypass (below). 
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 Large earth, timber and stone structures remain the most conspicuous elements of 
the archaeological record into the Late Neolithic (2900-2200 BC). A range of distinctive 
new mortuary, communal and ceremonial structures appeared during these periods, 
notably henges, stone and timber circles, and various forms of barrow. It is during this 
period that much of Stonehenge itself was constructed.  

 Late Neolithic monumental evidence has been recovered during evaluation on 
Parsonage Down, where a hengiform ring ditch, probably a henge, was encountered 
(Highways England, 2019d). 

 Neolithic evidence, including lithics and structural remains (pits, ring ditches, linear 
ditches), have been identified in all sections of the Scheme where evaluation has been 
undertaken, with the exception of Rollestone Corner. 

Winterbourne Stoke Bypass 
 A focus of Neolithic activity has been identified on a spur of high ground 

overlooking the River Till, north-west of Scotland Lodge Farm (Highways England, 
2019d [REP1-049, 0050], Trenches 1068 and 1070). The evaluation revealed three 
Middle Neolithic pits; two in Trench 1070, and one in Trench 1219. All three pits 
contained Peterborough Ware pottery (in varying quantities), and four red deer antlers 
were found on the base of one example (Trench 1070). Other finds retrieved from the 
pits included worked flint, burnt flint, animal bone and fired clay. 

 This site also included two non-designated ring ditches (UID 2035.01/ MWI6396, 
UID 2035.02/ MWI7206). The evaluation confirmed the existence of the ring ditches, 
which had previously been detected by geophysical survey. Both of these features, 
revealed in Trenches 992 and 1068, were relatively substantial in depth and width, and 
had similar profiles with steeply sloped sides and flat bases. The example in Trench 
1068 was also found to contain a centrally placed grave (106803). Limited excavation 
of the grave demonstrated the presence of a layer of flint nodules just below the 
surface. The morphology character of the ditch fill sequence in Trench 1068 is 
suggestive of a hengiform monument of Late Neolithic date (possible evidence for an 
external bank being deliberately slighted into the ditch). 

Longbarrow Junction (north) 
 A cluster of three pits in Trench 439 corresponded to a discrete geophysical 

anomaly. Abraded body sherds (7g) of Woodlands-type Grooved Ware pottery were 
recovered from the single dumped fill of one, along with an assemblage of worked flint 
(including 50 flakes, 34 chips and 2 microdenticulates) and rare animal bone 
fragments. The other two pits did not contain any pottery but had a similar range of 
other finds (again including worked flint assemblages). A tree hollow just to the south of 
this pit cluster did not contain any artefacts. 

 Two further pits, located some 80m to the south in Trenches 437 and 438, also 
belong to this phase, on the basis of the worked flint assemblages they contained. 
Animal bone (including aurochs) was recovered from one, as was flint knapping waste, 
burnt flint, and a 1g sherd of pottery that can only be ascribed a general prehistoric 
date. The other contained twenty-one worked flint flakes, but no other finds were 
retrieved. 
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 A large quantity of lithic debitage was recovered from in and around the area of the 
Late Neolithic pits. Technological features that might be expected of the Late Neolithic 
are sufficiently recurrent to suggest that a large part of the material may be of this date. 
These features include facetted butts on flakes, discoidal cores and the more 
distinctive of the miscellaneous flake cores. Given the general prevalence of shorter, 
broader flakes in the assemblage, it is probable that a sizeable proportion of the 
material is of general later Neolithic date. This conclusion is borne out to some extent 
by the retouched tool component. These included a piercer of the short ‘spurred’ form 
which Isobel Smith considered to be Late Neolithic (Smith, 1965); three transverse 
arrowheads; and scrapers made on blanks with proportions shown elsewhere in the 
area to be more typical of Late Neolithic (shorter and thinner) than Early Neolithic 
(longer and thicker) forms. There is therefore an overall impression of a predominantly 
Late Neolithic component. 

 The material from the pits and tree hollows (and the majority of that from the 
overlying ploughsoil) is clearly broadly contemporary, and appears to form a coherent 
assemblage of knapping waste of Late Neolithic date. The material is in near- mint 
condition, lightly patinated but without significant wear, and appears to derive from 
single episodes of deposition of knapping waste. Associated material (Woodlands-style 
Grooved Ware and animal bone including red deer antler) add to the indication that 
material derives from Late Neolithic activity. 

Western Portal approaches 
 A small curvilinear anomaly identified in multichannel GPR survey, which may 

represent a shallow pond barrow, perhaps with a surrounding ditch feature, or a small 
Late Neolithic hengiform monument (Wessex Archaeology, 2018a, feature 10000), is 
the only ceremonial or funerary monument identified within the Scheme boundary.  

 A possible circular arrangement of pits alignment identified in geophysical surveys 
amongst the northern part of the Normanton Down barrow cemetery may be a highly 
plough-damaged Neolithic monument not previously recorded (Wessex Archaeology, 
2018a; p 13, feature 10002). 

Eastern Portal approaches 
 Field walking and test pitting revealed an generally even distribution of worked and 

burnt flint across the Eastern Portal evaluation area, with a small number of slightly 
higher concentrations which may be the remains of activity areas now dispersed within 
the plough zone (Highways England, 2019b [REP1-047, 048]). The worked flint 
assemblage from a natural hollow filled with colluvium appears consistent with primary 
knapping debris largely of Late Neolithic date, with a limited Mesolithic component (see 
4.3.113.2.11 above). Small but elevated occurrences of individual blades at the 
western end of the Eastern Portal evaluation area may be indicative of (probably) Early 
Neolithic activity. 

Countess East compound area 
 At Countess East, previous investigations identified Neolithic pits and flintwork in 

the south of the site (UID 4040-41). 

Research Questions 
 The SAARF notes that, “one consequence of the understandable focus of attention 

on the ceremonial earthworks and other structures has been the neglect of smaller or 
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less conspicuous elements of the… landscape” (Leivers and Powell, 2016, 15). 
Priorities for research which the Scheme has the potential to address are identified as: 

• “C.1. Can we better characterise an earliest Neolithic… presence within the
WHS? Does it pre-date the monuments as current evidence would suggest? Does
the earliest Neolithic owe a legacy to Late Mesolithic inhabitation of these
landscapes, or does it represent a process of infill following a hiatus at the very
end of the Mesolithic?” The evaluations suggest that the Scheme has some
potential to contribute to this question. Although not numerous, there is an Early
Neolithic component to the lithics recovered from the ploughzone sampling, and in
places (Longbarrow Junction, Eastern Portal and Approach) in areas that also
produced possible or definite Late Mesolithic material. Further work on this
material (and the retrieval of any other similar material during mitigation) would
allow these questions to be addressed, albeit in a limited fashion.

• “C.2. While flint scatters offer our best evidence for where people were living and
engaging in various productive activities during the period, their value has not
been fully realised. Using scatter and, where present, cut feature settlement
signatures (e.g., pits and rare structural traces), can we develop a better
understanding of the scale, tempo, duration and composition of Neolithic
settlement areas in the WHS? Can we identify changes in the location and
character of settlement areas over the course of the Neolithic? What form does
domestic architecture take?” In the case of Longbarrow Junction in particular, and
other areas to a lesser extent, the Scheme allows the potential to investigate Late
Neolithic occupation immediately outside the WHS, and to relate it to earlier and
later occupation both within and beyond the WHS boundary. There is at present
no indication of any Neolithic domestic architecture anywhere on the Scheme.

• “C.3. What was the relationship between settlement and monuments? Did the
location of earlier settlement and other quotidian activity influence the siting and
form of later monuments? Could settlement traces become meaningful in the
same way as monuments, as markers of place and memory? To what extent did
settlement architecture influence or provide the prototype for monumental
structures…?” At both Winterbourne Stoke Bypass and Longbarrow Junction, the
evidence from the evaluations indicates that the Scheme has the potential to
address the relationship between both earlier settlement (Peterborough Ware
pits) and later monuments (hengiform ring ditches), and earlier monuments (long
barrows) and later settlement (Grooved Ware pits). No architecture exists within
the Scheme to address the final question.

• “C.6. A key aim is to better understand the chronologies of key artefact types….
Specifically, what is the currency… of Peterborough Ware and its sub-styles…?”
The Middle Neolithic pits on the Winterbourne Stoke Bypass contained both
Peterborough Ware and faunal remains, making them ideal candidates for
absolute dating.

Recent research elsewhere in the Stonehenge landscape has suggested that 
Woodlands Grooved Ware appears in the area very soon after 3000 BC. The 
occurrence of a possible Late Neolithic occupation site north of Long Barrow Junction 
has the potential to elaborate on the chronological span of the currency of Woodlands 
Grooved Ware, and on its contexts of use and deposition. 
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 The possible Neolithic monuments at Scotland Lodge will not be directly impacted 
by the Scheme. 

4.44.5 Beaker and Early Bronze Age and Beaker 2,600 to 1,600 BC 
 This period is typified by the emergence of new forms of ceramics (successively 

Beakers, Food Vessels and Collared Urns), lithic and other stone artefacts, metalwork, 
and mortuary architecture (varieties of flat graves and round barrows). Many of these 
were encountered during evaluation, suggesting that the Scheme has considerable 
potential to contribute to research into this period. 

 Large stone and earth structures remain the most conspicuous elements of the 
archaeological record into the Early Bronze Age (c. 2200–1600 BC). Some existing 
monuments constructed during the preceding millennium seem to have gone out of use 
by the Early Bronze Age, although others appear to have continued to influence 
activities in this landscape. The development of the substantial round barrow cemetery, 
known as the Winterbourne Stoke Crossroads group (NHLE 1012368) and its 
numerous outliers around the Early Neolithic long barrow (NHLE 1011841) represents 
one of the clearest examples of the continuing influence of earlier monuments. 

 The appearance and proliferation of round barrows appears to represent a distinct 
shift in ceremonial and mortuary traditions at the end of the Late Neolithic (c. 2900-
2200 BC) and into the Early-Middle Bronze Age (c. 2200–1600 BC). Many of the 
barrows and other monuments visible in the Stonehenge landscape were excavated 
prior to the twentieth century; very few examples have been excavated in recent times 
and there is a corresponding paucity of absolute dating evidence. Nevertheless, it is 
generally accepted that, although round barrows were being constructed in the latter 
stages of the Late Neolithic, the majority of these appear to date to between 2200 and 
1520 BC with the tradition of barrow construction persisting into the early part of the 
Middle Bronze Age. In many cases, there is also evidence for multiple phases of 
construction and sequential interments. 

 At least some of the ring ditches in the Winterbourne Stoke Bypass area are likely 
to date to this period, as may the putative inhumation located in the centre of the 
(hengiform) ring ditch in that same area. The Wilsford G1 bowl barrow (NHLE 
1010832) is located approximately 25m east of the proposed western tunnel portal 
location, at the eastern end of the Western Portal and Approach. Barrow cemeteries 
and other outliers to these groups are present within the surroundings of the site. 

 Approximately 30 distinctive Beaker burials have been recognised within the WHS, 
some beneath barrow mounds, others interred in earlier monuments (e.g. the 
‘Stonehenge Archer’, or an example at Fargo Henge), or as flat graves, such as those 
immediately north of Wilsford G1. In some instances, barrows appear to have clustered 
around earlier Beaker burials. Further afield on the eastern side of the Avon, the 
discoveries known as the Amesbury Archer, (2440–2290 BC) and the Boscombe 
Bowmen (2460–2280 BC) have provided evidence that long distance contacts existed 
at this time between communities in the Stonehenge landscape and groups elsewhere 
in continental Europe. One crouched Beaker burial was encountered during evaluation, 
in the area of the Western Portal and Approaches (but outside the footprint of the 
cutting) (Trench 260: Highways England, 2019f), while a tree hollow in that same area 
contained a very small quantity of undated human remains accompanied by Beaker 
pottery, probably all that survived of an infant burial. 
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 Beaker burials are often stereotyped as single inhumation burials, which glosses 
over the obscuring the considerable variety in which the body was treated at, and after, 
burial. Accordingly, attention will be paid to characterising the range of secondary 
burial rites evident in Beaker funerary practices. Careful attention will also be given to 
finds of complete objects in non-funerary contexts, for example beaker pots, as their 
deposition echoes their selection as grave goods. 

 Other Early Bronze Age mortuary evidence includes a cremation burial in a 
Collared Urn from Longbarrow Junction, and a second cremation burial, this time in a 
Food Vessel, from Winterbourne Stoke Bypass. 

 Occupation sites of this period are poorly attested. At least some portion of the 
substantial lithic assemblage from the Western Portal and Approach is likely to date to 
this period, although there is a notable paucity of diagnostic tool types. In the same 
area, pits containing Beaker ceramics and other material attest to activities other than 
burial. Similar evidence was recovered from Longbarrow Junction, south of the existing 
line of the A303, and on the Winterbourne Stoke Bypass. 

 Beaker and Early Bronze Age evidence, including lithics and structural remains 
(pits, ring ditches, linear ditches), have been identified in all sections of the Scheme 
where evaluation has been undertaken. 

Winterbourne Stoke Bypass 
 Two non-designated ring ditches (UID 2035.01/ MWI6396, UID 2035.02/ MWI7206) 

north-west of Scotland Lodge Farm situated on a spur of high ground overlooking the 
River Till valley (Highways England, 2019d [REP1-049, 050], Trenches 1068 and 
1070) north-west of Scotland Lodge Farm may be of Early Bronze Age, rather than 
Neolithic, date.  

 Two further cropmark ring ditches situated on the highest ground in the west of the 
Parsonage Down East excavated material deposition area likely to represent Early 
Bronze Age barrows. A third ring ditch was investigated during the trial trenching but 
remains undated (Highways England, 2019d [REP1-049, 050], Trench 992).  Two 
shallow circular pits in the east of the Parsonage Down East excavated material 
deposition area, close to the line of the realigned B3083 (Trench 717, approximate 
chainage 3500), contained Beaker pottery. In the central part of the excavated material 
deposition area, an Early Bronze Age Food Vessel containing the cremated remains of 
a juvenile was found within a small circular pit, sealed by colluvium in the base of the 
coombe (Trench 985). 

 Two small possible prehistoric pits and a small, ploughed-down non-designated 
round barrow cemetery may represent Early Bronze Age activity on Winterbourne 
Stoke Hill immediately north of the existing A303 (Asset Group AG05). The five ring 
ditches here produced a flint assemblage consistent with a Late Neolithic/Early Bronze 
Age date (Highways England, 2019e [REP1-052, 053]).   

Longbarrow Junction 
 Early Bronze Age features on the realigned A360 north, comprising Beaker pits 

and an urned cremation, suggest activity on the periphery of a more densely-occupied 
area to the east (Highways England, 2019h [REP1-042, 043]). South of the A303 at the 
southern end of the realigned A360 south approach road, close to the A360, the 
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geophysical survey and trial trenching revealed two sides of a possible rectangular 
enclosure, dated to the Early Bronze Age by a single sherd of grog-tempered ware. 

Western Portal Approach 
 Beaker and Early Bronze Age activity identified in evaluation of the western 

Western pPortal and Aapproach cutting includes a ceremonial or funerary monument, 
two Beaker inhumations, pits and a material assemblage from a probable sink hole. 
Finds recovered from ploughsoil artefact sampling indicate a focus of activity in the 
Later Neolithic/Early Bronze Age, with some earlier and later components (Highways 
England, 2019f [REP1-045, 046]), with higher densities of worked and burnt flint in the 
west of the site, towards the Winterbourne Stoke barrow group. Although some 
concentrations of worked flint material in the plough zone are apparent, these do not 
appear to correlate to surviving features below the surface and cutting into the 
underlying chalk.  

 A small curvilinear anomaly some 4m in diameter, close to the existing A303, may 
represent a shallow pond barrow, perhaps with a surrounding ditch feature, or a small 
hengiform monument (Wessex Archaeology, 2018a, feature 10000), of possible Late 
Neolithic or Early Bronze Age date. On the southern edge of the approach cutting, a 
small sink hole or doline contained evidence of human use in both the prehistoric and 
historic periods, while several tree hollows contained cultural material, mainly struck or 
burnt flint. Three pits contained prehistoric ceramics and other material, two dating to 
the Beaker period, the third to the Early Bronze Age (Highways England, 2019f [REP1-
045, 046]). One grave, cut into a large tree-throw hollow which also contained other 
features, contained small fragments of neonatal bone along with sherds from a fire-
damaged plain Beaker. The other contained a female inhumation accompanied by a 
Beaker, a copper alloy pin or needle fragment, and a shale object of unknown purpose 
and with no known parallel. Smaller sub-surface features elsewhere in the western 
approach area indicate that Beaker and Early Bronze Age activity was not restricted to 
graves, but also involved the incorporation of material (flint, pottery, etc.) into small 
features (pits, tree hollows, etc.). 

 Overall, the results from the Western Portal evaluation tend to support the notion of 
the area south and east of Winterbourne Stoke Crossroads as a preferred one for lithic 
tool use and deposition (Highways England, 2019f [REP1-045, 046]). The combination 
of Late Neolithic or Early Bronze Age lithic scatters, Beaker pits and Beaker graves 
may suggest the presence of a zone of Beaker occupation in the Western Portal 
Approach. 

Research Questions 
 The SAARF notes that, “although there is evidence in the landscape for non-

mortuary activity during the Beaker/Early Bronze Age / Beaker period… the 
archaeology of the period is dominated by the burial record” (Leivers and Powell, 2016, 
18). Priorities for research which the Scheme has the potential to address are identified 
as: 

• “J.4. What was the nature of the local environment, contemporary land-uses and
other activity in the landscape?” The pits and the lithic material contained
predominantly within the ploughzone have the potential to allow investigation of
non-mortuary activity within the landscape, and the possibility of identifying
settlement sites, especially of Beaker date.
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• “J.7. [dating of] Cremation burials…” The Food Vessel and Collared Urn
cremation burials would both be appropriate for dating.

The Scheme suggests other research questions not included in the SAARF. These 
relate primarily to the distribution and date of the non-monumental Beaker inhumation 
burials, and their chronological, spatial and qualitative relationships to those 
monumentalised in the round barrows and barrow cemeteries.  

Lithic material within the ploughzone at Western Portal indicates that this was a 
preferred location for activity towards the end of the Neolithic period and/or at the start 
of the Early Bronze Age. Further work is required to better characterise the material, 
not only in terms of chronology (there is demonstrable conflation of material from the 
earlier and later parts of the Neolithic period, at least, among the already-recovered 
material) but also in terms of the nature and duration of the activities it represents. 

Beaker period human remains in the same area (likely to be contemporary with at least 
some of the lithics) allow the possibility to address questions relating to non-
monumentalised mortuary practices: what are the distribution and date of individual 
inhumations in flat graves and how do these compare to the distribution and date of the 
placing of human remains in perhaps less formal contexts (for instance tree hollows), 
and to the distribution and date of burials beneath round barrows and in their mounds? 

  There is a growing indication of a relationship between undecorated Beaker 
ceramics and infant burial. The evidence from the Scheme adds to this picture. 

4.54.6 Middle to Late Bronze Age (1,600 BC to 700 BC) 
 The Middle and Later Bronze Age saw extensive changes in land use and 

organisation across much of Britain, with the establishment of extensive field systems 
and the widespread adoption of farming and associated permanent settlement. The 
Stonehenge landscape was not exempt from these changes, although there is still 
scant evidence of activity at or immediately around Stonehenge itself (Roberts et al, 
2017). The landscape was effectively transformed in the middle of the 2nd millennium 
BC when ‘its sacred and ceremonial significance seems to have diminished sharply; a 
more mundane agricultural regime of farmsteads and fields took over or intensified 
noticeably’ (Bowden et al., 2015, p. 66). Although the interment of burials in and 
around barrows continued into the Middle Bronze Age, the tradition of constructing 
funerary and ceremonial monuments appears to have declined and eventually ceased 
by, or during, this period. 

 Field systems are extensive across much of the area, from west of the Till to east 
of the Avon. Those encountered within the Scheme are discussed below. Large linear 
ditches, commonly referred to as Wessex Linear Ditches, are a characteristic feature of 
the fossilised prehistoric landscape contained within the Salisbury Plain area and 
across the wider chalklands of southern England (Bradley et al., 1994). Although many 
of these features appear to have been established in the Late Bronze Age (c.1200-700 
BC), they are often not closely dated and certain examples may be somewhat earlier 
(Bowden et al., 2015; Pollard et al., 2017). There are also indications that some linear 
boundaries were maintained and elaborated over prolonged periods. The tradition of 
constructing these landscape-scale features is frequently interpreted as the 
manifestation of increased territoriality and the emergence and consolidation of 
cultural, political and economic divisions during the 1st millennium BC. 
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 Although evidence of settlement activity during preceding periods is comparatively 
rare, and typically insubstantial, traces of occupation become more conspicuous from 
the latter stages of the Bronze Age onwards, and at least four settlement sites of 
Middle and/or Late Bronze Age date are known, at the former Winterbourne Stoke 
Crossroads (Longbarrow Junction), at the northern end of Fargo Plantation, at the Egg 
enclosure, and at the Rollestone Grain Store.  

 Possible settlement features were encountered during the Longbarrow Junction 
evaluation, probably related to the remains of three small roundhouses uncovered 
during the construction of the roundabout in 1967 (MWI6924) (Richards, 1990, 208-10; 
Lawson, 2007, 208). The presence of Middle and Late Bronze Age burials amongst the 
barrows has also been highlighted as evidence that the earlier monuments may have 
retained some significance for the occupants of the neighbouring settlement (Bax et al., 
2010). A scheduled enclosure (NHLE 1011048), visible on aerial photographs and 
confirmed by geophysical survey (GSB, 2001a; Wessex Archaeology, 2017a), is 
bisected by the A303 to the west of Longbarrow Roundabout. It is possible that the 
feature was associated with the nearby Bronze Age settlement; however, the enclosure 
has not been subject to recorded archaeological investigation. 

 Evidence dating to the Middle and Late Bronze Age identified in the evaluation 
programme relates primarily to remains of extensive field systems, previously known 
from aerial photographs and geophysical survey, and a possible settlement enclosure. 
Colluvial sequences with potential to seal buried soils provide evidence for 
intensification of agriculture in the later prehistoric periods. 

Winterbourne Stoke Bypass 
 North of the proposed carriageway alignment across this section of the Scheme, 

Parsonage Down is occupied by an extensive field system that is likely to date to the 
later prehistoric (Middle Bronze Age to Iron Age) and Roman periods (UID 1004.01). 
Immediately north of Scotland Lodge Farm, a possible rectilinear enclosure appears to 
cut the possible Neolithic or Early Bronze Age ring ditch (Site 7.1) (Highways England, 
2019d [REP1-049, 050]), suggesting it is of a later prehistoric date. The chalk coombe 
in this part of the Scheme contains colluvial sequences and coombe depots which 
have potential to include and seal buried land surfaces and to preserve 
paleoenvironmental indicators. Scatters of later prehistoric pottery in the northern part 
of the area may relate to the periphery of unenclosed settlement. 

 A buried land surface and colluvial deposits have been mapped within the dry 
valley east of the River Till. The association of tree throws with brown earths here 
suggests the deposits are of some antiquity and probably represent a considerable 
time span, possibly Bronze Age to medieval.  

Longbarrow Junction 
 South of the A303, Middle and Late Bronze Age evidence is concentrated around a 

‘C’-shaped enclosure which contained the remains of a Late Bronze Age vessel in the 
backfill of its southern arm (Highways England, 2019h [REP1-042, 043]). Post-holes on 
the western side of the enclosure may form the remains of a post-built structure, and a 
short length of a linear ditch-like feature to the west of the enclosure may have formed 
a blocking ditch to close off the approach to the enclosure. The ditch backfill contained 
a complete ‘saucepan pot’ vessel thought to date from the Late Bronze Age. The area 
between the enclosure and blocking ditch was also the focus of a considerable 
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concentration of burnt flint, which, although undated, may have derived from activities 
taking place within or around the enclosure. 

 Sections of two later prehistoric long-distance land divisions (‘Wessex linears’) are 
intersected north and south of the A303 in the Longbarrow Junction section of the 
Scheme. These features are known to continue to the southeast of the existing 
Longbarrow Roundabout, where a section of one of them is designated as a scheduled 
monument. A trench excavated through the non-designated section of the feature in 
the early 2000s revealed a large ditch, the fills of which produced animal bone, worked 
flint and burnt flint, and a single sherd of Roman pottery from its upper fills (Wessex 
Archaeology, 2002f). The feature was subject to further excavation in January 2013 
immediately to the south-west of the road junction. This established that the ditch was 
4.6 m wide and was 1.5 m deep. Although no artefacts were recovered to confirm the 
suspected Late Bronze Age date of the ditch, this was considered most likely (Wessex 
Archaeology 2014). Though the scheduled section of the feature has also been subject 
to targeted excavation (e.g. Wessex Archaeology, 1993), its precise date also remains 
uncertain. Elsewhere in south Wiltshire, there is evidence for long-distance boundaries 
having their origins in the Bronze Age, with some recorded associations with Neolithic 
pit alignments. 

 The western end of the Longbarrow Junction evaluation area also coincides with 
an extensive area of co-axial field systems and lynchets (MWI7003; MWI7094; 
MWI12625; MWI12695; MWI12748; MWI13128; MWI73295; MWI74633) identified 
south of the A303 from aerial photograph analysis and several episodes of geophysical 
survey (e.g. Wessex Archaeology, 2017a). Several other linear features (MWI13149) 
have also been identified further to the west, although it is less certain if these are of 
anthropogenic origin. In some instances, trial trenching and other small-scale 
excavation has confirmed the presence of archaeological features correlating with 
elements of the field systems identified via remote sensing techniques (e.g. [13] [24] 
[14]). Although these boundaries may have been established during multiple phases of 
activity and subject to episodic alteration and reorganisation, the field systems as a 
whole are likely to date broadly to the later prehistoric to Roman periods, following a 
pattern observed across large swathes of Salisbury Plain. However, these field 
systems may also incorporate some elements derived from considerably later episodes 
of land division, including medieval lynchets and Post-medieval field boundaries. 

Research Questions 
 The SAARF notes that, “questions relating to Middle and Late Bronze Age land use 

are many” (Leivers and Powell, 2016, 19). Priorities for research which the Scheme 
has the potential to address are identified as: 

• “K.4. What is the significance of the later Bronze Age field boundaries being either
deliberately sighted on pre-existing barrows, or actively avoiding them?” Field
systems in the western parts of the Scheme lie in areas which also contain ring
ditches of earlier date, allowing for the consideration of the influence of the latter
on the former.

• “K.5. What is the chronology of various elements of the field systems? When did
they originate? Over what time-scale were they laid out?” Possibilities for direct
dating of field systems are few, but it is possible that this question may be
addressed given the occurrence of ceramics and organic material suitable for
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dating. This applies equally to the dating of Wessex linears and their 
chronological relationship to other elements of field systems and land division. 

• “K.6. How are the settlements, whether open or enclosed, distributed in relation to
field systems, and what was their chronological relationship?” The settlement at
Longbarrow Junction, and the scant evidence of later (possibly unenclosed)
settlement on Parsonage Down allow for a consideration of this question.

• “K. 8. Can episodes of colluviation and alluviation be dated, and if so can they be
linked to changes in land use?” Colluvial deposits were encountered at
Parsonage Down, and have the potential to be dated.

4.64.7 Iron Age 800 (BC) to 43 (AD) and Roman 43 to 410 AD 
 Iron Age and Romano-British evidence within the Scheme comprises likely 

continuing use of the extensive field systems thought to have been established from 
the Middle Bronze Age onwards, in the context of increasing settlement, including 
enclosed sites and hillforts. Colluvial sequences provide evidence for post-Roman 
agriculture. A stone-built Roman building is also present within the Countess East 
compound site. 

Winterbourne Stoke Bypass 
 Immediately to the northwest of the western origin of the Scheme is the Iron Age 

hillfort at Yarnbury Camp (UID 1000/NHLE 1005689; Asset Group AG01). Some 500 m 
further to the north is the Parsonage Down Camp earthwork enclosure and its 
associated field system (NHLE 1009646). An Early and Middle Iron Age to Roman 
period enclosed settlement (UID 2033; Asset Group AG02) west of Scotland Lodge 
Farm lies immediately south of the new road alignment at approximate chainage 2600. 
North of the proposed carriageway alignment an extensive field system on Parsonage 
Down is likely to date to the later prehistoric (Middle Bronze Age to Iron Age) and 
Roman periods (UID 1004.01), with possible settlement enclosures and linear features 
(e.g. UIDs 2036; 2039). Trial trenching has verified some possible enclosures and pits 
but evidence for any settlement focus in this part of the Scheme is limited. 

 A linear ditch identified from geophysical survey (Highways England, 2019e [REP1-
052, 053], Trenches 740, 1327 and 1329, approximate chainage 4250m) identified in 
the evaluation is of likely later prehistoric/Roman date, as its alignment is at odds to 
that of probable medieval lynchets in the area. The v-shaped ditch profile may form an 
enclosure with a perpendicular undated ditch of similar profile to the east.  

Eastern Portal Approach 
 As the proposed carriageway alignment re-joins the existing Amesbury Bypass it 

passes immediately to the north of the Iron Age hillfort known as Vespasian's Camp 
(UID 4012/ NHLE 1012126/Asset Group AG32), on the south side of the existing A303. 
North of the hillfort, a buried soil cut by a pair of parallel ditches sealed by a colluvial 
sequence with Upper and Lower components (Highways England, 2019b [REP1-047, 
048]). Optically Stimulated Luminescence (OSL) dating returned a date of between AD 
1500-1600 for the Upper colluvium, AD 840 – 1050 for the Lower colluvium and 260 
BC-AD 130 for the buried soil, indicating a likely late Iron Age or Romano-British date 
for the ditches cutting the buried soil. 
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Countess East compound site 
 North-east of Countess Roundabout, the Scheme boundary includes land at 

Countess East. Previous investigations identified a stone-built Roman building of 
uncertain function (UID 4042) (Wessex Archaeology, 2003c). Ground penetrating radar 
(GPR) survey in 2018 (Highways England, 2019k [REP1-054]) provided considerable 
additional layout detail. Several anomalies surrounding the building may be evidence of 
further archaeological activity, such as pit features. 

Amesbury Road diversion 
 Geophysical survey of land required for diversion of the Amesbury Road byway did 

not locate any anomalies confidently interpreted as archaeology, however a possible 
ditch feature may represent an extension of a Bronze Age – Romano-British field 
system recorded across the area (Highways England, 2019c [REP1-055]). 

Rollestone Corner 
 Archaeological evaluation of the proposed junction land-take at Rollestone Corner 

revealed very low levels of prehistoric activity in this part of the WHS and adjacent to 
the WHS boundary (Highways England, 2019g [REP1-044]). Geophysical survey noted 
the possible remnants of field systems, of probable late prehistoric or Romano-British 
date, in the locality (Highways England, 2019a [REP1-041]). 

Research Questions 
 The SAARF notes that, “there is relatively little evidence for Early and Middle Iron 

Age activity… and… that the Iron Age of the WHS is ‘poorly understood’” (Leivers and 
Powell 2016, 20). Priorities for research which the Scheme has the potential to address 
are identified as: 

• “K.13. What was the level of continuity between the Late Bronze Age and the
earliest Iron Age, and what was the pace of change?” 

• “K.14. How was the landscape reorganised over this transition, and how did
society change? “ 

• “L.1. Establishing the types of Iron Age sites present in and close to the WHS,
and their dates.” This question could potentially be addressed at the eastern end 
of the WHS in the vicinity of Vespasian’s Camp, and on Parsonage Down, where 
limited scatters of late prehistoric material were found (primarily in the 
ploughzone) which may relate to settlement activity. 

• “L.4. What were the relationships (if any) between Iron Age activity and the earlier
ceremonial centres?” Parsonage Down again holds most potential to address this
question, since a putative henge, ring ditches (probably ploughed-down round
barrows), extensive field systems and Iron Age settlement occur in proximity.

 Other possible research questions include improving the understanding of the 
relationship between field systems and settlements, which again could be addressed 
on the basis of the evidence from Parsonage Down. 

 In terms of Roman evidence, SAARF notes that, “the density of Romano-British 
sites in the landscape around Stonehenge suggests that this area too may have been 
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exploited during this period” (Leivers and Powell, 2016, 21). Priorities for research 
which the Scheme has the potential to address are identified as: 

• “M.1. How can we decide whether the later activity around these exceptional
monuments was a particular response to them?” Distributions of Romano-British 
evidence within and around the Scheme corridor cluster at the eastern and 
western ends, in the vicinity of Countess and Winterbourne Stoke respectively. 
Between these points, material is largely confined to very limited amounts of 
material in the ploughzone. This may suggest that areas closer to Stonehenge 
were differently utilised to those at a remove. This leads on to the following 
questions: 

• “M.2. Are there recognisable patterns of activity, including ritual/religious activity,
at the existing ‘ancient’ monuments within the landscape, including Neolithic 
monuments, Bronze Age barrows and Iron Age hillforts?”; and  

• “M.5. Is there any relationship between the earlier monuments and the locations
of Romano-British settlement patterns and land use, including burials and
cemeteries? … Is there evidence that prehistoric monuments were seen as a
useful source of stone for the construction of Roman villas (or other buildings)? If
so did this affect settlement location?”

Additionally, SWARF identifies the improvement of understanding of “Romanisation” on 
plant and animal use and cultivation methods; and of non-villa Roman rural settlement 
as priorities, both of which have subsequently been addressed by the Rural Settlement 
of Roman Britain project. That project itself resulted in the formulation of questions for 
future research, among which the following is the most likely to be within the potential 
of the scheme to address: 

• The production of good quality archaeobotanical datasets to provide information
on the scale of the Roman agricultural economy.

4.74.8 Early Medieval 410 to 1066 
 There is a relative paucity of recorded archaeological evidence for activity within 

the WHS throughout the early medieval period. This may be due to the use of this 
location, at the margins of adjoining parishes, as pasture.  

 Winterbourne Stoke (MWI6975) was one of several settlements which developed 
along the course of the River Till during the period. The settlement was comprised of 
some 50 households (a relatively large population by the standards of the period) by 
the time of the Domesday survey of 1086, suggesting that Winterbourne Stoke had 
already been established by the Late Saxon period as a relatively large settlement.  

 Early medieval evidence from the Scheme evaluation comprises known Saxon 
structures at Countess East and a possible sunken featured building east of 
Winterbourne Stoke. 

Winterbourne Stoke Bypass 
 South of the proposed carriageway alignment, the village of Winterbourne Stoke is 

likely to be of Saxon origin. A large oval/sub-rectangular shallow possible Saxon 
sunken-featured building (SFB) (132209) was identified approximately 135m east of 
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the River Till (Highways England, 2019e [REP1-052, 053], Trench 1322, approximate 
chainage 4200m). This produced two sherds of Saxon pottery along with cattle and 
sheep bone, fired clay (possibly representing oven/hearth lining) and burnt flint.  

Countess East compound site 
 At Countess East, previous investigations identified Early to Middle Saxon 

settlement remains (sunken featured buildings) above the floodplain (UID 4039) 
(Wessex Archaeology, 2003c). Ground penetrating radar (GPR) survey in 2018 of two 
pilot areas positioned to examine previously identified Anglo-Saxon sunken featured 
buildings identified a total of eight anomalies that may relate to Anglo Saxon sunken 
featured buildings but could equally be evidence of natural solution features in the 
chalk bedrock (Highways England, 2019k [REP1-054]).  

Research Questions 
 The following SAARF research themes and period-based research questions may 

be relevant, subject to the nature of the remains: 

• N.3. What role did the Avon Valley have as a communication route for Saxon
migrants moving into Wiltshire from the south coast, and how did this impact on
the existing communities?

• N.4. Is there evidence that the patterns of Saxon settlement and land use were
affected by the presence within the landscape of the ‘ancient’ monuments?

• N.5. What determined the locations of the early Saxon settlements, and any
subsequent shifts? What evidence is there for continuity in settlement and land
use from the Romano-British period? This question also addresses issue raised in
SWARF Research Aim 26, to investigate the changes in landscape and
population at the end of the Roman period, using environmental studies as in
“independent witness” to activities currently obscured by a lack of site-based
evidence.

• N.18. What role did prehistoric monuments play in the lives of Anglo-Saxon
communities and to what extent were they ‘Christianised’ in the later 1st
millennium AD, replacing earlier, and potentially very deep-rooted beliefs?

• O.8. What was the nature of medieval agriculture and animal husbandry in the
locale, and how did it impact on earlier monuments and their visibility? Was there
an extension of arable agriculture at the expense of downland grazing?

Other applicable Research Aims are outlined in SWARF: 

• Research Aim 27: Investigate the origins of free-threshing wheat.

• Research Aim 33: Widen our understanding of the origins of villages.

• Research Aim 44: Develop an understanding and identification of Early Medieval
Technologies.
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4.84.9 Medieval 1066 to 1540 
 Elements of the extensive field systems established in the later prehistoric periods 

may have remained in use into the medieval period. Traces of medieval cultivation and 
other forms of activity are evident across the landscape to the west and north of 
Winterbourne Stoke, in contrast to within the WHS. Extensive systems of lynchets and 
field boundaries have been recorded across this area (MWI7009; MWI7111) which 
may contain medieval elements. Traces of medieval or Post-medieval ridge and furrow 
have also been detected in previous geophysical surveys (GSB, 2001a; Wessex 
Archaeology, 2017a) and those undertaken in relation to the present scheme (Wessex 
Archaeology, 2018b).  

 With the notable exception of the Drinking Stone, a medieval cross base 
(MWI13139), there is a relative paucity of recorded archaeological evidence for activity 
in the WHS throughout the early medieval to early Post-medieval periods. This may be 
due to the use of this location, at the margins of adjoining parishes, as pasture. 
However, faint traces of ridge and furrow have occasionally been recorded across the 
Stonehenge landscape, for example north of Vespasian’s Camp, suggesting that at 
least some areas were under cultivation during this period. 

Winterbourne Stoke Bypass 
 Extensive relict field systems (UID 1004.01) identified from aerial photography, 

LiDAR (airborne laser survey) and geophysical survey are thought to have been laid 
out around 1500 BC but are likely to have been used over a sustained period of time; 
there are indications that many underwent subsequent reorganisations in the Medieval 
period. 

 Trial trenching has confirmed the survival as archaeological features of a series of 
lynchets visible in aerial photographs, which regularly divide up the landscape on the 
east side of the River Till valley, to the north of the existing A303 (Highways England, 
2019e [REP1-052, 053]). Typologically and considering they are relatively spatially 
limited to the east of Winterbourne Stoke, the lynchets may be associated with 
medieval, rather than prehistoric, cultivation. Finds were very rarely recovered from the 
plough-washed/colluvial fill of these features, formed by ploughing in order to cultivate 
sloping topography. 

Research Questions 
 The following SAARF research themes and period-specific research questions may 

be relevant, depending on the surviving remains: 

• O.5. What role (if any) did prehistoric monuments have in the delineating of land
boundaries and communication routes, and to what extent were they impacted
upon by them?

• O. 8. What was the nature of medieval agriculture and animal husbandry in the
locale, and how did it impact on earlier monuments and their visibility? Was there
an extension of arable agriculture at the expense of downland grazing?

Other Research Aims are outlined in SWARF: 

• Research Aim 42: Improve our understanding of Medieval farming. The majority
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of the evidence revealed during the evaluation works related to agricultural land 
use. SWARF identifies direct environmental evidence for the use of grassland, 
pasture and meadow as key objective. There is potential for environmental 
evidence to survive in the Till valley especially. 

• Research Aim 47: Assess the archaeological potential for studying Medieval
economy, trade, technology and production. Although predominantly agricultural 
in nature (negative features such as field systems, enclosure ditches, etc), there 
is the potential for other classes of evidence to survive, and to be different in 
different parts of the landscape (downland versus valley bottom, for instance). 
The utilisation of the floodplains at this time is of particular interest, and should be 
the focus of geoarchaeological investigation. 

4.94.10 Post-medieval 1540 to 1901 
 The present day A303 and A360 are former turnpike roads which likely formalised 

existing routes. Although subject to alterations in recent times, and possibly earlier re-
alignments of the road, Longbarrow Junction has been located approximately in its 
current location since the earliest accurate mapping was produced.  

 Much of the Stonehenge landscape remained in use for downland grazing until the 
19th and 20th centuries, when large areas were enclosed and converted to arable 
cultivation or improved pasture or acquired by the army for military training purposes. 

 A large area of land to the north-east of the A303/A360 junction was used for the 
establishment of the Stonehenge Airfield (MWI12606), which operated between 1917 
and 1919 and functioned as a finishing school for pilots and observers in both day and 
night bombing. The area to the west and south of the junction formed Oatlands Airfield 
(MWI6984), a grass airfield, which opened in 1941 as a training unit for fighter 
reconnaissance squadrons. Use of the site from 1942 was only intermittent and the site 
was closed in 1946 (Wessex Archaeology, 1998). Another military aerodrome was 
opened on a 65 ha site further to the south on Lake Down in 1917; this facility closed at 
the end of the First World War. 

 The Larkhill Military Railway (MWI12608; MWI73256) was a light military railway 
constructed in the early twentieth century, and largely dismantled by the mid-1930s. A 
branch of the railway ran parallel to the eastern edge of the A360, joining the Horse 
Isolation Hospital at Fargo Road to the Lake Down Aerodrome, via the Stonehenge 
Airfield. It was built following the outbreak of the First World War and closed in 1923 
(Wessex Archaeology, 1998). Parts of the military light railway have been investigated 
archaeologically on several occasions, including during trial trenching in SW2 in 2016. 
This revealed that no substantial traces of the railway line survived, except for heavily 
truncated straight north–south shallow cuts (Wessex Archaeology 2017a). 

Winterbourne Stoke Bypass 
 South of the Scheme on a former turnpike road now extant only as a green lane, is 

a scheduled guidepost dating to 1750 (UID 6001/NHLE 1005621). This is one of 
several such markers or milestones near to the Scheme, all belonging to the turnpike 
era. Only this example is scheduled; four others within the 500m study area are listed 
at Grade II, while some non-designated examples are also present. 
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 The Till valley floor includes faint earthwork traces of a water management system 
or water meadows of probable Post-medieval date (UID 2050). Geophysical surveys in 
2001 (GSB Prospection, 2001) and 2018 (Wessex Archaeology, 2018 [REP1-041]) 
identified an infilled relict river channel corresponding to historic map evidence and 
weak linear features possibly relating to former floodplain water management systems. 
Auger survey in 2001 concluded that the presence of alluvium in the River Till valley 
bottom is patchy, discontinuous and variable both across the valley profile and along its 
longitudinal corridor (Wessex Archaeology, 2002, p. 9). The sequences recorded were 
shallow (generally less than 1m), however where present these provide the potential to 
mask, bury and seal archaeological horizons; no dating evidence was recovered from 
the recorded sequences or datable material within them. The localised presence of 
footslope colluvium on the edges of the floodplain also offers the potential to mask, 
bury and seal archaeological remains in restricted areas. 

Eastern Portal Approach 
 Further evaluation in 2018 investigated the eastern approach cutting and a 30m 

buffer adjacent to this (Highways England, 2019b [REP1-047, 048]). Features 
uncovered during the evaluation included an undated ditch, and a small number of 
features of Post-medieval/modern date. 

Research Questions 
 The following SAARF research themes and period-specific research questions may 

be relevant, depending on the surviving remains: 

• P.1. The layout and use of roads and tracks has been little explored, to the extent
that it is not clear in detail how travellers passing through would have viewed the
stones at different times in history.

• P.3. The history and development of the farms within the WHS and their
associated built heritage is largely uninvestigated, the Victoria County History
study remaining in large part the most recent.

• P.5. Water meadows (i.e., in the strict sense of constructed systems to create
water flow over grass) were in the past highly visible features of the landscape
around the monuments, particularly at Avebury. The surviving traces of these are
not well recorded and their history has been very little investigated within the
WHS.

• “P.8. How has the military presence in both parts of the WHS developed?”

• “P.14. What archaeological remains survive from the removal of buildings (such
as the First World War aerodrome and the late 1920s café at Stonehenge) and
other features…”
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5 Strategy for Archaeological Mitigation 
5.1 Introduction 

In accordance with DMRB and National Planning Practice Guidance, the design of the 
Scheme has been developed to mitigate impact upon archaeological remains where 
feasible: the impact of the Scheme upon archaeological resources has been minimised 
or avoided where possible. Where feasible, archaeological remains within the DCO 
boundary will be preserved in situ.  

In respect of archaeological remains within the footprint of the Scheme, where 
preservation in situ is not feasible, a comprehensive programme of archaeological 
mitigation fieldwork and recording will be implemented. This will include archaeological 
excavations, recording, reporting, publication, and dissemination to local communities, 
the wider general public and academics. The archaeological mitigation programme will 
address the ARS and will be undertaken to the highest practicable standards, 
employing innovative data collection approaches and techniques. The question-led 
approach will aim to contribute to the corpus of archaeological research and 
understanding to mitigate the loss of archaeological remains. 

The majority of the archaeological mitigation fieldwork will be undertaken during the 
PW stage of the construction programme as AAW. The archaeological mitigation 
programme is secured as part of the OEMP [APP-187] which forms part of the DCO 
application and through a requirement of the DCO [APP-020]. The contractors 
appointed to undertake the PW and MW stages will produce Construction 
Environmental Management Plans (CEMPs) (based on and incorporating the 
requirements of the OEMP, as required by the OEMP itself) and Heritage Management 
Plans (required by the OEMP) that set out how the requirements for archaeological 
mitigation at each stage will be implemented. The DAMS development and 
implementation process is summarised in the flowchart at Appendix A.1.   

Preliminary Works 
Preliminary Works (PW) are planned to start in 2020, soon after the DCO is made 
(subject to access to land) and in advance of the appointment of a Main Works 
contractor. The PW will include archaeological and ecological mitigation works, 
remedial work in respect of any contamination or other adverse ground conditions, 
erection of temporary fencing, diversion and laying of underground water and electrical 
supply apparatus, site clearance and two sections of highways works – completion of 
the Rollestone Crossroads highway improvement and minor highway works east of 
Solstice Park.  

Where site conditions prevent archaeological fieldwork at the PW stage, archaeological 
fieldwork may be required during the construction stage. It is anticipated that such 
circumstances will generally be limited to small scale works, e.g. within the existing 
highway boundary. 

Archaeological mitigation works anticipated to be completed during the PW stage are 
discussed further in section 6.1 below. 
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Main Works 
The main construction works (‘Main Works’, MW) are currently planned to commence 
in 2021 with the Scheme due to open to traffic in 2026. While broadly sequential, some 
phases of the PW and MW stages may overlap both in space and in time, for example: 

• PW could still be being undertaken by a PW Contractor in some locations, whilst
site establishment for the MW construction is being progressed by a MW
Contractor in other locations; and

• It is possible that some parts of the Scheme, e.g. the Winterbourne Stoke Bypass
and Countess Flyover, could already be operational whilst other elements, such
as the tunnelled section, would still be under construction.

Archaeological mitigation works anticipated to be completed during the MW stage are 
discussed further in section 6.1 below and are identified in Table 11-3. 

Archaeological Contractor 
An Archaeological Contractor will be appointed by the PW Contractor on behalf of 
Highways England. The Archaeological Contractor will be responsible for the delivery 
of the archaeological mitigation programme, as set out in this DAMS, at the PW stage. 
Following completion of the PW stage, responsibility for completion of the 
archaeological mitigation programme as set out in this DAMS, including all off site 
works and reporting, will remain with the PW Contractor. The MW Contractor shall 
retain an archaeological contractor to undertake any archaeological mitigation site 
works required at MW stage. 

Technical Partner’s Archaeologist 
The Employer’s Project Manager and Supervisor (the Technical Partner’s 
Archaeologist) will be responsible for oversight of the archaeological mitigation 
programme and will be the principal point of contact for advisory groups and monitors. 
This will include organisation of progress meetings and monitoring visits, review of 
progress reports, SSWSIs, Heritage Management Plans and Method Statements, and 
validation of site completion in consultation with HMAG/ WCAS. 

Appendix A.2 illustrates the phases and roles during the archaeological mitigation 
works. 

Construction Environmental Management Plans 
The construction of the Scheme will be subject to measures and procedures defined 
within CEMPs prepared for the relevant phase of the Scheme by the relevant 
contractor(s). The CEMPs will be based on, and incorporate, the requirements of the 
OEMP submitted as part of the DCO application. The implementation of the OEMP is 
secured by a requirement to the DCO. The OAMS (APP-220) was included as Annex 
A.2 to the OEMP (APP-187).  

The OEMP requires the relevant contractor to develop a Heritage Management Plan, 
Method Statements, and where appropriate, sSite Sspecific wWritten Sschemes of 
Iinvestigation. 

The OEMP defines the responsibilities associated with the project team roles for 
construction, including both the PW and the MW, that the relevant contractor must 
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establish and maintain. An Archaeological Clerk of Works (ACoW) will form part of the 
Technical Partner’s Archaeologist (TPA) site team, responsible for ensuring that the 
Scheme complies with all archaeological and historic environment legislation and 
consents, including the DCO and those arising from the ES throughout the relevant 
project phase (see Appendix C for ACoW responsibilities). The phases and roles are 
summarised in the flowchart at Appendix A.2.  

The procedure for dealing properly with any unexpected finds (as defined in 6.1.18 
below) during the construction process will be agreed and recorded in the CEMP 
prepared by the MW Contractor for the construction stage. The requirements for 
SSWSIs and related approvals in respect of unexpected finds are set out in 6.1.18 
below. 

Heritage Management Plans and Method Statements 
During both the PW stage and the MW stage, procedures will be adopted in the 
CEMPs to ensure that sites of archaeological interest are protected. Toolbox talks will 
be undertaken when necessary to inform construction supervision staff and site 
operatives of sensitive areas. 

Heritage Management Plans (HMPs) will be prepared indicating how the historic 
environment is to be protected in a consistent and integrated manner, coordinated with 
all other relevant environmental topics. The requirements for what the HMPs would 
include are set out in the OEMP (APP-187; item PW-CH1 – see Appendix B.2).  

In areas where archaeology or heritage assets are to be preserved in situ (protected by 
temporary perimeter fencing, or beneath fill materials), Method Statements (MSs) will 
be put in place at the start of the preliminary works and/ or construction works that 
describes specific protection measures to be applied to the site or area of interest, and 
following procedures outlined in the OEMP and the HMP. The Method Statements will 
be prepared with reference to relevant guidance (Historic England 2016). Method 
Statements will also be required in respect of temporary haul roads and temporary 
traffic management diversions where archaeology ical remains wwill be retained in situ. 

HMPs and MSs will be prepared in consultation with HMAG (for sites within the WHS) 
and WCAS (for sites outside the WHS) and approved by Wiltshire Council (in 
consultation with Historic England, to the extent the works the subject of the approval 
would ordinarily trigger the need for scheduled monument consent) (see section 6.1 
and Appendix A of this document). 

HMPs and MSs are discussed further in section 6.1 below. 

Handover Environmental Management Plans 
Towards the end of the construction stage (or stages) of the Scheme, the MW 
contractor will prepare a Handover Environmental Management Plan (HEMP), to be 
implemented by the maintenance authority during the operational phase of the Scheme 
(APP-187, 1.1.12). In respect of cultural heritage and archaeology, the HEMP will 
identify heritage assets within land to be retained by Highways England and, where 
relevant, any restriction or constraint on maintenance regimes necessary to ensure the 
continued retention or preservation in situ of the asset: these assets will previously 
have been identified in HMPs and Method Statements. Where relevant, Cultural 
Heritage Asset Management Plans (CHAMPs) will be prepared in accordance with 



A303 Amesbury to Berwick Down 

Page 60 of 408

8.11 (Rev 2) Draft Detailed Archaeological Mitigation Strategy (DAMS), July 2019 

DMRB Vol 10 Section 6 Part 2 HA 117/08 (Highways Agency 2008) to ensure that 
heritage assets retained within the highway boundary are protected from maintenance 
and management activities.  

5.2 Archaeological Mitigation Requirements 
Different elements of the Scheme will require a different approach to archaeological 
mitigation, as summarised below; the mitigation approaches are outlined in section 5.3 
below. Specific requirements for production of MSs are also identified here where 
these are required by the OEMP [APP-187]. 

SSWSIs will set out in detail the research aims and objectives and the relevant 
mitigation measures, informed by the results of the evaluation surveys and will be 
based upon the strategy described in this DAMS. Existing models and new datasets 
collected during the fieldwork will be used to model deposit sequences to inform design 
of archaeological mitigation works in the SSWSIs, during the investigations (part of the 
on-site iterative process) and during the assessment and analysis stages. 

SSWSIs will be prepared in consultation with HMAG (for sites within the WHS) and 
WCAS (for sites outside the WHS) and approved by Wiltshire Council (in consultation 
with Historic England, to the extent the works the subject of the approval would 
ordinarily trigger the need for scheduled monument consent) (see section 6.1 and 
Appendix A of this document). 

Main road line  
Sections of the new A303, Longbarrow Junction and A360 link roads will be 
constructed at grade (i.e., at existing ground level), in cutting, or on embankments. 
Topsoil will be removed prior to construction in these sections.  

Archaeological mitigation will include preservation of archaeological remains, 
archaeological excavation and recording, strip, map and record, ploughzone artefact 
collection, trial trench evaluation, archaeological topographic survey, as relevantset out 
in Appendix D. These approaches are outlined in section 5.3 below and discussed in 
more detail in Part Two of this document (Overarching Written Scheme of 
Investigation). 

Tunnel movement monitoring stations  
Tunnel movement monitoring stations would be placed on the surface above the 3.0km 
bored tunnel section. Installations will be required in the first instance to provide a 
baseline prior to the commencement of tunnelling, and latterly subsequently to monitor 
tunnel movement during the MW stage. The form of the installations is currently under 
selection. For baseline monitoring, current assessments indicate that either INSAR 
(Satellite) Monitoring or a levelling (Robotic Total Station or GNSS) system would be 
appropriate for collecting data atfor the required frequency and accuracy. Monitoring 
requirements during the MW stage will be confirmed through the production of a 
ground movement monitoring strategy (in accordance with OEMP item MW-CH8) and 
will be driven by the construction methodology and programme of the tunnelling 
contractor and the level of assessed risk, taking into account any restrictions to be 
imposed on the amount of ground movement that is acceptable.  

A levelling system will be adopted for the baseline monitoring; this is considered more 
likelyfeasible to be adopted / integrated by the MW contractor. A zero-ground 
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disturbance, fully reversible surface mounted installation is preferred. This would take 
the form of pre-cast concrete blocks of 1.2m3  or smaller, placed on the existing ground 
surface; where necessary, a small amount of fill material would be placed first on a 
geotextile membrane to allow levelling-up of the blocksTypical details for a levelling 
system would require the installation of a 25mm diameter reinforced rod in the ground 
at each monitoring location. A typical rod length of 800mm is anticipated, however, the 
length of the rod would be sufficient to guarantee the stability of the measurement 
point. This depends on the quality of the ground. To fix the rod to the ground, the 
bottom 2/3 of the rod would be grouted in a 75mm diameter hole. The top 1/3 of the rod 
would be protected by a 100-120mm diameter PVC tube filled with sand, covered by a 
200 – 250mm manhole fixed in place with cement. No archaeological mitigation would 
be required for these works, which would be monitored by the ACoW to ensure no 
ground disturbance occurs. The means of access, installation and removal would be 
subject to a Method Statement to be approved by Wiltshire Council (in consultation 
with Historic England, to the extent the works the subject of the approval would 
ordinarily trigger the need for scheduled monument consent).  

The requirement for these will be scoped to minimise the number of installations 
required. The locations of these installations will be selected to avoid known  
archaeological remains: baseline monitoring locations would be placed along existing 
field boundaries to minimise obstructions. Survey teams will visit the monitoring 
locations regularly throughout the monitoring  programme; the means of access and 
archaeological constraints will be identified in the contractor’s Heritage Management 
Plan, for approval by Wiltshire Council (in consultation with Historic England, to the 
extent the works the subject of the approval would ordinarily trigger the need for 
schedule monument consent).Targeted archaeological mitigation at these locations will 
include ploughzone artefact collection, archaeological excavation and recording and/ or 
archaeological topographic survey, as relevant. 

Landscape fill and excavated material deposition areas 
Landscape fill areas are proposed along the Winterbourne Stoke Bypass; excavated 
material deisposition is proposed at Parsonage Down East, northwest of Winterbourne 
Stoke. In accordance with item MW-CH5 of the OEMP [APP-187], the MW contractor 
will prepare a Method Statement as described in 5.1 above, setting out how it intends 
to preserve in situ sensitive archaeological remains and prevent deformation of topsoil/ 
subsoil horizons (including no-dig solutions), for approval by Wiltshire Council (in 
consultation with Historic England, to the extent the works the subject of the approval 
would ordinarily trigger the need for scheduled monument consent). The Method 
statement will be prepared with reference to Historic England published guidance 
(Historic England, 2016). 

Where the fill depth is >2m, topsoil will be removed prior to deposition of fill material. 
Archaeological mitigation will include archaeological excavation and recording, 
ploughzone artefact collection, trial trench evaluation, archaeological topographic 
survey.  

Preservation in situ will be the preferred mitigation option where the proposed fill depth 
is <2m and topsoil is to be retained in situ (subject to load calculations: see 1.1.1 
below. However, within the landscape fill areas where the proposed fill depth is <2m, 
there are a number of known sites which will be separately fenced off and not covered 
over (see Appendix D). At these locations, the MW contractor shall also include in their 
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Method Statement how they intend to grade out the fill and topsoil next to the protected 
sites to ensure that the sites remain visible in the landscape and that they are not left in 
relatively deep hollows.  

The Method Statement will include technical details such as volumes, weight of 
material and loading calculations. The material to be used to protect and bury 
archaeological sites (in areas where the proposed fill depth is <2m) and to ensure their 
long-term preservation will be selected in line with the Scheme requirements (including 
essential landscape mitigation), and following guidance provided by Historic England 
(Historic England, 2016: Appendix 5, 'Materials for Use in the Reburial of Sites'). The 
guidance recommends that materials to rebury sites should be:  

• Permanent and not subject to alteration or change over time;

• Cause no mechanical damage to the stratigraphy or to sensitive artefacts

• Release no new material into the stratigraphy;

• Have no significant effect on soil water chemistry of the stratigraphy; and

• Be visible to future archaeologists.

A geotextile barrier membrane or fabric sheeting will be used to provide a definitive 
boundary between the undisturbed stratigraphy and the fill material. This membrane 
will be of a geosynthetic composition (not an organic material due to danger of 
introducing microbial activity into the buried environment). It will also be permeable and 
will also provide a degree of load protection during fill operations. 

A formal written and photographic record will be made for each location where fill is 
used to bury and protect an archaeological site. The report will be prepared by the 
ACoW, and it may be appropriate to combine several sites into a single report. The 
report will include technical details as built, such as volumes, weight of material and 
loading calculations. Each report will be informed by undertaking regular monitoring 
visits during all stages of construction of the fill areas. The reports will include a 
description of what was done to create the fill areas, what materials were used and 
what the aims were, in order to assist future archaeologists and to learn from the 
experience in the event that the fill material is removed at a later date. Each report will 
be submitted to the TPA for review and approval. A digital version of each finalised 
report will be submitted by the TPA to Wiltshire County Council Historic Environment 
Record, in accordance with section 10 below and Historic England recommendations 
(Historic England, 2016). 

Handling, storage and placement of excavated topsoil 
Item MW-GEO7 of the OEMP requires that theThe PW CMW contractor will develops a 
Soils Management Strategy, including a Soils Handing Strategy, in accordance with 
item PW-GE03. The SMS shall identify the nature and types of soil that will be affected 
and the methods that will be employed for stripping soil and the restoration of 
agricultural land (where restoration of agricultural land is required).The PW Contractor 
shall follow the guidance in Construction Code of Practice for the Sustainable Use of 
Soils on Construction Sites (2009) when handling agricultural soils and in particular the 
land to be reprofiled for use as permanent chalk grassland. with reference to BS3882: 
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2015 Specification for Topsoil and the Defra Construction Code of Practice for the 
Sustainable Use of Soils on Construction Sites. 

 The Soils Handling Strategy will include consideration of the stockpiling, handling 
and use of topsoil in relation to areas where preservation of archaeological remains in 
situ is proposed. This will include controls to: 

• ensure that topsoil excavated from inside the WHS is stockpiled separately and
re-used within the WHS as close as practicable to the area from which it was
derived; and

• require the origin and placement of topsoil that could contain archaeological
artefacts to be mapped and for this information to be lodged with the WSHER.

Rights of way: zero-impact construction methods 
 These are proposed along Private Means of Access (PMA) and/or Non-Motorised 

User (NMU) routes, with topsoil retained in situ and construction above existing levels. 
Works would be monitored by the ACoW to ensure no archaeological impacts.  

 In accordance with item MW-CH5 of the OEMP [APP-187], the MW contractor will 
prepare a Method Statement as described in 5.1 above, setting out how it intends to 
preserve in situ sensitive archaeological remains and prevent deformation of topsoil/ 
subsoil horizons.  

Existing roads 
 Within the WHS, the existing A303 would be converted to a restricted byway 

accessible to pedestrians, wheelchairs and mobility scooters, cyclists, equestrians and 
horse drawn carriages. This restricted byway would extend along the stopped-up 
section of Stonehenge Road and would comprise a bound surface adjacent to chalk 
grassland habitat (see Table 11.3 and Appendix D).  

 East of Stonehenge Road, the existing A303 will be removed and the land returned 
to chalk grassland habitat. This will rectify the severance of the Stonehenge Avenue 
where it is crossed by the existing A303. There will be no public right of way east of 
Stonehenge Road. A private means of access (PMA) for agricultural vehicles to access 
land north of the existing A303 will follow the line of the redundant section of the 
existing A303 across the line of the Avenue, passing northwards over the cut and cover 
tunnel section at the Eeastern pPortal. This PMA will take the form of a grassed 
surface suitable for occasional use. 

 Works to downgrade the existing A303 and A360 to restricted byways and to 
remove the redundant A303 east of Stonehenge Road will include breaking and 
removal of existing surfaces and establishment of chalk grassland within the existing 
highway boundaries. Archaeological excavation and recording and/ or archaeological 
monitoring and recording will be required where works to existing roads may impact 
archaeological remains, for example, where the A303 crosses the line of the Avenue 
and at Winterbourne Stoke Crossroads. 

Site compounds and working areas 
 As well as the Main Civils Compound north of the new Longbarrow Junction, 

satellite compounds are proposed at Winterbourne Stoke (off the B3083) and Countess 
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East (north-east of Countess Services). In these locations surface disturbance will be 
minimised to ensure no impact to below-ground disturbance will be minimisedremains, 
with topsoil retained in situ and protected with imported stone to allow preservation in 
situ. Provision is made in the Strategy for certain archaeological monuments to be 
excluded fromor fill areas,  fenced off and protected in situ (see Table 11.3 and 
Appendix D). Installation of utility connections will require targeted archaeological 
monitoring and recording (AMR) and/ or archaeological excavation and recording 
(AER) where topsoil is required to be stripped. 

 In accordance with item MW-CH5 of the OEMP [APP-187], the MW contractor will 
prepare a Method Statement as described in section 5.4.1 above, setting out how it 
intends to preserve in situ sensitive archaeological remains and prevent deformation of 
topsoil/ subsoil horizons (including no-dig solutions), and how the measures would be 
reversed following the end of construction (i.e., removal of compounds), for approval by 
Wiltshire Council (in consultation with Historic England, to the extent the works the 
subject of the approval would ordinarily trigger the need for scheduled monument 
consent). The Method Statement will be prepared with reference to Historic England 
published guidance (Historic England, 2016). 

Utility connections and service diversions 
Utility connection and service diversions will include water and power connections, a 
fuel pipeline diversion, and diversion of existing fibre optic cables. Utility connection 
and diversion alignments will avoid known archaeological remains wherever 
practicable. Installation of temporary and permanent service connections will require 
archaeological excavation and recording, and/or archaeological monitoring and 
recording of service trenches and/ or where topsoil will be removed over construction 
easements. Diversion of existing services will include replacement of a fuel pipeline at 
Parsonage Down East and the temporary and permanent diversion of existing fibre 
optic cables along the A303. 

 Proposed utility corridors are shown on Figure 11.1 and the proposed mitigation 
approach for each site is set out in Table 11.3 and Appendix D.  

Diversion of the fuel pipeline will require archaeological mitigation along the proposed 
realignment prior to installation of the replacement pipe, and monitoring during removal 
of the existing pipeline, to investigate the potential survival and presence of 
archaeological remains. 

Fibre optic cables will be diverted using temporary routes. At Longbarrow Junction, 
fibre optic cables will be temporarily diverted between the Winterbourne Stoke link road 
and Winterbourne Stoke crossroads, via the temporary bridge carrying the A303 and 
the temporary road between the northern dumb-bell roundabout. Archaeological 
investigations will be completed at the PW stage as part of the overall mitigation works 
prior to the temporary utility diversion. Permanent ducting for fibre optics will be 
installed along the Winterbourne Stoke Link road, crossing the mainline at Green 
Bridge No.3 and following the top of the cutting on the northern side of the mainline to 
Winterbourne Stoke crossroads. Beyond the crossroads the existing cable route will be 
retained along the downgraded A303. Archaeological investigations will also be 
completed at the PW stage as part of the overall mitigation works at these locations 
prior to the utility diversion. 
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Temporary haul roads 
 Wherever possible, construction plant will travel along the alignment of the Scheme 

using the footprint of the proposed embankments and cuttings, for example from the 
Main Civils Compound northwest of the new Longbarrow Junction to the western 
tunnel portal. Paragraphs 2.4.17 – 2.4.20 of the ES set out the proposals for haul 
routes, and the indicative routes are shown indicativelyillustrated on Figures 2.7A-E of 
the ES [APP-061].  

 No haul roads are proposed within the WHS, other than those within the footprint of 
the proposed new road alignment. Paragraphs 2.4.17 – 2.4.20 of the Environmental 
Statement set out the Scheme’s proposals for haul routes, and the routes are shown 
indicatively on Figures 2.7A-E of the ES [APP-061]. 

 Two types of temporary haul roads will be required throughout the works, to allow 
access to all areas. 

 Earthworks haul roads will be used predominantly by site traffic such as dump 
trucks engaged in earthworks activities, hauling material from cut areas to stockpiles 
and fill areas. As the work proceeds, the routes of these temporary roads will be 
changed as required and will often travel through cuttings, across embankments and 
over the landscape fill areas. In general, no surface stone will be placed over these 
transient roads. The haul roads will be used all year including the winter months and 
will be maintained in accordance with item MW-TRA9 of the OEMP [APP-
187]maintained , accordingly, however work will often cease if the weather is 
inclement.  

 All-weather haul roads, protected by a surface layer of stone, will be used by road 
vehicles delivering concrete and other materials to the structure sites. All-weather 
roads will be formed through the site from the Main Civils Compound at Longbarrow 
Junction North to Green Bridge No.1 at Ch. 2000; from the Tunnel Production Site to 
the Wwestern pPortal; and from the eEastern pPortal to the Countess Interchange (see 
Figure 1112.1). These roads will be between 4m and 6m wide, with passing places. 

 The all-weather road between the Main Civils Compound and Green Bridge No. 1 
lies outside the earthworks trace and may will cross archaeological sites which require 
protection and preservation in situ (Site 25, Appendix D), as well as sites where 
archaeological mitigation has been completed previously. In the former sections of the 
haul road, the topsoil would be retained in situ and the road would be formed from 
chalk fill placed on the existing topsoil, separated by a layer of High-Viz Orange 
Geotextile. The chalk fill would be stabilised with quicklime to increase its strength and 
durability and a surface covering of stone applied. The all-weather road in these 
sections will be removed once no longer required, taking care to expose the High-Viz 
Orange Geotextile so as not penetrate the retained topsoil. Topsoil preparation prior to 
return to agriculture would be limited to ploughing to the depth normally applied by the 
landowner.  

 All other temporary all-weather roads will run within the chalk cutting. 

 In accordance with item MW-CH5 of the OEMP [APP-187], the MW contractor will 
prepare a Method Statement as described in section 5.1 above, setting out how it 
intends to preserve in situ sensitive archaeological remains and prevent deformation of 
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topsoil/ subsoil horizons (including no-dig solutions), and how the measures would be 
reversed following the end of construction (i.e., removal of all-weather haul roads).  

Temporary access crossing of the River Till 
 A temporary access crossing of the River Till Valley will be required to permit early 

continuous access along the line of the new works. A pre-fabricated temporary 
crossing bridge system approximately 8m wide would be employed, positioned on the 
south side of the new proposed permanent bridge. The foundations for the temporary 
bridge would be subject to temporary works design and approval, but could consist of 
reinforced concrete bank seats or simple gabions with rock fill. The bridge section 
would likely be launched from one side using a temporary nosing. Approach ramps to 
the temporary bridge would be constructed using compacted stone laid onto a geogrid 
system over a layer of High-Viz Orange Geotextile, which would be laid directly onto 
the existing topsoil. 

 Construction of the river crossing will require targeted archaeological monitoring 
and recording and/ or archaeological excavation and recording where topsoil is 
required to be stripped, such as bank seat locations (Site 13, Appendix D).  

Permanent crossing of the River Till 
 The permanent crossing of the River Till would comprise a two-deck viaduct, 

consisting of 5-span structures approximately 7m apart, supported on four reinforced 
concrete piers for each deck on reinforced concrete pile caps with 900mm diameter 
piles. The bridge abutments would also be founded on 900mm diameter piles. 12 piles 
would be required in each of the four abutments and each of the 8 pier foundations. 
Cast in-situ piles would be employed, with the bore excavated by an auger machine 
and a leading edge inserted to seal the bore from ground water entry. 

 A working platform for the piling operation will be laid on each side of the 
floodplain; this will be subject to a temporary works design, but could consist of 
approximately 400mm of stone laid on a High-Viz Orange Geotextile placed directly on 
the existing ground surface and extending approximately 4.5m beyond the limits of the 
reinforced concrete pile caps to the piers and abutments. Archaeological mitigation will 
include topographical survey of the floodplain prior to installation of the piling mats. 

 Abutment pile caps would each be 13.6m x 7.2m x 2m deep, the pier pile caps 
would each be 9.90m x 7.2m x 2m deep. Temporary works for the excavation and 
construction of the reinforced concrete pile caps could include battered excavations, or 
a piled cofferdam. Archaeological mitigation could include geoarchaeological 
investigations prior to and/ or during excavations. 

Geotechnical investigations accompanied by archaeological investigation and 
monitoring will be undertaken during 2019 to inform understanding of the required 
piling strategy.  

The use of a non-displacement pile technique will cause little or no sediment The 
approach to archaeological mitigation, including if possible the preservation of 
archaeological and palaeoenvironmental remains would be informed by the results of 
the 2019 assessment and may also inform the detailed construction methodology. 
Further targeted archaeological and palaeoenvironmental assessment may be required 
to clarify the nature, character and extent of the buried remains and deposit sequence. 
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The requirements for any archaeological investigation would be contained within a 
SSWSI to be prepared in consultation with HMAG/ WCAS, and approved by Wiltshire 
Council (in consultation with Historic England, to the extent the works the subject of the 
approval would ordinarily trigger the need for scheduled monument consent). Prior to 
construction, archaeological mitigation will include archaeological topographical survey 
of earthwork remains of water meadow features (Site 13, Appendix D). Appropriate 
archaeological mitigation could include geoarchaeological investigations prior to and / 
or during excavations. 

The assessment process outlined in Historic England published guidance (Historic 
England, 2019a) will inform the identification of the most appropriate potential 
archaeological avoidance measures.displacement adjacent to the shaft of the pile but 
could impact archaeological remains in a number of ways (Historic England, 2019), 
including loss of archaeological material (if it is present) within the cross-section of the 
bore, introduction of new chemicals (such as an alkaline concrete mixture) which could 
damage archaeological deposits, and alteration of water levels. Relevant mitigation 
measures are set out in national guidance provided by Historic England 'Piling and 
Archaeology, Guidance and Good Practice' (Historic England, 2019). Archaeological 
mitigation measures would include (refer to section 5: Historic England, 2019): 

Collation of a robust evidence base (site specific assessment, including deposit 
modelling). 

Field evaluation. 

Hydrology assessment (in accordance with Historic England guidance on Preserving 
Archaeological Remains: Historic England, 2016c, Appendix 3). 

 Design of impact avoidance measures. 

Geotechnical investigations accompanied by archaeological investigation and 
monitoring will be undertaken during 2019 to inform understanding of the required 
piling strategy. 

Temporary roads 
 During the MW stage, a temporary section of the A303 will be constructed to 

connect the existing Longbarrow (A303/A360) junction with the new northern 
roundabout of the new Longbarrow (dumb bell) junction (see Figures 2.7 A-E of the ES 
[APP-061]).  

 The alignment of this temporary route is outside the permanent earthworks outline 
and may crossany archaeological sites which remains that it crosses will be require 
protection and preservationprotected and preserved in situ (Site 54.1, Appendix D). 
The temporary road would be formed above existing levels, with topsoil retained in situ 
and the road sub-base placed on the existing topsoil, separated by a layer of High-Viz 
Orange Geotextile. The required depth of stone would be determined at detailed 
design stage in accordance with item MW-TRA9 of the OEMP [APP-187], informed by 
bearing capacity tests.  

Construction of the temporary road may will require targeted archaeological monitoring 
and recording (AMR) and/ or archaeological excavation and recording (AER) in respect 
of highway tie-ins (Site 54.2, Appendix D), or any other location where topsoil may be 
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required to be stripped. The requirements for any required archaeological investigation 
would be contained within a SSWSI to be prepared in consultation with HMAG/ WCAS 
and approved by Wiltshire Council (in consultation with Historic England, to the extent 
the works the subject of the approval would ordinarily trigger the need for scheduled 
monument consent).  

 Once the tunnel is operational this section of temporary road will be 
decommissioned and removed. The geotextile will be carefully exposed during the 
removal of the temporary road, taking care not to penetrate the original topsoil. 

In accordance with item MW-CH5 of the OEMP [APP-187], the MW contractor will 
prepare a Method Statement as described in section 54.1 above, setting out how it 
intends to preserve in situ sensitive archaeological remains and prevent deformation of 
topsoil/ subsoil horizons (including no-dig solutions), and how the measures would be 
reversed following the end of construction, for approval by Wiltshire Council (in 
consultation with Historic England, to the extent the works the subject of the approval 
would ordinarily trigger the need for scheduled monument consent). The Method 
Statement will be prepared with reference to the guidance on preserving 
archaeological remains published by Historic England (Historic England, 2016). 

Topsoil stockpiles 
 Topsoil stockpiles will be managed in accordance with item PW-GEO3 of the 

OEMP [APP-187]the MW Contractor’s Soils Handling Strategy, with reference to 
BS3882: 2015 Specification for Topsoil and the Defra Construction Code of Practice for 
the Sustainable Use of Soils on Construction Sites. Topsoil to be stripped from the 
earthworks trace will be temporarily stockpiled until it is required for re-using on the 
various batters, verges and landscape areas. These temporary topsoil stockpiles are 
all located within the Red LineDCO B boundary and the size shape and position are 
shown on Figures 2.7 A-E of the ES [APP-061]. Stockpiles will also be used to screen 
some working areas of the site, such as parts of compounds, from the public and to 
lessen the impact on views from the WHS. Stockpiles will normally be no more than 2m 
high.  

 No topsoil will be stockpiled within the WHS during construction works. An area 
within the Longbarrow Interchange has been allocated for the topsoil removed from the 
western tunnel portal approach cutting within the WHS; this topsoil will be used during 
works to downgrade the redundant section of the A303 within the WHS to a restricted 
byway. 

 The existing topsoil under and around the stockpiles will be retained in situ. A layer 
of High-Viz Orange Geotextile would be laid over the topsoil after light compaction by a 
smooth drum roller, and the topsoil stockpile placed over this. The geotextile would be 
carefully exposed during removal of stockpiles, taking care not to penetrate the original 
topsoil.  

Geotechnical and other intrusive surveys 
 The DCO will provide powers to undertake any necessary additional geotechnical 

or other intrusive surveys as well as fell or remove trees or hedgerows or cut back their 
roots. The requirements for archaeological mitigation as identified in the DAMS will 
apply in respect of any such surveys.  
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 The requirements for any required archaeological investigation would be contained 
within a SSWSI to be prepared in consultation with HMAG/ WCAS and approved by 
Wiltshire Council (in consultation with Historic England, to the extent the works the 
subject of the approval would ordinarily trigger the need for scheduled monument 
consent). Archaeological mitigation may take the form of targeted archaeological 
monitoring and recording (AMR) and/ or archaeological excavation and recording 
(AER), where relevant.  

5.3 Archaeological Mitigation Measures 
A range of archaeological mitigation measures are proposed, appropriate to the form 
and significance (value) of archaeological remains or other heritage assets that would 
be impacted by the Scheme. The principal techniques are listed below; Table 11-2 
describes the scope of these measures and the works stage (PW or MW) at which they 
would be relevant. 

• Preservation in situ

• Preservation by record:

- Archaeological Excavation and Recording 

- Strip, Map and Record 

- Archaeological Monitoring and Recording  

• Ploughzone artefact collection (fieldwalking and topsoil test pitting)

• Trial Trench Evaluation

• Geo-archaeological investigation

• Archaeological Topographic Survey

• Archaeological Photographic Recording

• Publication and dissemination

A total of 50 51 sites have been identified that require either preservation in situ or 
preservation by record (Sites 1 to 39 and Sites 46 to 5657); for ease of description and 
to allow targeting of appropriate mitigation measures, some of these sites have been 
sub-divided into individual action areas, giving a total of 118 125 sites for mitigation 
(Table 11.3).  

27 26 sites have been identified that require preservation in situ (Sites 1, 2, 6, 7, 8, 9, 
10 (part), 14, 15 (part), 16 (part), 17, 18, 20, 21, 22, 23, 25, 27, 31, 32, 34, 36, 37, 38, 
39, 53, and 54 (part)). Measures for preservation in situ comprise protective fencing, 
cover and fill, or a combination of both. Details for each of the action areas for 
preservation in situ are presented in Appendix D. 

A total of 27 29 sites have been identified that require preservation by record (Sites 3, 
4, 5, 10 (part), 11, 12, 13, 15 (part), 16 (part), 19, 24, 26, 28, 29, 30, 32 (part), 33, 35, 
46, 47, 48, 49, 50, 51, 52, 54 (part), 55, 56 and 5657). Mitigation measures will include, 
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but will not be limited to, archaeological excavation and recording (AER), strip, map 
and record (SMR), and geo-archaeological investigation.  

7 sites where access for detailed and/or confirmatory assessment was denied prior to 
Examination have been identified for archaeological evaluation, to ensure that any 
proposed detailed mitigation measures have beenwill be informed by an appropriate 
level of assessment, comprising the south side of Site 19 and Sites 40-45.  

Details for each of the action areas for archaeological mitigation fieldwork are 
presented in Appendix D.  

Preservation in situ 
A total of 73 63 individual action areas will require protective fencing or burying/ sealing 
sites beneath fill material (to prevent unintended incursion/ damage by plant or other 
vehicles), or a combination of both (Table 11.3 and Appendix D) (this includes 11 areas 
where preservation in situ may be required at the MW stage). Some sites will also 
require archaeological photographic recording prior to protection measures to ensure 
that there is a record of their existing condition, prior to the start of any groundworks. 
Sites for preservation in situ will be included in the CEMP which will also include 
arrangements for regular site inspections by the ACoW, maintenance requirements, 
and toolbox talks. New sites may be added to the number of sites for preservation in 
situ as a result of detailed evaluation (see 5.3.5 above), or as a result of clarification of 
the Scheme design. 

Archaeological photographic recording of sites will be undertaken by the 
Archaeological Contractor before protection measures are deployed and after their 
removal (see paragraph 6.2.1 in Part 2 of this document).  

Protective fencing 
Protective fencing (such as Heras fencing or post and wire fencing) will be erected 
around the sites at the start of the PW stage to prevent accidental damage during the 
preliminary works and at constructionworks. The sensitivity of the site will be taken into 
account in selecting the type of fencing and the type of archaeological mitigation to be 
employed. Where practicable, freestanding metal site fencing systems will be 
preferred: where this is not practicable, post and wire fencing or post and rail fencing 
may be suitable (see 5.3.10 below). Notices prohibiting works will be attached to the 
fencing. 

For each site, a MS will be prepared in consultation with HMAG/ WCAS, and approved 
by Wiltshire Council (in consultation with Historic England, to the extent the works the 
subject of the approval would ordinarily trigger the need for scheduled monument 
consent) that describes the decision-making process, site-specific protective measures 
and the methods for their establishment and decommissioning, and the scope of 
associated archaeological recording, where relevant. If robust temporary fencing is 
needed that requires earth fast posts, then either archaeological excavation and 
recording (for example, hand-excavated test pits) or archaeological monitoring and 
recording would be carried out. The requirements for any archaeological investigation 
would be contained within a SSWSI to be prepared in consultation with HMAG/ WCAS, 
and approved by Wiltshire Council (in consultation with Historic England, to the extent 
the works the subject of the approval would ordinarily trigger the need for scheduled 
monument consent). The SSWSI would also outline the decision making process. 



A303 Amesbury to Berwick Down 

Page 71 of 408

8.11 (Rev 2) Draft Detailed Archaeological Mitigation Strategy (DAMS), July 2019 

Existing fencing or boundary forms, where present, may be used to protect the sites. 
The condition and effectiveness of such fencing or boundary forms will need to be 
checked by the PW contractor to confirm that it is fit for purpose.   

Work areas will be fenced at PM stage for archaeology and utilities works, including 
protected sites, as required by the programme for those elements. DCO boundary 
fencing will be installed at the start of the MW stage where the MW contractor chooses 
to do so for reasons of safety. DCO boundary fencing will therefore either need to 
incorporate the existing protective fencing or replace the relevant section of fence. In 
the latter situation the MW contractor will consult with HMAG before replacement 
boundary fencing is installed at the protected sites. 

Where practicable, the fencing will include a c.10m buffer beyond the boundary of 
designated and non-designated heritage assets: e.g. where a square or rectangular 
fenced area is proposed, this shall extend out to the circumference of the 10m buffer. 
Fencing around individual milestones/ stones will be determined by the scale and 
complexity of the stone setting and local site conditions (including any potential ecology 
constraints) but will incorporate a suitable buffer area wherever possible.  

Typically, the fencing will include a c.10m buffer, where practicable, beyond the 
boundary of designated and non-designated heritage assets. Sites within protective 
fencing shall be maintained by the PW or MW Contractor (as relevant) to prevent scrub 
growth whilst the protective fencing is in place. The proposed means of maintenance 
will be described in the MS for the site, approved by Wiltshire Council (in consultation 
with Historic England, to the extent the works the subject of the approval would 
ordinarily trigger the need for scheduled monument consent).   

 Following construction, the protective fencing will be removed by the MW 
Contractor under the supervision of the Archaeological Contractor. 

Protection beneath fill material 
National guidance for preservation in situ of archaeological sites is provided in, 
Preserving Archaeological Remains. Decision-taking for Sites under Development. 
Historic England (Historic England, 2016c). Stages of assessment to determine the 
potential impact of compression could include, as necessary: 

• baseline assessment of current conditions and stability of archaeological remains;

• develop a geotechnical engineering model of compression effects;

• develop a project design for the preservation in situ sites; and

• carry out monitoring and remedial works to rectify any identified issues.

 A combination of suitable fill material and a suitable barrier membrane will be used 
to bury and protect sites to ensure that they are not disturbed at construction and to 
preserve them for future generations. Existing topsoil will be left in place. During the 
detailed design stage, the design team will liaise with the TPA to ensure that the 
intended loading values will not affect buried archaeological remains (see 5.2.9 to 
5.2.14 above). The TPA will consult with HMAG/ WCAS and the Historic England 
Science Advisor (South West). On-site monitoring of fill areas will be the responsibility 
of the ACoW during the PW and MW stages; this will be set out in the CEMP.  
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National guidance for preservation in situ sites is provided in, Preserving 
Archaeological Remains. Decision-taking for Sites under Development. Historic 
England (Historic England, 2016c). Stages of assessment to determine the potential 
impact of compression could include, as necessary: 

• baseline assessment of current conditions and stability of archaeological remains;

• develop a geotechnical engineering model of compression effects;

• develop a project design for the preservation in situ sites; and

• carry out monitoring and remedial works to rectify any identified issues.

Preservation by record 
 A total of 27 sites identified in the ES following evaluation and baseline 

assessment), comprising 45 individual mitigation areas, require preservation by record. 
These sites will be investigated by a range of measures during the PW stage (Table 
11.3 and Appendix D). New sites may be added to the number of sites for preservation 
by record as a result of detailed evaluation (see 5.3.5 above), or as a result of 
clarification of the Scheme design. Preservation by record will also be required in 
advance of installation of temporary and permanent utility connections.  

 A SSWSI would be prepared in consultation with HMAG/ WCAS and approved by 
Wiltshire Council (in consultation with Historic England, to the extent the works the 
subject of the approval would ordinarily trigger the need for scheduled monument 
consent), which will describe in detail the scope and extent of the recording works at 
each site. Sites for preservation by record will be included in the CEMP which will also 
include arrangements for regular site inspections, maintenance and toolbox talks.  

Archaeological Excavation and Recording 
 Archaeological Excavation and Recording (AER) will be the main method to be 

deployed where the archaeological evaluation results support targeting of defined 
areas, such as activity foci, or where the assessed significance of the archaeological 
remains requires a more detailed excavation strategy to be determined in advance. 
AER will be the preferred technique for preservation by record for areas within the 
WHS. 

 The approach to AER is set out in more detail in section 6.3 below. 

Strip, Map and Record 
 Strip, Map and Record (SMR) is a flexible approach suited to areas of more 

extensive archaeological remains with few or no apparent focus of activity, or areas 
where the assessed significance of the remains is lower. The technique may also be 
applicable to particular construction impacts, such as utility corridors. SMR may be 
particularly applicable in sections of the Scheme outside of the WHS. 

 The approach to SMR is set out in more detail in section 6.4 below. 

Archaeological monitoring and recording 
 Works that are alongside historic routes/ roads will require archaeological 

monitoring and recording (AMR) during construction in order to record any surviving 
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fabric of the historic road or its associated roadside features. Either AMR or AER (for 
example, hand-excavated test pits) will be undertaken during the installation of 
monitoring points along the alignment of the proposed tunnel (Site 26). The clearance 
of service/ utility corridors in compounds or in advance of or during construction of 
temporary and permanent service connections will be subject to AMR (combined with 
SMR or AER in sensitive areas, as identified in SSWSIs).  

 Sections of the Scheme may be subject to AMR during PW or MW stages, where 
remains have not been identified by assessment and evaluation but where there 
continues to be a low risk of archaeological discoveries. In this case the Contractor's 
preferred method of working would not be controlled for archaeological purposes, 
unless significant archaeological remains are discovered when the area would be 
redefined for AMR or AER. 

 The approach to AMR is set out in more detail in section 6.5 below. 

Detailed Evaluation 

There are a number of areas along the Scheme where, although all evaluation 
necessary for the purposes of the ES was completed, detailed evaluation was not 
completed prior to Examination due to access issues, or where a more limited amount of 
survey work has been undertaken, but where additional detailed evaluation (ploughzone 
artefact collection and trial trenching) will be carried out at the PW stage (Figure 11.1). 
The results of the evaluation will inform both the scope and type of archaeological 
mitigation in these areas (refer to Appendix D). Currently seven sites have been identified 
for detailed reconnaissance/ evaluation (other areas may be identified at a later date and 
added to the list): 

Two areas North of Winterbourne Stoke that are bisected by the existing B3083 
road. These sites are required for landscape fill: Site 40 and Site 41 (refer to Appendix D); 

The proposed Tunnel Production Area at the Main Civils Compound (Site 42); 

The proposed site of a temporary electricity substation within the Main Civils 
Compound (Site 43); 

Detailed evaluation in respect of the realigned A360 northern link to the new 
Longbarrow Junction (Site 19, south side); and 

Two areas at Parsonage Down that are required for deposition of landscape fill 
and tunnel arisings (Sites 44 and 45). 

Ploughzone Artefact Collection 

Fieldwalking 
 In some locations along the Scheme, surface artefact collection was not possible 

due to ground conditions (crop growth). In these locations the ES findings were based 
on ploughzone artefact sampling as part of the trial trenching programme, and/ or 
topsoil test pitting. Surface artefact distributions will be investigated in areas where 
conditions did not allow for this to take place prior to Examination. Fieldwalking is 
proposed in these areas, to be completed prior to the commencement of other forms of 
intrusive archaeological mitigation. The full extent of the DCO boundary in these areas 
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will be included in the fieldwalking programme, including areas where there will be 
ground disturbance and areas of landscape fill. These areas are identified in Figure 
1112.1 and Appendix D.  

 The timing of the fieldwalking programme will take account of the prevalent 
agricultural regime and opportunities will be sought to undertake this non-intrusive 
survey work prior to the making of the DCO, through voluntary land access 
agreements. Where existing land uses, such as grassland, preclude fieldwalking prior 
to compulsory acquisition, arrangements will be made for the ground to be prepared for 
fieldwalking (ploughing, then harrowing) at the earliest opportunity once access is 
taken (Site 9, south end of Site 19 and Site 41). Opportunities for such preparation as 
part of voluntary access agreements will also be pursued to ensure timely completion 
of the survey. 

Topsoil artefact sampling 
 The AESR applied a gridded test pitting programme within the WHS, which aimed 

to map artefact distributions and support identification of potential activity areas, in 
particular where artefacts in the topsoil may be the only visible evidence for 
archaeological activity at that location. The artefact distributions identified in the topsoil 
artefact sampling programme undertaken as part of the AESR, combined with the 
results of topsoil sample sieving conducted as part of the trial trenching programme 
and artefactual evidence from excavated sub-surface features, will be utilised to 
identify areas of activity and define locations in which further ploughsoil artefact 
sampling will form part of the mitigation fieldwork strategy. The strategy to be employed 
is discussed further in the OWSI in Part Two of this document (OWSI). 

Geo-archaeological investigations 
 Geo-archaeological investigations will be required in areas identified through 

previous and current archaeological evaluations as of particular interest. These will be 
designed to address specific research questions. Provision will also be required for 
geo-archaeological advice throughout the mitigation programme will be made as part of 
the .Archaeological Project Team is set out in section 6.1, below. 

 The approach to geo-archaeological investigations is set out in more detail in 
section 6.7 below. 

Archaeological Topographic Survey 
 Topographic survey may be required in combination with preservation by record 

(AER, SMR or AMR), or in connection with preservation in situ. This will include 
production of feature profiles, contour and/ or hachure plans, and a photographic 
record where required. 

 Topographic survey will apply to extant land surfaces and features as identified in 
the relevant SSWSI. Where relevant, topographic survey will also apply to buried land 
surfaces that may be exposed in plan; this will be identified in the relevant SSWSI. 

 The approach to archaeological topographic survey is set out in more detail in 
section 6.8 below. 
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Detailed evaluation 
There are a number of areas along the Scheme where, although all evaluation 
necessary for the purposes of the ES was completed, detailed evaluation was not 
completed prior to Examination due to access issues, or where a more limited amount 
of survey work has been undertaken, but where additional detailed evaluation 
(ploughzone artefact collection and trial trenching) will be carried out at the PW stage 
(Figure 12.1). The results of the evaluation will inform both the scope and type of 
archaeological mitigation in these areas (refer to Appendix D). Currently seven sites 
have been identified for detailed reconnaissance/ evaluation (other areas may be 
identified at a later date and added to the list): 

• Two areas North of Winterbourne Stoke that are bisected by the existing B3083
road. These sites are required for landscape fill: Site 40 and Site 41 (refer to 
Appendix D); 

• The proposed Tunnel Production Area at the Main Civils Compound (Site 42);

• The proposed site of a temporary electricity substation within the Main Civils
Compound (Site 43); 

• Detailed evaluation in respect of the realigned A360 northern link to the new
Longbarrow Junction (Site 19, south side); and 

• Two areas at Parsonage Down that are required for deposition of landscape fill
and tunnel arisings (Sites 44 and 45). 

Publication and dissemination 
 Integral to the mitigation programme will be the publication and dissemination of 

the results of the investigations. This will include popular and academic publication and 
the dissemination of information to a wide technical and lay audience via a variety of 
forums. Professional and technical papers will be published assessing the outcomes of 
archaeological processes, methods, logistical organisation and techniques applied in 
the course of Scheme assessment and mitigation works.   

 At the end of the fieldwork the post-excavation assessment would determine the 
scope and content of the academic publication which will take the form of a 
monograph(s) and articles in relevant local, period and technical heritage journals. 
Fieldwork roundups will be published annually in local and period journals. Data will be 
fed periodically into Wiltshire and Swindon Historic Environment Record. Popular 
booklets will be produced for a general readership as part of the Public Archaeology 
and Community Engagement strategy (see section 5.4 below). 

 The dissemination strategy will include the transfer of the complete project archive 
(site archive and research archive) to Salisbury Museum for long-term storage and 
curation. This will preserve the archive for use in future research projects and allow 
continued presentation of material to the public by the Museum. 

 The approach to publication and dissemination is set out in more detail in section 
9.2 below. 
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5.4 Public Archaeology and Community Engagement 
The universal value of Stonehenge and its landscape generates an unusually high 
level of public interest. The A303 Stonehenge Public Archaeology and Community 
Engagement Strategy (PACE strategy) will aim to collaboratively interpret and 
communicate the results of the archaeological evaluation and mitigation programmes 
to a wide audience, including local communities directly impacted by the Scheme (that 
is, people living and working within the A303 corridor); visitors to the WHS and 
travellers passing through it; and wider national and international audiences. 

The Strategy will aim to deliver a lasting legacy from the archaeological investigation 
and recording works undertaken for the Scheme. The objective will be to provide 
information to a wide variety of audiences, ranging from those with a strong interest in 
archaeology and heritage to those with no specific involvement. 

The Public Archaeology and Community Engagement Strategy is set outoutlined in 
Appendix E.  
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PART TWO – OVERARCHING WRITTEN SCHEME OF 
INVESTIGATION 

6 Approaches to Archaeological Mitigation 
6.1 General 

The final Strategy will be implemented in accordance with advice in DMRB Volume 10 
Section 6 Part 1 (Highways Agency, 2001). 

Sites that require investigation will include those identified in Table 11.3 and Appendix 
D: new areas for investigation may be identified as a result of emerging results and 
unexpected discoveries. 

SSWSIs, Heritage Management Plans and Method Statements 
Site Specific Written Schemes of Investigation (SSWSIs) will be prepared outlining 
specific excavation measures and scientific sampling strategies applicable to the 
proposed fieldwork that forms part of the programme of archaeological mitigation. 
These SSWSIs will be prepared by the Archaeological Contractor in consultation with 
HMAG/ WCAS, and will be approved by Wiltshire Council (in consultation with Historic 
England, to the extent the works the subject of the approval would ordinarily trigger the 
need for schedule monument consent), prior to any worksPreliminary Works (PW) or 
Main Works (MW) commencing in the area to which the SSWSI applies.for the 
Scheme. 

The specification for the archaeological works contained within the SSWSIs will be 
written in accordance with DMRB (Volume 10, Section 6, Part 1), and the Standard and 
Guidance for archaeological excavation prepared by the CIfA (CIfA, 2014a) and the 
CIfA Code of Conduct (CIfA, 2014f), and will adhere to all current and relevant best 
practice and standards and guidelines (see Appendix B).  

Each SSWSI will set out the timing and order of the investigative works and will include 
details of how the archaeological programme will interact with other construction 
activities, and the parties undertaking them, at the PW or MW stages. Each SSWSI will 
include a programme for the archaeological work that will be referenced against key 
milestones / events in the overall design and construction programme. 

 During both the PW stage and the MW stage, procedures will be adopted in the 
CEMP and Heritage Management Plans (HMPs) to ensure that sites of archaeological 
interest are protected. Toolbox talks will be undertaken when necessary to inform 
construction supervision staff and site operatives of sensitive areas. 

 HMPs will be prepared by the PW or MW contractor (as relevant), indicating how 
the historic environment is to be protected in a consistent and integrated manner, 
coordinated with all other relevant environmental topics. The requirements for what the 
HMPs would include are set out in the OEMP.  

 The PW or MW Contractor (as relevant) will prepare and submit a Method 
Statement (MS) for activities requiring archaeological mitigation, prior to the 
commencement of the relevant archaeological intervention. In areas where 
archaeology or heritage assets are to be preserved in situ (protected by temporary 
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perimeter fencing, or beneath fill materials), an MS will be put in place at the start of 
the PW stage and/ or MW stage that describes specific protection measures to be 
applied to the site or area of interest, and following procedures outlined in the OEMP 
and the HMP.  

 HMPs and Method Statements will be prepared in consultation with HMAG/ WCAS 
and approved by Wiltshire Council (in consultation with Historic England, to the extent 
the works the subject of the approval would ordinarily trigger the need for scheduled 
monument consent).  

 The reporting lines for sign-off of SSWSIs, HMPs and Method Statements are 
illustrated in the flowcharts at Appendices A.4 (PW) and A.7 (MW).  

Archaeological Research Strategy Agenda and Research Frameworks 
 In accordance with advice in DMRB Volume 10 Section 6 Part 1, the 

archaeological mitigation programme will be undertaken with full regard to the 
Research Framework for the Stonehenge and Avebury and Associated Sites WHS 
(SAARF: Leivers and Powell 2016). The SAARF research themes and period-based 
questions will provide a framework for consideration of the results of the evaluation 
programme to support development of an Archaeological Research Strategy Agenda 
(ARSARA),  which is presented at; see section 3 4 above).  

 The ARS ARA will provide a framework for focusing archaeological recording work 
and will ensure that information collected is valid for meaningful archaeological 
research. Throughout the design, implementation and review of the ARSARA, a 
question-led approach will be adopted with decision-making based on the significance 
of the archaeological remains, with particular reference to the contribution made 
(where relevant) to the OUV of the WHS. 

Archaeological Project Team 
 The archaeological mitigation works will be delivered by an Archaeological Project 

Team (APT) under a single leadership. The APT will include named, qualified key 
specialists who will either be site-based or have a regular site presence, or who will be 
on-call at short notice. These will include (without limitation) the following postholders: 

• Project Manager

• Environmental archaeology co-ordinator

• Environmental archaeology supervisor

• Archaeobotanist

• Archaeomalocologist

• Materials scientist

• Finds co-ordinator/ processing specialist

• Lithics specialist with relevant period expertise

• Ceramics specialist with relevant period expertise
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• Geo-archaeologist

• Geophysicist

• Archaeological surveyor

• Digital data co-ordinator/ manager

• Osteo-archaeologistHuman remains specialist

• Animal bone specialist

• Scientific dating specialist

• Conservation specialist

• Metal-detectorist

• Public Archaeology and Community Engagement Officer

• Archaeological illustrators and a web / social media officer

 The names and qualifications of the individuals fulfilling these roles will be provided 
to HMAG/ WCAS for information and comment prior to work commencing on site. The 
postholders shall be in place at the start of the mitigation programme. 

 The specialists appointed to the APT will be fully integrated into the archaeological 
contractor’s project team to actively input to the design of strategies for the SSWSIs, 
the public archaeology and community engagement elements, and to advise 
throughout the fieldwork and post-excavation stages. Regular communication between 
specialist members of the team and the fieldwork Project Manager and field staff will be 
ensured through off-site planning meetings, site visits and progress meetings (see 
section 8.2).  

 The APT will be provided by one or more Archaeological Contractors, to be 
appointed by the PW and MW Contractors. The Archaeological Contractor will have 
prime responsibility for delivery of the full programme of archaeological mitigation as 
set out in the DAMS, including: all on and off site works; technical and non-technical 
publication and dissemination; and preparation and deposition of the archaeological 
project archive with the recipient museum. The relationship between the APT, the PW 
and MW Contractors, the ACoW / TPA and HMAG/ WCAS is illustrated in the flowchart 
at Appendix A.2.  

Archaeological Clerk of Works 
 As noted at 5.1.14 above, in accordance with the OEMP an Archaeological Clerk of 

Works (ACoW) will form part of the Technical Partner’s Archaeologist (TPA) site team 
to, inter alia, coordinate monitor archaeological site works and facilitate access and 
monitoring arrangements with relevant heritage stakeholders (see Appendix C.1 for 
ACoW responsibilities). 
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Unexpected findsfinds 
 If unexpected finds (sites, artefacts, environmental remains or ecofacts, 

monuments or features) are made during the PW or MW stages a site consultation 
meeting(s) will be convened between the Archaeological Contractor, HMAG/ WCAS 
and the TPA to consider the significance of the find.  Depending on the outcome of the 
consultation meeting, an addendum to the SSWSI or a new SSWSI will be prepared by 
the Archaeological Contractor in consultation with HMAG/ WCAS, and approved by 
Wiltshire Council (in consultation with Historic England, to the extent the works the 
subject of the approval would ordinarily trigger the need for scheduled monument 
consent).  

 Prior to the start of the PW or MW stages, procedures will be adopted in the 
Construction Environmental Management Plan (CEMP) to ensure that sites of 
archaeological interest are protected (as provided for by the OEMP). This will involve 
temporary fencing where appropriate and clear notices on site fences. Toolbox talks 
will be provided by the ACoW and/ or the Archaeological Contractor when necessary to 
inform construction supervision staff and site operatives of sensitive areas/ site that 
must not be disturbed until investigation is completed and the site signed-off to 
construction or where long-term protection is required. 

 The procedure for dealing properly with any unexpected finds during the 
construction process will be agreed with the Employer and recorded in the CEMP (as 
required by the OEMP). 

Interruptions and delays 
 Archaeological remains and the information that they contain or convey will be 

treated in an ethical manner, in accordance with CIfA standards (CIfA, 2014f). The 
mitigation works will likely extend over different seasons of the year and from time to 
time it may be necessary to temporarily suspend archaeological work or activities at a 
site, in order to preserve the remains or to prevent potential damage until conditions 
improve (for example, as a consequence of episodes of heavy and persistent rain or 
prolonged wet weather); or to comply with environmental guidelines for the handling of 
material such as topsoil; or to comply with animal disease control; or for health & safety 
reasons. Under such circumstances the Archaeological Contractor and/ or ACoW will 
liaise directly with the PW or MW Contractor (as relevant). The TPA will be informed of 
which sites are affected and the reason(s) and likely duration of the interruption and 
delay, and whether any remedial actions are necessary or are planned. The TPA will 
inform HMAG/ WCAS of the circumstances of any interruptions and delays; HMAG / 
WCAS will have opportunity to input to decisions regarding cessation or resumption of 
work through the monitoring provisions described in section 8 of the Strategy (below).   
and will have opportunity to input to decisions regarding cessation or resumption of 
work through the monitoring provisions described in section 8 of the Strategy (below). 

6.2 Preservation in situ 

Photographic recording 
Photographic recording will be undertaken before and after vegetation clearance. The 
photographic record will be commensurate with Historic England’s Level 1 record 
(Historic England, 2016a). It will include general and specific views of the site (even if 
there are no visible remains), to record its appearance, condition and to give an 
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impression of the size and shape of the site and to record details such as dates or 
inscriptions, any signage, marker plates or graffiti (milestones/ stones). The basic 
visual record will be supplemented by a written account (descriptive record) that 
provides a basic context to the photographic record. 

Protective fencing 
In order to demarcate those sites that require preservation in situ and to avoid 
unintentional damage during construction, temporary fencing will be installed during the 
start of the PW stage. The fencing will be installed by a fencing contractor under the 
supervision of the Archaeological Contractor. 

The location and type of fencing that is appropriate to each site for preservation in situ 
will be set out in a Method Statement (it may be appropriate to combine various sites 
into a single Method Statement). It will also set out whether any preliminary 
archaeological investigative work is required (before or during the installation process). 
Requirements for archaeological investigation will be contained within a SSWSI. The 
Method Statement and SSWSI will be developed in consultation with HMAG/ WCAS 
(see section 6.1 above). If a SSWSI is required it will be written by the TPA in 
accordance with guidance set out in DMRB (Volume 10, Section 6, Part 1), and the 
CIfA Standard and Guidance for archaeological excavation and Code of Conduct (CIfA, 
2014a) (Appendix B). The presence of each asset requiring protective fencing will be 
recorded in the Construction Environmental Management Plan (CEMP) and detailed 
engineering drawings. The ACoW will be responsible for regularly monitoring the 
condition of the fencing and the PW or MW Contractor (as relevant) will be responsible 
for its maintenance until either construction work in that area is complete or at Scheme 
opening, at which time the fencing will be removed under archaeological supervision 
(ACoW). 

Preservation Beneath Fill 
At a number of locations along the Scheme suitable fill material on top of a protective 
barrier membrane will be used to bury sensitive archaeological remains to ensure that 
they are not disturbed during construction and to preserve them for future generations. 

The Contractor will include in the CEMP methods that they intend to use to protect 
sensitive buried archaeological remains, including measures to prevent damage (such 
as deep rutting) caused by vehicles or plant. 

The PW or MW Contractor (as relevant) will describe in a Method Statement the site 
specific protective measures, including the extent of the area to be protected, the depth 
of fill required and the type of fill. The Method Statement will set out suitable 
methodologies for filling areas without disturbing or impacting sensitive archaeological 
remains, and also for removing the fill at the end of construction. The Method 
Statement will be developed in consultation with HMAG/ WCAS, and approved by 
Wiltshire Council (in consultation with Historic England, to the extent the works the 
subject of the approval would ordinarily trigger the need for scheduled monument 
consent) (see section 6.1 above). At each site measures will be put in place to avoid 
rutting or the compaction of soft ground (topsoil and fill) until or unless adequate 
protection is provided (vehicles will be restricted or prohibited from traversing sensitive 
areas prior to fencing, the laying of a protective membrane and fill deposits/ vehicle 
running surface, and at decommissioning). Toolbox talks will be undertaken to inform 
construction supervision staff and site operatives of procedures. Following 
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construction, the protective fill material will be removed by the MW Contractor, leaving 
the sites in their original condition.  

Removal and Relocation of Heritage Assets 
The removal and relocation (in the original or a modified location) of any identified 
heritage asset is not required by the illustrative design: all milestones will be retained in 
situ. However, should a situation arise during the works that requires the relocation of a 
heritage asset, the Archaeological Contractor (and, if relevant, the APT conservation 
specialist, or a stone /architectural /metals conservator appointed by the 
Archaeological Contractor) will carry out an initial condition survey. This survey will 
inform a Method Statement to be prepared in consultation with HMAG/ WCAS and 
approved by Wiltshire Council (in consultation with Historic England, to the extent the 
works the subject of the approval would ordinarily trigger the need for scheduled 
monument consent) (see section 6.1 above) prior to the start of works associated with 
the asset’s removal. The Method Statement will deal with:  

a) Temporary works (physical protection and control systems to protect the asset
during removal activities);

b) Dismantling (additional protection measures to ensure that the asset is not
damaged during the removal process);

c) Lifting (methods to be described to prevent damage), transport (how the asset will
be taken and stored during construction);

d) Re-erection (how and where it will be relocated, how it will be brought back to
site);

e) Maintenance (measures for long-term conservation); and

f) Security (dismantled stonework to be left on site at end of each working day within
the protected area, measures to be used during storage).

If the asset requires specialist conservation treatment before it is removed or when it is 
in storage this will also be included in the Method Statement,  and will be informed by 
an initial condition survey undertaken by the specialistto inform the Method Statement. 

6.3 Archaeological Excavation and Recording 

General Approach 
Archaeological excavation and recording (AER) is defined in paragraph 5.3.205.3.15 
above and Table 11.2 (see section 11 below). The following general approach will 
apply for AER at the PW and MW stages.  

Sites that require investigation will be those that are identified in Appendix D, but may 
also include new areas that arise as a result of emerging results and unexpected 
discoveries. 

Sites designated for AER will be stripped with mechanical plant as set out in the 
SSWSI (refer to Appendix D), except in areas where further topsoil/ ploughsoil 
excavation is taking place. 
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For sites where machine stripping is required, topsoil, subsoil and other overburden will 
be removed to the correct archaeological horizon under the supervision of a qualified 
archaeologist. The SSWSI will identify the relevant horizon, informed by the evaluation 
results and the research questions. The sequencing of stripping, location of soil 
storage areas and arrangements for backfilling, together with other relevant logistical 
considerations, will be set out in a Method Statement (see section 6.1 above). 

Sites stripped for AER, SMR or AMR will be subject to archaeological survey and 
mapping, resulting in a digital pre-excavation plan. In accordance with the research 
objectives to be identified in the SSWSI, the archaeological site will then be subject to 
hand excavation of key features designed to recover artefactual and scientific dating 
evidence. At the same time selected feature complexes would be subject to further 
hand excavation designed to resolve stratigraphic relationships. Features selected for 
hand excavation will be determined at site consultation meeting(s) between the 
Archaeological Contractor, HMAG/WCAS and the TPA. 

The works will also include sampling of archaeological features for 
palaeoenvironmental and palaeoeconomic indicators (for example, charred plant 
remains, molluscs, pollen, etc.), in accordance with the SSWSI and the ARS. Artefact 
and environmental assessments will be carried out during the course of the fieldwork; 
selected key features/ structures may be subject to more detailed excavation and 
sample recovery to address the research objectives of the archaeological programme. 

The proportion of features excavated will be determined by the significance of the 
remains and the requirements of the research objectives set out in the SSWSI. This 
iterative process is intended to allow the approach to excavation sampling to be both 
flexible and closely targeted to address specific questions, rather than being tied to a 
pre-determined excavation strategy. 

The research objectives and excavation strategy will be kept under review during the 
investigation at each site. In order to facilitate this approach, appropriate data, artefact 
and environmental sample processing will be undertaken whilst the investigation 
proceeds on site (including artefact spot-dating and preliminary assessment of 
environmental samples). The preliminary assessment of materials, including faunal 
remains, ecofacts and palaeoenvironmental proxies recovered from samples, 
undertaken whilst the investigation is underway will support the outlined iterative 
approach to sampling. Decisions on further investigation at a given site will be made 
once sufficient information becomes available.  

Palaeoenvironmental sampling has the potential to recover information about past 
human environmental interactions, human activities and evidence of environmental 
change. Waterlogged deposits or sequences where waterlogged deposits are present 
within a sequence will receive particular attention. Such deposits may also preserve 
organic artefacts and textiles which are not ordinarily preserved in dry conditions. In the 
event that waterlogged deposits are identified, the Conservation Specialist and the 
Environmental Co-ordinator or Environmental Supervisor will be contacted for advice in 
the first instance (see section 6.3.31 below) and HMAG/ WCAS and the Historic 
England Science Advisor (South West), and the TPA will be notified.  

Geo-archaeological investigations (see section 6.7) will focus on areas of particular 
interest as identified through previous and current archaeological evaluations and will 
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be specifically designed to address particular research questions. HMAG/ WCAS and 
the Historic England Regional Scientific Advisor will be contacted by the Archaeological 
Contractor and consulted with regard to an appropriate sampling strategy and to 
comment on site retrieval methods. 

Ploughzone Artefact Collection 
Artefactual evidence in the topsoil may represent a substantial proportion of the 
archaeological evidence for earlier prehistoric periods, in particular Mesolithic, 
Neolithic, and Early Bronze Age material (including Beaker tradition material).  

Surface artefact collection will be carried out within the DCO Boundary (inside and 
outside of the WHS) where conditions did not allow this to take place prior to 
Examination, including areas where there will be ground disturbance and areas of 
landscape fill (refer to Figure 1112.1 and Appendix D).  

Ploughzone artefact collection will also be undertaken through topsoil sieving 
incorporated into the trial trenching programme (section 6.6 below), in accordance with 
the approach adopted at the archaeological evaluation stage, and as set out in section 
4.3 of the Archaeological Evaluation Strategy Report (‘AESR’; Highways England, 
2018a), and section 4.2 of the Overarching Written Scheme of Investigation for 
Archaeological Evaluation (‘OWSI’; Highways England, 2018b). 

Analysis of the results of the ploughzone sampling exercise undertaken at the 
evaluation stage suggests five areas of lithic material concentrations in and close to the 
western part of the WHS that would repay closer examination, based on distribution of 
the material, incidence of chronologically and/or typologically distinctive pieces, 
coincidence with subsurface features encountered in trial trenching, and possible 
topographical or activity-related distributions (Highways England 2019n) [REP3-024]. 
Further areas for investigation within the WHS will include parts of the Eastern Portal 
approach and the footprint of the proposed junction improvement at Rollestone Corner.  

In these areas, a reflexive strategy for further recovery sampling of the ploughzone will 
be developed in consultation with HMAG. This will examine lithic material 
concentrations and areas which the distribution plots suggest may be transitional 
between areas of activity. Statistical analysis of the distribution of the artefacts 
recovered in the 1% evaluation test pit sample, combined with the trial trench 
ploughzone samples and fieldwalking results (where available) will be developed to 
inform the identification of a representative sample size and distribution, in consultation 
with HMAG. In some areas, a sample of up to 100% of the artefact content of the 
ploughsoil may be necessary, combined with a systematic sample to capture 
background distributions and transitional areas. The strategy will adopt a reflexive 
approach such that the sample size may be increased locally in response to the results 
of the systematic sampling. 

It is proposed that in areas where further sampling of the ploughzone is undertaken, 
the scalable test pitting strategy employed at the evaluation stage (as set out in section 
4.2 of the Archaeological Evaluation Strategy Report (‘AESR’; Highways England, 
2018a), and section 4.2 of the Overarching Written Scheme of Investigation for 
Archaeological Evaluation (‘OWSI’; Highways England, 2018b)) will be retained and 
applied in the following mannerdeveloped based on the results of the statistical 
analysis, building on the results of the work already undertaken during evaluation. The 
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scope of the work will be set out in an SSWSI to be developed by the Archaeological 
Contractor in consultation with HMAG (inside the WHS) and WCAS (outside the WHS), 
and approved by Wiltshire Council (in consultation with Historic England, to the extent 
the works the subject of the approval would ordinarily trigger the need for scheduled 
monument consent). 

An increase from 1m x 1m test pits every 10m, to 1m x 1m test pits every 5m, in the 
first instance (i.e. with a 4m gap between the edges of each pit), giving an increase 
from a 1% sample to a 4% sample; 

Further increase(s) in the test pit sample size in areas found to contain assemblages 
considered, in consultation with HMAG/WCAS, to be of interest: this could be achieved 
through either a further reduction in spacing of test pits or by extension in size of 
previously excavated test pits, for example, to 4m x 4m. 

 Ultimately, the sample size may be systematically increased culminating in 
potential 100% recovery of these assemblages. 

While the evaluation phase test pitting employed dry hand-sieving, use of a bulk wet-
sieving system, such as that used on the Carlisle Northern Development Road, may be 
considered preferred for test-pitting in advance of AER. Depending on the system 
adopted, this could entail washing of topsoil samples from the test pits through sieving 
plant set up on site or at a suitable compound location, with the retained coarse 
fraction dried, weighed, bagged, labelled and logged, before detailed sorting and 
assessment to inform development of the test pitting strategy in line with the principles 
at section 6.3.14 above. Any decision on the adoption of a mass bulk wet-sieving 
system will consider the potential impact on vulnerable artefact types such as ancient 
metalwork or prehistoric pottery. 

The Archaeological Contractor will set out in a Method Statement how they would 
achieve the level of performance necessary to process a large amount of topsoil, for 
approval by Wiltshire Council (in consultation with Historic England, to the extent the 
works the subject of the approval would ordinarily trigger the need for scheduled 
monument consent). 

Machine Excavation 
AER will be carried out at the locations identified in the SSWSI. Each AER area will be 
positioned using electronic survey equipment. The initial stage of excavation will be 
undertaken using an appropriate 360° mechanical excavator or other similar back-
acting plant fitted with a toothless bucket, used in such a manner as to expose as 
cleanly as possible the archaeological surface. The Archaeological Contractor shall 
ensure that hired-in plant and operators have the capability to achieve a consistently 
high standard of work. The SSWSI for each relevant area will include proposals for the 
stockpiling, handling and replacement of topsoil with reference to the revised British 
Standard for Topsoil (BS3882: 2015), and the Defra Construction Code of Practice for 
the Sustainable Use of Soils on Construction Sites (DEFRA, 2009).  

Machine excavation will proceed under the direct archaeological supervision of the 
Archaeological Contractor (see 6.3.21 below) in level spits, until either the top of the 
first archaeological horizon or undisturbed natural deposits are encountered. Particular 
attention will be paid to achieving a clean and well-defined horizon with the machine. 
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Under no circumstances will the machine be used to cut arbitrary trenches down to 
natural deposits. The mechanical excavator will not be permitted to traverse any 
stripped areas.  

The supervising archaeologist shall be highly experienced in directing machine 
stripping of archaeological sites in chalk, Head and colluvial deposits, with direct 
experience in and knowledge of the archaeological character of the area. The staff 
member shall also be familiar with the results of the relevant previous geophysical 
surveys, artefact collection and trial trenching.  

The surface achieved through machine excavation will be inspected for archaeological 
remains. The resulting surface will be cleaned by hand, where required, for the 
acceptable definition of archaeological remains: this is of particular importance where 
Neolithic or Early Bronze Age settlement traces may be present, since most evidence 
of domestic structures will take the form of stake-holes and small post-holes, the 
successful identification of which is critical. Areas where hand cleaning is likely to be 
required will be identified in the SSWSI: decisions regarding where hand cleaning is 
required will be made on site by the Archaeological Contractor in consultation with 
HMAG/ WCAS and the TPA. 

 Provision will be made for targeted geophysical survey following topsoil stripping. 
This will be aimed at validating the previous geophysical surveys and providing a check 
on the visual identification of potential archaeological features. The use of detailed 
magnetometer survey, electrical resistance survey and electromagnetic induction will 
be considered. 

 The extent of the area for AER will be clearly demarcated to ensure that persons or 
vehicles cannot inadvertently traverse the area of investigation whilst archaeological 
works are in progress. Dump trucks and other plant will not be permitted to track over 
stripped areas until archaeological investigations at that location are complete and the 
archaeological site is signed-off for construction. All fencing/ bunds associated with the 
archaeological works area will be regularly inspected by the ACoW and maintained by 
the PW or MW Contractor (as relevant) until the archaeological works in that area have 
been completed, inspected and approved by the TPA. 

 Topsoil will be subject to a rapid metal-detector scan prior to stripping, to identify 
and recover metal objects within the topsoil. Objects that cannot be identified from a 
visual examination will be subject to X-ray which will be used to rapidly scan material 
for retention or disposal. The APT Finds co-ordinator/ processing specialist and the 
Conservation specialist will be consulted depending on the quantity of material 
recovered, and the approach may need to be modified. Stripped surfaces and 
archaeological features will also be subject to a rapid metal-detector scan. Hand-
excavated spoil will also be scanned. This will be undertaken by an appropriately 
qualified or experienced metal-detectorist. Specific circumstances under which metal-
detecting may take place after topsoil stripping will include where significant metal 
objects are found at soil stripping, where burials are found or suspected to be present, 
or where there is evidence of later prehistoric/ Roman or later settlement. 

Hand Excavated Trenches and Hand Excavated Test Pits 
 Hand excavated trenches and test pits will be opened using hand tools instead of 

mechanical plant in circumstances where sensitive/ fragile archaeological remains are 
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predicted to survive, including artefact distributions, which could be damaged by the 
use of mechanical equipment, or where the scale of the investigations is significantly 
smaller, or where greater control is required (for example where deposits of buried 
colluvium have been exposed).  

 Hand excavation will be used to establish the presence/ absence of remains/ 
artefact distributions, the extent and condition of the remains or concentrations of 
artefacts, and to inform additional mitigation requirements. It may be necessary to limit 
the depth of the investigation so as not to compromise the integrity of a high value 
potential resource, such as a buried ground surface. Hand excavation will be 
conducted with due regard to the potential survival of cultural material at the interface 
with the topsoil and the potential survival of microtopographic features, as identified in 
the relevant SSWSI. It may also be necessary to excavate deposits using spits of pre-
determined thickness to allow cross-site comparisons with work undertaken at the 
evaluation stage. The decision to employ spits will be set-out in the SSWSI and/ or will 
be discussed on-site during consultation meetings involving the Archaeological 
Contractor, HMAG/ WCAS and the TPA.  

Artefact Recovery Strategy 
 As well as the routine collection of artefacts that will be carried out during normal 

site works, other techniques may be deployed as identified in the SSWSI, to recover 
datasets relevant to the investigation and site specific or Scheme-wide research 
objectives.  

 The Archaeological Contractor will consult the APT specialists during the 
preparation of the SSWSI, regarding the artefact recovery strategy. If changes are 
required during the course of the investigation at a site then these will be identified 
during site consultation meeting(s) involving the Archaeological Contractor, HMAG/ 
WCAS and the TPA. 

 The site artefact recovery strategy may include, for example: 

• Ploughzone artefact collection – the hand collection of artefacts according to a
scalable strategy, from the surface of the ploughsoil or a buried ground surface;

• Artefact recovery (in situ lithic scatters) – in the field these would be initially
identified through a collaborative approach from the APT lithic specialist and geo-
archaeologist. The identification, recording and collection of lithic material that is 
in situ (potential target deposits /areas could include surface hollows, buried land 
surfaces, or soils buried beneath earthworks, or within or beneath buried 
sediments such as colluvial or alluvial deposits which might occur in the valleys of 
the River Till or River Avon) will be in line with Historic England draft guidance 
which will be consulted during the preparation of a SSWSI or as an addendum to 
an existing SSWSI (Historic England, 2019b); 

• Artefact recovery (sieving) – the collection of surface and buried artefacts using
pre-determined sampling interval and in accordance with a scalable strategy
(initial 10mm and 4mm mesh for topsoil dry sieving) depending upon the number
and significance of finds per excavated unit;

• Bulk sampling for finds (for example, microliths, small faunal remains and



A303 Amesbury to Berwick Down 

Page 88 of 408

8.11 (Rev 2) Draft Detailed Archaeological Mitigation Strategy (DAMS), July 2019 

ecofacts). Mesh sizes will depend on the material to be recovered, e.g. 1-4mm 
mesh might be required for recovery of the smallest lithics. Consideration will be 
given to the recovery of multiple materials through a single sieving programme 
e.g. faunal remains and lithics, with the smallest mesh size required to capture the 
smallest class of material used; and 

• Metal detection – the collection of surface and buried metal artefacts using a
discriminating metal-detector in accordance with a scalable strategy, either from
the topsoil prior to excavation, stripped surfaces following stripping, during hand
excavation, and/ or scanning of hand-excavated spoil.

Each SSWSI will state the artefact collection and retention policy relevant to the aims 
and objectives of the investigation, for approval by Wiltshire Council (in consultation 
with Historic England, to the extent the works the subject of the approval would 
ordinarily trigger the need for scheduled monument consent). 

. All retained artefacts will shall be collected, stored and processed in accordance with 
standard methodologies and national guidelines (see Appendix B) and in line with the 
requirements of Salisbury Museum as the recipient museum for the project archive. 
Retained artefacts will be monitored by the Archaeological ContractorAPT conservation 
specialist to minimise further deterioration. It is noted however, that where artefacts are 
found on land that Highways England is occupying under its temporary possession 
powers in the DCO, the provisions set out in this document with respect to artefact 
retention may be subject to the landowner’s consent.  

Finds may be recorded three dimensionally depending upon their significance. Bulk 
finds will be collected and recorded by context. Finds may also be recorded according 
to a pre-determined grid or by spit.  

 Finds may be recorded three dimensionally depending upon their significance. Bulk 
finds will be collected and recorded by context. Finds may also be recorded according 
to a pre-determined grid or by spit.Initial care of finds including first-aid and preventive 
conservation will be in line with conservation guidelines and standards (English 
Heritage, 2008a; English Heritage, 2010; Historic England, 2018; and Watkinson & 
Neal, 2001). A conservation assessment will be undertaken in accordance with English 
Heritage 2008a and make recommendations for investigative and remedial 
conservation and work required to meet the requirements of Salisbury Museum. All 
recovered artefacts will be stabilised, conserved and stored in accordance with the 
current national conservation guidelines and standards (English Heritage, 2008a; 
English Heritage 2010; and Historic England 2018) (see also Appendix B). The APT 
conservation specialist will advise inform the site team about the potential range of 
materials, likely condition, ‘first aid’ and preventive on approaches to remedial 
conservation, conservation assessment, assessment of preservation conditions or 
potential, and will visit site when required to advise the fieldwork team and to undertake 
‘first aid’ conservation treatment and lifting, for example where fragile or waterlogged 
objects are found (Historic England, 2018b) measures. 

Metal finds will be X-rayed as part of the post-excavation process in accordance with 
Historic England published guidelines (English Heritage, 2006a) to assist in the 
identification and interpretation of the finds which will contribute to the understanding of 
a site; and, to meet the requirements of Salisbury Museum. Material will be selected for 
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X-ray by the APT conservation specialist and APT Finds co-ordinator/ processing 
specialist. Material will not be selected for X-ray where it will not produce informative X-
rays e.g. lead alloys, heavily leaded copper alloy, very dense/thick material and 
obviously modern material (English Heritage, 2006a)Where it is relevant to the aims 
and objectives of the investigation metal finds will be x-rayed (including digital and 
computed radiography) as part of the post-excavation process, to assist in the 
identification and interpretation of the finds which will contribute to the understanding of 
a site (English Heritage, 2006a). X-radiographs or their digital equivalents will be 
deposited together with the rest of the archaeological project archive, in accordance 
with national guidelines (English Heritage, 2006a) and the requirements of Salisbury 
Museum. 

Excavation Sampling Strategy 
 Archaeological remains identified for excavation will be hand excavated in an 

archaeologically controlled and stratigraphic manner, in order to meet the aims and 
objectives of the investigation. Machine assisted excavation of large deposits will only 
be permitted at the discretion of the TPA, in consultation with HMAG/ WCAS. Sufficient 
deposits/ features will be investigated through hand excavation in each archaeological 
excavation area in order to record the horizontal and vertical complexity of the 
stratigraphic sequence to the level of underlying sterile geological strata. Excavation 
will also target the inter-relationships between features and major feature intersections 
to understand and record their relationships. 

The excavation sampling strategy will be dictated by the significance of the remains, 
their stratigraphic complexity and their artefactual and palaeoenvironmental content. 
The Archaeological Contractor in consultation with HMAG/ WCAS will describe in their 
SSWSI’s an appropriate sampling strategy as determined by the results of the 
archaeological evaluation and key research questions, for approval by Wiltshire 
Council (in consultation with Historic England, to the extent the works the subject of the 
approval would ordinarily trigger the need for schedule monument consent), prior to 
works commencing in the area to which the SSWSI applies. 

 . The strategy will be kept under review during the investigation. Site data, artefact 
and environmental sample processing will be undertaken whilst the investigation 
proceeds on site (including artefact spot-dating and preliminary assessment of 
environmental samples). Changes to the strategy will only be made at consultee 
meeting(s) involving the Archaeological Contractor and HMAG/ WCAS and with the 
approval of the TPA.  

 Regular meetings with the TPA and HMAG/ WCAS will be held on site to ensure 
that the fieldwork strategy is able to develop during the course of the investigations. 

 The following minimum sampling requirements will be used as a generic standard, 
within the iterative excavation sampling strategy; these may be varied to suit the 
research value of the remains, subject to consultation with HMAG/ WCAS and the 
TPA: the SSWSI will identify the appropriate sample for excavation. 

Linear features 
 Sufficient sections though linear features will be targeted in key locations to 

address research questions. It may be necessary to increase percentage excavation to 
address research questions where a higher volume sample would achieve this. 
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Segments will be hand excavated along the length of the feature to understand its 
depositional sequence and character. Each segment will be not less than 1m long and 
will be regularly spaced along its length. Segments will be located away from 
intersections with other features, although key intersections will also be targeted to 
provide an understanding of the deposit sequence and the relationship between 
different feature types/ classes. All ditch ends will be investigated. 

 A minimum of 20% of each linear feature will be excavated (increasing to 40% for 
enclosure ditches and 100% for smaller curvilinear features). Linear features identified 
as of later prehistoric (Middle Bronze Age to Iron Age) date will be considered for up to 
100% excavation, to take account of the frequency of human burials and other 
intentional deposits (e.g. animal burials) encountered within the palisade system 
linears excavated west of Stonehenge and at West Amesbury.  

Discrete features 
 Pits, post-holes and other isolated features (including natural features such as tree 

throws that have potential to contain archaeological remains) will normally be 
completely (100%) excavated. Half-sectioning of features may be adopted subject to 
the significance of the remains.  

Buried ground surfaces, floor surfaces, hearths 
 These features have the potential to contain important remains, including finds 

distributions, ecofacts and palaeoenvironmental remains. It may be possible to 
recognise individual turves or deposits representing dumped material. Grid sampling 
and bulk sampling may be adopted depending upon the significance of the remains. 
Hearths and areas of in situ burning will normally be completely excavated (in plan or 
by quadrant) and sampled for palaeoenvironmental remains and to recover material 
suitable for scientific dating, such as archaeomagnetic dating, to address key research 
aims.  

Animal Bone Groups or other structured deposits 
 Where structured deposits or animal bone groups are identified during excavation, 

the Archaeological Contractor will follow Historic England guidance (Appendix B) and 
will consult with HMAG/ WCAS and the Historic England Science Advisor (South 
West). The TPA will approve any changes to the sampling strategy as a result of the 
discovery of the material, in consultation with HMAG/ WCAS. 

Structures 
 Each structure, including stone structures, will be investigated/ sampled to define 

the extent, form, stratigraphic complexity and depth of the component features and its 
associated deposits. Intersections between components will be investigated to 
determine their relationship(s). Particular care will be taken to ensure that areas of in 
situ burning are not investigated prior to the consideration of scientific dating. The hand 
excavation of wells, or similar deep structures, will only proceed following a safe 
working practice, as required by national health & safety guidance, and as recorded in 
the Risk Assessment Method Statement (RAMS) to be prepared by the Archaeological 
Contractor. Preliminary augering of potential deep deposits may be able to identify 
depth and would inform an excavation strategy which may include machine excavation 
or stepping-out to ensure that there is no depth restriction in areas subject to 
archaeological mitigation. The TPA will approve any changes to the excavation 
strategy, in consultation with HMAG/ WCAS. 
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Burials 
 Burials (including features suspected of being burials) will be investigated in 

accordance with the strategy for the recovery of human remains (see paragraphs 
6.3.756.3.69 to 6.3.886.3.80 below). 

Tree hollows 
 Tree hollows were encountered across all evaluation areas, with some local 

variations in density which may relate to historic ploughing, topography and drainage, 
or possibly to specific prehistoric land use (Highways England 2019n) [REP3-24]. The 
distribution of tree hollows has potential to contribute to studies of landscape evolution 
and change across the WHS and its environs. The comprehensive mapping and 
investigation of a representative sample of tree throws for artefactual, ecofactual and 
palaeoenvironmental evidence is therefore proposed comprising: 

• mapping and investigation (i.e. confirm) of all possible tree hollows encountered in
mitigation areas;

• archaeological excavation of a sample of confirmed tree hollows; and

• recovery of a sample of 150 litres of the fill of excavated tree hollows to be sieved
for small artefact / ecofact recovery. If sieving produces notable quantities of
settlement debris, particularly hazelnut shell, then flotation samples will also be
processed, in line with the iterative approach taken.

 The following factors will be considered in identifying a representative sample for 
excavation:  

• Proximity and location in relation to lithic scatters;

• Proximity and location in relation to monuments;

• Proximity and location in relation to landform;

• Proximity and location in relation to known archaeological remains e.g. tree
throws near identified pits.

 The results and application of this approach will be reviewed as part of the iterative 
application of the DAMS, with the potential to revise the sample size upward or 
downward in the light of emerging results. 

Recording 
 Once open, the extent of the excavation area(s) will be accurately recorded using 

metric survey-grade equipment (or its equivalent) and fixed in relation to any existing 
survey markers. The data will be overlaid onto the Ordnance Survey national grid 
(using digital map data).  

 Following cleaning, the archaeological remains will be mapped (electronic survey 
equipment) and planned to enable the selection of areas for investigation and to 
compare the position of the identified archaeological remains with any relevant 
previous geophysical, aerial photographic, trial trench data, as applicable. 
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 A full written, drawn and photographic record will be made of the archaeological 
remains, in accordance with the Archaeological Contractor’s recording procedures and 
standard archaeological methodologies (Appendix B). 

 Hand-drawn plans and sections of features will be produced. The minimum 
acceptable scale will be 1:50 or 1:20 for plans and 1:10 for sections. Human burials 
and other specialist deposits, such as animal bone groups will normally be drawn at a 
scale of 1:10 or 1:5. All plans and sections will be accurately located against the site 
grid using electronic survey equipment and will include spot heights relative to 
Ordnance Datum in metres, correct to two decimal places. The Archaeological 
Contractor will include in their SSWSI a statement that describes their recording 
procedures and the accuracy of their site mapping. 

 Site photography will be used to record all archaeological remains that are under 
investigation. In addition to records of archaeological remains, general site 
photographs will be taken to give an overview of the site, the progress of the 
investigations and site activities. Overhead (drone) photography may be used to record 
progress, relationships between structures and to put the investigations within a wider 
landscape context. Particular attention will be paid to obtaining photographs suitable 
for displays, exhibitions and other publicity material.  

 The Archaeological Contractor will also consider the use of Structure from Motion 
(SfM) mapping to produce 3D models of in situ complex remains (such as human 
burials, bone groups and stone structures), from which measurements and details can 
be recorded (Green et al, 2014). The use of SfM will be reviewed at the on-site 
meetings to discuss site strategy that will be held with HMAG/ WCAS (see section 8). 

 The Archaeological Contractor will contact Salisbury Museum when preparing the 
SSWSI’s to confirm their requirements regarding the type and format of photography 
and to ensure that it conforms with their collection procedures and standards. It is 
anticipated that a minimum standard for digital photography of 10 megapixels will 
apply. 

Environmental Sampling Strategy 
The APT Environmental Co-ordinator will develop the detailed environmental sampling 
strategy for the investigation, treatment, recovery and analysis of environmental 
remains, and will oversee the work at the fieldwork stage. The Environmental Co-
ordinator will liaise with the variety of specialists who may be involved, to develop fully 
the strategy and tactics for environmental research and to ensure the smooth running 
of this aspect of the investigations. The nominated Co-ordinator may be a member of 
the Archaeological Contractor’s specialist team responsible for a particular aspect of 
the proposed work (such as geo-archaeologist), with suitable experience and training 
and the ability to convey accurate information about a site and the deposits to 
specialists. The APT Environmental Co-ordinator will be present at site visits and 
meetings with the heritage statutory consultees (Wiltshire Council & Historic England), 
and other members of HMAG and the Scientific Committee, as necessary (section 8.1). 

 In addition to the APT Environmental Co-ordinator, an Environmental Supervisor 
will be nominated to take charge of the routine processing of samples and the 
supervision of routine sampling in connection with the investigations. 
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 The detailed environmental sampling strategy for each SSWSI will be based upon 
the results of previous assessment work and the potential of the materials to address 
key research questions (Leivers and Powell, 2016). Specialists (such as a 
zooarchaeologist for animal bones, archaeobotanist for charcoal, archaeomalacologist 
for molluscs), the Historic England Science Advisor (South West) and HMAG/ WCAS 
will be consulted regarding site specific requirements.  

 Environmental sampling will be carried out in accordance with national guidelines 
including Environmental Archaeology: A Guide to the Theory and Practice of Methods, 
from Sampling and Recovery to Post-Excavation (English Heritage, 2011), 
Geoarchaeology, Using earth sciences to understand the archaeological record 
(Historic England, 2015c; see Appendix B), and CIfA's Standard and guidance for the 
collection, documentation, conservation and research of archaeological materials 
(CIfA, 2014e). Other relevant guidance is contained within Appendix B. 

 The processing of samples and their assessment will feed back into the sampling 
strategy that is employed in the field. The processing and initial assessment of all 
samples (with the exception of specialist samples) would be undertaken at a site 
compound to facilitate the rapid feedback to the field (refer to sections 6.3.6 and 
6.3.26). Processing will be supervised by the Archaeological Contractor’s finds co-
ordinator/ processing specialist. 

 All flotation samples and coarse sieved samples should be processed and 
assessed in order to inform the sampling strategy within a timescale agreed between 
the Archaeological Contractor and the TPA, but not greater than two weeks, with the 
exception of specialist samples which will need a specific approach. Finds, ecofacts 
and biological artefacts from sample residues should be recorded to sample fraction. 

 In general terms the aims of the environmental strategy will be as follows: 

• To put each site or group of sites into its geomorphological setting and to examine
subsequent changes (investigate the contribution of colluvium and wind borne
material to the landscape);

• To characterise the vegetational history and landuse of each site;

• To characterise the agricultural economy of each site; and.

• To understand the social and cultural relations between people, plants and
animals.

 Site based studies that could aid the investigations will include the following (this 
list is not exhaustive and other studies may be relevant): 

• Pedological (including micromorphology) study of soils (or other suitable deposits)
deeply buried beneath or within colluviumthe modern cultivated soil this study
would provide information relating to the status of the soil at the time of burial, and
should be able to detect and characterise aspects of previous landuse, and will
provide information on erosion and on the contribution of colluvium and wind
borne material to the soil.

• Pollen and diatom/phytolith analysis (sampling to be systematic and extensive).
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• Detailed wet sieving/flotation of buried ground surfaces and other selected
contexts and features for the recovery of charcoal/wood, plant macrofossils, small
animal bones, molluscs, coleopteran, small artefacts etc. The retrieval of a
reliable sample will be achieved by the routine sampling of a set proportion of
each selected context/deposit excavated. Sampling will also be systematic and
extensive.

 It is not envisaged that any off-site (comparative) studies will be required, but the 
results from the investigations will need to be assessed in relation to discoveries from 
the wider landscape where this is relevant to an understanding of the site(s). 

 All samples taken will come from suitably cleaned surfaces and will be collected 
with clean tools and placed in clean containers, in consultation with relevant APT 
specialists. They will be recorded and labelled in accordance with national guidelines 
and the requirements of Salisbury Museum, and a register of all samples will be kept. 
Once the samples have been obtained, the Environmental Co-ordinator and the Finds 
Co-ordinator will ensure that they are placed in safe storage under suitable conditions 
to prevent deterioration prior to them being sent to the appropriate specialist.  

 If significant organic archaeological remains are encountered during the 
investigations, the Archaeological Contractor will inform the TPA immediately, who will 
then notify the Employer and the PW or MW Contractor (as relevant). 

 Environmental assessment at the reporting stage will include consideration of 
scientific methodologies alongside traditional recording. For example, 
zooarchaeological assessment will include the potential of biomolecular methodologies 
where there is a clear research question which could be addressed through 
biomolecular analysis, determined through the assessment of animal bones. The 
Archaeological Contractor will consult with HMAG/ WCAS and Historic England 
Science Advisor (South West) for further advice prior to analysis being undertaken. 
The TPA will approve the proposals for scientific study at the assessment and analysis 
stages in consultation with HMAG/ WCAS.  Samples for radiocarbon dating will be 
identified from material sampled for environmental analyses.  

Strategy for Scientific Dating 
 A comprehensive scientific dating programme will be undertaken, primarily during 

post-excavation analysis, to address the specific objectives identified for each site and 
for the overarching scheme. Samples for radiocarbon dating will be identified from 
materials sampled for environmental analyses (refer to section 6.3.696.3.63) or from 
recovered artefacts (refer to sections 6.3.306.3.27). The requirements for the recovery, 
processing, and retention of these materials may be affected by the proposed dating 
programme (e.g. packaging typologically diagnostic refitting groups of ceramic sherds 
so that their potential for absorbed lipid analysis and dating is not compromised). 

 Scientific dating will be utilised to provide spot dates, contribute to understanding of 
stratigraphic sequences, or to provide precision/resolution for statistical modelling. The 
Archaeological Contractor will set out their detailed strategy for dating in the SSWSI, 
which will take account of work done at the evaluation stage and the published 
research agendas (Leivers and Powell, 2016; Grove and Croft, 2012). The APT dating 
specialist will provide advice and guidance throughout the life-cycle of the project 
(preparation of the SSWSI, site investigations, and at the post-excavation assessment 
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and analysis stages). HMAG/ WCAS and the Historic England Scientific Advisor (South 
West) will be consulted during preparation of the SSWSI and during the course of the 
project. 

 Scientific dating will be carried out in accordance with national guidelines including 
Dendrochronology Guidelines on producing and interpreting dendrochronological dates 
(currently under review) (English Heritage, 2004), Archaeomagnetic Dating (English 
Heritage, 2006b), and Luminescence Dating, Guidelines on using luminescence dating 
in archaeology (currently under review) (English Heritage, 2008b). Guidelines for the 
sampling of archaeological remains/deposits can be found in Environmental 
Archaeology: A guide to the theory and practice of methods, from sampling and 
recovery to post-excavation (English Heritage, 2011), Geoarchaeology. Using earth 
sciences to understand the archaeological record (Historic England, 2015c), and 
Animal Bones and Archaeology – Recovery to archive (Baker and Worley, 2019A 
Guide to Sampling Archaeological Deposits for Environmental Analysis (Murphy and 
Wiltshire, 1994). 

 Scientific dating techniques will include the following: 

• Radiocarbon (C14) dating which can be used to date any carbon-based organic
materials, such as wood, bone, plant remains. If remnant peat is found in the
Avon valley (refer to section 3.3.914.3.91), reliable and high-resolution dating will
be essential and multiple methods should be employed;

• Luminescence dating (optically stimulated luminescence or OSL) for finds-poor
features (e.g. lynchets, linear ditches);

• Archaeomagnetic dating for highly fired structures such as kilns or ovens and
burnt soil;

• A range of other absolute techniques, such as amino acid racemization,
tephrachronology (dating volcanic ash from deposits);

• If preserved wood is present, for example, in waterlogged deposits then
dendrochronology may be able to provide precise and accurate dates.

 Scientific dating will be undertaken on the recovered samples in accordance with 
an explicit sampling strategy designed, in consultation with a chronological modelling 
specialist, to address the project objectives, using simulation of the results that could 
be obtained from the available samples and Bayesian chronological modelling to 
combine these with the other available information. A sequential sampling strategy will 
be adopted (Bayliss, 2009: Figure 9). Multiple laboratories/techniques will be employed 
to ensure that robust chronologies are produced. Different strands of evidence will be 
combined using formal statistical modelling to produce quantitative estimates for 
chronologies that address the project objectives. Reporting will follow appropriate 
guidelines. The strategy will be devised in consultation with HMAG/ WCAS and Historic 
England’s Science Advisor (South West) and will be approved by the TPA. 

Strategy for the Recovery of Human Remains 
The excavation and removal of human remains will be enabled as part of the legislation 
governing the execution of the project (i.e. secured through the DCO process, and not 
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through Section 25 of the Burial Act 1857 which requires a licence for the removal of 
human remains). Human remains older than 100 years will be dealt with on a case by 
case basis in accordance with Article 16, section 14 of the DCO Order. 

At the end of the project the human remains that are not required to be re-interred 
under the provisions of the DCO will be integrated into the project archive and will be 
deposited at Salisbury Museum with the rest of the project archive (refer to section 10 
of this DAMS). The Archaeological Contractor shall be responsible for liaising with 
Salisbury Museum at the initial project set-up stage to identify any specific 
requirements or policies of the Museum in respect of human remains, and will adhere 
to those requirements. In the interim, the Archaeological Contractor shall ensure that 
all human remains are stored safely, privately and decently by the Archaeological 
Contractor under the control of the APT human remains specialist. 

 Burials have been found at several locations at the evaluation stage (see Appendix 
D). It is anticipated that they will be present during investigations (Phase 1 and Phase 
2) at Site 4 (Iron Age inhumations in pits) (UID 2027), Site 11 (urned cremations,
potentially ploughed damaged) (Highways England, 2019d [REP1-049, 050]), Site 19 
(Early Bronze Age urned cremation burial in pits) (Highways England, 2019h [REP1-
042, 043]) and Site 24 (inhumation and cremation burials of Late Neolithic / Early 
Bronze Age date) (Highways England, 2019f [REP1-045, 046]). Remains may also be 
discovered at other locations along the Scheme as they are generally undetected by 
traditional reconnaissance methods. Both undisturbed burials and disturbed remains 
may be found within the investigation areas in shallow or deep features, or in a 
dispersed condition. They may be present within subsoil or colluvial deposits, or within 
features cut into the underlying natural surface. Burials may be associated with other 
funerary structures or monuments.  

 The SSWSI will describe a detailed strategy for the investigation, treatment, 
recovery, and assessment/ analysis of human remains (neonate / young infants, 
inhumations, cremations, disarticulated / charnel remains) which will be developed by 
the APT osteoarchaeologishuman remains specialistt, including consideration of the 
use of SfM mapping to produce 3D models (see paragraph 6.3.49 above). The 
investigation of human remains will be undertaken in accordance with national 
guidelines (Historic England, 2018a; APABE, 2017; Historic England, 2013; and 
McKinley and Roberts, 1993). If scattered cremated remains are present, for example 
in subsoil or colluvium, it may be necessary to use a combination of methodologies and 
techniques (including sample sieving) to identify the source of the deposit. At the post-
fieldwork stage (assessment and analysis) the Archaeological Contractor will consider 
the application of modern scientific studies, such as DNA work and isotope analysis. 

 In the event of the discovery of human remains the Archaeological Contractor will 
notify the TPA immediately. The procedure for removal and any re-interment will be 
implemented as set out in Article 16 of the DCO. All human remains will be treated with 
dignity and respect. Remains will be covered and protected and left in situ in the first 
instance, in accordance with current good practice. 

 In general, excavation of human remains will not extend beyond the limits of the 
investigation work area; however, if the burial is osteologically or archaeologically 
important it may be followed under the baulk so that it may be lifted in its entirety, 
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provided this will not result in disturbance of further burials, or extend beyond the DCO 
boundary. 

 The APT human osteologist remains specialist will be available to visit a site where 
human remains have been found in order to provide specialist advice and to ensure 
that the work is being carried out in accordance with procedures set out in the SSWSI. 

 Where inhumation burials are encountered, it is good practice to take samples from 
the area of the head, torso and feet from the level of the inhumation and from the fill 
immediately beneath the level of the bones.  

 If grave goods are identified and are not subject to block lifting, additional specialist 
samples should be taken from the areas around the grave goods. 

 Cremation deposits should be subject to sampling and assessment for charcoal, 
charred plant remains, artefacts and the recovery of human bone. 

 Where un-urned cremations are suspected or identified, these will be subject to 
100% sampling. Where large deposits of pyre debris are identified the Archaeological 
Contractors osteoarchaeologistAPT human remains specialist will be contacted to 
devise an appropriate strategy for excavation and sampling, in consultation with 
HMAG/ WCAS and Historic England Science Advisor (South West). The strategy will 
be approved by the TPA before it is implemented. It may be beneficial to consider half 
sectioning the excavation of un-urned cremations to aid an understanding of the 
vertical distribution of the deposit, the deposit may then be excavated in spits.  

 Larger fragments of charcoal (>2cm diameter) will be individually sampled as 
specialist samples and the location of these samples recorded on the resulting plan 
and section drawing; it may be beneficial to survey in the location of specialist samples. 

 It is good practice to block lift cremation urns to allow for X-radiography and 
excavation under laboratory conditions. The team’s conservator or field staff 
experienced in lifting cremation urns will be present in the field when lifting takes place. 
In the first instance, the conservator will be contacted for advice. 

 Osteological assessment will include consideration of the potential of biomolecular 
methodologies alongside traditional osteological recording (such as microscopic 
analysis of bone sections, chemical analyses for stable isotopes, trace elements and 
ancient DNA, as well as radiocarbon dating). Where there is a clear research question 
which could be addressed through biomolecular analysis, determined through the 
assessment of human remains, the Archaeological Contractor will consult with HMAG/ 
WCAS and Historic England for further advice prior to analysis being undertaken. The 
TPA will approve the proposals for scientific study at the assessment and analysis 
stages. 

Treasure 
 Any artefacts which are recovered that fall within the scope of the Treasure Act 

1996 and Treasure (Designation) Order 2002 will be reported to the TPA. The TPA will 
contact Her Majesty's Coroner and will ensure that the Treasure regulations are 
enforced and that all the relevant parties are kept informed. The Wiltshire Finds Liaison 
Officer for the Portable Antiquities Scheme and the Wiltshire Archaeology Service will 
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also be notified immediately. A list of finds that have been collected that fall under the 
Treasure Act and related legislation will be included in the fieldwork report. 

6.4 Strip, Map and Record 

General Approach 
Strip, Map and Record (SMR) is defined in paragraph 5.3.17 above and Table 11.2 
(see section 11 below). The following general approach will apply for SMR at the PW 
stage.  

Sites designated for SMR will be stripped with mechanical plant as set out in the 
SSWSI (refer to Appendix D). Topsoil, subsoil or other overburden that does not 
contain datasets relevant to the research objectives will be removed to the correct 
archaeological horizon under the supervision of a qualified archaeologist. The 
sequencing of stripping, location of soil storage areas and arrangements for backfilling, 
together with other relevant logistical considerations, will be set out in a Method 
Statement (see section 6.1 above). 

Following stripping, sites for SMR will be subject to archaeological survey and 
mapping, resulting in a digital pre-excavation plan. In accordance with the research 
objectives to be identified in the SSWSI, a strategy based on this plan will be 
developed in consultation with HMAG/ WCAS for hand excavation of key features to 
recover artefactual and scientific dating evidence. At the same time selected feature 
complexes would be subject to further hand excavation designed to resolve 
stratigraphic relationships. Features selected for hand excavation will be determined at 
site consultation meeting(s) between the Archaeological Contractor, HMAG/WCAS and 
the TPA. 

The proportion of features excavated will be determined by the significance of the 
remains and the requirements of the research objectives set out in the SSWSI. This 
iterative process is intended to allow the approach to excavation sampling to be both 
flexible and closely targeted to address specific questions, rather than being tied to a 
pre-determined excavation strategy.  

Machine Excavation 
SMR will be carried out at the location(s) identified in the SSWSI. Each SMR area will 
be positioned using electronic survey equipment. The initial stage of excavation will be 
undertaken using an appropriate 360° mechanical excavator or other similar back-
acting plant fitted with a toothless bucket, used in such a manner as to expose as 
cleanly as possible the archaeological surface. The SSWSI for the relevant area will 
include proposals for the stockpiling, handling and replacement of topsoil with 
reference to BS3882: 2015 Specification for Topsoil and the Defra Construction Code 
of Practice for the Sustainable Use of Soils on Construction Sites. 

Machine excavation will proceed under the direct archaeological supervision of the 
Archaeological Contractor (see 6.3.21 above) in level spits, until either the top of the 
first archaeological horizon or undisturbed natural deposits are encountered. During 
this process, particular attention will be paid to achieving a clean and well-defined 
horizon with the machine. Under no circumstances will the machine be used to cut 
arbitrary trenches down to natural deposits. The surface achieved will be inspected for 
archaeological remains. 
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If appropriate to the research objectives, the SMR area will be subject to a rapid metal 
detector scan in advance of excavation to identify and recover metal artefacts within 
the topsoil/ subsoil. Stripped surfaces and archaeological features will be subject to a 
rapid metal-detector scan. Hand-excavated spoil will also be scanned. This will be 
undertaken by an appropriately qualified or experienced metal-detectorist. The 
requirement for metal-detection will be set-out in the SSWSI.  

Hand Excavation 
Archaeological remains will be surveyed using electronic survey equipment to create a 
detailed pre-excavation drawing (extent of SMR areas to be recorded even if no 
remains present). The archaeological remains will be cleaned by hand and hand 
excavated in an archaeologically controlled and stratigraphic manner that meets the 
aims and objectives of the SSWSI. Machine assisted excavation may be permissible if 
large deposits are encountered, at the discretion of the TPA in consultation with 
HMAG/ WCAS. Deposits/ features will be investigated through sample excavation in 
each SMR area to record the horizontal and vertical extent of the stratigraphic 
sequence to the level of undisturbed natural deposits. The amount of excavation will be 
determined on-site in consultation with HMAG/ WCAS and the TPA (taking account of 
the significance of the remains and the results of spot-dating of finds and the 
assessment of samples to achieve the aims and objectives of the SSWSI). Sample 
excavation will also target the inter-relationships between features and major feature 
intersections to understand and record their relationships, where these are revealed/ 
identified. The same generic methodologies for mechanical excavation, hand 
excavation, sampling and recording for AER (see section 6.3 above) will apply to each 
SMR area, as modified by the relevant SSWSI. 

6.5 Archaeological Monitoring and Recording (AMR) 

General Approach 
The following general approach will apply for Archaeological Monitoring and Recording 
(AMR) at the PW and MW stages.  

Where AMR is proposed, the PW or MW Contractor’s preferred method of working will 
be controlled. Topsoil, subsoil or other overburden that does not contain datasets 
relevant to the research objectives (as set out for each site, refer to Appendix D) will be 
stripped by a mechanical excavator fitted with a toothless bucket to the correct 
archaeological horizon, under the supervision of a qualified, competent archaeologist.  

The Main Contractor will allow sufficient time for the archaeological monitoring, 
recording and excavation of the archaeological remains. The TPA in consultation with 
HMAG\ WCAS and the ACoW will determine the scope of work and timetable for the 
completion of the investigation at each site. Dump trucks and other plant will not be 
permitted to track over areas that contain remains until archaeological investigations 
are complete, or until the Archaeological Contractor had given permission. The TPA in 
consultation with HMAG/ WCAS and the ACoW will determine when plant will be given 
access (dependent on the completion of the investigations and the ability to manage/ 
constrain access where access allowed to part of an area under ARM).  

 Modification of the works specification may be required during the investigations to 
enable detailed recording to take place, and to allow adequate time within the 
construction programme in the event of important discoveries. In this situation a 
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revised SSWSI will be prepared by the Archaeological Contractor in consultation with 
HMAG/ WCAS, and approved by Wiltshire Council (in consultation with Historic 
England, to the extent the works the subject of the approval would ordinarily trigger the 
need for schedule monument consent), prior to works commencing in the area to which 
the SSWSI applies (see section 6.1 above). 

 A notification procedure will be developed by the TPA detailing procedures to be 
followed in the event of an unexpected discovery requiring further investigation (that is, 
a significant find that was not predicted as a result of the evaluation). In the event of an 
unexpected discovery, the area will be fenced off, cleaned archaeologically and 
recording works completed, in line with a revised SSWSI prepared by the 
Archaeological Contractor in consultation with HMAG/ WCAS and approved by 
Wiltshire Council (in consultation with Historic England, to the extent the works the 
subject of the approval would ordinarily trigger the need for scheduled monument 
consent). 

Machine Excavation 
 The AMR will be carried out at the location proposed by the TPA in consultation 

with HMAG or WCAS. 

 Where the Contractor’s preferred method of working is to be controlled, machine 
excavation will proceed under the direct supervision of the Aarchaeological supervision 
Contractor (see 6.3.21 above) in level spits, until either the top of the first 
archaeological horizon or undisturbed natural deposits are encountered. During this 
process, particular attention will be paid to achieving a clean and well-defined horizon 
with the machine. Under no circumstances will the machine be used to cut arbitrary 
trenches down to natural deposits. The surface achieved will be inspected for 
archaeological remains. 

 If archaeological remains are identified, the supervising archaeologist will notify the 
ACoW and the TPA immediately. Modification of the works specification may be 
required to enable detailed recording to take place, and to allow adequate time within 
the construction programme. 

 If appropriate to the research objectives, the AMR area will be subject to a rapid 
metal detector scan in advance of excavation to identify and recover metal artefacts 
within the topsoil/ subsoil. The requirement for metal-detection will be set-out in the 
SSWSI which will also describe the research aims and objectives of the investigation. 
The Archaeological Contractor will prepare the SSWSI, taking account of the 
significance of the remains and the results of spot-dating of finds and the assessment 
of samples, in consultation with HMAG/ WCAS and approved by Wiltshire Council (in 
consultation with Historic England, to the extent the works the subject of the approval 
would ordinarily trigger the need for scheduled monument consent). 

Hand Excavation 
 Archaeological remains will be surveyed using electronic survey equipment to 

create a detailed pre-excavation drawing (extent of AMR areas to be recorded even if 
no remains present). The archaeological remains will be cleaned by hand and hand 
excavated in an archaeologically controlled and stratigraphic manner that meets the 
aims and objectives of the SSWSI. Machine assisted excavation may be permissible if 
large deposits are encountered at the discretion of the TPA. Deposits/ features will be 
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investigated through sample excavation in each AMR area to record the horizontal and 
vertical extent of the stratigraphic sequence to the level of undisturbed natural 
deposits. The amount of excavation will be determined on-site in consultation with 
HMAG/ WCAS and the TPA (taking account of the significance of the remains and the 
results of spot-dating of finds and the assessment of samples to achieve the aims and 
objectives of the SSWSI). Sample excavation will also target the inter-relationships 
between features and major feature intersections to understand and record their 
relationships, where these are revealed/ identified. 

 The same generic sampling and recording methodologies for AER will apply to 
each AMR area (see section 6.3 above). 

6.6 Trial Trenching 
At the PW stage additional trial trenching will be carried out in areas along the Scheme 
where, although all evaluation necessary for the purposes of the ES was completed, 
detailed evaluation was not completed due to access issues, or where a more limited 
amount of survey work was undertaken. The purpose of the trenching will be to 
determine the presence/ absence of remains, their extent, character and condition in 
order to inform the detailed mitigation requirements at these locations should it be 
required (see section 5.3.22, Table 11.3 and Appendix D). 

The approach to be employed during this stage of additional trial trenching will be 
identical to that used during the archaeological evaluation stage (used to inform and 
confirm the ES findings), and as set out in section 4.3 of the Archaeological Evaluation 
Strategy (Highways England, 2018a), and section 4.4 of the Overarching Written 
Scheme of Investigation for Archaeological Evaluation (Highways England, 2018b). 

The scope and location of additional trial trenching will be described in a SSWSI that 
will be prepared by the Archaeological Contractor, and approved by Wiltshire Council 
(in consultation with Historic England, to the extent the works the subject of the 
approval would ordinarily trigger the need for scheduled monument consent). 

6.7 Strategy for Geo-archaeological Investigation 

General Approach 
Geo-archaeological investigation is a programme of sample recovery and analysis 
undertaken to investigate the formation of the palaeoenvironmental conditions and soil 
sediment development that may be relevant to the research of archaeological remains 
recovered within a site or within its vicinity. This approach may involve hand excavated 
holes (trial trenches/ test pits) or mechanically excavated holes and/ or other 
geotechnical soil sample retrieval methods (such as auger or borehole) and will be 
undertaken at specific locations identified within SSWSIs. 

The APT geo-archaeologist will be on site during all geo-archaeological investigations. 
They will also be available during archaeological excavation and recording (AER), strip, 
map and record (SMR), archaeological monitoring and recording (AMR), and during 
the reporting stages to provide advice and guidance to the rest of the fieldwork team, 
and to ensure that the scientific sampling/recovery is being carried out in accordance 
with the requirements and procedures set out in the SSWSI. 
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The following general approach will apply for geo-archaeological investigations at the 
PW and MW stages.  

Generic Methodology 
Geo-archaeological investigation(s) will be carried out in accordance with a SSWSI(s) 
to be developed in consultation with HMAG/ WCAS.  

The same generic strategies for environmental sampling and scientific dating as set out 
in section 6.3 (above) will apply to geo-archaeological investigation. 

Location and Excavation of Geoarchaeological Interventions 
Geo-archaeological interventions (trenches, test pits, borehole/ auger holes or areas of 
archaeological excavation and recording (AER)) of specified types/ size (large enough 
to provide a safe working environment for investigative works) will be excavated at the 
location(s) identified in the SSWSI that will be prepared by the Archaeological 
Contractor in association with their geo-archaeology specialist. The SSWSI will include 
a detailed environmental sampling strategy, in consultation with HMAG/ WCAS and 
Historic England Science Advisor (South West).  

Interventions will proceed under the direct archaeological supervision of the APT 
geoarchaeologist and will be excavated in level spits, to undisturbed natural deposits. 
Larger interventions will be stepped to ensure stability and safety. If significant 
archaeological remains are encountered, work will cease, and the ACoW and the TPA 
will be contacted immediately. Natural deposits will be exposed to a sufficient depth in 
order to prove their geological origin. Particular attention will be paid to ensure that 
areas of alluvium, colluvium, river gravels and aeolian sand deposits, where they are 
encountered, are sufficiently tested to ensure that buried peat horizons and 
palaeoenvironmentally rich palaeochannels are located. 

Sections will be cleaned by hand in order to fully reveal the full stratigraphic sequence 
and to prepare sections for environmental sampling, such as soil columns. The full 
geo-archaeological sequence will be investigated to identify and understand the 
formation processes to meet the aims and objectives of the geo-archaeological 
investigation. 

Palaeoenvironmental sequences will be sampled for the broad range of evidence that 
they may contain including micro-morphology, charred plant remains, plant 
macrofossils, pollen, wood, invertebrates and molluscs. Particular samples will also be 
directed at identifying key components for scientific dating (see section 6.3 above). 

If column samples are taken, their location will be accurately surveyed using electronic 
surveying equipment and their location drawn on the accompanying section drawing.  

The same generic excavation strategy as set out in section 6.3 will apply to 
archaeological remains discovered during geo-archaeological investigations. 

Recording 
The location and extent of a geo-archaeological investigation will be accurately 
recorded using metric survey-grade equipment and fixed in relation to existing survey 
markers. The data will be overlaid onto the Ordnance Survey national grid (using digital 
map data). 
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Prior to the start of the investigations, the APT geo-archaeologist will review the 
geology and soil descriptions and the results of previous ground investigations and 
archaeological evaluation. If appropriate to the assessment the specialist will also 
prepare a site specific deposit model to better understand the deposit sequence and to 
inform the decision making process (Carey et al., 2018). 

A full written, drawn and photographic record will be made of each geo-archaeological 
intervention even where no archaeological deposits are identified. Cores may be 
recorded on pro-forma logs. Hand drawn sections (and plans where relevant) of the 
deposit sequence will be produced at an appropriate scale (normally 1:20 for plans and 
1:10 for sections). All plans and sections will include spot heights relative to Ordnance 
Datum in metres, correct to two decimal places. 

Photographs will be taken during the course of the geo-archaeological investigations to 
record site activities, the deposit sequence and sample locations. 

The same generic methodologies for area for archaeological excavation and recording 
(AER) will apply (artefact recovery, human remains, treasure etc). 

6.8 Archaeological Topographic Survey 

General Approach 
Topographic survey is a technique used to record, in detail, the precise surface 
topography, form, character, nature, layout, detail and complexity of individual and 
groups of earthwork features that are present in the existing landscape. This non-
intrusive archaeological recording technique will include production of feature profiles, 
contour and/ or hachure plans and a photographic record where appropriate. 

Generic Methodology 
The archaeological survey will be carried out in accordance with a specification 
(SSWSI) to be developed in consultation with HMAG/ WCAS (see section 6.1 above). 
It will be written in accordance with DMRB (Volumes 10 and 11), and Historic England 
guidance including Understanding the Archaeology of Landscapes (Historic England, 
2017), Traversing the Past (Historic England, 2016b) and Metric Survey Specification 
for Cultural Heritage (Historic England, 2015b). It will also adhere to all current and 
relevant best practice and standards and guidelines (see Appendix B). 

The survey will be undertaken at the locations proposed in the SSWSI during the PW 
or MW stages and will be carried out by the APT archaeological surveyor. 

The survey output will comprise both contour and hachure plans to map the form and 
extent of the earthworks. Survey will be undertaken utilising a Total Station Theodolite 
(TST) or similar electronic survey equipment. A control network or traverse will be used 
so that survey stations are in reasonable proximity to the perimeter of the survey area 
and to enable the appropriate level of detail to be mapped. The distance interval at 
which each reading would be taken will be determined in the field; however, they will 
be taken at sufficient intervals to ensure that the earthworks are recorded in detail in 
order to achieve the surveys aims and objectives. 



A303 Amesbury to Berwick Down 

Page 104 of 408

8.11 (Rev 2) Draft Detailed Archaeological Mitigation Strategy (DAMS), July 2019 

The survey will be tied into and fixed in relation to any existing survey markers. The 
data will be overlaid and presented at a suitable scale (determined on a site by site 
basis) onto the Ordnance Survey national grid (using digital map data).  

The survey data will be used in the field as a platform from which to undertake a 
hachure plan survey. Spot heights and levels will be represented on the hachure plan. 
All spot heights and levels will refer to Ordnance Datum and be accurate to ±50mm. 

The survey would be plotted as contours at appropriate intervals onto a suitable base 
map and checked in relation to existing ground conditions. Additional points may then 
be taken to supplement and augment the survey. Contour intervals will be determined 
on a site-by-site basis, in order to meet the aims and objectives of the topographic 
survey. Additional landscape features will be represented (such as hedges, fences and 
manholes) in accordance with the aims and objectives of the topographic survey. 

The topographical survey will have both digital and paper outputs as set out in the 
SSWSI. The survey outputs (both digital and paper hard-copy) will clearly reveal the 
surface topography, the nature, form and character of the earthworks, and the spatial 
inter-relationships of the different earthwork elements. A list of features identified 
during the survey and a feature description will also be provided. The digital output 
should be GIS compatible and have the feature list and descriptions embedded into it. 
Digital data in AutoCAD should also be provided. 

6.9 Strategy for Digital Data 

General Approach 
The Archaeological Contractor will preserve and make accessible to future generations 
digital material produced during the course of the project, regardless of the media on 
which the information is stored. Examples of digital material may include complex 
datasets generated by reconnaissance surveys, trench evaluation, mitigation 
investigations, GIS, CAD and relational databases.  

The Archaeological Contractor will appoint a digital data co-ordinator/ manager, who 
will be responsible for the creation of the digital archive and who will ensure that data 
collection conforms to the requirements of the digital archive. They will be available 
throughout the life cycle of the project to provide advice to other members of the team 
and at the end of the project they will ensure that the digital archive is transferred to the 
digital repository.  

Existing and new digital data will be safeguarded and deposited in an appropriate 
digital archive that conforms to existing national standards and guidelines on how data 
will be structured, preserved and accessed (Brown, 2011b; English Heritage, 2012; 
ADS, 2013; and CIfA, 2014d) (Appendix B).  

The Archaeological Contractor will arrange for the digital archive to be stored in a 
suitable facility or collections repository where it can be properly accessed, curated and 
maintained. The Archaeological Contractor will notify the TPA if the digital archive will 
be held in a location separate to the paper records that comprise the traditional project 
archive (Salisbury Museum). The Archaeological Contractor will in addition ensure 
thorough documentation of the data, including details on how it was collected, what 
standards were used to describe them and how they are being managed. Some data 
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may be confidential and a means of separating this data from non-confidential data will 
be developed for reports, analytical datasets, and for displaying site locations on maps. 
It is important that this process is documented and deposited as part of the digital 
archive. 

Interim versions of final digital files will not generally be preserved except where data 
or text is subsequently discarded or lost before it is finalised. Data held safely on paper 
records will not need to be digitised, except to provide a digital security copy or online 
access to the data. Paper originals will be retained within the traditional project archive. 

Irrespective of whether the paper and digital archive is stored in separate places, the 
overall integrity of the complete archive will be ensured by the cross-referencing 
between the physical collections and digital records. 

As a minimum the digital archive will contain an index to the archaeological 
interventions, finds, and the paper archive and provide access to digital records of 
data, material documentation, interpretation and analyses.  

Planning for the Digital Archive 
The Archaeological Contractor shall plan for the digital archive at the start of the 
investigations and throughout the project lifecycle, in accordance with the Archaeology 
Data Service / Digital Antiquity Guides to Good Practice (ADS/DAG 2013, see 
Appendix B.2). The following aspects shall be considered (not an exclusive list): 

• A. Project Lifecycle (planning of the digital material that will be created
throughout the project lifecycle):

• Planning for the Creation of Digital Data;

• Project Documentation;

• Project Metadata;

• Data Selection, Preserving Intervention Points;

• The Project Archive, Storage and Dissemination; and

• Copyright and Intellectual Property Rights.

• B. Basic Components of a Digital Archive (different datasets that will be
collected/ incorporated into the digital archive):

• Documents and Texts;

• Databases and Spreadsheets;

• Raster Images;

• Vector Images;

• Digital Video; and
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• Digital Audio.

• C. Data Collection and Fieldwork (digital data collected as a result of remote
sensing surveys, scientific studies and dating):

• Aerial survey/ UAV survey;

• Digital photography/ close range photogrammetry/ structure from motion mapping;

• Scientific studies (digital x-ray/ computed radiography); and

• Scientific dating (radiocarbon dating results, dendrochronology).

• D. Data Analysis and Visualisation

• GIS;

• CAD; and

• 3D Models (deposit modelling).

• E. Preparation and Depositing of the Project Archive.

Digital Data Management Plan 
The Archaeological Contractor shall prepare a Digital Data Management Plan (DDMP) 
based on the above considerations, with reference to the Digital Curation Centre’s 
Checklist for a Data Management Plan (DCC 2013, see Appendix B.2) setting out 
proposals for the creation, collection, processing and preservation of digital data sets1. 

 The DDMP will include, as a minimum, the following information: 

• Data Collection: scope and procedures

• Documentation and Metadata

• Ethics and Legal Compliance

• Storage and Backup

• Selection and Preservation

• Data sharing

• Responsibilities and Resources

The DDMP will include a timetable for the transfer of digital data to the Wiltshire and 
Swindon Historic Environment Record (WSHER) to enable the results of the fieldwork 
to be rapidly and accurately imported into the WSHER and the public record. A process 

1 Certain industry standard files may not be accepted by the collections repository and therefore file types may need to be
converted into alternative acceptable formats. For example, ADS do not accept the industry standard Digital Imaging and 
Communication in Non-destructive Evaluation files 'Scientific studies (digital X-ray/ Computed Radiography)' (DICONDEs can 
be converted to Raster files). 
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enabling the reports and digital datasets to be readily transcribed onto the WSHER will 
be agreed with the WSHER as part of the DDMP. 
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7 Programme 
7.1 Introduction 

Archaeological mitigation will commence as part of the PW stage and will be scheduled 
to be completed before the start of the MW stage, except specific works that will 
necessarily only take place under the MW contract. Site works will take place over 
three phases spanning the PW and MW stages, as set out in 7.2and 7.3 below.  

 The Public Archaeology and Community Engagement Programme will be 
implemented throughout the site works stages. 

7.2 Phasing – Preliminary Works 

Phase 1 
The mitigation programme is dependent upon land access requirements, prevailing 
ground conditions and related utility diversions. Mitigation works will be generally 
programmed as follows at Phase 1: 

a) Ploughzone artefact collection (fieldwalking and sample sieving);

b) Archaeological evaluation trenching;

c) Topographic surveys;

d) Small-scale investigation of historic landscape features and small archaeological
sites;

e) Archaeological monitoring and recording (AMR) of advanced works during the PW
stage, such as installation of highway boundary fencing, construction of temporary
utility connections, road diversions, ecology works and woodland clearance at
certain locations, as required by the detailed Scheme design;

f) Protective fencing will be installed around selected sites to prevent damage
(Appendix D);

g) Archaeological mitigation at selected sites to facilitate the installation of protective
fencing will be carried out, including boundary fencing (Appendix D);

h) Heritage assets that require relocation will be moved.

Phase 2 
At Phase 2 the following investigations will be carried out: 

a) Geo-archaeological investigations (Appendix D). Existing models from evaluation
and new data collected during fieldwork will be used to model deposit sequences
as part of the on-site iterative process, during the PW stage.

b) Archaeological excavation and recording (AER) and strip, map and sample (SMR)
will be undertaken during the PW stage (prior to construction) at archaeological
sites requiring preservation by record (Appendix D).
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c) Additional sites that require preservation in situ will be identified and measures
implemented.

7.3 Phasing – Main Works 

Phase 3 
Regular monitoring visits will be undertaken during Phase 3 by the ACoW to ensure 
that archaeological sites protected at the start of Phase 1 will not be impacted during 
construction. This will include sites to be protected beneath fill (excavated material 
deposition areas and landscape fill areas, and areas to be protected by no-dig 
solutions such as haul roads, temporary roads required for traffic management, NMU 
and PMA routes and compound areas).  

Archaeological mitigation will be designed and implemented during the MW stage, in 
compound areas where it is unfeasible to achieve a no-dig solution (for example in 
areas required for concrete batching plants or tunnel spoil processing plants), following 
archaeological evaluation at Phase 1. This mitigation may take the form of AER, SMR 
or AMR. 

Archaeological mitigation will be undertaken in advance of the installation of tunnel 
movement monitoring stations above the tunnel section of the Scheme, where this has 
not been possible during the PW stage.  Heritage assets that are at risk from ground 
vibration from the tunnel or from ground surface movement caused by settlement will 
be monitored during tunnelling operations with actions taken where necessary to 
control / mitigate impacts. 

7.4 Artefact Assessment and Geo-archaeological Assessment 

Phases 1 to 3  
Artefactual, geo-archaeological and palaeoenvironmental assessment will be 
undertaken concurrent with the on-site archaeological works as part of an integrated, 
iterative strategy to ensure adherence to archaeological good practice in decision 
making during the fieldwork stages.  

This will include rapid spot-dating of archaeological remains and assessment of their 
artefactual and palaeoenvironmental potential, so that archaeological features and 
deposits can be suitably targeted during the archaeological works. This will also ensure 
that these studies do not cause a delay for the post-excavation assessment, analysis 
and publication phases. Immediately after completion of fieldwork the processing of the 
remaining finds and environmental assemblages will be completed. 

Regular reviews of the datasets will be undertaken during the archaeological works so 
that resources can be targeted appropriately for the post-excavation assessment, 
analysis and publication of the finds and environmental assemblages. 
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8 Communications, Monitoring, and Sign-off of 
Archaeological Works and Approval of Documents by 
Wiltshire Council 

8.1 Communications Strategy 

Phases 1 to 3 

Reporting lines 
The relationships and reporting lines for implementation of the DAMS are illustrated in 
the flowcharts at Appendices A.3 (Phases 1 and 2) and A.8 (Phase 3).  

The Archaeological Contractor will report to the PW or MW Contractor (as relevant) for 
the purposes of programming and co-ordination to ensure effective delivery of the 
archaeological works in accordance with the DAMS and the OEMP.  

The archaeological work will be overseen on behalf of the Employer (Highways 
England) by the Technical Partner’s Archaeologist (TPA) (Employers Agent). The 
Archaeological Clerk of Works (ACoW) will be based on site as the TPA’s 
representative.  

Monitoring 
The ACoW will liaise with the Archaeological Contractor and the PW or MW Contractor 
(as relevant) to monitor progress and compliance with the requirements of the DAMS, 
HMPs, MSs and SSWSIs. This will include (but not be limited to): 

• Monitoring of all aspects of archaeological fieldwork.

• Monitoring of the installation and removal of protective measures, such as
temporary fencing, at sites where preservation in situ is required.

• Monitoring of the installation and removal of temporary roads and compounds
where archaeological remains are proposed to be preserved in situ beneath
retained topsoil.

• Monitoring of deposition of landscape fill and tunnel arisings where archaeological
remains are required to be preserved in situ.

Progress and consultation meetings 
The ACoW will act as coordinator in respect of access and monitoring arrangements 
with relevant heritage stakeholders, including HMAG members, WCAS and Historic 
England (Inspector of Ancient Monuments and Regional Science Advisor (South 
West). This will include oversight of engagement between the Archaeological 
Contractor and APT specialists, the TPA and the relevant heritage stakeholders, 
including the Regional Science Advisor (South West), to ensure the timely provision of 
on-site advice to the fieldwork team.  

The archaeological mitigation works will be subject to ongoing monitoring by the 
ACoW/ TPA, who will have unrestricted access to the sites, site records or any other 
information as may be required. The work will be inspected to ensure that it is being 
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carried out to the required standard and that it will achieve the desired aims and 
objectives.   

HMAG members, WCAS and Historic England (including the Historic England Regional 
Science Advisor (South West)) will be afforded access to the sites, site records and 
any other information through regular site meetings (see below); specific visits to 
access site records will be arranged as necessary through the TPA. 

During the PW and MW stages, regular progress meetings will be held. Attendees will 
normally include, but not be limited to the following, as required: 

• Technical Partner’s Archaeologist.

• Archaeological Clerk of Works.

• Designer’s Engineers and Project Management Team.

• Representative(s) from the PW / MW (as relevant) Contractor’s Project
Management Team and Sub-contractors.

• Archaeological Contractor (Project Manager, Environmental Co-ordinator and key
and relevant members of the APT specialists, if required).

• Wiltshire Council Archaeology Service.

• Historic England (Inspector of Ancient Monuments, Regional Science Advisor
(South West)).

• Other members of HMAG.

It is anticipated that, as a minimum, meetings will be held weekly during fieldwork; the 
schedule for future and/ or additional meetings would be confirmed at each meeting. 
This will ensure that programming details and changes are communicated rapidly and 
efficiently and will ensure that appropriate resources are available and can be deployed 
where they are required prior to the start of advance works such as temporary utility 
diversions and structures, or during construction itself. Regular communication (via 
email and telephone) will also be maintained between the project team (as listed at 
8.1.8 above) throughout the archaeological mitigation programme to ensure the 
smooth running of the archaeological works. 

The progress and consultation meetings will review implementation of the DAMS and 
the suitability and effectiveness of the sampling strategies adopted on the basis of 
specialist advice. 

The ACoW and / or the Archaeological Contractor will give toolbox talks when 
necessary, to inform construction supervision staff and site operatives of sensitive 
areas that must not be disturbed until investigation is completed and the site signed-off 
to construction, or where long-term protection is required. 

Monitoring of the public archaeology and community engagement programme will be 
included in the weekly progress meetings. A separate programme of monitoring 
meetings may be established if necessary. 
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HMAG and Scientific Committee 
HMAG will continue to provide formal advice to Highways England throughout the 
archaeological mitigation programme, through regular, minuted meetings with the TPA, 
to be held on- or off- site, as required.  

The Scientific Committee will be kept informed of the progress of the archaeological 
mitigation works within the WHS through an ongoing programme of regular meetings 
during the course of the on-site and post-excavation stages (to be held in accordance 
with the Committee’s terms of reference). Site visits will be arranged at suitable 
opportunities to allow members of the Scientific Committee to view the fieldwork in 
progress. Suitable opportunities will be identified in consultation with HMAG/ WCAS. 
Invitations will be issued to the whole Committee.  

8.2 Progress Reporting 

Site progress meetings 
Progress meetings between the project team (as listed at 8.1.8 above) will be held on 
site during the course of the investigations to review the progress and results of the 
investigations, review the site strategies, and to ‘sign off’ sites to construction (see 
8.4.2 below). These meetings will be arranged by the TPA. The Archaeological 
Contractor will only accept instruction from the PW or MW Contractor and the TPA.  

Weekly progress reports 
The Archaeological Contractor will prepare weekly illustrated progress reports which 
will be sent to the ACoW and TPA during all phases of the archaeological fieldwork (i.e. 
Phases 1 to 3). The TPA will circulate progress reports to HMAG/ WCAS, for 
information.  

The progress reports will include, as a minimum: 

• General progress and current programme;

• Programme lookahead;

• Contractor issues / performance;

• Access / site constraints;

• Health, Safety & Environment;

• AOB.

8.3 Monitoring of Post-Excavation Works 
Following the completion of the fieldwork, the Archaeological Contractor will provide a 
programme of work and schedule for the completion of the Post-Excavation 
Assessment Report (PEAR; see section 9 below) and will send it to the TPA for 
approval.  

Regular meetings will be held throughout the post excavation works to monitor 
progress and guide the assessment process on the basis of specialist advice. These 
meetings will normally be attended by the following, as required: 
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• Technical Partner’s Archaeologist.

• Archaeological Contractor’s Project Manager.

• Relevant Archaeological Project Team specialists (as required).

• HMAG members.

• Historic England Regional Science Advisor (South West)

The schedule for these meetings will be determined by the TPA prior to the 
commencement of the post-excavation programme in consultation with HMAG/ WCAS. 

Post-excavation progress reports 
The Archaeological Contractor will submit regular progress reports to the TPA 
(minimum of one every six weeks). The TPA will circulate progress reports to HMAG/ 
WCAS, for information. The progress reports will include, as a minimum: 

• General progress and current programme.

• Work completed.

• Issues/ delays and proposed measures to rectify or mitigate these.

• Updated schedule of work.

• AOB.

8.4 Sign-off of Archaeological Works 
The TPA will inform the PW or MW Contractor (as relevant) upon completion of 
fieldwork at each site where investigations have been undertaken, or where sites have 
been protected. 

Sites that have been completed (approved by the TPA in consultation with HMAG/ 
WCAS) will be subject to a formal signing off procedure. The Archaeological Contractor 
will submit a completion statement to the TPA and the PW or MW Contractor (as 
relevant). 

The reporting lines for sign-off of archaeological action area completion (i.e. site work 
completion) are illustrated in the flowcharts at Appendices A.5 (Phases 1 and 2) and 
A.8 (Phase 3). 

8.5 Approval of Documents by Wiltshire Council 
Where the prior written approval of Wiltshire Council is explicitly stated to be required 
by this DAMS for any part of the archaeological mitigation works or for a SSWSI, HMP, 
MS or other document, the relevant person seeking such approval pursuant to this 
DAMS (being Highways England, or a person acting on behalf of Highways England 
including the Archaeological Contractor, the TPA, the PW or MW Contractor, and 
whom, for the purposes of this section 8.5, shall be referred to as the “Applicant”) shall 
apply for the approval of Wiltshire Council prior to commencing with that element of the 
works or the works covered by the relevant document.  



A303 Amesbury to Berwick Down 

Page 114 of 408

8.11 (Rev 2) Draft Detailed Archaeological Mitigation Strategy (DAMS), July 2019 

Where Wiltshire Council has received an application of the type mentioned in 
paragraph 8.5.1: 

a) the consent, agreement or approval concerned must, if given, be given in writing
and is not to be unreasonably withheld; and 

b) the application must be determined in good faith without unreasonable delay, and in
any event before the end of the period of [28] days beginning with the date on 
which the application was received unless such other period is agreed with the 
Applicant.  

If Wiltshire Council has received an application of the type mentioned in paragraph 
8.5.1 and fails to notify the Applicant of its decision before the end of the period of [28] 
days beginning with the date on which the application was received, Wiltshire Council 
is deemed to have given its approval without condition or qualification at the end of that 
[28] day period.  

For the purposes of determining an application under this DAMS, “written approval” 
shall include electronic communication such as e-mail.  

Any application made under this section 8.5 is deemed to be received: 

a) at the time of delivery if delivered by hand or by electronic communication such as
email; and 

b) 48 hours after the date of posting if sent by recorded delivery post.

Appeals  
[To be discussed with Wiltshire Council and Historic England] 
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9 Reporting, Publication and Dissemination 
9.1 Outline Methodology for Reporting of Archaeological Investigation 

Following the completion of the fieldwork, all finds and samples will be processed 
(cleaned and marked). Each category of find or environmental/ industrial material will 
be examined by a suitably qualified specialist so that the results can be included in the 
Post-Excavation Assessment Report (PEAR) to be produced at the end of the 
investigations.  

Interim Statements 
An interim statement will be prepared and submitted to the TPA. The purpose of the 
interim statement is to provide a basic account of the results of the investigations at 
each site to inform the progress meetings. Interim statements will be prepared within a 
set time frame following completion of fieldwork at the relevant site. This time frame will 
be decided by the TPA prior to the commencement of the post-excavation work. The 
interim statement will include:  

• A brief summary of the results;

• A draft or sketch plan of each archaeological area or site;

• A quantification of the primary archive including finds and samples; and

• A programme of work and schedule for the completion of the PEAR.

Post-Excavation Assessment Report (PEAR) 
The Archaeological Contractor will meet the set time frames in order that the post-
excavation assessment, analysis and publication phases can be programmed and 
resourced properly, and so that the completion date for all construction and post-
excavation works can be met.  

The results from several fieldwork interventions may be combined and treated as one 
site for the purposes of the post-excavation assessment and analysis stages. The 
results from earlier investigations (evaluation surveys and excavations) will also be 
assessed/reviewed, if relevant to an understanding of the site. Following the 
completion of the post-excavation assessment, the original project objectives will be 
reviewed to determine the scope of any analysis and publication. 

The preparation of the project archive, post-excavation assessment and subsequent 
analysis and publication phases will be undertaken in accordance with DMRB (Volume 
10), the SSWSI and Historic England guidelines (Historic England, 2015a), and other 
relevant archaeological standards and national guidelines (see Appendix B). The 
different phases will be completed within a set time frame following completion of 
fieldwork and agreed between the Archaeological Contractor and the TPA in 
consultation with HMAG/ WCAS. 

The precise format of the reports is dependent upon the findings of the investigations, 
but the PEAR will contain the following:  

• A non-technical summary;
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• Site location;

• Brief archaeological, historical and project background;

• Methodology;

• Aims and objectives;

• Results – factual data statements (stratigraphic, artefactual, environmental);

• Statements of potential (stratigraphic, artefactual, environmental);

• Statements regarding immediate and long-term storage and curation;

• Review of original aims and objectives;

• Statement of the significance of the results in their local, regional and national
context according to the SAARF (Leivers and Powell 2016);

• Archaeological Research Design (ARD) for proposed further analysis;

• Post-excavation analysis method statements;

• Recommendations for analysis, reporting and publication (including a synopsis of
the proposed contents);

• Proposed resources and programming (task list linked to key personnel, time
required, cost and key research questions that the task will answer or facilitate
and programme cascade chart);

• General and detailed plans showing the location of the investigation areas
accurately positioned on an OS base with grid co-ordinates and a plan of the
identified archaeological remains (to a known scale);

• Detailed plans and sections/ profiles, deposit models etc., to support the narrative;

• Detailed stratigraphic matrix for each area excavated and how the areas interlink;

• Photographs and illustrations, including 3D models produced by SfM mapping;

• Bibliography;

• A cross-referenced index to the project archive and summary of contexts; and

• Appendices containing specialist reports.

The PEAR and Archaeological Research Design (ARD) will be submitted to the TPA 
for review and comment. The Archaeological Contractor will address any comments 
that the TPA may have. The TPA will issue the revised draft report to HMAG and 
WCAS for comment. In finalising the report, the Archaeological Contractor will take 
account of the comments of HMAG/ WCAS, as informed by the advice of the Scientific 
Committee.  
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The scope of the analysis and publication report will be dependent upon the 
assessment and future discussions to be held with the TPA, HMAG and WCAS. The 
analysis stage will be undertaken in accordance with the ARD and will lead to the 
compilation of a research archive and the production of integrated report texts and 
illustrations for publication.  

9.2 Outline Publication and Dissemination Proposals 
A comprehensive publication and dissemination programme will be developed in 
parallel with the strategy for Public Archaeology and Community Engagement (see 
Appendix E).  

The format and structure of the publication (headings, word counts, figures and 
photographs) will be informed by the post-excavation assessment and will be decided 
by the TPA in consultation with HMAG and WCAS. It is envisaged that interim reporting 
related to archaeological evaluation and mitigation will be published on the 
Archaeology Data Service archive.  

Fieldwork updates would be published annually in fieldwork roundups in appropriate 
local and period journals. Fieldwork data would be fed into the Wiltshire and Swindon 
Historic Environment Record. 

It is anticipated that academic publications would take the form of either a multi-period 
monograph, a series of thematic or chronological monographs, and/or topic-, theme-, 
period-, or object-specific articles in appropriate journals. Popular booklets for children 
and adults may be produced by the Archaeological Contractor in tandem with formal 
assessment and analytical reporting.  

The final scope and publication outlet/format for the popular and academic publications 
associated with the Scheme have not yet been decided. However, it is anticipated that 
these would be print publications also accessible online as open-access publications. 
Digital publication, dissemination and stable online archiving via the Archaeology Data 
Service archive would be prepared/ arranged by the Archaeological Contractor. 

To help promote and launch these publications, a day conference may be organised to 
include presentations from project contributors and specialists. This would serve to 
promote the publication of the monographs and would also provide a further 
opportunity to share the results of the project and highlight the potential presented by 
the archive for future academic research independent of the Scheme.   
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10 Archive Preparation and Deposition 
10.1 Archive Security and Storage 

The finds and records generated by the fieldwork will be removed from site at the end 
of each working day and will be kept secure at all stages of the project (Brown, 2011a; 
and Appendix B). The Archaeological Contractor will be responsible for the care of the 
site archive (records and finds) in their possession and should ensure that adequate 
resources are in place prior to the start of the fieldwork, including the materials 
necessary for long-term storage and access to an archaeological conservator. 
Arrangements should be made for the proper cataloguing and storage of the archive 
during the project life-cycle (it may be appropriate to liaise with an archive specialist).  

Agreement in principle has been obtained from Salisbury Museum to accept the 
documentary, digital and photographic archive for long-term storage. The 
Archaeological Contractor shall be responsible for liaising with Salisbury Museum at 
the initial project set-up stage to identify any specific requirements or policies of the 
Museum in respect of the archive (for example, the discard policy for retained finds), 
and for adhering to those requirements. The Archaeological Contractor shall adhere to 
national standards for the creation, compilation, transfer and curation of the archive 
(Brown, 2011b; CIfA, 2014d) and will inform the TPA of the policies adopted.  

On request, the Archaeological Contractor will provide the TPA with copies of 
communications with Salisbury Museum and, ultimately, written confirmation of the 
deposition of the archive. The TPA will deal with the transfer of ownership and 
copyright issues. Any charges levied by the Museum for the long-term storage of the 
archive will be met by the project.  

10.2 Archive Consolidation 
The site records and assemblages (list of fieldwork interventions, notebooks/ diaries, 
context records, feature records, structure records, site geometry (drawings), 
photographs and films, finds records and associated datafiles) will constitute the 
primary site archive. This is the key archive of the fieldwork project and the raw data 
upon which all subsequent assessment and analysis and future interpretation will be 
based. The archive will therefore not be altered or compromised. It will remain the 
original record of the fieldwork. The archive will be quantified, ordered, indexed and 
made internally consistent in line with current good practice. All finds and coarse-
sieved and flotation samples will have been processed and stored under appropriate 
conditions. 

The archive from earlier phases of investigation will be combined to form a single 
consolidated project archive. The deposition of the complete archive will form the final 
stage of the project. 

10.3 Digital Archive 
Requirements for the management and preservation of digital data created during the 
course of the project are outlined in the Digital Data Strategy at section 6.9 above. 

Digital data and digital finds information will be archived to national standards 
(Appendix B) and will be transferred at the end of the project onto to a suitable facility 
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or collections repository where it can be properly accessed, curated and maintained 
(such as Archaeology Data Service (University of York), or other cloud based service). 
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PART THREE – TABLES, FIGURES AND REFERENCES 

11 Tables 
11.1 Table 11-1: Reconnaissance and evaluation surveys 
Table 11-1: Reconnaissance and evaluation surveys  
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11.2 Table 11-2: Archaeological mitigation measures 
Table 11-2 Archaeological mitigation measures 

Recording Method/ 
Works stage 

Description 

Archaeological Excavation and 
Recording (AER) 
(PW stage) 

A programme of controlled, intrusive fieldwork with defined 
objectives, which maps, examines, records and interprets 
archaeological remains at a site or within a specified area. The 
records made, and the objects and samples gathered during the 
fieldwork are combined and studied (assessed and if appropriate 
analysed) and the results published in detail appropriate to the 
project design. Archaeological excavation and recording (AER), 
which may incorporate hand excavated trenching and hand 
excavated test pits (combined with ploughzone artefact collection 
where required), will be undertaken where significant archaeological 
remains are either known from assessment or evaluation works. AER 
may be targeted at specific sites, areas of interest or a sample range 
of locations. At each location where AER is required the extent of the 
investigation area and the excavation strategy will be identified in 
consultation with HMAG/ WCAS. During the investigation metal-
detection may also be deployed, for example, across exposed 
surfaces following soil stripping, during hand excavation, and / or 
over hand-excavated spoil. 

Strip, Map and Record (SMR) 
(PW stage) 

 A programme of controlled, intrusive fieldwork with defined 
objectives, which maps, examines, records and interprets 
archaeological remains within a specified area. Compared to AER, 
SMR is typically employed to provide a more flexible approach to the 
sample excavation of areas of more extensive archaeological 
remains with few or no apparent focus of activity, or areas where the 
assessed significance of the remains is lower. The technique may 
also be applicable to particular construction impacts, such as utility 
corridors. At each location where SMR is required the extent of the 
investigation area and the excavation strategy will be identified in 
consultation with HMAG/ WCAS. During the investigation metal-
detection may also be deployed, for example, across exposed 
surfaces following soil stripping, during hand excavation, and / or 
over hand-excavated spoil. 

Ploughzone artefact collection 
(fieldwalking) and sample sieving 
of the topsoil 
(PW stage) 

A non-intrusive archaeological survey technique used to record the 
position and distribution of artefacts recovered from the ploughsoil 
zone. It could involve a rapid survey of the ploughed surface of a 
field(s), or a targeted survey involving sampling and soil sieving. It 
may be combined with metal-detection in accordance with a scalable 
strategy. To be undertaken in areas within the DCO Boundary where 
access has not been possible previously, and/or in order to gain a 
better understanding of an existing finds distribution.  
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Recording Method/ 
Works stage 

Description 

Trial Trench Evaluation 
(PW stage) 

In the few small areas where access has been denied prior to public 
examination - a targeted or sample-based mechanical or hand 
excavated trench-based investigation to record the extent of 
archaeological remains identified through non-intrusive survey and to 
inform decision making on further mitigation recording that may be 
appropriate. During the investigation metal-detection may also be 
deployed. 

Archaeological Monitoring 
and Recording (AMR) 
(PW and MW stages) 

A programme of observation, investigation and recording of 
archaeological remains undertaken in specific areas where the 
presence of, or moderate potential for, archaeological remains has 
been demonstrated or can be predicted, but where detailed 
investigation prior to the main construction programme is unfeasible 
due to safety or logistical considerations, or undesirable due to 
environmental or engineering constraints. The contractors preferred 
method of working will be controlled as necessary to allow 
archaeological recording to take place to the required standard. 
Archaeological monitoring and recording may also occur where 
remains have either not been identified by assessment and 
evaluation but where there remains a low risk of archaeological 
discoveries. In these situations, the Contractor's preferred method of 
working would not be controlled for archaeological purposes, unless 
significant archaeological remains are discovered when the area 
would be redefined. During the investigation metal-detection may 
also be deployed. 

Geo-archaeological  
investigation  
(PW and MW stages) 

A programme of sample recovery and assessment/ analysis 
undertaken to investigate palaeoenvironmental conditions and soil 
sediment development that may be relevant to the research of 
archaeological sites or remains found within the vicinity. Achieved 
through trial pit excavations or other soil sample retrieval methods 
(such as auger or boreholes). 

Archaeological  
Topographic Survey  
(PW and MW stages) 

An archaeological site survey undertaken to record the shape and 
topography of the ground surface and any relevant components. It 
would include both a drawn and written record, and depending upon 
the level of detail that is required it could also include a photographic 
record. Typically, it would be applied to both archaeological remains 
and features that contribute to the historic landscape character. 
Depending upon ground conditions it may be necessary to remove 
vegetation before the survey. This would be done under 
archaeological supervision to ensure the clearance is done in a 
controlled manner and does not impact on the remains. 

Archaeological  
Photographic Recording 
(PW stage) 

A photographic record combined with a written description of a 
heritage asset that records its current condition, character and type. 
Depending upon the level of detail required the photographs may 
also record views to and from the asset so that there is a record of its 
setting. 
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Recording Method/ 
Works stage 

Description 

Preservation in situ An area of development that has been excluded to conserve 
archaeological remains, thereby preserving it for later generations. 
Measures for preservation in situ would include protective fencing, 
burying/ sealing remains beneath fill material to ensure that they are 
not disturbed (including use of a protective barrier membrane 
between the existing ground surface and the fill, and control 
measures for plant movements at construction). 

Publication and dissemination Interim reports and fieldwork updates would be published during the 
investigations and a final academic report(s) and popular booklets 
would be prepared at the end of the fieldwork. The project archive will 
be held for long-term storage at Salisbury Museum.  
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11.3 Table 11-3: Summary of proposed mitigation areas and actions 
Abbreviations – PIS (preservation in situ); AFMA (archaeological fieldwork mitigation area); PWP1 (preliminary 
works, phase 1): PWP2 (preliminary works, phase 2) 

Site Name Action 
area 

Proposed mitigation measures Phase 

1 Milestone on track, south of A303, close 
to Yarnbury Camp 

PIS: photography, protective fencing PWP1 

2 Field systems east of Yarnbury Camp 
which are located either side of the 
A303, and an undated oval enclosure 

2.1 PIS: targeted protective fencing 
PIS: retain topsoil, protective 
membrane and fill 

PWP1 
PWP2 

2.2 PIS: targeted protective fencing 
PIS: retain topsoil, protective 
membrane and fill 

PWP1 
PWP2 

3 Possible ring ditch on mainline, and low-
density pits and linear features north 
and west of Scotland Lodge 

3.1 AFMA: archaeological excavation and 
recording 

PWP2 

3.2 AFMA:  strip, map and record PWP2 

3.3 AFMA:  strip, map and record PWP2 

3.4 AFMA:  strip, map and record PWP2 

4 Enclosures, field systems and isolated 
burials (Iron Age) north-west and north 
of Scotland Lodge. Iron Age settlement 
on the Scheme mainline 

AFMA: archaeological excavation and 
recording 

PWP2 

5 Northern edge of Iron Age settlement at 
Scotland Lodge impacted by Scheme 
mainline 

AFMA: archaeological excavation and 
recording 

PWP2 

6 Chalk tunnel arisings deposition area at 
Parsonage Down 

PIS: retain topsoil, protective 
membrane and fill 

PWP2 

7 Non-designated barrows east of 
Scotland Lodge Iron Age site 

7.1 PIS: protective fencing PWP1 

7.2 PIS: retain topsoil, protective 
membrane and fill 

PWP2 

8 Non-designated barrows dispersed 
across a hilltop in an area required for 
soil storage (Parsonage Down 
excavated material deposition area) 

8.1 PIS: protective fencing PWP1 

8.2 PIS: retain topsoil, protective 
membrane and fill 

PWP2 

9 Possible settlement associated with an 
Iron Age/Romano-British enclosure 
north of Winterbourne Stoke 

PIS: protective fencing PWP1 
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Site Name Action 
area 

Proposed mitigation measures Phase 

10 Dispersed unenclosed settlement of 
possible Bronze Age date (Parsonage 
Down excavated material deposition 
area) 

10.1 AFMA: archaeological excavation and 
recordingPIS: retain topsoil, protective 
membrane and fill 

PWP2 

10.2 AFMA: archaeological excavation and 
recordingPIS: retain topsoil, protective 
membrane and fill 

PWP2 

10.3 AFMA: archaeological excavation and 
recording 

PWP2 

11 Linear boundary, extensive field 
systems, enclosures and possible 
trackways of possible Iron Age/ 
Romano-British date (Parsonage Down 
excavated material deposition area) 

AFMA: geo-archaeological 
investigation, archaeological 
excavation and recording 

PWP2 

12 Possible area of undated lynchets and 
field systems at Parsonage Down; Area 
of field systems and dispersed features 
north and north-west of Scotland Lodge 

AFMA: archaeological excavation and 
recording 

PWP2 

13 Iron Age/ Romano-British pits and 
ditches on the west bank of the River 
Till. Water meadows of possible post-
medieval date and Geo-archaeological/ 
Palaeo-environmental deposits on the 
west and east banks of the River Till 
Valley 

13.1 AFMA: geo-archaeological 
investigation, archaeological 
excavation and recording 

PWP2 

13.2 AFMA: archaeological topographic 
survey 
AFMA: geo-archaeological 
investigation, archaeological 
excavation and recording 

PWP1 
PWP2 

13.3 AFMA: archaeological topographic 
survey 
AFMA: archaeological excavation and 
recording 

PWP1 
PWP2 

14 Non-designated barrows on the top of 
Winterbourne Stoke Hill 

PIS: protective fencing PWP1 

15 Pit digging activity of possible Late 
Neolithic date, field systems and 
enclosures, including possible Iron Age 
lynchets, and a buried soil horizon and 
colluvium within a dry valley 

15.1 AFMA: archaeological excavation and 
recording 

PWP2 

15.2 AFMA: geo-archaeological 
investigation, archaeological 
excavation and recording 

PWP2 
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Site Name Action 
area 

Proposed mitigation measures Phase 

15.3 AFMA: geo-archaeological 
investigation, archaeological 
excavation and recording 

PWP2 

15.4 AFMA: geo-archaeological 
investigation, archaeological 
excavation and recording 

PWP2 

15.5 AFMA: geo-archaeological 
investigation, archaeological 
excavation and recording 

PWP2 

15.6 PIS: retain topsoil, protective 
membrane and fill 

PWP2 

15.7 PIS: retain topsoil, protective 
membrane and fill 

PWP2 

15.8 PIS: retain topsoil, protective 
membrane and fill 

PWP2 

15.9 PIS: retain topsoil, protective 
membrane and fill 

PWP2 

15.10 PIS: retain topsoil, protective 
membrane and fill 

PWP2 

16 Longbarrow Junction (south), mainline 
to the A360 and the realigned A360 
south - C-shaped enclosure at 
Longbarrow Junction (southern 
dumbbell), scattered pits, Wessex linear 
and two sides of a possible enclosure. 

16.1 AFMA: archaeological excavation and 
recording 

PWP2 

16.2 AFMA: ploughzone artefact collection 
AFMA: archaeological excavation and 
recording 

PWP1 
PWP2 

16.3 AFMA: archaeological excavation and 
recording 

PWP2 

16.4 PIS: retain topsoil, protective 
membrane and fill 

PWP2 

17 Non-designated barrow within the 
Winterbourne Stoke Compound Area 
and a pair of solution hollows just east 
of the A360 north link road 

17.1 PIS: protective fencing PWP1 

17.2 PIS: protective fencing PWP1 

17.3 PIS: retain topsoil, protective 
membrane and fill 

PWP2 

17.4 PIS: retain topsoil, protective 
membrane and fill 

PWP2 
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Site Name Action 
area 

Proposed mitigation measures Phase 

18 Bronze Age enclosure and bowl barrow 
100m west of Longbarrow roundabout 
(Site 18.1); and Bowl barrow 250m 
south-west of Longbarrow roundabout 
(Site 18.2) 

18.1 PIS: photography, protective fencing PWP1 

18.2 PIS: photography, protective fencing PWP1 

19 Realigned A360 north - isolated burials, 
flint scatter, scattered pits, ditches and 
post holes, Wessex linears and 
geological sinkhole 

AFMA: ploughzone artefact collection 
and  trial trench evaluation (south end 
of Site 19 only) 
AFMA: archaeological excavation and 
recording 

PWP1 

PWP2 

20 Bronze Age land boundary (Wessex 
Linear) crossing Winterbourne Stoke 
Compound Area, linear features and an 
enclosure north of Winterbourne Stoke 
roundabout 

PIS: retain topsoil, protective 
membrane and fill 

PWP2 

21 Bronze Age land boundary (Wessex 
Linear) western approaches to 
Longbarrow Roundabout 

PIS: archaeological topographic 
survey, photography, protective 
fencing 

PWP1 

22 Milestone on A360 PIS: photography, protective fencing PWP1 

23 Scheduled monuments along or close to 
the line of the tunnel 

23.1 PIS: photography, protective fencing PWP1 

23.2 PIS: photography, protective fencing PWP1 

23.3 PIS: photography, protective fencing PWP1 

23.4 PIS: : photography, protective 
fencingno measures required at PW 
stage 

PWP1n/a 

23.5 PIS: photography, protective fencing PWP1 

23.6 PIS: no measures required at PW 
stagePIS: photography, protective 
fencing 

PWP1n/a 

23.7 PIS: no measures required at PW 
stagePIS: photography, protective 
fencing 

PWP1n/a 

23.8 PIS: photography, protective fencing PWP1 

24 Main line A360 to Western Portal – flint 
scatters, occasional scattered pits and 
post holes, and a dry valley 

AFMA: additional ploughzone artefact 
collection 
AFMA: archaeological excavation and 
recording 

PWP1 

PWP2 
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Site Name Action 
area 

Proposed mitigation measures Phase 

25 Archaeological remains along or close 
to an all-weather temporary haul road 
from Green Bridge No.1 to Longbarrow 
North construction compound 

PIS: retain topsoil, protective 
membrane and fill 

PWP2 

26 Movement monitor points along the 
ground surface above the tunnel section 

AFMA: archaeological excavation and 
recording  (hand excavated test pits) 

PWP2 

27 Barrows and milestones along sections 
of the A303, A360 and Stonehenge 
Road which will be converted into green 
lanes. Non-designated 1918 military 
stone marker (military 1918 stone 
RFC/RAF Stonehenge Airfield Marker 
“A.M. No.1”) 

27.1 PIS: no measures required at PW 
stagePIS: photography, protective 
fencing 

PWP1n/a 

27.2 PIS: no measures required at PW 
stagePIS: photography, protective 
fencing 

PWP1n/a 

27.3 PIS: no measures required at PW 
stagePIS: photography, protective 
fencing 

PWP1n/a 

27.4 PIS: no measures required at PW 
stagePIS: photography, protective 
fencing 

PWP1n/a 

27.5 PIS: photography, protective fencing PWP1 

27.6 PIS: photography, protective fencing PWP1 

27.7 PIS: photography, protective fencing PWP1 

27.8 PIS: photography, protective fencing PWP1 

27.95 PIS: photography, protective fencing PWP1 

27.106 PIS: photography, protective fencing PWP1 

27.11 PIS: photography, protective fencing PWP1 

27.127 PIS: no measures required at PW 
stagePIS: photography, protective 
fencing 

PWP1n/a 

27.138 PIS: photography, protective fencing PWP1 

27.149 PIS: photography, protective fencing PWP1 

27.1510 PIS: photography, protective fencing PWP1 

27.1611 PIS: photography, protective fencing PWP1 

27.1712 PIS: photography, protective fencing PWP1 

27.1813 PIS: photography, protective fencing PWP1 
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Site Name Action 
area 

Proposed mitigation measures Phase 

28 Buried soil horizon and double ditch, 
undated ditch, flint scatters, in situ flint 
knapping in stony hollow 

AFMA: additional ploughzone artefact 
collection 
AFMA: geo-archaeological 
investigation and archaeological 
excavation and recording 

PWP1 

PWP2 

29 Mesolithic site at Countess Farm West – 
Mesolithic material located within a 
buried soil horizon and colluvial 
deposits. Potential for Late Neolithic/ 
Early Bronze Age flint knapping activity 

AFMA: additional ploughzone artefact 
collection 
AFMA: geo-archaeological 
investigation and archaeological 
excavation and recording (hand 
excavated test pits and hand 
excavated trenches) 

PWP1 

PWP2 

30 Channel cleaning of existing highway 
drainage ditches and construction of 
new attenuation features and 
associated infrastructure next to Blick 
Mead 

AFMA: additional ploughzone artefact 
collection, archaeological monitoring 
and recording 
AFMA: archaeological excavation and 
recording (hand excavated test pits 
and hand excavated trenches) 

PWP1 

PWP2 

31 Countess East compound area multi-
period occupation (Neolithic, Iron Age, 
Roman and Saxon) 

31.1 PIS: photography, protective fencing PWP1 

31.2 PIS: photography, protective fencing PWP1 

31.3 PIS: photography, protective fencing PWP1 

31.4 PIS: photography, protective fencing PWP1 

31.5 PIS: photography, protective fencing PWP1 

31.6 PIS: photography, protective fencing PWP1 

31.7 PIS: photography, protective fencing PWP1 

31.8 PIS: retain topsoil, protective 
membrane and fill 

PWP2 

31.9 PIS: retain topsoil, protective 
membrane and fill 

PWP2 

32 Barrows east of Solstice Park 32.1 PIS: no measures required at PW 
stagePIS: photography, protective 
fencing 

PWP1 

32.2 PIS: no measures required at PW 
stagePIS: photography, protective 
fencing 
AFMA: strip, map and record 

n/a; 

PWP1PWP2 

32.3 PIS: no measures required at PW 
stagePIS: photography, protective 
fencing 
AFMA: strip, map and record 

n/a; 

PWP21 
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Site Name Action 
area 

Proposed mitigation measures Phase 

33 Area of archaeological interest east of 
Solstice Park (west of a group of 
scheduled barrows) 

AFMA: archaeological excavation and 
recording 

PWP2 

34 Listed milestone at Rollestone Corner PIS: photography, protective fencing PWP1 

35 Rollestone Corner – occasional tree 
throws containing material that could 
broadly be of Neolithic date 

AFMA: archaeological excavation and 
recording 

PWP2 

36 Area of archaeological interest north 
from A360 North Link Road to Druids 
Lodge 

PIS: protective fencing 
PIS: retain topsoil, protective 
membrane and fill 

PWP1 
PWP2 

37 Area of archaeological interest south 
from A360 North Link Road to Druids 
Lodge 

PIS: protective fencing 
PIS: retain topsoil, protective 
membrane and fill 

PWP1 
PWP2 

38 Milestone along A360, Berwick St 
James 

PIS: photography, protective fencing PWP1 

39 A360 to Western Portal, land within 
DCO boundary excluding Site 24 

PIS: retain topsoil, protective 
membrane and fill 

PWP2 

40 Evaluation north of Winterbourne Stoke, 
northeast of Scotland Lodge Farm 

AFMA: ploughzone artefact collection, 
trial trench evaluation 
(results to inform further mitigation 
measures) 

PWP1 

41 Evaluation north of Winterbourne Stoke, 
northwest of Manor Farm 

AFMA: ploughzone artefact collection, 
trial trench evaluation 
(results to inform further mitigation 
measures) 

PWP1 

42 Evaluation west of Longbarrow 
Roundabout 

AFMA: ploughzone artefact collection, 
trial trench evaluation 
(results to inform further mitigation 
measures) 

PWP1 

43 Evaluation northwest of Longbarrow 
Roundabout 

AFMA: ploughzone artefact collection, 
trial trench evaluation 
(results to inform further mitigation 
measures) 

PWP1 

44 Evaluation at Parsonage Down (South) AFMA: ploughzone artefact collection, 
trial trench evaluation 
(results to inform further mitigation 
measures) 

PWP1 
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Site Name Action 
area 

Proposed mitigation measures Phase 

45 Evaluation at Parsonage Down (North) AFMA: ploughzone artefact collection, 
trial trench evaluation 
(results to inform further mitigation 
measures) 

PWP1 

46 Utility Diversion – Realigned Esso 
Pipeline at Parsonage Down 

46.1 AFMA: Archaeological monitoring 
excavation and recording (new 
alignment) 

PWP1 

46.2 AFMA: Archaeological monitoring and 
recording (removal of existing pipe) 

PWP2 

47 Utility Corridor - Wessex Water Pipeline 
(Part 1) 

47.1 AFMA: Archaeological monitoring and 
recording 

PWP1 

47.2 AFMA: Archaeological monitoring and 
recording 

PWP1 

48 Utility Corridor - SSEN Southern Power 
Cable 

AFMA: Archaeological monitoring and 
recording 

PWP1 

49 Utility Corridor - Wessex Water Pipeline 
(Part 2) and SSEN Western Power 
Cable 

AFMA: Archaeological monitoring and 
recording 

PWP1 

50 Utility Corridor - Wessex Water Pipeline 
(Part 3) 

AFMA: Archaeological monitoring and 
recording 

PWP1 

51 Utility Corridor - SSEN Eastern Power 
Cable 

AFMA: Archaeological monitoring and 
recording 

PWP1 

52 Longbarrow Junction, parts of re-aligned 
A360, and Winterbourne Stoke Link 

52.1 AFMA: Strip, map and record PWP2 

52.2 AFMA: Strip, map and record PWP2 

52.3 AFMA: Strip, map and record PWP2 

52.4 AFMA: Strip, map and record PWP2 

52.5 AFMA: Strip, map and record PWP2 

53 Satellite compound area B3083 PIS: retain topsoil, protective 
membrane and fill 

PWP2 

54 Temporary road between the northern 
dumb-bell roundabout and 
Winterbourne Stoke crossroads 

54.1 PIS: retain topsoil, protective 
membrane and fill 

PWP2 

54.2 AFMA: Archaeological monitoring and 
recording 

PWP1 

55 Downgrading of the existing A303 
between the Winterbourne Stoke link 
road and the WHS boundary on the 
A360 

55.1 AFMA: Archaeological monitoring and 
recording 

PWP1 
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Site Name Action 
area 

Proposed mitigation measures Phase 

55.2 AFMA: Archaeological monitoring and 
recording 

PWP1 

55.3 AFMA: Archaeological monitoring and 
recording 

PWP1 

56 Downgrading of existing A303 and A360 
within and along the boundary of the 
WHS 

56.1 AFMA: Archaeological monitoring and 
recording 

PWP1 

56.2 AFMA: Archaeological monitoring and 
recording 

PWP1 

56.3 AFMA: Archaeological monitoring and 
recording 

PWP1 

56.4 AFMA: Archaeological monitoring and 
recording 

PWP1 

56.5 AFMA: Archaeological monitoring and 
recordingStrip, map and record 

PWP1PWP2 

56.6 AFMA: Strip, map and 
recordArchaeological monitoring and 
recording 

PWP2PWP1 

57 Improvement to Longhedges/A303 on 
slip 

AFMA: Archaeological monitoring and 
recording 

PWP1 



A303 Amesbury to Berwick Down 

Page 133 of 408

8.11 (Rev 2) Draft Detailed Archaeological Mitigation Strategy (DAMS), July 2019 

12 Figures 
Figure 121.1A – 121.1F: Archaeological Mitigation Areas 
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Abbreviations List 
AAW  Advanced Archaeological Works 

ACoW Archaeological Clerk of Works  

AER  Archaeological Excavation and Recording 

AFMA  Archaeological Fieldwork Mitigation Area 

AMS  Archaeological Mitigation Strategy 

AMR  Archaeological Monitoring and Recording 

AmW  AECOM, Mace and WSP Joint Venture 

AOB  Any Other Business 

APT  Archaeological Project Team 

ARS  Archaeological Research Strategy 

BOAT  Byways Open to All Traffic  

CSR  Client Scheme Requirements  

CEMP Construction Environmental Management Plan 

CHAMP Cultural Heritage Asset Management Plan  

CIfA  Chartered Institute for Archaeologists 

DAMS Detailed Archaeological Mitigation Strategy 

DCO  Development Consent Order 

DDMP Digital Data Management Plan 

DfT  Department for Transport 

DMRB Design Manual for Roads and Bridges 

EIA  Environmental Impact Assessment 

ERT  Electrical Resistance Tomography  

ES Environmental Statement  

FAD  Further Archaeological Design  

GPR  Ground Penetrating Radar 

GNSS Global Navigation Satellite System 



A303 Amesbury to Berwick Down 

Page 135 of 408

8.11 (Rev 2) Draft Detailed Archaeological Mitigation Strategy (DAMS), July 2019 

HE Highways England 

HEMP Handover Environmental Management Plan 

HMAG Heritage Monitoring and Advisory Group 

HMP Heritage Management Plan 

ICOMOS International Council for Monuments and Sites 

LiDAR Light Detection And Ranging 

MHGLC Ministry of Housing, Communities & Local Government 

MS Method Statement 

MW Main Works 

NHLE  National Heritage List England 

NMU Non-Motorised User 

NPPF  National Planning Policy Framework 

NPSNN National Policy Statement for National Networks  

OAMS Outline Archaeological Mitigation Strategy 

OASIS Online Access to the Index of Archaeological Investigations 

OEMP Outline Environmental Management Plan 

OSL Optically Stimulated Luminescence  

OUV Outstanding Universal Value 

OWSI  Overarching Written Scheme of Investigation 

PACE  Public Archaeology and Community Engagement 

PEAR  Post-Excavation Assessment Report 

PIS Preservation in situ 

PMA Private Means of Access 

PR Public Relations 

PW Preliminary Works 

PWP1 Preliminary Works, Phase 1 

PWP2 Preliminary Works, Phase 2 
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RAMS Risk Assessment and Method Statement 

RSPB  Royal Society for the Protection of Birds 

RTK  Real Time Kinematic 

SAARF Stonehenge and Avebury Archaeological Research Framework 

SFB  Sunken Featured Building 

SfM  Structure from Motion 

SMR  Strip, Map and Record 

SoOUV Statement of Outstanding Universal Value 

SSWSI Site Specific Written Scheme(s) of Investigation 

SWARF South West Archaeological Regional Framework 

TBM  Tunnel Boring Machine 

TPA  Technical Partner’s Archaeologist 

TST  Total Station Theodolite  

UID  Unique Identifier 

UNESCO United Nations Educational, Scientific and Cultural Organisation 

WCAS Wiltshire Council Archaeological Service 

WSHER Wiltshire and Swindon Historic Environment Record 

WHS  World Heritage Site 
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Glossary 
Archaeological archive An archaeological archive comprises all records and materials recovered during an 

archaeological project and identified for long-term preservation, including artefacts, 
ecofacts and other environmental remains, waste products, scientific samples and 
also written and visual documentation in paper, film and digital form. 

Archaeological baseline A programme of assessment of the known or potential archaeological resource 
within a specified area or site. It consists of a collation of existing written, graphic, 
photographic and electronic information in order to identify the likely character, 
extent, quality and worth of the known or potential archaeological resource in a 
local, regional, national or international context as appropriate. 

Archaeological 
dissemination 

The presentation of an archaeological study to the wider public. This may take the 
form of popular publications, events, exhibitions, open days, online material or 
websites. 

Archaeological 
excavations 

A programme of controlled, intrusive fieldwork with defined research objectives that 
records archaeological remains within an area or site 

Archaeological field 
evaluation 

A limited programme of non-intrusive and/or intrusive fieldwork designed to 
determine the presence or absence of archaeological features, structures, deposits, 
artefacts or ecofacts within a specified area or site on land, inter-tidal zone or 
underwater. If such archaeological remains are present field evaluation defines their 
character, extent, quality and preservation, and enables an assessment of their 
significance in a local, regional, national or international context as appropriate. 

Archaeological 
geophysical survey 

A non-intrusive archaeological prospecting technique, used to identify sub-surface 
features. The term covers a range of electrical, magnetic and radar-based survey 
techniques. 

Archaeological 
Mitigation  

Action(s) taken to reduce or ameliorate the potential of impact/ damage to a 
heritage asset through avoiding development, a design solution, or recording in 
advance of any impacts. 

Archaeological 
publication 

Following study of the records made and objects gathered during fieldwork, the 
results of that study are published in detail appropriate to the project design and in 
the light of findings. Archaeological publication will normally take place in specialist 
interest journals, or in the form of a specialist interest monograph (limited-run book), 
and will normally be in print form, but may also be available online. 

Archaeological 
recording 

The initial studies and fieldwork carried out to preserve by record any important 
archaeological remains which may be damaged or destroyed by a development. 

Archaeological 
reporting 

The process of reviewing and assessing the material which results from 
archaeological recording. This results in the production of a report containing all the 
evidence, analysis and synthesis necessary to inform the project design. 

Archaeological surface 
artefact collection 

The systematic recovery and recording of artefacts found within an area of ground. 
The land may have been ploughed prior to survey and the artefacts collected from 
the ground surface (fieldwalking). Often used at the reconnaissance stage to 
contribute toward the determination of the archaeological potential of an area or to 
map the extent of a known or suspected site. 
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Archaeological Surveys Assessing a site or linear route to collect data regarding surface conditions, 
topography, land-use, presence and extent of known archaeological sites, and the 
potential for further discoveries of unknown archaeological sites. Usually through a 
programme that may entail all or some of the following approaches: desk-based 
assessment, walkover survey, geophysical survey, field walking, field evaluation 
and excavation.  

Employer The organisation responsible for a scheme i.e. Highways England. 

English Heritage Charity that cares for the National Heritage Collection of historic sites and buildings, 
including Stonehenge. 

Essential 
archaeological 
mitigation 

Action(s) taken to reduce the potential for impact/ damage to a heritage asset. It 
may involve a design solution, or recording in advance of any impacts 

Geoarchaeology Geoarchaeology is the application of earth science principles and techniques to the 
understanding of the archaeological record. 

Historic England Publicly funded body that champions and protects England’s historic places, 
including Stonehenge and Avebury; also known as the Historic Buildings and 
Monuments Commission for England. 

Method Statement A statement that describes or details the way a task is to be completed 

Mitigation strategy A structured programme of work intended to reduce the impact of a project, agreed 
with Highways England following the evaluation phase. Mitigation may involve, 
amongst others, avoiding or screening important heritage assets or their 
preservation in situ or further investigative and recording works if as a result of a 
project the heritage assets would be diminished. 

National Trust Charity that cares for historic houses, gardens, ancient monuments, countryside 
and other sites across England, Wales and Northern Ireland, including parts of the 
Stonehenge landscape. 

OASIS Record The online archaeological event recording system and for uploading grey literature 
into its associated Library of Unpublished Fieldwork Reports. Local Authority 
Historic Environment Records request that OASIS record are completed and 
updated at key stages of a project.  

Outstanding Universal 
Value 

Outstanding Universal Value means cultural and/or natural significance which is so 
exceptional as to transcend national boundaries and to be of common importance 
for present and future generations of humanity. To be deemed of Outstanding 
Universal Value, a property must also meet the conditions of integrity and/or 
authenticity and must have an adequate protection and management system to 
ensure its safeguarding. 

Ploughzone Artefact 
Collection 

A non-intrusive archaeological survey technique used to record the position and 
distribution of artefacts within the plough soil  

Preservation in situ A term used to refer to the conservation of an archaeological asset in its original 
location. 
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Research Framework  Identifies what is important or significant and provides research questions and 
objectives to help co-ordinate and focus research effort 

Significant 
archaeological remains 

The term generally used to describe the material, including deposits such as soils 
and associated artefacts and ecofacts, found on archaeological sites considered to 
be of significance. There is often an overlap with built heritage where archaeological 
sites and monuments contain architectural elements although sometimes the term 
is used to distinguish between buried soft deposits and built heritage that has 
architectural elements and / or upstanding above-ground archaeology. 

Technical Partner The expert archaeological subconsultant employed by the Design Organisation to: 
provide advice on archaeological evaluation and the need for mitigation; produce a 
Project Brief for archaeological recording projects where necessary; and monitor 
and report progress on all phases of such projects, including post-excavation 
analysis and the production of a report. The work entails seeking the best solution 
for the Design Organisation through negotiation with the planning authorities .

World Heritage Site A site inscribed by UNESCO because of its Outstanding Universal Value under the 
terms of the UNESCO World Heritage Convention. 

Written Scheme(s) of 
Investigation 

A written design for archaeological investigation(s) that is often required in the 
planning process. 
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PART FOUR – APPENDICES 
Appendix A Flowcharts 

A.1 DAMS development and implementation process 

A.2 Archaeological Mitigation: phases and roles 

A.3 Reporting Lines for Sign-off of SSWSIs, HMPs and Method Statements 
(Preliminary Works stage: Phases 1 and 2) 

A.4 Reporting Lines for Implementation of DAMS fieldwork (Preliminary 
Works stage: Phases 1 and 2) 

A.5 Reporting Lines for Sign-off of Archaeological Action Area Completion 
(Preliminary Works stage) 

A.6 Reporting Lines for Sign-off of SSWSIs, HMPs and Method Statements 
(Main Works stage: Phase 3) 

A.7 Reporting Lines for Implementation of DAMS fieldwork (Main Works 
stage: Phase 3) 

A.8 Reporting Lines for Sign-off of Archaeological Action Area Completion 
(Main Works stage: Phase 3) 

A.9 Reporting Lines for Sign-off of Post Excavation Assessment Report and 
Updated Archaeological Research Strategy 

Appendix B Archaeological Standards and Guidance 

B.1 Historic England Standards and Guidance 

B.2 Other Standards and Guidance 

Appendix C OEMP requirements 

C.1 Archaeological Clerk of Works: Responsibilities 

C.2 Heritage Management Plans 

Appendix D Action Areas: Proposed archaeological fieldwork areas and 
preservation in situ areas 

Appendix E Public Archaeology and Community Engagement Strategy 
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Appendix A Flowcharts 
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A.1 DAMS development and implementation process 
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A.2 Archaeological Mitigation: phases and roles 
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A.3 Reporting Lines for Sign-off of SSWSIs, HMPs and 
Method Statements (Preliminary Works stage: Phases 1 
and 2)  
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A.4 Reporting Lines for Implementation and Monitoring of 
DAMS fieldwork (Preliminary Works stage: Phases 1 
and 2) 
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A.5 Reporting Lines for Sign-off of Archaeological Action 
Area Completion (Preliminary Works stage) 
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A.6 Reporting Lines for Sign-off of SSWSIs, HMPs and 
Method Statements (Main Works stage: Phase 3) 
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A.7 Reporting Lines for Implementation and Monitoring of 
DAMS fieldwork (Main Works stage: Phase 3) 
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A.8 Reporting Lines for Sign-off of Archaeological Action 
Area Completion (Main Works stage: Phase 3) 
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A.9 Reporting Lines for Sign-off of Post Excavation 
Assessment Report and Updated Archaeological 
Research Strategy 
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Appendix B Archaeological Standards 
and Guidance 
B.1 Historic England Standards and Guidance 

B.1.1 Archaeological Science 
English Heritage, 2004. (Under Review) Dendrochronology. Guidelines on producing and interpreting 
dendrochronological dates. English Heritage, https://www.historicengland.org.uk/images-
books/publications/dendrochronology-guidelines/.  

English Heritage, 2006. Guidelines on the X-radiography of Archaeological Metalwork. English 
Heritage, Swindon. https://www.historicengland.org.uk/images-books/publications/x-radiography-of-
archaeological-metalwork/  

English Heritage, 2006. Archaeomagnetic Dating. English Heritage, Swindon. 
https://www.historicengland.org.uk/images-books/publications/archaeomagnetic-dating-guidelines/. 

English Heritage, 2008. (Under Review) Luminescence Dating. Guidelines on using luminescence 
dating in archaeology. English Heritage, Swindon http://historicengland.org.uk/images-
books/publications/luminescence-dating/ 

English Heritage, 2008. Guidelines for the Curation of Waterlogged Macroscopic Plant and 
Invertebrate Remains. English Heritage, Swindon. https://www.historicengland.org.uk/images-
books/publications/curation-of-waterlogged-macroscopic-plant-and-invertebrate-remains/.  

English Heritage, 2010. Waterlogged Wood. Guidelines on the recording, sampling, conservation and 
curation of waterlogged wood. 3rd edition. English Heritage, Swindon. 
https://www.historicengland.org.uk/images-books/publications/waterlogged-wood/. 

English Heritage, 2014. Animal Bones and Archaeology: Guidelines for Best Practice. English 
Heritage, Swindon http://historicengland.org.uk/images-books/publications/animal-bones-and-
archaeology/. 

Historic England, 2015 Archaeometallurgy. Historic England, Swindon 
http://historicengland.org.uk/images-books/publications/archaeometallurgy-guidelines-best-practice/. 

Historic England, 2017. Organic Residue Analysis and Archaeology. Guidance for Good Practice. 
Historic England, London https://historicengland.org.uk/images-books/publications/organic-residue-
analysis-and-archaeology/. 

Historic England, 2018. Waterlogged Organic Artefacts. Guidelines on their Recovery, Analysis and 
Conservation. September 2018. Historic England, Swindon. https://historicengland.org.uk/images-
books/publications/waterlogged-organic-artefacts/.  

Historic England, 2019. Animal Bones and Archaeology: Recovery to archive. Historic England, 
Swindon https://historicengland.org.uk/images-books/publications/animal-bones-and-
archaeology/Historic England, 2015 Archaeometallurgy. Historic England, Swindon 
http://historicengland.org.uk/images-books/publications/archaeometallurgy-guidelines-best-practice/. 

B.1.2 Conservation of Materials 
AML, 1994. A Strategy for the Care and Investigation of Finds. Ancient Monuments Laboratory, 
English Heritage. 



A303 Amesbury to Berwick Down 

Page 161 of 408

8.11 (Rev 2) Draft Detailed Archaeological Mitigation Strategy (DAMS), July 2019 

English Heritage, 2008. Investigative Conservation. Guidelines on how the detailed examination of 
artefacts from archaeological sites can shed light on their manufacture and use. English Heritage, 
Swindon https://www.historicengland.org.uk/images-books/publications/investigative-conservation/ 

B.1.3 Environmental Archaeology 
English Heritage, 2011. Environmental Archaeology: A guide to the theory and practice of methods, 
from sampling and recovery to post-excavation. 2nd edition. English Heritage Centre for Archaeology 
Guidelines, London. https://www.historicengland.org.uk/images-books/publications/environmental-
archaeology-2nd/. 

Historic England, 2015. Geoarchaeology. Using earth sciences to understand the archaeological 
record. English Heritage, London https://historicengland.org.uk/images-
books/publications/geoarchaeology-earth-sciences-to-understand-archaeological-record/. 

Murphy, P.L. and Wiltshire, P.E.J., 1994. A Guide to Sampling Archaeological Deposits for 
Environmental Analysis. English Heritage, London. 

B.1.4 Human Remains Advice 
English Heritage, 2013. Science and the Dead. A Guideline for the Destructive Sampling of 
Archaeological Human Remains for Scientific Analysis. English Heritage/Advisory Panel on the 
Archaeology of Burials in England https://www.historicengland.org.uk/images-
books/publications/science-and-dead/. 

Historic England, 2018. The Role of the Human Osteologist in an Archaeological Fieldwork Project. 
October 2018. Historic England, Swindon. https://historicengland.org.uk/images-
books/publications/role-of-human-osteologist-in-archaeological-fieldwork-project/.  

B.1.5 Information Management 
English Heritage, 1995. A Strategy for the Care and Investigation of Finds. English Heritage Ancient 
Monuments Laboratory, London. 

English Heritage, 2012. MIDAS: the UK Historic Environment Data Standard Version 1.1. Best 
practice guidelines. Forum on Information Standards in Heritage (FISH). http://heritage-
standards.org.uk/wp-content/uploads/2015/10/MIDAS_Heritage_2012_update-_v5.doc. 

Historic England, 2015. Digital Image Capture and File Storage. Historic England, Swindon 
http://historicengland.org.uk/images-books/publications/digital-image-capture-and-file-storage/. 

Brown, A. and Perrin, K., 2000. A Model for the Description of Archaeological Archives. Information 
Management & Collections. English Heritage Centre for Archaeology/Institute of Field Archaeologists, 
Reading http://www.eng-h.gov.uk/archives/archdesc.pdf. 

Brown, D.H., 2011. Safeguarding Archaeological Information. Procedures for minimising risk to 
undeposited archaeological archives. English Heritage https://www.historicengland.org.uk/images-
books/publications/safeguarding-archaeological-information/. 

B.1.6 Land Contamination and Archaeology 
Historic England, 2017. Land Contamination and Archaeology. Good Practice Guidance. Historic 
England, London https://historicengland.org.uk/images-books/publications/land-contamination-and-
archaeology/.  

B.1.7 Period / thematic studies 
English Heritage, 2003. (Under Review) Twentieth-Century Military Sites. Current approaches to their 
recording and conservation English Heritage, Swindon https://www.historicengland.org.uk/images-
books/publications/twentieth-century-military-sites/.  

English Heritage, 1998. Identifying and Protecting Palaeolithic Remains. Archaeological guidance for 
planning authorities and developers. English Heritage, London. 

https://www.historicengland.org.uk/images-books/publications/safeguarding-archaeological-information/
https://www.historicengland.org.uk/images-books/publications/safeguarding-archaeological-information/
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English Heritage, 2000. Managing Lithic Scatters. Archaeological guidance for planning authorities 
and developers. English Heritage, London https://www.historicengland.org.uk/images-
books/publications/managing-lithic-scatters/. 

English Heritage, 2008. Research and Conservation Framework for the British Palaeolithic. English 
Heritage/Prehistoric Society, Swindon https://www.historicengland.org.uk/images-
books/publications/research-and-conservation-framework-for-british-palaeolithic/.  

English Heritage, 2014. Our Portable Past: a statement of English Heritage policy and good practice 
for portable antiquities/surface collected material in the context of field archaeology and survey 
programmes (including the use of metal detectors). Second revision. English Heritage, Swindon. 
https://www.historicengland.org.uk/images-books/publications/ourportablepast/.  

Historic England, 2016. Historic Military Aviation Sites. Conservation Guidance. Historic England, 
London https://historicengland.org.uk/images-books/publications/historic-military-aviation-sites/.  

B.1.8 Piling and Archaeology 
Historic England, 2019. Piling and Archaeology. March 2019. 2nd edition. Historic England, Swindon 
https://historicengland.org.uk/images-books/publications/piling-and-archaeology/. 

B.1.9 Preserving Archaeological Remains 
Historic England, 2016. Preserving Archaeological Remains. Decision-taking for Sites under 
Development. Historic England, London https://historicengland.org.uk/images-
books/publications/preserving-archaeological-remains/.  

B.1.10 Project Management 
Historic England, 2015. Management of Research Projects in the Historic Environment. The MoRPHE 
Project Manger’s Guide. Historic England, Swindon. https://www.historicengland.org.uk/images-
books/publications/morphe-project-managers-guide/.  

B.1.11 Surveying and Recording Heritage 
English Heritage, 2011. 3D Laser Scanning for Heritage (Second Edition). Advice and guidance to 
users on laser scanning in archaeology and architecture. English Heritage, Swindon. 
https://historicengland.org.uk/images-books/publications/3d-laser-scanning-heritage2/.  

Historic England, 2015. Where on Earth Are We? The Role of Global Navigation Satellite Systems 
(GNSS) in Archaeological Field Survey. Historic England, Swindon 
https://historicengland.org.uk/images-books/publications/where-on-earth-gnss-archaeological-field-
survey/. 

Historic England, 2016. Traversing the Past. The total station theodolite in archaeological landscape 
survey. Historic England, London https://historicengland.org.uk/images-
books/publications/traversingthepast/. 

Historic England, 2017. Photogrammetric Applications for Cultural Heritage Guidance for Good 
Practice. Historic England, London https://content.historicengland.org.uk/images-
books/publications/photogrammetric-applications-for-cultural-heritage/heag066-photogrammetric-
applications-cultural-heritage.pdf/. 

Historic England, 2017. Understanding the Archaeology of Landscapes. 2nd edition. Historic England, 
Swindon https://HIstoricEngland.org.uk/advice/technical-advice/recording-heritage/.  

Historic England, 2018. 3D Laser Scanning for Heritage. Advice and guidance on the use of laser 
scanning in archaeology and architecture. February 2018. Historic England, Swindon. 
https://historicengland.org.uk/images-books/publications/3d-laser-scanning-heritage/.  
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Historic England, 2018. Graphical and Plane Table Survey of Archaeological Earthworks. Good 
Practice Guide. October 2018. Historic England, Swindon. https://historicengland.org.uk/images-
books/publications/graphical-and-plane-table-survey-archaeological-earthworks/. 

Historic England 2018. Using Airborne Lidar in Archaeological Survey. The Light Fantastic. Historic 
England, Swindon. https://historicengland.org.uk/images-books/publications/using-airborne-lidar-in-
archaeological-survey/.  

Historic England, 2019. Piling and Archaeology. March 2019. 2nd edition. Historic England, Swindon 
https://historicengland.org.uk/images-books/publications/piling-and-archaeology/.  

B.1.12 Understanding Historic Buildings 
Historic England, 2016. Drawing for Understanding: Creating Interpretive Drawings of Historic 
Buildings. Historic England, London https://historicengland.org.uk/images-books/publications/drawing-
for-understanding/.  

Historic England, 2016. Understanding Historic Buildings. A Guide to Good Recording Practice. May 
2016. Historic England, London https://historicengland.org.uk/images-
books/publications/understanding-historic-buildings/ . 

Cole, S., 2017. Photographing Historic Buildings. Historic England, Swindon. 
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B.2 Other Standards and Guidance 
AAF, 2007. Archaeological Archives. A guide to best practice in creation, compilation, transfer and 
curation. Archaeological Archives Forum. 

AAI&S, 1988. The Illustration of Lithic Artefacts: a guide to drawing stone tools for specialist reports. 
Association of Archaeological Illustrators and Surveyors Technical Paper 9. 

AAI&S, 1994. The Illustration of Wooden Artefacts: an introduction to the depiction of wooden objects 
from archaeological excavations. Association of Archaeological Illustrators and Surveyors Technical 
Paper 11. 

AAI&S, 1995. The Survey and Recording of Historic Buildings. Association of Archaeological 
Illustrators and Surveyors Technical Paper 12. 

AAI&S, 1997. Aspects of Illustration: prehistoric pottery. Association of Archaeological Illustrators and 
Surveyors Technical Paper 13. 

AAI&S, n.d. Introduction to Drawing Archaeological Pottery. Association of Archaeological Illustrators 
and Surveyors, Graphic Archaeology Occasional Papers 1. 

ACBMG, 2004. Draft Minimum Standards for the Recovery, Analysis and Publication of Ceramic 
Building Material. 3rd edition. Archaeological Ceramic Building Materials Group 
http://www.tegula.freeserve.co.uk/acbmg/CBMGDE3.htm.  

ADCA, 2004. Archaeological requirements for works on churches and churchyards. Association of 
Diocesan and Cathedral Archaeologists Guidance Note 1 
http://www.archaeologyuk.org/adca/documents/ADCAGuidanceNote1.pdf.  

ADCA, 2010. Archaeology and Burial Vaults. A guidance note for churches. Association of Diocesan 
and Cathedral Archaeologists Guidance Note 2/Advisory Panel on the Archaeology of Burials in 
England (APABE) http://www.archaeologyuk.org/adca/documents/ADCAGuidanceNote2.pdf.  

ADCA, 2010. Dealing with architectural fragments. Association of Diocesan and Cathedral 
Archaeologists Guidance Note 3 
http://www.archaeologyuk.org/adca/documents/ADCAGuidanceNote3.pdf. 

ADCA, 2014. Fabric recording in Churches and Cathedrals. Association of Diocesan and Cathedral 
Archaeologists 
http://www.archaeologyuk.org/adca/documents/FabricRecordConsultationDraftJuly12.doc.  

ADS, 2011. Archaeology Data Service/ Digital Antiquity Guides to Good Practice. Archaeology Data 
Service, University of York http://guides.archaeologydataservice.ac.uk/g2gp/Main.  

AEA, 1995, Environmental Archaeology and Archaeological Evaluations. Recommendations 
concerning the environmental archaeology component of archaeological evaluations in England. 
Working Papers of the Association for Environmental Archaeology No 2. 

Aitchison, K. 2004. Disaster management planning for archaeological archives. IFA Professional 
Practice Paper 8, Institute of Field Archaeologists, Reading. 

ALGAO, 2015. Advice Note for Post-Excavation Assessment. Association of Local Government 
Archaeological Officers, October 2015. 

APABE, 2015. Large Burial Grounds. Guidance on sampling in archaeological fieldwork projects. 
Advisory Panel on the Archaeology of Burials in England, July 2015 
http://www.archaeologyuk.org/apabe/Large_Burial_Grounds.pdf?bcsi_scan_e956bcbe8adbc89f=0&bc
si_scan_filename=Large_Burial_Grounds.pdf.  
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APABE, 2017. Guidance for Best Practice for the Treatment of Human Remains Excavated from 
Christian Burial Grounds in England. 2nd Edition. Advisory Panel for the Archaeology of Burials in 
England http://www.babao.org.uk/assets/Uploads-to-Web/APABE-ToHREfCBG-FINAL-WEB.pdf  

BABAO, 2012. BABAO position statement on methods of reburial of human remains. British 
Association of Biological Anthropology and Osteoarchaeology.  

Barnes, A 2011 ‘Close-Range Photogrammetry: a guide to good practice’, in Archaeology Data 
Service/ Digital Antiquity Guides to Good Practice. Archaeology Data Service, York 
http://guides.archaeologydataservice.ac.uk/g2gp/Photogram_Toc  

Bayliss, A. 2009. Rolling out Revolution: using radiocarbon dating in archaeology. Radiocarbon, 51, 
p.123–47.

Behre, K.E., 1981. The interpretation of anthropogenic indicators in pollen diagrams. Pollen et Spores 
23, pp. 225–45. 

Bewley, B, Donoghue, D, Gaffney, V, van Leusen, M and Wise, A (rev. Bewley, B and Niven, K) 2011. 
‘Aerial Survey for Archaeology’, in Archaeology Data Service/ Digital Antiquity Guides to Good 
Practice. Archaeology Data Service, York 
http://guides.archaeologydataservice.ac.uk/g2gp/AerialPht_Toc.  

Brewer, P. and Jansma, E. 2016. Dendrochronological Data in Archaeology: A Guide to Good 
Practice. V1.1. Archaeology Data Service, York 
http://guides.archaeologydataservice.ac.uk/g2gp/Dendro_Toc. 

Brickley, M. and McKinley, J.I. 2004. Guidelines to the Standards for Recording Human Remains. IFA 
Professional Practice Paper No. 7, British Association for Biological Anthropology and 
Osteoarchaeology and Institute of Field Archaeologists, Reading 
http://www.babao.org.uk/HumanremainsFINAL.pdf.  

Brickstock, R.J. 2004. The Production, Analysis and Standardisation of Romano-British Coin Reports. 
English Heritage, Swindon. https://www.historicengland.org.uk/images-books/publications/production-
analysis-and-standardisation-of-romano-british-coin/.  

Brown, D.H., 2011a. Safeguarding Archaeological Information. Procedures for minimising risk to 
undeposited archaeological archives. English Heritage https://www.historicengland.org.uk/images-
books/publications/safeguarding-archaeological-information/ 

Brown, D.H., 2011b. Archaeological Archives: A guide to best practice in creation, compilation, 
transfer and curation. 2nd edition. Institute of Field Archaeologists/Archaeological Archives Forum 
(Reading) http://www.archaeologyuk.org/archives/aaf_archaeological_archives_2011.pdfBuikstra, J.E. 
and Ubelaker D.H., (eds) 1994. Standards for Data Collection from Human Skeletal Remains. 
Arkansas Archaeological Survey Research Series 44, Fayetteville, Arkansas. 

Carey, C., Howard, A.J., Knight, D., Corcoran, J., and Heathcote, J., 2018. Deposit Modelling and 
Archaeology. University of Brighton. https://www.brighton.ac.uk/_pdf/research/set-groups/deposit-
modelling-and-archaeology-volume.pdf 

CIfA, 2014. Code of Conduct. Chartered Institute for Archaeologists, Reading, December 2014 
https://www.archaeologists.net/sites/default/files/Code%20of%20Conduct.pdf.  

CIfA, 2014. Standard and guidance for the creation, compilation, transfer and deposition of 
archaeological archives. Chartered Institute for Archaeologists, Reading, December 2014 
https://www.archaeologists.net/sites/default/files/CIFAS&GArchives_2.pdf. 

CIfA, 2014. Standard and guidance for the archaeological investigation and recording of standing 
buildings or structures. Chartered Institute for Archaeologists, Reading, December 2014 
https://www.archaeologists.net/sites/default/files/CIfAS&GBuildings_1.pdf.  

https://www.brighton.ac.uk/_pdf/research/set-groups/deposit-modelling-and-archaeology-volume.pdf
https://www.brighton.ac.uk/_pdf/research/set-groups/deposit-modelling-and-archaeology-volume.pdf
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CIfA, 2014. Standard and guidance for the collection, documentation, conservation and research of 
archaeological materials. Chartered Institute for Archaeologists, Reading, December 2014 
https://www.archaeologists.net/sites/default/files/CIfAS&GFinds_1.pdf.  

CIfA, 2014. Standard and guidance for commissioning work on, or providing consultancy advice on, 
archaeology and the historic environment. Chartered Institute for Archaeologists, Reading, December 
2014 https://www.archaeologists.net/sites/default/files/CIfAS&GCommissioning_1.pdf.  

CIfA, 2014. Standard and guidance. Excavation. Chartered Institute for Archaeologists, Reading, 
December 2014 https://www.archaeologists.net/sites/default/files/CIfAS&GExcavation_1.pdf.  

CIfA, 2014. Standard and guidance. Field evaluation. Chartered Institute for Archaeologists, Reading, 
December 2014 https://www.archaeologists.net/sites/default/files/CIfAS&GFieldevaluation_1.pdf.  

CIfA, 2014. Standard and guidance. Forensic archaeologists. Chartered Institute for Archaeologists, 
Reading, December 2014 https://www.archaeologists.net/sites/default/files/CIfAS&GForensics_2.pdf. 

CIfA, 2014. Standard and guidance. Geophysical survey. Chartered Institute for Archaeologists, 
Reading, December 2014 
https://www.archaeologists.net/sites/default/files/CIfAS%26GGeophysics_2.pdf.  

CIfA, 2014. Standard and guidance. Stewardship of the historic environment. Chartered Institute for 
Archaeologists, Reading, December 2014 
https://www.archaeologists.net/sites/default/files/CIfAS%26GStewardship_2.pdf.  

CIfA, 2014. Standard and guidance. Archaeological watching brief. Chartered Institute for 
Archaeologists, Reading, December 2014 
https://www.archaeologists.net/sites/default/files/CIfAS&GWatchingbrief_2.pdf.  

CIfA, 2014. Standard and guidance. Appendices (Glossary; Preparation of specification; Contents of 
project design; Post-excavation project design; Copyright; Selected bibliography; Selected contact 
addresses). Chartered Institute for Archaeologists, Reading, December 2014 
https://www.archaeologists.net/sites/default/files/CIfAS&GAppendices_0.pdf.  
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Appendix C OEMP requirements 
C.1 Archaeological Clerk of Works: Responsibilities 

C.1.1.1 The responsibilities of the proposed Archaeological Clerk of works position 
as set out in the OEMP (APP-187) are as follows: 

Archaeological Clerk of 
Works (ACoW): 
(Highways England) 

CEMP responsibilities: 
Review of relevant sections of the CEMP prepared by the 
contractor’s Environmental Manager. 
Responsible for monitoring all archaeological elements of the CEMP 
during construction. 
Reviews the contractor’s Heritage Management Plans (HMP). 

Overall responsibilities: 
Monitoring the relevant contractor/s compliance with their 
contractual obligation to ensure that the Scheme complies with all 
archaeological and historic environment legislation and consents, 
including the DCO and those arising from the ES throughout the 
relevant project phase.  
The ACoW will: 
Coordinate archaeological site works. 
Facilitate access and monitoring arrangements with relevant 
heritage stakeholders.  
Monitor compliance by the contractor/s with their HMPs. 
Give Tool Box Talks, where required, to inform all site personnel of 
the archaeological and historic environment constraints on site, the 
protection measures that are required and their obligations under 
this OEMP and generally to ensure that these are put in place and 
complied with. 
Monitor the contractor/s compliance with their obligations to ensure 
that the CEMP, the contractor’s HMPs and any requirements of the 
DAMS are carried out. 
Monitor the contractor/s’ compliance with their obligations to ensure 
that protection measures are in place and maintained appropriately 
throughout the construction period in compliance with the 
contractor’s HMPs, the DAMS and relevant SSSWIs. 
Provide feedback to heritage stakeholders. 



A303 Amesbury to Berwick Down 

Page 171 of 408

8.11 (Rev 2) Draft Detailed Archaeological Mitigation Strategy (DAMS), July 2019 

C.2 Heritage Management Plans 

C.2.1.1 The requirements for Heritage Management Plans as set in PW-CH1 of the 
OEMP (APP-187) are as follows: 

Heritage Management Plan (HMP): 

The preliminary works contractor (archaeology) shall produce a HMP based on the Detailed 
Archaeological Mitigation Strategy, indicating how the historic environment is to be protected in 
a consistent and integrated manner, coordinated with all other relevant environmental topics. 
The HMP shall be prepared in consultation with Heritage Monitoring and Advisory Group 
(HMAG) and Wiltshire Council Archaeological Services (WCAS) and shall address:  

a) all temporary and permanent works, which may include, as relevant, boundary fencing,
vegetation clearance, ground investigations, demolition, utility diversions, access routes / haul 
roads and works compounds. 

b) potential indirect impacts on heritage assets both inside and outside the World Heritage Site
(WHS) from activities which may include, as relevant, ground vibration, light pollution, dust, 
ground movement/ subsidence, dewatering, and the impact on buried archaeological remains 
of adverse ground conditions caused by weather events (rutting, compaction of soft ground 
etc.). 

c) issues of security for vulnerable sites / areas of archaeological interest outside the normal
working hours, and at weekends. 

d) procedures for unexpected archaeological discoveries.

The preliminary works shall be carried out in accordance with the Heritage Management Plan. 
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Appendix D Action Areas: Proposed 
archaeological fieldwork areas and 
preservation in situ areas 
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Site 1: Milestone on track, south of A303, close to Yarnbury Camp. 

Designation: Scheduled 

Reference IDs: UID 6001; NHLE 1005621 

Location (NGR): 404122, 140134 

Site area (approximate): 0.14ha 
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Description 
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Milestone on a track, south of the A303 close to Yarnbury Camp (the former Stapleford Road, now a green lane). 
The guidepost survives as a standing earthfast pillar which is 1m high, 0.4m wide and 0.3m thick and is inscribed 
‘IX Miles to SARUM XXVII Miles to BATH’ and dates to 1750. 

Scheme impact 

The construction of the Private Means of Access (PMA) on the south side of the A303 (Site 2.1) has the potential 
to damage the milestone which is close to the Scheme boundary. 

Mitigation 

The scheduled milestone is alongside the westbound carriageway of the A303. It will be surrounded and 
protected by a wooden post and rail fence that will be installed at the start of the PW stage. Due to local 
constraints (namely, the close proximity of the DCO boundary on the southern and western sides and the 
required work area for construction of the proposed new restricted byway and PMA on the north side) the fence 
will only be offset a short distance from the monument (estimated at approx. 1m to 2m either side of the 
milestone). If DCO boundary fencing is subsequently required to be installed next to the monument at MW stage, 
the DCO boundary fence will either incorporate the existing section of protective fencing or will replace it. If it is 
replaced, then the MW contractor will consult with HMAG prior to the installation of the fencing. 
At the PW stage a site specific Method Statement will describe specific protection measures. 
If preliminary archaeological investigations are required to install the fence posts (PW and MW stages), the 
Archaeological Contractor will prepare a SSWSI that sets out the scope and nature of the preliminary 
investigations, in accordance with the guidance set out in the DAMS. 
Before the fencing is erected at the PW stage the monument will be photographed. 
Following construction, the protective fencing will be removed, leaving the milestone in situ.The boundary marker 
will be photographed and protected during construction works by fencing. Following construction, the protective 
fencing will be removed, leaving the milestone in situ. 
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Sites 2.1 and 2.2: Field systems east of Yarnbury Camp, and an undated oval enclosure. 

Designation: Non-designated 

Reference IDs: UID 1004.01/ MWI6094, MWI6232, MWI6250, MWI6930, 
MWI6943, MWI6994, MWI6996, MWI6997, MWI7001, 
MWI7095, MWI7112, MWI7130, MWI7235, MWI7267, 
MWI7223, MWI7261 

Location (NGR): Site 2.1: 405271, 140473 (south of existing A303) 
Site 2.2: 405750, 140706 (north of existing A303) 

Site area (approximate): Site 2.1: 4.95ha 
Site 2.2: 7.51ha 
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Description 
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UID 1004.01: Extensive field systems known largely from aerial photographs lie partly within the DCO boundary 
between chainages 00-1800m, north and south of the existing A303. These are likely to date from the Later 
Prehistoric and Roman period, and may be associated with activity at the hillfort.  
Traces of possible enclosures have been identified amongst the field systems. 

Possible linear features have been identified by geophysical survey within this area (GSB Prospection Ltd, 
2001a; GSB Prospection Ltd, 2001b), although subsequent trial trenching did not identify any remains (Wessex 
Archaeology, 2002c). On the south side of the A303 an undated enclosure (UID 1006) is recorded. 
Recent geophysical survey of Site 2.2 north of the A303 (Highways England, 2019a [REP1-041], Area NW11) 
detected anomalies that correspond to the remains of an extensive later prehistoric-Romano-British field system 
which has previously been recorded from aerial photographs. The positive elements are most likely associated 
with ditch-like features, with the negative response being attributable to banks (a slight discrepancy is noted 
between the position of the cropmarks and that of the anomalies identified by this survey). The anomalies are 
also less extensive than has been indicated by the cropmarks, possibly suggesting that these features are not 
quite as widespread or that they have been heavily ploughed down. It also identified the remains of a Post-
Medieval pond associated with a small double-ditched enclosure, and a possible ring-ditch feature that may 
represent a possible truncated Bronze Age round barrow (recorded in the WSHER as a possible round barrow, 
MWI74873 – see Site 3). Small pit-like features prevalent at the eastern end of the survey are could represent 
tree throws. 
Trial trench evaluation at Site 4 to the south of Site 2.2 has revealed limited evidence of prehistoric occupation, 
including a pit, rectilinear enclosures and ditches (Highways England, 2019d [REP1-049, 050]). 

Scheme impact 

The construction of the Private Means of Access (PMA) on the south side of the A303 (Site 2.1) and the 
restricted byway on the north side of the A303 (Site 2.2) will impact the buried remains of field systems of 
uncertain date (possibly later prehistoric period and Roman period, and which were re-used in the medieval/ 
post-medieval period). Both the PMA and the restricted byway are proposed to be constructed above existing 
levels, subject to detailed design. However, if a no-dig construction solution is not feasible then surviving 
archaeological remains may be impacted. 

Mitigation 

Preservation in situ will be the preferred method of archaeological mitigation for the construction of the Private 
Means of Access (PMA) on the south side of the A303 (Site 2.1) and the restricted byway on the north side of 
the A303 (Site 2.2).  Where feasible, the existing topsoil will be retained and covered with an appropriate 
membrane and imported fill material will be placed onto the membrane to ensure that archaeological remains are 
protected at construction. Protective fencing will be installed alongside the PMA route to ensure that construction 
traffic does not stray outside of the PMA and byway areas. If preliminary archaeological investigations are 
required to install the fence posts, the Archaeological Contractor will prepare a SSWSI that sets out their scope 
and nature, in accordance with the guidance set out in the DAMS. 
However, if a no-dig construction solution is unfeasible then surviving archaeological remains may be impacted 
and therefore strip, map and record (SMR) will be required. 

Relevant research objectives 
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If required, SMR of surviving elements of these field systems may provide insights into how the landscape has 
evolved over the millennia, in response to changing economic, cultural and social factors. The following SAARF 
research themes and period-specific research questions may be relevant, depending on the surviving remains: 

• D. Human generations
• E. Landscape history and memory
• F. Daily Life
• K.4. What is the significance of the later Bronze Age field boundaries being either deliberately sighted on

pre-existing barrows, or actively avoiding them?
• K.5. What is the chronology of various elements of the field systems? When did they originate? Over

what time-scale were they laid out?
• K.6. How are the settlements, whether open or enclosed, distributed in relation to field systems, and

what was their chronological relationship?
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Sites 3.1 to 3.4: Possible ring ditch on mainline, and low-density pits and linear features north and west 
of Scotland Lodge. 

Designation: Non-designated 

Reference IDs: 

UID 2025/ MWI74873 
UID 1004.01/   MWI6094, MWI6232, MWI6930, MWI6943, 
MWI6994, MWI6996, MWI6997, MWI7001 
UID 1008/  MWI6917, MWI6931, MWI6993, MWI6995, 
MWI74870, MWI74872 
UID 2038/  MWI74875 

Location (NGR): 

Site 3.1: 405864, 140719 
Site 3.2: 406039, 140801 
Site 3.3: 406698, 141208 
Site 3.4: 407001, 141358 

Site area (approximate): 

Site 3.1: 0.04ha 
Site 3.2: 1.66ha 
Site 3.3: 4.09ha 
Site 3.4: 3.80ha 
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Description 
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Site 3.1 comprises a possible ring ditch (ploughed-out barrow) identified form aerial photographs and 
geophysical survey (GSB Prospection Ltd 2001b). The feature does not appear to have been located during a 
subsequent trial trench evaluation (Wessex Archaeology 2002b) (Trench 6). However, it is uncertain if the 
feature detected by the geophysical survey was accurately located, or if the trench was accurately positioned 
over the feature. 
Geophysical survey completed in 2018 identified a linear anomaly within Site 3, interpreted as a probable 
lynchet (15012) corresponding to the alignment of the field system identified from cropmarks across Parsonage 
Down. Abundant circular and sub-circular pit-like features (<3m diameter) were also detected, but these could 
be of natural origin, possibly tree throws (Highways England, 2019a [REP1-041]). The previously-identified ring 
ditch cropmark was not clearly replicated in the 2018 geophysical survey results, although a weak curvilinear 
trend was noted which could be associated with the remains of a (likely poorly preserved) ring-ditch feature.  
Subsequent trial trenching across the linear feature (Trench 663) was unable to confirm the presence of the 
lynchet (Highways England, 2019d [REP1-049, 050]). Trenches 663, 664 and 665 contained no archaeological 
features although natural features were present in Trench 663 (tree throw and tree rooting holes). 
Sites 3.2 to 3.4: extensive field systems east of Yarnbury Camp north and south of the existing A303 are known 
largely from aerial photographs (1004.01). These incorporate co-axial field systems, where there is a series of 
regular fields on a common axis and some areas of more irregular, possibly later, aggregate field systems and 
are likely to date from the Later Prehistoric and Roman period, possibly associated with activity at the hillfort. A 
particularly well-preserved part of the field system to the north-east of Yarnbury Camp is scheduled, along with 
an oval enclosure (NHLE 1009646). Extending across Site 3.2  are possible pits which were identified by 
geophysical survey, and suspected to be of Bronze Age date (UID 1008), although trial trenching (Highways 
England, 2019d, Trenches 663-672) did not identify extensive surviving remains. Sites 3.3 and 3.4 are close to a 
cluster of pit-like features that are distributed across the eastern parts of Parsonage Down (UID 2038). 
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Scheme impact 

Site 3.1 lies in an area of cutting east of where the new A303 diverges from the existing road. Construction of 
the new A303 here will remove the site of a possible ring ditch recorded from aerial photographs and historic 
geophysical survey. 
Sites 3.2 to 3.4 will impact extensive low-density remains that may include occasional pits and linear features 
relating to field systems or possible enclosures. 

Mitigation 

Archaeological excavation and recording (AER) of an area 20m x 20m at Site 3 is proposed in order to 
identify and record any surviving traces of the possible ring ditch feature, cropmark lynchet and possible pits 
or tree throws.  
Sites 3.2 to 3.4 are located along the scheme mainline within the earthworks cutting between Sites 3.1 and 
10.3 and will be investigated  by strip, map and record. 

Relevant research objectives 

Archaeological excavation and recording (AER) of the possible ring ditch feature, if present, can provide 
insights into the Early Bronze Age mortuary landscape. The cropmark lynchet is testimony to past agricultural 
practices in the area. The following SAARF research themes and period-specific research questions may be 
relevant, depending on the surviving remains: 

• C. Burials and barrows
• E. Landscape history and memory
• F. Daily Life
• J.4. What was the nature of the local environment, contemporary land-uses and other activity in the

landscape?
• K.4. What is the significance of the later Bronze Age field boundaries being either deliberately sighted

on pre-existing barrows, or actively avoiding them?
• K.5. What is the chronology of the various elements of the field systems? When did they originate?

Over what time-scale were they laid out?
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Site 4: Enclosures, field systems and isolated burials (Iron Age) north-west and north of Scotland 
Lodge. Iron Age settlement on the Scheme mainline. 

Designation: Non-designated 

Reference IDs: UID 1004.01/ MWI6094, MWI6232, MWI6930, MWI6943, 
MWI6994, MWI6996, MWI6997, MWI7001,  
MWI7095, MWI7112, MWI7130, MWI7235, MWI7267 (field 
systems)  
UID 2027/ MWI6935 (burial) 
UID 2029/ MWI6948, MWI7133 (field systems – enclosures) 

Location (NGR): 406186, 140875 

Site area (approximate): 1.27ha 
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Description 
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UID 1004.01: Extensive field systems east of Yarnbury Camp north and south of the existing A303 are known 
largely from aerial photographs (UID 1004.01). These incorporate co-axial field systems, where there is a series 
of regular fields on a common axis and some areas of more irregular, possibly later, aggregate field systems 
and are likely to date from the Later Prehistoric and Roman period, possibly associated with activity at the 
hillfort. A particularly well-preserved part of the field system to the north-east of Yarnbury Camp is scheduled, 
along with an oval enclosure (NHLE 1009646). 

The system comprises rectangular fields of varying sizes, and on steeper slopes, strip lynchets. The field 
system was re-used in the Medieval/ Post-medieval period with traces of ridge and furrow being visible within 
some of the embanked field units in the centre of the field system. Traces of possible enclosures are identifiable 
amongst the field systems. 
UID 2027: Inhumation (probably Iron Age) found in a pit associated with pottery fragments. Close by was 
another pit which contained burnt flint and pottery fragments. (UID 2027). 
UID 2029: Two possible rectilinear enclosures of unknown date were mapped from aerial photographs and 
confirmed by geophysical survey (UID 2029) (GSB Prospection Ltd, 2001b). The features appear as one 
incomplete, ditch defined rectangular enclosure with a width of 33m and a possible length of 110m, and a 
second possible enclosure to the north-west. These features may be associated with the later prehistoric 
settlement to the east (UID 2033). Archaeological evaluation (Wessex Archaeology, 2003b) has confirmed the 
presence of the north ditch of the eastern enclosure as a steep sided, V-shaped ditch (Trench 508). The fills 
suggest that a bank may have existed on the northern side, external to the enclosure. A small quantity of cattle 
bone may represent secondary deposition of midden material. A linear ditch to the east was notably smaller in 
dimensions but nevertheless appears to represent an extension of the enclosure ditch. Late Bronze Age – Early 
Iron Age pottery, cattle bone and burnt flint was recovered. The position of the ditch and the presence of a 
possible northern bank were also confirmed during the excavation of a geotechnical trial pit (Wessex 
Archaeology, 2003a). An assemblage of mostly Bronze Age worked flint and Roman pottery was recovered in 
the area during fieldwalking (Wessex Archaeology, 1994). 
Trial trench evaluation in 2018 (Highways England, 2019d [REP1-049, 050]) identified rectilinear enclosures of 
uncertain date (Trench 673) that correlate with two sides of a partial rectilinear enclosure previously identified in 
aerial photographs/NMP data and geophysical data. The east–west aligned ditch (67303) was the more 
substantial of the two, measuring 2.5m wide and 1.3m deep; a secondary fill might be evidence of bank material 
eroding in from the south: animal bone and worked flint were the only recovered artefacts. The other north–
south aligned ditch (67321) had a similar V-shaped profile, 1.4m wide and 0.64m deep, but contained no finds. 
Although no datable finds were recovered, these ditches could tentatively be of later prehistoric date, given the 
finding of a small pit within the enclosures (67319). Two undated linear features (67704 and 67708) aligned 
perpendicular to each other were revealed in Trench 677. One was a well-defined ditch (67704) approximately 
corresponding to a north–south orientated geophysical linear anomaly. The other (67708) was a shallow (0.06m 
deep) 3m wide feature, tentatively interpreted as a trackway or a poorly preserved lynchet or headland deposit. 
A small assemblage of prehistoric pottery came from Pit 67319 and from topsoil in Trench 676. Possible late 
Bronze Age or Early Iron Age flintwork was recovered from Trench 677 and four groups of burnt flint from 
Trenches 676 and 677 that are likely to be of general prehistoric date. 

Scheme impact 

Site 4 lies on the main line of the new A303 in an area of cutting. Construction of the cutting will remove the 
remains of rectilinear enclosures of possible later prehistoric date identified during archaeological evaluation and 
mapped from aerial photographs, and other features that might be related to the enclosure including elements of 
an extensive field system. 

Mitigation 

Strip, map and record is proposed over an area of 200m x 80m across the full width of the new cutting, to 
identify and record the series of undated possible later prehistoric rectilinear enclosures/parts of the field 
system. 

Relevant research objectives 
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SMR of Site 4 will allow investigation of the field systems (including presence of ridge and furrow) and the 
enclosures, aiding an appraisal of landscape and settlement development. The probable Iron Age burial 
illustrates changing mortuary practices over time. The following SAARF research themes and period-specific 
research questions may be relevant, depending on the surviving remains: 

• C. Burials and barrows
• E. Landscape history and memory
• F. Daily life
• K.4. What is the significance of the later Bronze Age field boundaries being either deliberately sighted

on pre-existing barrows, or actively avoiding them?
• K.5. What is the chronology of various elements of the field systems? When did they originate? Over

what time-scale were they laid out?
• K.6. How are settlements, whether open or enclosed, distributed in relation to field systems, and what

was their chronological relationship?
• L.1 Establishing the types of Iron Age sites present in and close to the WHS, and their dates.
• O.8. What was the nature of medieval agriculture and animal husbandry in the locale, and how did it

impact on earlier monuments and their visibility? Was there an extension of arable agriculture at the
expense of downland grazing?
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Site 5: Northern edge of Iron Age settlement at Scotland Lodge impacted by Scheme mainline. 

Designation: Non-designated 

Reference IDs: UID 1004.01/ MWI6943 
UID 2033/ MWI6959 

Location (NGR): 406503, 141017 

Site area (approximate): 0.77ha 
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Description 

Background 
UID 1004.01: An extensive series of ‘Celtic field systems’ to the east of Yarnbury Camp, known largely from 
aerial photographs (UID 1004.01). Incorporates co-axial field systems, where there is a series of regular fields 
on a common axis and some areas of more irregular, possible later aggregate field systems. Likely to date from 
the Later Prehistoric and Roman period, and may be associated with activity at the hillfort. Traces of possible 
enclosures have been identified amongst the field systems.  
The system comprises rectangular bank defined fields of varying sizes, and, on steeper slopes, strip lynchets. 
The field system was re-used in the Medieval/Post-medieval period with traces of ridge and furrow being visible 
within some of the embanked field units in the centre of the field system. Also noted was a polygonal Medieval 
sheep penning seen overlying the earlier banks. 

Possible linear features and trends have been identified by geophysical survey within this area (GSB 
Prospection Ltd, 2001a; GSB Prospection Ltd, 2001b) although a later evaluation suggests many of the 
anomalies from the earlier survey are not anthropogenic in nature (Wessex Archaeology, 2002d), or do not 
survive as below ground features. Though most of these ditches were undated, some Prehistoric worked flint 
was recovered from one of the features and Early Bronze pottery from another (Wessex Archaeology, 2002b). A 
sherd of Roman pottery reused as a spindle whorl was also recovered residually within a more recent ditch. 

Iron Age – Romano-British settlement enclosures 
UID 2033: A potential Roman settlement and traces of an Iron Age oval enclosure west of Scotland Lodge, 
Winterbourne Stoke was initially observed as soil marks and mapped from aerial photographs (UID 2033). The 
settlement comprised numerous rectilinear and sub-rectangular ditch defined enclosures, numerous small pits 
and larger patches of dark soil thought to be associated with the settlement. A concentration of Late Roman 
pottery and burnt flint was recovered during fieldwalking in this area (Wessex Archaeology, 1992), Geophysical 
surveys (GSB Prospection Ltd, 2001b) confirmed that an oval ditch contains dense concentrations of pits, and 
that further enclosures extend eastwards and westwards, also with concentrations of pits. The results suggest 
that the extent of the main settlement has been defined. Targeted evaluation in 2002 confirmed occupation on 
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this site from the Early Iron Age through to the Roman period (Wessex Archaeology, 2002b; Wessex 
Archaeology, 2002a). Artefactual evidence suggests a possible unenclosed Bronze Age precursor. 
Site 5 intersects the mapped northern extent of the Iron Age oval enclosure (UID 2033), and parts of the 
extensive field system (UID 1004.01). Archaeological evaluation in 2003 found no archaeological remains of the 
settlement or field system within the Scheme boundary (Trenches 10, 11, 12, 15, 16 and 17, Wessex 
Archaeology, 2003b). 
Trial trenching in 2018 within and/or close to Site 5 (Trenches 683, 686 and 687) also found no archaeological 
remains, although a small amount of Roman pottery came from the ploughsoil in Trenches 686 and 687 
(Highways England, 2019d [REP1-049, 050]). 

Scheme impact 

The alignment of the new A303 has been designed to avoid the northernmost edge of the settlement 
enclosures. However, construction of the Scheme mainline in cutting through Site 5 may impact potential 
archaeological remains associated with the periphery of the Iron Age – Romano-British settlement and 
components of an extensive possible later prehistoric and Roman period and medieval/ post-medieval field 
system.  

Mitigation 

Strip, map and record at Site 5 of an area 300m x 25m offset from the southern red lineDCO boundary is 
proposed, to identify and to preserve by record any remains related to the Iron Age enclosed settlement and any 
surviving traces of the late prehistoric field system. 

Relevant research objectives 

SMR at Site 5 may contribute further evidence for the extent of the settlement and its situation within the 
surrounding field systems, which may include elements of later prehistoric through to medieval date. The study 
of settlement sites and field-systems from the later prehistoric and Iron Age has the potential to inform on 
changing concepts of landscape use. The situation and proximity of the settlement site in relation to the Iron Age 
hillfort at Yarnbury Castle to the west and the Neolithic/ Early Bronze Age ring ditches to the east (Site 7) is also 
of interest.  
The following SAARF research themes and period-specific research questions may be relevant, depending on 
the surviving remains: 

• E. Landscape History and Memory
• F. Daily Life
• K. 5. What is the chronology of various elements of the field systems? When did they originate? Over

what time-scale were they laid out?
• K.6. How are the settlements, whether open or enclosed, distributed in relation to field systems, and

what was their chronological relationship?

• L.1. Establishing the types of Iron Age sites present in and close to the WHS, and their dates.
• M.2. Are there recognisable patterns of activity, including ritual/ religious activity, at the existing ‘ancient’

monuments within the landscape, including Neolithic monuments, Bronze Age barrows and Iron Age
hillforts?

• O. 8. What was the nature of medieval agriculture and animal husbandry in the locale, and how did it
impact on earlier monuments and their visibility? Was there an extension of arable agriculture at the
expense of downland grazing?
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Site 6: Chalk tunnel arisings deposition area at Parsonage Down. 

Designation: Non-designated 

Reference IDs: UID 1004.01/ MWI6094, MWI6232, MWI6930, MWI6943, 
MWI6994, MWI6996, MWI6997, MWI7001,  
MWI7095, MWI7112, MWI7130, MWI7235, MWI7267 (field 
systems) 
UID 1005/ MWI7159, MWI7245, MWI7262 (linear boundary) 
2030.01/ MWI7134 
2030.02/ MWI7200 
2030.03/ MWI7160 
UID 2036/ MWI74874 
UID 2038/ MWI74875 
UID 2039 

Location (NGR): 406890, 141798 

Site area (approximate): 49.27ha 
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Description 

Site 6 is a large irregular area at Parsonage Down (approx. 49ha. in size) that contains within it two areas for 
detailed evaluation and a number of known sites, identified as a result of archaeological survey that will be 
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protected from construction activities. It is bisected by the existing and realigned Esso pipeline routes (Sites 
46.1 and 46.2) 
The extensive remains of field systems known largely from aerial photographs which lie partly within the DCO 
boundary between chainages 00-1800m north and south of the existing A303. These are likely to date from the 
later prehistoric and Roman periods and may be associated with activity at the hillfort (Yarnbury Camp). Traces 
of possible enclosures have been identified amongst the field systems. The field system was re-used in the 
medieval/ post-medieval period (UID 1004.01). A boundary feature visible on aerial photographs as a soil/ 
cropmark (UID 1005) follows a broad south-west – north-east alignment with an additional north-west section. It 
is on a similar alignment/ respected by another field system in this area (UID 1004) and it may also be 
associated with activity at Yarnbury Camp (UID 1000). Extensive geophysical survey has detected a series of 
linear anomalies in the area representing field boundaries some of which form part of an orthogonal pattern 
(Highways England, 2019a [REP1-041]). Trial trenching has also identified numerous lynchets of likely medieval 
and post-medieval date (some may have earlier later prehistoric origins) and ditches that form part of a larger 
sub-rectangular enclosure (Highways England, 2019d [REP1-049, 050]); and has identified colluvium within a 
coombe that is present in the central part of the area and an Early Bronze Age urned cremation in a Food 
Vessel (damaged by plough) (trench 985) (Site 11). 
A sub-oval enclosure (UID 2039) approximately 185m across at the east of the site (Site 9) has been identified 
from cropmark evidence. It is likely to be part of the Iron Age/ Romano-British settlement on High Down, from 
which it is divided by the B3083. Geophysical survey indicates that it survives as a continuous ditch-like feature 
with some evidence for bank material on either side of the ditch and with some internal pit-like anomalies that 
may relate to associated activity, with at least two clusters (geophysical anomalies 12003 and 12005) (Highways 
England, 2019a [REP1-041]).   
Archaeological investigations in 2018 within the southeast of the area (Site 10.1) detected a field system of 
east–west orientated lynchets at regular intervals (55–65m apart) with some short north–south divisions is 
apparent (Area NW9) and lynchets (Trenches 1052, 1057, 1220 and 1229) (Highways England, 2019d [REP1-
049, 050]). Also the eastern side of a penannular ring ditch or oval enclosure measuring approximately 21m 
(north–south axis) by 2m (east –west axis) (recorded in Trench 1057). Within the east side of the area a Middle 
Neolithic pit was found in Trench 1219 which was rich in finds (prehistoric pottery, struck flint, burnt flint and 
animal bone (Site 10.2). 
Within the western side of the area three non-designated barrows recorded as ring ditches and visible as 
cropmarks on aerial photographs were detected by geophysical survey (Highways England, 2019a [REP1-041]) 
(Sites 8.1 and 8.2). 

Scheme impact 

The site lies north of the new A303 main line in an area proposed for the deposition of excavated material 
(deposition of chalk tunnel arisings) and landscaping. The deposited material is likely to be between 0-2m deep. 
Without protection the deposition of excavated material within the site will impact multi-period remains , 
including field systems, enclosures and lynchets and features associated with the Iron Age/ Romano-British 
settlement, an undated pennanular ring ditch, ploughed-out Bronze Age barrows, and Middle Neolithic pit 
digging activity. 

Mitigation 

Preservation in situ will be the preferred method of archaeological mitigation rather than archaeological 
excavation. The existing topsoil will be retained and covered with an appropriate membrane and the imported fill 
material comprising chalk tunnel arisings will be placed onto the membrane to ensure that archaeological 
remains are protected. The existing landform character will be maintained within the permanent deposition area 
to create a chalk grassland and the site will be returned to agricultural use. 
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Sites 7.1 and 7.2: Non-designated barrows east of Scotland Lodge Iron Age site. 

Designation: Non-designated 

Reference IDs: UID 2035.01UID 2035.02 

Location (NGR): Site 7.1: 406790, 141086 
Site 7.2: 406767, 141063 

Site area (approximate): Site 7.1: 0.34ha 
Site 7.2: 0.39ha 
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Description 

Site 7 lies west of Scotland Lodge Farm. The line of the NMU/PMA route to Green Bridge No. 1 has been 
designed to avoid Site 7. 
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Neolithic and Early Bronze Age activity has been found west of Scotland Lodge Farm where two non-
designated ring ditches (UID 2035.01, UID 2035.02) and a number of Neolithic pits have been identified, 
situated on a spur of high ground overlooking the River Till valley. The remains were detected by geophysical 
survey (GSB Prospection Ltd., 1994) and recent trial trenching (Trench 1068) (Highways England, 2019d 
[REP1-049, 050]). The larger of the two ring ditches (MWI6396) has a diameter of c.33 to 34m with a possible 
external bank and a central sub-rectangular grave feature. The form and scale of this ring ditch suggests that it 
is a hengiform monument of likely Neolithic date, rather than a ploughed-down Bronze Age barrow. The smaller 
ring ditch (MWI7206) is c.20m diameter, and also may have once been enclosed by an external bank. Two 
closely spaced sub-circular pits west of the ring ditches contained red deer antlers and Middle Neolithic 
Peterborough Ware. 

Scheme impact 

The buried remains of the Neolithic pits and the late Neolithic/ Early Bronze Age hengiform ring ditch and 
associated features are within the Scheme DCO boundary, but outside the mainline and will require protection 
for the duration of the construction (including enabling works) to ensure that they are not disturbed or damaged 
(Site 7.1). 
Construction of a new restricted byway to the south of Green bBridge No. 1 is proposed to be built above 
existing levels, subject to detailed design. However, if a no-dig construction solution is not feasible then 
remains of Neolithic pit digging activity and features associated with  late Neolithic/ Early Bronze Age hengiform 
monument may be impacted (Site 7.2). 

Mitigation 

Site 7.1 will be protected during construction by protective fencing incorporating a 10m buffer beyond the extent 
of the remains mapped by the evaluation surveys, apart from the southeast side where it will follow the DCO 
boundary. Following construction, the protective fencing will be removed and the ground prepared for chalk 
grassland reversion under archaeological supervision. 
Preservation in situ will be the preferred method of archaeological mitigation at Site 7.2. Topsoil will be retained 
at the site and covered with an appropriate membrane, fill material will be placed on the membrane to ensure 
that buried archaeological remains are protected at construction. Strip, map and record (SMR) will be required 
if a no-dig construction solution is not feasible. A new hedge required along the western side of the protected 
area will be planted into a new hedge bank (approx. 2-3m wide and 0.50m high) constructed above the existing 
ground level (existing topsoil to be retained). 
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Site 8: Non-designated barrows dispersed across a hilltop in an area required for soil storage (Parsonage 
Down excavated material deposition area). 

Designation: Non-designated 

Reference IDs: 2030.01/ MWI7134 (Site 8.1) 
2030.02/ MWI7200 (Site 8.1) 
2030.03/ MWI7160 (Site 8.2) 

Location (NGR): Site 8.1: 406333, 141538 
Site 8.2: 406499, 141676 

Site area (approximate): Site 8.1: 0.36ha 
Site 8.2: 0.12ha 
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Description 

Three non-designated barrows recorded as ring ditches and visible as cropmarks on aerial photographs, they 
were also detected by geophysical survey (Highways England, 2019a [REP1-041]). The barrows are dispersed 
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across a hill slope on the fringes of an area that is required for the deposition of excavated material from the 
tunnel.  
Site 8.1 comprises two ring ditches (UID 2030.01, 2030.02) located on a higher spur overlooking a series of 
interconnected coombes (geophysical anomalies 13000 and 13001). 
Site 8.2 was investigated by the recent trial trenching programme (Trench 992) (Highways England, 2019d 
[REP1-049, 050]). The ring ditch (UID 2030.03) detected by geophysical survey (anomaly 13002) and confirmed 
in Trench 992 did not contain any datable artefacts; however, a Late Neolithic/ Early Bronze Age date is inferred 
from its shape and profile. 

Scheme impact 

Site 8 covers an area that is required for the deposition and storage of material to be excavated from the tunnel. 
At Site 8.1 the fill contours have been designed to exclude these features from the proposed fill area. 

Mitigation 

Site 8.1: To be protected during construction by protective fencing incorporating a 10m buffer beyond the extent 
of the remains as mapped by the 2018 geophysical survey. Following construction, the protective fencing will be 
removed and the ground prepared for chalk grassland reversion, under archaeological supervision. 
Site 8.2: The topsoil will be retained at the site and covered with an appropriate membrane, fill material will be 
placed on the membrane to ensure that the ring ditch and any buried archaeological remains associated with it 
are protected at construction. 
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Site 9: Possible settlement associated with an Iron Age/Romano-British enclosure north of Winterbourne 
Stoke. 

Designation: Non-designated 

Reference IDs: UID 1004.01/ MWI7130 
UID 2039/ MWI7098 

Location (NGR): 407122, 142126 

Site area (approximate): 2.91ha 
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Description 

A sub-oval enclosure approximately 185m across in the north-eastern corner of the Parsonage Down excavated 
material deposition area that has been identified from cropmark evidence. It is likely to be part of the Iron Age/ 
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Romano-British settlement on High Down, from which it is divided by the B3083. Geophysical survey indicates 
that it survives as a continuous ditch-like feature approximately 2.5m wide, with some evidence for bank material 
on either side of the ditch and with some internal pit-like anomalies that may relate to associated activity, with at 
least two clusters (geophysical anomalies 12003 and 12005) (Highways England, 2019a [REP1-041]). 

Scheme impact 

The proposed fill contours have been designed to exclude the enclosure from the proposed fill area, which is 
proposed for chalk grassland reversion as part of ecological mitigation requirements. The enclosure area has 
been identified as a potential receptor area for chalk grassland translocation from a proposed replacement Stone 
Curlew nesting site within the NNR to the west. The established chalk grassland turf and subsoil will be removed 
at the nest site to create a bare chalk ‘scrape’. Following fieldwalking of the enclosure site in advance of 
preparation for grassland reversion, the translocated material will be deposited under archaeological supervision 
within the area of the enclosure in a discrete area to be identified with WCAS and Natural England; the location of 
the deposited material will be mapped using GPS and the locational data provided to the WSHER. 

Mitigation 

The enclosure of uncertain date (possibly related to nearby Iron Age/ Romano-British settlement) will be 
protected during the dumping of fill by protective fencing incorporating a 10m buffer beyond the extent of the 
remains as mapped by the 2018 geophysical survey. Following completion of the Main Works, the protective 
fencing will be removed, and the ground prepared for chalk grassland reversion, under archaeological 
supervision. 
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Sites 10.1, 10.2 and 10.3: Dispersed unenclosed settlement of possible Bronze Age date (Parsonage 
Down excavated material deposition area). 

Designation: Non-designated 

Reference IDs: UID 2036/ MWI74874 (oval enclosure) 
UID 2038/ MWI74875 (pits) 

Location (NGR): Site 10.1 – 407134, 141613 
Site 10.2 – 407146, 141735 
Site 10.3 – 407197, 141422 

Site area (approximate): Site 10.1: 0.72ha 
Site 10.2: 0.03ha 
Site 10.3: 2.97ha 
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Description 

Site 10 comprises a series of areas within and close to the excavated material deposition fill area at Parsonage 
Down East. 
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Background 
UID 1004.01: An extensive series of ‘Celtic field systems’ extend across Parsonage Down east of Yarnbury 
Camp, known largely from aerial photographs (UID 1004.01). These incorporate co-axial field systems, where 
there is a series of regular fields on a common axis and some areas of more irregular, possible later aggregate 
field systems and are likely to date from the Later Prehistoric and Roman period. Traces of possible enclosures 
have been identified amongst the field systems, which comprise rectangular bank defined fields of varying sizes, 
and, on steeper slopes, strip lynchets. The field system was re-used in the Medieval/Post-medieval period.  
UID 2036: An oval enclosure of unknown date (UID 2036) identified by geophysical survey.and 
UID 2038: Possible pits of an unknown date (UID 2038) were identified by geophysical survey. 

Archaeological evaluation results 
Site 10.1: Geophysical survey in 2018 detected a field system of east–west orientated lynchets at regular 
intervals (55–65m apart) with some short north–south divisions is apparent (Area NW9). Features representing 
lynchets were found in Trenches 1052, 1057, 1220 and 1229 (Highways England, 2019d [REP1-049, 050]).  
The eastern side of a penannular ring ditch or oval enclosure measuring approximately 21m (north–south axis) 
by 2 m (east –west axis) known from the geophysical survey was recorded in Trench 1057. On the south-east 
side, ditch 105707 measured 0.8m wide and 0.5m deep with a U-shaped profile. The opposing north-east ditch 
(105713) had a similar profile and size but terminated abruptly to the north-west within the trench, perhaps a 
segmented construction. No archaeological finds were recovered from either excavated ditch segment.  
Within the interior of the penannular ditch, 105718 was interpreted as a tree hollow or natural feature, as was 
another feature located just to the north of ditch 105713. A well-defined posthole (105720) measuring 0.35m in 
diameter and 0.32m deep was revealed underlying deposits from a later lynchet (105704). 

Site 10.2: Trench 1219 contained a Middle Neolithic pit, (0.75m x 0.80m and 0.4m deep), that had been 
deliberately backfilled with a dark humic deposit (121909), 0.20m thick, which was rich in finds (fragments of at 
least two Mortlake-type Peterborough Ware vessels, 500g of animal bone (pig, cattle and roe deer), 560g of 
burnt flint, 350g of worked flint (mainly flakes; one scraper), and two joining pieces of fired clay (43g)).  

Site 10.3: Trench 717 contained two shallow circular pits (71716 and 71718), located 1.5m apart. Pit 71716 
measured 0.72m in diameter and 0.21m deep and was infilled with a single dark deliberate backfill deposit 
(71717) which produced two sherds of Beaker pottery and a small quantity of burnt and worked flint. Pit 71718 
was slightly wider and deeper (1.0m diameter and 0.47m deep). 18 sherds/ 220g of Beaker pottery were 
retrieved from the lower backfill (71719) along with small amounts of worked and burnt flint. 
To the south a geophysical survey had identified the remains of a possible Bronze Age pond barrow or solution 
hole (feature 13003) next to Trench 715. The large depression or pit was further investigated using a 
combination of ERT and borehole survey (Transect 4) (Wessex Archaeology, 2018a). The results of the survey 
which crossed a section of dry river valley detected a thick topsoil/ subsoil deposit (1m – 2m thick). An anomaly 
(4b) that is likely to be associated with an increased depth of silty-clay material corresponded to the location of 
the feature and overlies a chalk-sandy clay deposit (colluvium) to a depth of 3.6m below ground surface. 

Scheme impact 

Sites 10.1 and 10.2 are required for the permanent deposition of material to be excavated from the tunnel 
(shallow fill <2m deep). These sites contain the remains of isolated structures/ features, including an undated 
oval enclosure of uncertain date (possibly later prehistoric/ Bronze Age) (Site 10.1) and evidence of Middle 
Neolithic and Early Bronze Age/ Beaker pit digging activity (Site 10.2). There is potential for further remains to 
survive in these areas. The remains are considered vulnerable to damage during placement of fill. 
Site 10.3 is lies within an area that includes a deep cutting for the Scheme mainline and an adjacent 
embankment and the re-aligned B3083..  Archaeological excavation and recording (AER) is required to mitigate 
the impact of the Scheme that It contains evidence of Beaker pit digging activity and a possible Bronze Age 
barrow or solution hole that contains archaeological remains. 



A303 Amesbury to Berwick Down 

Page 206 of 408

8.11 (Rev 2) Draft Detailed Archaeological Mitigation Strategy (DAMS), July 2019 

Mitigation 

Mitigation at Sites 10.1 to 10.3 will comprise archaeological excavation and recording (AER) to investigate and 
record remains discovered at evaluation. Preservation in situ will be the preferred method of archaeological 
mitigation rather than archaeological excavation and recording (AER) at Sites 10.1 and 10.2.  In these areas the 
topsoil will be retained and covered with an appropriate membrane, and fill material will be placed onto the 
membrane to ensure that the archaeological remains are protected at construction (fill depth in this part of the 
deposition area is proposed to be 1m to 2m deep, increasing in depth towards the west).. 
Mitigation at Site 10 (10.1 to 10.3) will comprise an three areas of archaeological excavation and recording 
(AER) to investigate and record remains discovered at evaluation. 

Relevant research objectives 

The undated penannular ring ditch or enclosure and the features associated with it, along with a series of 
undated lynchets and possible pits, illustrate prehistoric settlement activity in the wider landscape west of the 
WHS. The following SAARF research themes and period-specific research questions may be relevant, 
depending on the surviving remains: 

• C. Burials and barrows
• F. Daily life
• K.4. What is the significance of the later Bronze Age field boundaries being either deliberately sighted on

pre-existing barrows, or actively avoiding them?
• K.5. What is the chronology of various elements of the field systems? When did they originate? Over

what time-scale were they laid out?
• K.6. How are the settlements, whether open or enclosed, distributed in relation to field systems, and

what was their chronological relationship?
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Site 11: Linear boundary, extensive field systems, enclosures and possible trackways of possible Iron 
Age/ Romano-British date (Parsonage Down excavated material deposition area). 

Designation: Non-designated 

Reference IDs: UID 1005/ MWI7159, MWI7245,  
MWI7262 (linear boundary)  
UID 1004.01/ MWI6094, MWI6232,  
MWI6930, MWI6943, MWI6994,  
MWI6996, MWI6997, MWI7001,  
MWI7095, MWI7112, MWI7130,  
MWI7235, MWI7267 (field systems) 

Location (NGR): 406772, 141468 

Site area (approximate): 0.25ha 
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Description 



A303 Amesbury to Berwick Down 

Page 209 of 408

8.11 (Rev 2) Draft Detailed Archaeological Mitigation Strategy (DAMS), July 2019 

Background 
UID 1004.01: Extensive field systems known largely from aerial photographs lie partly within the DCO boundary 
between chainages 1800m and 3300m north of the existing A303 (UID 1004.01). These are likely to date from 
the Later Prehistoric and may be associated with activity at the hillfort (Yarnbury Camp).  
UID 1005: A boundary feature is visible on aerial photographs as a soil/cropmark and as an extant feature,  that 
is on a broad south-west – north-east alignment with additional north-west section (UID 1005). 

Archaeological evaluation (geophysical survey and trial trenching) in 2018 across Parsonage Down East 
revealed evidence for Early Bronze Age burial and land division of uncertain date (Highways England, 2019a 
[REP1-041]; Highways England, 2019d [REP1-049, 050]). 

Early Bronze Age urned cremation burial 
Trench 985 contained an Early Bronze Age Food Vessel containing the cremated remains of a juvenile (727.1g) 
found inverted within a small circular pit (98509) measuring 0.46m by 0.38m and 0.11m deep. The urned 
cremation sits at the junction of a series of coombes, and it is likely that the location was chosen with care, and 
may have held significance belied by its lack of monumental elaboration. The pit did not equate with any 
discrete geophysical anomaly, though it was in an area of superficial geology and was found to be sealed by 
colluvium (98503). The base of the vessel was truncated, presumably by ploughing. The urned cremation 
contained a small assemblage of charred plant remains composed of tubers from false oat-grass, a small 
amount of wood charcoal and terrestrial molluscs. 

Soil, colluvial sequences and natural features 
The soil sequence revealed in Trench 985 comprised ploughsoil (0.0 – 0.23m) overlying a sandy clay subsoil 
(0.23 – 0.34m) and colluvium (0.34 – 0.54m), with heavily weathered chalk with frequent periglacial scarring 
encountered at 0.61m. 

Scheme impact 

Site 11 lies within the chalk coombe in what will be the deepest part of the excavated material deposition area. 
Archaeological remains in this area will either be rendered inaccessible due to the depth of the fill (where >2m 
deep), thereby precluding future archaeological investigation or may be exposed or damaged if topsoil is 
stripped prior to deposition of fill material. Although the cremation burial encountered in trench 985 has been 
removed, further such deposits may exist in the near vicinity at a location that may have had significance to the 
contemporary population.  

Mitigation 

Archaeological excavation and recording (AER) combined with geo-archaeological investigation of the colluvial 
sequence is the preferred method of archaeological mitigation at Site 11 where Early Bronze Age burial activity 
has been identified within a dry valley. 
Alternatively the remains will be preserved in situ. The topsoil will be retained and covered with an appropriate 
membrane, fill material will be placed onto the membrane to ensure that the archaeological remains are 
protected at construction. 

Relevant research objectives 

Detailed excavation of any further burials, if present, can provide insights into the Early Bronze Age mortuary 
landscape. Burials illustrate past mortuary practices, as well as a better understanding of prehistoric people’s 
origins, demography, health, diet and conflict. The study of field systems, trackways and linear boundaries offers 
insights into past landscape use. The following SAARF research themes and period-specific research questions 
may be relevant, depending on the surviving remains: 

• C. Burials and barrows
• D. Human generations
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• E. Landscape history and memory
• J.4. What was the nature of the local environment, contemporary land-uses and other activity in the

landscape?

• J. 6. There is scope for further dating cremation burials now that cremated bone is directly datable (and
from very small samples).

• K.4. What is the significance of the later Bronze Age field boundaries being either deliberately sighted
on pre-existing barrows, or actively avoiding them?

• K.5. What is the chronology of various elements of the field systems? When did they originate? Over
what time-scale were they laid out?

• K.6. How are the settlements, whether open or enclosed, distributed in relation to field systems, and
what was their chronological relationship?

• K. 8. Can episodes of colluviation and alluviation be dated, and if so can they be linked to changes in
land use?
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Site 12: Possible area of undated lynchets and field systems at Parsonage Down; Area of field systems 
and dispersed features north and north-west of Scotland Lodge. 

Designation: Non-designated 

Reference IDs: UID 1004.01/ MWI6094, MWI6232, MWI6930, WI6943, 
MWI6994, MWI6996, MWI6997, MWI7001, MWI7095, 
MWI7112, MWI7130, MWI7235, MWI7267 (field 
systems) 

Location (NGR): 406847, 141284 

Site area (approximate): 4.24ha 
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Description 
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Extensive field systems known largely from aerial photographs lie partly within the DCO boundary between 
chainages 00-1800m north and south of the existing A303 (UID 1004.01). These are likely to date from the later 
Prehistoric and Roman periods, and may be associated with activity at the hillfort. Traces of possible enclosures 
have been identified amongst the field systems. The field system was re-used in the Medieval/Post-medieval 
period. An area of lynchets and dispersed features on a spur of higher ground north-west of Scotland Lodge 
overlook the River Till valley and lie adjacent to Neolithic and Early Bronze Age activity at Site 7. 
Archaeological evaluation in 2018 (geophysical survey and trial trenching) revealed evidence of rectilinear 
enclosures of uncertain date and land boundaries north and north-west of Scotland Lodge (Highways England, 
2019a [REP1-041]; Highways England, 2019d [REP1-049, 050]). 

Rectilinear enclosures of uncertain date 
Trench 701 contained a well-defined ditch (70114), aligned east–west and measured 1.35m wide and 0.75m 
deep. No datable artefacts were recovered, just very small quantities of animal bone and worked flint. The 
relationship between this ditch and a north–south aligned lynchet (70117) within this trench was not securely 
established. The ditch corresponds to a U-shaped linear geophysical anomaly that possibly indicates the 
southern side of a partial rectilinear enclosure measuring 35m wide that was also investigated in Trench 702 
(Site 11). Within the south-eastern extent of Site 12, Trenches 699 and 1074 contained two ditches (69918 and 
107417) that correlate with linear geophysical anomalies that appear to form the north-east corner of a 
rectilinear enclosure (possibly associated with the ditches recorded in Trenches 696 and 1235 at the south-
western end of site 12). Trench 696 contained a north-south orientated ditch that also equates to a geophysical 
anomaly, possibly part of a rectilinear enclosure (other ditches recorded in Trenches 696 and 1235). The ditch 
(69603) appears to respect a possible hengiform ring ditch located in Trench 1068 (Site 7) and measured 2.0m 
wide and 0.35m deep infilled with primary, secondary and tertiary deposits, none of which contained artefacts. 

Undated lynchets 
Undated lynchets were present in four trenches (Trenches 697, 699, 701 and 705). The lynchet in Trench 705 
(070504) represents the easternmost extent of other lynchets found in Trench 699 (also Trench 694 west of Site 
12) that followed the contour of a slope and which corresponds with a linear geophysical anomaly and which
have been mapped from aerial photography. The lynchets in Trench 701 (n-s and e-w) are part of an extensive 
field system detected by geophysics and investigated in other trenches beyond Site 12. 

Soil, colluvial sequences and natural features 
The soil sequence revealed in the trial trenches was generally an active ploughsoil (0.20–0.30m thick) that 
directly overlay the natural Chalk bedrock. A small amount of colluvium was recorded in Trench 699 (0.10m 
thick) and subsoil in Trenches 704 and 705 (0.30m and 0.50m thick respectively. Trench 700 contained three 
tree throws (very small quantities of worked and burnt flint were recovered from tree throws 70005 and 70008). 
Plough scars were present in Trenches 697 and 699. Two trenches were blank (no archaeological features or 
tree throws) – Trenches 695 and 698. 

Features of uncertain date 
A pair of sub-circular postholes were recorded in Trench 1067; a rim sherd of Late Bronze Age pottery was 
recovered from 106704. Two linear features were also recorded which correspond to a geophysical anomaly 
(not excavated). Apart from the Late Bronze Age and Roman pottery the trench also produced a sizeable 
Neolithic and Early Bronze Age assemblage of flintwork. 

Scheme impact 
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Site 12 lies at the cut to fill change on the new A303 mainline. Construction of the cutting and embankment 
within Site 12 will impact ditches representing field systems/ enclosures of uncertain but possibly later 
prehistoric date (possibly re-used in the medieval/ post-medieval period) and a series of undated lynchets. 
New woodland planting south of the main line of the new A303 is proposed to integrate Green Bridge No. 1 with 
the existing plantation at Scotland Lodge; this new planting will impact field system ditches and associated 
features that are likely to be later prehistoric and an undated possible rectilinear enclosure. 

Mitigation 

Strip, map and record (SMR) of a polygonal area between approximate chainages 2950m and 3150m 
(approximately 365m north-south and 210m east west) is proposed to identify and record the undated 
enclosure, field system ditches and associated features at the south end of the site along the mainline. The 
southern boundary of Site 12 is to be formed by the Scotland Lodge boundary, the northern boundary is to be 
set clear of the existing buried oil pipeline and a safe working buffer area surrounding it. 

Relevant research objectives 

SMR at Site 12 will allow investigation of the field systems and possible enclosures, aiding an appraisal of 
landscape and settlement development. Analysing the use and reuse of prehistoric field systems and possible 
enclosures provides insights into changes in landscape use and settlement patterns. The study of prehistoric 
ceramics and flintwork, as well as Roman ceramics, can illustrate past lifeways. The situation and proximity of 
the possible enclosure to the Iron Age – Romano-British settlement site to the west (Site 5) and the Neolithic/ 
Early Bronze Age ring ditches to the south (Site 7) is also of interest.  
The following SAARF research themes and period-specific research questions may be relevant, depending on 
the surviving remains: 

• E. Landscape history and memory
• F. Daily Life
• J. 4. What was the nature of the local environment, contemporary land-uses and other activity in the

landscape?
• K. 4. What is the significance of the later Bronze Age field boundaries being either deliberately sighted

on pre-existing barrows, or actively avoiding them?
• K. 5. What is the chronology of various elements of the field systems? When did they originate? Over

what time-scale were they laid out?
• K.6. How are settlements, whether open or enclosed, distributed in relation to field systems, and what

was their chronological relationship?
• M.2. Are there recognisable patterns of activity, including ritual/ religious activity, at the existing ‘ancient’

monuments within the landscape, including Neolithic monuments, Bronze Age barrows and Iron Age
hillforts?

• O. 8. What was the nature of medieval agriculture and animal husbandry in the locale, and how did it
impact on earlier monuments and their visibility? Was there an extension of arable agriculture at the
expense of downland grazing?
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Sites 13.1, 13.2 and 13.3: Iron Age/ Romano-British pits and ditches on the west bank of the River Till. 
Water meadows of possible post-medieval date and Geo-archaeological/ Palaeoenvironmental deposits 
on the west and east banks of the River Till Valley.  

Designation: Non-designated 

Reference IDs: UID 2050/ MWI6987 

Location (NGR): Site 13.1: 407561, 141486 
Site 13.2: 407761, 141482 
Site 13.3: 407960, 141495 

Site area (approximate): Site 13.1: 0.84ha 
Site 13.2: 0.17ha 
Site 13.3: 0.80ha 
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Description 
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Site 13.1 comprises the footprint of the new A303 west of the Till valley, adjacent to a disused former quarry or 
borrow pit on the western edge of the Till floodplain. 
Ditched boundaries and linear features of uncertain date 
In 2003 Trenches 36 and 37 revealed a north to south aligned ditch (3604, 3705) predicted in a previous 
geophysical survey as a weak trend (Wessex Archaeology, 2003b: Area 4; GSB Prospection Ltd, 2001a: Area 
27). Worked flint flakes were recovered from ditch 3604 (0.65m wide and 0.30m deep). To the south, Trench 37 
was further downslope and deposits here were much deeper (>1.2m). Ditch 3705 was considerably truncated 
and was sealed beneath a colluvial deposit 

Trench 38, situated on a relatively level area on a south-facing slope above the River Till valley, revealed a 
shallow pit (3803) and possible cart tracks (3808) aligned north-north-west to south-south-east; a small ditch 
(3816) was probably a later disturbance along the line of the cart tracks, which were undated. The trackway was 
also located in Trench 1317 excavated in 2018 some 65m south of Trench 38. The trackway (131704/131706) 
was here approximately 1.75 m wide and 0.25 m deep and correlated with a linear geophysical anomaly. Two 
wheel ruts lay 1.4 m apart at the base of the feature. No finds were recovered to assist in the dating of this 
feature but given the wheel ruts it is perhaps most likely to date to the medieval period or later. 

Possible Iron Age pits 
A pit of possible Iron Age date was recorded Trench 38. The pit (3803) was large (2m in length) but relatively 
shallow (0.35m). Finds of worked and burnt, unworked flint, animal bone and pottery of Iron Age date were 
recovered from this feature. 

Soil colluvium sequences and natural features 
Trenches 36 and 37 revealed shallow (0.6-0.8m), non-calcareous brown rendzinas and non-calcareous colluvial 
brown earths over chalk, coombe deposits, and clay-with-flints (also observed in Trenches 28 to 35, outside Site 
13.1). 
Colluvium was recorded during the 2003 evaluation as relatively shallow deposits in the valley bottom, shallow 
coombes and footslope locations. A ‘stony hillwash’, which sometimes supports a buried soil (Trench 32) or 
seals a buried soil (Trench 37), was sealed by a ‘stoneless hillwash’. All the colluvium was non-calcareous, 
indicating that erosion was derived from clay-with-flints and/or thicker soils upslope.  
Tree throws/ natural features were present in Trench 38 and also in Trench 724 during recent trial trenching 
(Highways England, 2019d [REP1-049, 050]). 

Sites 13.2 and 13.3 comprise the floodplain and eastern slopes of the River Till valley at the new A303 crossing 
point. The channel of the River Till here is protected as a Special Area of Conservation. Investigations within the 
River Till valley in connection with various A303 improvement schemes have included auger survey and test 
pitting (1992, 2001); geotechnical investigations (archaeological watching brief) (2001, 2016-2017); and 
geophysical survey (2001, 2018). Trial trenching in 2003 did not include any trenches on the River Till floodplain 
itself. No additional trial trenching has been undertaken within Sites 13.2 and 13.3. 

Water meadows and floodplain deposits 
UID 2050: Earthwork remains of water meadows alongside the River Till are visible on aerial photographs 
covering a total area of c.14.5ha (UID 2050). 
The River Till valley here has a very broad (c. 250m) wide flat meandering valley floor, in which the River Till 
flows over a bed of medium chalk and flint gravel in a small, but well-defined, steep-sided channel (Wessex 
Archaeology, 2002, p. 1). The River Till valley floor includes faint earthwork traces of a water management 
system or water meadows of probable Post-medieval date; these are more discernible north of the proposed 
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bypass crossing point. The WSHER does not identify any other recorded heritage features or archaeological 
remains on the valley floor. 
Geophysical survey in 2018 (Highways England 2019a [REP1-041]) identified a series of weakly positive linear 
anomalies on an approximate east-north-east to west-south-west orientation and two roughly north – south 
aligned examples. Several weak linear trends respecting this layout adjacent to the River Till are likely 
associated with part of the post-medieval water meadow system. An irregular linear area of increased magnetic 
response (14032) protruding from the western edge of the field towards the River Till is also likely associated 
with the remains of the water meadow system, corresponding with a former river course on historic OS mapping 
dating to 1844. 
In 2001, two hand auger transects were sunk, Transect 1 on the present Scheme alignment and Transect 2 
approximately 400m upstream (Wessex Archaeology, 2002, p. 5). Transect 1 revealed a shallow typical brown 
earth soil profile, incised by the steep-sided river channel, which cut into and exposed the underlying valley 
gravel (Wessex Archaeology, 2002, p. 5). Upstream of the Scheme crossing point, Transect 2 revealed typical 
brown earth and calcareous alluvial gley soils over calcareous, largely stonefree, alluvium; a possible buried 
former infilled channel was identified against the chalk ‘river cliff’ on the eastern edge of the floodplain (Wessex 
Archaeology, 2002, p. 5). 
Geotechnical site investigations in 2001 included two locations (TP 40 and 42) on 2001 auger Transect 1. 
Situated on the floodplain, TP40 recorded 0.40m of topsoil over structureless chalk, while on the eastern edge of 
the floodplain, TP42 encountered 0.30m of topsoil over structureless chalk; in both locations the ‘structureless 
chalk’ is recorded as comprising a silty, sandy gravel. 

Lynchets of uncertain date 
On the southern fringe of Site 13.3, Trench 40 (excavated in 2003) which had been positioned to investigate pit-
type geophysical anomalies revealed an east to west aligned negative lynchet (4004) that follows the contours 
of the valley side. This feature is assumed to relate to another lynchet recorded in Trench 41 (4108).  

Scheme impact 

The new A303 will cross Site 13.1 in cutting on the ridgeline, moving to embankment over the site of the former 
quarry. The new River Till viaduct will comprise two separate parallel decks to mitigate the shading effect on the 
designated river fauna. A temporary river crossing will also be established as part of the works within the 
Scheme boundary here. 
Construction of the temporary and permanent bridge heads either side of the River Till and bridge piers next to 
the river will have localised impacts on the earthwork remains of post-medieval water meadows, buried 
boundaries and linear features of uncertain date, pits of possible Iron Age date, and lynchets that form part of an 
extensive series of strip fields which are likely to be of medieval date. 

Mitigation 

Topographic survey of the remains of the post-medieval water meadows that are visible as earthwork features at 
Sites 13.2 and 13.3 prior to construction of the temporary river crossing. The topographic survey will extend to 
incorporate the footprint of the Wessex Water utility corridor (Site 47) that crosses the area between the Scheme 
mainline and the DCO Boundary. 
Geoarchaeological assessment at Site 13.1 and Site 13.2. Colluvial deposits are known from evaluation at Site 
13.1 where it is present in valley bottom, shallow coombes and footslope locations (possible Bronze Age to 
medieval date), and in Site 13.2 where colluvial and alluvial deposits are likely to be present next to the River 
Till. 
Archaeological excavation and recording (AER) of buried and earthwork features at Site 13, including trench 
mitigation of the bridge piers (pile cap footprint) at Site 13.2, and for the foundations of a temporary bridge 
structure that will be required to span the River Till at construction (Sites 13.1 and 13.2). 

Relevant research objectives 
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Detailed excavation of the area of pits and ditches in Site 13.1 can contribute to study of the extent and range of 
Iron Age/ Romano-British settlement in the area. The study of the water meadows in the River Till valley offers 
insights into medieval/ post-medieval water management. The following SAARF research themes and period-
based research questions may be relevant, subject to the nature of the remains: 

• C. Burials and barrows
• E. Landscape history and memory
• F. Daily life
• K. 8. Can episodes of colluviation and alluviation be dated, and if so can they be linked to changes in

land use?
• L. 1. Establishing the types of Iron Age sites present in and close to the WHS, and their dates.
• M. 5. Is there any relationship between the earlier monuments and the locations of Romano-British

settlement patterns and land use, including burials and cemeteries?
• O. 8. What was the nature of medieval agriculture and animal husbandry in the locale, and how did it

impact on earlier monuments and their visibility?
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Site 14: Non-designated barrows on the top of Winterbourne Stoke Hill. 

Designation: Non-designated 

Reference IDs: UID 2054.01/ MWI7208 
UID 2054.02/ MWI7209 
UID 2054.03/ MWI7207 

Location (NGR): 408408, 141258 

Site area (approximately): 0.46ha 
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Description 

Site 14 contains the remains of a small ploughed-down round barrow cemetery within the southern side of the 
DCO boundary on Winterbourne Stoke Hill comprising five non-designated ring ditches. The components of the 
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cemetery (three previously mapped from aerial photographs) were detected and mapped through geophysical 
survey (combination of detailed gradiometer, earth resistance and GPR surveys (Area NW10e, geophysical 
anomalies 14000-14004; 14100-14102; 14203-14207 respectively). Aerial photography and geophysics also 
shows the cemetery to be surrounded by a complex array of linear features, possibly representing an enclosure 
and field system (Highways England, 2019a [REP1-041]). The GPR survey indicates that the two southerly ring 
ditches which have been previously impacted by the A303 are covered by an increased overburden or may be 
more heavily truncated by subsequent ploughing. Subsequent trial trench evaluation in 2018 confirmed the 
survival of all five ring ditches as substantial buried features (identified in Trenches 1339 to 1341) (Highways 
England, 2019e [REP1-052, 053]).  

Scheme impact 

Site 14 contains an Early Bronze Age/ Bronze Age round barrow cemetery c.40m south of the Scheme mainline. 
The site lies on the periphery of an area for proposed landscape fill, it will be excluded from landscape fill. 

Mitigation 

The site will be protected during construction by protective fencing incorporating a 10m buffer beyond the extent 
of the remains as mapped by the geophysical surveys and trenching. Following completion of the Main Works, 
the protective fencing will be removed prior to the land being returned to agriculture. 
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Sites 15.1 to 15.10:  Pit digging activity of possible Late Neolithic date, field systems and enclosures, 
including possible Iron Age lynchets, and a buried soil horizon and colluvium within a dry valley. 

Designation: Non-designated 

Reference IDs: UID 2045  
UID 2048/ MWI7009, MWI73341, MWI73343 (land boundary) 
UID 2052/ MWI74877 (ridge and furrow) 
UID 2053/ MWI7009, MWI7111 (field system) 
UID 2054/ MWI7208 
UID 2056/ MWI73338 (field system)  
UID 2060/ MWI70781 
UID 2068/ MWI6407, MWI12690 (land boundary)  

Location (NGR): Site 15.1: 408055, 141441 
Site 15.2: 408727, 141306 
Site 15.3: 409060, 141273 
Site 15.4: 408633, 141269 
Site 15.5: 408401, 141530 
Site 15.6: 408207, 141273 
Site 15.7: 408722, 141172 
Site 15.8: 407579, 141413 
Site 15.9: 408365, 141659 
Site 15.10: 408299, 141450 

Site area (approximate): Site 15.1: 0.92ha 
Site 15.2: 3.99ha 
Site 15.3: 0.63ha 
Site 15.4: 7.83ha 
Site 15.5: 4.65ha 
Site 15.6: 4.4ha 
Site 15.7: 2.1ha 
Site 15.8: 1.42ha 
Site 15.9: 2.21ha 
Site 15.10: 0.59ha 
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Description 
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Background 
UID 2045:  Possible undated cart tracks were located during archaeological evaluation on a north-north-west to 
south-south-east alignment (UID 2045) (Wessex Archaeology 2003b). Geophysical survey has identified a 
linear anomaly on a similar alignment suggesting a possible droveway (GSB Prospection Ltd 2001a). 
UID 2048: An extensive north-west to south-east aligned ditch that crosses Site 15.1 which is thought to be a 
probable later Prehistoric land division (UID 2048). Parts of the ditch are flanked on either side by a bank and it 
passes through the centre of a later prehistoric and/ or Roman settlement/ enclosure to the north of Site 13 (UID 
2039). Evaluation just to the north of the A303 located a substantial ditch on this alignment; this could not be 
closely dated but contained Prehistoric worked flint (Wessex Archaeology, 2003b). Immediately to the south, 
three undated intercutting ditches were also located on the same alignment.  

UID 2052: Ridge and furrow of a Medieval/ Post-medieval date on a south-west to north-east alignment 
identified by a geophysical survey at the south side of Site 15.1 (UID 2052) (GSB Prospection Ltd 2001a). 
UID 2053: An extensive complex of linear features identified from aerial photographs and geophysical surveys 
that crosses Site 15 (UID 2053) (GSB Prospection Ltd, 1999; GSB Prospection Ltd, 2001a). It was 
subsequently investigated during a watching brief and trial trenching (Wessex Archaeology, 2002a).Those 
concentrated to the north, which largely consist of parallel linear features, orientated north to south and north-
east to south-west, appear to represent lynchets, whilst those to the south seem to define a fragmented 
rectilinear/ co-axial field system. The form of these features and finds recovered during intrusive investigations 
suggest that they are predominantly of late Prehistoric to Roman date, although some elements could relate to 
Post-medieval or Medieval land divisions, lynchets or strip fields (e.g. traces of ridge and furrow). Colluvial 
deposits attaining thicknesses in excess of 1m were also encountered in some locations during trial trenching in 
areas coinciding with these features. More recent geophysical survey in Area NW6 (Wessex Archaeology, 
2017d) has detected traces of Medieval - Post-medieval ridge and furrow cultivation within the eastern part of 
the UID, to the north of the A303, which appear to approximately coincide with/ follow the same alignment as 
several of the features identified from aerial photographs.  
UID 2054: A group of three probable ring ditches / barrows has been identified from aerial photography (UID 
2054). 
UID 2056: Several possible incomplete conjoined rectilinear enclosures and a number of other ditches are 
mapped to the west of Site 15.2 from aerial photographs as part of English Heritage's Stonehenge World 
Heritage Site Mapping Project (UID 2056). The enclosures may represent part of a later Prehistoric settlement, 
and it is possible that they may cross into the site. 
UID 2060: Site of Grant's Barn, Winterbourne Stoke (UID 2060): Demolished 19th century outfarm of loose 
courtyard plan. The farmstead and all historic buildings have been lost. 
UID 2068: A linear ditch or boundary of possible Bronze Age date visible as a cropmark on aerial photographs 
that crosses the east end of Site 15.2 and the south side of Site 15.3 (UID 2068). It is aligned north-west to 
south-east and can be traced for 2.2 km. This ditch is one of a number of extensive Prehistoric ditches which 
divide up areas of Salisbury Plain. It has been mapped as part of the RCHME: Salisbury Plain Training Area 
NMP project, and the English Heritage Stonehenge WHS Mapping Project. The feature was investigated within 
two trial trenches during an evaluation in 2003. Struck flint was recovered from the lower fill of the ditch in one 
of the trenches (Wessex Archaeology, 2003b). The ditch has also been identified by recent geophysical surveys 
(Wessex Archaeology, 2017a; Wessex Archaeology, 2017c) and trial trenching Wessex Archaeology, 2017d). 

Site 15.1 

Ditched boundaries of uncertain date 
Geophysics identified a linear ditch in the central part of the survey area which extended along the lower slope 
of the dry valley: at its northernmost extent it followed a north-east to south-east alignment before changing 
direction slightly to a more NNE–SSW orientation. The anomaly was recorded as a boundary ditch in Trench 
740 (and south of Site 15.1 in Trenches 1327 and 1329). It was of slightly varying profile and size, being more 
V-shaped in Trench 740 (74016), measuring 2.0m wide and 0.66m deep, but more open to the south, 
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presumably a result of truncation from later ploughing. No closely datable material was retrieved; finds include 
seven pieces of worked flint from the lower fill of 74018. The feature is of likely later prehistoric/Roman date, as 
its alignment is at odds to that of the probable medieval lynchets. Geophysics suggests it is part of a rectilinear 
enclosure with other parts of the enclosure defined by ditches recorded in Trenches 1335 and 1337. 
In 2003 Trench 42 recorded a ditch (4206) that was on an east-west alignment, but just beyond the site 
boundary (Wessex Archaeology, 2003b).  

Lynchets and hedged field boundaries of uncertain date 
A lynchet (73904), orientated west-south-west to east-north-east correlates with linear geophysical anomalies 
recorded on sloping ground 220m east of the River Till in Trench 739 (another lynchet was recorded to the west 
of Site 15.1). It measured approximately 3.0–4.5 m wide and was 0.36m deep. No finds were recovered. 
In 2003 Trench 42 recorded two lynchets (4204, 4208), E-W aligned, but these were also just outside the site 
boundary. 

Natural features 
Trenches 740 and 742 contained tree throws (Trench 742 produced three pieces of worked flint recovered from 
the secondary fill (74208) including a blade in fresh condition).  
In Trench 735 areas of variable geology were investigated. 
Trench 743 contained no remains, also Trenches 43 and 44 excavated in 2003. 

Site 15.2 
Lynchets and hedged field boundaries of uncertain date 
Linear geophysical anomalies were targeted during the evaluation (Highways England, 2019e [REP1-052, 053]) 
and many were confirmed as lynchets. These features, which are most likely associated with medieval 
cultivation, regularly divide up the landscape on the east side of the River Till valley (east of Winterbourne 
Stoke), to the north of the A303. Finds were very rarely recovered from the plough-washed/colluvial fill of these 
features:  
- Trench 759 (75914), NNE–SSW aligned, 1.2m wide and 0.12m deep; 
- Trench 764 (76413 and 76415), N-S aligned, 1.2m wide and 0.30m deep; 
- Trench 767 (76716), 1.7m wide and 0.08m deep; 
- Trench 755 (75503), NNE–SSW aligned, 3.75m wide and 0.44m deep; 
- Trench 762 (76203), NNE–SSW aligned, 1.2m wide and 0.05m deep. 
In 2003 the following trenches also contained lynchets: 
- Trench 54 (5412), NW-SE aligned; 
- Trench 55 (5503, 5505), E-W aligned (5505 probably a continuation of 5412), Ceramic building material, 
animal bone and burnt flint were recovered from 5503, but no datable finds; a flint scraper only broadly datable 
to the Late Neolithic or Bronze Age was recovered from 5505; 
- Trench 51 (5103, 5105), N-S aligned. 

Ditched boundaries of uncertain date 
A north-west to south-east orientated ditch (76713) in Trench 767 is a possible continuation of a slightly curving 
north-west to south-east aligned boundary ditch that also equated with a geophysical anomaly that followed the 
lower slopes of the dry valley north of the site (Trenches 1379, 1386 and 1385). It may also extend into Trench 
771 (surveyed but not excavated). Ditch 76713 measured 1.6m wide and 0.67m deep and contained a primary 
and secondary fill, but no artefacts. 
In 2003 Trench 59 contained a ditch (5904) NW-SE orientated that equated to an extensive linear cropmark, but 
is undated. 
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Soil, colluvial sequences and natural features 
The soil sequence revealed in the majority of the trial trenches was generally an active ploughsoil (0.20–0.30m 
thick). 
A mid reddish brown colluvial subsoil of variable depth above soliflucted Chalk/Coombe deposits was recorded 
in several trenches, most notably within those coinciding with a broad band of superficial geology identified from 
geophysical data in the northern part of the site within the pronounced dry valley (Trenches 759, 761, 763, 768) 
(and beyond Site 15.2 in Trenches 1352, 1377, 1379, 1390, 1391, 1392). These deposits formed a narrow band 
along the valley floor lying predominantly immediately beneath the steeper, northern slope, attained 
considerable depth in some trenches, including Trenches 761 and 768. The colluvium measured a maximum of 
1.7m deep in Trench 761 above the soliflucted Chalk/Coombe deposits. 
In 2003 colluvial deposits were recorded in Trenches 52 and 53 (deposits, increased in depth from 0.20m in 
Trench 52 to over 1.2m in Trench 53). The deeper sequence in Trench 53 contained a buried topsoil c.1.30m 
beneath the modern ground surface. In Trench 54 colluvial deposits exceeded 1m in depth and included a 
buried soil (0.25m thick). No finds were recovered. In Trench 55 colluvium 0.90m deep overlay a buried argillic 
brown earth (5511). Finds of Late Bronze Age/Early Iron Age pottery, a flint scraper and burnt flint were 
recovered from the buried soil. Trenches 56 and 57 contained colluvial deposits of about 1m in depth with 
buried soils. A sherd of Romano-British pottery was recovered from colluvium in Trench 57, and a struck flint 
from the buried soil. 
The lowest deposits in the colluvial sequence likely represent periglacial weathering of the valley sides (prior to 
10,000BP). Soils then formed during warmer climates and the Atlantic postglacial optimum (brown earths and 
brown forest soils). Subsequent woodland clearance exacerbated by tillage resulted in the erosion of earths 
from the valley sides and their reduction in the valley floor and the accumulation of hillwash (Wessex 
Archaeology, 2003b). Few artefacts were recovered from the colluvium (Trenches 55 and 57 produced struck 
flint, Late Bronze Age/ Early Iron Age pottery and Romano-British pottery. 
Tree throws were recorded in 2018 Trenches 758, 764 and 771 (fill contained a small amount of worked and 
burnt flint), and in 2003 Trench 54 (x2) (2003). 
No archaeological remains were present in 2018 Trenches 761, 768, 770, 763, and 2003 Trenches 56, 57 
(2003). 

Site 15.3 

Later prehistoric boundaries 
A boundary ditch, possibly one of a series of long-distance land divisions of presumed later prehistoric date 
present across the south Wiltshire downlands and known as ‘Wessex Linears’ was identified in geophysical 
survey as a linear anomaly and is also known from NMP data. On a general NW–SE alignment, it extends 
across the south of the area where trial trench evaluation was carried out in 2018. The feature is mapped for 
c.1km and was recorded in Site 15.3 Trench 403 (it is also recorded in Trenches 319 and 320, and is present in
Trenches 328 (Site 16.2), 357, 358, 361, 380 (Site 16.1)). The NMP and geophysical data show that this ditch 
(the alignment of which is initially straight in the western part of the site) intersects with a north-east to south-
west aligned potential trackway leading to the enclosed settlement on Oatlands Hill. To the south-east of this 
intersection the ditch curves further south-east before resuming its previous course. (The alignment of this ditch 
is similar to another boundary ditch recorded to the north which crosses the south end of Site 19 and in 
Trenches 426 and 429, where it is a known Wessex Linear that continues to both the north-west and south-
east.) The NMP data suggests that these two Wessex Linears converge, and they may eventually intersect 
approximately 500m east of the A360.  
Excavation of the potential Wessex Linear in Trench 403 produced a single piece of burnt flint, but no other 
datable artefacts. Generally, the boundary ditch had moderate to steep straight sides and a flat base, though its 
depth varied, perhaps a result of horizontal truncation related to later agricultural activity. In Trench 403, the 
boundary ditch (40303) was 1.57m wide and 0.60m deep with three fills. 
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Soil, colluvial sequences and natural features 
Chalk geology is consistent across the site. The soils and sequences overlying the natural geology varied in 
presence and character. This is largely a result of ploughing (both ancient and modern) and topography. All the 
recorded variations were consistent with what can be considered normal for this landscape. 
Colluvial deposits were encountered in Trenches 401 and 402 (0.85m and 0.96m thick respectively), (also 
present in Trenches 404, 406, and 407 to the east), and generally correlate with a geophysical anomaly 
interpreted as superficial geology and variations in the natural topography. 
A tree throw was recorded in Trench 403. 
An array of roughly parallel cart tracks or ruts (probably of post-medieval/ modern date) were found during the 
2003 evaluation in Trenches 61 and 62. 
Trench 401 contained no archaeological remains. 

Site 15.4 

Ditched boundaries of uncertain date 
A number of trenches contained undated ditches (found in Trenches 1329, 1335 and 1338). Some may belong 
to larger rectilinear field systems as indicated by geophysical survey, for example, ditches within Trenches 1329 
and 1335 (ditch in Trench 1329 of possible later Prehistoric/ Roman date as on a different alignment to probable 
medieval lynchets).  

Other features of uncertain date 
Trench 1334 contained a possible ditch. 

Soil, colluvial sequences and natural features 
Thick colluvium was recorded in several trenches, including in Trenches 763 (1.22m thick) and 768 (0.95m 
thick) where it was found within a pronounced dry valley. 
Tree throws and natural features were scattered across a number of the trial trenches (Trenches 1333, 1334, 
1338, 1346, 1348 and 1349). Some of the tree throws also produced a small amount of material, including a 
tree throw in Trench 1333 (animal bone, burnt flint and a crumb of prehistoric pottery), Trench 1334 (struck flint, 
burnt flint and crumbs of Early Bronze Age pottery). 

Saxon 
A large oval/ subrectangular shallow possible pit produced a small amount of Saxon pottery, animal bone and 
fired clay and may represent the remains of a Saxon sunken-featured building (Trench 1322). 

Lynchets and hedged field boundaries of uncertain date 
Linear geophysical anomalies were targeted during the evaluation (Highways England,  2019e) and many were 
confirmed as lynchets. These features, which are most likely associated with medieval cultivation, regularly 
divide up the landscape on the east side of the Till valley (east of Winterbourne Stoke), to the south of the 
A303. Lynchets were found in Trenches 1344, 1345 and 1346. 

Artefact distributions and dates 
Artefacts collected during the trial trenching (from the ploughzone and excavation) suggests a cluster of struck 
flint at Trenches 1335 and 1338. 

Site 15.5 
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The area is situated on the eastern periphery of an extensive complex of linear features identified from aerial 
photographs and geophysical surveys representing lynchets and fragmented rectilinear/ co-axial field systems 
(UID 2053).  The form of these features and finds recovered during intrusive investigations suggest that they 
are predominantly of late Prehistoric to Roman date, although some elements could relate to Post-medieval or 
Medieval land divisions, lynchets or strip fields (e.g. traces of ridge and furrow) (Wessex Archaeology, 2002a; 
Highways England, 2019e). Colluvial deposits attaining thicknesses in excess of 1m were also encountered in 
some locations during trial trenching in areas coinciding with these features. Geophysical surveys (GSB 
Prospection 2001 field 56; Wessex Archaeology, 2017d NW6; and Highways England, 2019a) have detected 
traces of Medieval - Post-medieval ridge and furrow cultivation and lynchets. 
Soil and colluvial sequences and natural features were recorded in several trenches, most notably within those 
coinciding with a broad band of superficial geology identified from geophysical data in the northern part of the 
site within the pronounced dry valley (Trenches 759, 763, 768, 1352, 1377, 1379, 1390, 1391, 1392). The 
deposits attained a considerable depth in some trenches, including Trenches 768 and 1392 (maximum of 1.65m 
deep above the soliflucted Chalk/Coombe deposits). 
A ditched boundary of uncertain date (slightly curving north-west to south-east aligned boundary ditch equating 
with a geophysical anomaly following the lower slopes of the dry valley) was found in the north of the site 
(Trenches 1379, 1386, 1385) (possibly of later prehistoric/ Roman date). 
Two small prehistoric pits (possibly of Late Neolithic date) were found in Trench 754 together with a small finds 
assemblage. 

Site 15.6 

Ditched boundaries of uncertain date 
A number of trenches contained undated ditches (Trenches 1327, 1329, 1335, 1337, 1338) which may belong 
to larger rectilinear field systems as indicated by geophysical survey (ditch in Trench 1329 of possible later 
Prehistoric/ Roman date as on a different alignment to probable medieval lynchets). 

Other features of uncertain date 
Trench 1334 contained a possible ditch. 

Natural features 
Tree throws and natural features were scattered across a number of the trial trenches (Trenches 1333, 1334 
and 1338). Some of the tree throws also produced a small amount of material, including a tree throw in Trench 
1333 (animal bone, burnt flint and a crumb of prehistoric pottery), and Trench 1334 (struck flint, burnt flint and 
crumbs of Early Bronze Age pottery). 

Saxon 
A large oval/ sub-rectangular shallow possible pit produced a small amount of Saxon pottery, animal bone and 
fired clay and may represent the remains of a Saxon sunken-featured building (Trench 1322). 

Ploughsoil artefact sampling (topsoil sieving and trenches) 
Higher densities of struck flint were recorded in the ploughsoil close to the ploughed down round barrow 
cemetery (Site 14). Concentrations were recorded in and around trenches 1335, 1337, 1338 and 1340 and 
decreased to the northwest (Trenches 1332 to 1334). Concentrations continued below the topsoil in Trenches 
1339 and 1340. 
A small amount of prehistoric pottery was found in the ploughsoil (Trench 1333). 
Roman pottery was found in Trenches 1337 and 1340. Trench 735 produced two pieces of possible Roman roof 
tile, an early Roman brooch, and two re-joining sherds of Saxon pottery. 
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Site 15.7 
Recent trial trench evaluation (Highways England, 2019e) has produced evidence of undated lynchets on east-
west and north-south alignments (Trenches 1345 and 1351). These are elements of a more extensive complex 
of linear features in this area that have been identified by aerial survey and geophysical survey which have 
been interpreted as representing lynchets / co-axial field system (UID 2053). 
Trenches 1342, 1348 and 1351 also contained undated tree throws. 

Site 15.8 
A shallow trackway of uncertain date extended across Trench 1317 (Highways England, 2019e) which 
correlated with a linear geophysical anomaly (UID2045) (GSB Prospection Ltd, 2001a). Two wheel ruts lay 1.4 
m apart at the base of the feature which were infilled by deposits similar to the subsoil which was deeper in this 
area of the trench (most likely to date to the medieval period or later). 
In Trench 1315 a wide band of medium–large flint gravel in a mid reddish brown silty clay matrix was 
uncovered . 
A natural feature or possible pit (131504) was cut into the variable geology in Trench 1315. It was poorly 
defined in plan but extended across the trench measuring approximately 1.5m by 1. 4m. A quadrant excavated 
through this feature produced a large quantity of burnt flint (4.4kg) and 114 small pieces (18g) of struck flint. 
This infilled feature was sealed by 0.4 m thick layer of colluvium (131502).(Another similar feature (131804) was 
found in Trench 1318 to the east of 1315). 
An area of variable geology was investigated in Trench 1316, but it did not contain archaeological material. 

Site 15.9 
The area is situated on the eastern periphery of an extensive complex of linear features identified from aerial 
photographs and geophysical surveys representing lynchets and fragmented rectilinear/ co-axial field systems 
(UID 2053).  The form of these features and finds recovered during intrusive investigations suggest that they 
are predominantly of late Prehistoric to Roman date, although some elements could relate to Post-medieval or 
Medieval land divisions, lynchets or strip fields (e.g. traces of ridge and furrow) (Wessex Archaeology, 2002a; 
Highways England, 2019e). 
UID 2068: A linear ditch or boundary of possible Bronze Age date visible as a cropmark on aerial photographs 
that crosses and appears to terminate within Site 15.9. It is aligned north-west to south-east and can be traced 
for 2.2 km. This ditch is one of a number of extensive Prehistoric ditches which divide up areas of Salisbury 
Plain. It has been mapped as part of the RCHME: Salisbury Plain Training Area NMP project, and the English 
Heritage Stonehenge WHS Mapping Project. It has also been identified by recent geophysical surveys (Wessex 
Archaeology, 2017a; Wessex Archaeology, 2017c) and trial trenching outside of the site boundary (Wessex 
Archaeology, 2017d). 

Site 15.10 
The area is situated within an extensive area of linear features identified from aerial photographs and 
geophysical surveys representing lynchets and fragmented rectilinear/ co-axial field systems (UID 2053).  The 
form of these features and finds recovered during intrusive investigations suggest that they are predominantly of 
late Prehistoric to Roman date, although some elements could relate to Post-medieval or Medieval land 
divisions, lynchets or strip fields (e.g. traces of ridge and furrow) (Wessex Archaeology, 2002a; Highways 
England, 2019e). 
Recent trial trench evaluation identified an undated NNW-SSE aligned ditch in Trench 750 which did not 
correlate to any geophysical anomaly (Highways England, 2019e). 
A mid reddish brown colluvial subsoil, <0.20m deep, was recorded in Trench 1377, above soliflucted 
Chalk/Coombe deposits which coincided with a broad band of superficial geology identified from geophysical 
data within a pronounced dry valley (colluvium also observed in Trenches 759, 761, 763, 768, 1352, 1379, 
1390, 1391 and 1392). 

Scheme impact 
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From the viaduct over the River Till, the Scheme proceeds on embankment into the dry valley, through which it 
passes eastwards mostly in cutting. The cutting will remove archaeological features and deposits in Sites 15.1, 
15.2 and 15.3. The affected archaeology comprises sections of extensive linear boundaries, field systems and 
lynchets that are characteristic of the downland in this part of Salisbury Plain. A colluvial sequence including a 
buried soil of likely later prehistoric date will also be impacted. 
South of the main line of the bypass, Site 15.4 lies within an area of landscape fill of >2m deep. Archaeological 
remains in this area will either be rendered inaccessible due to the depth of the fill, or may be exposed or 
damaged if topsoil is stripped prior to deposition of fill material. 
Landscape fill will be placed in the area of Site 15.5. The water connection route (Site 47) to the Main Civils 
Compound also passes through Site 15.5. Archaeological remains in this area will either be rendered 
inaccessible due to the depth of the fill (where >2m deep) or may be exposed or damaged if topsoil is stripped 
prior to deposition of fill material. 
Within the fill areas (Sites 15.6 to 15.10)  archaeological remains comprising a boundary ditch of possible 
Bronze Age date, other ditched boundaries of uncertain date, lynchets of possible late Prehistoric to post-
medieval date, a possible Saxon settlement, ploughzone artefact distributions (struck flint) and undated colluvial 
sequences will be impacted without preservation in situ protection measures. 

Mitigation 

A combination of geo-archaeological assessment followed by strip, map and record (SMR) is required at Site 
15. Geo-archaeological assessment will target soil and colluvial deposits within the dry valley that crosses Sites
15.2, 15.3, 15.4 and 15.5. The association of tree throws with brown earths suggests the deposits are of some 
antiquity and probably represent a considerable time span, possibly Bronze Age to medieval.  
SMR is required to investigate an extensive system of lynchets. The lynchets appear to form part of an 
extensive series of strip fields and are likely to be of medieval, rather than prehistoric, date, representing open-
field arable cultivation to the north-east of Winterbourne Stoke. Land boundaries seen in Trenches 59 (and also 
in Trench 63), extend south-east from the River Till along the northern edge of the dry valley, and appear to 
form part of a co-axial system of land divisions orientated from north-west to south-east and north-east to south-
west. They focus around the later Bronze Age settlement excavated at Longbarrrow roundabout and could be of 
a similar date. 
Preservation in situ will be the preferred method of archaeological mitigation rather than archaeological 
excavation at Site 15.6 to 15.10. At these five sites the existing topsoil will be retained and covered with an 
appropriate membrane and the imported fill material (0-2m deep) will be placed onto the membrane to ensure 
that archaeological remains are protected. The existing landform character of each site area will be maintained 
within the permanent deposition area and returned to agricultural use (Sites 15.6, 15.8 and 15.9). Site 15.10 will 
be converted to chalk grassland, and Site 15.7 will be mostly returned to agricultural use, apart from the east 
end which will be converted into chalk grassland. 
At Site 15.6 the buried remains of non-designated barrows (Site 14) will be excluded from the fill area. 

Relevant research objectives 

The study of field systems, enclosures, and land divisions, including possible Iron Age lynchets, as well as 
buried soil horizons and colluvium within a dry valley, offers insights into past landscape use and development. 
The following SAARF research themes and period-specific questions may be relevant; 

• E. Landscape history and memory
• F. Daily life
• K.4. What is the significance of the later Bronze Age field boundaries being either deliberately sighted

on pre-existing barrows, or actively avoiding them?
• K.5. What is the chronology of various elements of the field systems? When did they originate? Over

what time-scale were they laid out?
• K. 8. Can episodes of colluviation and alluviation be dated, and if so can they be linked to changes in

land use?
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• L. 1. Establishing the types of Iron Age sites present in and close to the WHS, and their dates.
• M. 5. Is there any relationship between the earlier monuments and the locations of Roman-British

settlements and land use, including burials and cemeteries?
• O. 8. What was the nature of medieval agriculture and animal husbandry in the locale, and how did it

impact on earlier monuments and their visibility? Was there an extension of arable agriculture at the
expense of downland grazing?
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Sites 16.1, 16.2, 6.3 and 16.4: Longbarrow Junction (south), mainline to the A360 and the realigned 
A360 south - C-shaped enclosure at Longbarrow Junction (southern dumbbell), scattered pits, Wessex 
linear and two sides of a possible enclosure. 

Designation: Non-designated 

Reference IDs: UID 2067/ MWI6984 
UID 2068/ MWI6407, MWI12690 (land boundaries) 
UID 2072/ MWI720 (enclosure)  
UID 2073 & UID 2078/ MWI7125 (land boundary)  
UID 2074/ MWI6945 (field systems)  
UID 2075/ MWI6946 (pits) 
UID 2081/ MWI6991 (field systems)  
UID 2089/ MWI7003, MWI7094, MWI12625, 
MWI13128, MWI13155 (field systems)  
UID 2143/ MWI6944 

Location (NGR): Site 16.1: 409765, 140984 
Site 16.2: 409422, 141189 
Site 16.3: 409760, 141287 
Site 16.4: 409667, 140957 

Site area (approximate): Site 16.1: 2.33ha 
Site 16.2: 1.62ha 
Site 16.3: 3.46ha 
Site 16.4: 4.15ha 
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Description 

Site 16.1 comprises the realigned A360 southern link to the new Longbarrow Junction. 
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Site 16.2 captures an area of archaeological activity within the footprint of the southern dumb bell roundabout 
of the new junction and the A303 off-slip road.  
Site 16.3 comprises the new A303 cutting. 
Site 16.4 is an area of permanent soil storage to the south of the A360 southern link. 

Baseline 
UID 2067:  The area to the west and south of Winterbourne Stoke crossroads formed Oatlands Airfield (UID 
2067) . This was a grass airfield which opened in 1941 as a training unit for fighter reconnaissance squadrons. 
Use of the site from 1942 was only intermittent and the site was closed in 1946 (Wessex Archaeology 1998). 
UID 2068: A linear ditch or boundary of possible Bronze Age date visible as a cropmark on aerial photographs 
crosses Sites 16.1 and 16.2, aligned north-west to south-east and traceable for 2.2 km (UID 2068). This ditch 
is one of a number of extensive Prehistoric ditches which divide up areas of Salisbury Plain, mapped as part of 
the RCHME: Salisbury Plain Training Area NMP project, and the English Heritage Stonehenge WHS Mapping 
Project. Outside of the site areas the feature was investigated within two trial trenches during an evaluation in 
2003 where struck flint was recovered from the lower fill of the ditch in one of the trenches (Wessex 
Archaeology, 2003b). The ditch has also been identified by geophysical survey (Wessex Archaeology, 2017a; 
Wessex Archaeology, 2017c) and trial trenching (Trench 6: feature 605) (Wessex Archaeology, 2017d). 
UID 2072: An incomplete oval or elongated C-shaped enclosure or possible barrow identified from aerial 
photographs and geophysical survey has been identified at Site 16.2 (UID 2072). Geophysical survey (Wessex 
Archaeology, 2017a) indicates that the enclosure is orientated north-east to south-west and measures some 
50m by 30m. Evaluation in 2018 has proven a multi-period site comprising a C-shaped enclosure, post-built 
structure, ditch and pit (Early Bronze Age to Middle Iron Age).  

UID 2073: Crossing the western side of Site 16.3 is a north-north-east to south-south-west sinuous linear 
feature mapped as part of the RCHME Salisbury Plain Training Area NMP project, and the English Heritage 
Stonehenge WHS Mapping Project (UID 2073). The cropmark feature can be traced for c.1.5km and is variable 
in its width, measuring up to 20m across towards its southern end, but tapering to around 1m to 2m across 
towards the northern extent. It is recorded as a possible late Prehistoric linear boundary by the corresponding 
WSHER entry. South of Site 16.3 it appears to curve around a possible Bronze Age round barrow and 
terminates at its southern end at a large ring ditch on the northern edge of a probable late Prehistoric/ Roman 
settlement on Oatlands Hill. It is possible that the feature could be an incised trackway associated with the 
settlement, which has a central road way on the same alignment as the ditch. The feature extends north of the 
A303, possibly defining the western boundary of an enclosure assigned to UID 2078.  
The feature has been investigated by trial trenching (Wessex Archaeology, 2002f. A303 Stonehenge 
Archaeological Surveys: Archaeological Evaluation Report: Areas L and O. Wessex Archaeology Report 
50412.1a) and geophysical survey (Wessex Archaeology, 2016a. A303 Amesbury to Berwick Down. 
Geophysical Survey Report. Arup Atkins Joint Venture Document Reference HE551506-AA-EHR-SWI-RP-YE-
000003), the latter appearing to confirm that the feature is a probable trackway formed of two parallel ditches. 
UID 2074: An approximately north-south aligned ditch was discovered during a trial trench evaluation along the 
north side of Site 16.2 (UID 2074) (Wessex Archaeology, 2002f. A303 Stonehenge Archaeological Surveys: 
Archaeological Evaluation Report: Areas L and O. Wessex Archaeology Report 50412.1a). The ditch cut a 
small, shallow undated feature, and a sherd of Roman pottery was recovered from the fill of the ditch. 
UID 2075: Four small discrete features, probably pits were identified in a trench excavated along the north side 
of Site 16.3 during an evaluation in 2001 (UID 2075) (Wessex Archaeology, 2002f. A303 Stonehenge 
Archaeological Surveys: Archaeological Evaluation Report: Areas L and O. Wessex Archaeology Report 
50412.1a). Two were dated by pottery to the Early/Middle Iron Age.  
UID 2078: Crossing the north-west corner of Site 16.3 and the north-east corner of Site 16.2 are the remains of 
a possible rectangular enclosure and associated linear features, identified by aerial photographs and 
geophysical survey (UID 2078) (GSB Prospection Ltd, 1999. A303 Stonehenge V Preferred Route 
Incorporating the Winterbourne Stoke Bypass. Site 38. GSB Prospection Report 99/139). The remains may be 
associated with a south-south-west to north-north-east linear feature that runs from the north-west corner of 
Site 16.3 and crosses the western side of Site 16.1 (UID 2073).  
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An east to west orientated section of ditch was exposed during stripping for a compound just to the west of the 
A360 and south of an exisitngexisting farm access track. This shallow feature was undated but thought to be a 
former field boundary (Wessex Archaeology, 2014b. Stonehenge Environmental Improvements Project, 
Longbarrow Crossroads, Winterbourne Stoke, Wiltshire. Archaeological Evaluation, Mitigation and Watching 
Brief. Wessex Archaeology Report 74252.01). Several linear features that may form part of the enclosure were 
also detected by later geophysical survey in Area NW5 (Wessex Archaeology 2017 A303 Amesbury to Berwick 
down Geophysical survey Report Phase 3 (Arup Atkins Joint Venture Geophysical Survey Report 113224-11).  
UID 2081: A watching brief undertaken on test pits associated with a proposed 11kv supply located an undated 
ditch running in an east – west alignment between Site 16.1 and the A360 (UID 2081) (Wessex Archaeology, 
2005. Stonehenge Tunnel 11kv Supply, Amesbury and Stapleford, Wiltshire: Archaeological Watching Brief 
Report. Wessex Archaeology Report. 58210.03).  
UID 2089: An extensive area of co-axial field systems, enclosures and lynchets identified to the south of the 
A303 across Sites 16.1 to 16.3 is known from aerial photograph analysis as part of the RCHME: Salisbury 
Plain Training Area NMP project and the English Heritage Stonehenge WHS Mapping Project, and several 
episodes of geophysical survey and trial trenching (UID 2089). In some, but not all, instances, trial trenching 
has confirmed the presence of archaeological features correlating with elements of the field systems identified 
via remote sensing techniques.  
Although these may have been established during multiple phases and subject to periodic alteration and re-
organisation, the field systems are likely to date broadly to the later Prehistoric to Roman period, following a 
pattern observed across large swathes of Salisbury Plain (it may also incorporate elements that are later, 
Medieval or Post-medieval).  
Small scale excavations undertaken by Historic England investigated part of the field system, revealed a ditch 
incorporating a palisade (Roberts, D. et al., 2017. The Early Field Systems of the Stonehenge Landscape. In 
Landscapes, Volume 18, Issue 2, pp. 120–40). The remains of a neonatal human burial (assigned to UID 
2173) were also discovered within the fill of the ditch. The investigation determined that at least part of the field 
system may date to the earlier part of the Middle Bronze Age. 
Recently completed archaeological evaluation that incorporated Sites 16.1 to 16.3 has confirmed the results of 
earlier surveys (Wessex Archaeology 2019 A303 Amesbury to Berwick Down Ploughzone Artefact Collection 
and Trial Trench Evaluation: Longbarrow Junction. Report No. HE551506-HIGHWAYS ENGLAND-EHR-
Z2_JN_L00_Z-RO-LH-0001). 
UID 2143:  A cluster of suspected prehistoric pits located on the south side of the proposed Longbarrow 
Roundabout junction and extending south beyond the Scheme boundary. 

Site 16.1 

Later Prehistoric Boundaries 
Trenches 357, 358 and 361 contained a boundary ditch (a potential Wessex Linear) which extends across the 
south of the evaluation area on a general NW–SE alignment for approximately 1km (also located in Trenches 
319, 320, 328, 380 (north of Site 16.1) and 403). It was identified in geophysical survey as a linear anomaly 
and is also known from NMP data, which shows that it intersects with a north-east to south-west aligned 
potential trackway leading to the enclosed settlement on Oatlands Hill. In Trench 357, cut 35707 was 1.44m 
wide and 0.45m deep, filled by a primary deposit (35708) with two episodes of natural silting above this (35709 
and 35710). Ten worked flint flakes were recovered from upper fill 35710. The Wessex Linear was also found 
outside of the DCO boundary in Trenches 1366 and 1369 (Wessex Archaeology 2019, A303 Amesbury to 
Berwick Down. Stage 4 Archaeological Evaluation Report: Winterbourne Stoke East. Report No. HE551506-
HIGHWAYS ENGLAND-EHR-Z1_GN_000_Z-RP-LH-0004). 

Field systems and agricultural features of uncertain date 
At the northern end of Trench 357 a wide shallow feature (35704) orientated north-east to south-west was 
recorded which equates to a linear geophysical anomaly, originally interpreted as a potential trackway leading 
to the later prehistoric/Romano-British enclosed settlement on Oatlands Hill. There was no sign of parallel 



A303 Amesbury to Berwick Down 

Page 237 of 408

8.11 (Rev 2) Draft Detailed Archaeological Mitigation Strategy (DAMS), July 2019 

gullies that might define a trackway and the features were interpreted as possible lynchets ora potential 
hedgerow boundary. No datable artefacts were recovered. 
Trench 379 produced a shallow gully (37903) (0.45 m wide and 0.18 m deep) and on its eastern side a 
bioturbated deposit (37906). The gully appears to correspond to a curving linear geophysical anomaly with a 
north-east to south-west orientation. Deposit 37906 appears to represent fill of a possible lynchet/ later 
hedgerow (37905), and although no finds were recovered, it appears to define the western extent of a series of 
north-east to south-west plough furrows seen in NMP data and therefore could potentially be medieval in date. 

Ploughsoil artefact sampling (test pitting and dry sieving) 
The ploughsoil in Trench 370 produced three pieces of flintwork (37008) that are Mesolithic and/ or Early 
Neolithic in date suggesting that knapping at this date was not occurring extensively at the evaluation area. 
Trench 374 (37403) produced one piece of Late Neolithic flintwork. 

Site 16.2 

Late Neolithic and Beaker pits 
Trench 331 contained two pits (33106 and 33112). Pit 33106 produced pottery (22 sherds/118g representing 
three Beaker vessels), dated to the Beaker period, although the similarities between the two pits suggest they 
are likely to be contemporary. Both were sub-circular in plan with steep, straight, near vertical, sides and flat 
bases and both were deliberately backfilled, judging from the poorly sorted fills (33107 and 33113 
respectively). Pit 33106 also contained an upper secondary fill (33108). As well as the pottery, 34 pieces of 
worked flint including flakes, blades and scrapers were also recovered from the backfill (33107) together with 
some burnt flint. A single flint flake and burnt flint were retrieved from the other pit (backfill 33113). 

Late Bronze Age ‘C-shaped’ enclosure and associated features 
A ‘C-shaped’ or discontinuous oval enclosure in the central southern part of the evaluation area is known from 
geophysical and NMP data and was investigated in 2018 Trenches 327, 331, 334, 338 (no remains), 387 and 
388. The reconnaissance surveys indicated that its long axis is orientated north-east to south-west with the 
ditch on its south-eastern side extending further to the south-west (approximately 50m) than its north-western 
counterpart (roughly 34m). It has a probable north-east facing entrance (just under 4m wide) and the enclosure 
is also being ‘open’ to the south-west (approximately 27m wide). Another linear geophysical anomaly (42 m 
long) located 37–46m to the south-west may be associated with the ‘C’-shaped enclosure, and was 
investigated in Trench 327. 
A hand-excavated segment through the enclosure ditch in Trench 334, on the southern side (33403), showed a 
‘V’-shaped profile 1.2m wide and 0.5m deep. Another segment excavated through the northern side of the 
ditch (33410) showed a comparable profile and dimensions. Both excavated cuts appear to show that the ditch 
had silted up naturally: both contained a primary fill (33404 and 33411) with two episodes of secondary infilling 
(33405 and 33406 in cut 33403 and 33412 and 33413 in 33410). Finds recovered include 54 sherds/782g of 
Late Bronze Age pottery mostly from a single vessel (context 33406), 15 sherds/9g of pottery (of general 
prehistoric date from context 33405), worked flint (mostly flakes but also including a scraper: object 33407), 
burnt flint, a small quantity of animal bone, and an unworked echinoid fossil (object 33408).  
Several definite and possible postholes were identified in Trench 331 and Trench 387 near the ‘open’ south-
west side of the enclosure, but most did not contain datable finds (the exception being 33150 which contained 
probable Late Bronze Age pottery). Although the features could be associated with each other and may 
indicate a structure contemporary with the enclosure, no discernible plan is apparent from those present within 
the trial trenches. Additionally, the two pits assigned to the Beaker period (33106 and 33112, described above) 
indicate that activity of other periods occurred in this locality, and therefore it cannot be demonstrated that 
these postholes are all contemporary.  
Trench 327 contained a north-west to south-east aligned linear feature that correlated with a geophysical 
anomaly. Excavation showed this ditch (32705) to be 2.3m wide and 0.45m deep and filled with a primary fill 
(32715). A second slot through the ditch (32716) found it to be 3.15m wide, and was excavated to 1.37m deep 
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(not fully bottomed for health & safety reasons). Ditch 32705 was cut by a 0.25m wide circular pit (32712). This 
small pit was dug to contain the placed deposit of a complete but fragmentary Middle to Late Bronze Age 
pottery vessel (object 32710). The ditch subsequently appears to have silted up naturally (32706 and 32707) 
and contained very small quantities of worked and burnt flint and poorly preserved animal bone. The base of 
ditch 32716 contained a deposit predominantly comprising unworked flint nodules (32750) with other primary 
fills (32749, 32717 and 32718) above resulting from erosion of the ditch sides. A quantity of burnt flint, worked 
flint (including flakes, chips and a scraper), and small amounts of animal bone and some very small pottery 
sherds (prehistoric) were recovered from ditch 32716. 

Later Prehistoric boundaries 
Trench 328 contained a boundary ditch (a potential Wessex Linear) which extends across the south of the 
evaluation area on a general NW–SE alignment (also located in Site 16.1 in Trenches 357, 358 and 361). Ditch 
32805 measured 1.86m wide and 0.73m deep and appeared to have a slightly deeper linear ‘slot’ extending 
along its base. 

Worked and burnt flint 
A large spread of burnt flint was noted at Trenches 328, 331, 333 and 334 (and elsewhere in Trenches 312 – 
320, 326 – 327, 337 and 387) and appears to be associated with the ‘C’-shaped enclosure located towards the 
eastern end of the area of high density burnt flint. The burnt flint concentrations (probably diffused by 
ploughing, somewhat blurring the pattern) may indicate either that waste materials from activities within the 
enclosure were disposed of to the west, or that some activity involving the heating of flint was taking place 
there. 

Ploughsoil artefact sampling (test pitting and dry sieving) 
The ploughsoil in Trenches 328 and 331 produced three pieces of flintwork (32816 and 33107 respectively) 
that are Mesolithic and/ or Early Neolithic in date. 

Site 16.3 
Trial trench evaluation in 2002 recorded sporadic and extensive activity across a wide area (Area L) that 
corresponded to cropmark and geophysical anomalies (Wessex Archaeology, 2002. A303 Stonehenge 
Archaeological Surveys Archaeological Evaluation Report: Areas L and O. Wessex Archaeology Report No. 
50412.1a). 
- Trench 10 contained a gully (1002) was identified towards the centre of the trench (just beyond the 
western edge of Site 16.3 which correlates to a cropmark. 
- Trench 12 contained a small pit (1203) and a single sherd of Romano-British pottery was recovered 
from its fill (located north of and outside Site 16.3). 
- Trench 13 contained three small, discrete features, probably pits, were identified. Two of these (1305 
and 1307) were dated by pottery to the Early/Middle Iron Age (1303 was undated). No features correlated with 
the location of the cropmarks or the geophysical anomaly. 
- Trench 14 (excavated to investigate an apparently blank area) contained three archaeological features, 
comprising two intercutting pits (1406 and 1408) and a possible ditch terminal (1403). No datable material was 
recovered from 1403 or from the earlier pit, but the later pit contained a single sherd of Early-Middle Iron Age 
pottery. 
- Trench 17 (excavated to investigate a linear geophysical anomaly), contained a possible undated ditch 
(1704), aligned approximately north-south that roughly corresponds to the geophysical anomaly. 
- Trench 20 (also excavated to investigate a geophysical survey, thought to be a continuation of a 
possible stockade trench associated with Late Bronze Age settlement that lies to the north) found an undated 
ditch (2002) which broadly correlates with the geophysical anomaly. 
Field systems and agricultural features of uncertain date 
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Shallow gullies were recorded in Trench 356 and Trench 351 that correspond to geophysical and NMP linear 
anomalies indicating discontinuous rectilinear field boundaries. A north–south orientated ditch in Trench 356 
(35606) corresponding to a continuation of a previously excavated ‘stockade’ ditch (Vatcher, F. de M. & 
Vatcher, H.L., ‘Excavation and fieldwork in Wiltshire 1967: Winterbourne Stoke/ Wilsford’, Wiltshire 
Archaeological and Natural History Magazine, vol. 63, pp. 108-9, 1968) had steep straight sides and a slightly 
sloping base and measured 0.90m wide and 0.49m deep. Very small quantities of worked and burnt flint were 
present. A shallower ditch (35603) aligned NNE–SSW, 0.9m wide and 0.30m is also shown in the geophysical 
survey where it extends for 15m and merges into the ‘stockade’ ditch. The ‘stockade’ ditch also appears to 
form the eastern boundary of a field measuring at least 115 by 115m, with another truncated ditch (35103) 
measuring approximately 0.2m wide and 0.4m deep in Trench 351 forms its western side. To the north (and 
outside Site 16.3) in Trench 355, gully 35505 may represent the continuation of ditch 35103 to the north (not 
realised in the geophysical data, but suggested by the NMP data). Although neither of the features contained 
artefacts, previous investigation has proved that the ‘stockade’ ditch post-dates the Wessex Linear boundary. 

Discrete features of uncertain date 
A shallow possible pit (35610) located in Trench 356 contained no finds. 

Worked and burnt flint 
A minor concentration of burnt flint found in the ploughsoil at Trench 356. 

Ploughsoil sampling 
The ploughsoil in Trenches 342 produced two pieces of flintwork (34211) that are Mesolithic and/ or Early 
Neolithic in date and indicative of contemporary activity. Also a small amount of undiagnostic prehistoric 
pottery from Trench 356. 

Site 16.4 

Later Prehistoric Boundaries 
Parts of a later prehistoric Wessex Linear boundary ditch (NW-SE aligned) were investigated during the recent 
evaluation of Winterbourne Stoke East (Highways England, 2019e) (Trenches 1366 and 1369) and during the 
Longbarrow Junction evaluation (Highways England, 2019h) (Trenches 358 and 361). 
A Bronze Age rectilinear enclosure was investigated at the southern end of the site. Trench 1373 identified the 
corner of the enclosure which corresponded to linear features excavated in Trench 383, and which was also 
detected by geophysical survey. 
An undated probable trackway that leads to an Iron Age / Roman settlement on Oatlands Hill was recorded in 
Trench 1363 at the northern end of the site. 

Field systems, agricultural features and discrete features of uncertain date 
A small number of undated postholes were recorded during the evaluations in Trenches 366, 382 and 1367 
(the square shape of the postholes in Trench 382 could suggest a modern origin) . A shallow north-south 
aligned feature in Trench 1365 was interpreted as a possible wheel rut associated with modern agricultural 
activity. 

Natural features 
Tree throws were widely dispersed across the site and were recorded in Trenches 367, 371, 382 and 384 
(Longbarrow Junction evaluation) and Trenches 1368, 1369 and 1370 (Winterbourne Stoke East evaluation). 
Trench 1368 produced 2 re-joining sherds of Roman pottery.  

Ploughsoil artefact collection (test pitting and dry sieving) 
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During the Winterbourne Stoke East evaluation small amounts of Roman pottery were found in Trenches 1362, 
1363, 1367, 1368, 1371 and 1373. A marked concentration of burnt flint, possibly associated with the disposal 
of domestic waste was found in Trenches 1362 and 1370 and also slightly to the west of Site 16.4 in Trench 
1373. Isolated pieces of prehistoric pottery were found in Trenches 1366 and 1371. Trench 1368 produced 1 
piece of struck flint of Mesolithic and / or Early Neolithic date. 

Scheme impact 

Construction of the re-aligned A360 (south) in shallow cutting will remove archaeological remains within Site 
16.1. The construction of the southern dumbbell roundabout and the A303 off-slip road at the Longbarrow 
junction will remove the C-shaped enclosure and associated multi-period structural remains within Site 16.2. 
Excavation of the Scheme mainline cutting will remove archaeological remains within Site 16.3.  
. 
Without protection the remains of parts of a later prehistoric Wessex Linear boundary ditch, parts of a Bronze 
Age rectilinear enclosure and an undated trackway will be impacted by the fill area at Site 16.4. 

Mitigation 

Archaeological excavation and recording (AER) at Sites 16.1 to 16.3 is required to record Early Bronze Age 
activity that may be on the periphery of a more densely occupied area; and evidence of Middle and Late 
Bronze Age occupation that is associated with the buried remains of a ‘C-shaped’ enclosure where the 
deposition of whole or substantial portions of pots and significant concentrations of burnt flint indicate the 
survival of significant remains (connections with the settlement excavated by the Vatchers (Vatcher and 
Vatcher, 1968) may also be evidenced). 
Preservation in situ will be the preferred method of archaeological mitigation rather than archaeological 
excavation. The existing topsoil will be retained and covered with an appropriate membrane and the imported 
fill material (0-2m thick) will be placed onto the membrane to ensure that archaeological remains are protected. 
The existing landform character will be maintained within the permanent deposition area to create a chalk 
grassland and the site will be returned to agricultural use.  
A short section of the SSEN Southern Power Cable (Site 48) at eastern end of Site 16 will be investigated as 
part of Site 16.3 (area for archaeological excavation and recording (AER)). 

Relevant research objectives 
The study of field systems, enclosures, and land divisions, as well as burial sites, offers insights into past 
landscape use and development. 

• D. Human generations
• E. Landscape history and memory
• F. Daily life
• J.4. What was the nature of the local environment, contemporary land-uses and other activity in the

landscape?

• K.4. What is the significance of the later Bronze Age field boundaries being either deliberately sighted
on pre-existing barrows, or actively avoiding them?

• K.5. What is the chronology of various elements of the field systems? When did they originate? Over
what time-scale were they laid out?

• K.6. How are the settlements, whether open or enclosed, distributed in relation to field systems, and
what was their chronological relationship?

• L. 1. Establishing the types of Iron Age sites present in and close to the WHS, and their dates.
• M. 5. Is there any relationship between the earlier monuments and the locations of Roman-British

settlements and land use, including burials and cemeteries?
• O. 8. What was the nature of medieval agriculture and animal husbandry in the locale, and how did it

impact on earlier monuments and their visibility? Was there an extension of arable agriculture at the
expense of downland grazing?
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Sites 17.1, 17.2, 17.3 and 17.4: Non-designated barrow within the Main Civils Compound and a pair of 
solution hollows just east of the A360 north link road.  

Designation: Non-designated 

Reference IDs: UID 2076 (Site 17.3) 
UID 2077/ MWI6402 (Site 17.2) 
UID 2089/  MWI7003, MWI7094, MWI12625, MWI13128, 
MWI13155 (field system), (Site 17.4) 
UID 2138/ MWI7093, MWI73257 (Site 17.3 
UID 2144/ MWI74878 (Sites 17.3 and 17.4) 
UID 2148/ MWI75991 (Site 17.1) 
UID 2151/ MWI6403 (Site 17.2) 

Location (NGR): Site 17.1: 409400, 141765 
Site 17.2: 409887, 141935 
Site 17.3: 409577, 141750 
Site 17.4: 409186, 141417 

Site area (approximately): Site 17.1: 0.24ha 
Site 17.2: 0.18ha 
Site 17.3: 12.24ha 
Site 17.4: 6.56ha 
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Description 
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Site 17.1 comprises a barrow (UID 2148) that was detected by gradiometer survey as a ploughed-down ring ditch 
within the Main Civils Compound (geophysical survey area NW5). The unrecorded Bronze Age round barrow was 
found during gradiometer survey (gradiometer feature – 8100) and was further investigated by GPR survey (Area 
17) (Wessex Archaeology, 2017c). The ring ditch is evident as a curvilinear anomaly c.14m in diameter and forms
a roughly penannular shape, with a single gap visible in the north-east (possibly the result of plough damage but 
may represent a genuine break in the ditch). The ditch itself is c.2m wide with no identifiable internal features.  

Site 17.2 was initially identified as a levelled barrow (UIDs 2077 and 2151), possibly with an outer bank. A 
geophysical survey detected a large sub-circular anomaly (gradiometer feature – 8103), c.9m in diameter, which 
is representative of a large pit-like feature or pond barrow; probably with a remnant bank on the northern edge of 
the feature (alternatively the surveyors considered that it may suggest a geological solution hollow). 
Subsequent trial trenching and geoarchaeological assessment (geo-archaeological test pit and borehole 
sampling) at Site 17.2 (Trench 448) could not confirm the presence of a pond barrow but did identify a number of 
natural solution features (Highways England, 2019h [REP1-042, 043]). Colluvial deposits were present in Trench 
448 infilling the upper part of natural depressions or solution hollows (44807 and 44828). Approximately 50 
worked flint flakes, small quantities of burnt flint and five sherds (12g) of Romano-British pottery were recovered 
from colluvial deposits within the hand-excavated intervention in the northern depression (44807), which is 
interpreted as an unremarkable solution feature infilled in the Pleistocene, with the upper part filled by Holocene 
colluvial activity. 
A more complex and varied depositional sequence was found in the southern hollow (44828) where an extensive 
sequence of loessic and coombe deposits were found to infill the solution feature, including in the last phase 
Holocene colluvial deposits. 
A single posthole (44804) was recorded (0.35m in diameter and 0.37m deep) filled with a single deposit with 
evidence of flint post-packing. Some worked flint, burnt flint and fired clay was also recovered suggesting a 
prehistoric in date. 

Sites 17.3 and 17.4 include the Main Civils Compound (northwest of Longbarrow Roundabout). The compound 
complex will also include a temporary electricity substation (Site 43) and a combined water and electricity supply 
connection corridor (Site 49). 
A section of linear boundary (UID 2014.02), visible as a cropmark on aerial photographs bisects Site 17.3 at the 
southern end (Site 20). A trench excavated through the linear boundary in the early 2000s revealed a very large 
ditch aligned approximately north-west to south-east (Wessex Archaeology, 2002f). Numerous linear and 
curvilinear features have been detected by geophysical survey north-west of Winterbourne Stoke roundabout 
(GSB Prospection Ltd, 1999, Site 38). More recently several linear features associated with/ forming part of an 
enclosure were detected by geophysics (Area NW5) (UID 2078) (Wessex Archaeology, 2017c; University of 
Birmingham, 2018). Trial trenching in 2018 examined the line of the A360 northern link road c. 200m to the east 
of Site 43 identified a possible Late Neolithic pit (Highways England, 2019h [REP1-042, 043], Trench 431).  
Extensive possible undated pits of archaeological or natural origin (natural pitting in the underlying chalk) (UID 
2144) were identified by geophysical surveys in Sites 17.3 and 17.4, the latest and most extensive of which was 
carried out in 2017 (Wessex Archaeology, 2017c). 
Numerous linear and curvilinear anomalies were detected by geophysical survey within Site 17.3 during several 
phases of work by GSB Prospection in the 1990s/ early 2000s (UID 2076). An aerial photographic assessment in 
2001 confirmed the presence of the features across the area. 
An extensive area of co-axial field systems extends into the southern side of Site 17.4. Enclosures and lynchets 
are known from aerial photograph analysis (part of the RCHME: Salisbury Plain Training Area NMP project and 
the English Heritage Stonehenge WHS Mapping Project), and from several episodes of geophysical survey and 
trial trenching (UID 2089). In some areas trial trenching has confirmed the presence of archaeological features 
correlating with elements of the field systems identified via remote sensing techniques. Although these may have 
been established during multiple phases and subject to episodic alteration and reorganisation, the field systems 
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are likely to date broadly to the Later Prehistoric to Roman periods but may also incorporate Medieval and Post-
medieval elements. 

Scheme impact 

Site 17.1 contains the remains of a buried Bronze Age burial mound is located within the Main Civils Compound. 
The construction compound is to be formed above the existing ground level using imported stone.  
Site 17.2 contains colluvial deposits that are associated with archaeological remains, and a possible pond barrow 
of possible Early Bronze Age date which will need protection will be located adjacent to the realigned A360 and 
will require to be protected at the construction stage. 
Without protection, construction of the Main Civils compound (Sites 17.3 and 17.4) will impact evidence of pit 
digging activity of possible Neolithic / Late Neolithic date and linear and curvilinear features, and enclosures of 
possible Later Prehistoric to Roman periods. 

Mitigation 

Site 17.1 will be excluded from the area of stone fill and will be protected by fencing incorporating a 10m buffer 
beyond the extent of the remains as mapped by the geophysical surveys. Following completion of the Main 
Works, the protective fencing will be removed prior to the land being returned to agriculture. 
Site 17.2 will be protected by fencing incorporating a10m buffer beyond the extent of the remains as mapped by 
the geophysical surveys. Following completion of the Main Works, the protective fencing will be removed prior to 
the land being returned to agriculture. 
Sites 17.3 and 17.4:  preservation in situ will be the preferred method of archaeological mitigation rather than 
archaeological excavation. The existing topsoil will be retained and covered with an appropriate membrane and 
imported fill material will be placed onto the membrane to ensure that archaeological remains are protected at 
construction. After construction the compound will be dismantled and the imported fill and protective membrane 
will be removed, and the site returned to agricultural use. 
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Sites 18.1 and 18.2: Bronze Age enclosure and bowl barrow 100m west of Longbarrow roundabout (Site 
18.1); and Bowl barrow 250m south-west of Longbarrow roundabout (Site 18.2). 

Designation: Scheduled 

Reference IDs: UID 2001/ NHLE 1011048 (Site 18.1) 
UID 2002/ NHLE 1011045 (Site 18.2) 

Location (NGR): Site 18.1: 409741, 141408 
Site 18.2: 409806, 141170 

Site area (approximately): Site 18.1: 0.9ha 
Site 18.2: 0.22ha 
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Description 

The scheduled enclosure and barrows west of Longbarrow roundabout (Winterbourne Stoke Crossroads) lie 
within the DCO boundary but are outside of the main works areas, including the Scheme mainline. 
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Site 18.1 comprises an enclosure that is no longer visible and a levelled bowl barrow which survives as a buried 
feature of 20m overall diameter in the north-west part of the enclosure (UID 2001, NHLE 1011048). The 
enclosure is visible on aerial photographs and was confirmed by geophysical survey (GSB Prospection Ltd, 1999; 
Wessex Archaeology, 2017a). (Note: there is a mismatch between the indicative mapped location of the 
designated area and the extent of the archaeological remains as mapped by the geophysics).  
Site 18.2 comprises a ring ditch considered to be the remains of a levelled bowl barrow which is visible on aerial 
photographs and which has been detected by geophysical survey (GSB Prospection Ltd., 1992; Wessex 
Archaeology, 2017a). The barrow is likely formed of six segments from which the overall diameter is calculated to 
be 22m (UID2002, HNLE 1011045). 

Scheme impact 

Construction of the temporary road between the northern dumb-bell roundabout and Winterbourne Stoke 
crossroads, the downgrading of the existing A303 and the close proximity of utility corridors to the west and south 
have the potential to impact the monument which The existing A303 as it runs alongside the bisected remains of 
the Bronze Age bowl barrow and the enclosure (Site 18.1) will be de-trunked and removed from the road network. 
The enclosure and barrow will be retained in situ (Site 18.1). 
 Site 18.2 is within the DCO boundary c.44m south of the Scheme mainline and will require protection to ensure 
that it is also retained in situ. 

Mitigation 

Sites 18.1 and 18.2 will be protected by fencing incorporating a 10m buffer beyond the extent of the remains as 
mapped by the geophysical surveys. Following completion of construction, the protective fencing will be removed 
prior to the land being returned to agriculture. 
Site 18.1 (NHLE 1011048) 
The scheduled monument is located in two areas either side of the A303 and approx. 120m west of Longbarrow 
Roundabout. It will be surrounded and protected by a combination of wooden post and rail fence that will be 
installed at the start of the PW stage and the existing mature hedgerows alongside the existing highway boundary 
that will be retained. Due to local constraints, the construction of the temporary road between the northern dumb-
bell roundabout and Winterbourne Stoke crossroads, the downgrading of the existing A303, and the presence of 
utility corridors to the west and south, the fence will only be offset a short distance from the monument (estimated 
at approx. 5m) as mapped by Historic England and geophysical survey (note: there appears to be a noticeable 
difference between the scheduled area and results from geophysical survey). 
At the PW stage a site specific Method Statement will describe specific protection measures. 
If preliminary archaeological investigations are required to install the fence posts (PW and MW stages), the 
Archaeological Contractor will prepare a SSWSI that sets out the scope and nature of the preliminary 
investigations, in accordance with the guidance set out in the DAMS. 
Before the fencing is erected at the PW stage the monument will be photographed. 
Following construction, the protective fencing will be removed. The northern area of the monument will be 
returned to agriculture and the southern area converted to chalk grassland. 

Site 18.2 (NHLE 1011045) 
The scheduled monument is located in arable farmland, approx. 230m southwest of Longbarrow Roundabout. It 
will be surrounded and protected by a wooden post and rail fence that will be installed at the start of the PW 
stage. The fence will be offset approx. 10m from the monument as mapped by Historic England and geophysical 
survey. 
At the PW stage a site specific Method Statement will describe specific protection measures. 
If preliminary archaeological investigations are required to install the fence posts, the Archaeological Contractor 
will prepare a SSWSI that sets out the scope and nature of the preliminary investigations, in accordance with the 
guidance set out in the DAMS. 
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Before the fencing is erected at the PW stage the monument will be photographed. 
Following construction, the protective fencing will be removed and the monument will be returned to agriculture. 
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Site 19: Realigned A360 north - isolated burials, flint scatter, scattered pits, ditches and post holes, 
Wessex linears and geological sinkhole. 

Designation: Non-designated 

Reference IDs: UID 2014.02/ MWI6406 (land boundary)  
UID 2073/ MWI7125 (settlement evidence) 
UID 2076/ MWI7201 (settlement evidence) 
UID 2078/ MWI6405 (settlement evidence) 

Location (NGR): 409739, 141746 

Site area (approximate): 1.98ha 
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Description 
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Site 19 comprises the realigned A360 northern link to the new Longbarrow Junction. 

Baseline 
UID 2014.02: Part of a non-designated linear boundary visible as a cropmark on aerial photographs that crosses 
the south end of Site 19 (UID 2014.02). A trench excavated through the feature in the early 2000s revealed a 
very large ditch aligned approximately north-west to south-east. The fills of the ditch produced animal bone, 
worked flint and burnt flint, and a sherd of Roman pottery from its upper fills (Wessex Archaeology, 2002f). 
Further excavation in 2013 immediately to the south-west of the Winterbourne Stoke Crossroads recorded a 
width of 4.6m and 1.5m deep. No artefacts were recovered (Wessex Archaeology, 2014]. 
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UID 2073: A north-north-east to south-south-west sinuous linear feature (mapped as part of the RCHME 
Salisbury Plain Training Area NMP project, and the English Heritage Stonehenge WHS Mapping Project). It 
can be traced for c.1.5km and is variable in its width, measuring up to 20m across towards its southern end, 
but tapering to around 1m to 2m across towards the northern extent (UID 2073). South of the A303 it 
appears to curve around a possible Bronze Age round barrow and terminates at its southern end at a large 
ring ditch on the northern edge of a probable late Prehistoric/ Roman settlement on Oatlands Hill. It is 
possible that the feature could be an incised trackway associated with the settlement, which has a central 
road way on the same alignment as the ditch. North of the A303 the feature appears to define the western 
boundary of an enclosure (UID 2078).  
UID 2076: Numerous linear and curvilinear anomalies detected by geophysical survey to the north-west of 
Winterbourne Stoke Crossroads during several phases of work by GSB Prospection in the 1990s/ early 
2000s . the anomalies cover a large area south-east of Site 19, with elements extending into the site (UID 
2076). An aerial photographic assessment in 2001 confirmed the presence of the features across the area, 
and part of a ditch was observed in this location during a watching brief in late 2012/ early 2013 (Wessex 
Archaeology, 2014). 
UID 2078: A pPossible rectangular enclosure and associated linear features identified by aerial photographs 
and geophysical survey that are present within the middle of Site 19 and at the north end (GSB 1999) (UID 
2078), which could also be associated with a south-south-west to north-north-east linear feature to the 
south (UID 2073). An east to west orientated part of the ditch exposed during stripping for a compound just 
to the west of the A360 and south of a trackway was undated (Wessex Archaeology, 2014b. Stonehenge 
Environmental Improvements Project, Longbarrow Crossroads, Winterbourne Stoke, Wiltshire. 
Archaeological Evaluation, Mitigation and Watching Brief. Wessex Archaeology Report 74252.01). Several 
of the linear features associated with/forming part of the possible enclosure were detected by geophysical 
survey in Area NW5 (Wessex Archaeology, 2017b. A303 Amesbury to Berwick Down. Geophysical Survey 
Report. Phase 2. Arup Atkins Joint Venture A303 (Wessex Archaeology Report 113223-05); University of 
Birmingham, 2018; ID 8080 and 8007). 

Late Neolithic and Beaker pits 
In the centre of Site 19 a cluster of pits (43904, 43907 and 43924) were found in Trench 439 that correlate 
with a discrete geophysical anomaly (Highways England, 2019h [REP1-042, 043]). 
Two of the pits (43904 and 43924) were similar in size, 0.6–0.7m in diameter, whilst 43907 was slightly 
larger (possibly due to root action/animal burrowing to the sides); all had steep concave sides and were 
between 0.32 and 0.36m deep and appeared to have been deliberately backfilled. Abraded body sherds 
(7g) of Woodlands-type Grooved Ware pottery (Late Neolithic date) were recovered from the fill of pit 
43904, along with an assemblage of worked flint (including 50 flakes, 34 chips and 2 microdenticulates) and 
rare animal bone fragments. Pits 43907 and 43924 did not contain any pottery but had a similar range of 
other finds (again including worked flint assemblages). Pit 43924 appeared to cut the upper fill (43909) of pit 
43907, although this was not clear in section. Each pit was 100% excavated. 
A pit found in Trench 437 (43706) located c.80m to the south (also beyond Site 19) also belongs to this 
phase on the basis of the worked flint it contained. 

Field systems and agricultural features of uncertain date 
Probable field divisions were uncovered in Trenches 443 (44304), 437 (43703) and 444 (4404) and in other 
trenches north of the A303 (Trenches 435, 441, 442 and 445). In trench 437 the ditch had steep straight 
sides and a concave base, and measured between 1.7m and 1.9m wide and 0.60m to 0.95m deep. Seven 
worked flint flakes and three blades were recovered from secondary fill 43705 (ditch 43703). This ditched 
boundary appears to form the western extent of a rectilinear field seen in geophysical and NMP data (the 
ESE-WNW orientated ditch in Trench 444 appears to mark the northern extent of the field). Their varying 
alignment suggests they are not all of one phase, but they may have their origins in the Middle Bronze Age 
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(datable artefacts were few: only one sherd of Romano-British pottery was recovered from ditch 44105 
which cut an infilled curving gully associated with a Late Bronze Age urned cremation burial. 
An ESE–WNW aligned gully in Trench 443 (44304) (also 44204 in Trench 442) extends westwards from the 
northern end of ditch 44105. A shallow undated gully (43302) that can be traced for some 80m in the 
geophysical data may also be associated with this slightly curving boundary. 

Ploughzone artefact sampling (fieldwalking, topsoil sieving and trial trench features) 
Trench 439 appears to lie at the centre of Late Neolithic activity which appears to be relatively localised; it 
contained a significant group of material of this date, including 1084 pieces of flintwork from three pits 
(43904: 86 pieces, 43907: 341 pieces, and 43924: 446 pieces), two tree hollows (43929: two pieces, 
perhaps a result of natural processes, and 43930: 65 pieces) and the ploughsoil (144 pieces, all flake 
debitage with the exception of three blades). To the south Trench 436 contained 43 flakes; Trench 437 83 
flakes and the tip of a bifacially-thinned implement (flint dagger or possibly a sickle); and Trench 438 76 
flakes, one retouched. To the north Trench 443 produced 31 flakes and an unfinished transverse 
arrowhead. 
Just outside the Site 19 footprint, an extensive sequence of loessic and coombe deposits (>7.0m) were  
captured within a solution feature, possibly a unique sequence for the local area. The deposits consist of 
loessic material reworked as slope wash fans and may also contain phases of primary loess deposition, 
bracketed by chalky solifluction (coombe) debris deposited by periglacial (freeze-thaw) processes. 
The Pleistocene loess deposits may reflect more than one phase of loess deposition and reworking of 
loessic material. Loess and loessic slope wash deposits would once have been extensive across Salisbury 
Plain, but have been largely removed by subsequent erosion. Their presence of within a solution feature 
demonstrates that these geological landform features act as important capture points preserving potentially 
significance sequences of Pleistocene deposits. Initial palaeoenvironmental assessment of samples taken 
from these deposits indicate that they preserve a range of palaeoenvironmental indicators, including 
ostracods, fish bones and large mammal bone fragments. 

Scheme impact 

Construction of the re-aligned A360 (north) in a shallow cutting will impact known and potential 
archaeological remains at Site 19 potentially relating to an area of Neolithic and Bronze Age activity, 
resulting in the loss of the archaeological resource. 

Mitigation 

Detailed evaluation (ploughzone artefact sampling (fieldwalking) combined with additional trial trench and 
topsoil sample sieving to assess the archaeological potential) at the southern end of Site 19 (due to a 
Scheme design change) where geophysical survey has detected linear anomalies of possible 
archaeological interest and to evaluate any apparently blank areas where no anomalies have been detected 
but which may contain burials (an Early Bronze Age burial in Trench 441 was not recognised in geophysical 
survey). 
Evaluation will be followed by ploughzone artefact sampling (fieldwalking and  targeted topsoil artefact 
sampling)  and archaeological excavation and recording (AER) to record an area of Late Neolithic/Beaker 
activity (pits) identified close by from previous fieldwalking and evaluation trenching, west of the round 
barrows of the Winterbourne Stoke barrow cemetery; and linear features of uncertain date which are likely 
to belong to more than one phase of field systems within the site, including examining the stratigraphic 
relationships between these and the surrounding funerary monuments.   

Relevant research objectives 

The study of settlement, field systems and land divisions can offer insights into past landscape use and 
development. The following SAARF research themes and period-specific questions may be relevant: 

• C. Burials and barrows
• E. Landscape history and memory
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• F. Daily life
• C.1. Can we better characterise an earliest Neolithic… presence within the WHS? Does it pre-date

the monuments as current evidence would suggest? Does the earliest Neolithic owe a legacy to
Late Mesolithic inhabitation of these landscapes, or does it represent a process of infill following a
hiatus at the very end of the Mesolithic?

• C. 2. While flint scatters offer our best evidence for where people were living and engaging in
various productive activities during the period, their value has not been fully realised. Using scatter
and, where present, cut feature settlement signatures (e.g., pits and rare structural traces), can we
develop a better understanding of the scale, tempo, duration and composition of Neolithic
settlement areas in the WHS? Can we identify changes in the location and character of settlement
areas over the course of the Neolithic? What form does domestic architecture take?

• C. 3. What was the relationship between Neolithic and Beaker settlement and monuments? Did the
location of earlier settlement and other quotidian activity influence the siting and form of later
monuments?

• J.4. What was the nature of the local environment, contemporary land-uses and other activity in the
landscape?

• J.7. [dating of] Cremation burials…
• K.4. What is the significance of the later Bronze Age field boundaries being either deliberately

sighted on pre-existing barrows, or actively avoiding them?
• K.5. What is the chronology of various elements of the field systems? When did they originate?

Over what time-scale were they laid out?
• M. 5. Is there any relationship between the earlier monuments and the locations of Romano-British

settlements and land use, including burials and cemeteries?
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Site 20: Bronze Age land boundary (Wessex Linear) crossing the Main Civils Compound, linear features 
and an enclosure north of Winterbourne Stoke roundabout. 

Designation: Non-designated 

Reference IDs: UID 2014.02/ MWI6406  
UID 2076 & 2078/ MWI7201 

Location (NGR): 409446, 141577 

Site area (approximate): 0.55ha 
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Description 

A section of linear boundary, visible as a cropmark on aerial photographs (UID 2014.02), and numerous linear 
and curvilinear features detected by geophysical survey north-west of Winterbourne Stoke roundabout (GSB 
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Prospection Ltd, 1999, Site 38). More recently several linear features associated with/ forming part of an 
enclosure were detected by geophysics (Area NW5) (UID 2078) (Wessex Archaeology, 2017c; University of 
Birmingham, 2018). A trench excavated through the linear boundary in the early 2000s revealed a very large 
ditch aligned approximately north-west to south-east (Wessex Archaeology, 2002f). The ditch was also 
investigated in 2013, south-west of the Winterbourne Stoke Crossroads and found to be 4.6m wide and 1.5m 
deep. No artefacts were recovered to confirm a suspected Late Bronze Age date (Wessex Archaeology, 2014). 

Scheme impact 

The linear boundary lies within the Main Civils Compound area. The compound will be laid out above existing 
levels with topsoil retained in situ and protected with imported stone to allow preservation in situ. 

Mitigation 

The compound area, excluding the corridor required for Site 47 (easement for the combined Wessex Water 
SSEN electricity utilities) will be formed above existing levels using fill placed on the existing topsoil, separated 
by a barrier membrane. The section of boundary within the compound area will be buried beneath the fill which 
will protect it from damage. Following completion of construction, the compound will be removed and the land 
returned to agriculture. 
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Site 21: Bronze Age land boundary (Wessex Linear) western approaches to Longbarrow Roundabout. 

Designation: Scheduled 

Reference IDs: UID 2014.01/ NHLE 1010837 

Location (NGR): 410036, 141280 

Site area (approximate): 0.35ha 
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Description 

A linear boundary that runs from south-east of Winterbourne Stoke crossroads to south-west of The Diamond on 
Wilsford Down (UID 2014.01, NHLE 1010837). Within the WHS the boundary feature survives as an upstanding 
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earthwork bank and ditch. The scheduled area extends within the DCO boundary to the south of the western 
approach cutting. North of the scheduled section the monument is ploughed flat, this section was detected by 
geophysical survey (Wessex Archaeology, 2001. A303 Stonehenge Archaeological Appraisal) and was recorded 
in Trench 22 (ditch 2205) (Wessex Archaeology, 2002f). 

Scheme impact 

A restricted byway diverts eastwards between the A360 and Green Bridge No. 4, passing between the 
scheduled area and the top of the cutting. Land within the DCO boundary south of the cutting will form part of a 
chalk grassland reversion programme following construction. 

Mitigation 

The scheduled monument (NHLE 1010837) is located southwest of Longbarrow Roundabout. The DCO 
boundary crosses the north end of the monument which is only approx. 5m away from the scheme (cutting for 
the mainline and a restricted byway and PMA). At the PW stage the vegetation cover within the DCO area next 
to the monument will be cleared to ground level under controlled conditions (archaeological supervision) in order 
to confirm the extent of the monument mapped by Historic England. The monument will then be surveyed using 
archaeological topographic survey (ground based laser scanning) to determine the extent of the monument so 
that it can be protected. At the PW stage the monument will be protected on all sides by a post and rail fence, 
offset approx. 5m to 10m around it which will include the DCO boundary. The layout of the fencing will be 
constrained by the edge of the scheme mainline and by the restricted byway and PMA which will be constructed 
at the MW stage. DCO fencing which may be installed next to the monument at the later MW stage will either 
incorporate the existing section of protective fencing or will replace it. If it is replaced, then the MW contractor 
will consult with HMAG prior to the installation of the fencing. 
At the PW stage a site specific Method Statement will describe specific protection measures. 
Preliminary archaeological investigations will be required to install the fence posts (PW and MW stages), and the 
Archaeological Contractor will prepare a SSWSI that sets out the scope and nature of the preliminary 
investigations, in accordance with the guidance set out in the DAMS. 
Before the fencing is erected at the PW stage the monument will be photographed. 
Following construction, the protective fencing will be removed, leaving the monument within managed 
grassland.will be photographed and protected during construction works by fencing within the DCO boundary 
(up to the edge of Site 24). The fencing will incorporate a 10m buffer beyond the extent of the remains as 
mapped by the geophysical surveys. Following construction, the protective fencing will be removed and the land 
returned to agriculture. 
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Site 22: Milestone on A360. 

Designation: Listed (Grade II) 

Reference IDs: UID 6027/ NHLE 1130972 

Location (NGR): 409947, 141252 

Site area (approximate): 0.03ha 
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Description 
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An 18th-century oolitic limestone milestone by the side of the A360 south of Longbarrow roundabout. The 
limestone shaft is broken at the top and cut back to receive a later metal plate which is now missing. Incised 
lettering on the shaft reads ‘10’ and there are two benchmarks (UID 6027; NHLE 1130972).  

Scheme impact 

It lies within the DCO boundary south of the new A303 alignment and will be retained in situ in its historic location 
alongside the former turnpike road, which will be downgraded to a restricted byway. 

Mitigation 

The listed milestone is alongside the northbound carriageway of the A360. It will be surrounded and protected by 
a wooden post and rail fence that will be installed at the start of the PW stage. Due to local constraints, the close 
proximity of the A360 and the construction activities associated with the eventual downgrading and conversion of 
the road into a restricted byway and PMA (following construction of the temporary road diversion), the fence will 
only be offset a short distance from the monument (estimated at approx. 1m to 2m either side of the milestone). 
At the PW stage a site specific Method Statement will describe specific protection measures. 
If preliminary archaeological investigations are required to install the fence posts (PW and MW stages), the 
Archaeological Contractor will prepare a SSWSI that sets out the scope and nature of the preliminary 
investigations, in accordance with the guidance set out in the DAMS. 
Before the fencing is erected at the PW stage the monument will be photographed. 
Following construction, the protective fencing will be removed once works to prepare the restricted byway are 
complete, leaving the milestone in situ.The listed milestone will be photographed and protected during 
construction works by fencing. Following construction, the protective fencing will be removed once works to 
prepare the restricted byway are complete, leaving the milestone in situ. 
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Sites 23.1 to 23.8: Scheduled monuments along or close to the line of the tunnel. 

Designation: Scheduled 

Reference IDs: UID 2018/ NHLE 1010832 (Site 23.1) 
UID 3001/ NHLE 1008953 (Site 23.2) 
UID 3014/ NHLE 1008947 (Site 23.3) 
UID 3018/ NHLE 1012420 (Site 23.4) 
UID 3010.02/ NHLE 1010140 (Site 23.5) 
UID 3012/ NHLE 1012372 (Site 23.6) 
UID 3017/ NHLE 1012381 (Site 23.7) 
UID 3020/ NHLE 1012129 (Site 23.8) 

Location (NGR): Site 23.1 – 411115, 141627 
Site 23.2 – 411542, 414753 
Site 23.3 – 413146, 142054 
Site 23.4 – 413452, 142028 
Site 23.5 – from 413922, 142158 to 413973, 142042 
Site 23.6 – 412944, 141866 
Site 23.7 – 413448, 142103 
Site 23.8 – 413670, 142015 

Site area (approximate): Site 23.1: 0.16ha 
Site 23.2: 0.34ha 
Site 23.3: 0.42ha 
Site 23.4: 0.19ha 
Site 23.5: 0.10ha 
Site 23.6: 0.23ha 
Site 23.7: 0.31ha 
Site 23.8: 0.14ha 
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Description 

Site 23.1 NHLE 1010832: A bowl barrow south of the A303 and north west of Normanton Gorse (Wilsford G1) 
(UID 2018). It is located c.25m form the western tunnel boring face, offset to the south-east. The barrow was 
excavated by Cunnington and Colt Hoare in 1805. There are no records of the excavation, beyond a comment 
that a central grave contained an inhumation burial with a beaker and stag antlers. The barrow was revisited by 
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Edwina Proudfoot in 1960, when rescue excavations were undertaken on behalf of the Ministry of Works 
(Anon. 1961. Excavation and Fieldwork in Wiltshire; Grinsell’s Barrow no.1. Wiltshire Archaeological and 
Natural History Magazine, Volume 58, p.30) when the barrow was ploughed out. The barrow was fully 
excavated, revealing a further 11 burials on the northern side of the monument, several of which were 
accompanied by Beakers. Works undertaken between 1998 and 2003 recorded a further two inhumation 
burials on the northern side of the barrow. Geophysical surveys (detailed magnetometer and multi-channel 
GPR) undertaken for the Scheme have successfully mapped the extent of the fully excavated barrow. GPR 
survey anomaly 10001 (Wessex Archaeology, 2018a); and gradiometer survey anomaly 8000 (Wessex 
Archaeology, 2017c). 

Site 23.2 NHLE 1008953: A long barrow 250m north of Normanton Gorse (Amesbury G14) (UID 3001). It lies 
within the DCO boundary directly above the bored tunnel, approximately 300m east of the bored tunnel face. 
The monument survives as an upstanding earthwork within an area of chalk grassland; the barrow mound is 
orientated north-north-west – south-south-east and is up to 1.8m high, 32m long and c.18m wide. Flanking the 
mound on the east and west sides are quarry ditches from which material was taken during the construction of 
the monument. The barrow was partially excavated by Sir Richard Colt Hoare and John Thurnam in the early 
and mid-19th century, respectively. The latter discovered three inhumations, interpreted as primary burials, and 
two later, crouched burials of possible Early Bronze Age (Beaker) date (Field and Pearson 2011). Two 
trenches were excavated in 1993 (Wessex Archaeology, 1993; Leivers and Moore 2008) to establish the 
presence of a ditch at the northern end of the long barrow and attempt to define the extent of damage to the 
barrow. Evidence of modern disturbance and extensive damage caused by animal activity was recorded. 
Modern disturbance obscured the results of geophysical surveys carried out in this location as part of the 
Stonehenge Hidden Landscapes Project (University of Birmingham, 2018). 

Site 23.3 NHLE 1008947: A bowl barrow situated on the northern side of the A303 east of Stonehenge Bottom, 
300m south-west of New King Barrows cemetery (Amesbury 39), (UID 3014). It occupies a prominent location 
on the same hilltop as New King Barrows. It is now `D’ shaped having been cut on its south side by the A303. 
The barrow is c.32m in diameter and c.1m in height and surrounded by an infilled ditch. It was partially 
excavated in the 19th century, and re-investigated in advance of road widening works in 1960 (Ashbee, P., 
1980. Amesbury Barrow 39: excavations 1960. Wiltshire Archaeological Magazine, Volume 74, Issue 5, pp.3–
34). The barrow has been included in recently completed geophysical surveys for the Hidden Landscapes 
Project (Gaffney et al., 2012;  University of Birmingham, 2018) and has also been surveyed as part of the 
Stonehenge WHS Landscape Project (Field, Bowden and Soutar, 2012). 

Site 23.4 NHLE 1012420:  A bowl barrow forming part of a linear round barrow cemetery known as the New 
King Barrows, and situated at its southern end, immediately north of the A303 (Amesbury 26), (UID 3018). The 
monument comprises a roughly circular mound which stands c.1.9m high within the grounds of Stonehenge 
Cottages. There is no sign of any surrounding ditch or bank above ground. The base of the mound measures 
20m in diameter and the summit is about 6m across. The barrow has also been surveyed as part of the 
Stonehenge WHS Landscape Project (Bishop, 2011). 

Site 23.5 NHLE 1010140: A linear feature dating to the end of the Late Neolithic or the start of the Early 
Bronze Age, which appears to have provided a formal approach to Stonehenge, linking it with the River Avon at 
West Amesbury and the West Amesbury Henge (UID 3010.02) (part of the Stonehenge Avenue which is 
included in the same scheduling as Stonehenge itself and a round barrow cemetery on Countess Farm). It 
consists of parallel banks c.6m wide and 0.2m high enclosing a corridor c.12m wide. The banks are flanked by 
a partially infilled outer ditch c.3m wide. The Avenue varies slightly in overall width, with an average of c.30m. 
From King Barrow Ridge it curves gradually towards the south-east for a distance of 500m, crossing the exiting 
A303 and Stonehenge Road, it then runs in a straight line towards the River Avon. It is visible as a slight 
earthwork for the first 1km to the centre of Stonehenge Bottom, but from that point, it is difficult to identify 
above ground. The Avenue has been investigated archaeologically on several occasions, including as part of 
the Stonehenge Riverside Project (Parker Pearson et al., 2008), in association with the removal of part of the 
former A344 (Wessex Archaeology, 2016a), and during salvage excavations in 1968, 1979 and 1980 (Pitts, 
1982). The Avenue has also been covered by several recent geophysical surveys (e.g University of 
Birmingham, 2018; Wessex Archaeology, 2017a). 
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Site 23.6 NHLE 1012372: The northernmost of three bowl barrows 150m south of the A303, north of 
Luxenborough Plantation (UID 3012) that lies within the DCO boundary, south of the tunnel alignment (the 
other barrows are outside the DCO boundary which crosses the monument). The earthworks measure nearly 
15m in diameter and comprise a roughly circular mound, 0.5m high: its north-eastern quadrant is flanked by a 
ditch. All three barrows were excavated for Sir Richard Colt Hoare in the early 19th century. The barrows were 
recorded during a survey in May 2011 as part of English Heritage’s Stonehenge WHS Landscape Project 
(Bishop, 2011). 

Site 23.7 NHLE 1012381: The southernmost of a group of two bowl barrows and four bell barrows forming the 
greater part of a round barrow cemetery known as the New King Barrows (Amesbury 27-32), (UID 3017). It lies 
within the DCO boundary north of Stonehenge Cottages in an area of grassy woodland publicly accessible 
from Bridleway AMES 10. Following the recent clearance of many of the trees which had been planted on and 
around the barrow mounds, the barrows are now clearly visible from Stonehenge and many other monuments 
to the west of the ridge. The barrow mounds are all large, ranging in diameter from 20m to 40m and in height 
from 2.75m to 4m. The barrows have been subject to numerous antiquarian investigations. Partial excavations 
of all six of the barrows (following the uprooting of trees by storms in 1987 and 1990) has revealed the 
presence of pottery and worked flint of Neolithic and Bronze Age date, indicating the use of the area prior to 
and during the construction of the monuments (Cleal and Allen, 1994). The barrows have recently been 
surveyed and described in detail during the Stonehenge WHS Landscape Project (Bishop, 2011). 

Site 23.8 NHLE 1012129: A levelled bowl barrow located 150m east of Stonehenge Cottages, on the northern 
edge of the existing A303 (UID 3020). The southern section of the barrow was destroyed by the down-cutting 
of the A303. Partial excavation in advance of the installation of a water main in 1980 revealed a barrow ditch. 
Ditches seen in the roadside ditch during mechanical cleaning in 2001 were identified as a re-cut of the barrow 
ditch. The remaining part of the barrow mound is now difficult to identify on the ground but is surrounded by an 
infilled ditch. The overall diameter of the barrow is calculated to have been c.34m. The surviving part of the 
monument has also been recorded during recent geophysical survey, which indicated that the ditch extends 
beyond the formal constraint area of the scheduled monument (Wessex Archaeology, 2017a; University of 
Birmingham, 2018). 

Scheme impact 

Site 23.1  NHLE 1010832 – The tunnel will pass below the barrow at a depth of approximately 7m or more. 
There will be no impact on the monument or associated remains as it lies outside the main works area, 
however, site traffic may pass between the monument and the top of the bored tunnel face. 

Site 23.2  NHLE 1008953– The tunnel will pass below the barrow at a depth of approximately 18m. There will 
be no impact on the monument or associated remains as it lies outside the main works area, however, site 
traffic may access the land above the tunnel to install monitoring equipment or for other reasons. 

Site 23.3  NHLE 1008947 – The tunnel will pass below the barrow at a depth of approximately 41m. There will 
be no impact on the monument or associated remains as it lies outside the main works area, however, the 
southern edge of the monument is formed by a stone retaining wall within the northern boundary of the existing 
A303 corridor. The existing A303 will be de-trunked and downgraded to a restricted byway and works to 
achieve this will take place adjacent to the scheduled area. 

Site 23.4  NHLE 1012420 – The tunnel will pass below the barrow at a depth of approximately 37m. There will 
be no impact on the monument or associated remains as it lies outside the main works area, however, the 
existing A303 immediately south of the monument will be de-trunked and downgraded to a restricted byway. A 
PMA will be provided within the existing A303 road footprint to provide access to the adjacent Stonehenge 
Cottages. 

Site 23.5 – The monument  NHLE 1010140 lies outside the main works area, with the eastern portal bored 
tunnel face situated some 25m to the east. The tunnel will pass below the Avenue at a depth of approximately 
12m. There will be no impact on the monument or associated remains. A PMA providing access from the 
downgraded A303 to agricultural land north and east of the eastern approach cutting will pass between the 
Avenue and the bored tunnel face. The existing A303 immediately south of the monument will be de-trunked 
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and downgraded to a restricted byway. A PMA will be provided within the existing A303 road footprint to 
provide access to the adjacent Stonehenge Cottages.  

Site 23.6 – The barrow NHLE 1012372  lies outside the main works area, however, site traffic may access the 
land above the tunnel to install monitoring equipment or for other reasons. 

Site 23.7 – The southernmost barrow NHLE 1012381 lies outside the main works area, however, site traffic 
may access the land above the tunnel to install monitoring equipment or for other reasons. 

Site 23.8 – The barrow NHLE 1012129  lies outside the main works area, however, site traffic may access the 
land above the tunnel to install monitoring equipment or for other reasons. 

Mitigation 

At Site 23.1, the ploughed-down scheduled monument NHLE 1010832 which is in arable farmland will be 
surrounded and protected by fencing that will be installed at the start of the PW stage. The fence will be offset 
approx. 10m from the monument as mapped by Historic England and geophysical survey, however, on the 
western side the buffer area may need to be adjusted in order to leave a working area for the construction of 
the western cut and cover tunnel portal that is approx. 30m to the west.  (A 10m exclusion around the 
monument, Wilsford G1 NHLE 1010832, was required during archaeological trial trenching in 2018 (Highways 
England, 2019f)). At the PW stage a site specific Method Statement will describe specific protection measures. 
If an earth-fast fence is proposed and preliminary archaeological investigations are required to install the fence 
posts, the Archaeological Contractor will prepare a SSWSI that sets out the scope and nature of the preliminary 
investigations, in accordance with the guidance set out in the DAMS. 
Before the fencing is erected at the PW stage the monument will be photographed. 
Following construction, the protective fencing will be removed and the land returned to agriculture. 

At Site 23.2 the scheduled monument NHLE 1008953 lies south of the existing west bound carriageway of the 
A303 which will be downgraded and converted into a restricted byway and PMA. The monument will be 
surrounded and protected by fencing that will be installed at the start of the PW stage. The fence will be offset 
approx. 10m from the monument as mapped by Historic England and geophysical survey, although on the 
north side the fence will respect the edge of the existing highway boundary. At the PW stage a site specific 
Method Statement will describe the specific protection measures proposed. 
If an earth-fast fence is proposed and preliminary archaeological investigations are required to install the fence 
posts, the Archaeological Contractor will prepare a SSWSI that sets out the scope and nature of the preliminary 
investigations, in accordance with the guidance set out in the DAMS. 
Before the fencing is erected at the PW stage the monument will be photographed. 
Following construction, the protective fencing will be removed and the land returned to agriculture. 

At Site 23.3 the scheduled monument NHLE 1008947 is alongside the eastbound carriageway of the existing 
A303 and sits on a retaining wall above the road. A post and wire fence that tops the retaining wall will be 
retained. There are no protective fencing proposals as the monument lies on open access land and no works 
are proposed in this area. 

At Site 23.4 the scheduled monument NHLE 1012420 is set back from the eastbound carriageway of the 
existing A303 and is located within the grounds of a private residence that will be retained. The A303 will be 
downgraded and converted into a restricted byway and PMA, however, the monument will be protected by the 
existing boundary form, including the mature trees around the property boundary that will be retained. There 
are no proposals for protective fencing. 

At Site 23.5 the monument NHLE 1010140 (the Stonehenge Avenue) is scheduled in two parts either side of 
the existing A303. At this location the road will be downgraded and converted into a PMA route. On the north 
side the monument will be surrounded and protected by fencing that will be installed at the start of the PW 



A303 Amesbury to Berwick Down 

Page 270 of 408

8.11 (Rev 2) Draft Detailed Archaeological Mitigation Strategy (DAMS), July 2019 

stage. The fence will be offset approx. 10m from the monument as mapped by Historic England and 
geophysical survey, apart from the southern end where it will either tie-in to the existing hedgerow or replace 
an existing post and rail fence along the existing highway boundary (depending upon its condition) and the 
northern end where it will tie-in with existing field boundary fencing. DCO fencing which may be installed next 
to the monument at the later MW stage (north end) will either incorporate the existing section of protective 
fencing or will replace it. If it is replaced then the MW contractor will consult with HMAG prior to the installation 
of the fencing. 
On the south side of the A303 the monument is outside of the DCO boundary. Here the existing post and rail 
fence will either be retained or will be replaced at the PW stage by a section of new fencing on the same 
alignment (depending upon its condition). DCO fencing which may be installed next to the monument at the 
later MW stage (north end) will either incorporate the existing section of protective fencing or will replace it. If it 
is replaced, then the MW contractor will consult with HMAG prior to the installation of the fencing. 
A site specific Method Statement will describe specific protection measures (PW and MW stages). 
If an earth-fast fence is proposed and preliminary archaeological investigations are required to install the fence 
posts, the Archaeological Contractor will prepare a SSWSI that sets out the scope and nature of the preliminary 
investigations, in accordance with the guidance set out in the DAMS. 
Before fencing is erected at the PW or MW stages the monument will be photographed. 
Following construction, the protective fencing around the monument on the north side will be removed and the 
land returned to agriculture. 

At Site 23.6 the scheduled monument NHLE 1012372 is within a wooded area north of Luxenborough 
Plantation and approx. 110m south of the existing A303. The DCO boundary crosses the north end of the 
monument. There are no proposals for protective fencing at the PW stage as the site will be protected by the 
existing boundary form. DCO fencing may be installed around the boundary of the wooded area at the later 
MW stage and will likely either incorporate the existing fencing or will replace it. If it is replaced then the MW 
contractor will consult with HMAG prior to the installation of the fencing and a site specific Method Statement 
will describe specific protection measures. 
Before any fencing is erected at the MW stage the monument will be photographed. 
It is assumed that if DCO fencing is installed it would be retained after construction. 

At Site 23.7 the scheduled monument NHLE 1012381 on King Barrow Ridge is within a partially wooded area 
with boundary trees. The western side comprises a bridleway (AMES10) and an existing fence separates it 
from fields to the east and north. The south end abuts the grounds of a private residence. The A303 which will 
be downgraded and converted into a restricted byway and PMA is approx. 70m to the south. The DCO 
boundary crosses the south end of the monument. There are no proposals for fencing at PW stage since the 
monument is protected by the existing boundary form. If DCO fencing is required at MW stage the MW 
contractor will consult with HMAG prior to the installation of the fencing and a site specific Method Statement 
will describe specific protection measures. 
If an earth-fast fence is proposed and preliminary archaeological investigations are required to install the fence 
posts, the Archaeological Contractor will prepare a SSWSI that sets out the scope and nature of the preliminary 
investigations, in accordance with the guidance set out in the DAMS. 
Before the fencing is erected at the MW stage the monument will be photographed. 
It is assumed that if DCO fencing is installed around the woodland it would be retained after construction. 

At Site 23.8 the scheduled monument NHLE 1012129 is alongside the eastbound carriageway of the existing 
A303 which will be downgraded and converted into a restricted byway and PMA. The monument will be 
surrounded and protected by fencing that will be installed at the start of the PW stage. The fence will be offset 
approx. 10m from the monument as mapped by Historic England and geophysical survey, although on the 
south side the fence will respect the edge of the existing highway boundary. 
At the PW stage a site specific Method Statement will describe specific protection measures. 
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If an earth fast fence is proposed and preliminary archaeological investigations are required to install the fence 
posts, the Archaeological Contractor will prepare a SSWSI that sets out the scope and nature of the preliminary 
investigations, in accordance with the guidance set out in the DAMS. 
Before the fencing is erected at the PW stage the monument will be photographed. 
Following construction the protective fencing will be removed and the land returned to agriculture. 
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Site 24: Main line A360 to Western Portal – flint scatters, occasional scattered pits and post holes, and a 
dry valley.  

Designation: Non-designated 

Reference IDs: UID 2001/ MWI6924, MWI7128, MWI7198 (Bronze Age 
settlement)  
UID 2018/ MWI12542, MWI13002 (flat graves associated 
with Wilsford G1 barrow)  
UID 2088/ MWI12541 (pits) 
UID 2089/ MWI7003, MWI7094, MWI12625, MWI13128, 
MWI13155 (field system, military railway)  
UID 2098/ MWI13149 (linear features) 

Location (NGR): 410452, 141446 

Site area (approximate): 5.87ha 
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Description 
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Site 24 comprises the western portal approach cutting. 

Baseline 
UID 2001: An enclosure situated to the south-west of the Winterbourne Stoke Crossroads barrow cemetery and 
an associated Bronze Age settlement is located approximately 50m north of the west end of Site 24 (UID 2001). 
The settlement was excavated during construction of the Longbarrow Roundabout in 1967 (Anon., 1968). 
Excavation revealed four circular features thought to be Late Bronze Age huts in the area of the roundabout and 
a number of pits south of the A303. The enclosure (NHLE 1011048) and a levelled bowl barrow within the north-
western part of the enclosure lie approximately 170m north-west of Site 24.  

UID 2014: A scheduled section of linear boundary NHLE 1010837 extends from a point 120m south-east of 
Longbarrow crossroads to a point 220m south-west of The Diamond on Wilsford Down (UID 2014). The 
monument is part of a complex of boundary earthworks which may have its origins in the Bronze Age. The 
scheduled section consists of a bank 5m wide and c. 0.5m high, flanked on its western side by a ditch 5m wide 
and 0.7m ditch. Evaluation trenching has shown that the ditch survives north of the scheduled area, within Site 24 
(Wessex Archaeology, 2002f, Trench 22).  
UID 2018: The plough-levelled bowl barrow NHLE 1010832 (Wilsford G1) lies approximately 15m east of the 
eastern limit of Site 24 (UID 2018). The monument will be unaffected by the Scheme and will be protected in situ 
(Site 23.1). Investigated by Cunnington and Colt Hoare in 1805, the barrow was revisited in 1960 at the time of its 
levelling. The barrow was fully excavated, revealing that the central grave had contained at least two inhumations 
and a cremation. A further seven burials of infants and one young adult were found on the north side of the 
barrow, several of which were accompanied by Beakers (Anon, 1961). Works undertaken between 1998 and 
2003 as part of the proposed A303 Stonehenge improvement uncovered two further inhumation burials 
immediately north of the area investigated in 1960, bringing the total number of individuals buried at the site to at 
least 13 (Leivers and Moore, 2008). The location of the barrow has recently been subject to geophysical survey 
(Wessex Archaeology, 2017c; Wessex Archaeology, 2018a).  
UID 2088: Approximately 45m north of Site 24 two Middle Bronze Age pits were identified during a trial trench 
evaluation in 2001 ( UID 2088) (Wessex Archaeology, 2002h). Both pits contained animal bone, flint and Middle 
Bronze Age pottery. The location of the features corresponded very broadly to two pit-type anomalies identified 
by an earlier geophysical survey. 
UID 2089: Crossing the west side of Site 24 is an extensive area of co-axial field systems, enclosures and 
lynchets identified to the south of the A303 by a combination of aerial photograph analysis (part of the RCHME: 
Salisbury Plain Training Area NMP project and the English Heritage Stonehenge WHS Mapping Project), and 
during several episodes of geophysical survey and trial trenching (UID 2089). In some, but not all, instances, trial 
trenching has confirmed the presence of archaeological features correlating with elements of the field systems 
identified via remote sensing techniques. Although these may have been established during multiple phases and 
subject to episodic alteration and reorganisation, the field systems are likely to date broadly to the later 
Prehistoric to Roman period, following a pattern observed across large swathes of Salisbury Plain. 
Recent small scale excavations undertaken by Historic England investigated part of the field system, revealing a 
ditch incorporating a palisade (Roberts et al., 2018). The investigation determined that at least part of the field 
system may date to the earlier part of the Middle Bronze Age. 
The field systems and lynchets mapped from aerial photographs across this area may also incorporate some 
Medieval and Post-medieval elements. 
UID 2098: Crossing the eastern side of Site 24 (last 24m) are several ploughed-out linear features running from 
west of Normanton Gorse to east of The Diamond, identified from aerial photographs (UID 2098). Although these 
may predominantly be of natural origin, appearing to relate to a dry valley also identified by geophysical survey 
(Area SW1) (Wessex Archaeology, 2017c), some of the features mapped from aerial photographs, extending to 
the west of a probable late Prehistoric linear boundary (UID 2020.02) and assigned to UID 2089, have been 
confirmed by trial trenching to be of archaeological origin. 
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Recently completed archaeological evaluation along the Scheme mainline at Site 24 has uncovered Beaker/ 
Early Bronze Age activity associated with pits and burials that were not detected by geophysical survey 
(Highways England, 2019f) [REP1-045, 046]. 

Late Neolithic/ Early Bronze Age pits 
A circular pit (23403) measuring 0.80m by 0.85m was excavated in Trench 234 to a depth of 0.25m and 
contained a single deliberate backfill deposit (23404). Two sherds and several crumbs of Beaker pottery, some 
animal bone fragments, worked flint (including flake debitage and a scraper), burnt flint and a worked bone point 
(object no. 23408) were recovered from the fill. A radiocarbon determination returned a date of 2140-1920 cal. 
BC (UBA-39010: 3655±40 BP). This feature does not appear to correlate to any discrete geophysical anomaly. 
The only other feature in the trench, a tree-throw hole (23405), was investigated but did not contain any 
archaeological components.  
Two small shallow sub-circular pits (24003 and 24005) located 13m apart in Trench 240 also contained pottery. 
Pit 24005 is dated to the Beaker period and the other (pit 24003) to the Early Bronze Age. A sample of hazel nut 
from Pit 24005 returned a radiocarbon determination of 2200-1970 cal. BC (UBA-39012: 3686±32 BP). Pit 24005 
contained eleven sherds of Beaker pottery, from perhaps five different vessels, recovered from its secondary fill 
(possible deliberate backfill deposit 24006), while nine sherds of probable Collared Urn were recovered from the 
upper fill (24004) of Pit 24003. Both pits also contained small quantities of worked flint and burnt flint, with poorly 
preserved animal bone also present in pit 24003. 

Late Neolithic/ Early Bronze Age (Beaker period) inhumation graves 
An inhumation burial was found in Trench 260 (approximately 15m north of the boundary of Site 24) and a further 
three features (potential graves 24412, 24416 and 24418) were revealed in plan at the south end of Trench 244 
(approximately 30m north of Site 24), apparently cut in to the upper fill (24404) of a large tree-throw hole (24403) 
or area of root disturbance. Grave 24405 was sub-oval in plan (orientated SSW–NNE). It measured 1.28m by 
0.80m and was a maximum of 0.26 m deep, with irregular moderately sloping sides and an irregular base. The 
grave was partly cut into the upper fill of an area of root disturbance (cut 24403) and its upper fill appeared to be 
cut in turn by an adjacent feature – 24412. The two just overlapped, and three sherds of plain Beaker pottery and 
a piece of burnt flint were recovered from fill 24413 of 24412. A radiocarbon date of 2340-2060 cal. BC (UBA-
39015: 3790±35 BP) came from grave 24405. The grave was filled with two deposits: a lower deliberate backfill 
(24409/24423) and an overlying secondary fill (24406/24421). A relatively large quantity of Beaker pottery (nearly 
500g in total) was recovered from the pit, with most of this deriving from the lower deliberate backfill (the upper 
deposit contained only 55g of the total). This assemblage includes portions of a plain Beaker vessel which 
appeared to have been placed on or near the bottom of the grave (object 24408 from the lower deliberate backfill 
24409) in an already incomplete (and partially burnt) state. At least two other fragmentary vessels were 
represented (objects 24410 and 24423). Other finds comprised very small quantities of worked flint flakes and 
burnt flint. No human bone was observed during excavation, but neonate bone was recovered during processing 
of the environmental samples, suggesting that the feature may have been a grave. 

Uncertain date 
A posthole (23011) was found in Trench 230 (north end) which appears to represent a fence-line orientated 
approximately NNW–SSE (together with postholes 23003, 23005 and 23007). All were 0.32m in diameter and 
varied between 0.05m deep and 0.12m deep and were filled with single fills which did not contain any finds. 
These could also relate to later agricultural activity. 
Two postholes were recorded in Trench 211 (21103, 21105) but contained no finds and are undated. 

Soil and colluvial sequences and natural features 
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In the central part of the site where a shallow coombe crosses (Trenches 214, 250, 258, 259, 262, 263, 266 and 
267) the natural geology comprised soliflucted or heavily cryoturbated Chalk overlain by a thin colluvial deposit 
(<0.15m deep), a mid reddish brown silty clay, with the ploughsoil above.  
In Trench 260, a tree hollow (26023) measuring 1.30m by 0.95m and 0.24m deep was investigated because of its 
proximity to an inhumation grave dating to the Beaker period (26009). The hollow contained Beaker pottery (35 
small very abraded sherds), mainly found towards the surface of the single fill (26024), and a relatively large 
quantity of burnt flint (2kg) from its single fill which was thought to have derived from natural silting. 
Natural features comprising root disturbance or infilled slight depressions in the natural geology were widespread 
across the site. 
Immediately south of Site 24 at chainage 6700, a probable solution hollow was located in Trench 241 (24105) 
within a slight but noticeable topographic depression. Excavation and augering to a maximum depth of 1.6m 
recorded colluvial fills consistent with a Holocene date, although it is likely that Pleistocene Coombe Deposits are 
present at greater depth. The presence of artefactual material feature indicates that the feature will have acted as 
a natural capture-point for ploughed-in archaeological surface material. The feature lies approximately 465m west 
of the Wilsford Shaft, a solution feature some 75m south of Site 24; this had a central shaft 30m in depth, 
containing votive offerings and significant palaeoenvironmental material, interpreted as fulfilling a ritual or 
ceremonial function (Ashbee et al. 1989).  

Ploughzone artefact sampling (test pitting and dry sieving) 
A small assemblage of pottery of Prehistoric, Roman and Medieval date was found but in no particular pattern. 
Struck flint was recovered across the site and is likely to be predominantly of Late Neolithic and/ or Early Bronze 
Age date with some other pieces possibly indicating an earlier Mesolithic and/ or Early Neolithic element. 
Distributions of struck and burnt flint broadly correspond, although there are instances where the highest 
densities of worked and burnt flint are adjacent to each other rather than directly superimposed. It is probable that 
the eastern and western concentrations of worked and burnt flint may mark the locations of discrete foci for 
activity which have been somewhat dispersed by ploughing, whereas the struck flint concentrations north of and 
around the dry valley where there are no corresponding accumulations of burnt flint result from a different (and 
not necessarily anthropogenic) process.  Some of the concentrations coincide with archaeological features, 
although these tend to be the exception: Trench 202 contained a pit; Trenches 240 and 241 contained pits; at the 
eastern end, Trench 260 contained a crouched inhumation. 
Three areas within Site 24 where the density of material recovered together with the presence of diagnostic tool 
types, and/or subsurface features or topographical variations suggests a focus of activity. 
An east – west band of higher density is situated in an area of generally low-density distributions. The eastern 
end of the Western Portal area has the lowest densities of worked flint, comparable to the densities found 
elsewhere on Normanton Down, which are generally lower than elsewhere in the immediate locality (Dr J Last, 
pers. comm.). This east – west band, which includes core material, an arrowhead, a piercer and blade elements, 
stands out among the generally low densities. 
South of Winterbourne Stoke clump, the southern part of an area of the densest distributions within the Western 
Portal area lies within Site 24. This is also an area within which pits containing Beaker material and human 
remains were encountered. The southern part of this distribution coincides with a natural (sinkhole) feature which 
were found to contain lithic assemblages. It was also the area in which notably more distinctive material (cores 
and core fragments, arrowheads, scrapers) occurred. Some of this material may potentially be related to Beaker 
occupation. 
In the western end of Site 24, adjacent to the A360, around evaluation trench 202 was a cluster of material 
containing an arrowhead, cores, retouched pieces, blades, a piercer and irregular debitage, among a raised 
density of flake material. This group of material may be related to Bronze Age activity concentrated around and 
beneath the existing Longbarrow roundabout. 
The Stonehenge Environs Project (SEP) fieldwalking survey included land to the north, east and south-west of 
Site 24 (SEP Areas 50 and 59; Figure 5.13). This revealed moderate to high densities of worked flint south-south-
east of the Winterbourne Stoke barrow group. Notable were areas 50 and 59 (Richards 1990, figs. 8 and 10), 
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where values of up to 90+ pieces of worked flint per 50m run were occasionally encountered. Areas immediately 
to the north east of the Western Portal and Approaches (Area 54) had notably lower densities of struck flint. 
Prehistoric pottery was also present (Richards 1990, fig. 16), including Peterborough Ware, Beaker and other 
Early and Middle Bronze Age wares (Richards 1990, pp. 7-8]. 

Scheme impact 

The construction of the western approach cutting will impact the archaeological resource at Site 24 identified 
during various phases of archaeological evaluation, including the remains of field systems, enclosures and 
lynchets of uncertain date (UID 2089, UID 2098). Also Late Neolithic/ Early Bronze Age activity associated with 
pits found in Trenches 234 and 240, and possibly contemporary burials (found adjacent to the site in Trenches 
244 and 260), and remains that are contained within natural features (tree throws). At the west end remains 
possibly associated with the Bronze Age settlement excavated beneath Longbarrow Roundabout (UID 2001) may 
also extend into the site (features recorded in Trenches 22 and 23), and the remains of a modern military light 
railway. 
The removal of the topsoil will result in the loss of three apparent concentrations of struck flint which is considered 
to be predominantly Late Neolithic/ Early Bronze Age (small number of earlier elements also present) and four 
concentrations of burnt flint. 

Mitigation 

Archaeological excavation and recording (AER) is required to record Late Neolithic/ Early Bronze Age activity 
associated with pits (Trenches 234 and 240), potential burials that may be situated within the construction 
footprint of the retained cut in the vicinity of Trenches 260 and 244 and other undated archaeological remains 
previously identified during evaluation investigations.  
The mitigation area will encompass the full width of the footprint between the A360 and the bored tunnel cut face 
required to construct the retained cutting walls and the Green Bridge No. 4 bridge slab and accommodate power 
and water supplies for the TBM and the tunnel buildings. The southern boundary of Site 24 west of Green Bridge 
No. 4 will respect the scheduled later prehistoric area of boundary earthwork UID 2014 (NHLE 1010837) (Site 
21). 
Section of the Wessex Water pipeline and SSEN Western Power Cable (Site 49), crosses the northern and 
southern sides of the site, but will be investigated as part of Site 24 (area for additional ploughzone artefact 
collection and archaeological excavation and recording (AER)). 

Relevant research objectives 

Site 24 passes through an extensive concentration of Neolithic long barrows and associated round barrow 
cemeteries. Evaluations have identified flat burials, Beaker pits and flint distributions suggestive of an area of 
activity possibly associated with a shallow dry valley. The study of flint scatters, occasional scattered pits and 
post holes, field systems, enclosures and land divisions, including possible medieval lynchets, offers insights into 
past landscape use and development. The following SAARF research themes and period-specific questions may 
be relevant: 

• C. Burials and barrows
• D. Human generations
• E. Landscape history and memory
• F. Daily life
• C. 2. While flint scatters offer our best evidence for where people were living and engaging in various

productive activities during the period, their value has not been fully realised. Using scatter and, where
present, cut feature settlement signatures (e.g., pits and rare structural traces), can we develop a better
understanding of the scale, tempo, duration and composition of Neolithic settlement areas in the WHS?
Can we identify changes in the location and character of settlement areas over the course of the
Neolithic? What form does domestic architecture take?
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• C. 3. What was the relationship between Neolithic and Beaker settlement and monuments? Did the
location of earlier settlement and other quotidian activity influence the siting and form of later
monuments?

• C. 22. What potential exists to better understand diet, health and mortality among later Neolithic/ Early
Bronze Age populations within the WHS?

• J.4. What was the nature of the local environment, contemporary land-uses and other activity in the
landscape?

• K.4. What is the significance of the later Bronze Age field boundaries being either deliberately sighted on
pre-existing barrows, or actively avoiding them?

• K.5. What is the chronology of various elements of the field systems? When did they originate? Over
what time-scale were they laid out?

• K. 8. Can episodes of colluviation and alluviation be dated, and if so can they be linked to changes in
land use?

• O. 8. What was the nature of medieval agriculture and animal husbandry in the locale, and how did it
impact on earlier monuments and their visibility? Was there an extension of arable agriculture at the
expense of downland grazing?

• P. 8. How was the military presence in the WHS developed?
• P. 9. What physical and social impacts has the military had on the monuments and landscape of the

WHS?
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Sites 25.1 to 25.3: Archaeological remains along or close to an all-weather temporary haul road from 
Green Bridge No.1 to Longbarrow North construction compound 

Designation: Non-designated 

Reference IDs: UID 1004.01 
UID 1008 
UID 2001 
UID 2029 
UID 2033 
UID 2035.01/ MWI6396 
UID 2035.02/ MWI7206 
UID 2050 
UID 2068 
UID 2069 and MWI7153 
UID 2072 
UID 2073 
UID 2143/ MWI74878 

Location (NGR): 406703, 141138 (west end) to 409364, 141499 (east end) 
Site 25.1: 406738, 141142 
Site 25.2: 407777,141450 
Site 25.3: 407429, 141393 

Site area (approximate): Site 25.1: 0.06ha 
Site 25.2: 0.19ha 
Site 25.3: 0.19ha 
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Description 

Site 25 extends between Green Bridge No. 1 at approximate chainage 00 and the Main Civils Compound at 
Longbarrow North. 
Possible pits were identified by geophysical survey, suspected to be of Bronze Age date (UID 1008), 
although trial trenching (Highways England, 2019d, Trenches 663-672) did not identify extensive surviving 
remains. 
Trial trenching of components of a pair of possible rectilinear enclosures (UID 2029) identified two undated 
ditches in Trench 673 (approximate chainage 2200) and a pit containing a small quantity of prehistoric 
pottery (Trench 673). Two undated linear features in Trench 677 (approximate chainage 2400) may 
comprise a ditch and a former headland or lynchet. 
An Early and Middle Iron Age to Roman period enclosed settlement (UID 2033) west of Scotland Lodge 
Farm lies immediately south of the new road alignment (chainage 2600). Trenches to the north of the 
enclosure did not identify any remains (Highways England, 2019d, Trenches 678-690, approximate 
chainage 2400-2800).  
South of the mainline (chainage 2900), trenching has identified a focus of Neolithic and Early Bronze Age 
activity (north-west of Scotland Lodge Farm), on a spur of high ground overlooking the River Till valley 
(Highways England, 2019d, Trenches 1068 and 1070). This site (Site 7) includes two non-designated ring 
ditches (UID 2035.01/ MWI6396, UID 2035.02/ MWI7206) originally identified from aerial photographs, 
detailed magnetometer survey and GPR survey, together with two pits which contained red deer antlers and 
Middle Neolithic Peterborough Ware pottery.  
Parsonage Down contains an extensive field system that is likely to date to the later prehistoric (Middle 
Bronze Age to Iron Age) and Roman periods (UID 1004.01). Multi-period settlement over the same time 
span also appears to be evidenced by a number of enclosures and linear features (e.g. UIDs 2036; 2039) 
and by a profusion of pit-like features across the eastern parts of Parsonage Down (UID 2038). The 
settlement and field system appear to overlie an older funerary and ceremonial landscape, evidenced by a 
group of potential barrows (UID 2030). 
Trial trenching in this area has confirmed the presence of colluvial deposits within and on the sides of the 
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coombe (also identified by electrical resistance tomography combined with geoarchaeological boreholes) 
(Highways England, 2019k).  
Two shallow circular pits in the east of the Parsonage Down contained Beaker pottery (Highways England, 
2019d, Trench 717, approximate chainage 3500) and Trench 985 produced an Early Bronze Age Food 
Vessel containing a cremation burial. Immediately north of Scotland Lodge Farm, Trenches 696 and 1235, 
699 and 1074 revealed undated linear ditches correlating with linear geophysical anomalies, which appear 
to form parts of a rectilinear enclosure (Highways England, 2019d).  
The Romano-British settlement on Winterbourne Stoke Down (NHLE 1015222 lies within an extensive 
rectilinear field system that is also of likely Roman date (UID 2038).  
Trial trenching in 2003 revealed an undated north to south aligned ditch predicted in a previous geophysical 
survey (Wessex Archaeology, 2003b: Area 4, Trenches 36 and 37; GSB Prospection Ltd, 2001a: Area 27). 
To the east, a broad, shallow pit of possible Iron Age date was recorded in Trench 38. Possible cart tracks 
(possibly medieval or later) were found in Trench 38.  
The River Till valley floor includes faint earthwork traces of a water management system or water meadows 
of probable Post-medieval date (UID 2050). Geophysical surveys (GSB Prospection, 2001; Wessex 
Archaeology, 2018) identified an infilled relict river channel and weak linear features possibly relating to 
former floodplain water management systems. Auger survey in 2001 concluded that the presence of 
alluvium in the River Till valley bottom is patchy, discontinuous and variable both across the valley profile 
and along its longitudinal corridor (Wessex Archaeology, 2002, p. 9).  
Two small possible prehistoric pits north of Winterbourne Stoke Hill (Highways England, 2019e, Trench 754, 
approximate chainage 4700m) lay about 100m north of a small, ploughed-down non-designated round 
barrow cemetery on Winterbourne Stoke Hill. Trial trenching confirmed the survival of five ring ditches. 
A large oval/subrectangular shallow possible pit (possibly a Saxon sunken-featured building) was recorded 
in Trench 1322 (Highways England, 2019e, approximate chainage 4200m). 
A linear ditch (Trenches 740, 1327, 1329) identified from geophysical survey (Highways England, 2019e, 
approximate chainage 4250m) is of likely later prehistoric/ Roman date. A further possible rectilinear 
enclosure (Trench 1338) is also undated (approximate chainage 4625m). North of the mainline, a slightly 
curving north-west to south-east aligned boundary ditch equating with a geophysical anomaly may be a 
further later prehistoric/Roman feature. 
Trial trenching confirmed the survival of a series of lynchets visible in aerial photographs, which regularly 
divide up the landscape on the east side of the River Till valley and north of the existing A303. 
On the west side of the present A360 a complex, dense array of linear and curvilinear features has been 
detected by geophysical survey and from aerial photography. Excavation in 1967 revealed an enclosure, 
four circular features thought to be Late Bronze Age huts and a number of pits (Vatcher and Vatcher 1968). 
An archaeological watching brief along a cable route to the west of the roundabout and south of the A303 
identified a number of ditches, a pit, post-holes and stake-holes (UID 2001).  
On the northern flanks of Oatlands Hill there is evidence of a field system and possible settlement evidence 
of Bronze Age to Roman date. These include two potential barrows (UID 2069 and MWI7153); an 
incomplete oval or elongated C-shaped enclosure identified from aerial photographs and geophysical 
survey (UID 2072); a linear ditch or boundary of possible Bronze Age date visible as a cropmark on aerial 
photographs (UID 2068); a cluster of suspected prehistoric pits (main groups UID 2143 and MWI74878); 
and a boundary ditch and a probable trackway (UID 2073). 

Scheme impact 

The construction of an all-weather road between Green Bridge No.1 and the Main Civils Compound at 
Longbarrow North will impact a range of buried archaeological remains belonging to the later prehistoric, 
Roman, Saxon, Medieval and Post-medieval periods. 

Mitigation 

The transect for the temporary haul road is outside of the WHS. Preservation in situ (PIS) will be the 
preferred method of archaeological mitigation rather than archaeological excavation and recording (except 
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where the road crosses fieldwork mitigation areas where excavation will be required). Within the three areas 
identified for PIS (Sites 25.1 to 25.3) where feasible, the existing topsoil will be retained and covered with an 
appropriate membrane and imported fill material will be placed onto the membrane to ensure that 
archaeological remains are protected at construction. 
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Site 26: Movement monitor points along the ground surface above the tunnel section. 

Designation: Non-designated 

Reference IDs: UID 2018, 2100, 2020, 3001, 2101, 3029, 3046, 3051, 3079, 
3058, 3104, 3084, 3077  

Location (NGR): Approximately between NGR 411071, 141644 to 414029, 142106 

Site area (approximate): TBC 

[Hold – image to be added] 

Description 

Site 26a comprises locations of equipment required to monitor tunnel movements. The number and location 
of these is subject to detailed design. 
Baseline 
There are 5 4 scheduled monuments situated above the route of the proposed tunnel which will be 
protected by an exclusion zone around each monument (delineated by protective fencing): Sites 23.1, 23.2, 
23.3/27.5, 23.4/27.6 and 23.5/27.11. These sites are therefore not discussed in the following baseline 
description. 
Chainage 7400m to 7750m 
Archaeological evaluation between chainage 6300m and 7500m has revealed tree throws, natural chalk and 
a small number of archaeological features including a posthole of possible post-medieval or modern date 
(Highways England 2019b [REP1-047, 048]).  
At chainage 7700m, an undated gully terminal (UID 2100) excavated during a trial trench evaluation in 2002 
coincided with a pit-like anomaly detected during an earlier geophysical survey (Wessex Archaeology, 
2002a).  

A late prehistoric linear boundary (UID 2020.02) runs across the route of the proposed tunnel, part of a 
complex of boundary earthworks/ ditches. It has been recorded in a recent geophysical survey (Wessex 
Archaeology, 2017a), and in five trenches (Wessex Archaeology, 2017d), and during a recent geophysical 
between Normanton Gorse and the A303 (Wessex Archaeology 2018a; University of Birmingham, 2018).  
Chainage 7800m to 9000m 
The tunnel crosses a First World War aerodrome or airfield, constructed in 1917 and closed in 1921 (UID 
2101.01/ 2101.02) (chainage 7800m to 8300m). Traces of the aerodrome, including a metal pipe network, 
were detected in a geophysical survey (Barber, 2014; Field and Pearson 2011; University of Birmingham, 
2018, 17; ID 3698). A test pit (TP 84) dug during the course of geotechnical investigations located building 
footings of the former aerodrome (Wessex Archaeology, 2002a). 

Topsoil stripping for excavation of geotechnical trial pit revealed a shallow gully (UID 3029) (at chainage 
8050m), the single fill of which produced one worked flint flake. 
Undated curvilinear and linear features have been identified by aerial photography (chainage 8600m) and 
they have also been detected by geophysical survey (University of Birmingham, 2018). An enclosure of 
uncertain date has been identified by geophysical survey south of Stonehenge Bottom (UID 3046) 
(chainage 9000m). 
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Chainage 9000m to 9900m 
Three boreholes in Stonehenge Bottom encountered no archaeological remains. In R71906 colluvium was 
recorded to a maximum depth of 1.5m above the chalk bedrock, but there was no for buried land surface 
within or below the colluvium (Highways England, 2019j [REP1-056]); RX633 contained colluvium to 1.5m 
depth overlying a weathered chalk bedrock; and R71907 contained topsoil and subsoil overlying natural. 
These results were similar to those from an earlier series of geotechnical investigations (Wessex 
Archaeology, 2002a). 
Possible trackways or droveways of medieval or later origin (UID 3051), are visible as earthworks and 
cropmarks on aerial photographs (chainage 9150m to 9500m) and identified by geophysical survey (GSB 
Prospection Ltd., 1993) and trial trenching (Wessex Archaeology, 2002g; Bishop, 2011; Field, Bowden and 
Soutar, 2012). Recent geophysical survey carried out as part of the Stonehenge Hidden Landscapes Project 
identified a long linear, arc-shaped feature in this area (possibly associated with ‘Normanton Ditch’ (UID 
3079.01). 
At chainage 9500m, geophysical survey found a predominantly east-west orientated plough pattern and 
some vehicle ruts and recent features (Linford, Linford and Payne, 2015). The north bore of the tunnel 
crosses under a bowl barrow (Site 23.3/ 27.5). The barrow has been included in recent geophysical surveys 
carried out as part of the Hidden Landscapes Project (University of Birmingham, 2018) and has also been 
surveyed and described as part of the Stonehenge WHS Landscape Project. 
A series of Neolithic pits (UID 3058) and other evidence for Late Neolithic occupation were found in 1968 
and 1969 during utility work within the existing A303 highway boundary. A small pit (the ‘chalk plaque pit’) 
was found during road widening in 1969, some 190m west of King Barrows (Field, Bowden and Soutar, 
2012). 
The route of the proposed tunnel crosses under a series of linear and curvilinear features (UID 3079.01), 
between chainage 9600m and 10100m. These represent infilled enclosure, field systems and boundary 
ditches extending across a large area to the north and south of the A303, between King Barrow Ridge and 
the Avenue to the north and Luxenborough Plantation and Coneybury Hill Plantation to the south. These 
features have been identified via assessments of aerial photographs, geophysical surveys and small scale 
excavations (Linford, Linford and Payne, 2015; University of Birmingham, 2018, 19 & 21; Wessex 
Archaeology, 2017a). It is possible that the features derive from multiple phases of activity and are likely to 
date from the Middle to Late Bronze Age, through to the Roman period. At chainage 9800m, a post-
medieval/ 19th-century wood bank (UID 3104) survives as earthworks delineating four sides of a roughly 
rectangular tree plantation (Bishop, 2011b). At chainage 9800m, a bowl barrow (Site 23.4/ 27.6), forms part 
of a linear round barrow cemetery known as the New King Barrows. 
Chainage 9900m to 10250m 
Amesbury Abbey Park (UID 3084.02) covers chainage 9800m to 10400m. Remnants of the former parkland 
can still be seen but much of this land has returned to arable (Bishop 2011b). Traces of the former course of 
the road from Amesbury to Market Lavington (UID 3069) are visible as a cropmark on aerial photographs; it 
is also mapped by both RCHME’s Salisbury Plain Training Area NMP and English Heritage’s Stonehenge 
WHS Mapping Project. Traces of the road have been identified by geophysical survey, e.g. (Wessex 
Archaeology, 2017a; University of Birmingham, 2018; ID 8977), and observed during a watching brief in 
2001 (Wessex Archaeology, 2002e). 
There is a continuation of the series of linear and curvilinear features mentioned in the previous section (UID 
3079.01). Magnetic survey reveals nearly 300m of ditch-like features running WSW–ENE with off-shoots. 
Part of Normanton Ditch (University of Birmingham, 2018, 21) probably forms a continuous feature with 
similar linear sections in neighbouring fields (Bishop, 2011b). 
Chainage 10250m to 10460m 
The eastern end of the proposed tunnel abuts parcels of vestigial ridge and furrow (UID 3077) (chainage 
10300m to 10500m) which have been mapped by English Heritage’s Stonehenge WHS Mapping Project, 
and detected by geophysical survey (Linford, Linford, and Payne, 2015; Wessex Archaeology, 2017a).  
Trial trenching between chainage 10400m and 10500m partly covering the eastern end of the proposed 
tunnel (survey area NE2) did not reveal any substantial archaeological remains (Wessex Archaeology, 
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2017d). A pronounced coombe (NNW/SSE aligned), roughly parallel to the modern A303, contained 
colluvial deposits. On the upper slopes a thin ploughsoil overlay solid chalk rock with no periglacial 
markings, elsewhere periglacial cryoturbation features were both abundant and clear. Within the coombe 
substantial deposits of colluvium were recorded (over 1.05m depth in Trench 69 in the middle of the dry 
valley), although no standstill episodes were observed. It is believed that the colluvium is likely of general 
Bronze Age date.  
Recent archaeological evaluation (fieldwalking, test pitting, trial trenching and geo-archaeological 
investigations) beyond the eastern limit of the tunnel portal uncovered a consistent sequence of deposits 
consisting of structural chalk, coombe deposits and colluvial units were recorded. In the centre of the valley 
where the colluvial units are thickest they preserved a buried soil near their base. The presence of 
prehistoric flint work within the buried soil suggests that this period of relatively little erosion and limited, 
incremental deposition extends from within the post-Pleistocene prehistoric period. The fact that a possible 
Roman ditch cuts this soil indicates that this phase of relative stasis probably extended to the Roman 
period. 
Geotechnical exploratory investigations on the north side of the existing A303 Amesbury Bypass (Highways 
England, 2019j [REP1-056]) at chainage 10500m, revealed a topsoil overlying colluvium recorded to 1.7m 
depth where a band of flint cobbles overlay soliflucted chalk and weathered chalk bedrock (R72002).  

Scheme impact 

The Scheme mainline as it passes Stonehenge will require the installation of ground surface monitoring 
equipment. A zero-ground disturbance, fully reversible form of installation is preferred. , however, the 
impacts cannot be determined at this stage since the location, number and form of the installations are not 
known.  The requirement for the installations will be scoped to minimise the number required and the 
locations of the installations will be selected to avoid known archaeological remains.  

Mitigation 

Where iInstallation and removal of the monitoring equipment requires removal of the existing topsoil, 
targeted archaeological mitigation at these locations will include ploughzone artefact collection, 
archaeological excavation and recording and/ or archaeological topographic survey, as relevant. It is 
anticipated that archaeological excavation and recording (AER) (test pit mitigation) may be required at each 
of the monitoring locations. The size of the test pits and the depth of each intervention will be determined by 
the amount of ground disturbance required for the installation, monitoring and removal of the equipmentwill 
be undertaken under archaeological supervision. 

Relevant research objectives 
The study of occasional scattered pits and post holes, field systems, land divisions, including possible 
medieval lynchets, offers insights into past landscape use and development. Research on burials and 
barrows throws light upon past mortuary practices, belief systems, and human demographics, diet, health 
and mobility. The following SAARF research themes and period-specific questions may be relevant: 

• C. Burials and barrows
• D. Human generations
• E. Landscape history and memory
• F. Daily life
• C. 2. While flint scatters offer our best evidence for where people were living and engaging in

various productive activities during the period, their value has not been fully realised. Using scatter 
and, where present, cut feature settlement signatures (e.g., pits and rare structural traces), can we 
develop a better understanding of the scale, tempo, duration and composition of Neolithic 
settlement areas in the WHS? Can we identify changes in the location and character of settlement 
areas over the course of the Neolithic? What form does domestic architecture take? 

• C. 22. What potential exists to better understand diet, health and mortality among later populations
within the WHS? 
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• K.4. What is the significance of the later Bronze Age field boundaries being either deliberately
sighted on pre-existing barrows, or actively avoiding them? 

• K.5. What is the chronology of various elements of the field systems? When did they originate?
Over what time-scale were they laid out? 

• K. 8. Can episodes of colluviation and alluviation be dated, and if so can they be linked to changes
in land use? 

• O. 8. What was the nature of medieval agriculture and animal husbandry in the locale, and how did
it impact on earlier monuments and their visibility? Was there an extension of arable agriculture at 
the expense of downland grazing? 

• P. 2. The planting dates for the prominent tree clumps (‘hedgehogs’) which are so characteristic of
the modern landscape, are not well established; these are often sited on round barrows and so are 
intimately associated with the monuments of the WHS. 

• P. 8. How was the military presence in the WHS developed?
• P. 9. What physical and social impacts has the military had on the monuments and landscape of the

WHS? 
• P. 14. What archaeological remains survive from the removal of buildings (such as the First World

War aerodrome) and other features in order to create the modern interpretation of prehistoric 
landscapes; and what were the underlying theoretical, cultural and social influences that led to the 
creation of the resulting (and other) earthworks? 
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Site 27.1 to 27.13: Barrows and milestones along sections of the A303, A360 and Stonehenge Road 
which will be converted into green lanes. Non-designated 1918 military stone marker (military 1918 
stone RFC/RAF Stonehenge Airfield Marker “A.M. No.1”). 

Designation: Scheduled, Listed, Non-designated 

Reference IDs: Scheduled Monuments 
UID 2003/ NHLE 1011047 (Site 27.1) 
UID 2004/ NHLE 1011842 (Site 27.2) 
UID 2006/ NHLE 1011841 (Site 27.3) 
UID 3002/ NHLE 1012369 (Site 27.4) 
UID 4009/ NHLE 1009142 (Site 27.5) 
UID 4010/ NHLE 1012128 (Site 27.6) 
UID 2005/ NHLE 1011843 (Site 27.7) 
Listed milestones 
UID 6031/ NHLE 1130999 (Site 27.8) 
UID 6040/ NHLE 1131085 (Site 27.9) 
UID 6042/ NHLE 1131071 (Site 27.10) 
Unscheduled 
UID 2177 (Site 27.11) 
Boundary marker AM1 (Site 27.12) 
Boundary marker AM12 (Site 27.13) 

Location (NGR): Site 27.1 – 409971, 141856 
Site 27.2 – 409961, 141550 
Site 27.3 – 409995, 141500 
Site 27.4 – 411551, 141845 
Site 27.5 – 414698, 142286 
Site 27.6 – 414742,142226 
Site 27.7 – 409979, 141612 
Site 27.8 – 410680, 141594 
Site 27.9 – 412272, 141961 
Site 27.10 – 413862, 141901 
Site 27.11 – 410431, 141498 
Site 27.12 – 410603, 141590 
Site 27.13 – 412032, 141923 

Site area (approximate): Site 27.1: 0.57ha 
Site 27.2: 0.09ha 
Site 27.3: 0.46ha 
Site 27.4: 0.53ha 
Site 27.5: 0.19ha 
Site 27.6: 0.19ha 
Site 27.7: 0.08ha 
Site 27.8: 0.03ha 
Site 27.9: 0.03ha 
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Site 27.10: 0.03ha 
Site 27.11: 0.03ha 
Site 27.12: 0.03ha 
Site 27.13: 0.03ha 
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Description 
The following assets will require protection measures as they are located adjacent to the existing road network, 
including the A303, A360 and Stonehenge Road. The assets include a series of barrows and milestones, an 
airfield marker and a possible hengiform enclosure located by geophysical survey: 

Site 27.1: A scheduled round barrow cemetery on the east side of the A360 (Winterbourne Stoke 17-21, 21a, 
21b), comprising five bowl barrows and two saucer barrows (UID 2003). The westernmost barrow has been 
truncated by the A360. All the barrows were partially excavated in the 19th century and surveyed as part of the 
Stonehenge World Heritage Site Landscape Project (Bax et al., 2010) and the Stonehenge Hidden Landscapes 
Project (University of Birmingham, 2018).  

Site 27.2: A bowl barrow that lies immediately east of the A360, forming part of the Winterbourne Stoke 
crossroads round barrow cemetery (UID 2004). The barrow has been levelled by cultivation from that shown on 
the OS 25-inch map of 1924; its diameter is calculated to be 8m. Not visible during recent earthwork survey 
(Bax et al., 2010). No traces of a possible ring ditch were recorded in this location during the Stonehenge 
Hidden Landscapes Project (University of Birmingham, 2018).  

Site 27.3: A Neolithic long barrow (UID 2006) forms part of the Winterbourne Stoke Crossroads barrow 
cemetery, immediately north-east of the existing Longbarrow Roundabout. The long barrow is orientated south-
west to north-east along the ridge and forms the origin and focal point of a linear round barrow cemetery which 
extends along the ridge to the north-east (UID 2003; 2004; 2005; 2007; 2008). Recent investigation indicates 
that the surviving barrow mound is 83.7m in length, 26.9m wide, and 3m high, flanked on the north-west and 
south-east sides by ditches (Bax et al., 2010). Partial excavation in the 19th century revealed a primary male 
inhumation with a flint implement and six secondary inhumations. The mound shows evidence of damage due to 
excavation, animal burrowing and quarrying. The long barrow was also subject to geophysical surveys as part of 
the Stonehenge Hidden Landscapes Project (University of Birmingham, 2018).  

Site 27.4: Three bowl barrows immediately north of the A303 on Stonehenge Down (UID 3002) which lie 
immediately north of the A303, adjacent to the DCO boundary. Two of the three barrows are aligned north – 
south; a smaller barrow is located immediately to the east of the southern barrow. The mound of the southern 
barrow, adjacent to the DCO boundary, is 24m in diameter and 1.8m high, surrounded by a ditch which is c.4m 
wide and survives as a slight earthwork. The overall diameter is c.32m. All three barrows were partially 
excavated in the 19th century and probable primary cremations were found in both of the larger barrows. A 
cremation was found in the smaller barrow contained within a particularly large Deverel-Rimbury bucket/barrel 
urn. The barrows may have been accompanied by five others, as Colt Hoare indicated that this was a group of 
eight barrows of different sizes sited next to the road (Field and Pearson, 2011). The locations of these other 
barrows are uncertain, although it is possible that they were levelled during subsequent modernisation/ road 
widening works. Buried vestiges of the other monuments may, however, survive. A single trench was excavated 
to test the state of preservation of Amesbury 2 as part of the 2003 A303 Stonehenge Improvement Scheme. 
This demonstrated that 'the mound was generally well preserved, although some evidence of animal 
disturbance and erosion (probably the result of ploughing) was noted' (Leivers and Moore 2008). The barrow 
group was recently subject to geophysical survey as part of the Stonehenge Hidden Landscapes Project 
(University of Birmingham, 2018). 

Site 27.5: A bowl barrow situated on the northern side of the A303 east of Stonehenge Bottom, 300m south-
west of New King Barrows cemetery (Amesbury 39), (UID 3014). It occupies a prominent location on the same 
hilltop as New King Barrows. It is now `D' shaped having been cut on its south side by the A303. The barrow is 
c.32m in diameter and c.1m in height and surrounded by an infilled ditch. It was partially excavated in the 19th
century, and re-investigated in advance of road widening works in 1960 (Ashbee, 1980). The barrow has been 
included in recently completed geophysical surveys for the Hidden Landscapes Project (Gaffney et al., 2012; 
University of Birmingham, 2018) and has also been surveyed as part of the Stonehenge WHS Landscape 
Project (Field, Bowden and Soutar, 2012).  

Site 27.96: A bowl barrow (Amesbury 39b), situated on a gentle south facing slope 140m north of the A303 and 
north-west of Countess Farm buildings (UID 4009). It is one of two barrows in this area that retain some degree 
of surface expression (the other is Site 27.10). The barrow is visible as a faint circular cropmark on aerial 
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photographs, and has been mapped by both RCHME's Salisbury Plain Training Area NMP and English 
Heritage’s Stonehenge WHS Mapping Project. The NHLE entry indicates that it survives an earthwork 0.4m high 
and 22m in diameter and is surrounded by an infilled ditch, c.2m wide. Recent geophysical survey (University of 
Birmingham, 2018) appears to have detected no trace of either a ring-ditch or associated features at this 
location. 

Site 27.107: A bowl barrow (Amesbury 39c), situated on a gentle south facing slope 80m north of the A303 and 
west of Countess Farm buildings (UID 4010). It is located c.45 m to the north-west of Site 27.9). The NHLE 
entry indicates that the barrow has a mound 1m high and 22m in diameter and is surrounded by an infilled ditch 
c.2m wide. Recent geophysical survey (University of Birmingham, 2018) appears to have detected no trace of a
ring-ditch at this location, although a weakly defined, short linear feature was identified 

Site 27.128: A bowl barrow on the east side of A360 forming part of the winterbourne Stoke crossroads round 
barrow cemetery (UID 2005). The barrow mound is 22m in diameter and 3.25m high, and is surrounded by a 
ditch 4m wide and 0.5m deep. Excavation in the 19th century revealed a primary skeleton with a small vessel. 

Site 27.139: A milestone approximately 850m east of Longbarrow Roundabout (UID 6031). The milestone 
(grade II listed) was erected by the Amesbury Turnpike Trust in the 1760s. The rectangular limestone pillar has 
a gabled top with an incised inscription that reads ‘LXXXI/ Miles from/ London/ III/ from Amesbury’ (repeated on 
reverse face). 

Site 27.1410: A milestone along the A303 (UID 6040). The milestone (grade II listed) was erected by the 
Amesbury Turnpike Trust in the 1760s. The partly buried rectangular limestone shaft has a worn top. It has an 
inscription that reads ’80/ MILES FROM/ LONDON/ ..’. 

Site 27.115: A milestone near junction with A303, Stonehenge Road (UID 6042). The milestone (grade II listed) 
was erected by the Amesbury Turnpike Trust in the 1760s. The large limestone slab has a double curved top. 
The inscription reads ‘LXXIX/ MILES FROM/ LONDON/ XIX/ FROM/ ANDOVER/ 1764’. There is a benchmark 
on the left side. 

Site 27.126: A non-designated possible small hengiform enclosure just south of the A303 and east of the A360 
was detected by geophysical survey in GPR Area 18 (GPR anomaly 10000) (Wessex Archaeology, 2018a). The 
feature measured c.4m in diameter and the ditch c.1m with two possible pit-like features within the ring ditch. 

Site 27.137: Stonehenge Aerodrome boundary marker beside A303 (Marker AM1) (UID 6033). One of a group 
of six early 20th century (non-designated) concrete markers. The stone is located c.1km east of the Longbarrow 
roundabout. The stone is c.0.45m square and 0.35m high with a chamfered top. It has an inscription ‘A.M.’ 
above a broad arrow denoting British Government property and ‘No.1’ below. 

Site 27.148: A concrete boundary marker that is located on the north side of the A303 southwest of 
Stonehenge. The marker is approx. 0.45m square in section, 0.35m tall, chamfered at the top with the 
inscription ‘A.M.’ above a broad arrow denoting British Government property and ‘No 12’ below. 

Scheme impact 
Site 27.1 - The barrow cemetery lies immediately adjacent to the DCO boundary, and associated remains may 
have extended into the A360 corridor. The A360 will be downgraded to a restricted byway, and related works 
will take place adjacent to the scheduled area. 

Site 27.2 - The barrow cemetery lies immediately adjacent to the DCO boundary, and associated remains may 
have extended into the A360 corridor. The A360 will be downgraded to a restricted byway, and related works 
will take place adjacent to the scheduled area.  

Site 27.3 - The long barrow lies immediately adjacent to the DCO boundary. The existing Longbarrow 
Roundabout will be removed and replaced with chalk grassland. The A360 and A303 will be downgraded to a 
restricted byway, which will pass the long barrow approximately 20m to the south-west. 
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Site 27.4 - There will be no impact on the monument or associated remains as it lies outside the main works 
area, however, site traffic may access the land above the tunnel to install monitoring equipment or for other 
reasons. 

Site 27.5 - There will be no impact on the monument or associated remains as it lies outside the main works 
area, however, the southern edge of the monument is formed by a stone retaining wall within the northern 
boundary of the existing A303 corridor. The existing A303 will be de-trunked and downgraded to a restricted 
byway and works to achieve this will take place adjacent to the scheduled area. 

Site 27.6 - The monument lies outside the main works area. The existing A303 immediately south of the 
monument will be de-trunked and downgraded to a restricted byway. A PMA will be provided within the existing 
A303 road footprint to provide access to the adjacent Stonehenge Cottages. 

Site 27.7 - The barrow lies outside the main works area, however, site traffic may access the land to install 
tunnel monitoring equipment or for other reasons. 

Site 27.8 - The barrow lies close to Stonehenge Road which will be closed at this location. Work to close the 
road and blend it into the existing landscape could impact the asset. 

Site 27.9 - The barrow lies outside the main works area, however, site traffic may access the land during 
construction. 

Site 27.10 - The barrow lies outside the main works area, however, site traffic may access the land during 
construction. 

Site 27.11 - The monument lies outside the main works area, with the eastern portal bored tunnel face situated 
some 25m to the east. There will be no impact on the monument or associated remains. A PMA providing 
access from the downgraded A303 to agricultural land north and east of the eastern approach cutting will pass 
between the Avenue and the bored tunnel face. The existing A303 immediately south of the monument will be 
de-trunked and downgraded to a restricted byway. A PMA will be provided within the existing A303 road 
footprint to provide access to the adjacent Stonehenge Cottages. 

Site 27.12 – The barrow cemetery lies immediately adjacent to the DCO Boundary, and associated remains may 
have extended into the A360 corridor. The A360 will be downgraded to a restricted byway, and related works 
will take place adjacent to the scheduled area. 

Site 27.13 – The asset is close to the exiting A303 which will be downgraded to become a NMU route, also site 
traffic may access the land within the DCO boundary during construction.  

Site 27.14 - The asset is close to the exiting A303 which will be downgraded to become a NMU route, also site 
traffic may access the land within the DCO boundary during construction.  

Site 27.15 – The milestone is next to Stonehenge Road which will be closed at this location. Work to close the 
road and blend it into the existing landscape could impact the asset. 

Site 27.16 - The ring ditch lies outside the main works area but within the DCO boundary (north of the Scheme 
mainline), with the eastern portal bored tunnel face situated some 550m to the east. Site traffic may access the 
land during construction. 

Site 27.17 – The boundary marker is close to the exiting A303 which will be downgraded to become a NMU 
route and will need to be protected; also site traffic may access the land within the DCO boundary during 
construction. 

Site 27.18 – The boundary marker is close to the exiting A303 which will be downgraded to become a NMU 
route and will need to be protected; also site traffic may access the land within the DCO boundary during 
construction. 

Mitigation 
Site 27.1 - The scheduled monument will be photographed and protected during construction works by fencing 
within the DCO boundary. The protective fencing will incorporate a suitable buffer (up to 10m) around the extent 
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of the site as mapped by the geophysical surveys. Following construction, the protective fencing will be removed 
once works to prepare the restricted byway surfacing are complete. 

Site 27.2 – The scheduled monument will be photographed and protected during construction works by fencing 
within the DCO boundary. The protective fencing will incorporate a suitable buffer (up to 10m) around the extent 
of the site as mapped by the geophysical surveys. Following construction, the protective fencing will be removed 
once works to prepare the restricted byway surfacing are complete. 

Site 27.3 - The scheduled monument will be photographed and protected during construction works by fencing 
within the DCO boundary. The protective fencing will incorporate a suitable buffer (up to 10m) around the extent 
of the site as mapped by the geophysical surveys. Following construction, the protective fencing will be removed 
once works to prepare the restricted byway surfacing are complete. 

Site 27.4 - The scheduled monument will be photographed and protected during construction works by fencing 
incorporating a 10m buffer beyond the extent of the remains as mapped by the geophysical surveys. Following 
construction, the protective fencing will be removed and the land returned to agriculture. 

Site 27.5 - The scheduled monument will be photographed and protected during construction works by fencing 
incorporating a 10m buffer beyond the extent of the remains as mapped by the geophysical surveys. Following 
construction, the protective fencing will be removed and the land returned to agriculture. 

Site 27.6 - The scheduled monument will be photographed and protected during construction works by fencing 
incorporating a 10m buffer beyond the extent of the remains as mapped by the geophysical surveys. Following 
construction, the protective fencing will be removed and the land returned to agriculture. 

Site 27.7 - The scheduled monument will be photographed and protected during construction works by fencing 
incorporating a 10m buffer beyond the extent of the remains as mapped by the geophysical surveys. Following 
construction, the protective fencing will be removed and the land returned to agriculture. 

Site 27.8 - The scheduled monument will be photographed and protected during construction works by fencing 
incorporating a 10m buffer beyond the extent of the remains as mapped by the geophysical surveys. Following 
construction, the protective fencing will be removed and the land returned to agriculture. 

Site 27.9 - The scheduled monument will be photographed and protected during construction works by fencing 
incorporating a 10m buffer beyond the extent of the remains as mapped by the geophysical surveys. Following 
construction, the protective fencing will be removed and the land returned to agriculture. 

Site 27.10 - The scheduled monument will be photographed and protected during construction works by fencing 
incorporating a 10m buffer beyond the extent of the remains as mapped by the geophysical surveys. Following 
construction, the protective fencing will be removed and the land returned to agriculture. 

Site 27.11 - The scheduled monument will be photographed and protected during construction works by fencing 
incorporating a 10m buffer beyond the extent of the remains as mapped by the geophysical surveys. Following 
construction, the protective fencing will be removed and the land returned to agriculture. 

Site 27.12 - The scheduled monument will be photographed and protected during construction works by fencing 
within the DCO boundary. The protective fencing will incorporate a suitable buffer (up to 10m) around the extent 
of the site as mapped by the geophysical surveys. Following construction, the protective fencing will be removed 
once works to prepare the restricted byway surfacing are complete. 

Site 27.13 - The listed milestone will be photographed and protected during construction works by fencing. 
Following construction, the protective fencing will be removed, leaving the milestone in situ. 

Site 27.14 - The listed milestone will be photographed and protected during construction works by fencing. 
Following construction, the protective fencing will be removed, leaving the milestone in situ. 

Site 27.15 - The listed milestone will be photographed and protected during construction works by fencing. 
Following construction, the protective fencing will be removed, leaving the milestone in situ. 

Site 27.16 - The heritage asset will be photographed (even if no visible remains can be discerned) and protected 
during construction works by fencing. The protective fencing will incorporate a10m buffer beyond the extent of 
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the remains as mapped by the geophysical surveys. Following construction, the protective fencing will be 
removed and the land returned to agriculture. 

Site 27.17 - The boundary marker will be photographed and protected during construction works by fencing. 
Following construction, the protective fencing will be removed, leaving the boundary marker in situ. 

Site 27.18 - The boundary marker will be photographed and protected during construction works by fencing. 
Following construction, the protective fencing will be removed, leaving the boundary marker in situ. 
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Site 28: Buried soil horizon and double ditch, undated ditch, flint scatters, in situ flint knapping in stony 
hollow. 

Designation: Unscheduled 

Reference IDs: UID 3010.02/ MWI12527 
UID 3077.03/ MWI12817 
UID 3077.05/ MWI12817 
UID 3084.02 
UID 3084.03/ MWI13148 
UID 4027/ MWI75710 
UID 4029/ MWI12477 
UID 4032/ MWI74473, MWI74449 

Location (NGR): 414029, 142103 
414874, 142107 

Site area (approximate): 3.46ha 
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Description 

Site 28 comprises the eastern portal approach cutting and adjacent land, extending between approximate 
chainages 10200m and 11300m.  
Baseline 
Extensive evidence of Mesolithic occupation revealed during excavations since 2005, at Blick Mead, situated 
adjacent to a spring line overlooked by Vespasian’s Camp (UID4032). The investigations have recovered large 
quantities of lithic material, faunal remains from an area outside of the highway boundary, as well as palaeo-
environmental datasets. 
UID 3010.02: Site 28 lies approximately 60m east of the course of the Stonehenge Avenue (NHLE 1010140), a 
linear feature formed of parallel banks and ditches approximately 10m apart, providing a formal approach to 
Stonehenge and linking it with the River Avon at West Amesbury (UID 3010.02). Although the banks and 
ditches survive west of King Barrow Ridge as slight earthworks of approximately 200mm height/depth, they are 
no longer visible on the surface east of King Barrow Ridge. 
There are numerous Early Bronze Age round barrows to the north and south of Site 28 (NHLE 1010331, 
1012127, 1012128, 1012129, 101230, 1012131, 1014088, 1009142, 1009143, 1009144 and 1009151).  

Immediately south of Site 28, Vespasian's Camp (NHLE 10912126) is a large univallate hillfort on the western 
bank of the River Avon. Although hillforts are typically associated with the Iron Age, some may have originated 
in the Late Bronze Age and are often located on the site of earlier monuments; at Vespasian's Camp, three 
potential earlier barrows have been identified. The northernmost part of the bank of Vespasian’s Camp is now 
cut by the line of the 1960s A303 Amesbury Bypass. 
A pit containing a broken ground flint axe and nine fragments of animal bone was excavated by Faith Vatcher in 
1967 prior to the improvement of the A303 (UID 4029). The exact location of the pit is unknown, although it 
seems likely to have been found where the ridge running northwards from Vespasian’s Camp was cut by the 
road (Richards, 1990, p.66). 
Remnants of the former Amesbury Abbey park can be seen in a series of small groups of trees to the north and 
west of Site 28, commonly known as the Nile Clumps. 
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Cropmarks comprising two parallel banks probably formed an avenue flanking a carriage drive in the Park and 
probably date to the 1760s and early 1770s, after which the area reverted back to arable and the banks were 
ploughed out (UID 3084.03). 
Two vestigial parcels of ridge and furrow (aligned north-south) mapped by English Heritage’s Stonehenge WHS 
Mapping Project, have been detected by geophysical survey (Linford et al., 2015) (UID 3077.03 and 3077.05). 
A detailed gradiometer survey (Wessex Archaeology, 2017a, area NE2) identified a linear anomaly (4511) 
running north-south for c.95m, interpreted as a former agricultural feature such as a field boundary or enclosure 
ditch; it does not relate to any previously known archaeological feature, nor is it recorded on historic mapping. A 
possible plough damaged barrow was represented by a weak curvilinear anomaly with a diameter of c.15m 
(4512) to the west of 4511. The continuation of an existing field boundary identifiable on the 1885 edition of the 
Ordnance Survey map (4517) and another possible field boundary (4518) not identifiable on historic mapping 
were located. Areas of amorphous anomalies (4519; 4520) were detected across the east of the area (Wessex 
Archaeology, 2017a). 

Uncertain date 
An archaeological evaluation carried out in 2017 at the eastern portal location (Area NE2, crossing the western 
side of Site 28) suggested only limited potential (Trench 92) (Wessex Archaeology, 2017d). The only feature 
recorded was a small ditch in Trench 92 (9204), aligned north–south, 0.7m wide and 0.4m deep, with steep 
slightly concave sides and a narrow concave base. It was undated, and although it was close to the position of 
a linear anomaly detected by geophysical survey, it has a very different alignment. 

Soil, colluvial sequences and natural features 
A small but pronounced coombe crosses Site 28 on a NNW/SSE alignment, parallel to the existing A303. 
Colluvial deposits were recorded in many of the trenches within Site 28, but was absent to the northwest on the 
upper slopes out of the coombe itself and in Trench 80 along the southern edge of the site. Beneath the 
colluvium periglacial cryoturbation features were both abundant and clear, indicating that little if any underlying 
chalk had been lost to the plough. Substantial deposits of colluvium were recorded in Trenches 77 (0.90m 
thick), 78 (0.94m), 82 (0.94m) and 85 (0.86m). The colluvial deposits were notable to some extent in that there 
were no apparent standstill episodes within the deposits (stone free worm sorted horizons) which led the 
excavators to conclude that the deposits represent a single continuous period of ploughing (upslope of area 
NE2). No artefacts were recovered to date the deposition sequence, but the excavators suggest a general 
Bronze Age date for the accumulation of the colluvium would be reasonable. Environmental samples from the 
colluvium in Trench 68 (samples 68002–4) contained wheat grain fragments and chaff, seeds from wild plants, 
and charcoal fragments from mature wood. 
Further evaluation in 2018 (Highways England, 2019b [REP1-047, 048]) uncovered a very small number of 
archaeological features, comprising two parallel ditches of possible Romano-British date cut into a buried soil of 
probable Late Iron Age to Romano-British date and sealed by post-Roman colluvium in Trench 504 north of 
Vespasian’s Camp, and an undated ditch in Trench 506 (also a small number of features of post-
medieval/modern date, and a small number of natural features). Artefacts consisted primarily of an even, low-
density scatter of worked and burnt flint across Site 28, with a small number of slightly higher concentrations 
which may be the remains of activity areas now dispersed within the ploughzone. 

Romano-British boundaries 
Two parallel, NNW–SSE orientated ditches (50445 and 50448), 3.4m apart, appeared to cut the buried soil 
(50405) in Trench 504 and were overlain by colluvium (50402 and 50403). The westernmost ditch (50448) 
measured c.1.9m wide and 0.75m deep and was slightly more substantial than ditch 50445 to the east, (1.5m 
wide and 0.7m deep. The upper fill of ditch 50445 comprises redeposited coombe deposits (50495) and this 
material is likely to represent ploughed-in bank material which possibly was originally sited to the west of the 
ditch. No sign of comparable bank material was found in ditch 50448. These ditches were not recognised in the 
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geophysical survey interpretation, as they were deeply buried. They may form a trackway or defensive 
boundary and are approximately aligned towards, or to the immediate west of, Vespasian’s Camp. 

Uncertain date 
An undated ditch (50603), north-south aligned, recorded at the eastern end of Trench 506 corresponds to a 
linear anomaly detected by geophysical survey and extends into the northern side of Site 28. The undated ditch 
may be related to another undated ditch of similar size and alignment in found in 2017 in Area NE2 (Trench 92, 
ditch 9204). 

Soil, colluvial sequences and natural features 
In the central part of the Site (crossed by a NNW–SSE aligned dry valley) a calcareous colluvial sequence was 
recorded in Trench 504. The ploughsoil and colluvium (50401 and 50402-4 respectively) lay above a buried soil 
(50405), which in turn overlay slope gravel wash (50406) and natural coombe deposits (50407). 
In adjacent Trench 505, a thin calcareous colluvial subsoil (mid yellowish brown silty clay loam), was present for 
30m at the downslope north-west end of the trench. In this locality, potential colluvial deposits (unexcavated) at 
the base of test pits were also observed in a swathe closely following the ENE–WSW coombe that feeds into 
the more pronounced NNW–SSE dry valley. The former correlates with a geophysical anomaly interpreted as 
superficial geology and the potential colluvial deposits in test pits were recorded in a 10m swathe either side of 
this. 
Trench 502 contained a thin subsoil that lay above the compact natural chalk indicates that at least the most 
recent ploughing has not incised the surface of the chalk. 
Small quantities of finds of mixed date found in the test pits excavated through the colluvium show the reworked 
nature of the colluvium (e.g. TP 1506 4210; 1508 4209). 
The deposit sequence was investigated by a targeted auger survey across a north-south aligned coombe (12 
boreholes) and in Trench 504 (excavated to a depth of 2.5m across the centre of a NNW-SSE aligned dry valley 
and parallel to boreholes Transects A and B to allow the sequence identified in the borehole survey to be 
investigated, sampled and recorded in detail). Additionally a hand dug test pit measuring 2.00m by 0.50m was 
dug through deposits exposed in the eastern end of the south facing section of the trench for detailed 
environmental sampling and for finds recovery. 
The deposit sequence revealed by the auger survey and confirmed by geoarchaeological assessment of Trench 
504 comprised: 
• Topsoil (0.3m to 0.57m thick); 
• Made ground (0.30m) in Transect B (BH4 and BH5); 
• Colluvium (upper and lower colluvium), 0.31m to 0.92m thick. Lower colluvium dated by OSL to AD 

840–1050 (late Saxon), and the upper colluvium produced an age estimate of AD 1500–1600; 
• Possible buried soil (representing land stabilisation) recorded in BH 9 and BH 11 (Transect A), and BH5 

and BH 6 (Transect B), also present in Trench 504 where it thins westwards towards the valley margin. 
A thin basal relict soil (B horizon) overlain by an upper bA/B (or eroded A "topsoil"). One piece of burnt 
flint and two sherds (5g) of abraded Roman pottery were recovered from it. The basal horizon produced 
seven pieces of undiagnostic prehistoric worked flint, all flake debitage. OSL dated the buried soil 
horizon to 260BC – AD 130 (Late Iron Age and Romano-British). 

• Coombe deposits and geological natural (Head deposits, structureless/ weathered putty chalk and 
structural chalk). 

Palaeoenvironmental remains (plant remains and mollusc samples) not significant due to the low numbers 
obtained and the likelihood of temporal mixing within the assemblages. 
Tree throws were present in Trenches 506 (secondary fill contained four worked flint flakes) and 507. 
Plough scars were present in Trenches 509 and 510. 
Trenches 502, 503, 505, 507, 509 and 510 contained no archaeological remains. 
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Worked and burnt flint 
Ploughzone artefact sampling (test pitting and dry sieving) and sieving of ploughsoil from trial trenches 
recovered quantities of worked and burnt flint. Within the ploughzone, worked flint was distributed across the 
entire survey area with a relatively uniform low-level occurrence of pieces. Four small clusters of higher 
incidence (represented by flake debitage, some core material and fewer retouched tools) were noted, with the 
densest in the centre of the area (a similar pattern was recorded by the Stonehenge Environs Project in the 
1980s). The burnt flint distribution was spread evenly across the survey area with small concentrations at the 
east and west ends. Concentrations of worked flint appear to be located adjacent to burnt flint clusters and 
together it indicate refuse material derived from nearby activity areas. 
Some of the worked flint pieces are indicative of a Mesolithic and/ or Early Neolithic date (sporadic distribution 
but found at the west end of Site 28 and in Trenches 505, and 509), however, the larger part of the assemblage 
is likely to be of Later Neolithic date (in contrast a significant group of debitage was found in Trench 512 (Site 
29) that is of late Neolithic/ Early Bronze Age date with a Mesolithic component).

Scheme impact 

Construction of the eastern portal and approach cutting will result in the loss of the archaeological resource at 
Site 28, including the remains of Romano-British ditches (possibly related to activity at Vespasian’s Camp), and 
other ditches of uncertain date which could represent former field systems. The cutting will also impact the 
extensive and relatively deep deposit sequences comprising colluvium and buried soil horizons which contain 
archaeological remains (features, finds and palaeoenvironmental evidence) preserved within the coombe that 
crosses the site. 

Mitigation 

A combination of geo-archaeological investigation and archaeological excavation and recording (AER) is 
required at Site 28. 
Archaeological excavation and recording (AER) is required to record evidence of a Romano-British trackway or 
defensive boundary possibly related to the nearby hillfort, located on higher ground to the south (Vespasian’s 
Camp) and to record a number of undated ditches.  
Geo-archaeological investigation will target colluvial deposits and buried soil horizons within the coombe area, 
as it is rare to find buried soils within colluvial contexts in the Stonehenge landscape. This will involve hand 
excavated trenches across the coombe deposits to determine the presence, condition and extent of buried 
features, and to allow for the recovery of finds and for geo-archaeological and environmental sampling. 
Previous assessment has noted that due to temporal mixing the palaeoenvironmental potential of the buried soil 
and colluvium may be limited. 
A section of the Wessex Water pipeline (Site 50), crosses the northern side of the site, but will be investigated 
as part of Site 28 (area for archaeological excavation and recording (AER) / geo-archaeological investigation). 

Relevant research objectives 

The study of buried soil horizons, land divisions, flint scatters and in-situ flint knapping can provide insights into 
past land use, settlement patterns and lithics manufacture. The following SAARF research themes and period-
specific questions may be relevant: 

• D. Human generations
• E. Landscape history and memory
• F. Daily life
• B. 3. Investigating change and diversity: understanding the transition from the later Mesolithic to the

earlier Neolithic: how can we investigate the character of final Mesolithic archaeology.
• C.1. Can we better characterise an earliest Neolithic… presence within the WHS? Does it pre-date the

monuments as current evidence would suggest? Does the earliest Neolithic owe a legacy to Late
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Mesolithic inhabitation of these landscapes, or does it represent a process of infill following a hiatus at 
the very end of the Mesolithic? 

• C. 2. While flint scatters offer our best evidence for where people were living and engaging in various
productive activities during the period, their value has not been fully realised. Using scatter and, where
present, cut feature settlement signatures (e.g., pits and rare structural traces), can we develop a better
understanding of the scale, tempo, duration and composition of Neolithic settlement areas in the WHS?
Can we identify changes in the location and character of settlement areas over the course of the
Neolithic? What form does domestic architecture take?

• K.4. What is the significance of the later Bronze Age field boundaries being either deliberately sighted
on pre-existing barrows, or actively avoiding them?

• K.5. What is the chronology of various elements of the field systems? When did they originate? Over
what time-scale were they laid out?

• K. 8. Can episodes of colluviation and alluviation be dated, and if so can they be linked to changes in
land use?

• M. 5. Is there any relationship between the earlier monuments and the locations of Roman-British
settlements and land use, including burials and cemeteries?

• O. 8. What was the nature of medieval agriculture and animal husbandry in the locale, and how did it
impact on earlier monuments and their visibility? Was there an extension of arable agriculture at the
expense of downland grazing?



A303 Amesbury to Berwick Down 

Page 301 of 408

8.11 (Rev 2) Draft Detailed Archaeological Mitigation Strategy (DAMS), July 2019 

Site 29: Mesolithic site at Countess Farm West – Mesolithic material located within a buried soil 
horizon and colluvial deposits. Potential for Late Neolithic/ Early Bronze Age flint knapping activity. 

Designation: Non-designated 

Reference IDs: UID 4036/ MWI11874 

Location (NGR): 414874, 142107 
415331, 142065 

Site area (approximate): 1.00ha 
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Description 
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Site 29 comprises peripheral working areas on the north side of the existing A303, which rises on embankment 
immediately to the south.  

Baseline 
UID 4036: An evaluation in 2003 (trial trenches in Drainage Treatment Area 6) revealed a near in-situ worked 
flint scatter of Late Mesolithic or Early Neolithic date within a 0.47m thick relict soil of post-glacial/ Holocene 
date (Wessex Archaeology, 2003d; Leivers and Moore, 2008). A series of four 1m square hand dug test pits 
excavated through this soil to establish the northern and southern limits of the flint scatter found it to be 
confined predominantly within the relict soil just off the edge of the river terrace. Worked and burnt flints were 
recovered throughout the thickness of the soil, although greater numbers of worked flint were present in the 
uppermost spits.  
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Worked flint was also recovered from overlying and underlying colluvial layers. 
In 2017 a geotechnical test pit was archaeologically monitored between the A303 and Trench 3 (DTA 6) 
(Wessex Archaeology, 2017e). 
Additional evaluation work was carried out in 2018 further to the west (Trenches 511 and 512 (Highways 
England, 2019b [REP1-047, 048]). 
South of the A303 in the floodplain of the River Avon a well preserved Mesolithic site (Blick Mead) has been 
under investigation since 2005 (c.75m south of Site 29) (Jacques and Philips, 2013; Jacques, Philips and 
Lyons, 2018). 
The eastern end of Site 29 lies immediately south of Countess Farm, a group of post-medieval listed 
buildings (built heritage asset numbers 6068-6071) and the presumed focus of Saxon settlement north of 
the Avon at Amesbury Countess. 

Soil, colluvial sequences, natural features and artefact sampling along the northern side of Site 29 
In the western part of Site 29 at approximate chainage 11350m, a large natural hollow in Trench 512 
(51224) measuring approximately 15m in width and excavated up to a depth of 1.35m was found to be 
infilled with a colluvial sequence (hollow found beneath topsoil and a thin subsoil), including decalcified 
colluvial deposits (51220 and 51221). At the base of this upper colluvium, a dark stony horizon (51222) was 
encountered at a depth of 0.80-0.83m below the ground surface, and a further layer of decalcified colluvium 
(51215) underlay this. The natural hollow itself may have been created by solution into the underlying chalk. 
A coherent group of worked flint comprising primary knapping debris of Late Neolithic date, within which a 
small Mesolithic component (a bladelet and burin spall) is mixed, was recovered from deposit 51222. This 
stony horizon could represent a period of stasis within the continual slope process deposits, or it could be 
related to deflation, i.e. when fine-grained material is lost/ washed out from the colluvium leaving heavy 
inclusions (flint and artefacts) in a horizon at the base of the colluvium.  
A very similar assemblage of worked flint, in terms of quantity and form, and also including a microlith of 
Mesolithic date, together with one sherd/15g of Early Neolithic pottery and 5g of Beaker pottery was 
recovered from the overlying colluvium (51221). Worked flint comprising a scraper and six flakes were also 
recovered from the upper colluvial layer (51220). No finds were recovered from the underlying colluvium 
(51215), and therefore its date remains uncertain, as does its full extent. 
The condition of the worked flint suggests it had not travelled far and the presence of artefacts of Mesolithic 
date is not unexpected given the presence of Mesolithic lithics approximately 120m at 2004 DTA6 to the 
north-east (Leivers et al., 2008) and Mesolithic occupation at Blick Mead, c.100m to the south (Jacques et 
al., 2014). 
Located on the lower slopes of a valley side in the higher floodplain of the River Avon Drainage Treatment 
Area 6 (DTA 6) represents an important area that would have been potentially rich in resources for hunter/ 
gatherer populations with access to both terrestrial and riverine/ floodplain environments. Trenches 3 and 7 
were located on a visible break of slope (river terrace); Trench 5 was located on the floodplain; and 
Trenches 4 and 6 were located above the terrace (higher ground): 

- Trench 3 (crossing the lower south end) revealed localised pockets of a buried soil (forest brown 
soil 0.25m thick) containing Late Mesolithic and/ Early Neolithic worked flint overlying alluvial 
sediments the result of overbank flooding episodes. On the north side of the trench the deposit 
sequence comprised modern soils over weathered chalk or coombe deposits. Test pitting within the 
buried soil indicated that the flint scatter was confined to the buried soil just off the terrace edge 
(test pits 3B, 3C and 3D). Both worked and burnt flint found throughout the buried soil profile 
(greater numbers of worked flint from the upper spits), flint also recovered from overlying and 
underlying colluvium. The material was generally in a good condition suggesting little post-
depositional movement (represents a near in-situ Late Mesolithic and/ Early Neolithic flint 
assemblage). 

- Trench 4 also contained isolated pockets of buried soil lying within natural hollows in the natural 
geology, but archaeological features. 
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- Trench 5 contained a colluvial sequence (over 1m thick) overlying alluvial clays and a natural 
feature (506). 

- Trench 6 contained a number of features (a modern pit and a possible drainage ditch pit). 
- Trench 7 contained two gullies interpreted as contemporary boundary or drainage features. The 

southern part of the trench revealed a localised colluvial sequence over 1m deep, sealing features 
on the terrace edge. Some flintwork (possible Bronze Age date) and medieval pottery suggests that 
it is a mixed deposit.  

The majority of the sequences are colluvial and an alluvial component is generally absent from the lower 
valley slopes, but present in Trench 5 at the base of the valley (possibly glacial or early post-glacial date). 
TP 146 (SA505) contained no archaeological remains or finds but the deposit sequence (starting at 69.42m 
aOD) was broadly comparable to those from Trench 3: 

- Topsoil (5051), a mid-brown silty clay loam (0–0.10m bgl); 
- Colluvium (5052), a mid-brown silty clay with abundant flints and frequent chalk pieces (0.10–

0.60m); 
- Alluvial fill (5053), a very dark grey/brown silty sandy clay with (natural) flints throughout, below 

0.80m it was very dark grey with occasional waterlogged plant remains (0.60–0.90m); 
- Natural compact chalk (5054) (0.90m+).  

Blick Mead 
On a spring line of the Avon floodplain, south of the existing A303 and c. 70m south of Site 29, 
investigations have revealed evidence for Mesolithic occupation (lithic and faunal remains) which represents 
the earliest known activity in the WHS. 
The Mesolithic layer is present between 67m aOD and 68m aOD immediately overlying sands and gravels 
at between 0.75m and 2m below the ground surface (comprising made ground and undifferentiated 
alluvium). The A303 has a surface at between 71.5m aOD and 73m aOD (c.1.5m above the level of the 
site). 
The Mesolithic assemblage is from a thin waterlain deposit (Trenches 19, 22 and 23 (H3a) above an 
undulating gravel bench referred to as the higher gravel surface. Currently the A303 represents the northern 
boundary of the site which is also delineated by the extent of alluvium (west side) and by the edge of the 
higher gravel surface (east).  
The British Geological Survey (BGS) mapping indicates that the dry valley to the north of the A303 
comprises head deposits (clay, silt, sand and gravel) whereas at Blick Mead the sequence across the higher 
gravel surface is made ground (possibly the result of road construction for the A303), undifferentiated 
alluvium, cultural Mesolithic layer, river terrace sands and gravels. 
A comparison between the level of the natural soliflucted chalk in Trench 512 (70.5m aOD) and in Trench 3 
(average 69m aOD) at DTA 6 (north side of the A303) to the natural gravel recorded in boreholes at Blick 
Mead (67m aOD) indicates a vertical difference of c.3.5m between the floodplain edge north of the A303 
and at Blick Mead. At Blick Mead the cross-site deposit sequence represents a valley alluvial sequence over 
sand and gravels (made ground over alluvium over sand over sand and gravel, with the Mesolithic flint 
occurring at the base of the alluvium/top of the sand). In contrast north of the A303 in Trench 512 and in 
Trench 3 at DTA 6, the excavated sequence comprises a chalkland colluvial sequence on the flood-plain 
edge (topsoil over colluvium over Chalk). 

Scheme impact 

Construction works for the approach to the flyover at Countess Roundabout will be confined to existing 
highway land. Within Site 29, archaeological deposits recorded within the DCO boundary may be impacted 
by peripheral construction working areas; and by the removal of existing trees at Countess Farm where 
necessary to facilitate construction and their subsequent replacement by new planting to help screen the 
new Countess flyover in views from Countess Farm.  
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Evidence of Late Mesolithic/ Early Neolithic occupation may be impacted. 

Mitigation 

Preliminary topsoil artefact sampling, followed by targeted sieving as appropriate, will be combined with 
archaeological excavation and recording (AER) and geo-archaeological assessment. 
Geo-archaeological assessment will investigate the potential for buried soils and colluvial deposits to survive 
within the coombe and dry valley that crosses the site and within the river floodplain, to determine the extent 
and character of the deposits. Palaeoenvironmental sequences (pollen and/ soil micromorphology) are likely 
to be preserved within/ beneath colluvium/ alluvium at various locations (including within buried soils), and 
these sediments may also mask archaeological features. 
Archaeological excavation and recording (AER) (including a combination of targeted hand excavated 
trenching, test pitting involving sample sieving of deposit sequences and sample excavation) will investigate 
the potential for buried remains to occur in other hollows cut into the underlying soft soliflucted chalk natural 
as these may contain primary flint knapping debris (similar to that found in Trench 512) which would indicate 
that activity was taking place in the immediate vicinity in the Late Mesolithic and Late Neolithic periods 
(possibly associated with activity at Blick Mead). 
A section of the Wessex Water pipeline (Site 50), crosses the northern side of the site, but will be 
investigated as part of Site 29 (area for archaeological excavation and recording (AER) / geo-archaeological 
investigation). 

Relevant research objectives 

Studies on Mesolithic material located within a buried soil horizon and colluvial deposits can throw light upon 
the earliest human activity in the Stonehenge area. The following SAARF research themes and period-
specific research questions may be relevant: 

• E. Landscape history and memory
• F. Daily life
• B.1. Living in a changing world: what was the impact of the human presence upon the environment,

vegetation, and animal population? To what extent did environmental change impact upon
Mesolithic technology and tool kits?

• B.2. Mesolithic lifeways: settlement and mobility: what is the range and nature of structural remains,
how were they built and what did they represent?

• B.3. Investigating change and diversity: understanding the transition from the later Mesolithic to the
earlier Neolithic: how can we investigate the character of final Mesolithic archaeology?

• B.4. A clear understanding of the climate, environment, vegetation and animal
populations in and around the WHS, and in particular the hydrology of the River Avon: this will be a
crucial tool to understanding of the landscapes of the Late Glacial and Early Post-Glacial periods.

• B.5. A better understanding of the nature of Late Upper Palaeolithic and Mesolithic activity.
• B.6. Further refining the chronology of sites, lithic industries and change.
• C.1. Can we better characterise an earliest Neolithic… presence within the WHS? Does it pre-date

the monuments as current evidence would suggest? Does the earliest Neolithic owe a legacy to
Late Mesolithic inhabitation of these landscapes, or does it represent a process of infill following a
hiatus at the very end of the Mesolithic?

• K. 8. Can episodes of colluviation and alluviation be dated, and if so can they be linked to changes
in land use?
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Site 30: Channel cleaning of existing highway drainage ditches and construction of new attenuation 
features and associated infrastructure next to Blick Mead. 

Designation: Non-designated 

Reference IDs: No UID 

Location (NGR): 415119, 141995 

Site area (approximate): 0.05ha 
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Description 
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Site 30 comprises existing drainage channels and new attenuation features on the Avon floodplain on the 
south side of the existing A303 embankment. 
Baseline 
Investigations carried out on either side of the existing A303 at this location have identified the remains of 
Mesolithic/ Early Neolithic occupation on either side of the road. 
In 2003 trial trenches in Drainage Treatment Area 6 on the north side of the A303 revealed a near in-situ 
worked flint scatter of Late Mesolithic or Early Neolithic date within a 0.47m thick relict soil of post-glacial/ 
Holocene date (Wessex Archaeology, 2003d; Leivers and Moore, 2008). A series of four 1m square hand dug 
test pits excavated in Trench 3 (c.19m from the DCO boundary) to establish the northern and southern limits of 
the flint scatter found it to be confined predominantly within the relict soil just off the edge of the river terrace. 
Worked and burnt flint were recovered throughout the thickness of the soil, although greater numbers of 
worked flint were present in the uppermost spits. Worked flint was also recovered from overlying and 
underlying colluvial layers. 

In 2017 a geotechnical test pit was archaeologically monitored between the A303 and Trench 3 (DTA 6) 
(Wessex Archaeology, 2017e). 
Additional evaluation work was carried out in 2018 further to the west (Trenches 511 and 512 (Highways 
England, 2019b [REP1-047, 048]). 
South of the A303 in the floodplain of the River Avon a well preserved Mesolithic site (Blick Mead) has been 
under investigation since 2005 (Jacques and Philips, 2013; Jacques, Philips and Lyons, 2018). 

Soil, colluvial sequences, natural features and artefact sampling north of the A303 opposite Site 30 
Trench 512 contained a large natural hollow (51224) measuring approximately 15m in width and excavated up 
to a depth of 1.35m that was infilled with a colluvial sequence (hollow found beneath topsoil and a thin subsoil), 
including decalcified colluvial deposits (51220 and 51221). At the base of this upper colluvium, a dark stony 
horizon (51222) was encountered at a depth of 0.80-0.83m below the ground surface, and a further layer of 
decalcified colluvium (51215) underlay this. The natural hollow itself may have been created by solution into 
the underlying chalk. 
A coherent group of worked flint comprising primary knapping debris of Late Neolithic date, within which a 
small Mesolithic component (a bladelet and burin spall) is mixed, was recovered from deposit 51222. This 
stony horizon could represent a period of stasis within the continual slope process deposits, or it could be 
related to deflation i.e. when fine-grained material is lost/ washed out from the colluvium leaving heavy 
inclusions (flint and artefacts) in a horizon at the base of the colluvium.  
A very similar assemblage of worked flint, in terms of quantity and form, and also including a microlith of 
Mesolithic date, together with one sherd/15g of Early Neolithic pottery and 5g of Beaker pottery was recovered 
from the overlying colluvium (51221). Worked flint comprising a scraper and six flakes were also recovered 
from the upper colluvial layer (51220). No finds were recovered from the underlying colluvium (51215), and 
therefore its date remains uncertain, as does its full extent. 
The condition of the worked flint suggests it had not travelled far and the presence of artefacts of Mesolithic 
date is not unexpected given the presence of Mesolithic lithics to the immediate north (Leivers, et al., 2008) 
and Mesolithic occupation at Blix Mead, c.100m to the south (Jacques et al., 2014). 
Located on the lower slopes of a valley side in the higher floodplain of the River Avon Drainage Treatment 
Area 6 (DTA 6) represents an important area that would have been potentially rich in resources for hunter/ 
gatherer populations with access to both terrestrial and riverine/ floodplain environments. Trenches 3 and 7 
were located on a visible break of slope (river terrace); Trench 5 was located on the floodplain; and Trenches 4 
and 6 were located above the terrace (higher ground) 

- Trench 3 (crossing the lower south end) revealed localised pockets of a buried soil (forest brown soil 
0.25m thick) containing Late Mesolithic and/ Early Neolithic worked flint overlying alluvial sediments 
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the result of overbank flooding episodes. On the north side of the trench the deposit sequence 
comprised modern soils over weathered chalk or coombe deposits. Test pitting within the buried soil 
indicated that the flint scatter was confined to the buried soil just off the terrace edge (test pits 3B, 3C 
and 3D). Both worked and burnt flint found throughout the buried soil profile (greater numbers of 
worked flint from the upper spits), flint also recovered from overlying and underlying colluvium. The 
material was generally in a good condition suggesting little post-depositional movement (represents a 
near in-situ Late Mesolithic and/ Early Neolithic flint assemblage). 

- Trench 4 also contained isolated pockets of buried soil lying within natural hollows in the natural 
geology, but archaeological features. 

- Trench 5 contained a colluvial sequence (over 1m thick) overlying alluvial clays and a natural feature 
(506). 

- Trench 6 contained a number of features (a modern pit and a possible drainage ditch pit). 
- Trench 7 contained two gullies interpreted as contemporary boundary or drainage features. The 

southern part of the trench revealed a localised colluvial sequence over 1m deep, sealing features on 
the terrace edge. Some flintwork (possible Bronze Age date) and medieval pottery suggests that it is a 
mixed deposit.  

The majority of the sequences are colluvial and an alluvial component is generally absent from the lower valley 
slopes, but present in Trench 5 at the base of the valley (possibly glacial or early post-glacial date). 
TP 146 (SA505) contained no archaeological remains or finds but the deposit sequence (starting at 69.42m 
aOD) was broadly comparable to those from Trench 3: 

- Topsoil (5051), a mid-brown silty clay loam (0–0.10m bgl); 
- Colluvium (5052), a mid-brown silty clay with abundant flints and frequent chalk pieces (0.10–0.60m); 
- Alluvial fill (5053), a very dark grey/brown silty sandy clay with (natural) flints throughout, below 0.80m 

it was very dark grey with occasional waterlogged plant remains (0.60–0.90m); 
- Natural compact chalk (5054) (0.90m+).  

Investigations at Blick Mead along the southern side of Site 30 
Blick Mead Mesolithic site is located on a spring line of the Avon floodplain, south of the A303 where 
investigations have revealed extensive remains of occupation (lithic and faunal remains) which represents the 
earliest known activity in the WHS. Site 30 lies c. 300m ESE of the Blick Mead Mesolithic site. 
The Mesolithic layer is present between 67m aOD and 68m aOD immediately overlying sands and gravels at 
between 0.75m and 2m below the ground surface (comprising made ground and undifferentiated alluvium). 
The A303 has a surface at between 71.5m aOD and 73m aOD (c.1.5m above the level of the site). 
The Mesolithic assemblage is from a thin waterlain deposit (Trenches 19, 22 and 23 (H3a) above an 
undulating gravel bench referred to as the higher gravel surface. Currently the A303 represents the northern 
boundary of the site which is also delineated by the extent of alluvium (west side) and by the edge of the higher 
gravel surface (east).  
The British Geological Survey (BGS) mapping indicates that the dry valley to the north of the A303 comprises 
head deposits (clay, silt, sand and gravel) whereas at Blick Mead the sequence across the higher gravel 
surface is made ground (possibly the result of road construction for the A303), undifferentiated alluvium, 
cultural Mesolithic layer, river terrace sands and gravels. 
A comparison between the level of the natural soliflucted chalk in Trench 512 (70.5m oAD) and in Trench 3 
(average 69m aOD) at DTA 6 (north side of the A303) to the natural gravel recorded in boreholes at Blick 
Mead (67m aOD) indicates a vertical difference of c.3.5m between the floodplain edge north of the A303 and at 
Blick Mead. At Blick Mead the cross-site deposit sequence represents a valley alluvial sequence over sand 
and gravels (made ground over alluvium over sand over sand and gravel, with the Mesolithic flint occurring at 
the base of the alluvium/top of the sand). In contrast north of the A303 in Trench 512 and in Trench 3 at DTA 6, 
the excavated sequence comprises a chalk and colluvial sequence on the flood-plain edge (topsoil over 
colluvium over chalk). 
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Scheme impact 

Archaeological investigations have indicated that the floodplain of the River Avon at this location has potential 
to contain Mesolithic/ Late Neolithic occupation activity related to Blick Mead Mesolithic site and for alluvial/ 
colluvial sequences to contain archaeological remains. 
The new road will rise on an embankment from ch.11400 approx. onto a flyover above Countess Roundabout. 
Between ch.11400 and ch.11700 (approx.) new attenuation features are required either side of the road at the 
foot of the embankment. The indicative design drawings indicate that these features will be constructed east of 
the known extent of Blick Mead Mesolithic site. The attenuation features will be constructed by digging out 
floodplain deposits. On the south side of the carriageway (adjacent to Blick Mead Mesolithic site) an existing 
drainage channel and two outfalls that flow into the River Avon will be re-profiled.  

Mitigation 

There is potential for archaeological remains to be present in the river floodplain deposits where additional 
pockets of buried soil could be present above the alluvium which could contain Late Mesolithic and/ Early 
Neolithic worked flint, or activity related to that recorded at Blick Mead.  
The areas required for the attenuation features will be subject to topsoil artefact sampling, followed by targeted 
sieving as appropriate, and archaeological excavation and recording (AER) to the level of construction 
(including a combination of targeted hand excavated trenching, test pitting involving sample sieving of deposit 
sequences and sample excavation). Depending upon the significance of the remains, geo-archaeological 
investigation may be appropriate to record palaeoenvironmental sequences (pollen and/ soil micromorphology) 
within buried soils that will be present within the coombe and dry valley or within the river floodplain deposits. 
The existing drainage ditches that will be re-profiled (south side of new carriageway) will be subject to AMR as 
material is being dug-out of the existing channels formed within the embankment (made ground).  

Relevant research objectives 

Studies on Mesolithic material located within a buried soil horizon and colluvial deposits can throw light upon 
the earliest human activity in the Stonehenge area. The following SAARF research themes and period-specific 
questions may be relevant: 

• E. Landscape history and memory
• F. Daily life
• B.1. Living in a changing world: what was the impact of the human presence upon the environment,

vegetation, and animal population? To what extent did environmental change impact upon Mesolithic
technology and tool kits?

• B.2. Mesolithic lifeways: settlement and mobility: what is the range and nature of structural remains,
how were they built and what did they represent?

• B.3. Investigating change and diversity: understanding the transition from the later Mesolithic to the
earlier Neolithic: how can we investigate the character of final Mesolithic archaeology?

• B.4. A clear understanding of the climate, environment, vegetation and animal populations in and
around the WHS, and in particular the hydrology of the River Avon: this will be a crucial tool to
understanding of the landscapes of the Late Glacial and Early Post-Glacial periods.

• B.5. A better understanding of the nature of Late Upper Palaeolithic and Mesolithic activity.
• B.6. Further refining the chronology of sites, lithic industries and change.
• C.1. Can we better characterise an earliest Neolithic… presence within the WHS? Does it pre-date the

monuments as current evidence would suggest? Does the earliest Neolithic owe a legacy to Late
Mesolithic inhabitation of these landscapes, or does it represent a process of infill following a hiatus at
the very end of the Mesolithic?
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• K. 8. Can episodes of colluviation and alluviation be dated, and if so can they be linked to changes in
land use?
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Sites 31.1 to 31.8: Countess East compound area multi-period occupation (Neolithic, Iron Age, Roman 
and Saxon). 

Designation: Non-designated 

Reference IDs: UID 4039.01/ MWI12036 (Site 31.3) 
UID 4039.02/ MWI12036 (Site 31.4) 
UID 4039.03/ MWI12036 (Site 31.5) 
UID 4039.04/ MWI12036; UID 4039.05/ MWI12037 (Site 
31.6)  
UID 4040/ MWI11909 (Site 31.1) 
UID 4041/ MWI11896 (Site 31.2) 
UID 4042.01/ MWI12030 (Site 31.7) 

Location (NGR): Site 31.1 – 415650, 142271 
Site 31.2 – 415669,142198 
Site 31.3 – 415548, 142185 
Site 31.4 – 415648, 142253 
Site 31.5 – 415653, 142436 
Site 31.6 – 415605, 142495 
Site 31.7 – 415712, 142269 
Site 31.8 – 415432415529, 142292142285 
Site 31.9 – 415546, 142276 

Site area (approximate): Site 31.1: 0.05ha 
Site 31.2: 0.23ha 
Site 31.3: 0.05ha 
Site 31.4: 0.05ha 
Site 31.5: 0.05ha 
Site 31.6: 0.07ha 
Site 31.7: 0.19ha 
Site 31.8: 2.97ha4.89ha 
Site 31.9: 1.30ha 
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Description 
A series of evaluations have been carried out in this area (Site 31) since the 1990s which have identified 
significant buried archaeological remains (Wessex Archaeology, 1995; Wessex Archaeology, 2003c and 
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Wessex Archaeology, 2004). Subsequently a geophysical survey in 2016 identified several anomalies of 
archaeological interest (Wessex Archaeology, 2017a). Recently a GPR survey over known anomalies was 
carried out in two areas within or close to the site (Highways England, 2018c). 

Within the compound area there are various heritage assets representing multi-period activity and occupation 
that will require protection at an early stage (before the start of any preparatory works in the compound area). 
The remains comprise evidence of Neolithic activity, and Roman settlement (stone building and associated 
features) and Saxon settlement (series of sunken featured-buildings). Earlier test pitting (Wessex Archaeology, 
1995) had produced c.60 sherds of Early/ Middle Anglo-Saxon pottery from the same area as the sunken 
featured buildings. 

Site 31.1: A pit containing Neolithic flintwork was discovered in 2003 (UID 4040). The pit in Trench 73 (7309) 
produced a relatively high quantity of struck flints which were broadly dated to the Neolithic. 

Site 31.2: In 1993 a series of hand dug pits (28 no. total) revealed a sequence of post-glacial deposits 
(colluvial and alluvial) (UID 4041) (Anon., 1995). The upper part of the sequence included, within an area 
adjacent to the floodplain, evidence of prehistoric activity in the form of a scatter of worked flint. This was 
interpreted as a small and relatively nucleated area of Neolithic domestic activity, although subsequent trial 
trenching did not reveal any associated remains (Wessex Archaeology, 2003c). 

Site 31.3: A Saxon building was discovered in Trench 79 (UID 4039.01). It was 4.7 by 3.32m and was 0.55m 
deep and was associated with a posthole at its eastern end. Although the north-eastern part of the building 
was not excavated, a complete horse skull was recorded from its surface. 

Site 31.4: A Saxon building was recorded in Trench 73 (possibly two successive buildings) (UID 4039.02). The 
feature was roughly sub-rectangular in plan, aligned north-west to south-east and measured 6.5 x 4.75m and 
was 0.21m deep. A posthole was clearly visible on the northern side. 

Site 31.5: A Saxon building was recorded in Trench 39 (UID 4039.03). The building was sub-rectangular in 
plan, aligned roughly east-west, 3.9m long, 3.1m wide and 0.22m deep. It also contained a posthole (3901) 
and another internal feature (3905). 

Site 31.6: The remains of two sub-rectangular Saxon buildings were recorded in 2003 (Trench 30) and 2004 
(Trench 85) (UID 4039.04; 4039.05). In Trench 30 the building was found to be heavily truncated, but it 
measured 2.64 x 2m, with a maximum depth of 0.15m and was aligned north-west to south-east. There were a 
number of associated postholes. The structure in Trench 85 (8505) was 3.60m long and 3.2m wide and 0.63m 
deep. It was also on a similar alignment to the building in Trench 30 but 15m further south. 

Site 31.7: A substantial Romano-British masonry building was found in Trench 67 following (geophysics 
anomalies 4700, 4701) (UID 4042.01) which did not extend into the adjoining Trenches 66, 74 and 82. The 
walls were made of compacted chalk with a flint facing on the external faces (6710-13) with the exception of 
internal wall 6714, which was solely of chalk. Two sondages were excavated within the interior of the building 
but neither yielded clear evidence for surviving floor surfaces (mixture of demolition debris overlying the 
natural). A recent GPR survey (Area 1) provides further detail about the building (Highways England, 2018c). It 
is aligned north to south and is 30m long by 11.5m wide, widening to 15.5m at the northern end. The wider 
northern end comprises three roughly 4m square rooms separated by 1m wide walls. The southern end also 
comprises three rooms, the central being roughly 3m square and flanked by 2.5 x 3m rectangular rooms. The 
centre of the building is formed by a 17 x 9m room or courtyard. This contains two rows of four regularly 
spaced (3.5m), 1.5m diameter, discrete anomalies which are likely to be the bases of former pillars. Other 
features detected nearby could be related to the Romano-British building (geophysics anomalies 4001, 4002). 

Two areas either side of a Wessex Water utility corridor areSite 31.8 is required for a site compound (Sites 
31.8 and Site 31.9). Although not proven by trial trench evaluation thisese area is are likely to contain 
archaeological remains associated with Neolithic pit digging activity, Roman and Saxon settlement, and post-
medieval boundaries. 

Scheme impact 
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This area is required for a construction compound and working area and without protection remains relating to 
Neolithic activity, Roman and Saxon settlement will be impacted.   

Mitigation 

Seven sites identified as a result of archaeological surveys will be protected and preserved at the south and 
east sides of Countess East Satellite Compound. At Sites 31.1 to 31.7 the topsoil will be retained and the 
buried archaeological remains will be protected by fencing. The protective fencing will incorporate a 10m buffer 
beyond the extent of the remains as mapped by the evaluation investigations. At Sites 31.8 and 31.9, within 
the satellite compound area itself, the existing topsoil will also be retained and will be covered with an 
appropriate membrane, imported fill material will be placed onto the membrane to ensure that archaeological 
remains are protected at construction. 
At the end of construction the fencing and fill material will be removed from all the sites and the area will be 
returned to agricultural use. 
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Sites 32.1 to 32.3: Barrows east of Solstice Park. 

Designation: Scheduled 

Reference IDs: UID 4059/ NHLE 1009566 (Site 32.1) 
UID 4060/ NHLE 1009872 (Site 32.2) 
UID 4063/ NHLE 1009871 (Site 32.3) 

Location (NGR): Site 32.1: 417825, 141814 
Site 32.2: 417871, 142231 
Site 32.3: 418256, 142291 

Site area (approximate): Site 32.1: 2.55ha 
Site 32.2: 0.43ha 
Site 32.3: 0.30ha 

Description 

Site 32.1: Two disc barrows and a bell barrow, 400m east of the Pennings, Earl's Farm Down (UID 4059; 
NHLE 1009566). The bell barrow lies in a broadly central position between the two disc barrows. The barrow 
mound is 36m in diameter and stands to a height of c.5m. Surrounding the mound is a berm which varies in 
width between 7 and 14m and a ditch 6m wide and 0.2m deep. Immediately to the north is a disc barrow. This 
comprises a level platform 45m across and a central mound 12m in diameter and 0.4m high. Surrounding the 
platform is a ditch 5m across and 0.2m deep and an outer bank 6m across and 0.3m high. Approximately 60m 
south-west of the northern disc barrow is a second example, comprising a level platform 50m across and a 
central mound 12m across and 0.4m high. Surrounding the platform is a ditch 4m wide and 0.4m deep, and an 
outer bank 8m across and 0.5m high. 
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Site 32.2: A bell barrow 550m east of New Barn, Earl's Farm Down (UD 4060). The barrow is located 
immediately south-east of, and partially beneath the junction of the A303 and Amesbury Road and is set below 
the crest of a gentle south-facing slope in an area of undulating chalk downland. It is 30m in diameter and 
stands to a height of c.4m. The berm, c.2m wide, is no longer visible at ground level, while the ditch and outer 
bank are only visible as earthworks to the south of the barrow. The ditch is 2m across and 0.4m deep. The 
outer bank is 2m across and 0.5m high. An unmetalled track runs from north to south across the western side 
of the barrow. 
Site 32.3: A bowl barrow 950m east of New Barn, Earl's Farm Down (UID 4063; NHLE 1009871). Round 
barrow located immediately south-east of the junction of the A303 and the Allington Track. It is one of several 
round barrows to the north and south of the A303 on Earl's Farm Down. The barrow mound is 30m in diameter 
and stands to a height of 1m. Surrounding the barrow mound is an infilled ditch, c.3m wide. The monument 
has been subject to some limited damage due to cultivation. Its current extents are now greater than the 
scheduled boundary and encompass the location of the monuments as identified by the relevant HER entries. 

Scheme impact 

Diversion of the Amesbury Road (byway AMES1) to connect Allington Track to Equinox Drive will require 
construction of a short length of new road across land west of the scheduled monuments at site 32.1.  
Allington Track will be upgraded within existing boundaries. The junctions between Amesbury Road and the 
A303 (Site 32.2) and Allington Track and the A303 (Site 32.3) will be stopped up.  The stopping-up of the road 
will impact part of the scheduled area the bell barrow where remains of the barrow may survive within the 
existing highway (Site 32.2). The stopping-up of the road next to the scheduled bowl barrow (Site 32.3) could 
impact remains that are associated with the barrow if they survive within the existing highway. 

Mitigation 

All three sites (Sites 32.1 to 32.3) will be photographed (even if no visible remains can be discerned) and 
protected during construction works by fencing. The protective fencing will incorporate a 10m buffer beyond 
the extent of the scheduled area as mapped by Historic England. Following construction, the protective 
fencing will be removed and the land returned to agriculture 

Site 32.1 is located alongside the Amesbury Road track, approx. 413m south of the A303. The western side of 
the monument extends under the existing Amesbury Road and into the adjacent field. The north side of the 
monument is bounded by a mature hedgerow. It is not possible to protect the monument along the existing 
byway (Amesbury Road track). The monument is already bounded along the byway by a post and rail fence 
and is fenced off within the field on the western side of the byway. The existing byway will be stopped-up and 
diverted at the MW stage. 
If DCO fencing is installed at the MW stage, or if the existing fencing on the western side of the monument is 
replaced the MW contractor will consult with HMAG prior to the installation of the fencing and a site specific 
Method Statement will describe specific protection measures. If preliminary archaeological investigations are 
required to install the fence posts at the MW stage the Archaeological Contractor will prepare a SSWSI that 
sets out the scope and nature of the preliminary investigations, in accordance with the guidance set out in the 
DAMS. 
Before the fencing is erected at the MW stage the monument will be photographed. 
Following construction the replacement fencing will be retained. 

Site 32.2 is located at the junction formed by the westbound carriageway of the A303 and Amesbury Road 
track. The western side of the monument appears to extend into the highway boundary which is also the DCO 
boundary. It is not possible to protect the monument within the highway boundary. The monument is already 
bounded along the highway boundary by a mature hedgerow. The existing byway (Amesbury Road track) will 
be converted into a footpath at MW stage (trackway to be closed with a carriage gate). If DCO fencing is 
installed at the MW stage the MW contractor will consult with HMAG prior to the installation of the fencing and 
a site specific Method Statement will describe specific protection measures. 
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If preliminary archaeological investigations are required to install the fence posts at the MW stage the 
Archaeological Contractor will prepare a SSWSI that sets out the scope and nature of the preliminary 
investigations, in accordance with the guidance set out in the DAMS. 
Before fencing is erected at the MW stage the monument will be photographed. 
Following construction, the replacement fencing will be retained along the byway but removed along the DCO 
boundary. 
At the junction the existing hard surface will be dug-out and replaced as a verge, new safety barriers would be 
installed across the existing opening, together with new signage and the gap in the A303 boundary fence 
closed. Archaeological mitigation comprising strip, map and record will be carried out in the works area to 
close the existing access to the A303 along Amesbury Road. 

Site 32.3 is located at the junction formed by the westbound carriageway of the A303 and Allington Track 
(byway). The southwest side of the monument appears to extend into the DCO area next to the southbound 
side of Allington Track. Along Allington Track the monument is already protected by a post and wire fence 
which will be retained at the PW stage to protect the monument. The byway will be stopped-up at the MW 
stage. If DCO fencing is installed at the MW stage, or if the existing fencing on the western side of the 
monument is replaced the MW contractor will consult with HMAG prior to the installation of the fencing and a 
site specific Method Statement will describe specific protection measures. 
If preliminary archaeological investigations are required to install the fence posts at the MW stage the 
Archaeological Contractor will prepare a SSWSI that sets out the scope and nature of the preliminary 
investigations, in accordance with the guidance set out in the DAMS. 
Before the fencing is erected at the MW stage the monument will be photographed. 
Following construction the replacement fencing will be retained. 
At the junction the existing hard surface will be dug-out and replaced as a verge, new safety barriers would be 
installed across the existing opening, together with new signage and the gap in the A303 boundary fence 
closed. Archaeological mitigation comprising strip, map and record will be carried out in the works area to 
close the existing access to the A303 along Allington Track. 
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Site 33: Area of archaeological interest east of Solstice Park (west of a group of scheduled barrows). 

Designation: Non-designated 

Reference IDs: UID 4115/ MWI12268, MWI12332, MWI12333, 
MWI12334, MWI12335, MWI12336, MWI12337 

Location (NGR): 417665, 141842 

Site area (approximate): 0.13ha 

Description 

Site 33 comprises the realignment of byway AMES001, known as Amesbury Road, a roughly surfaced track 
extending north-east to south-west between Amesbury and Bulford. The Scheme proposals require the 
stopping-up of Amesbury Road and the closure of its connection with the A303 east of the Solstice Park 
junction. The realignment at Site 33 will provide a link to Solstice Park. 



A303 Amesbury to Berwick Down 

Page 321 of 408

8.11 (Rev 2) Draft Detailed Archaeological Mitigation Strategy (DAMS), July 2019 

Baseline 
An extensive Late Prehistoric and / or Roman field system, largely identified from aerial photographs (RCHME's 
Salisbury Plain Training Area NMP and English Heritage's Stonehenge WHS Mapping Project) (UID 4115). The 
field system is associated with / divided by several more substantial linear boundaries or trackways. A further 
complex of field systems (UID 4161) extends to the south-east of, and partially coincides with this field system. 
Some elements of the two UIDs occupy different alignments, suggesting that these features are not all of 
contemporary date. Elements of the field system have been investigated archaeologically during the 
construction of a new byway in 2003 to the south of the A303 between the former Amesbury Road and 
Allington Road, and during the installation of a water pipeline in 1991. Part of the field system was also 
excavated prior to the development of Solstice Park, in the early 2000s. Iron Age and Roman pottery, and 
struck flint have been collected across the area of the field system, both as surface finds and during 
archaeological excavations. 
Site 33 is situated amidst a relatively dense concentration of scheduled and non-designated Early Bronze Age 
round barrows, notably the Earl’s Farm Down barrow group, the New Barn Down barrow group, and the Bulford 
barrow group. Part of the scheduled area of NHLE 1009566, two Early Bronze Age disc barrows and a bell 
barrow 400m east of the Pennings, Earl’s Farm Down, part of the Earl’s Farm Down Barrow group, extends into 
the red lineDCO boundary (Site 33.1). This includes the western edge of a disc barrow comprising a level 
platform 50 m across with a central mound 12m across and 0.4m high, the platform being surrounded by a 
ditch 4m wide and 0.4m deep, and an outer bank 8m across and 0.5m high. Amesbury Road crosses the outer 
bank and ditch on the eastern boundary of the Site. The proposed realignment of Amesbury Road will avoid the 
scheduled area and divert vehicular traffic away from the monument. The scheduled area would not be affected 
by any of the proposed works and will be protected during the works (Preservation in situ Site 33). 

Wiltshire and Swindon Historic Environment Record identify numerous non-designated funerary monuments 
dating from the Neolithic and Bronze Age in the surrounding area. This includes seven barrows excavated 
during development of Solstice Park business park (west of the site), and three possible ring ditches identified 
by geophysical survey in the same area. One of the ring ditches (MWI2380) crosses the site, although it was 
not detected. (AC Archaeology, 2012).  
Excavation of seven ploughed-down Bronze Age barrows forming part of the Earl’s Farm Down and New Barn 
Down barrow groups prior to the construction of the Solstice Park complex, immediately west of the Site, 
indicated that the barrows here were in use for over 500 years throughout the Early Bronze Age, and possibly 
starting in the later Neolithic. No mound evidence or preserved land surfaces survived, however environmental 
evidence suggests a landscape of relatively short grassland with some light woodland cover. The excavations 
at Solstice Park also identified part of a Bronze Age – Romano-British field system that has been mapped from 
aerial photography (MWI12268) which extends across Site 33, but which is more clearly visible in aerial 
photography to the east. 
A linear anomaly (4000) extends 40m on a north-east to south-west orientation and is 4m wide. It is indicative 
of a ditch feature, and it is possible that this is part of the Bronze Age – Romano-British field system recorded 
across the area on a similar orientation. Another linear anomaly across the south-west of the site (4001), 
aligned north-west to south-east (perpendicular to 4000) could be part of the same field system. 
Six small discrete anomalies (4002) (1.5 – 2m diameter) are indicative of pit features and could be of 
archaeological interest, but they do not form any clear alignment or pattern, suggesting that they are more likely 
natural pitting in the underlying chalk bedrock. 
Geophysics also identified an area of disturbance at the north of the survey area and the line of a service. 
Geophysical survey in 2018 did not identify any anomalies that could be confidently interpreted as archaeology 
(Highways England, 2019c [REP1-055]). Aerial photographs indicate that the area within the red lineDCO 
boundary was used for spoil storage during construction of Solstice Park. 

Scheme impact 
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The diversion of Amesbury Road will entail construction of a new section of metalled track in cutting. The new 
alignment will potentially impact the anomalies detected by geophysical survey which could be of 
archaeological interest, including the possible Bronze Age – Romano-British field system and pit-like features. 
Although no anomalies were detected in the more recent geophysical survey close to the nearby funerary 
monuments (NHLE 1009566) it is possible that features associated with these barrows may be present within 
the site.  

Mitigation 

Strip, map and record (SMR) is proposed along the alignment of the diverted Amesbury Road in order to allow 
the identification and recording of any archaeological remains that may survive within the footprint of the new 
private means of access.  

Relevant research objectives 

The study of barrow cemeteries throws light upon past mortuary practices, as well as human demographics, 
diet, health and mobility. Research on field systems offers insights into past landscape use and development. 
The following SAARF research themes and period-specific questions may be relevant: 

• C. Burials and barrows
• D. Human generations
• E. Landscape history and memory
• F. Daily life
• J. 1. Establish the chronology of individual barrows, and the phasing of their structures.
• J. 2. Establish the dates and development of barrow cemeteries.
• J.3. What patterns are evident in the spatial relationships between the locations of barrows and the

existing monuments in the Stonehenge and Avebury landscapes, and how did these change over time.
• K.4. What is the significance of the later Bronze Age field boundaries being either deliberately sighted

on pre-existing barrows, or actively avoiding them?
• K.5. What is the chronology of various elements of the field systems? When did they originate? Over

what time-scale were they laid out?
• M. 5. Is there any relationship between the earlier monuments and the locations of Roman-British

settlements and land use, including burials and cemeteries?
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Site 34: Listed milestone at Rollestone Corner. 

Designation: Listed (Grade II) 

Reference IDs: UID 6122/ NHLE 1284782 

Location (NGR): 409694, 144482 

Site area (approximate): 0.13ha 

Description 

A grade II listed early 19th century milestone by the side of the B3086. Milestone approximately 120 metres 
south of junction with Bustard Road, B3086 (UID 6122; NHLE 1284782) is a rectangular limestone pillar with 
a cast-iron plate to front with raised lettering ‘SALISBURY/ 10/ DEVIZES/ 13’. 

Scheme impact 

The milestone will require protection from construction during highway improvements along the B3086. 

Mitigation 

The listed milestone is alongside the northbound carriageway of the A360. It will be surrounded and 
protected by a wooden post and rail fence that will be installed at the start of the PW stage. Due to local 
constraints, the close proximity of the DCO boundary on the western side and the construction of the 
realigned Rolleston Junction to the east the fence will only be offset a short distance from the monument 
(estimated at approx. 1m to 2m either side of the milestone). DCO fencing which may be installed next to the 
monument at the later MW stage will either incorporate the existing section of protective fencing or will 
replace it. If it is replaced then the MW contractor will consult with HMAG prior to the installation of the 
fencing. 
At the PW stage a site specific Method Statement will describe specific protection measures. 
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If preliminary archaeological investigations are required to install the fence posts (PW and MW stages), the 
Archaeological Contractor will prepare a SSWSI that sets out the scope and nature of the preliminary 
investigations, in accordance with the guidance set out in the DAMS. 
Before the fencing is erected at the PW stage the monument will be photographed. 
Following construction, the protective fencing will be removed, leaving the milestone in situ. 
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Site 35: Rollestone Corner – occasional tree throws containing material that could broadly be of 
Neolithic date. 

Designation: Non-designated 

Reference IDs: No UID 

Location (NGR): 409720, 144570 

Site area (approximate): 0.85ha 

Description 

Site 35 comprises the footprint of the junction improvement at Rollestone Corner. It lies within the north-west 
corner of the WHS. 
Baseline 
A Grade II listed milestone situated on the B3086 will be retained in situ and protected during construction 
(Site 34). 
Geophysical survey in 2018 identified numerous small circular anomalies crossing the site, representing 
possible pit-like features of uncertain origin, possibly archaeological or natural (they were also present to the 
west of the B3086) (Highways England, 2019a) [REP1-041]. 

An evaluation carried out between March and June 2018 found evidence for Late Neolithic activity 
represented by flint scatters. Five trial trenches excavated within Site 35 contained few remains (Highways 
England, 2019g [REP1-044]). 

Soil sequence and natural features 
Chalk geology was encountered across the site. A thin ploughsoil (0.20–0.30m thick) that overlay the natural 
geology in all trenches and test pits, with no evidence of any subsoil. 
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Plough scars were more frequent in the higher areas at the north of the site, suggesting that modern 
ploughing has had most impact in this area (also an impact from vehicles). Potential tree throw holes were 
recorded at the site (occurred in trenches and at the base of test pits). 
A relatively large quantity of burnt flint (approximately 5kg) and a single worked flint flake were recovered 
from the lower fill (110704) of tree throw hole 110703 (minimum dimensions 1.6m x 1.1m, and 0.32m deep). 
Trenches 1105, 1108 and 1110 contained no archaeological remains. Trench 1106 contained possible tree 
throws. 

Archaeological features and deposits 
A pair of vehicle wheel ruts were uncovered in Trench 1106, which corresponded to parallel linear 
geophysical trends. Wheel rut 110605 was excavated and found to be 0.21 m wide and 0.07 m deep, with 
evidence of bioturbation to the side. No finds were recovered from its single fill. The wheel ruts may relate to 
military activity across the north of the site (proximity of Rollestone Camp), although this has not been 
proven. A linear anomaly that had been detected by geophysics crossing the south end of the trench (part of 
a possible field system) was not identified during the excavation of Trench 1106 and may have been 
ploughed-out. 

Artefact distributions and dates 
Ploughzone artefact sampling (test pitting and dry sieving) and sieving of ploughsoil from trial trenches 
recovered quantities of worked and burnt flint. Within the ploughzone a small assemblage of worked flint was 
distributed somewhat unevenly. The main area of high density was concentrated in and around Trenches 
1108 (42 pieces) and 1110. Although Trench 1110 contained only a single piece, much higher levels came 
from the surrounding Test Pits. The highest concentrations of worked flint coincided with concentrations of 
burnt flint. Significant groups of material of Late Neolithic date came from Test Pits 0973 4449 and 0973 
4450, adjacent to Trench 1110. The excavators concluded that overall the groups of flintwork appears to be 
broadly contemporary and form a coherent assemblage of knapping waste that is of Late Neolithic date 
(material is in near mint condition, lightly patinated but without significant wear) and may derive from single 
episodes of deposition of knapping waste. 

Scheme impact 

Construction of the realigned road junction will impact Late Neolithic flint scatters that are associated with 
buried tree throw features and which appear to represent knapping waste. The flint scatters indicate a Late 
Neolithic presence in the area that is previously undocumented. It is also likely to impact the pit-like features 
that are of potential archaeological interest (detected by geophysical survey but which were untested at 
evaluation). 

Mitigation 

Strip, map and record (SMR) is proposed within the footprint of the realigned road junction to investigate the 
features containing lithic material and to determine the extent of contextually-secure Late Neolithic flint 
knapping activity. The area to be impacted by the road junction improvement will be stripped under 
archaeological supervision, features mapped and recorded. A sampling strategy for excavation of the tree-
throws and potential pit-like features will be determined following topsoil stripping, when the distribution and 
extent of features is known; at this stage it is envisaged that a sample of 10-20% of tree-throw features would 
be appropriate. Features that are considered to be anthropogenic would be completely excavated and 
recorded.  

Relevant research objectives 

The study of occasional tree throws that contains material that could broadly be of Neolithic date can provide 
insights into activities related to settlement and lithic manufacture. The following SAARF research themes 
and period-specific questions may eb relevant: 

• E. Landscape history and memory
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• F. Daily life
• C. 2. While flint scatters offer our best evidence for where people were living and engaging in various

productive activities during the period, their value has not been fully realised. Using scatter and,
where present, cut feature settlement signatures (e.g., pits and rare structural traces), can we
develop a better understanding of the scale, tempo, duration and composition of Neolithic settlement
areas in the WHS? Can we identify changes in the location and character of settlement areas over
the course of the Neolithic? What form does domestic architecture take?

• P. 8. How was the military presence in the WHS developed?
• P. 9. What physical and social impacts has the military had on the monuments and landscape of the

WHS?
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Site 36: Area of archaeological interest north from A360 North Link Road to Druids Lodge. 

Designation: Non-designated 

Reference IDs: UID 2078/ MWI6405, MWI7125, MWI7201 
UID 2144/ MWI74878 

Location (NGR): 409913, 142105 to 409872, 142677 (approx.) 

Site area (approximate): 0.37ha 

Description 

The A360 is next to a number of known monuments including the Winterbourne Stoke Crossroads barrows. 
Geophysical surveys in the area has detected evidence of prehistoric activity associated with these barrows 
which is also likely to be present along the NMU route (Wessex Archaeology, 2017c). Also there is a group of 
bowl and bell barrows (all scheduled monuments) on either side of the NMU route and the A360 (NHLE 
1008949, 1008950, 101139, 101140) on Winterbourne Stoke Down. 
An extensive area containing numerous possible undated pits has been identified by geophysical surveys 
north of the A303 and immediately west of the A360 (UID 2144). The anomalies maybe archaeological or 
relate to natural pitting in the underlying chalk bedrock. 
To the south a possible rectangular enclosure and possible associated linear features have been identified by 
aerial photographs and geophysical survey (UID 2078). An east to west orientated section of an undated ditch 
was exposed during stripping for a compound just to the west of the A360 and south of a trackway. Several of 
the linear features associated with/forming part of the enclosure were detected by recent geophysical survey. 

Scheme impact 
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North of Countess Roundabout and within the WHS there will be a NMU route along the eastern side of the 
A360 as far as roundabout for the visitor centre which will impact an area of archaeological potential 
associated with a range of prehistoric monuments. 

Mitigation 

The NMU route will be constructed on the existing topsoil and shallow amounts of imported fill material, 
separated by an appropriate barrier membrane to ensure that any buried archaeological remains are protected 
at construction. Protective fencing will be installed alongside the NMU route to ensure that construction traffic 
does not stray outside of the NMU route and to prevent damage to the WHS. The fencing will be long-term, 
demarcating land to the east of the NMU route from users and remain post-construction. 
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Site 37: Area of archaeological interest south from A360 North Link Road to Druids Lodge. 

Designation: Non-designated 

Reference IDs: n/a 

Location (NGR): 409960, 140653 to 409960, 139412 (dog-leg to 410113, 
139370) 

Site area (approximate): 0.60ha 

Description 

The A360 is next to a number of known monuments including a henge monument 300m south of Longbarrow 
Roundabout (NHLE 1021349) and a linear boundary from south-east of Winterbourne Stoke crossroads to 
south-west of The Diamond on Wilsford Down (NHLE 1010837). Extensive linear features have also been 
mapped from aerial photographs close to the route of the NMU suggesting the presence of undated field 
systems and enclosures. The area is likely to contain evidence of prehistoric activity associated with these 
monuments and others in the wider area. 

Scheme impact 

South of Longbarrow Roundabout and within the WHS construction of the NMU route along the eastern side of 
the A360 (c.2.1km long) will impact an area of archaeological potential associated with a range of prehistoric 
monuments. 

Mitigation 

The NMU route will be constructed on the existing topsoil and shallow imported fill material, separated by an 
appropriate barrier membrane to ensure that any buried archaeological remains are protected at construction. 
Protective fencing will be installed alongside the NMU route to ensure that construction traffic does not stray 
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outside of the NMU route and to prevent damage to the WHS. The fencing will be long-term, demarcating land 
to the east of the NMU route from users and remain post-construction. 
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Site 38: Milestone along A360, Berwick St James. 

Designation: Listed (Grade II) 

Reference IDs: NHLE 1318705 

Location (NGR): 409952, 139634 

Site area (approximate): 0.03ha 

Description 

A grade II listed late 18th century milestone inside the WHS and by the side of the A360 that requires 
protection from the construction of the NMU. The milestone (NHLE 1318705) along the Devizes Road 
consists of a limestone pillar with cast-iron plate to front. Lettering on it reads ‘SALISBURY/ 7/ DEVIZES/ 
16’. 

Scheme impact 

South of Longbarrow Roundabout and within the WHS construction of the NMU route along the eastern side 
of the A360 could impact a historic milestone (listed building) that is located alongside the existing road. 

Mitigation 

The listed milestone is alongside the southbound carriageway of the A360. It will be surrounded and 
protected by a wooden post and rail fence that will be installed at the start of the PW stage. Due to local 
constraints, the close proximity of the DCO boundary on the eastern side and the construction of the 
proposed NMU route to the west the fence will only be offset a short distance from the monument (estimated 
at approx. 1m to 2m either side of the milestone). DCO fencing which may be installed next to the 
monument at the later MW stage will either incorporate the existing section of protective fencing or will 
replace it. If it is replaced then the MW contractor will consult with HMAG prior to the installation of the 
fencing. 
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At the PW stage a site specific Method Statement will describe specific protection measures. 
If preliminary archaeological investigations are required to install the fence posts (PW and MW stages), the 
Archaeological Contractor will prepare a SSWSI that sets out the scope and nature of the preliminary 
investigations, in accordance with the guidance set out in the DAMS. 
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Site 39: A360 to Western Portal, land within DCO boundary excluding Site 24. 

Designation: Non-designated 

Reference IDs: UID 2001/ MWI6924, MWI7128, MWI7198 (Bronze Age 
settlement)  
UID 2018/ MWI12542, MWI13002 (flat graves associated with 
Wilsford G1 barrow)  
UID 2088/ MWI12541 (pits) 
UID 2089/ MWI7003, MWI7094, MWI12625, MWI13128, 
MWI13155 (field system, military railway)  
UID 2098/ MWI13149 (linear features) 

Location (NGR): From 409967, 141340 to 411071, 141643 (approx.) 

Site area (approximate): 9.62ha 
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Description 

The surviving remains of an enclosure situated to the south-west of the Winterbourne Stoke Crossroads barrow 
cemetery, an associated Bronze Age settlement approximately 50m north of the west end of Site 24 (UID 2001); 
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an extensive area of co-axial field systems, enclosures and lynchets identified to the south of the A303 
(combination of aerial photograph analysis and during several episodes of geophysical survey and trial trenching) 
(UID 2089); and the truncated remains of linear features identified from aerial photographs that run from west of 
Normanton Gorse to east of The Diamond (UID 2098). 
Excavations undertaken by Historic England investigated part of the field system, revealing a ditch incorporating a 
palisade (Roberts et al., 2018).  
Recently completed archaeological evaluation within the DCO boundary has uncovered Late Neolithic/ Early 
Bronze Age activity associated with pits and burials (Highways England, 2019f [REP1-045, 046]). In addition soil 
and shallow colluvial sequences were found to be preserved within a shallow coombe that crosses the site 
(natural features, such as tree throws, have also produced Late Neolithic/ Early Bronze Age finds). Extensive 
ploughzone artefact sampling has identified a number of concentrations of both struck flint (predominantly Late 
Neolithic/ Early Bronze Age date but with some earlier elements) and burnt flint. These are discussed in relation 
to Site 24 (qv.). 

Scheme impact 

Although outside of the Scheme mainline the area between Longbarrow Roundabout and the western portal 
could be used for storage and/ as a working area and therefore the archaeological remains associated with Late 
Neolithic and Bronze Age activity will need protection. 

Mitigation 

Known monuments within the area will already be protected by fencing (refer to Site 21, Site 27.8 Site 27.11 and 
Site 27.12). Elsewhere at Site 39, the topsoil will be retained and  either (a) surface protection measures (such as 
track matting) will be installed under archaeological supervision; or (b)  will be covered with an appropriatea 
barrier membrane will be placed on the existing topsoil and fill material will then be placed onto the membrane to 
a suitable depth to ensure that the archaeological remains, including finds distributions of Late Neolithic/ Early 
Bronze Age struck flint and prehistoric burnt flint that are present within the ploughsoil are protected at 
construction. All construction activities will take place on areas where surface protection measures or fill have 
bene installed. Vehicle movements will not be permitted outwith protected areas.  
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Site 40: Evaluation north of Winterbourne Stoke, northeast of Scotland Lodge Farm. 

Designation: Non-designated 

Reference IDs: UID 1004.01 

Location (NGR): 407215407230, 141244141292 

Site area (approximate): 4.040.75ha 
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Description 

Site 40 covers a proposed landscape fill area to the west of the B3083 road northeast of Scotland Lodge Farm. 
Archaeological evaluation in Site 40 comprised geophysical survey (Highways England 2019a [REP1-041]); no 
surface artefact collection was proposed in the approved SSWSI. Archaeological evaluation (trial trenching) 
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was carried out to the north of the site (Highways England, 2019d [REP1-049, 050]).  Site 40 was included in 
an approved SSWSI for trial trenching, however access was not available at the time of the survey and the 10 
trenches proposed were not excavated.   
Field systems cross the north side of the area and are known largely from aerial photographs. These form part 
of an extensive pattern of similar features between chainages 00-1800m north and south of the existing A303 
(UID 1004.01) and are likely to date from the later prehistoric and Roman period. Traces of possible 
enclosures have been identified amongst the field systems.  
The southern edge of a chalk coombe the profile of which has been mapped by ERT and borehole survey 
(Highways England 21019, Transect 4) extends into the north of the site. Geophysical survey (Highways 
England, 2019a [REP1-041], area NW9c) identified a small number of linear anomalies which might relate to 
part of the wider field system identified to the north (area NW9a) and to the west (NW9b), and traces of 
possible ridge and furrow cultivation.  

Scheme impact 

This area will be used for landscape fill to help integrate the new bypass (north of Site 41) into the landscape. 
Works will involve vehicle movement and the loading of the existing ground surface with imported fill material. 
Topsoil will be left in situ and fill will be deposited in a controlled manner to a depth of <2m thickness. 

Mitigation 

Detailed evaluation, trial trenching as proposed in the previously approved SSWSI, will be implemented at the 
Preliminary Works stage. This will comprise the machine excavation of ten trial trenches in the previously 
specified locations (including topsoil sample sieving during trenching) and will be carried out before or at the 
start of the Preliminary Works stage. The results of the evaluation will inform any detailed mitigation 
requirements here. 
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Site 41: Evaluation north of Winterbourne Stoke, northwest of Manor Farm. 

Designation: Non-designated. 

Reference IDs: UID 1004.01 

Location (NGR): 407471407449, 141324141343 

Site area (approximate): 4.770.15ha 
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Description 

Site 41 covers a proposed landscape fill area east of the B3083 road and is an ‘L-shaped’ survey area of 
approx. 4.77ha., that is located northwest of Manor Farm. Archaeological evaluation (trial trenching) at the 
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north end of the site in 2003 (Wessex Archaeology, 2003b). was positioned to investigate linear cropmarks in 
an area outside that covered by geophysical survey. Although no archaeological features were found 
(Trenches 32 and 33), a sedimentary sequence was recorded in Trench 32 (1.2m deep, with a possible buried 
soil formation recorded between shallow (0.5m) bands of colluvium). Deposits in Trench 33 were much 
shallower (0.6m) and contained no colluvium, the drift geology here comprising clay with flints and periglacial 
coombe deposits. Additional extensive geophysical survey that included the site area was carried out in 2018 
(geophysics zones 10b, 10c and 10h) (Highways England, 2019a [REP1-041]). Subsequent trial trenching in 
August to October 2018 had intended to further evaluate the site but was withdrawn from the scope of works 
(Highways England, 2019d [REP1-049, 050]). 
Field systems cross the northwest side of the area and are known largely from aerial photographs. They form 
part of an extensive pattern of similar features between chainages 00-1800m north and south of the existing 
A303 (UID 1004.01). These are likely to date from the later prehistoric and Roman period and may be 
associated with activity at the hillfort. Traces of possible enclosures have been identified amongst the field 
systems. The field system was re-used in the medieval/post-medieval period. 
Archaeological evaluation in Site 41 comprised geophysical survey (Highways England 2019a [REP1-041]); no 
surface artefact collection or trial trenching was included in the approved SSWSIs. 

Scheme impact 

This area will be used for landscape fill to help integrate the new bypass into the landscape (north of Site 41). 
Works will involve vehicle movement and the loading of the existing ground surface with imported fill material. 
Topsoil will be left in situ and fill will be deposited in a controlled manner to a depth of <2m thickness. 

Mitigation 

Site 41 was not included in the previous trial trench evaluation programme. The scheme impact and any 
requirement for detailed evaluation will be reviewed in consultation with WCAS. 
If surface artefact collection (fieldwalking and sample sieveing) and/or trial trenching is required it will be 
carried out according to the previously approved SSWSI and will be implemented at the Preliminary Works 
stage. This will comprise the machine excavation of the trial trenches (including topsoil sample sieving during 
trenching) and will be carried out before or at the start of the Preliminary Works stage. The results of the 
evaluation will inform any detailed mitigation requirements here. 
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Site 42: Evaluation west of Longbarrow Roundabout. 

Designation: Non-designated 

Reference IDs: UID 2053 

Location (NGR): 408821, 141433 

Site area (approximate): 4.76ha 
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Description 

Site 42 is a rectangular area of approx. 5.5ha. west of Longbarrow Roundabout (includes part of the utility 
corridor (Site 47) that crosses the site). The area lies within the Main Civils Compound site (within an area 
that has been previously earmarked for ‘preservation in situ’) and is required for construction of the Tunnel 
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Production Area (temporary segment production plant, and an associated storage area, batching unit and 
slurry ponds) and excavated material processing area.  
The area is situated on the eastern periphery of an extensive complex of linear features identified from aerial 
photographs and geophysical surveys representing lynchets and fragmented rectilinear/ co-axial field 
systems (UID 2053).  The form of these features and finds recovered during intrusive investigations suggest 
that they are predominantly of late Prehistoric to Roman date, although some elements could relate to Post-
medieval or Medieval land divisions, lynchets or strip fields (e.g. traces of ridge and furrow) (Wessex 
Archaeology, 2002a; Highways England, 2019e [REP1-052, 053]). Colluvial deposits attaining thicknesses 
in excess of 1m were also encountered in some locations during trial trenching in areas coinciding with 
these features. Geophysical surveys (GSB Prospection 2001 field 56; Wessex Archaeology, 2017d NW6; 
and Highways England, 2019a [REP1-041]) have detected traces of Medieval – Post-medieval ridge and 
furrow cultivation and lynchets. 

Scheme impact 

Construction of the Tunnel Production Area will require topsoil to be stripped and excavation and terracing to 
accommodate foundations, service runs and ponds.  

Mitigation 

Detailed evaluation of the tunnel production site will comprise trial trenching (including topsoil sample sieving 
during trenching) and will be carried out at the Preliminary Works stage. The trenches will be positioned to 
determine archaeological presence within apparently blank areas and to target potential features identified 
through and geophysical surveys.  The results of the evaluation will inform any detailed mitigation 
requirements here. 
An area along the northern part of the evaluation site will be excluded from trial trenching as it is within a 
utility corridor – section of the Wessex Water pipeline (Site 47) where it will be investigated through 
archaeological monitoring and recording (AMR) at the Preliminary Works stage. 
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Site 43: Evaluation northwest of Longbarrow Roundabout. 

Designation: Non-designated 

Reference IDs: UID 2144 

Location (NGR): 409359, 141653 

Site area (approximate): 0.36ha 
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Description 
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Site 43 is a relatively small rectangular area of approx. 0.36ha. northwest of Longbarrow Roundabout. The site 
lies within the Main Civils Compound site (within an area that has been previously earmarked for ‘preservation in 
situ’) and is required for the construction of a temporary electricity substation and water supply connection. 
Numerous possible undated pits of archaeological or natural origin (natural pitting in the underlying chalk) (UID 
2144) were identified by geophysical surveys, the latest and most extensive of which was carried out in 2017 
(Wessex Archaeology, 2017c). 
Trial trenching in 2018 examined the line of the A360 northern link road c. 200m to the east of the substation site. 
The trenching identified a possible Late Neolithic pit east of Site 43 (Highways England, 2019h [REP1-042, 043], 
Trench 431).  
The substation site lies immediately north of an extensive ‘Wessex Linear’ boundary feature. This was sectioned 
in Trench 429 (Highways England, 2019h [REP1-042, 043]); no secure dating evidence was recovered, however 
a late prehistoric date is generally presumed for these long distance boundaries. 

Scheme impact 

The site is required for the construction of a temporary electricity substation (Longbarrow Substation). Topsoil 
would be removed over the substation footprint, and cable entry/ exit trenches and foundation trenches for the 
transformers would be excavated. Switch houses would be containerised on pad foundations.  

Mitigation 

Detailed evaluation will comprise trial trenching (including topsoil sample sieving during trenching) and will be 
carried out at the Preliminary Works stage. The trenches will be positioned to determine archaeological presence 
within apparently blank areas and to target potential features identified through and geophysical surveys.  The 
results of the evaluation will inform any detailed mitigation requirements here. 
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Site 44: Evaluation at Parsonage Down (South). 

Designation: Non-designated 

Reference IDs: UID 1000 
UID 1004 
UID 1004.01 
UID 1005 

Location (NGR): 406859, 141607 

Site area (approximate): 7.88ha 
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Description 

Site 44 is a large irregular area at Parsonage Down, (approx.7.9ha. in size) that contains within it an area for 
archaeological excavation and recording (AER) (Site 11) and part of the existing Realigned Esso Pipeline and 
its proposed realignment (Sites 46.1 and 46.2) along its eastern flank. 
The extensive remains of field systems known largely from aerial photographs which lie partly within the DCO 
boundary between chainages 00-1800m north and south of the existing A303. These are likely to date from 
the later prehistoric and Roman periods and may be associated with activity at the hillfort (Yarnbury Camp). 
Traces of possible enclosures have been identified amongst the field systems. The field system was re-used 
in the medieval/ post-medieval period (UID 1004.01). A boundary feature visible on aerial photographs as a 
soil/ cropmark (UID 1005) follows a broad south-west – north-east alignment with an additional north-west 
section. It is on a similar alignment/ respected by another field system in this area (UID 1004) and it may also 
be associated with activity at Yarnbury Camp (UID 1000). Extensive geophysical survey has detected a 
series of linear anomalies in the area representing field boundaries some of which form part of an orthogonal 
pattern (Highways England, 2019a [REP1-041]). Trial trenching has also identified numerous lynchets of 
likely medieval and post-medieval date (some may have earlier later prehistoric origins) and ditches that form 
part of a larger sub-rectangular enclosure (Highways England, 2019d [REP1-049, 050]); and has identified 
colluvium within a coombe that is present in the central part of the area and an Early Bronze Age urned 
cremation in a Food Vessel (damaged by plough) (trench 985). 

Scheme impact 

The site lies north of the new A303 main line in an area proposed for the deposition of excavated material 
and landscaping. The deposited material is likely to be greater than 2m deep in this area, consequently it will 
be topsoil stripped before excavated material is dumped onto it. Detailed evaluation is required at Site 44 to 
determine the presence/ absence, character, condition and extent of any remains that may be present and to 
refine/ confirm the results of earlier evaluation. 
The site may contain parts of field systems of possible later Prehistoric and Roman date, activity related to 
Late Neolithic/ Beaker burial activity which may be more extensive within the coombe and neighbouring 
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areas; and parts of lynchets of possible medieval and Post-medieval date. Archaeological remains may be 
present within the colluvium. 

Mitigation 

Detailed evaluation will comprise trial trenching (including topsoil sample sieving during trenching) and will be 
carried out before or at the start of the Preliminary Works stage. The trenches will be positioned to determine 
archaeological presence within apparently blank areas and to target potential features identified through and 
geophysical surveys.  The results of the surveys will inform any detailed mitigation requirements here. 
An area along the eastern side of the evaluation site will be excluded from trial trenching as it conflicts with 
the line of the existing Esso pipeline (Site 46.2;is within a utility diversion – the Realigned Esso Pipeline at 
Parsonage Down (Site 46.1) where it will be investigated through archaeological monitoring and recording 
(AMR) of the utility diversion works at Preliminary Works stage. 



A303 Amesbury to Berwick Down 

Page 352 of 408

8.11 (Rev 2) Draft Detailed Archaeological Mitigation Strategy (DAMS), July 2019 

Site 45: Evaluation at Parsonage Down (North). 

Designation: Non-designated 

Reference IDs: UID 1004 
UID 1005 
UID 2039 

Location (NGR): 406915, 142007 

Site area (approximate): 3.80ha 
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Description 

Site 45 is a square area at Parsonage Down located between Site 9 and Site 44 (approx.3.80ha in size). 
The extensive remains of field systems known largely from aerial photographs lie partly within the DCO 
boundary between chainages 00-1800m north and south of the existing A303. These are likely to date from 
the later prehistoric and Roman periods and may be associated with activity at the hillfort (Yarnbury Camp). 
Traces of possible enclosures have been identified amongst the field systems. The field system was re-used 
in the medieval/ post-medieval period (UID 1004.01). A boundary feature visible on aerial photographs as a 
soil/ cropmark (UID 1005) follows a broad south-west – north-east alignment with an additional north-west 
section. It is on a similar alignment/ respected by another field system in this area (UID 1004) and it may also 
be associated with activity at Yarnbury Camp (UID 1000). Geophysical survey has detected a series of linear 
anomalies in the area representing field boundaries some of which form part of an orthogonal pattern 
(Highways England, 2019a [REP1-041]). Trial trenching has identified numerous lynchets of likely medieval 
and post-medieval date (some may have earlier later prehistoric origins) and ditches that form part of a larger 
sub-rectangular enclosure (Highways England, 2019d [REP1-049, 050]). A sub-oval enclosure (UID 2039) 
approximately 185m across to the east of the site (Site 9) has been identified from cropmark evidence. It is 
likely to be part of the Iron Age/ Romano-British settlement on High Down, from which it is divided by the 
B3083. Geophysical survey indicates that it survives as a continuous ditch-like feature with some evidence for 
bank material on either side of the ditch and with some internal pit-like anomalies that may relate to 
associated activity, with at least two clusters (geophysical anomalies 12003 and 12005) (Highways England, 
2019a [REP1-041]).   

Scheme impact 

The site lies north of the new A303 main line in an area proposed for the deposition of excavated material 
and landscaping. The deposited material is likely to be greater than 2m deep in this area, consequently it will 
be topsoil stripped before excavated material is dumped onto it. Detailed evaluation is required at Site 45 to 
determine the presence/ absence, character, condition and extent of any remains that may be present and to 
refine/ confirm the results of earlier evaluation. 
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The site may contain parts of field systems of possible later Prehistoric and Roman date, parts of lynchets of 
possible medieval and Post-medieval date, and remains associated with possible Iron Age/ Romano-British 
settlement on High Down. 

Mitigation 

Detailed evaluation will comprise additional trial trenching (including topsoil sample sieving during trenching) 
which will be carried out before or at the start of the Preliminary Works stage. The trenches will be positioned 
to determine archaeological presence within apparently blank areas and to target potential features identified 
through and geophysical surveys.  The results of the surveys will inform the mitigation requirements here. 
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Sites 46.1 and 46.2:  Utility Diversion – Existing and Realigned Esso Pipeline at Parsonage Down. 

Designation: Non-designated 

Reference IDs: UID 1004.01 
UID 1005 

Location (NGR): Start: 407114, 141239 
End: 406568, 142169 (Sites 46.1 and 46.2) 

Site area (approximate): Site 46.1: 2.7ha 
Site 46.2: 1.9ha 
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Description 

Site 46 comprises the preferred option for the diversion of the existing Esso fuel pipeline that crosses 
Parsonage Down. The pipeline diversion (NNW-SSE aligned) will bisect the tunnel spoil deposition area/ 
ecology habitat creation area/ landscape area within the DCO boundary (approx. 1.2km in length). It runs from 
the western side of Site 40 (area of landscape fill) to the northern edge of the DCO boundary, and passes 
through Site 10.3 and an area where additional archaeological evaluation is proposed within the deposition 
area at Parsonage Down (Site 44). 
Archaeological remains that have been recorded in this area comprise: 

• Neolithic activity (Middle Neolithic pit) was found during an evaluation (Highways England, 2019d
[REP1-049, 050]: Trench 1219).

• An Early Bronze Age urned cremation in a Food Vessel (damaged by plough) was found during an
evaluation (Highways England, 2019d [REP1-049, 050]: Trench 985).

• Extensive remains of field systems which are likely to be later prehistoric and Roman and re-used in
the in the medieval/ post-medieval period (UID 1004.01).

• Traces of possible enclosures have been identified amongst the field systems.
• Evidence for rectilinear enclosures of uncertain date and land boundaries north and north-west of

Scotland Lodge were found during an evaluation in 2018 (Highways England, 2019a [REP1-041];
Highways England, 2019d [REP1-049, 050]).

• A boundary feature visible on aerial photographs as a soil/ cropmark (UID 1005).
• Numerous lynchets of likely medieval and post-medieval date (some may have earlier later prehistoric

origins), and ditches that form part of a larger sub-rectangular enclosure were recorded during an
evaluation in 2018 (Highways England, 2019d [REP1-049, 050]). An area of lynchets and dispersed
features has been detected on a spur of higher ground north-west of Scotland Lodge overlook the
River Till valley.

• Colluvium was recorded in a coombe that is present in the central part of the spoil deposition area.
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Scheme impact 

Site 46.1: the proposed pipeline diversion route lies parallel to and approximately 25m east of the existing 
pipeline which will also be removed after the new pipeline has been commissioned.  The construction 
easement for the utility corridor will be up to 25m wide, including topsoil storage. The corridor will impact part of 
more extensive field systems which are likely to be later prehistoric and Roman in date and lynchets of likely 
medieval and post-medieval date which may have had earlier origins. Areas of colluvium will be present within 
the chalk coombe. 
Site 46.2: the existing pipeline will be removed after the new pipeline has been connected. In order to discover 
whether any remains have survived that require investigation and recording, archaeological  mitigation will be 
required within the existing easement for the pipeline. 

Mitigation 

Archaeological mitigation works will be carried out at the Preliminary Works stage and will be carried out in two 
phases. Phase 1 will involve investigations associated with the proposed new pipeline corridor. Phase 2 will 
involve an investigation along the existing pipeline corridor.. 
Archaeological monitoring and recording (AMR) will be carried out along the utility corridors (Sites 46.1 and 
46.2), but excluding the section within Site 10.3 which will be investigated as part of the area for archaeological 
excavation and recording. The results of the AMR will help to inform any detailed mitigation requirements at 
Site 44. 

Relevant research objectives 

Investigation of any further burials, if present can provide insights into the Early Bronze Age mortuary 
landscape. Burials illustrate past mortuary practices, as well as a better understanding of prehistoric people’s 
origins, demography, health, diet and conflict. The study of field systems, enclosures and linear boundaries 
offers insights into past landscape use. The following SAARF research themes and period-specific research 
questions may be relevant, depending on the surviving remains: 

• C. Burials and barrows
• C. 2. While flint scatters offer our best evidence for where people were living and engaging in various

productive activities during the period, their value has not been fully realised. Using scatter and, where
present, cut feature settlement signatures (e.g., pits and rare structural traces), can we develop a
better understanding of the scale, tempo, duration and composition of Neolithic settlement areas in the
WHS? Can we identify changes in the location and character of settlement areas over the course of
the Neolithic? What form does domestic architecture take?

• D. Human generations
• E. Landscape history and memory
• J.4. What was the nature of the local environment, contemporary land-uses and other activity in the

landscape?
• J. 6. There is scope for further dating cremation burials now that cremated bone is directly datable (and

from very small samples).
• K.5. What is the chronology of various elements of the field systems? When did they originate? Over

what time-scale were they laid out?
• K.6. How are the settlements, whether open or enclosed, distributed in relation to field systems, and

what was their chronological relationship?
• K. 8. Can episodes of colluviation and alluviation be dated, and if so can they be linked to changes in

land use?
• O. 8. What was the nature of medieval agriculture and animal husbandry in the locale, and how did it

impact on earlier monuments and their visibility? Was there an extension of arable agriculture at the
expense of downland grazing?
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Site 47.1 and 47.2: Utility Corridor – Wessex Water Pipeline (Part 1). 

Designation: Non-designated 

Reference IDs: UID  2050/ MWI6987 
UID 2061/ MWI7173 
UID 2014.02/ MWI6406 
UID 2076 & 2078/ MWI7201 

Location (NGR): Site 47.1: Start: 407181, 142236 
End: 109363409363, 141637 
Site 47.2: 409338, 141554  

Site area (approximate): Site 47.1: 4.75ha 
Site 47.2: 0.06ha 
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Description 

Site 47.1 comprises a new water supply pipeline serving the Main Civils Compound at Longbarrow north, and 
the Western Portal tunnel support buildings and TBM. The water pipeline connects the construction locations to 
an existing water main within the B3083 north of Winterbourne Stoke and will enter the DCO boundary from the 
B3083 south of the temporary construction compound on the north side of the new A303 alignment.  From here 
the pipeline continues in an easterly direction on the north side of the Scheme mainline to a location close to 
the proposed temporary electricity substation in the Main Civils Compound (total length approx. 2.72km).  
Site 47.2: comprises a Wessex Water supply tank at the eastern end of the proposed pipeline. 
Where the utility corridor crosses the River Till it skirts the northern edge of Sites 13.1, 13.2 and 13.3.  It also 
passes through Site 42, an area where additional archaeological evaluation is proposed within the Tunnel 
Production Area at the proposed Longbarrow compound site; and Site 20, an area of preservation in situ 
designed to protect a part of a ditch (Wessex linear) that has been recorded during evaluation surveys. 
Archaeological remains that have been recorded during previous archaeological investigations within and close 
to the pipeline easement (25m wide) that is outside of the WHS, comprises: 

• Extensive area of possible pits (Highways England, 2019a [REP1-041]).
• Tree throw holes and possible post holes (Wessex Archaeology, 2003b; Highways England, 2019e

[REP1-052, 053]).
• A possible barrow (UID 2043; MWI74876) (GSB Prospection Ltd, 2001a; Wessex Archaeology, 2003b;

Trench 37).
• A large pit on the western edge of the River Till floodplain associated with worked and burnt flint,

animal bone, and pottery of Iron Age date (Wessex Archaeology, 2003b: Trench 38).
• Earthwork remains of a water management system or water meadows of probable Post-medieval date

(UID 2050; MWI6987).
• An infilled relict river channel and weak linear features possibly relating to former floodplain water

management systems (GSB Prospection, 2001a; Highways England, 2019a [REP1-041]).
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• Alluvium in the River Till valley bottom with colluvium was present on the edges of the floodplain, and
chalk coombes to the west (Wessex Archaeology, 2001, p.9).

• Undated lynchets and hedged field boundaries (Highways England, 2019e [REP1-052, 053]).
• A slightly curving boundary ditch (UID 2068) along the eastern flank of the Till valley to The Diamond

copse tentatively dated to the later prehistoric/Roman period (Highways England, 2019e [REP1-052,
053]: Trenches 1379, 1386, 1385).

• An undated possible round barrow north of Grant’s Barn (UID 2061; MWI7173).
• An extensive area of possible pits/ tree throws.
• An extensive ‘Wessex Linear’ later prehistoric long-distance boundary feature which crosses the

existing Longbarrow Roundabout (UID 2014.02) (Highways England, 2019h [REP1-042, 043]:
Trenches 426 and 429).

Scheme impact 

The easement for the utility corridor (Site 47.1) will normally be 25m wide, although it may be narrower where 
is adjacent to designated assets. Within the easement the area that will be topsoil stripped will be no greater 
than a maximum 15m (topsoil to be retained within a minimum 10m wide strip for temporary soil storage). Site 
47.2 will be a 25m x 25m square constructed at the eastern end of the utility corridor (constructed by the Main 
Works Contractor). 
The pipeline will be bored beneath the channel of the River Till but will require some excavation for push pits 
on each side of the floodplain. Site 47 will impact faint earthwork traces of a water management system or 
water meadows of possible Post-medieval date that are present along the River Till valley floor (channel of the 
River Till protected as a Special Area of Conservation). Colluvium recorded during a 2003 evaluation is present 
in shallow deposits along the valley bottom, shallow coombes and on footslope locations (Bronze Age to 
medieval date). Parts of lynchets of uncertain date, also recorded during a 2003 evaluation will also be 
impacted.  Numerous possible undated pits of archaeological or natural origin (natural pitting in the underlying 
chalk) (UID 2144) were identified by geophysical surveys, the latest and most extensive of which was carried 
out in 2017 (Wessex Archaeology, 2017c). Part of the ‘Wessex Linear’ will be impacted (Wessex Archaeology, 
2002f: Wessex Archaeology, 2014). 

Mitigation 

Archaeological mitigation works will be carried out at the Preliminary Works stage. 
Topographic survey of the remains of the Post-medieval water meadows that are visible as earthwork features 
prior to the stripping of the topsoil within the utility corridor. 
Archaeological monitoring and recording (AMR) will be carried out along the utility corridor, including that part 
that crosses Site 20, but excluding where it enters Site 13.3 which it will be investigated as part of the area for 
archaeological excavation and recording (AER). The results of the AMR will help to inform any detailed 
mitigation requirements at Site 42. 

Relevant research objectives 

The study of field systems, enclosures, and land divisions, as well as deposit sequences and alluvium within 
the Till valley, offers insights into past landscape use and development. The following SAARF research themes 
and period-specific questions may be relevant; 

• C. Burials and barrows
• E. Landscape history and memory
• F. Daily life
• K.4. What is the significance of the later Bronze Age field boundaries being either deliberately sighted

on pre-existing barrows, or actively avoiding them?
• K.5. What is the chronology of various elements of the field systems? When did they originate? Over

what time-scale were they laid out?
• K. 8. Can episodes of colluviation and alluviation be dated, and if so can they be linked to changes in

land use?
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• L1. Establishing the types of Iron Age sites present in and close to the WHS, and their dates.
• M. 5. Is there any relationship between the earlier monuments and the locations of Roman-British

settlements and land use, including burials and cemeteries?
• O. 8. What was the nature of medieval agriculture and animal husbandry in the locale, and how did it

impact on earlier monuments and their visibility? Was there an extension of arable agriculture at the
expense of downland grazing?
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Site 48: Utility Corridor - SSEN Southern Power Cable. 

Designation: Scheduled; Listed; non-designated 

Reference IDs: UID 2191/ MWI6075 
UID 2131  
UID 2068/ MWI6407 
UID 2087 
UID 2170 
UID 2169.01 
UID 2169.02 
UID 2010 
UID 2011 
UID 2080/ MWI7006 
UID 2002 

Location (NGR): Start: 409943, 139416 
End: 410118, 141391 

Site area (approximate): 0.49ha 
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Description 

Site 48 comprises the route of the proposed temporary and permanent power connections to the Main Civils 
Compound and Western Portal. The underground cable will enter the DCO boundary from the south within the 
A360 road (north of Druid’s Lodge). It will diverge from the existing highway slightly to the west as it 
approaches Longbarrow Roundabout to pass over the new A303 alignment across the temporary bridge to be 
installed to carry A360 traffic. From this location opposite the existing Longbarrow Roundabout it shares a utility 
corridor with the Wessex Water pipeline (Site 49), continuing west and north to the temporary electricity sub-
station in the Main Civils Compound, and eastwards across the line of the existing A360 into the WHS. The 
temporary connection route within Site 49 (qv) passes along the northern edge of Site 24 (area for 
archaeological excavation and recording (AER)) to Green Bridge No. 4 (approx. chainage 6400) where it turns 
north to avoid the northern extent of the slab footprint required to construct the bridge. The permanent 
connection route forms part of Site 48 and will follow the southern edge of Site 24 on entering the WHS, 
passing north of the scheduled linear earthwork (NHLE1010837) before turning north over the new A303 
cutting via Green Bridge No. 4 and re-join the shared water/power utility corridor to the proposed tunnel service 
buildings at approx. chainage 7000m  
Archaeological remains that have been recorded in this area (inside and outside of the WHS) comprises: 

• An extensive area of field systems and lynchets of likely later prehistoric date and occasional ploughed
down barrows detected by aerial photography (e.g. UID 2191; MWI6075).

• A Grade II listed milestone (NHLE 1318705) is located alongside the A360 north of Druid’s Lodge.
• Two late prehistoric linear earthworks detected by aerial photography (UID 2131 extends north-west

towards Oatlands Hill (MWI7102); UID 2068 (MWI6407) is on a broadly parallel alignment north-east of
Oatlands Hill).

• An area of significant Neolithic and Early Bronze Age activity east of the A360 is represented by two
Neolithic long barrows (UID 2087, UID 2170), pits (UID 2169.01, 2169.02), hengiform monuments (UID
2010) and bowl barrows (UID 2011).

• A large pit-like feature (UID 2080, MWI7006) with an assemblage of worked flint, burnt flint, prehistoric



A303 Amesbury to Berwick Down 

Page 364 of 408

8.11 (Rev 2) Draft Detailed Archaeological Mitigation Strategy (DAMS), July 2019 

pottery (Neolithic, Early Bronze Age and Middle Bronze Age to Early/ Middle Iron Age) (Wessex 
Archaeology, 2002f).  

• A scheduled bowl barrow (NHLE 1011045, UID 2002) c.90m west of the route.
• A Grade II listed 18th-century milestone (NHLE 1130972) approx. 100m south of Longbarrow

Roundabout.
• A scheduled monument (Bronze Age enclosure & bowl barrow) (NHLE 1011048 / MWI7128 /

MWI7198) north of the route between the temporary A360 bridge and the northern edge of the new
A303 cutting.
• A scheduled monument (Wessex linear boundary earthwork) (NHLE1010837) south-east of

Winterbourne Stoke crossroads.

Scheme impact 

The utility corridor has been designed to avoid impacting designated assets (Site 18.2, scheduled monument; 
Site 21, scheduled monument; and listed milestones, Site 22 and Site 38). The easement for the utility corridor, 
including where it is a shared utility corridor, will normally be 25m wide, but will be minimised in width to suit 
where it passes adjacent to scheduled monuments NHLE1011048 and 1010837. Within the easement the area 
that will be topsoil stripped will be no greater than a maximum 15m (topsoil to be retained within a minimum 
10m wide strip for temporary soil storage).   
The utility corridor could impact parts of field systems and lynchets of uncertain date and Early Bronze Age 
activity that may be on the periphery of a more densely occupied area; and evidence of Middle and Late 
Bronze Age occupation that is associated with the buried remains of a ‘C-shaped’ enclosure where the 
deposition of whole or substantial portions of pots and significant concentrations of burnt flint indicate the 
survival of significant remains (connections with Bronze Age settlement at the existing Longbarrow Roundabout 
(Vatcher and Vatcher, 1968) may also be evidenced). 

Mitigation 

Archaeological mitigation works will be carried out at the Preliminary Works stage. Targeted archaeological 
monitoring and recording (AMR) will be the carried out along the utility corridor. 

Relevant research objectives 

The study of field systems, enclosures, and land divisions, as well as burial sites, offers insights into past 
landscape use and development. The following SAARF research themes and period-specific questions may be 
relevant; 

• C. Burials and barrows
• D. Human generations
• E. Landscape history and memory
• F. Daily life·
• J.4. What was the nature of the local environment, contemporary land-uses and other activity in the

landscape?
• K.4. What is the significance of the later Bronze Age field boundaries being either deliberately sighted

on pre-existing barrows, or actively avoiding them?
• K.5. What is the chronology of various elements of the field systems? When did they originate? Over

what time-scale were they laid out?
• K.6. How are the settlements, whether open or enclosed, distributed in relation to field systems, and

what was their chronological relationship?
• M. 5. Is there any relationship between the earlier monuments and the locations of Roman-British

settlements and land use, including burials and cemeteries?
• O. 8. What was the nature of medieval agriculture and animal husbandry in the locale, and how did it

impact on earlier monuments and their visibility? Was there an extension of arable agriculture at the
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expense of downland grazing? 
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Site 49: Utility Corridor - Wessex Water Pipeline (Part 2) and SSEN Western Power Cable. 

Designation: Scheduled; Non-designated 

Reference IDs: MWI6984 
UID 2001/ NHLE 1011048 
UID 2073 
UID 2093 
UID 2014.01 

Location (NGR): 409523, 141447Start: 409363, 141637 
End: 410713, 141562 

Site area (approximate): TBC0.95ha 
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Description 

Site 49 is a utility corridor associated with the Western Portal and Main Civils Compound elements of the 
Scheme. The utility corridor is shared to provide temporary and permanent water and power connections 
between the compound and the portal/tunnel support buildings. 
The shared corridor will leave the temporary electricity substation/ water connection location in the Main 
Civils Compound in a south easterly direction, passing beneath the existing line of the A303 and following 
the northern edge of the new A303 cutting past the scheduled enclosure (NHLE1011048)  crossing the 
A360 where it enters the WHS, and runs along the north side of the retained cutting (Site 24 - area for 
archaeological excavation and recording (AER)) to Green Bridge No. 4 (approx. chainage 6400) where it 
turns north to avoid the northern extent of the slab footprint required to construct the bridge, before 
following the northern edge of the retained cutting once more, to the proposed tunnel service buildings at 
approx. chainage 7000m.  

• An area of linear and curvilinear features east of the A360 road (Wessex Archaeology, 2014).
• A sinuous linear feature (UID 2073) where the pipeline crosses the existing A303 (Highways

England, 2019h [REP1-042, 043]: Trench 339).
• The northern edge of former Oatlands Hill Aerodrome (MWI6984).
• The southern edge of a scheduled monument (Bronze Age enclosure and bowl barrow: NHLE

1011048 / MWI7128 / MWI7198), located south of the existing A303 (Wessex Archaeology,
2017). The enclosure may be associated with a Bronze Age settlement located 100m to the east
which was removed during the construction of the present roundabout in 1967 (Vatcher &
Vatcher, 1968).

• A former military light railway between Larkhill and Druid’s Lodge (UID 2093) (Wessex
Archaeology, 2002f) and the line of a Wessex Linear (UID 2014.01).

• Late Neolithic and Early Bronze Age activity at the western portal approach (Highways England,
2019f [REP1-045, 046]) (Wessex Archaeology, 2018a: feature 10000), (Highways England, 2019f
[REP1-045, 046]: Trench 241).

• Two Beaker inhumation graves, pits and tree throws contained Beaker and Early Bronze Age
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material (Highways England, 2019f [REP1-045, 046]: Trenches 234 and 240). 
• A series of small enclosures recorded from aerial photographs and geophysical survey (Linford et

al, 2015) but not located by an evaluation (Highways England, 2019f [REP1-045, 046]).

Scheme impact 

The utility corridor has been designed to avoid impacting designated assets. The easement for the utility 
corridor will normally be 25m wide, but will be reduced where it is adjacent to designated assets (Site 
18.1; NHLE1011048-11-48) and within the WHS, where the utility corridor will be confined as closely as 
possible to the permanent landtake for the cutting, within Site 24 (area for AER). Within the easement 
(outside the WHS) the area that will be topsoil stripped will be no greater than a maximum 15m (topsoil to 
be retained within a minimum 10m wide strip for temporary soil storage).   
The utility corridor(s) could impact a modern military light railway, parts of field systems and lynchets of 
uncertain date and Early Bronze Age activity that may be on the periphery of a more densely occupied 
area (Refer to Site 24); and evidence of Middle and Late Bronze Age occupation that is associated with 
the buried remains of a ‘C-shaped’ enclosure where the deposition of whole or substantial portions of pots 
and significant concentrations of burnt flint indicate the survival of significant remains (connections with 
the settlement excavated at the existing Longbarrow roundabout (Vatcher and Vatcher, 1968) may also 
be evidenced). 

Mitigation 

Archaeological mitigation works will be carried out at the Preliminary Works stage. 
Targeted archaeological monitoring and recording (AMR) will be carried out along the utility corridor(s), 
excluding within the WHS, where it will be investigated as part of the Site 24 area for archaeological 
excavation and recording (AER). 

Relevant research objectives 

The study of field systems, enclosures, and land divisions, as well as burial sites, offers insights into past 
landscape use and development. The following SAARF research themes and period-specific questions 
may be relevant; 

• C. Burials and barrows
• D. Human generations
• E. Landscape history and memory
• F. Daily life·
• J.4. What was the nature of the local environment, contemporary land-uses and other activity in

the landscape?
• K.5. What is the chronology of various elements of the field systems? When did they originate?

Over what time-scale were they laid out?
• K.6. How are the settlements, whether open or enclosed, distributed in relation to field systems,

and what was their chronological relationship?
• O. 8. What was the nature of medieval agriculture and animal husbandry in the locale, and how

did it impact on earlier monuments and their visibility? Was there an extension of arable
agriculture at the expense of downland grazing?

• P. 8. How was the military presence in the WHS developed?
• P. 9. What physical and social impacts has the military had on the monuments and landscape of

the WHS?
• P.14. What archaeological remains survive from the removal of buildings …and other features.
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Site 50: Utility Corridor - Wessex Water Pipeline (Part 3). 

Designation: Listed; Non-designated 

Reference IDs: UID 4034 
UID 4039 
UID 4040-41 
UID 4042 
MWI12817 
MWI75711 
MWI75712 

Location (NGR): Start: 415616, 142422 
End: 414103, 142107 

Site area (approximate): 0.71ha 
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Description 

Site 50 is a utility corridor associated with temporary and permanent water connections to the Eastern Portal 
element of the Scheme. The water pipeline will start outside of the WHS, but within the DCO boundary to the 
northeast of Countess Roundabout (where it connects into an existing water pipeline at Countess East) and 
will pass in a southerly direction to the A303, following the DCO boundary, to the follow the northern side of 
the existing A303 to Countess Roundabout.. After crossing the A345 road it will enter the WHS and will 
continue in a westerly direction along the northern side of the existing A303 highway embankment and the 
new cutting to the Eastern Portal (total length approx. 1.66km). The temporary water connection will be 
provided at the north side of the cut at the Eastern Portal. Following completion of the tunnel, the water 
pipeline will be extended over the cut and cover section to provide a permanent connection to the tunnel 
service buildings. Following construction, the route will become the line of a new access track to an existing 
ditch crossing. 
Archaeological remains that have been recorded in this area (inside and outside of the WHS) comprises: 
• Early to Middle Saxon settlement (UID 4039), Neolithic pits and flintwork (UID 4040-41) and a stone-
built Roman building of uncertain function (UID 4042) (Wessex Archaeology, 2003c). 
• An undated trackway (MWI75712) north-east of Countess Services and undated pits (MWI75711). 
• Amesbury Countess was formerly a separate settlement, distinct from the centre of Amesbury and 
West Amesbury, on the north bank of the River Avon (UID 4034). 
• Countess Farm is assumed to have been the focus of early medieval settlement north of the Avon. 
• Part of the former Amesbury Abbey Park (remnants of the designed landscape survive as a series of 
small groups of trees to the north of the A303, commonly known as the Nile Clumps). 
• A rectilinear arrangement of earthworks of unknown date visible as cropmarks (chainages 11000m 
and 11100m). 
• An area of probable medieval ridge and furrow (MWI12817). 
• A worked flint assemblage consistent with primary knapping debris largely of Late Neolithic date, with 
a limited Mesolithic component found within colluvium in a natural hollow (Highways England, 2019b [REP1-
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047, 048]: Trench 512). 
• Mesolithic activity at Blick Mead that is contained within an alluvial sequence. 
• A possible ring ditch and linear anomalies likely to be associated with former field boundaries 
(Wessex Archaeology, 2017a), although subsequent trial trenching revealed only a small ditch (Wessex 
Archaeology 2017d; Highways England, 2019b [REP1-047, 048]). 
• A buried soil cut by a pair of parallel ditches produced a date of between 260 BC-AD 130 for the 
buried soil, indicating a likely late Iron Age or Romano-British date for the ditches (Highways England, 2019e 
[REP1-052, 053]). 

• Vespasian’s Camp is a univallate Iron Age hillfort comprising a large ramparted enclosure, which
incorporates several earlier barrows within its defences (UID 4012/ NHLE 1012126/Asset Group 
AG32). 

Scheme impact 

The utility corridor has been designed to avoid impacting designated assets (scheduled monuments and 
listed buildings). The easement for the utility corridor will normally be 25m wide, although it may be reduced 
in width acceding to the working area within the DCO boundary and/or where it is adjacent to designated 
assets or assets that are to be preserved in situ. Within the easement the area that will be topsoil stripped will 
be no greater than a maximum 15m (topsoil to be retained within a minimum 10m wide strip for temporary soil 
storage). 
The utility corridor could impact remains associated with a stone-built Roman building of uncertain function 
(Site 31.7) (UID 4042) (Wessex Archaeology, 2003c), and colluvial and alluvial deposits that contained 
evidence of Neolithic domestic activity (Site 31.2) (UID 4041) (Anon., 1995). It could also impact the Early to 
Middle Saxon settlement (Site 31.5) which may cover a more extensive area than shown by the evaluation 
results.  
To the west of the A345 the utility corridor passes through Site 28 and Site 29. The utility corridor could 
impact the remains of Late Mesolithic/ Early Neolithic distributions of struck flint found in trial trenching (Site 
29). On its approach to the Eastern Portal the utility corridor could impact the remains of Romano-British 
ditches (possibly related to activity at Vespasian’s Camp), and other ditches of uncertain date which could 
represent former field systems. Colluvial deposits and a buried soil horizon are also present at the same 
location (Site 28) within a coombe which contain features, finds and palaeoenvironmental remains. 

Mitigation 

Archaeological mitigation works will be carried out at the Preliminary Works stage. 
Targeted archaeological monitoring and recording (AMR) will be the carried out along the utility corridor, 
excluding where it enters Site 29 and Site 28 which will be investigated as part of the areas for archaeological 
excavation and recording (AER). It is assumed at this stage that archaeological remains have been destroyed 
within the footprint of the existing highway. 

Relevant research objectives 

There is only limited evidence for Saxon activity within or close to the WHS and if remains are present 
relating to the Saxon settlement it may provide a valuable insight into the changing relationships between 
Anglo-Saxons and the Britons. The study of field systems, enclosures and linear boundaries offers insights 
into past landscape use. The following SAARF research themes and period-specific research questions may 
be relevant, depending on the surviving remains: 

• C. 2. While flint scatters offer our best evidence for where people were living and engaging in various
productive activities during the period, their value has not been fully realised. Using scatter and,
where present, cut feature settlement signatures (e.g., pits and rare structural traces), can we
develop a better understanding of the scale, tempo, duration and composition of Neolithic settlement
areas in the WHS? Can we identify changes in the location and character of settlement areas over
the course of the Neolithic? What form does domestic architecture take?

• E. Landscape history and memory
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• F. Daily life
• J.4. What was the nature of the local environment, contemporary land-uses and other activity in the

landscape?
• K.6. How are the settlements, whether open or enclosed, distributed in relation to field systems, and

what was their chronological relationship?
• M.5. Is there any relationship between the earlier monuments and the locations of Romano-British

settlement patterns
• N.3. What role did the Avon Valley have as a communication route for Saxon migrants moving into

Wiltshire from the south coast, and how did this impact on the existing communities?
• N.5. What determined the locations of the early Saxon settlements, and any subsequent shifts? What

evidence is there for continuity in settlement and land use from the Romano-British period?
• N.8. To what extent were prehistoric monuments, Roman settlements and other landscape features

used in defining Saxon estates and other boundaries, and are they referred to in late Saxon charters?
• O.2. Where, when and how did mid–late Saxon and medieval settlements develop? How were they

internally organised, ege.g., with tenement boundaries? Is there evidence for settlement shift?
• O. 8. What was the nature of medieval agriculture and animal husbandry in the locale, and how did it

impact on earlier monuments and their visibility? Was there an extension of arable agriculture at the
expense of downland grazing?
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Site 51: Utility Corridor – SSEN Eastern Power Cable. 

Designation: Listed; Non-designated 

Reference IDs: UID 4012/ NHLE 1012126, MWI1255477 

Location (NGR): Start: 416253, 142527 
End: 414103, 142107 

Site area (approximate): 0.75ha 

Description 

Site 51 is a utility corridor associated with a permanent power connection to the Eastern Portal. The utility 
route will start at the existing substation at Ratfyn (within the DCO boundary) and will run in a southerly 
direction, following the line of the former military light railway to the A303 (east of the Avon bridge). The route 
will follow the existing A303 across the Avon to Countess Roundabout. From here, where it is within the 
WHS, it will run in a westerly direction alongside the existing A303 road. Where the Scheme mainline 
alignment diverges from the existing A303, the route will keep to the existing A303 past Vespasian’s Camp 
until it reaches the tunnel service building location at the eastern portal (total pipeline length approx. 2.8km). 
Archaeological remains that have been recorded in this area (inside and outside of the WHS) comprises: 

• A former military light railway (MWI12603) was constructed in the early twentieth century to link the
Salisbury-Andover main line to Bulford and Larkhill (dismantled in the 1930s).

• Countess Roundabout and the crossing of the Avon floodplain was constructed in the late 1960s.
• A group of Grade II listed buildings at Countess Farm (including the stables and barn at Countess

Farm: NHLE 1131055).
• A worked flint assemblage consistent with primary knapping debris largely of Late Neolithic date, with

a limited Mesolithic component found within colluvium in a natural hollow (Highways England, 2019e
[REP1-052, 053]: Trench 512).
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• Mesolithic activity at Blick Mead that is contained within an alluvial sequence.
• A possible ring ditch and linear anomalies likely to be associated with former field boundaries

(Wessex Archaeology, 2017a), although subsequent trial trenching revealed only a small ditch
(Wessex Archaeology, 2017d; Highways England, 2019b [REP1-047, 048]).

• A buried soil cut by a pair of parallel ditches produced a date of between 260 BC-AD 130 for the
buried soil, indicating a likely late Iron Age or Romano-British date for the ditches (Highways
England, 2019b [REP1-47, 048]).

• Vespasian’s Camp is a univallate Iron Age hillfort comprising a large ramparted enclosure, which
incorporates several earlier barrows within its defences (UID 4012/ NHLE 1012126/Asset Group
AG32).

• A Neolithic pit was excavated in 1967 on Vespasian’s Ridge (MWI12477).

Scheme impact 

The utility corridor has been designed to avoid impacting designated assets (scheduled monuments and 
listed buildings). The easement for the utility corridor will normally be 25m wide, although it may be narrower 
where is adjacent to designated assets. Within the easement the area that will be topsoil stripped will be no 
greater than a maximum 15m (topsoil to be retained within a minimum 10m wide strip for temporary soil 
storage). 
The utility corridor could impact remains of the former military light railway (MWI12603) at Ratfyn.  The utility 
corridor will follow the existing highway boundary of the A303 for most of its length, and it is likely that it will 
be within disturbed ground. Disturbance associated with previous road building and improvement works will 
have impacted surface and near-surface remains resulting in their destruction, however there is potential that 
remains may survive west of Vespasian’s camp associated with Neolithic pits previously recorded on 
Vespasian’s Ridge. The existing A303 follows the edge of the Avon floodplain and it is unlikely that any traces 
of alluvial /colluvial deposits associated with the flood plain or river terrace slopes will be encountered. 
Nevertheless, the utility corridor passes close to the remains of Late Mesolithic/ Early Neolithic occupation at 
Blick Mead Mesolithic site and contemporary distributions of struck flint found to the north of the DCO 
boundary (Site 29).  

Mitigation 

Archaeological mitigation works will be carried out at the Preliminary Works stage. 
Targeted archaeological monitoring and recording (AMR) will be the carried out along the utility corridor, 
excluding where it enters the existing A303 highway where buried remains are likely to have been destroyed 
as a result of previous highway construction and improvement activities. 

Relevant research objectives 

The following SAARF research themes and period-specific questions may be relevant; 
• D. Human generations
• E. Landscape history and memory
• F. Daily life·
• P. 8. How was the military presence in the WHS developed?
• P. 9. What physical and social impacts has the military had on the monuments and landscape of the

WHS?
• P.14. What archaeological remains survive from the removal of buildings … and other features…
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Sites 52.1, 52.2, 52.3 52.4 and 52.5: Longbarrow Junction, parts of re-aligned A360, and Winterbourne 
Stoke Link. 

Designation: Non-designated 

Reference IDs: UID 2065/ MWI6932, MWI6933, MWI6934, MWI6944, 
MWI7002, MWI7004, MWI7005 (Site 52.3) 
UID 2067/ MWI6984 (Site 52.3, Site 52.4) 
UID 2068/ MWI6407, MWI12690 (land boundaries) (Site 52.3, 
Site 52.4, Site 52.5) 
UID 2073/ MWI7125 (land boundary) (52.3) 
UID 2078/ MWI7125 (land boundary) (Site 52.3) 
UID 2089/ MWI7003, MWI7094, MWI12625, MWI13128, 
MWI13155 (field systems)  (Site 52.2, Site 52.3, Site 52.4) 
UID 2143/ MWI74878 (Site 52.3, Site 52.4) 
UID 2144/ MWI74878 (Site 52.1, Site 52.2, Site 52.5)  

Location (NGR): Site 52.1: 409500, 141516 
Site 52.2: 409273, 141339 
Site 52.3: 409390, 141252 
Site 52.4: 409145, 141065 
Site 52.5: 408998, 141288 

Site area (approximate): Site 52.1: 0.19ha 
Site 52.2: 7.09ha 
Site 52.3: 1.05ha 
Site 52.4: 1.85ha 
Site 52.5: 0.37ha 
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Description 

Background 
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UID 2065:  A number of pits were excavated during trial trenching, several of which correlated with the positions 
of anomalies detected previously by geophysical survey (UID 2065) (GSB Prospection Ltd, 2001b; Wessex 
Archaeology, 2002d; Wessex Archaeology, 2002f). These included one example which produced a relatively 
large assemblage of Early Bronze Age pottery along with worked flint and burnt flint, as well as several Middle 
Bronze Age, Early Iron Age and undated pits. Additionally possible pits have been detected by recent 
geophysical survey (Wessex Archaeology, 2017a; Wessex Archaeology, 2017d) across a large area to the north 
and south of UID 2065 (UIDs 2143-4). 
UID 2067:  The area to the west and south of Winterbourne Stoke crossroads formed Oatlands Airfield (UID 
2067). This was a grass airfield which opened in 1941 as a training unit for fighter reconnaissance squadrons. 
Use of the site from 1942 was only intermittent and the site was closed in 1946 (Wessex Archaeology 1998). 
UID 2068:  A linear ditch or boundary of possible Bronze Age date visible as a cropmark on aerial photographs 
that crosses the south side of Sites 52.3 and 52.5. It is aligned north-west to south-east and can be traced for 2.2 
km (UID 2068) . This ditch is one of a number of extensive Prehistoric ditches which divide up areas of Salisbury 
Plain. It has been mapped as part of the RCHME: Salisbury Plain Training Area NMP project, and the English 
Heritage Stonehenge WHS Mapping Project. The feature was investigated within two trial trenches during an 
evaluation in 2003. Struck flint was recovered from the lower fill of the ditch in one of the trenches (Wessex 
Archaeology, 2003d). The ditch has also been identified by recent geophysical surveys (Wessex Archaeology, 
2017e; Wessex Archaeology, 2017c) and trial trenching (Wessex Archaeology, 2017d). 
UID 2073:  Crossing the eastern side of Site 52.3 is a north-north-east to south-south-west sinuous linear feature 
mapped as part of the RCHME Salisbury Plain Training Area NMP project, and the English Heritage Stonehenge 
WHS Mapping Project (UID 2073). The cropmark feature can be traced for c.1.5km. It is recorded as a possible 
late Prehistoric linear boundary by the corresponding WSHER entry. South of Site 52.3 it appears to curve 
around a possible Bronze Age round barrow and terminates at its southern end at a large ring ditch on the 
northern edge of a probable late Prehistoric/ Roman settlement on Oatlands Hill. It is possible that the feature 
could be an incised trackway associated with the settlement. 
UID 2078:  Numerous linear and curvilinear features have been detected by geophysical survey west of 
Winterbourne Stoke roundabout, crossing the eastern side of Site 52.3 (UID 2078)  (GSB Prospection Ltd, 1999, 
Site 38). More recently several linear features associated with/ forming part of an enclosure were detected by 
geophysics (Area NW5) (UID 2078) (Wessex Archaeology, 2017c; University of Birmingham, 2018). 
UID 2089:  An extensive area of co-axial field systems, enclosures and lynchets identified to the south of the 
A303 (combination of aerial photograph analysis and during several episodes of geophysical survey and trial 
trenching). (UID 2089). 
UID 2143:  A cluster of suspected prehistoric pits located on the south side of the proposed Longbarrow 
Roundabout junction and extending south beyond the Scheme boundary (UID 2143). 
UID 2144:  Numerous possible undated pits of archaeological or natural origin (natural pitting in the underlying 
chalk) located north of the existing A303 were identified by geophysical surveys, (the latest and most extensive 
survey was carried out in 2017) (Wessex Archaeology, 2017c).(UID 2144).  

The area north of the existing A303 (Sites 52.1, 52.2 and 52.5) was investigated by trial trenching in 2003 
(Trenches 59-64) (Wessex Archaeology, 2003b) and in 2018 (Trenches 401 to 425) (Highways England, 2019h). 
The area south of the A303 (Sites 52.3 and 52.4) were investigated in 2002 (Trenches 1 to 11) (Wessex 
Archaeology, 2002f) and in 2018 (Trenches 303 to 343) (Highways England, 2019h). 

Site 52.1: no archaeological remains were found in the two trenches that cross into this area (Trenches 423 and 
425). 

Site 52.2 Evaluation trial trenching in 2003 and 2018 has found sparse evidence of archaeological activity. A 
ditch (NW-SE aligned) in Trench 63 is broadly dated to the Late Neolithic/ Bronze Age period, and a possible 
prehistoric pit in Trench 407 contained a burnt deposit. Tree throws were found in many of the trenches but not in 
association with archaeological remains (Trenches 404 to 414). Colluvial deposits were recorded in Trenches 404 
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(max. 0.55m thick), 406, and 407, but was also not associated with archaeological remains. A small amount of 
Romano-British pottery was recovered from the ploughsoil in Trenches 411 and 414, and there was a 
concentration of burnt flint associated with Trenches 412 to 414. 

Site 52.3: Undated pits and/ linear features were found in many of the 2002 evaluation trenches at Site 52.3 
(Trenches 1, 3, 4, 5, 7, 8, 9 and 10) corresponding to anomalies detected by geophysical survey, but it also 
identified other pits and linear features that had not been identified by the survey. Trenches 6 and 11 contained 
no archaeological remains, although a shallow subsoil deposit in Trench 11 may represent localised colluvium. 
Prior to trenching fieldwalking had identified a concentration of worked flint in the vicinity of Trench 7. 
No archaeological remains were found in the trenches opened in 2018, apart from a gully of uncertain date 
(Trenches 324 and 329), possibly belonging to an earlier field system, and an undated possible lynchet or 
hedgerow boundary in Trench 339. 

Early Bronze Age 
A pit in Trench 2 produced a relatively large amount of pottery, along with worked flint and burnt flint. Two pits in 
Trench 3 were also dated to the Early Bronze Age, and one also contained a large assemblage of worked flint in 
a relatively fresh condition which may represent a single knapping episode. 

Middle Bronze Age 
A pit in Trench 7 contained a near complete Bucket Urn. A posthole in the same trench was also dated to the 
Middle Bronze Age. 

Romano-British 
Trench 7 contained a north-south aligned ditch of possible Romano-British date. 

Site 52.4: apart from two undated linear features which were found in Trenches 307 and 319 that possibly belong 
to field systems, and a possible lynchet in Trench 314 and an undated posthole in Trench 318, the remaining 
trenches contained no archaeological remains. Tree throws were recorded in some of the trenches (for example, 
Trenches 305, 308, 309, 314 and 315). The tree throw in Trench 314 produced two small sherds of later 
prehistoric pottery. In Trenches 312 to 320 a large spread of burnt flint was found outside the open end of a C-
shaped enclosure (refer to Site 16.2) which may represent an area of disposal associated with the enclosure. 

Site 52.5: Parts of 2003 evaluation trenches cross into this site area. Within the site no archaeological remains 
were found, but an undated ditch (aligned NW-SE) found in Trenches 59 and also in Trench 63 (east of the site) 
suggests that it will cross this area. 

Scheme impact 

Construction of the Scheme mainline, the re-aligned A360 and Winterbourne Stoke Link in deep cuttings will 
impact the remains of prehistoric pit digging and field boundaries/ lynchets of possible later prehistoric, Romano-
British and Medieval/ Post-medieval date. 

Mitigation 

Strip, map and record is proposed over each of these areas (Sites 52.1 to 52.5), to record evidence of dispersed 
pit digging of possible Early to Middle Bronze Age date, and to record isolated prehistoric or later linear 
boundaries and lynchets which may belong to larger enclosures or field systems. 

Relevant research objectives 
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The study of field systems, enclosures and linear boundaries offers insights into past landscape use. The 
following SAARF research themes and period-specific research questions may be relevant, depending on the 
surviving remains: 

• D. Human generations
• E. Landscape history and memory
• J.4. What was the nature of the local environment, contemporary land-uses and other activity in the

landscape?
• K.5. What is the chronology of various elements of the field systems? When did they originate? Over

what time-scale were they laid out?
• K.6. How are the settlements, whether open or enclosed, distributed in relation to field systems, and what

was their chronological relationship?
• K. 8. Can episodes of colluviation and alluviation be dated, and if so can they be linked to changes in

land use?
• O. 8. What was the nature of medieval agriculture and animal husbandry in the locale, and how did it

impact on earlier monuments and their visibility? Was there an extension of arable agriculture at the
expense of downland grazing?

• P. 8. How was the military presence in the WHS developed?
• P. 9. What physical and social impacts has the military had on the monuments and landscape of the

WHS?
• P14. What archaeological remains survive from the removal of buildings and other features.
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Site 53: Satellite Compound Area, B3083. 

Designation: Non-designated 

Reference IDs: UID 1001.01 
UID2038 
UID 2039 

Location (NGR): 407346, 141695 

Site area (approximate): 4.57ha 
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Description 

Background 
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UID 1004.01: An extensive series of ‘Celtic field systems’ extend across Parsonage Down, east of Yarnbury 
Camp is known largely from aerial photographs (UID 1004.01). These incorporate co-axial field systems, where 
there is a series of regular fields on a common axis and some areas of more irregular, possible later aggregate 
field systems and are likely to date from the Later Prehistoric and Roman period. Traces of possible enclosures 
have been identified amongst the field systems, which comprise rectangular bank defined fields of varying sizes, 
and, on steeper slopes, strip lynchets. The field system was re-used in the Medieval/Post-medieval period. 
UID 2038: An extensive rectilinear field system that is also of likely Roman date (UID 2038). 
UID 2039: A sub-oval enclosure approximately 185m across to the east of Site 9 has been identified from 
cropmark evidence (UID 2039). It is likely to be part of the Iron Age/ Romano-British settlement on High Down, 
from which it is divided by the B3083. Geophysical survey indicates that it survives as a continuous ditch-like 
feature with some evidence for bank material on either side of the ditch and with some internal pit-like anomalies 
that may relate to associated activity, with at least two clusters (geophysical anomalies 12003 and 12005) 
(Highways England, 2019a [REP1-041]).   

Scheme impact 

Construction of the Satellite Compound Area will impact the buried remains of field systems and possible 
enclosures of possible Later Prehistoric, Roman, Medieval/ Post-medieval date and remains of an Iron Age/ 
Romano-British settlement on High Down. 

Mitigation 

Preservation in situ will be the preferred method of archaeological mitigation rather than archaeological 
excavation. The existing topsoil will be retained and covered with an appropriate membrane and imported fill 
material will be placed onto the membrane to ensure that archaeological remains are protected at construction. 
After construction the compound will be dismantled and the imported fill and protective membrane will be 
removed, and the site returned to agricultural use. 
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Sites 54.1 and 54.2: Temporary road between the northern dumb-bell roundabout and Winterbourne 
Stoke crossroads. 

Designation: Non-designated 

Reference IDs: UID 2001/  MWI6924, MWI7128, MWI7198 
UID 2014.02/  MWI6406 
UID 2076/  MWI7201 
UID 2078/  MWI6405, MWI7125, MWI7201 
UID 2089/  MWI6990, MWI7003, MWI7094, MWI10757, 
MWI12625, MWI13128, MWI13155 
UID 2144/  MWI74878 

Location (NGR): Site 54.1: 409669, 141427 
Site 54.2: 409883, 141437 

Site area (approximate): Site 54.1: 0.80ha 
Site 54.2: 0.06ha 
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Description 
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Site 54 is a short linear corridor north of the existing A303. During construction, a temporary road would carry 
traffic between the northern dumb-bell roundabout and the existing Winterbourne Stoke Crossroads roundabout. 
In order to construct the temporary road at the eastern end a small wooded area will be cleared of vegetation. 
Excavation in 1967 prior to the construction of the present A303/A360 roundabout revealed an enclosure, four 
circular features thought to be Late Bronze Age huts and a number of pits (Vatcher and Vatcher 1968). An 
archaeological watching brief along a cable route to the west of the roundabout and south of the A303 identified a 
number of ditches, a pit, post-holes and stake-holes (UID 2001). 
Numerous possible undated pits of archaeological or natural origin (UID 2144) have been identified by 
geophysical surveys crossing the western side of the site (the latest and most extensive survey was carried out in 
2017 (Wessex Archaeology, 2017c). 
An extensive co-axial field system extends into the northern side of the site (UID 2089). Enclosures and lynchets 
are known from aerial photograph analysis (part of the RCHME: Salisbury Plain Training Area NMP project and 
the English Heritage Stonehenge WHS Mapping Project). 
A section of linear boundary, visible as a cropmark on aerial photographs (UID 2014.02), and numerous linear 
and curvilinear features have been detected by geophysical survey north-west of Winterbourne Stoke roundabout 
(GSB Prospection Ltd, 1999, Site 38). More recently several linear features associated with/ forming part of an 
enclosure were detected by geophysics (Area NW5) (UID 2078) (Wessex Archaeology, 2017c; University of 
Birmingham, 2018). A trench excavated through the linear boundary in the early 2000s revealed a very large 
ditch aligned approximately north-west to south-east (Wessex Archaeology, 2002f). The ditch was also 
investigated in 2013, south-west of the Winterbourne Stoke Crossroads and found to be 4.6m wide and 1.5m 
deep. No artefacts were recovered to confirm a suspected Late Bronze Age date (Wessex Archaeology, 2014). 
Numerous linear and curvilinear anomalies were detected by geophysical survey within the area during several 
phases of work by GSB Prospection in the 1990s/ early 2000s (UID 2076). An aerial photographic assessment in 
2001 confirmed the presence of the features. 

Scheme impact 

The construction of the temporary road and the vegetation clearance will impact archaeological remains of 
probable prehistoric and medieval/ post-medieval date, including the remains associated with the possible Late 
Bronze Age settlement, investigated in 1967 during the construction of the existing roundabout. 
Once the scheme has been constructed the temporary road will be removed and the land returned to agricultural 
use (Site 54.1). At Site 54.2 the area that is existing woodland will be converted to agricultural use. 

Mitigation 

A shared utility corridor (Site 49) that will provide temporary and permanent water and power connections 
between the Main Civils Compound and the western portal tunnel entrance crosses the western side of Site 54.1. 
Preservation in situ will be the preferred method of archaeological mitigation at Site 54.1. The temporary road 
would be formed above existing levels, with topsoil retained in situ and the road sub base placed on the existing 
topsoil, separated by an appropriate membrane. The required depth of stone would be determined at detailed 
design stage, informed by bearing capacity tests.  
At Site 54.2 archaeological monitoring and recording (AMR) will be carried out during vegetation clearance and 
topsoil stripping activities associated with the site clearance. 

Relevant research objectives 

The study of field systems, enclosures and linear boundaries offers insights into past landscape use. The 
following SAARF research themes and period-specific research questions may be relevant, depending on the 
surviving remains: 

• D. Human generations
• E. Landscape history and memory
• J.4. What was the nature of the local environment, contemporary land-uses and other activity in the

landscape?
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• K.1. What was happening within, and immediately around the Neolithic monuments at Stonehenge and

Avebury during the Middle and Late Bronze Ages?

• K.5. What is the chronology of various elements of the field systems? When did they originate? Over
what time-scale were they laid out?

• K.6. How are the settlements, whether open or enclosed, distributed in relation to field systems, and what
was their chronological relationship?

• O. 8. What was the nature of medieval agriculture and animal husbandry in the locale, and how did it
impact on earlier monuments and their visibility? Was there an extension of arable agriculture at the
expense of downland grazing?
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Sites 55.1, 55.2 and 55.3:  Downgrading of the existing A303 between the Winterbourne Stoke link road 
and the WHS boundary on the A360. 

Designation: Non-designated, Scheduled 

Reference IDs: UID 2001/  MWI6924, MWI7128, MWI7198; NHLE 1011048 
UID 2014.02/  MWI6406 
UID 2060/ MWI70781 
UID 2067/ MWI6984 
UID 2068/ MWI6407, MWI12690 
UID 2076/  MWI7201 
UID 2078/  MWI6405, MWI7125, MWI7201 
UID 2089/  MWI6990, MWI7003, MWI7094, MWI10757, 
MWI12625, MWI13128, MWI13155 
UID 2144/  MWI74878 

Location (NGR): Site 55.1: 409055, 141171 
Site 55.2: 409571, 141344 
Site 55.3: 409779, 141395 

Site area (approximate): Site 55.1: 0.55ha 
Site 55.2: 0.21ha 
Site 55.3: 0.53ha 
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Description 

Site 55 comprises sections of the existing A303 west of the A360 that will be removed as part of the Scheme. 
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Site 55.1: a linear ditch or boundary of possible Bronze Age date visible as a cropmark on aerial photographs 
crosses the middle of the site (UID 2068). It has been mapped as part of the RCHME: Salisbury Plain Training 
Area NMP project, and the English Heritage Stonehenge WHS Mapping Project. The feature was investigated 
within two trial trenches during an evaluation in 2003 (Wessex Archaeology, 2003b) and has also been identified 
by recent geophysical surveys (Wessex Archaeology, 2017a; Wessex Archaeology, 2017c) and trial trenching 
(Wessex Archaeology, 2017d). 
The site of Grant’s Barn, a demolished 19th century outfarm of loose courtyard plan is recorded on the north side 
of the existing A303 (UID2060). The A303 also forms the northern boundary of Oatlands Airfield (UID 2067). It 
was a grass airfield which opened in 1941 as a training unit for fighter reconnaissance squadrons. Use of the site 
from 1942 was only intermittent and the site was closed in 1946 (Wessex Archaeology, 1998a). 

Sites 55.2 and 55.3: excavation in 1967 prior to the construction of the present A303/A360 roundabout revealed 
an enclosure, four circular features thought to be Late Bronze Age huts and a number of pits (Vatcher and 
Vatcher, 1968). An archaeological watching brief along a cable route to the west of the roundabout and south of 
the A303 identified a number of ditches, a pit, post-holes and stake-holes (UID 2001). 
Numerous possible undated pits of archaeological or natural origin (UID 2144) have been identified by 
geophysical surveys crossing the western side of the area (the latest and most extensive survey was carried out 
in 2017 (Wessex Archaeology, 2017c). 
An extensive co-axial field system extends into the northern side of the area (UID 2089). Enclosures and lynchets 
are known from aerial photograph analysis (part of the RCHME: Salisbury Plain Training Area NMP project and 
the English Heritage Stonehenge WHS Mapping Project). 
A section of linear boundary, visible as a cropmark on aerial photographs (UID 2014.02), and numerous linear 
and curvilinear features have been detected by geophysical survey north-west of Winterbourne Stoke roundabout 
(GSB Prospection Ltd, 1999, Site 38). More recently several linear features associated with/ forming part of an 
enclosure were detected by geophysics (Area NW5) (UID 2078) (Wessex Archaeology, 2017c; University of 
Birmingham, 2018). A trench excavated through the linear boundary in the early 2000s revealed a very large 
ditch aligned approximately north-west to south-east (Wessex Archaeology, 2002f). The ditch was also 
investigated in 2013, south-west of the Winterbourne Stoke Crossroads and found to be 4.6m wide and 1.5m 
deep. No artefacts were recovered to confirm a suspected Late Bronze Age date (Wessex Archaeology, 2014). 
Numerous linear and curvilinear anomalies were detected by geophysical survey within the area during several 
phases of work by GSB Prospection in the 1990s/ early 2000s (UID 2076). An aerial photographic assessment in 
2001 confirmed the presence of the features. 
A scheduled monument is located either side of the A303 next to Site 55.3. The scheduled monument will be 
preserved in situ in the two areas either side of the A303 (Site 18.1). It comprises an enclosure that is no longer 
visible and a levelled bowl barrow which survives as a buried feature of 20m overall diameter in the north-west 
part of the enclosure (UID 2001, NHLE 1011048). The enclosure is visible on aerial photographs and was 
confirmed by geophysical survey (GSB Prospection Ltd, 1999; Wessex Archaeology, 2017a). (Note: there is a 
mismatch between the indicative mapped location of the designated area and the extent of the archaeological 
remains as mapped by the geophysics). 

Scheme impact 

At Sites 55.2, 55.3 the A303 will be removed and will be replaced by permanent chalk grassland.  The surface 
and structure of the existing highway will be broken out and removed. The western side of Site 55.1 will be 
converted into a private means of access and the eastern side will be returned to agricultural use. 
If remains survive beneath the road then activities associated with downgrading of the existing A303 will impact 
archaeological remains of probable prehistoric and medieval/ post-medieval date, including the remains 
associated with the possible Late Bronze Age settlement, investigated in 1967 during the construction of the 
existing roundabout. 

Mitigation 
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A shared utility corridor (Site 49) that will provide temporary and permanent water and power connections 
between the Main Civils Compound and the western portal tunnel entrance separates Sites 55.2 and 55.3. 
At Site 55 archaeological monitoring and recording (AMR) will be carried out during the downgrading of the 
existing A303. 
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Sites 56.1 to 56.6: Downgrading of existing A303 and A360 within and along the boundary of the WHS. 

Designation: Non-designated, Scheduled 

Reference IDs: Site 56.1 
UID 2001/  MWI6924, MWI7128, MWI7198 
UID 2003/ NHLE 1011047/ MWI7081-7087 
UID 2004/ NHLE 1011842/ MWI7080 
UID 2005/ NHLE 1011843/ MWI7079 
UID 2006/ NHLE 1011841/ MWI12485 
UID 2076/ MWI7201 
UID 2077/ MWI6402 
UID 2078/ MWI6405, MWI7125, MWI7201 
UID 2101/ MWI12606 
UID 2151/ MWI6403 

Site 56.2 
UID 2001/  MWI6924, MWI7128, MWI7198 
UID 2006/ NHLE 1011841/ MWI12485 
UID 2014.01 
UID 2089/ MWI6990, MWI7003, MWI7094, MWI10757, 
MWI12625, MWI13128, MWI13155 
UID 2093/ MWI12608, MWI73256 
UID 2098/ MWI13149 
UID 2101/ MWI12606 
UID 2180/ MWI75990 

Site 56.3 
UID 3051/ MWI12627, MWI13146 
UID 3074/ MWI12501, MWI12533, EWI4272 
UID 3079/ MWI12687, MWI12859, MWI12870, MWI13143, 
MWI73460, MWI74764, MWI74675, MWI74678 

Site 56.4 
UID 3020/ NHLE 1012129,  MWI12921 
UID 3069/ MWI12700 
UID 3079/ MWI75680, MWI75682 
UID 3084 

Site 56.5 
UID 3010.02/ NHLE 1010140,  MWI12527 
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UID 3084 

Site 56.6 
UID  2020/ MWI13133, MWI75989 
UID  2180/ MWI75990 
UID  2101.01/ MWI12606 
UID 2101.02 

Location (NGR): Site 56.1: 409929, 141820 
Site 56.2: 410518, 141563 
Site 56.3: 413157, 142019 
Site 56.4: 413679, 141995 
Site 56.5: 413986, 142026 
Site 56.6: 411542, 141801 

Site area (approximate): Site 56.1: [hold] 
Site 56.2: 2.63ha 
Site 56.3: 0.24ha 
Site 56.4: 1.15ha 
Site 56.5: 0.78ha 
Site 56.6: [hold] 
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Description 

Site 56 comprises sections of the existing A360 and the A303 east of the A360 that will be downgraded to a 
restricted byway.  
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Site 56.1:  Excavation in 1967 prior to the construction of the present A303/A360 roundabout revealed an 
enclosure, four circular features thought to be Late Bronze Age huts and a number of pits (Vatcher and Vatcher, 
1968). An archaeological watching brief along a cable route to the west of the roundabout and south of the A303 
identified a number of ditches, a pit, post-holes and stake-holes (UID 2001). 
Numerous linear and curvilinear anomalies were detected by geophysical survey within the area during several 
phases of work by GSB Prospection in the 1990s/ early 2000s (UID 2076). An aerial photographic assessment in 
2001 confirmed the presence of the features. 
Numerous linear and curvilinear features have been detected by geophysical survey north-west of Winterbourne 
Stoke roundabout (GSB Prospection Ltd, 1999, Site 38). More recently several linear features associated with/ 
forming part of an enclosure were detected by geophysics (Area NW5) (UID 2078) (Wessex Archaeology, 2017c; 
University of Birmingham, 2018). 
The western boundary of the former Stonehenge Airfield (UID 2101) which was constructed in 1917 follows the 
highway boundary along the eastern side of the A360.  Traces of the aerodrome, including a metal pipe network, 
were detected via a geophysical survey carried out as part of the Stonehenge Hidden Landscapes Project (SHLP 
2018; ID 3679, 3698 and possibly [LF26]). 
At the north end of the site the A360 passes alongside a possible levelled barrow (UIDs 2077 and 2151) (Site 
17.2) which will be protected during construction. A geophysical survey detected a large sub-circular anomaly 
(gradiometer feature – 8103) representative of a large pit-like feature or pond barrow. Subsequent trial trenching 
and geo-archaeological assessment (Trench 448) could not confirm the presence of a pond barrow but did 
identify a number of natural solution features (Highways England, 2019h [REP1-042, 043]). Colluvial deposits 
were present infilling the upper part of natural depressions or solution hollows (44807 and 44828). Cultural 
material (struck flint, burnt flint and Romano-British pottery) were recovered in the colluvium. 
To the south of Site 17.2 the A360 passes alongside the scheduled remains of a number of round barrows, 
saucer barrows and a long barrow which together form part of the Winterbourne Stoke crossroads round barrow 
cemetery (Sites 27.1, 27.2, 27.3 and 27.7). 

Site 56.2: Excavation in 1967 prior to the construction of the present A303/A360 roundabout revealed an 
enclosure, four circular features thought to be Late Bronze Age huts and a number of pits (Vatcher and Vatcher, 
1968) (UID 2001). 
North east of Winterbourne Stoke crossroads is a scheduled long barrow (Site 27.3) (UID 2006/ NHLE 1011841), 
part of the Winterbourne Stoke crossroads barrow group.  
Also next to Winterbourne Stoke crossroads is a former military light railway constructed in the early 20th century 
that crosses the A303 (UID 2093) (Wessex Archaeology, 2002f) and the line of a Wessex Linear (UID 2014.01). 
Stonehenge Airfield (UID 2101) which was constructed in 1917 follows the highway boundary along the northern 
side of the A303 (demarcated by a series of boundary stones that will be preserved in situ – Sites 27.12 and 
27.13).  Traces of the aerodrome, including a metal pipe network, were detected via a geophysical survey carried 
out as part of the Stonehenge Hidden Landscapes Project (SHLP 2018; ID 3679, 3698 and possibly [LF26]). 
Approx. 920m east of the Winterbourne Stoke crossroads are a series of ploughed-out linear features  (UID 2098) 
running from west of Normanton Gorse to east of The Diamond, and identified from aerial photographs. They may 
predominantly be of natural origin, appearing to relate to a dry valley also identified by geophysical survey 
(Wessex Archaeology, 2017c; SW1). However, some of the features mapped from aerial photographs, extending 
to the west of a probable late Prehistoric linear boundary (UID 2020.02) and assigned to UID 2089, have also 
been detected by recent geophysical survey and confirmed by trial trenching to be of archaeological origin 
(Wessex Archaeology, 2017c). Numerous possible undated pits (UID 2180) have also been identified by 
geophysical survey (Wessex Archaeology, 2017d; SW9) along the southern boundary of the A303 in the same 
area. 

Site 56.3: At Stonehenge Bottom several deeply incised, roughly parallel ruts representing trackways or 
droveways of Medieval or later origin, are visible as earthworks and cropmarks on aerial photographs. The 
droveways are visible for a distance of about 335m, and are located 700m to the east of Stonehenge, on the 
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course of the A303 trunk road. They have been mapped by English Heritage’s Stonehenge WHS Mapping 
Project, identified by geophysical survey (GSB Prospection Ltd, 1993) and trial trenching (Wessex Archaeology, 
2002g). The features were also noted during the Stonehenge WHS landscape project (Bishop, 2011a; Field et al., 
2012). Recent geophysical survey carried out as part of the Stonehenge Hidden Landscapes Project identified a 
long linear, arc-shaped feature in this area, which correlates approximately with the position of one of the 
previously identified ‘trackways’ (SHLP 2018, 25; ID 8808 [LF09]).  
Numerous linear and curvilinear features, representing infilled enclosure, field system and boundary ditches 
extending across a large area to the north and south of the A303, between King Barrow Ridge and the Avenue to 
the north and Luxenborough Plantation and Coneybury Hill Plantation to the south (UID 3079). The UID also 
includes the linear feature referred to as the ‘Normanton Ditch’ (RCHME, 1979, 25-6). These features have been 
identified via assessments of aerial photographs, geophysical surveys and small scale excavations (Linford et al., 
2015; Roberts et al., 2016; SHLP, 2018; Wessex Archaeology, 2016b). It is possible that the features do not form 
part of a coherent field system established during a single episode, but may instead derive from multiple phases 
of activity. The features are likely to date from the Middle to Late Bronze Age, through to the Roman period. 
Evidence of possible Neolithic / Bronze Age settlement activity was found in a pit which contained cultural 
material including  Grooved Ware vessels, struck flint  and animal bone (UID 3074), found just south of the A303 
during evaluation. 

Site 56.4: A levelled scheduled bowl barrow located 150m east of Stonehenge Cottages, on the northern edge of 
the existing A303 will be protected from construction activities (Sites 23.8 and 27.7) (UID 3020). The southern 
side of the barrow was destroyed by the down-cutting of the A303. Partial excavation in advance of the 
installation of a water main in 1980 revealed a barrow ditch. Ditches seen in the roadside ditch during mechanical 
cleaning in 2001 were identified as a re-cut of the barrow ditch. The remaining part of the barrow mound is now 
difficult to identify on the ground but is surrounded by an infilled ditch. The overall diameter of the barrow is 
calculated to have been c.34m. The surviving part of the monument has also been recorded during recent 
geophysical survey, which indicated that the ditch extends beyond the formal constraint area of the scheduled 
monument (Wessex Archaeology, 2017a; University of Birmingham, 2018). 
Numerous linear and curvilinear features, representing infilled enclosure, field system and boundary ditches 
extend across a large area to the north and south of the A303, between King Barrow Ridge and the Avenue to 
the north and Luxenborough Plantation and Coneybury Hill Plantation to the south (UID 3079). The UID also 
includes the linear feature referred to as the ‘Normanton Ditch’ (RCHME, 1979, 25-6). These features have been 
identified via assessments of aerial photographs, geophysical surveys and small scale excavations (Linford et al., 
2015; Roberts et al., 2016; SHLP, 2018; Wessex Archaeology, 2016b). It is possible that the features do not form 
part of a coherent field system established during a single episode, but may instead derive from multiple phases 
of activity. The features are likely to date from the Middle to Late Bronze Age, through to the Roman period. 
The former extent of historic Amesbury Abbey Park reached which reached its greatest extent in the mid-18th 
century (UID 3084). 
Traces of the former course of the road from Amesbury to Market Lavington (UID 3069) are visible as a cropmark 
on aerial photographs; it is also mapped by both RCHME’s Salisbury Plain Training Area NMP and English 
Heritage’s Stonehenge WHS Mapping Project. Traces of the road have been identified by geophysical survey 
(Wessex Archaeology, 2017a; University of Birmingham, 2018; ID 8977), and observed during a watching brief in 
2001 (Wessex Archaeology, 2002e). 

Site 56.5: The Avenue (part of scheduled monument known as Stonehenge, the Avenue, and three barrows 
adjacent to the Avenue forming part of a round barrow cemetery on Countess Farm). The scheduled monument 
alongside the existing A303 will be protected during construction. The Avenue is a  linear feature dating to the 
end of the Late Neolithic or the start of the Early Bronze Age, which appears to have provided a formal approach 
to Stonehenge, linking it with the River Avon at West Amesbury and the West Amesbury Henge (UID 3010.02). It 
consists of parallel banks c.6m wide and 0.2m high enclosing a corridor c.12m wide. The banks are flanked by a 
partially infilled outer ditch c.3m wide. The Avenue varies slightly in overall width, with an average of c.30m. From 
King Barrow Ridge it curves gradually towards the south-east for a distance of 500m, crossing the exiting A303 
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and Stonehenge Road, it then runs in a straight line towards the River Avon. It is visible as a slight earthwork for 
the first 1km to the centre of Stonehenge Bottom, but from that point, it is difficult to identify above ground. The 
Avenue has been investigated archaeologically on several occasions, including as part of the Stonehenge 
Riverside Project (Parker Pearson et al., 2008), in association with the removal of part of the former A344 
(Wessex Archaeology, 2016a), and during salvage excavations in 1968, 1979 and 1980 (Pitts, 1982). The 
Avenue has also been covered by several recent geophysical surveys (e.g. University of Birmingham, 2018; 
Wessex Archaeology, 2017a). 
The former extent of historic Amesbury Abbey Park reached which reached its greatest extent in the mid-18th 
century (UID 3084). 

Site 56.6: The site which is along the A303 is adjacent to a pair of scheduled monuments (Site 23.2, NHLE 
1008953; and Site 27.4, NHLE 1012369) which will be protective during construction, however, the existing A303 
will be converted into a restricted byway and PMA. Known remains in this area comprise the adjacent schedule 
monuments (burial mounds) whose extents may cross into the highway itself. Also the remains of Stonehenge 
Aerodrome and Airfield have been detected by geophysical survey (UIDs  2101.01 and 2101.02).  The First World 
War aerodrome was constructed in 1917. The main Technical Site was located on the north side of the A303, and 
the domestic site was on the south side of the road and provided messing accommodation for officers and 
ratings. The site closed in January 1921 and the Domestic site became the Stonehenge Pedigree Stock Farm for 
approximately 10 years. The Technical site was demolished in 1929. During 1944 the airfield may have been 
briefly used by aircraft attached to American 29th Infantry division, but this is uncertain.  Numerous possible 
undated pits have also been identified by geophysical survey, but it is possible that they may be associated with 
natural pitting in the chalk bedrock.  To the west of the monument is a late prehistoric linear boundary, forming 
part of a complex of boundary earthworks / ditches in this part of the Stonehenge landscape (UID 2020.02). A 
70m long section of the linear boundary, in Normanton Gorse, is scheduled. It is visible on aerial photographs 
and was also detected by geophysical survey and trial trenching. 

Scheme impact 

The A360 north of Winterbourne Stoke crossroads will be downgraded and converted into a restricted byway and 
private means of access (Sites 56.1 and 56.6). The A303 east of the A360 from the WHS boundary to the 
western tunnel portal entrance will also be downgraded and converted into a restricted byway and private means 
of access (Site 56.2). At Stonehenge Bottom the A303 will be downgraded and converted into a restricted byway 
and private means of access (Site 56.3). The A303 on the western side of Site 56.4 will be converted into a 
restricted byway and private means of access, the eastern side will become a private means of access. East of 
Stonehenge Road, the existing A303 will be removed and the land converted into managed chalk grassland (Site 
56.5). 
If remains survive beneath the road then activities associated with downgrading of the existing A360 and A303 
will impact archaeological remains of probable prehistoric and medieval/ post-medieval date, including the 
remains associated with the possible Late Bronze Age settlement, investigated in 1967 during the construction of 
the existing roundabout, and remains related to the funerary landscape through which the roads pass. 

Mitigation 

At Sites 56.1 to 56.4 archaeological monitoring and recording (AMR) will be carried out during the downgrading of 
the existing A360 and A303.  
At Site 56.5, strip, map and record will be carried out to record any surviving evidence of The Avenue and any 
remains that might be associated with it. 

Relevant research objectives 

If remains survive within the existing highway boundary (Site 56.1) or to the south of the Winterbourne Stoke 
crossroads  (Site 56.2) , the archaeological investigations may provide an opportunity to investigate the 
development  of the Winterbourne Stoke crossroads round barrow cemetery. The study of field systems, 
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enclosures and linear boundaries offers insights into past landscape use. The following SAARF research themes 
and period-specific research questions may be relevant, depending on the surviving remains: 

• C. Burials and barrows
• C.20. What impact did monument construction have on the physical landscape:
• D. Human generations
• E. Landscape history and memory
• J.2. Establish the dates and development of barrow cemeteries.
• J.4. What was the nature of the local environment, contemporary land-uses and other activity in the

landscape?
• K.1. What was happening within, and immediately around the Neolithic monuments at Stonehenge and

Avebury during the Middle and Late Bronze Ages?
• K.5. What is the chronology of various elements of the field systems? When did they originate? Over

what time-scale were they laid out?
• K.6. How are the settlements, whether open or enclosed, distributed in relation to field systems, and what

was their chronological relationship?
• K. 8. Can episodes of colluviation and alluviation be dated, and if so can they be linked to changes in

land use?
• O. 8. What was the nature of medieval agriculture and animal husbandry in the locale, and how did it

impact on earlier monuments and their visibility? Was there an extension of arable agriculture at the
expense of downland grazing?

• P.1. The layout and use of roads and tracks has been little explored.
• P. 8. How was the military presence in the WHS developed?
• P. 9. What physical and social impacts has the military had on the monuments and landscape?
• P.14. What archaeological remains survive from the removal of buildings and other features.



A303 Amesbury to Berwick Down 

Page 398 of 408

8.11 (Rev 2) Draft Detailed Archaeological Mitigation Strategy (DAMS), July 2019 

Sites 57: Multiple trackway south of Bulford Camp 

Designation: Scheduled 

Reference IDs: UID 4069.01/  MWI12260, MWI12311, MWI12258; NHLE 
1009613 

Location (NGR): From 418717, 142438 to 419506, 142428 

Site area (approximate): 3.342ha 

Description 

Parts of two linear boundary features (alternatively interpreted as trackways) of probable Late Prehistoric / 
Roman date, and numerous undated trackways, possibly of Medieval or later origin (UID 4069.01). The 
scheduling seems to cover sections of these features which are better preserved as earthworks, although they 
also continue beyond the constraint area / boundary of the Scheduled Monument. The non-designated 
continuations of these features (assigned to UIDs 4069.02 to .04). The multiple trackways run up and along a 
hill ridge. The most substantial trackway south of the road, is damaged by motor-bikes and scrub. It consists of 
a ditch with a bank to the south and traces of one to the north, overall width c.11m. 

Scheme impact 

A short length of the existing A3028 will be re-aligned at the junction with the A303 and the redundant part of 
the A3028 will be downgraded and converted into chalk grassland. 
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Mitigation 

The scheduled monument is located in two areas either side of the A303. The scheduled area does not appear 
to extend into the highway boundary which is also the DCO boundary. A short length of the existing A3028 will 
be re-aligned at the junction with the A303 and the redundant part of the A3028 will be downgraded and 
converted into chalk grassland. All works will be within the existing highway boundary. 
During the PW stage any remains associated with the monument that are revealed by works within the DCO 
boundary will be investigated by archaeological monitoring and recording (Site 57). 
The northern part of the monument is already fenced along the highway boundary (post and wire fence) and 
has a mature hedgerow. Protective fencing is not proposed at the PW stage but it may be installed at the MW 
stage. If DCO fencing is installed to replace the existing post and wire fencing and hedgerow at the MW stage 
the MW contractor will consult with HMAG prior to the installation of the fencing and a site specific Method 
Statement will describe specific protection measures. 
If preliminary archaeological investigations are required to install the fence posts at the MW stage the 
Archaeological Contractor will prepare a SSWSI that sets out the scope and nature of the preliminary 
investigations, in accordance with the guidance set out in the DAMS. 
Before the fencing is erected at the MW stage the monument will be photographed. 
Following construction the replacement fencing will be retained. 
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Appendix E Public Archaeology and 
Community Engagement Strategy 
E.14.1 Summary 
E.14.1.1 Given the exceptional significance of Stonehenge and its landscape and 

the anticipated high level of public interest, the A303 Stonehenge Public 
Archaeology and Community Engagement Strategy (PACE strategy) will 
aim to collaboratively interpret and communicate the results of 
archaeological investigation and recording to a wide audience. This will 
include both local communities directly impacted by the scheme, that is, 
people living and working within the scheme corridor; visitors and travellers 
passing through it; and wider national and international audiences. 

E.14.1.2 The PACE strategy will aim to deliver a lasting legacy from the 
archaeological investigation and recording works undertaken for the 
Scheme. The objective will be to provide information to the widest variety of 
audiences, ranging from those with a strong interest in archaeology and 
heritage to those with no specific involvement. 

E.14.2 Introduction 
E.14.2.1 This Public Archaeology and Community Engagement strategy presents 

the overarching strategy for the outreach and engagement programme 
associated with the proposed A303 Amesbury to Berwick Down road 
improvement scheme. 

E.14.2.2 The PACE strategy may incorporate site-based activities, initiatives 
undertaken during ongoing excavations, and activities to be undertaken 
throughout the post-excavation phase.  

E.14.3 Planning policy, public archaeology and community 
engagement 

E.14.3.1 The National Policy Statement for National Networks (DfT, 2014) notes that 
Guidance on written schemes of investigation is set out in the PPS5 
Practice Guide and its successor documents.  

E.14.3.2 The National Planning Policy Framework notes that that planning should 
‘conserve heritage assets in a manner appropriate to their significance, so 
that they can be enjoyed for their contribution to the quality of life of this 
and future generations’ (MHCLG, 2019, para. 184).  

E.14.3.3 Planning Practice Guidance on conserving and enhancing the historic 
environment notes that ‘Part of the public value of heritage assets is the 
contribution that they can make to understanding and interpreting our past. 
So where the complete or partial loss of a heritage asset is justified, the 
aim then is to capture and record the evidence of the asset’s significance 
which is to be lost, interpret its contribution to the understanding of our 
past, and make that publicly available’ (MHCLG, 2018, para. 003). 
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E.14.4 Aims and objectives 
E.14.4.1 The aim of the PACE Strategy will be to encourage the enjoyment, 

interaction and engagement with the archaeological process and 
discoveries arising from the mitigation works undertaken along the 
proposed A303 Amesbury to Berwick Down route corridor including the 
initial assessment work for route selection and the evaluation phase of 
fieldwork.  

E.14.4.2 The objectives of the PACE programme will be: 

• Engagement and appreciation: Encouraging engagement with and
appreciation of the exceptional significance of Stonehenge and its
landscape;

• Knowledge about archaeology along the Scheme corridor: Advancing
public understanding and stimulating public curiosity about
archaeology along the Scheme corridor with reference to the WHS and
its OUV;

• Public understanding of developer-led archaeology: Making the
archaeological process more understandable to the public, particularly
in relation to a major road scheme;

• Accessible learning: Creating accessible learning opportunities for
people to be involved in actively discovering more about archaeology;

• Disseminating fieldwork information: Disseminating information about
archaeology along the A303 Amesbury to Berwick Down scheme to
schools, the local community, local societies and groups with a keen
interest in history and archaeology, and the academic community;

• Sharing research: Showcasing the research impact of development-led
archaeological fieldwork and how it can inform our understanding of
the past with local, national and international audiences;

• Inclusive participation, oral histories and intangible heritage:
Encouraging engagement with those that may not normally engage
with archaeology or local history by collaborating to link the scheme’s
mitigation programme to record local and visitor histories and
identities, heritage values and community stories; and

• Protection and responsibility: Working in partnership with participants
to foster a sense of appreciation and stewardship of the WHS and the
archaeology and heritage of the wider area.

E.14.4.3 The PACE strategy is informed by a number of existing frameworks for 
archaeology and cultural heritage outreach activities in the WHS and the 
wider area, including the Interpretation, Learning & Participation Strategy 
(English Heritage, 2011) and the 2015 Stonehenge and Avebury WHS 
Management Plan (Simmonds and Thomas, 2015).  

E.14.4.4 The PACE programme will aim to mesh with existing and ongoing heritage 
outreach and interpretation programmes led or coordinated by English 
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Heritage, the National Trust and the Stonehenge and Avebury World 
Heritage Site Steering Committees and WHS Partnership Panel. It will 
complement other local engagement activities led by local heritage 
organisations and museums in Wiltshire and the South West. Where 
possible, it will link in to existing local and regional lecture series, STEM 
outreach projects, and arts and museum programmes. 

E.14.4.5 The PACE programme will link to the work of Highways England’s A303 
Benefits and Legacy Forum and Benefits Steering Group, which will look to 
work with partner organisations to develop the Scheme legacy and benefits 
as the Scheme develops, tying in to the priorities set out within the 2015 
WHS Management Plan.  

E.14.5 Project location 
E.14.5.1 The PACE programme will address the WHS as a whole (including the 

Avebury part of the WHS) but will be physically focussed on the 
Stonehenge landscape and the route of the proposed A303 Amesbury to 
Berwick Down scheme. However, it is anticipated that it will involve an 
extensive and accessible digital and social media element. This will aim to 
reach out to as wide a public as possible, given the national and 
international interest of the WHS. 

E.14.6 Methodology  
E.14.6.1 The PACE programme will be developed in close consultation with HMAG 

and ASAHRG, and the Stonehenge and Avebury World Heritage Site 
Steering Committees and WHS Partnership Panel. Other potential 
consultees may include representatives of museums, Wiltshire Council Arts 
and Community Services, community networks, civic fora and local 
archaeology and history groups.  

E.14.6.2 The PACE strategy, programme and resourcing will be required to be in 
place at the beginning of the PW stage. Accordingly, the scoping and 
consultation stage will be completed in advance of commencement of the 
PW stage.  

E.14.6.3 An inception meeting will be held between the Project Team and the client 
to confirm the project timetable and discuss and clarify any issues relating 
to the proposed approach, methodology and schedule. 

E.14.6.4 During the scoping and consultation stage, consultees and community 
groups will be contacted to create interest in and awareness of the project, 
seek inputs on what aspects interest them and could potentially benefit 
them most.  

E.14.6.5 A range of activities will be developed, selected based on advice from 
consultees and community groups. 

E.14.6.6 Activities will be undertaken, with a schedule developed which reflects the 
scheme programme, and, where possible, links to local, regional and 
national arts, museum, STEM and heritage events programming. 

E.14.6.7 Monitoring and evaluation of PACE programme outcomes will be 
undertaken and reported upon. 



A303 Amesbury to Berwick Down 

Page 403 of 408

8.11 (Rev 2) Draft Detailed Archaeological Mitigation Strategy (DAMS), July 2019 

E.14.7 Audiences and participation  
E.14.7.1 Local heritage groups will be approached for advice and input, and may be 

invited to participate, if interested. The PACE programme will be open to 
suggestions from the HMAG, ASAHRG, the Stonehenge and Avebury 
World Heritage Site Steering Committees and WHS Partnership Panel and 
the local community. The programme will form part of the Project’s 
communication planning / strategy.  

E.14.7.2 The PACE programme will aim to engage with: 

• Local communities, working in partnership with existing community
organisations;

• Members of local archaeology and history societies, civic societies;

• Communities concerned with sacred and intangible heritage;

• Council for British Archaeology (CBA) Young Archaeology Clubs, CBA
regional groups;

• Primary and secondary school pupils and teachers;

• Higher education students, including archaeology students;

• Academic archaeologists and members of learned societies;

• Interest-focused and period-focused archaeological research groups;

• Visitors to the Stonehenge landscape and people travelling through the
landscape; and

• Interested people on a regional, national and international basis.

E.14.8 Outline of activities 
E.14.8.1 Opportunities for public archaeology will be arranged to view work in 

progress and to highlighting the heritage-led aspects of the scheme, 
providing a ‘behind-the-scenes’ insight and showcasing archaeological 
discoveries arising from the investigations where safe and practicable.  

E.14.8.2 Opportunities for engagement and outreach could involve local. regional 
and national talks to school pupils and university students, community 
heritage groups, environmental interest groups, learned societies and 
parish councils, as well as an oral history project and an artist in residence. 

E.14.8.3 A professional specialist heritage interpreter could be appointed to enhance 
public understanding and communication of the archaeological mitigation 
programme, adding value by drawing out key narratives and ideas and 
providing engaging material and approaches. 

E.14.8.4 Given the exceptional significance of Stonehenge and its landscape and 
the anticipated high level of public interest, it will be important to reach 
national and international audiences, for example via digital platforms and 
evocative and exciting documentary films. 
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E.14.8.5 It is anticipated that the PACE programme would involve a range of free 
heritage activities. These will be fully scoped but could include: 

• Live, local, site- based activities

- Guided site tours and site open days. These will be subject to 
health, safety and access considerations. 

- Guided walks and talks. 

• Live, local, hands-on participative and learning events

- Demonstrations and/or practical workshops on past crafts, 
such as flint knapping, pottery making, weaving and food 
preparation.  

- Living history events appropriate to the periods and events 
reflected in the archaeological remains identified in mitigation 
fieldwork. 

- Volunteer involvement in off-site post-excavation, such as finds 
cleaning, processing and recording, subject to regulations 
regarding the use of volunteers on development-led 
archaeological projects.  

- Pop-up exhibitions and artefact handling sessions. 

• Display and interpretation

- Provision of information panels on the archaeological 
excavations including details of the excavations and 
photographs of finds; panels will be regularly updated. 

- Temporary exhibitions, interpretation and displays organised in 
partnership with local, regional and, if appropriate, national 
museums.  

- Permanent or semi-permanent displays/information along the 
scheme (subject to permissions), to allow visitors to the area, 
as well as residents, to appreciate the archaeological heritage 
of the A303 corridor. 

• Education and learning

- Curriculum-linked, hands-on, classroom-based archaeology 
sessions aimed at involving children and teachers in their local 
archaeology and heritage. Teaching materials including 
handouts, quizzes and session contents. A training session at 
each of the schools would provide teachers with guidance and 
support in conjunction with the Historic England Heritage 
Schools Programme. The sessions would introduce the 
learning resources and provide support so that the teachers 
can fully engage with the information provided to ensure they 
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are proactively used across a variety of subject areas. This will 
help to encourage and promote the ongoing legacy of the 
project. 

- Public talks and lectures, ranging from local talks to community 
organisations, local archaeology and history societies, to talks 
at regional, national and international conferences. Some of 
these talks may be recorded and posted online to enable a 
wide audience to access them. 

• Oral history projects

- Recording/research exploring attachment to place. 

- Capturing memories of farming and landscape, previous 
archaeological excavations and tourism, stories of the A303, 
recording personal experiences of living in, visiting and 
travelling through the Stonehenge landscape and environs. 

• Artist(s) in residence

- Exploring, for example, visual, spatial and aural aspects, 
landscape, environment and construction. Exhibitions of work, 
film of process. 

- Facilitating workshops with local communities, adults and 
children. 

- Linked, if appropriate, to other artistic responses to the 
scheme, the landscape and the historic environment – photo 
and art competitions, exhibitions of entries. 

• Documentary films

- The PACE programme could involve the production of 
documentary films, recording the progress of archaeological 
discovery and interpretation in advance of road construction. 
These could focus solely on heritage aspects, or be part of a 
wider ranging documentary. 

- The programme would seek to reach out to and coordinate with 
both UK-based and international heritage documentary 
programme makers, to reach a wide international audience. 

- It will be important for the professional filming of archaeological 
fieldwork to be integrated into the fieldwork programme at the 
earliest possible opportunity. 

E.14.9 Archaeological reporting and publication 
E.14.9.1 The archaeological reporting and publication requirements will be 

developed in consultation with HMAG/ WCAS, in accordance with section 8 
of the DAMS. Interim reporting related to archaeological evaluation and 
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mitigation will be published on the Archaeology Data Service archive, as 
noted in Section 9 of this DAMS. Fieldwork updates will be published 
annually in fieldwork roundups in appropriate local and period journals. 
Fieldwork data will be fed into the Wiltshire Historic Environment Record. 

E.14.9.2 It is anticipated that academic publications would take the form of either a 
multi-period monograph, a series of thematic or chronological monographs, 
and/or topic-, theme-, period-, or object-specific articles in appropriate 
journals. Popular booklets for children and adults may be produced in 
tandem with formal analytical reporting.  

E.14.9.3 The final scope and publication outlet/format for the popular and academic 
publications associated with the Scheme have not yet been decided. 
However, it is anticipated that as far as reasonably feasible, these will be 
print publications also accessible online as open-access publications. 
Digital publication, dissemination and stable online archiving via the 
Archaeology Data Service archive will be prepared/arranged by the 
Archaeological Contractor. 

E.14.9.4 To help promote and launch these publications, a day conference may be 
organised to include presentations from project contributors and specialists. 
This would serve to promote the publication of the monographs and would 
also be a further opportunity to share the results of the project. 

E.14.10 Partnership and collaboration 
E.14.10.1 It is envisaged that the PACE programme will link to ongoing and 

planned local heritage activities, such as: 

• Exhibitions and displays at the Wiltshire Heritage Museum in Devizes,
the Salisbury and South Wiltshire Museum, Salisbury and the
Alexander Keiller Museum at Avebury;

• Events organised by English Heritage at the Stonehenge monument
and the Stonehenge Visitor Centre, and by the National Trust in the
Stonehenge landscape and at Avebury;

• The Council for British Archaeology’s Festival of Archaeology (July,
annually);

• Heritage Open Days (September, annually); and

• Cultural festivals and events in nearby villages and towns in Wiltshire,
such as Winterbourne Stoke, Amesbury, Devizes and Salisbury.

E.14.10.2 Where possible, the programme will seek to establish links with local 
creative practitioners. Local community organisations may also be 
interested in participating, in advertising activities, or in providing venues. 

E.14.11 Media and communications 
E.14.11.1 The PACE programme will be linked to the wider media and 

communications strategy. Media relations will be maintained throughout the 
archaeological mitigation programme, with relevant details provided to 
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media outlets, to inform local communities and the academic community of 
the progress of archaeological works where appropriate.  

E.14.11.2 Information about the PACE programme will be disseminated through a 
range of media to reach a wide and diverse audience. This may include, for 
example, parish newsletters, local and regional radio programme, 
newspaper or magazine features, as well as national outlets. Information 
would be provided in local public and community venues, including 
libraries.  

E.14.11.3 Digital channels will be used to share the results of fieldwork and post-
excavation analysis, explore developing interpretations, convey the 
excitement of discovery and contribute to disseminating the results of 
archaeological investigation. Digital platforms provide the opportunity to 
reach audiences worldwide.  

E.14.11.4 The PACE programme will provide easily accessible online information 
and frequent updates on archaeological mitigation. This could include: 

• A ‘dig diary’, a ‘lab log’ and a blog or vlog, aiming to keep the public
updated about ongoing fieldwork and post-excavation analysis.

• Supplementary activities could also be developed to enrich and
enhance understanding and engagement, such as interactive games,
visualisations and quizzes.

• This website may include a moderated online community forum in
which members of the public could engage with the past, discussing
discoveries as they arise. This would encourage digital public
engagement with discussions and interpretation.

E.14.11.5 In addition to the website, the PACE programme will engage audiences 
through social media platforms, for example Twitter, Facebook and 
Instagram. Appropriate social media guidelines would be developed and 
applied. 

E.14.12 Monitoring and evaluation of programme outcomes 
E.14.12.1 It will be necessary to measuring the impact of effect of public 

archaeology and community engagement in terms of its change or benefit 
to participants’ perceptions of wellbeing, sense of place, social interaction, 
provision of creative and cultural opportunities and understanding of 
archaeology and the scheme. 

E.14.12.2 A strategy of ongoing data collection would be developed to allow the 
impact of the outreach activities to be assessed. This would include data 
regarding visitor numbers to exhibitions and attendees at talks/open days. 

E.14.12.3 Simple survey forms would be handed out to a sample of PACE 
programme participants. Qualitative survey would focus on participatory 
visitor enjoyment of the programme. Site-based activities would also 
involve qualitative analysis via participatory observation and conversations. 

E.14.12.4 Any data collection from digital media would carefully consider ethical 
issues and adhere to guidelines related to privacy, digital surveillance, 
online abuse and metrics data. 
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E.14.12.5 All survey and feedback information (hard copy, social media analytics 
and visitor comments) would be collated and presented in an accessible, 
distilled format within a report that describes the intended and actual 
outcomes of the programme. 
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