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Principal Areas of Disagreement Summary Statement
Lower Thames Crossing — TR010032
Gravesham Borough Council (IP ref: 20035747)
Version 2 Submission 03 August 2023

This summary statement sets out in brief terms the main concerns and proposed remedies of Gravesham Borough Council.
More detail will be provided in other documentation to be submitted in due course to the Examining Authority. This document
states the current position of the Council, which may change, particularly once the application documents have been
considered in more detail and as those documents change over time.

It is derived from not agreed document APP-125 5.4.4.6 Statement of Common Ground between National Highways and
Gravesham and uses the same structure, and as updated by National Highways in their submission of 18 July 2023 REP1-
100 (clean) and REP1-101 (tracked changes).

Some additional points have been added as a result of the comments on the Gravesham Relevant Representation (pages
49-71 of REP1-180)

The Council takes a holistic view of the impacts from the scheme on its residents and businesses regardless of where
responsibility for particular matters may formally sit

There are some additions arising from analysis the application (‘DCQO’), but more may be forthcoming from further
exploration of the documents

For avoidance of doubt when considering environmental impacts that includes those arising from the substantial utility
diversions proposed

Discussions with National Highways are ongoing so progress on some issues should be possible in the near future

‘Likelihood of concern being addressed during Examination’ has been assessed using best available information.
Discussions with National Highways have informed these assessments but do not necessarily reflect their views. The



Council has considered the ease with which an issue could be resolved, given a willingness to address the issue. The
categories used are:

o Likely —issues where agreement should be reachable, or a relatively simple change is required
o To be discussed — issues that are being or are about to be discussed and will be updated upon in due course

o Unlikely — issues where agreement is unlikely, or it is difficult to see what a solution could be



Number Principal Issuein | SoCG The brief concern held by What needs to: change, Likelihood of the
Question reference Gravesham BC to be or be included, or concern being

reported on in full in WR and amended so as to addressed during
LIR overcome the Examination

disagreement

Draft DCO and consents

GBCO001 DFT not 211 SoS cannot continue to be Decision making should Unlikely on main point,
appropriate body judge and jury. The lack of an | rest with the appropriate likely on secondary
for decision appeal mechanism for body (County, District
making on National Highways implies that | etc.) depending on topic.

Requirements consent will be given.

Must be a clear protocol
of consultation prior to
any Requirements
submissions and funding
for the work involved by
Gravesham Council.

See REP1-236 ISH2
submission item 4 (d)
page 6



https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-003025-Gravesham%20Borough%20Council%20-%20ISH2%20Post%20Hearing%20Written%20Representation.pdf

Number

GBC002

Principal Issue in
Question

SoCG
reference

DCO

The brief concern held by
Gravesham BC to be

reported on in full in WR and
LIR

What needs to: change,
or be included, or
amended so as to
overcome the

disagreement

Likelihood of the
concern being
addressed during
Examination

National Highways National Highways assume For GBC agreement Likely

that other public bodies do not | under s.106 to fund costs
need additional funding to deal | of monitoring and dealing
with the extra demands with Requirement
imposed on them by their applications, monitoring
scheme. Gravesham BC, Kent | and other matters.
CC, health authorities and the | Alternatively, a Fee
emergency services are Schedule could be
examples of agencies that will | included in the DCO.
incur addmonal expenditure. No discussions to date
There is no reason to treat NH but hoped to b
. : ped to be
in any different way to a progressed in August
private developer.

GBCO003 Scope of the DCO | DCO The draft DCO fails to make Either include a scheme Unlikely

provision for improvements at
Blue Bell Hill (A229) which are
necessary to allow the A122 to
function.

as associated
development or commit to
fully funding the scheme
that KCC is developing.

KCC LIR provides more
information on issues at
Blue Bell Hill




Number

Principal Issue in
Question

SoCG
reference

The brief concern held by
Gravesham BC to be
reported on in full in WR and
LIR

The draft DCO has to allow for

What needs to: change,
or be included, or
amended so as to
overcome the

disagreement

Likelihood of the
concern being

addressed during
Examination

GBC004 Design and DCO & Provide greater detail To be discussed
construction detail | 2.1.22 some flexibility but at present | about specific design and
issues contains too much ability to construction details in
modify the scheme to the either the DCO or
detriment of local residents supporting documents
and road users on the grounds | which there is a
of expediency. commitment to comply
with, unless specifically
justified otherwise.
Kent Roads contractor
about to be appointed that
may allow some progress
on detailed issues
GBC108 Use of single TBM | New Issue raised in National Ensure that dDCO and To be discussed

Highways Minor Refinements
Consultation of possible use of
a single TBM to construct
Thames tunnels rather than
two

control documents
prevent spoil and other
operations occurring on
Kent side

Need for Project




Number Principal Issue in

Question

GBCO005 Project meeting its

objectives

SoCG
reference

2.1.2

The brief concern held by
Gravesham BC to be

reported on in full in WR and
LIR

The application as submitted
does not provide sufficient
justification to meet the
claimed seven objectives
when set against negative
impacts.

What needs to: change,
or be included, or
amended so as to
overcome the

disagreement

The scheme should not
proceed in principle.

Likelihood of the

concern being
addressed during

Examination

Unlikely

Local economic
growth

GBCO006

2.1.3

Gravesham does not feel that
the Borough will greatly benefit
from the scheme, and in the
short and long term there are
major disbenefits.

Local community suffers
significant negative
impacts from construction
and operation but without
major economic gains
that would justify it.

Unlikely

Planning Statement / Policy




Number Principal Issuein | SoCG The brief concern held by What needs to: change, Likelihood of the

Question reference Gravesham BC to be or be included, or concern being
reported on in full in WR and amended so as to addressed during
LIR overcome the Examination
I— - disagreement
GBCO007 Green Belt 214 & Green Belt ‘special Revise 7.2 Planning Likely

2.1.5 circumstances’ justification is | Statement Appendix E
deficient, so the decision needs to be revised to
maker does not have the enable the ExA to reach a

necessary information to make | view on it.
an informed decision. A robust
and transparent assessment
of the harm to the Green Belt
in terms of its spatial and
visual impacts and to the
national and local Green Belt
purposes is needed.

No update from applicant
—see LIR para7.7to 7.68
for full GBC case.
Thurrock have similar
issues




Number Principal Issuein | SoCG The brief concern held by What needs to: change, Likelihood of the
Question reference Gravesham BC to be or be included, or

concern being
reported on in full in WR and amended so as to addressed during

LIR overcome the Examination
disagreement




GBCO008

Route alignment
impact on Local
Plan

2.1.6

Impact of scheme, including
utility diversions, on potential
development opportunities on
the east side of Gravesend.
The availability of highway
capacity in the network as a
result of the scheme to
support development in North
Kent.

Upgrading local road
element of junctions along
A2 (Pepper Hill / Tollgate
etc). to ensure capacity
for development and
other appropriate
measures where flows
increase. Funding for the
traffic modelling to
establish what is required
(as required by NH
Spatial Planning Team)
and where relevant
commit to funding for LTC
impact.

See KCC LIR Appendix B
for junction issues from
modelling using the Kent
Model. Also newly
released material from
National Highways REP1-
193

To be discussed




Number Principal Issuein | SoCG The brief concern held by What needs to: change, Likelihood of the

Question reference Gravesham BC to be or be included, or concern being
reported on in full in WR and amended so as to addressed during
LIR overcome the Examination
I— - disagreement
GBC009 Alternatives 2.1.7 & Alternative schemes at the Revised scheme Unlikely
schemes & design | 2.1.8 Dartford Crossing have not focussed on Dartford
parameters been properly and Crossing.

comparatively reassessed
since route choice in 2017
despite significant change in
circumstances. The existing
scheme could be designed for
lower speeds to allow for a
more compact footprint and
therefore less environmental

impact
GBCO010 Lack of non-car 2.1.9 The project (apart from PROW | Positive support for local | Unlikely
travel proposals in diversions) is entirely car public transport and
the application based and so does not active travel modes

address the transport strategy | (including Tilbury Ferry)
for the area or national policy. | and be part of a larger
committed strategy.

Consultation and Engagement

Covered by comments made in our Adequacy of Consultation response AoC-007 Gravesham Borough Council Adequacy of
Consultation Response — but some points relevant at this stage picked up under other headings

10


https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-001805-AoCR%20Gravesham%20Borough%20Council.pdf

SoCG
reference

Number Principal Issue in

Question

Land and Compulsory Acquisition

The brief concern held by
Gravesham BC to be

reported on in full in WR and
LIR

What needs to: change,
or be included, or
amended so as to
overcome the

disagreement

Likelihood of the

concern being
addressed during

Examination

GBCO011 Land acquisition at | DCO & Loss of pitch and putt facility Agreement needs to be Likely
rear of Cascades | 2.1.73 and need to agree reached — studies,
Leisure Centre replacement as well as discussions and
site compensation for impact on negotiations ongoing
Cascades site operations Awaiting response from
National Highways to
draft report
GBCO012 Viability of farm 2.1.13& Question over land holdings Answer the question Likely
holdings impacted | 2.1.42 impacted by scheme and in posed in the SoCG items
by scheme —in particular A226 corner site (references in third
particular, the site which becomes isolated from | column).
at corner of Thong the farming unit
Lane and
Rochester Road
(A226). Includes
the nitrogen
compensation
sites.
GBCO013 Landscape 2.1.14 Reassurances that REAC LVO003 provides for | Likely
maintenance landscaping and planting will 5 years for initial
be maintained in the longer establishment — longer
term. term required.

11




SoCG
reference

Number Principal Issue in

Question

Design — Road Tunnel and utilities

Likelihood of the
concern being
addressed during
Examination

The brief concern held by
Gravesham BC to be

What needs to: change,
or be included, or
amended so as to
overcome the

disagreement

reported on in full in WR and
LIR

GBCO014 A2 junction 2.1.12 3D model or cross sections Provide information to Likely
(under AoC in SoCG) — see understand impact of
also GBCO067. junction in the landscape.
GBCO015 Chalk Park 2.1.15 Design purpose and function Introduction of alien Likely
of the new open space. design features into the
landscape of open fields.
GBCO016 Lighting 2.1.16 Landscape impact of lighting Assurances as to light Likely

in areas where not currently
found.

spill — forms part of
landscape issue.

See Gravesham LIR
Appendix 7b
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Number

GBCO17

Principal Issue in
Question

SoCG

reference

The brief concern held by
Gravesham BC to be
reported on in full in WR and
LIR

KCC work with their model

What needs to: change,
or be included, or
amended so as to
overcome the

disagreement

Likelihood of the
concern being

addressed during
Examination

Likely

Impact on Local 2.1.17 Further analysis of
Road network shows issues with Henhurst technical work and
during: Road and A2 junctions — in the | exploration and sensitivity
e construction context of point GBC038 on te_sFing_of options for _
« operation the amount of development in mitigation on LRI_\I (which
the modelling. may require multiple
funding sources including
National Highways).
Adequate monitoring
required.
New technical work from
KCC & Medway allows
reassessment of the
overall position
GBCO018 Monitoring of road | DCO Real time monitoring of actual | Commitment to Likely

network in
construction

flows on network (strategic
and local) with appropriate set
of mitigation measures in the
event of significant congestion
issues.

appropriate monitoring
and corrective action if
required.

13




Number

GBCO019

Principal Issue in
Question

SoCG
reference

The brief concern held by
Gravesham BC to be
reported on in full in WR and
LIR

Analysis how A2/A122 junction

What needs to: change,
or be included, or
amended so as to
overcome the

disagreement

Likelihood of the
concern being

addressed during
Examination

A122/A2 junction |[2.1.19 & Microsimulation or other Likely
and related local DCO will function similar to the appropriate method to
link roads analysis carried out at A13 ensure the junction
Orsett Cock junction —in functions correctly and
particular the impact of the 2 does not have any knock-
lane sections on the A2 to M2 | on effects on local road
mainline flow. network.
Microsimulation (or other)
work has been supplied
but yet to be reviewed.
GBCO020 Thong Lane Car 2.1.20 Objection to provision of Site restored as To be discussed

Park

facility as inappropriate
development in the Green Belt
and attracting traffic through
Thong from urban area.

landscaping after having
been a works site. Overall
car parking strategy for
wider area (involves third
parties).
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SoCG
reference

Number Principal Issue in

Question

Likelihood of the
concern being
addressed during
Examination

The brief concern held by
Gravesham BC to be

What needs to: change,
or be included, or
amended so as to
overcome the

disagreement

reported on in full in WR and
LIR

GBC021 Width of Green 2.1.21 Further increase in width of Thong Lane south and To be discussed
Bridges green bridges to benefit Brewers Road.
Iand_scap_e ar_1d increase Brewers Road space
biodiversity linkage. limited, Thong Lane south
could be widened and
could replace Park Pale
bridge as a further option.
GBC109 Smart motorway 2.1.161 Design Standard proposed for To be discussed
design standard A122 has raised concerns
on Al122 over safety. NB: not about
formal road designation

Construction Impacts (CEMP/CTMP)

15




Number

GBC022

Principal Issue in
Question

s.106

SoCG
reference

DCO

The brief concern held by

Gravesham BC to be

What needs to: change,
or be included, or

reported on in full in WR and amended so as to

LIR

Current s.106 proposal as
outlined in document 7.3
inadequate to address the
issues identified.

overcome the
disagreement

The Council is making a
more comprehensive
statement of heads of
terms to National
Highways, attached for
information. In this
context s.106 is
shorthand for combined
effect of a s.106
agreement, DCO itself
and the Control
documents.

No discussions to date
but expected to start
shortly

Likelihood of the
concern being

addressed during
Examination

Likely

16




Number Principal Issuein | SoCG The brief concern held by What needs to: change, Likelihood of the

Question reference Gravesham BC to be or be included, or concern being
reported on in full in WR and amended so as to addressed during
LIR overcome the Examination
— - disageement
GBCO023 Construction DCO Insufficient detail to allow Clearer and more specific | To be discussed
programme proper understanding of programme (appreciating
potential impacts in the 5 %2 the inherent
year construction period. uncertainties). This is
Understanding control of fundamental to
access to construction sites understanding impacts on
from a safety and anti-social local community.

behaviour point of view

e ) A intment of Ken
(downside is visual impact). ppointment of Kent

Roads Contractor may
assist in taking some
issues forward

17



Likelihood of the
concern being
addressed during

SoCG
reference

The brief concern held by
Gravesham BC to be

What needs to: change,
or be included, or
amended so as to

Number Principal Issue in

Question

reported on in full in WR and

GBC024

Workforce
accommodation

2.1.24 &
2.1.38

LIR

Council does not believe that
there is sufficient capacity in
the local housing market to
accommodate additional
demand from the construction
workforce in a very
constrained supply situation.
Regular monitoring of
workforce to see where they
are living and how they are
travelling so mitigation
measures can be adjusted to
suit.

overcome the
disagreement

The Council has set out a
range of practical
solutions to NH in our
s.106 draft heads of
agreement. Clarity about
use of Inn on the Lake
Motel which in the DCO
application is mooted as
an accommodation site as
previously suggested by
GBC. Monitoring strategy
also relevant. 7.13 FCTP
will need amendment.

Examination

Likely

18




Number

GBCO025

Principal Issue in

Question

Effect on living
conditions

SoCG
reference

2.1.25,
2.1.28,

2.1.30 &
2.1.31

The brief concern held by
Gravesham BC to be

reported on in full in WR and

LIR

Impact on all property

adjoining the construction sites

— in particular vulnerable
housing at Polperro and
caravans at Viewpoint Place
on A226 plus along Thong
Lane (including Thong itself).
Clear strategy and
mechanisms for consulting
and informing local residents
and businesses during
construction of what is
happening. To include a
complaints procedure to deal
with issues as soon as
possible.

What needs to: change,
or be included, or
amended so as to
overcome the

disagreement

New site for caravans /
rehousing should be
offered and adequate
measures and monitoring
to reduce impacts. Set up
appropriate mechanisms.
NB: these must work
seamlessly across the
contract boundary along
Thong Lane between
Kent Roads and Tunnel
contracts

Adjoining property issues
not addressed

CoCP agrees with
complaints commissioner
APP-336

2.1.30 & 31 are about
cumulative impacts on the
community

Likelihood of the
concern being

addressed during
Examination

Likely

19




Number

Principal Issue in
Question

SoCG
reference

The brief concern held by
Gravesham BC to be

reported on in full in WR and
LIR

What needs to: change,

or be included, or
amended so as to
overcome the

disagreement

Likelihood of the
concern being
addressed during
Examination

GBCO026 Use of the river 2.1.26 & Note proposed river use on Undertaking to keep issue | To be discussed
and access 2.1.27 Thurrock side and intention to | live as construction
thereto keep spoil, apart from programme evolves but
contaminated, on site. Also, could require additional
the need to import significant | land to be included in the
amount of material for A122 to | development boundary.
A2/M2 eastbound slip. Not using River Thames
on Gravesham side —
information on 1 TBM
suggests pipeline for
slurry from Kent to
Thurrock
GBC027 Hydrology impacts | 2.1.32 & Impacts on hydrology from Clear strategy for To be discussed
2.1.136 construction (soil stripping) avoiding any surface
and spoil storage (surface flooding or relayed
runoff) on local watercourses, | matters.
roads and property.
GBCO028 Access to works 2.1.33 Travel to works sites by Fuller understanding of To be discussed

compounds for
workers

workforce, parking and related
issues as unlike HGV’s not
constrained.

7.14 oTMP{C given
uncertainties in worker
accommodation. See
GBCO024.

20




Number Principal Issuein | SoCG The brief concern held by What needs to: change, Likelihood of the
Question reference Gravesham BC to be or be included, or concern being
reported on in full in WR and amended so as to addressed during
LIR overcome the Examination
disagreement
GBCO029 Local Road 2.1.34 CAZ2 access via A2 Marling Knock on impacts on LRN | To be discussed
Network access Cross junction and A226 in and maintenance of
points and out for CA3 — potential routes along A226.
impacts on traffic, footway and
cycle lanes.
GBCO030 Wider effects of 2.1.39 & Overall impact from disruption | Monitoring and action Likely
construction 2.1.41, on local roads (including plan if issues arise plus
access 2142 Marling Cross junction from local liaison arrangements
access sites CA2/3 and on and speedy issue
A226) and A2 (including resolution.
perception thereof) on local
businesses and services —
including implications from 24
hour working. Impacts on
settlements Chalk, Lower
Shorne, Higham and Thong as
well as Thong Lane residents.

21




Number

Principal Issue in
Question

SoCG
reference

The brief concern held by
Gravesham BC to be
reported on in full in WR and
LIR

What needs to: change,
or be included, or
amended so as to
overcome the

disagreement

Likelihood of the
concern being

addressed during
Examination

GBCO031 Local effects 2.1.40 & Noise and disturbance to local | Minimise impacts on local | To be discussed
2.1.35 residents from construction residents — which
process particularly in the includes perception of
Thong/Riverview Park/Thong | access issues which may
Lane/Thong areas. harm businesses in the
area.
GBC032 Temporary 2.1.43 Impact of closures — Mitigation measures for To be discussed
diversions particularly Brewers Road. impact on Local Road
Network — including
impact of poor access to
Shorne Woods Country
Park.
GBCO033 Impact of Milton DCO Concern over the possible Clarification and what Likely

(CA3b)
construction site
adjacent to
Thames &
Medway Canal

implications for Thames &
Medway Canal and stability of
the North Kent railway.

might be done if issues
arise from tunnelling
operations or extraction of
the Ground stabilisation
tunnel boring machine (if
needed).

See GBCO078

Operations and Maintenance
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Number

Principal Issue in
Question

SoCG
reference

The brief concern held by
Gravesham BC to be
reported on in full in WR and
LIR

What needs to: change,
or be included, or
amended so as to
overcome the

disagreement

Likelihood of the
concern being

addressed during
Examination

GBC034 Access and 2.1.45 Emergency services access to | Needs input from Likely
incident access tunnels in the event of a major | Emergency Services as to
times incident within acceptable whether project as
travel times noting the currently designed meets
absence of a hard shoulder their needs.
agg.t.he need to fund Emergency Services
additional resources (as Group remains concerned
necessary) for them. over a number of issues —
see their WR REP1-388
GBCO035 Evacuation from 2.1.46 Handing of any drivers and Clarification for Local Likely

tunnels

passengers evacuated from
tunnels in the event of a major
incident. Southern portal is
28m below ground level.
Emergency Services need to
happy with cross passage
spacing.

Authority role and
Emergency Services
need to agree.
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Number

Principal Issue in

SoCG

The brief concern held by What needs to: change, Likelihood of the

Question reference Gravesham BC to be or be included, or concern being
reported on in full in WR and amended so as to addressed during
LIR overcome the Examination
disagreement
GBCO036 Rendezvous point | DCO Function and location of RVP | Development in Green To be discussed
at Chalk understood — clarity needed Belt — but as a facility that
on what facilities it has needs to be ready for use
(buildings, lighting, surface at any point
etc.) and maintenance thereof Emergency Services
group wants greater
clarity which leads onto
the planning issues that
may arise
Charging
GBCO037 Congestion 2.1.47to Charge discount for local Agreement to proposal Likely
charge on Lower 2.1.51 residents should apply to both
Thames and crossings from start of

Dartford crossings

construction

Traffic and Economics
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Number Principal Issuein | SoCG The brief concern held by What needs to: change, Likelihood of the

Question reference Gravesham BC to be or be included, or concern being
reported on in full in WR and amended so as to addressed during
LIR overcome the Examination

I— - disagreement
GBCO038 Lower Thames 2.1.52 Model does not adequately Model run that reflects Unlikely

Area Model reflect the scale of development includes a

(LTAM) development in the area and realistic set of likely
therefore cannot be relied development assumptions
upon as to traffic impacts. The | without TEMPRO
reliability on Local Road constraint to ensure

Network not good enough to development in North
give confidence in the results. | Kent is not constrained.

GBCO039 DMRB & 2.1.53, DMRB is only guidance and Use appropriate guidance | Unlikely
compliance with 2.1.54 & not to be relied upon in an and wider interpretation in
EIA regulations 2163 Environmental Assessment. relation to traffic
o modelling assumptions
GBCO040 Tilbury Junction 2.1.56 & Junction reintroduced into the | Opportunity to re-instate Unlikely
arrangement 2144 scheme. service area to replace

that lost at Cobham — but
a failure to account for the
potential benefits and
costs of the development
it will facilitate. Modelling
does not take account of
the development or
assess the impacts of
traffic that may result.

Wider Network Impacts

25



Number

Principal Issue in
Question

SoCG
reference

2.1.57

The brief concern held by
Gravesham BC to be
reported on in full in WR and
LIR

What needs to: change,
or be included, or
amended so as to
overcome the

disagreement

Likelihood of the
concern being

addressed during
Examination

GBC041 Effect on Dartford The actual model results show | Concede that Objective 4 | Unlikely
Crossing that after 15 years congestion | of project is not being
is more or less back to current | achieved by this scheme.
levels.
GBC042 Impacts on wider | 2.1.58 KCC concerned about impact | Further detailed analysis | Unlikely

road network

on strategic network and local
road network from the results
of using their transport model
with LTAM assumptions.

of the model results and
use of more appropriate
development levels as
inputs.
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Number

GBCO043

Principal Issue in
Question

Road asset
maintenance

SoCG
reference

2.1.59

The brief concern held by
Gravesham BC to be

reported on in full in WR and
LIR

KCC concerned about impact
of construction traffic on
existing highways which may
not be in good condition.

What needs to: change,
or be included, or
amended so as to
overcome the

disagreement

Ensure existing relevant
highways are brought up
to an acceptable standard
to minimise potential
impacts during or after
construction period from
additional traffic.

Likelihood of the

concern being
addressed during

Examination

Likely
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Number

GBCO044

Principal Issue in
Question

SoCG
reference

2.1.60

The brief concern held by
Gravesham BC to be

reported on in full in WR and
LIR

What needs to: change,
or be included, or
amended so as to
overcome the

disagreement

Likelihood of the
concern being
addressed during
Examination

Monitoring Continuous monitoring of Approach outlined in 7.12 | Likely
traffic flows needed before WNIMMP needs
start of construction, then very | expanding. With modern
regular updates during systems monitoring can
construction period with be continuous and more
appropriate remedial action if | widespread.
required. Monitoring at agreed
years in the operation phase
with a commitment to address
any issues that arise as a
result of the scheme on both
strategic and local highway
network.
GBCO045 Cross river 2.1.3 Claimed benefit of scheme is | Analysis requested. Unlikely
resilience increased resilience on SRN

but no analysis/modelling to
show this is true in the event
of major incidents.

Disruptive events happen
regularly — see DP World
London Gateway WR
REP1-331
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Number Principal Issue in

Question

EIA General (including REAC)

SoCG
reference

Likelihood of the
concern being

The brief concern held by
Gravesham BC to be
reported on in full in WR and
LIR

What needs to: change,
or be included, or
amended so as to
overcome the

addressed during
Examination

disagreement

GBCO046 Comprehensive 2.1.61 Overarching consideration For every topic area, as Likely
Monitoring raised in numerous detailed appropriate, an
Strategy points within SoCG. appropriate monitoring

strategy and potential
remedial actions for both
construction and
operation phases. Overall
reference document with
specific commitments in
DCO, control documents
or s.106 as appropriate.

GBC047 Comprehensive 2.1.62 & Impact on AoNB and its National Highways agree | Likely
and interactive 2.1.66 setting from widening the A2. | and fund such a strategy.
mitigation delivery
strategy

GBCO048 Impacts on 2.1.65 Size of the construction sites No obvious mitigation To be discussed
landscape during on east side of Gravesend possible, compensation
construction impacts for a long period on may be the only route.

the setting of the AoNB.
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Number Principal Issue in

Question

SoCG
reference

The brief concern held by
Gravesham BC to be
reported on in full in WR and
LIR

Impact taken in combination

What needs to: change,

or be included, or
amended so as to
overcome the

disagreement

Likelihood of the
concern being

addressed during
Examination

To be discussed

GBCO049 Cumulative and in | 2.1.67 Enhanced mitigation and
combination on Riverview and Westcourt compensation.
impacts on local Wards.
communities
GBCO050 Land 2.1.68 Speedy reinstatement and Commitment. Likely
reinstatement and early planting where possible.
vegetation
Socio-economic
GBCO051 Use of local labour | 2.1.69 & Agreed skills and employment | Clear implementation Likely
& implementation | 2.1.70 strategy with specific mechanisms.
of SEE measures commitments and targets. Subsequent discussions
and announcement of a
preferred bidder for the
Kent roads contract may
enable progress to be
made on these issues
GBC052 Southern Valley 2.1.71 Loss of important leisure Active leisure Unlikely
Golf Course facility with no active replacement.
recreation replacement.
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Number

SoCG
reference

Principal Issue in
Question

The brief concern held by
Gravesham BC to be
reported on in full in WR and
LIR

Impact of Brewers Road

What needs to: change,
or be included, or
amended so as to
overcome the

disagreement

Likelihood of the
concern being
addressed during
Examination

GBCO053 Shorne Wood 2.1.72 Possible revenue support | To be discussed
Country Park closure both on local highway | (matter for KCC) — but
access network and operation of the principal applies wider.
facility and what it supports.
GBCO054 Business 2.1.73 Road closures / restrictions / Potential revenue support | To be discussed
disruption and noise / dust impact on outdoor | for impacted businesses.
effect on and indoor activities, and Clear understanding of
Cascades Leisure business disruption (including | the implications for
Centre access) Cascades of all the
phases of the
construction process.
GBCO055 Community Fund | 2.1.74to Support the broad principle Need to review scheme To be discussed
(principle) 2.1.77 but size of funding pot, criteria | as recently advertised.
for grant distribution and
operating mechanisms need to
be reviewed.
Air Quality
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Number Principal Issuein | SoCG The brief concern held by What needs to: change, Likelihood of the
Question reference Gravesham BC to be or be included, or concern being

reported on in full in WR and amended so as to addressed during
LIR overcome the Examination

disagreement

GBCO056 PM2s 2.1.79 Need for monitoring of this Further information To be discussed
pollutant that has no safe limit. | sought on methodology
used in ES and that new
standard has been taken
into account. May require
additional monitoring
solutions to be funded.

GBCO057 Air quality 2.1.80 Long term monitoring strategy | Monitoring Strategy Likely
mitigation and potential actions. supported by multiple
Predictions are in the context | potential actions and
of concerns over LTAM access to the information.
development quantities
GBCO038.
GBCO058 Local road DCO Given concerns over LTAM Fresh analysis taking the | To be discussed
network impact development quantities etc, listed points into account.

knock on impacts on LRN from
greater traffic on SRN.

GBCO059 Nature DCO Ammonia deposition and other | Further information To be discussed
Conservation pollutants impact on existing requested on ammonia
Impacts habitats and proposed model as there is no
planting. standard nationally.

Historic Environment
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Number Principal Issuein | SoCG The brief concern held by What needs to: change, Likelihood of the

Question reference Gravesham BC to be or be included, or concern being
reported on in full in WR and amended so as to addressed during
LIR overcome the Examination
— - disageement
GBCO060 Archaeological 2.1.81 Ensure sufficient KCC Archaeology Likely
investigation archaeological investigation of | satisfied with general
sites in advance of use. approach, but Southern

Valley Golf Course and
nitrogen deposition
mitigation sites need

examination
GBCO061 Setting of Heritage | 2.1.82 & Detail of landscaping and Suitable solution to be Likely
Assets 2.1.84 other mitigation around the developed

Thong Conservation area and

implications for Cobham Park pplicant rests on

assessment in ES Chap
6. REP1-232 Gravesham
LIR App.6 provides more

information
GBC062 Cobham Estate 2.1.83 Failure to consider the wider Suitable solutions to be Likely
(historic Darnley heritage context of the developed in heritage
lands) proposal See above
GBCO063 Methodology used | DCO Confused methodology not Rewrite using consistent | Likely
in ES assessment applied correctly methodology
See above

Landscape and visual
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Number

GBCO064

Principal Issue in
Question

SoCG
reference

2.1.104 &

The brief concern held by
Gravesham BC to be
reported on in full in WR and
LIR

Combination of Landscape,

What needs to: change,
or be included, or
amended so as to
overcome the

disagreement

Likelihood of the
concern being
addressed during
Examination

Major Substantial funding Likely
compensation 21.105 Historic and Natural covering the former
package required Environment impacts on the Cobham Estate lands
Cobham Estate. (with flexibility) for
delivery of an overall
comprehensive plan that
needs to be developed
Note study funded by
Designated Funds by
Kent Downs AoNB unit
GBCO065 Kent Downs AoNB | 2.1.64 Impact on Kent Downs AoONB | The scheme should not Unlikely
2.1.85, (and Green Belt) and its proceed in principle.
2187 & setting from dramatically
increased severance and
2.1.89 urbanisation from project.

Creates 12 lanes (14 if Park
Pale included) with no
vegetated central reservation,
plus the loss of woodland on
the north side to create the
utilities corridor and hard
surface for cycleway to the
south of HS1 in Cobham Park.
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Number Principal Issuein | SoCG The brief concern held by What needs to: change, Likelihood of the

Question reference Gravesham BC to be or be included, or concern being
reported on in full in WR and amended so as to addressed during
LIR overcome the Examination
I— - disagreement
GBCO066 Retaining existing | 2.1.86 & Maximise the retention of the | Objective of scheme Likely
planting and loss 2.1.90 existing mature planting (e.g.
of HS1 planting in sandwich lands between A2
and HS1).
GBCO067 Visual intrusion of | 2.1.88 3 level junction in the setting Mitigation strategy and To be discussed
A2 junction of AoNB and visual intrusion detailed design

for local residents as can be
seen by the renderings from
various viewpoints.

GBCO068 Southern portal 2.1.91 Jarring landscape feature in Mitigation strategy and To be discussed
view out over the Thames. detailed design.

GBCO069 Road / landscape | 2.1.92 Scheme has developed Mitigation strategy and To be discussed
integration piecemeal (e.g. adding detailed design.

nitrogen sites compensation)
and needs a comprehensive
overview.
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Number

GBCO070

Principal Issue in
Question

Woodland corridor
north of A2

SoCG
reference

2.1.93

The brief concern held by
Gravesham BC to be

reported on in full in WR and
LIR

Striking a balance in the area

north of Park Pale between
tree cover, a more parkland
like landscape and long
distance views. Drainage pond
and area east of Harlex site
need to be integrated into the
scheme.

What needs to: change,
or be included, or
amended so as to
overcome the

disagreement
Detailed design.

Likelihood of the
concern being
addressed during
Examination

To be discussed
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Number Principal Issuein | SoCG The brief concern held by What needs to: change, Likelihood of the

Question reference Gravesham BC to be or be included, or concern being
reported on in full in WR and amended so as to addressed during
LIR overcome the Examination
I— - disagreement
GBCO071 Setting of Thong 2.1.94 & Landscape around Thong is Detailed design. To be discussed
2195 going to change significantly

to the west due to the A122
cutting and its screening and
to the east by proposed
planting. As a conservation
area with a number of non-
designated heritage buildings
the setting needs to be
preserved so far as possible
the open setting backed by
woodland to the west
(Claylane Wood) and the east
(Shorne Woods).

GBC072 Chalk Park 2.1.96 Design of Chalk Park, its Detailed design and To be discussed
function etc. Design Principles | recognition Chalk Park
guoted include references to not delivered for many
‘Where reasonable practical’ or | years.

similar which gives too much
flexibility

GBCO073 Shorne Ifield Road | 2.1.97 Planting to south of Shorne Detailed design. To be discussed
Ifield Road (was to north).
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Number Principal Issue in

Question

SoCG
reference

The brief concern held by
Gravesham BC to be
reported on in full in WR and
LIR

Views across river to new

What needs to: change,
or be included, or
amended so as to
overcome the

disagreement

Likelihood of the
concern being

addressed during

Examination

GBC074 Tilbury Fields 2.1.98 Visual intrusion and To be discussed
higher landscaping (NB: whether changes are
Shornemead Fort just justified by the wider
designated a Scheduled context.
Ancient Monument).
GBCO075 New areas of DCO & General issues over Long term maintenance To be discussed
planting 2.1.37 establishment, maintenance plan and recognition that
impact of climate change, and | benefits only fully accrue
the long term management of | when planting mature.
new planting areas.
Terrestrial Biodiversity
GBCO076 Environmental 2.1.99 More generally impact of loss | Views after 15 years do To be discussed
Impact of junction of vegetation and time taken not allow for fresh
for new planting to establish. disturbance if the scheme
is further developed over
time.
GBCO77 Hedgerow 2.1.100 Retain existing field patterns — | LSP.13 needs Likely

reinstatement

significant losses but also
proposed net gains.

strengthening.
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Number Principal Issuein | SoCG The brief concern held by What needs to: change, Likelihood of the

Question reference Gravesham BC to be or be included, or concern being
reported on in full in WR and amended so as to addressed during
LIR overcome the Examination
I— - disagreement
GBCO078 Marsh restoration | 2.1.101 Impact on North Kent Marshes | Possible actions if stated | Likely
from ground stabilisation objectives are not
tunnel and enhancements to achieved
habitat.

Addressable by
monitoring strategy

GBCO079 Effects on existing | 2.1.102 Loss of HS1 landscaping in Clear connection set out | Likely
habitat sandwich lands from M2 J1 to | between what is lost and
replacement Marling Cross junction mitigation/compensation.

(CTRL) (including some from A2
widening).

GBCO080 Utility corridor 2.1.103 Loss of ancient woodland Compensation strategy Likely
diversion impacts even though reduced on what | clarity on replacement

was originally proposed is still | planting and ratios.
significant (Shorne Woods and

Claylane Wood).
GBCO081 Incremental 2.1.104 General concern at the lack of | Drift to the design To be discussed
changes and EMP integration between various objectives and related
mitigation and compensation processes in detailed
measures. design.
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Number Principal Issuein | SoCG The brief concern held by What needs to: change, Likelihood of the

Question reference Gravesham BC to be or be included, or concern being
reported on in full in WR and amended so as to addressed during
LIR overcome the Examination
I— - disagreement
GBC082 EMP 2.1.105 Need a wider management Funding for this over and | To be discussed
plan for Cobham Estate area | above what is being
including ammonia sites. committed via Designated

Funds to look at the
concept of a Special
National Nature Reserve.

See GBCO064 update

GBCO083 Biodiversity net DCO Concern over loss of More biodiversity net gain | Likely
gain irreplaceable habitats (veteran | south of the river.
trees and Ancient Woodland)
and that south of the river
biodiversity net gain is only 3%
compared with 7% for project
as a whole.

Noise, Vibration and Light

GBC084 24 Hour working 2.1.106 Ensure minimal disturbance to | Construction detail. To be discussed
local residents.
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Number Principal Issue in

Question

SoCG
reference

The brief concern held by
Gravesham BC to be

reported on in full in WR and

LIR

What needs to: change,
or be included, or
amended so as to
overcome the

disagreement

Likelihood of the
concern being

addressed during
Examination

GBCO085 Noise barriers DCO Reliance on use of low noise Undertaking on To be discussed
removed surface whose effectiveness maintenance/replacement
decays with time. Concerns in | and potential mitigating
context of LTAM modelling — actions. Further technical
see GBCO038. Landscape discussions.
benefit from their removal.
Population and Human Health
GBCO086 Timing, form, and | 2.1.107 When they will become Agreed programme and To be discussed
function of available for use, what process for reaching
replacement open physical form they will take agreement on each areas
spaces and what needs they are form, function(s) and
supposed to cater for and how | objectives.
the community can engage. No movement but longer
explanation of Chalk Park
GBCO087 Construction 2.1.108 & | PROW impacts information Access to Shorne Woods | To be discussed
impacts on PROW | 2.1.112 scattered but results in long CP restricted and local

term closures on the east side
of Gravesend.

dog walking forced into
urban area.

Impact assessed in para
13.62 - 108 Gravesham
LIR
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Number

Principal Issue in
Question

SoCG
reference

The brief concern held by
Gravesham BC to be

reported on in full in WR and
LIR

What needs to: change,
or be included, or
amended so as to
overcome the

disagreement

Likelihood of the
concern being
addressed during
Examination

GBCO088 Principle and 2.1.109 Better understanding of routes | Need to ensure that To be discussed
design of PROW in operational scheme but surfaces are appropriate
routes concerns over surfaces that for a rural Green Belt
may be used and the resulting | setting.
urbanisation.
GBCO089 Tilbury Ferry 2.1.110 Project provides an Proposal for enhancing To be discussed

opportunity to enhance service
during construction as a route
between north and south of
Thames construction sites and
in the longer term to enhance
sustainable transport. Ferry
forms part of the construction
travel plan.

ferry service (hours of
operation and Sundays).

42




Number

Principal Issue in
Question

SoCG
reference

The brief concern held by
Gravesham BC to be
reported on in full in WR and
LIR

What needs to: change,
or be included, or
amended so as to
overcome the

disagreement

Likelihood of the
concern being

addressed during
Examination

GBC090 Cyclists and 2.1.111 Active measures of support for | National Highways to Likely
walkers crossing walkers and cyclists to cross make proposals other
the River Thames the river where none is than existing facilities at
currently proposed. Dartford.
Applicant regards LA’s as
best placed to deliver —
but will need funding
GBC091 Impact on 2.1.113 The temporary route is more Major rethink of proposals | Unlikely
NCN177 indirect and less commodious | in both construction and
than the current and the operational phases.
operational version is shorter
but still less commodious.
Hard surface on temporary not
acceptable due to impact on
SSSI and historic park.
GBC092 Assessment of 2.1.115 Many small impacts cumulate | Further information and Likely

cumulative effect
on health

to be significant — and
individuals have different
susceptibilities (e.g. asthma
suffers and dust). Need for
monitoring.

agreement to monitoring
strategy.
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Number

Principal Issue in

Question

SoCG
reference

The brief concern held by
Gravesham BC to be
reported on in full in WR and
LIR

What needs to: change,
or be included, or
amended so as to
overcome the

disagreement

Likelihood of the
concern being

addressed during
Examination

GBCO093 Health Impacts 2.1.114, Acceptance of the needs for Further information and Likely
Analysis — 21116 & overall monitoring of the agreement to monitoring
priorities and o impacts separately and in strategy. More information
construction 2.1.117 combination. The implications | on mitigation required in
phasing will depend on the vulnerability | GBC s.106 Heads of
of individuals, which varies. Terms document.
Clearer construction timetable
to understand length and
severity of various operations.
As a specific example,
implications for access and
operation of primary schools.
GBC094 Health Impact 2.1.118 to | Series of detailed comments Awaiting detailed Likely
Analysis detailed 2.1.134 about presentation, data used, | response.

comment from
independent
review

actual severity etc.

New material in revised
SoCG asking us to make
2.1.115 to 134 ‘matter
agreed’

Road Drainage and Water Environment

44




Number

Principal Issue in
Question

SoCG
reference

The brief concern held by What needs to: change, Likelihood of the
Gravesham BC to be or be included, or concern being

reported on in full in WR and amended so as to addressed during
LIR overcome the Examination

disagreement
Accept that seeking to avoid Part of the monitoring Likely

GBC095 AoNB perched 2.1.135
water tables but need to understand what plan to explain how this is
might be done if issues arise going to considered and
(e.g. Repton Ponds). what action could be
taken.
GBCO096 Drainage 2.1.137 Introduction of unnatural Fuller detail of the To be discussed
attenuation ponds features into landscape. landscaping and visual
impact in the landscape.
Applicant refers to APP-
156
GBC097 Flood risk DCO FRA should be for 120 years Extended analysis. To be discussed
assessment as that is the design life of the
tunnel.
Climate
GBC098 Scale of analysis | 2.1.138 Request for analysis of carbon | Analysis should be Unlikely
footprint to be done at Local supplied.

Authority scale so implications
for the Gravesham net zero
target can be understood.
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Number

Principal Issue in
Question

SoCG
reference

The brief concern held by What needs to: change, Likelihood of the
Gravesham BC to be or be included, or concern being

reported on in full in WR and amended so as to addressed during
LIR overcome the Examination

disagreement

Series of specific asks towards | Specific progress towards | Likely

GBC099 Exemplar 2.1.139
measures carbon neutrality. delivery asks noting that
an exploration of using
heat from the Thames
Tunnel to heat the new
Cascades Leisure Centre
is being examined via a
Designated Funds funded
project.
GBC100 Construction DCO Ambitious targets that may not | Clearer understanding of | To be discussed
carbon objective be deliverable. the risk factors to delivery
and potential implications.
GBC101 Long term carbon | DCO Compatibility with national Taken with above are Unlikely
footprint from carbon reduction targets and more realistic appraisal
operation sustainable transport considering the role of
objectives not clear. transport in the overall

national carbon budget
and emerging
government policy.
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Number

Habitats Regulation Assessment

Principal Issue in
Question

SoCG

reference

The brief concern held by
Gravesham BC to be

reported on in full in WR and
LIR

What needs to: change,
or be included, or
amended so as to
overcome the

disagreement

Likelihood of the
concern being
addressed during
Examination

GBC102 HRA 2.1.140 Concern that the adverse Further analysis of the Likely
effects have not been properly | implications on the basis
evaluated, especially if the of transport model run
modelled traffic flows do not that fully considers
cover reasonably expected reasonable levels of
development. development in North
Kent.
Nitrogen deposition
GBC103 Site acquisition 2.1.141 As further significant extension | Understand how these To be discussed
and Management of land to be acquired and relate to the other
used by the scheme need to proposed planting areas
understand how NH will and the wider ecology,
ensure the sites are properly landscape, heritage and
managed and maintained other relevant factors
impacting on the wider
area
GBC104 Nitrogen mitigation | 2.1.143 Ensure fit with landscape (inc. | More detail to be clear To be discussed

planting sites

historic) and local SSSI
ecology. Archaeological
survey in advance of any
works, existing biodiversity
etc.

how the sites fit with the
adjoining habitats and
those being compensated
for
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Number Principal Issuein | SoCG The brief concern held by What needs to: change, Likelihood of the

Question reference Gravesham BC to be or be included, or concern being
reported on in full in WR and amended so as to addressed during
LIR overcome the Examination
— - disageement
GBC105 Detail of proposed | 2.1.144 How it relates to existing More detail to be clear To be discussed
planting adjoining areas (often SSSI) how the sites fit with the
but in a context of climate adjoining habitats and
change and any specific those being compensated
functions for the site for in terms of types of

planting proposed

GBC106 Site selection 2.1.145 Process whereby sites were Understand the logic To be discussed
selected more clearly
GBC107 Nitrogen 2.1.146 Clarity of the link between Understand the logic
deposition impacted sites and more clearly
methodology compensation sites

03 August 2023
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