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 Executive summary 

1.1.1 This Consents and Agreements Position Statement (this Statement) outlines 
National Highways’ (the Applicant’s) strategy for securing consents and 
associated agreements needed to implement the proposed A122 Lower 
Thames Crossing (the Project). 

1.1.2 The purpose and objective of this Statement is to identify, at a high level, the 
consents and agreements needed to construct and operate the Project and how 
the consents and agreements would be obtained. 

1.1.3 This Statement details the consents that would be included in the Development 
Consent Order (DCO) and identifies the consents and agreements that would 
be required for the Project and their timescales. 

1.1.4 The consents and agreements that will be incorporated within the DCO are 
defined within paragraph 4.1.2 of this document. While the DCO will be the 
principal consenting mechanism for the Project, there are some consents and 
agreements that will need to be acquired outside of the DCO, which are 
detailed in paragraph 4.1.1 and Appendix A respectively. 
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 Introduction 

2.1 Purpose of this document 

2.1.1 National Highways (the Applicant) has submitted an application under section 
37 of the Planning Act 2008 for an order to grant development consent for the 
A122 Lower Thames Crossing (the Project). 

2.1.2 This Consents and Agreements Position Statement (this Statement), submitted 
in accordance with Regulation 5(2)(q) of the Infrastructure Planning 
(Applications: Prescribed Forms and Procedure) Regulations 2009, sets out the 
Applicant’s intended strategy for obtaining the consents and associated 
agreements needed to implement the Project. 

2.1.3 The purpose and objective of this Statement is to identify what consents and 
agreements are expected to be needed for the Project, and how these will 
be obtained. 

2.1.4 As requested by the Examining Authority in the Rule 8 Letter [PD-018] and the 
amended Rule 8 Letter [PD-020], this document will provide an update on the 
current status of consents, S106 agreements and other legal agreements 
needed for the Project. 

2.1.5 This document will be provided at each Deadline in the Examination, or 
nil return. 

2.1.6 A number of consents and agreements will be needed for delivery of the 
Project, set out as follows: 

a. Land agreements – details of land agreements are set out in the Schedule 

of Negotiations, which is Annex B to the Statement of Reasons [REP3-081] 

b. Consents – Appendix A to this document 

c. Agreements securing delivery of environmental mitigation and/or 

compensation requirements – Appendix A to this document 

d. Section 106 agreements – Appendix B to this document 

e. Protective Provisions (Statutory Undertakers) – included within the draft 

Development Consent Order [REP2-004] – current status update provided in 

the Status of Negotiations with Statutory Undertakers [REP3-122].  

2.1.7 In preparing this Statement, consideration has been given to the former 
Department for Communities and Local Government’s (2013) Planning Act 
2008: Application Form Guidance (paragraphs 45 and 46). As required, this 
Statement summarises the Applicant’s understanding on the likelihood of the 
relevant consents being granted. 

2.1.8 Any consents required for specific construction activities will be required to be 
obtained by the Contractor in accordance with Schedule 2 (Requirements) of 
the draft Development Consent Order (DCO) [REP2-004]. 

2.1.9 This Statement is part of a suite of documents which accompanies the 
application to grant development consent. A full description of all the Application 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-002359-Rule%208%20letter.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-002408-LTC%20Rule%208%20Letter%20and%20Annexes%20Amended%20APPROVED.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-003563-National%20Highways%20-%20Other-%204.1%20Statement%20of%20Reasons_v4.0_clean.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-003260-National%20Highways%20-%20Other-%203.1%20Draft%20Development%20Consent%20Order_v4.0_clean.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-003418-National%20Highways%20-%20Other-%209.3%20Status%20of%20Negotiations%20with%20Statutory%20Undertakers_v2.0_clean.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-003260-National%20Highways%20-%20Other-%203.1%20Draft%20Development%20Consent%20Order_v4.0_clean.pdf
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Documents is provided in the Introduction to the Application [APP-003] which 
also accompanies the application. 

2.2 The need for the Project 

2.2.1 For over 58 years the Dartford Crossing has provided the only significant road 
crossing of the River Thames to the east of London. It is a critical part of the 
country’s road network, connecting communities and businesses and providing 
a vital link for the nearby major ports. However, traffic flows on the Dartford 
Crossing are consistently in excess of the design capacity of the road which 
results in frequent congestion and poor journey time reliability, making it one of 
the least reliable sections of the strategic road network. The current operational 
challenges have significant negative impacts on users and non-users in terms 
of economic productivity and trade, social and user experience, and 
environmental impacts. For more information on the need case, refer to the 
Need for the Project [APP-494]. 

2.3 The Project 

2.3.1 The Project would provide a connection between the A2 and M2 in Kent and the 
M25 south of junction 29, crossing under the River Thames through a tunnel. 
The Project route is presented in Plate 2.1. 

2.3.2 The A122 would be approximately 23km long, 4.25km of which would be in 
tunnel. On the south side of the River Thames, the Project route would link the 
tunnel to the A2 and M2. On the north side, it would link to the A13, M25 
junction 29 and the M25 south of junction 29. The tunnel portals would be 
located to the east of the village of Chalk on the south of the River Thames and 
to the west of East Tilbury on the north side. 

2.3.3 Junctions are proposed at the following locations: 

a. New junction with the A2 to the south-east of Gravesend 

b. Modified junction with the A13/A1089 in Thurrock 

c. New junction with the M25 between junctions 29 and 30 

2.3.4 To align with National Policy Statement for National Networks (Department for 
Transport, 2014) policy and to help the Project meet the Scheme Objectives, 
it is proposed that road user charges would be levied in line with the Dartford 
Crossing. Vehicles would be charged for using the new tunnel. 

2.3.5 The Project route would be three lanes in both directions, except for: 

a. link roads 

b. stretches of the carriageway through junctions 

c. the southbound carriageway from the M25 to the junction with the 

A13/A1089, which would be two lanes 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-001253-1.3%20Introduction%20to%20the%20Application.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-001291-7.1%20Need%20for%20the%20Project.pdf
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2.3.6 In common with most A-roads, the A122 would operate with no hard shoulder 
but would feature a 1m hard strip on either side of the carriageway. It would 
also feature technology including stopped vehicle and incident detection, lane 
control, variable speed limits and electronic signage and signalling. The A122 
design outside the tunnel would include emergency areas. The tunnel would 
include a range of enhanced systems and response measures instead of 
emergency areas. 

2.3.7 The A122 would be classified as an ‘all-purpose trunk road’ with green signs. 
For safety reasons, walkers, cyclists, horse riders and slow-moving vehicles 
would be prohibited from using it. 

2.3.8 The Project would include adjustment to a number of local roads. There would 
also be changes to a number of Public Rights of Way, used by walkers, cyclists 
and horse riders. Construction of the Project would also require the installation 
and diversion of a number of utilities, including gas pipelines, overhead 
electricity powerlines and underground electricity cables, as well as water 
supplies and telecommunications assets and associated infrastructure. 

2.3.9 The Project has been developed to avoid or minimise significant effects on the 
environment. The measures adopted include landscaping, noise mitigation, 
green bridges, floodplain compensation, new areas of ecological habitat and 
two new parks. 
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Plate 2.1 Lower Thames Crossing route 
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 Strategy 

3.1 National Highways’ consents strategy 

Background 

3.1.1 It is possible for a wide range of matters to be included within the scope of a 
DCO. Section 33 of the Planning Act 2008 disapplies a number of consents 
required. In addition, section 120 of the Planning Act 2008 provides that a DCO 
may make provision for, or relating to, any matters listed in Schedule 5 of the 
Planning Act 2008, including the application, modification or disapplication of 
certain relevant statutory provisions where necessary or expedient for the 
purposes of giving full effect to the DCO. In addition, there are specific sections 
within the Planning Act 2008, which provide that a DCO may include certain 
other provisions. 

3.1.2 There are however some limitations, most notably in section 150 of the 
Planning Act 2008, which stipulates that certain prescribed non-planning 
consents may only be disapplied or otherwise modified within a DCO with the 
agreement of the relevant consenting body. 

Strategy 

3.1.3 A DCO must be sought as the principal consent for the works (under the 
Planning Act 2008) including provision of the powers required for any necessary 
land acquisition and temporary land possession. 

3.1.4 The Project benefits from the intent of the Planning Act 2008 and Government 
policy to enable development and construction-related consents to be included 
within the DCO. Therefore, where feasible and practical, additional consents 
have been included within the DCO. This would reduce the need for any further 
approvals before the works covered by the DCO can commence, as most of the 
consents required for construction would be in place at the point at which the 
DCO is granted. 

3.1.5 The Project has been, and will continue to be, developed based on strong 
collaboration between the stakeholders, and any additional consents and 
agreements will be secured at relevant stages of the Project’s development, 
as necessary. The progress on these items will be reported to the Examining 
Authority, with a summary of the current situation reported in Appendix A 
and Appendix B. 
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 Consents and agreements 

4.1 Consents 

4.1.1 While the DCO will be the principal consenting mechanism for the Project, as 
described in paragraph 3.1.3, the DCO application may need to be 
supplemented by other applications if: 

a. a specific consent cannot be contained in the DCO 

b. a consenting authority declines to allow a consent to be contained within the 

DCO under section 150 of the Planning Act 2008 

c. it is not desirable, or it is inappropriate, to include a consent within a DCO 

due to the stage of design development meaning the detail required 

is unavailable 

4.1.2 At the point of submission, most of the consents and all the powers required will 
have been included, or addressed, within the DCO as permitted by various 
provisions of the Planning Act 2008. These fall into the following categories: 

a. Authorisation of all permanent and temporary works and, where necessary, 

Listed Building Consent and Scheduled Monument Consent (including work 

in Conservation Areas) 

b. Consent to carry out works in a Site of Special Scientific Interest 

c. Compulsory acquisition of land (including subsoil) and/or rights over land 

such as easements, restrictive covenants and the temporary possession 

of land 

d. Consent to construct works on open spaces and other special category land 

e. Consent to carry out street works 

f. Highways matters (such as the classification of highways) 

g. Traffic regulation matters (such as speed limits, clearways and prohibitions 

on use) 

h. Powers to permanently stop-up streets and private means of access 

i. Powers to temporarily close, alter, divert or restrict the use by vehicles, or 

classes of vehicles, or pedestrians of any street or private means of access 

j. Consent to use private roads for construction and maintenance 

k. Consent to carry out tree works, such as felling (including works to trees 

subject to a Tree Preservation Order, or in a Conservation Area, or subject 

to a felling licence) 

l. Consent to remove hedgerows, including any ‘important hedgerows’ 

(consent for which is not ordinarily required under The Hedgerows 

Regulations 1997 as National Highways benefits from the permission in 

Regulation 6(1)(h) of those regulations) 
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m. Consent to undertake works in respect of flood risk activities 

n. Consent to undertake activities requiring drainage to ordinary watercourses 

o. Consents required under Water Resources Act 1991 and Land Drainage Act 

1991 byelaws 

p. Consent to undertake works in and under the River Thames 

q. Consent to modify and maintain structures in, over or under a main river 

(subject to Deemed Marine Licence conditions) 

r. Consent to obstruct ordinary watercourses 

s. Consent to discharge to sewers 

t. Consent and powers to install and remove any apparatus belonging to utility 

undertakers and/or carry out utilities diversions 

u. Powers to make byelaws relating to the tunnel area 

4.1.3 The draft DCO [REP2-004] also proposes the disapplication and modification of 
local legislation. This is explained in further detail in the Explanatory 
Memorandum [REP1-045]. 

4.1.4 A number of the above consents are prescribed in the Infrastructure Planning 
(Interested Parties and Miscellaneous Prescribed Provisions) Regulations 2015. 
As a result, under section 150 of the Planning Act 2008, the relevant consenting 
body must agree to the inclusion (that is, disapplication) of these consents 
within the DCO. 

4.1.5 Discussions between the Applicant and consenting bodies are ongoing. 

4.1.6 The Applicant is confident that the necessary consents and agreements will be 
obtained before or during the Examination of its DCO application, in exchange 
for the Applicant including the appropriate protective provisions in the DCO. 

4.1.7 The permits, consents and agreements that may need to be sought separately 
from the DCO are identified in Appendix A. 

4.1.8 The permits and consents included in Appendix A are largely dependent on 
finalisation of the detailed design, the detailed construction site set-up and 
methodologies, and discussions with the consenting authorities. These are not 
sufficiently developed at this stage to confirm the requirements, and therefore it 
is not practical to include them within the DCO. 

4.2 Agreements 

4.2.1 Agreements with relevant stakeholders may be required in parallel to the DCO 
process and may take a variety of forms. 

Statements of Common Ground 

4.2.2 A fundamental part of the DCO process is the preparation and agreement of 
Statements of Common Ground (SoCGs) with a variety of relevant stakeholders 
to identify the matters on which parties agree and disagree, to narrow the focus 
of the Examination and to make the Examination process more efficient. 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-003260-National%20Highways%20-%20Other-%203.1%20Draft%20Development%20Consent%20Order_v4.0_clean.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-002617-National%20Highways%20-%20Applicant%E2%80%99s%20amended%20dDCO%203.pdf
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4.2.3 At the time of DCO application submission, SoCGs were being progressed with 
a number of parties as set out in the Statements of Common Ground [APP-
093]. The Statement of Commonality [REP3-088] provided a matrix that set out 
the status of each of the issues that are common between stakeholders. 

4.2.4 Progress on finalising any new or updated SoCGs will be reported to the 
Examining Authority at each required deadline throughout examination phase or 
confirmation given that there is no update at that time. 

4.2.5 The Statement of Commonality will be updated and submitted at every deadline 
where new or updated SoCGs have been submitted. 

Section 106 agreements 

4.2.6 The Applicant is seeking to negotiate section 106 agreements with the host 
local authorities to agree matters that may be required to make the proposal 
acceptable in planning terms. 

4.2.7 At the time of the DCO application submission, draft Heads of Terms were set 
out [APP-505] and are now subject to further discussion with the local 
authorities with the expectation of final agreements being negotiated by 
Deadline 7 in line with the Examination timetable. 

4.2.8 Further updates on the status of each section 106 agreement can be found in 
Appendix B. 

Land agreements 

4.2.9 To deliver the Project, both the temporary possession and permanent acquisition 
of land is required in accordance with section 120 of the Planning Act 2008. 
The case for the Project is set out in the Statement of Reasons [REP3-081]. 

4.2.10 Chapter 4 and Annex B (the Schedule of negotiations) of the Statement of 
Reasons [REP3-084] sets out the discussions the Applicant has had with land 
interest holders to acquire the land by agreement. The Applicant is satisfied that 
compulsory acquisition and temporary possession powers are required to ensure 
that the Project can be delivered in a reasonable timescale and in the event that it 
does not prove possible to acquire all of the land by agreement. The Schedule of 
Negotiations will be updated and submitted at future deadlines. 

Environmental mitigation 

4.2.11 All the environmental mitigation required and associated with the Project, 
including any aspects listed above, are secured under the DCO. See the 
Register of Environmental Actions and Commitments (REAC) within 
Environmental Statement (ES) Appendix 2.2: Code of Construction Practice 
[REP1-157], and the outline Landscape and Ecology Management Plan [REP3-
106]. 

4.2.12 Letters of No Impediment (LONIs) are being sought with Natural England 
regarding the translocation of protected species and for works that may be 
undertaken in close proximity to protected species. Further detail is provided 
in Appendix A. 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-001263-5.4%20Statements%20of%20Common%20Ground.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-001263-5.4%20Statements%20of%20Common%20Ground.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-003568-National%20Highways%20-%20Other-%205.3%20Statement%20of%20Commonality_v4.0_clean.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-001296-7.3%20Section%20106%20Agreements%20-%20Heads%20of%20Terms.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-003563-National%20Highways%20-%20Other-%204.1%20Statement%20of%20Reasons_v4.0_clean.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-003562-National%20Highways%20-%20Other-%204.1%20Statement%20of%20Reasons%20Annex%20B_v4.0_tracked%20changes.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-002661-National%20Highways%20-%20Applicant%E2%80%99s%20submission%20of%20documents%2036.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-003537-National%20Highways%20-%20Other-%206.7%20Outline%20Landscape%20and%20Ecology%20Management%20Plan_v3.0_clean.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-003537-National%20Highways%20-%20Other-%206.7%20Outline%20Landscape%20and%20Ecology%20Management%20Plan_v3.0_clean.pdf
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4.2.13 Discussions are ongoing on the following items with stakeholders to deliver the 
following mitigation and compensation (though this does not affect the fact that 
the mitigation measures themselves are secured by the DCO and the Applicant 
will be required to deliver such mitigation in the absence of an agreement): 

a. Natural England – where protected species licences are required, 

discussions are ongoing with Natural England to ensure the draft licence 

applications are robust, and that Natural England will be able to issue 

LONIs for the following species: bats, badgers, dormice, great crested 

newts and water voles. Further information on the status of these licences is 

included in Appendix A. 

b. Coalhouse Point habitat creation – the creation of a wetland at Coalhouse 

Point and construction of an associated water inlet with self-regulating valve 

or equivalent structure to ensure appropriate water supply to the wetland in 

accordance with REAC items HR010 and HR011, unless a formal 

agreement with Thurrock Council to release water on request from the 

Coalhouse Fort moat system is secured. Further information on REAC items 

HR010 and HR011 can be found in the REAC within ES Appendix 2.2: Code 

of Construction Practice [REP1-157]. Further information on the status of 

these licences is included in Appendix A. 

c. The Applicant is proposing to improve the pedestrian crossing infrastructure 

along Elaine Avenue in Strood, Brennan Road in Tilbury, and Valley Drive in 

Gravesend, following an operational assessment of severance (based on 

traffic modelling and population data). This infrastructure will be secured by 

section 106 agreements (Appendix B) or side agreements (Appendix A) with 

local authorities. Feasibility studies are complete and presentation of 

outcomes to the local authorities is ongoing. 

d. Hole Farm Community Woodland – the creation of a community woodland 

that includes the early delivery of compensation for the Project. Refer to ES 

Chapter 2: Project Description [APP-140] for more information. The site 

would be managed by Forestry England on behalf of National Highways. 

Forestry England in partnership with National Highways have submitted a 

planning application to Brentwood Borough Council under the Town and 

Country Planning Act 1990 for the hard infrastructure needed for the new 

community woodland. This application relates to elements of the community 

woodland which are not part of the Project (i.e. visitor infrastructure and 

access paths). The elements of the Project which are to be delivered at Hole 

Farm are ecological compensation and replacement of special category 

land. The ecological compensation, in the form of tree planting, is being 

delivered early under Environmental Impact Assessment (Forestry) 

(England and Wales) Regulations 1999. 

4.2.14 In addition to the mitigation that must be delivered as detailed above, the 
Applicant is engaged in discussions with organisations relating to the delivery of 
mitigation outside the Order Limits, including the following: 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-002661-National%20Highways%20-%20Applicant%E2%80%99s%20submission%20of%20documents%2036.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-001588-6.1%20Environmental%20Statement%20Chapter%202%20-%20Project%20Description.pdf
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a. Water vole translocation – an agreement for a translocation site outside of 

the Order Limits is being discussed with Essex Wildlife Trust, in consultation 

with Natural England. 

b. Barn owl habitat mitigation – an agreement for the provision of barn owl 

boxes for essential mitigation, outside the Order Limits, is being discussed 

with Essex Wildlife Trust. 

c. Dormice – the Applicant has reached an agreement with Kent County 

Council and work has already begun within Shorne Woods Country Park to 

supplement dormouse mitigation, and to enhance habitat at the park. 

d. Reptile translocation – agreements for translocation sites outside of the 

Order Limits are being discussed with private landowners. 

Highway Side Agreements 

4.2.15 The Project is engaged in discussions with local highway authorities on draft 
highway agreements covering matters such as the handover of assets upon 
their completion. 

4.2.16 The Contractor delivering the works would seek to enter into Detailed Local 
Operating Agreements or Local Operating Agreements with local highway 
authorities in relation to maintenance and operational matters during 
construction. Further information on this is provided in the outline Traffic 
Management Plan for Construction [REP3-120]. 

  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-003432-National%20Highways%20-%20Other-%207.14%20Outline%20Traffic%20Management%20Plan%20for%20Construction_v3.0_clean.pdf


Lower Thames Crossing – 3.3 Consents and Agreements Position Statement  
(Clean version) 

Volume 3 

 

Planning Inspectorate Scheme Ref: TR010032 
Application Document Ref: TR010032/APP/3.3 
DATE: September 2023 
DEADLINE: 4 

12 
Uncontrolled when printed – Copyright © – 2023 

National Highways Limited – all rights reserved 

 

References 

Department for Communities and Local Government (2013). Planning Act 2008: 
Application Form Guidance. Accessed September 2022. 
https://www.gov.uk/government/publications/planning-act-2008-application-form. 

Department for Transport (2014). National Policy Statement for National Networks. 

  



Lower Thames Crossing – 3.3 Consents and Agreements Position Statement  
(Clean version) 

Volume 3 

 

Planning Inspectorate Scheme Ref: TR010032 
Application Document Ref: TR010032/APP/3.3 
DATE: September 2023 
DEADLINE: 4 

13 
Uncontrolled when printed – Copyright © – 2023 

National Highways Limited – all rights reserved 

 

Glossary 

Term Abbreviation Explanation 

A122  

The new A122 trunk road to be constructed as part of the 
Lower Thames Crossing project, including links, as defined 
in Part 2, Schedule 5 (Classification of Roads) in the draft 
DCO [REP2-004]. 

A122 Lower 
Thames Crossing 

Project 
A proposed new crossing of the Thames Estuary linking the 
county of Kent with the county of Essex, at or east of the 
existing Dartford Crossing. 

Application 
Document 

 
In the context of the Project, a document submitted to the 
Planning Inspectorate as part of the application for 
development consent. 

Construction  

Activity on and/or offsite required to implement the Project. 
The construction phase is considered to commence with the 
first activity on site (e.g. creation of site access) and ends 
with demobilisation. 

Department for 
Communities and 
Local Government 

DCLG 
The former name of the Ministry of Housing, Communities 
and Local Government, now the Department for Levelling 
Up, Housing and Communities. 

Development 
Consent Order 

DCO 
Means of obtaining permission for developments categorised 
as Nationally Significant Infrastructure Projects (NSIP) under 
the Planning Act 2008. 

Development 
Consent Order 
application 

DCO 
application 

The Project Application Documents, collectively known as 
the ‘DCO application’. 

Environmental 
Statement  

ES 

A document produced to support an application for 
development consent that is subject to Environmental Impact 
Assessment (EIA), which sets out the likely impacts on the 
environment arising from the proposed development. 

Health and Safety 
Executive 

HSE 
The government body responsible for health and safety 
regulation in Great Britain. 

Letter of No 
Impediment 

LONI 

This is designed to provide the Planning Inspectorate and 
the Secretary of State with confidence that the competent 
licensing authority sees no impediment to issuing a licence in 
future, based on information assessed to date in respect of 
the proposals. 

National Highways  
A UK government-owned company with responsibility for 
managing the motorways and major roads in England. 
Formerly known as Highways England. 

National Policy 
Statement for 
National Networks 

NPSNN  

Sets out the need for, and Government’s policies to deliver, 
development of Nationally Significant Infrastructure Projects 
(NSIPs) on the national road and rail networks in England. It 
provides planning guidance for promoters of NSIPs on the 
road and rail networks, and the basis for the examination by 
the Examining Authority and decisions by the Secretary 
of State. 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-003260-National%20Highways%20-%20Other-%203.1%20Draft%20Development%20Consent%20Order_v4.0_clean.pdf
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Term Abbreviation Explanation 

North Portal  

The North Portal (northern tunnel entrance) would be located 
to the west of East Tilbury. Emergency access and vehicle 
turn-around facilities would be provided at the tunnel portal. 
The tunnel portal structures would accommodate service 
buildings for control operations, mechanical and electrical 
equipment, drainage and maintenance operations. 

Operation  
Describes the operational phase of a completed 
development and is considered to commence at the end of 
the construction phase, after demobilisation.  

Order Limits  

The outermost extent of the Project, indicated on the Plans 
by a red line. This is the Limit of Land to be Acquired or Used 
(LLAU) by the Project. This is the area in which the DCO 
would apply. 

Planning Act 2008  

The primary legislation that establishes the legal framework 
for applying for, examining and determining Development 
Consent Order applications for Nationally Significant 
Infrastructure Projects. 

Project road  

The new A122 trunk road, the improved A2 trunk road, and 
the improved M25 and M2 special roads, as defined in Parts 
1 and 2, Schedule 5 (Classification of Roads) in the draft 
DCO [REP2-004]. 

Project route  
The horizontal and vertical alignment taken by the 
Project road. 

South Portal  

The South Portal of the Project (southern tunnel entrance) 
would be located to the south-east of the village of Chalk. 
Emergency access and vehicle turn-around facilities would 
be provided at the tunnel portal. The tunnel portal structures 
would accommodate service buildings for control operations, 
mechanical and electrical equipment, drainage and 
maintenance operations. 

Statement of 
Common Ground 

SoCG 

A Statement of Common Ground is a written statement 
containing factual information about the proposal which is the 
subject of the appeal that the appellant reasonably considers 
will not be disputed by the local planning authority. 

The tunnel  

Proposed 4.25km (2.5 miles) road tunnel beneath the River 
Thames, comprising two bores, one for northbound traffic 
and one for southbound traffic. Cross-passages connecting 
each bore would be provided for emergency incident 
response and tunnel user evacuation. Tunnel portal 
structures would accommodate service buildings for control 
operations, mechanical and electrical equipment, drainage 
and maintenance operations. Emergency access and vehicle 
turn-around facilities would also be provided at the 
tunnel portals. 

 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-003260-National%20Highways%20-%20Other-%203.1%20Draft%20Development%20Consent%20Order_v4.0_clean.pdf
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Appendix A Permits and consents that may be required 

Table A.1 Consents and permits 

Issue Consent/licence/ 
agreement and legislation 

Consenting 
authority 

Requirement Current Position at Deadline 4 

Installation/operation/plant 
operation/solvent emissions 
activities 

Regulation 12 of the 
Environmental Permit under 
the Environmental Permitting 
(England and Wales) 
Regulations 2016 
(as amended)  

Environment 
Agency 

Multiple permits are likely to be 
required for construction activities, 
e.g., storage and treatment activities 
such as materials crushing, 
concrete/bitumen plants, 
remediation plant, transfer stations, 
short-term (less than three years) 
material storage. 

Locations where such permits would 
be required are primarily 
construction compounds across the 
Project. During construction, 
construction compounds would be 
located along the Project route. 
Larger compounds would be 
required at the North and South 
Portals to allow for tunnelling 
operations and 
materials management. 

The requirement for this consent 
is not disapplied under the DCO. 
These environmental permits will 
be sought following detailed 
design when more specific 
information regarding 
construction operations and 
activity locations will be 
available. The Environment 
Agency is being consulted 
extensively on the likely nature 
of permits. 

Water abstraction and 
impoundment 

Water Abstraction: Licence 
under sections 24 and 25 of 
the Water Resources 
Act 1991 

Environment 
Agency 

Permits are likely to be required for 
construction activities, e.g., water 
abstraction for concrete processing; 
impoundment requiring changes to 
existing assets and de-watering. 

Locations where such permits 
would be required are primarily 
construction compounds across the 

The requirement for this consent 
is not disapplied under the DCO. 
These environmental permits will 
be sought following detailed 
design when more specific 
information regarding 
construction operations and 
activity locations will be 
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Issue Consent/licence/ 
agreement and legislation 

Consenting 
authority 

Requirement Current Position at Deadline 4 

Project. During construction, 
construction compounds would be 
located along the Project route. 
Larger compounds would be 
required at the North and South 
Portals to allow for tunnelling 
operations and 
materials management.  

available. The Environment 
Agency are being consulted on 
additional water abstraction 
licensing requirements in relation 
to the Coalhouse Point Wetland 
HRA mitigation area. 

Environmental permits 
(water discharge and/or 
groundwater activity) 

Regulation 12 of the 
Environmental Permitting 
(England and Wales) 
Regulations 2016 
(as amended) 

Environment 
Agency 

Permits will be required for 
dewatering, discharges to surface or 
groundwater from construction. 

At the northern tunnel entrance 
compound, a permit will be required 
for dewatering and discharge of 
groundwater, as well as for 
discharging other construction 
effluents, e.g. those generated by 
operation of the tunnel boring 
machine. At the southern tunnel 
entrance compound, a permit will be 
required for discharge of surface 
water runoff from the construction 
compound due to the potential for 
entrainment of chalk fines. The 
discharge would be received by a 
ditch that would convey flows to the 
River Thames. 

Additional permits may also be 
required for discharge of foul water 
to the sewage network under 
consent of the relevant utilities 
company. 

These environmental permits will 
be sought following detailed 
design when more specific 
information regarding 
construction operations and 
activity locations will be 
available. 

Following the pre-application 
advice discussions with the 
Environment Agency, the Project 
will seek to re-engage in more 
detail with the Environment 
Agency when the main delivery 
partners are in place to progress 
the permit applications. 
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Issue Consent/licence/ 
agreement and legislation 

Consenting 
authority 

Requirement Current Position at Deadline 4 

Environmental Permit (using, 
treating, storing and 
disposing of waste) 

Regulation 12 of the 
Environmental Permitting 
(England and Wales) 
Regulations 2016 
(as amended) 

Environment 
Agency 

Permits will be required where 
treatment or storage of waste is 
proposed during construction or 
operation where it exceeds the 
provisions/requirements of an 
appropriate waste exemption. 

At the northern tunnel entrance 
compound, a permit(s) will be 
required where construction 
activities interact with the extant and 
currently permitted waste activities 
(operated by others).  

The requirement for this consent 
is not disapplied under the DCO. 
Due to the complexity of 
interactions between 
construction activities and 
existing waste operations at the 
North Portal, these consents are 
likely to be sought as a priority. 
Ongoing permit workshops are 
being undertaken between the 
Applicant and the Environment 
Agency permitting technical 
specialists. An outline 
environmental permitting 
strategy will be shared with the 
Environment Agency to 
summarise the permit strategy 
with regards to complex waste 
permits and interactions with 
existing third-party permits. 

European Protected 
Species licensing  

Conservation of Habitats 
and Species Regulations 
2017  

Natural 
England 

Required for the translocation of 
species in the Order Limits prior to 
the commencement of construction.  

Ecology surveys have identified 
that the Project may have an 
impact upon bats, great crested 
newts and dormice. 

The Project continues to be 
actively engaged with Natural 
England in providing regular 
updates on any amendments 
made to the submissions. 

The Project has received the 
Letter of No Impediment from 
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Issue Consent/licence/ 
agreement and legislation 

Consenting 
authority 

Requirement Current Position at Deadline 4 

Natural England for the Great 
Crested Newts. 

The Project has re-submitted the 
draft dormouse licence 
application and draft bat licence 
application to Natural England 
and is now awaiting responses. 
Further information can be found 
in ES Appendix 8.16: Draft EPS 
Mitigation Licence Application – 
Bats [APP-408]; ES Appendix 
8.17: Draft EPS Mitigation 
Licence Application – Great 
Crested Newts [APP-409 to 
APP-413]; and ES Appendix 
8.18: Draft EPS Mitigation 
Licence Application – Dormouse 
[APP-414]. 

Water voles Schedule 5 of the Wildlife 
and Countryside Act 1981 
(as amended)  

Natural 
England 

Required for the translocation of 
species in the Order Limits prior to 
the commencement of construction.  

Ecology surveys have identified 
that the Project may have an 
impact upon water voles. The 
Project continues to be actively 
engaged with Natural England in 
providing regular updates on any 
amendments made to the 
submissions. 

The Project has submitted the 
draft water vole mitigation 
licence application to Natural 
England following a request for 
further information and is 
awaiting a response. Further 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-001563-6.3%20Environmental%20Statement%20Appendix%208.16%20-%20Draft%20EPS%20mitigation%20licence%20application%20-%20bats.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-001567-6.3%20Environmental%20Statement%20Appendix%208.17%20-%20Draft%20EPS%20mitigation%20licence%20application%20-%20great%20crested%20newts%20(1%20of%205).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-001532-6.3%20Environmental%20Statement%20Appendix%208.17%20-%20Draft%20EPS%20mitigation%20licence%20application%20-%20great%20crested%20newts%20(5%20of%205).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-001435-6.3%20Environmental%20Statement%20Appendix%208.18%20-%20Draft%20EPS%20mitigation%20licence%20application%20-%20dormouse.pdf
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Issue Consent/licence/ 
agreement and legislation 

Consenting 
authority 

Requirement Current Position at Deadline 4 

detail on this licence can be 
found in ES Appendix 8.20: Draft 
Water Vole Conservation 
Licence Application [APP-416]. 

Badger licence Protection of Badgers Act 
1992 (section 10(1)(d)) 

Natural 
England 

Badger setts have been identified 
within the Order Limits and it may be 
necessary to undertake the closure 
and removal of confirmed badger 
setts during construction. This 
consent is therefore likely to be 
required prior to commencement of 
construction activities. 

Ecology surveys have identified 
that the Project may have an 
impact upon badgers. A Letter of 
No Impediment relating to this 
draft licence application was 
received from Natural England in 
March 2023. 

Further information can be 
found in ES Appendix 8.19: 
Draft Badger Development 
Licence Application (Confidential) 
[APP-415]. 

Delivery of mitigation outside 
the Order Limits 

Conservation of Habitats 
and Species 
Regulations 2017 

Wildlife and Countryside Act 
1981 (as amended) 

A Highways Act 1980 
Section 253 Agreement is 
proposed to secure the 
mitigation at both sites. 

Natural 
England 

Mitigation provision for various 
protected species where specific 
measures are being secured on land 
outwith the Order Limits  

Water Vole Translocation: 

• Negotiations are ongoing and 
we expect completion before 
the end of examination. 

Barn Owl habitat mitigation: 

• Negotiations are ongoing and 
we expect completion before 
the end of examination. 

Dormice: 

• Agreement completed. 

Reptile Translocation: 

• Mucking Landfill, Enovert 
(Adjacent to Thames Estuary, 
north bank) – Positive 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-001437-6.3%20Environmental%20Statement%20Appendix%208.20%20-%20Draft%20water%20vole%20conservation%20licence%20application.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-001436-6.3%20Environmental%20Statement%20Appendix%208.19%20-%20Draft%20badger%20development%20licence%20application%20(CONFIDENTIAL).pdf
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Issue Consent/licence/ 
agreement and legislation 

Consenting 
authority 

Requirement Current Position at Deadline 4 

discussions are ongoing and 
we expect completion before 
the end of examination. 

• Little Belhus, Rural arisings 
Ltd (Adjacent to M25 / Thames 
Chase) – Positive discussions 
ongoing, completion of the 
agreement is anticipated to be 
before the end of examination. 

Coalhouse Point habitat 
creation – water inlet with 
self-regulating valve 

Water resource licence 
(abstraction licence) under 
the Water Resource Act 
1991 

Environment 
Agency 

Secure water to deliver proposed 
wetland mitigation at Coalhouse 
Point 

The water inlet secures the 
necessary water to ensure the 
ecological objectives of the 
mitigation will be achieved. 

The Applicant may require a 
water resource license 
(abstraction license) under the 
Water Resource Act 1991 to 
achieve the wetland water 
demand via a supply directly 
from the River Thames through 
the new water inlet. The 
Applicant has commenced initial 
discussions on the requirement 
for and potential approaches to 
water resource licenses in 
relation to the Coalhouse Point 
wetland with the Environment 
Agency. The agreed licensing 
route for the water supply would 
be determined as part of the 
detailed design and by detailed 
water demand estimates. 
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Issue Consent/licence/ 
agreement and legislation 

Consenting 
authority 

Requirement Current Position at Deadline 4 

Planning Obligations with 
Medway Council 

Side Agreement with 
Medway Council 

n/a The Applicant has identified a small 
number of locations where there is a 
potential adverse severance effect 
on pedestrians during the operation 
of the Project as a result of changes 
to traffic flows on the surrounding 
road network. Where the Applicant 
holds appropriate land interests, 
opportunities to reduce severance 
will be secured by the applicable 
s106 agreement (see Appendix B) 
however, the Applicant does not 
have the appropriate land interests 
in Medway with respect of Elaine 
Avenue, Strood (between Watling 
Street and Galahad Avenue) to 
enter into a s106 agreement and 
therefore a separate side agreement 
will be entered into to ensure the 
provision of these improvements. 

 

The side agreement scope will 
include Community Funding and 
Skills, Education and Employment 
Strategy as set out in the Section 
106 Agreements – Heads of Terms 
[APP-505].. 

The Applicant has undertaken a 
feasibility assessment to identify 
opportunities to reduce 
severance at Elaine Avenue, 
Strood, Medway, with 
discussions pending for entering 
into a side agreement to ensure 
the provision of improvements. 

Noise, vibration and 
environmental impact of 
construction works 

Section 61 consent under 
the Control of Pollution Act 
1974 

Local authority For construction works and 
associated operations to approve 
further controls for potential 
disruption and impacts. 

This consent is usually gained 
(where appropriate) immediately 
prior to or during construction 
when a detailed description of 
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Issue Consent/licence/ 
agreement and legislation 

Consenting 
authority 

Requirement Current Position at Deadline 4 

the construction programme 
is available. 

The requirement for this consent 
is not disapplied under the DCO, 
but its application has been 
modified and an appeals 
mechanism is included within 
Schedule 2 (Requirements) of 
the draft DCO [REP2-004], 
relating to the Control of 
Pollution Act 1974 in the event 
an approval under section 61 is 
refused, or granted subject to 
conditions. 

Self-Service Marine Licence  Marine and Coastal Access 
Act 2009 

Marine 
Management 
Organisation 

For works that may be undertaken in 
the River Thames, or on the 
foreshore, which are not addressed 
through provisions made in the 
Deemed Marine Licence, a Self-
Service Marine Licence would be 
required in addition to the Deemed 
Marine Licence. Such works would 
include: reprofiling, moving material, 
specific construction activities, 
maintenance, dredging, and the 
deposit or removal of any substance 
or object. 

The requirement for this consent 
is not disapplied under the DCO. 
These consents will be applied 
for, following further detailed 
design when the required level 
of detail becomes available 
regarding river works. 

Permits for road works and 
street works 

Schemes made under the 
Traffic Management Act 
2004 

Local authority To book road space, enable the 
coordination of works and put in 
place temporary traffic management 
on local roads.  

The DCO proposes to apply 
local authority permit schemes 
subject to modifications that are 
compatible with the precedented 
approach to disapplying 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-003260-National%20Highways%20-%20Other-%203.1%20Draft%20Development%20Consent%20Order_v4.0_clean.pdf
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Issue Consent/licence/ 
agreement and legislation 

Consenting 
authority 

Requirement Current Position at Deadline 4 

provisions of the New Roads 
and Street Works Act 1991, and 
which would ensure that 
conditions which may conflict 
with an Order (if granted) could 
not be imposed on National 
Highways. 

Hyperbaric working The Work in Compressed Air 
Regulations 1996. 
Regulation 21 of the 1996 
Regulation grants the Health 
and Safety Executive (HSE) 
the power to ‘exempt any 
person or class of persons 
from all or any of the 
requirements or prohibitions 
imposed by these [1996] 
Regulations’. 

HSE HSE to sign off a derogation from 
the regulations to authorise work 
above 3.45 bar. 

The requirement for this consent 
is not disapplied under the DCO. 
Outline requirements agreed 
with HSE and incorporated into 
Project specifications and scope. 
This is recorded in the 
Statement of Common Ground 
between National Highways and 
the Health and Safety Executive 
[REP1-070].  

Material assets and waste The Control of Asbestos 
Regulations 2012 

HSE Required for any work with 
asbestos. 

The requirement for this consent 
is not disapplied under the DCO. 
Given the age of some of the 
buildings to be demolished, it is 
possible that asbestos will be 
encountered. As such, a licence 
may be needed. If required, a 
licence will be sought by the 
Contractor prior to work 
taking place. 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-002728-National%20Highways%20-%20New%20Statements%20of%20Common%20Ground%20(SoCG)%20(and%20updated%20SoCGs%20if%20required).%2062.pdf


Lower Thames Crossing – 3.3 Consents and Agreements Position Statement  
(Clean version) 

Volume 3 

 

Planning Inspectorate Scheme Ref: TR010032 
Application Document Ref: TR010032/APP/3.3 
DATE: September 2023 
DEADLINE: 4 

24 
Uncontrolled when printed – Copyright © – 2023 

National Highways Limited – all rights reserved 

 

Issue Consent/licence/ 
agreement and legislation 

Consenting 
authority 

Requirement Current Position at Deadline 4 

Discharging waste Trade Effluent Consent 
under the Water Industry Act 
1991 

Local water 
undertaker 

For the purposes of discharging 
trade effluent from welfare facilities. 

The requirement for this consent 
is not disapplied under the DCO. 
The requirement for a Trade 
Effluent Consent will be 
discussed with the relevant local 
water undertaker should it be 
required during the 
construction phase. 
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Appendix B Update on s106 Agreements 

Intended Parties  s106 Heads of Terms 
Substantive Obligations  

Position at Deadline 4 

Brentwood Borough Council Skills, Education and 
Employment  

The Applicant has set the strategic objectives and the minimum targets have 
been fixed. The Applicant is working to secure a mechanism in which to 
regularly engage with the Local Authorities and Regional Partners throughout 
the delivery of the scheme.  

Community Funds  Engagement on the value, distribution and the high-level eligibility criteria of the 
Fund is complete.  

Officer Support Contributions  The Applicant has reviewed the additional resource burden that will impact 
Brentwood Borough Council during the delivery of the Project over and above 
their statutory duties and has made an appropriate proposal for a financial 
contribution.. 

Other  The Applicant is reviewing the s106 requests from Brentwood against the tests 
set out in Paragraph 4.10 of the National Policy Statement for National Networks 
(NPSNN). The review will take place concurrently with ongoing engagement 
with Brentwood. 

Essex County Council Skills, Education and 
Employment  

The Applicant has set the strategic objectives and the minimum targets have 
been fixed. The Applicant is working to secure a mechanism in which to 
regularly engage with the Local Authorities and Regional Partners throughout 
the delivery of the scheme.  

Community Funds  Engagement on the value, distribution and the high-level eligibility criteria of the 
Fund is complete.  

Officer Support Contributions  The Applicant has reviewed the additional resource burden that will impact 
Essex Borough Council during the delivery of the Project over and above their 
statutory duties and has made an appropriate proposal for a financial 
contribution.. 



Lower Thames Crossing – 3.3 Consents and Agreements Position Statement  
(Clean version) 

Volume 3 

 

Planning Inspectorate Scheme Ref: TR010032 
Application Document Ref: TR010032/APP/3.3 
DATE: September 2023 
DEADLINE: 4 

26 
Uncontrolled when printed – Copyright © – 2023 

National Highways Limited – all rights reserved 

 

Intended Parties  s106 Heads of Terms 
Substantive Obligations  

Position at Deadline 4 

Other The Applicant is reviewing the s106 requests from Essex against the tests set 
out in Paragraph 4.10 of the National Policy Statement for National Networks 
(NPSNN). The review will take place concurrently with ongoing engagement 
with Essex. 

Gravesham Borough 
Council 

Skills, Education and 
Employment  

The Applicant has set the strategic objectives and the minimum targets have 
been fixed. The Applicant is working to secure a mechanism in which to 
regularly engage with the Local Authorities and Regional Partners throughout 
the delivery of the scheme.  

Community Funds  Engagement on the value, distribution and the high-level eligibility criteria of the 
Fund is complete.  

Officer Support Contributions  The Applicant has reviewed the additional resource burden that will impact 
Gravesham Borough Council during the delivery of the Project over and above 
their statutory duties and has made an appropriate proposal for a financial 
contribution.. 

Pedestrian Crossing 
Improvements – Severance 
(Valley Drive, Gravesend) 

Moved to the Kent County Council section 

Other The Applicant is reviewing the s106 requests from Gravesham against the tests 
set out in Paragraph 4.10 of the National Policy Statement for National Networks 
(NPSNN). The review will take place concurrently with ongoing engagement 
with Gravesham. 

Kent County Council Skills, Education and 
Employment  

The Applicant has set the strategic objectives and the minimum targets have 
been fixed. The Applicant is working to secure a mechanism in which to 
regularly engage with the Local Authorities and Regional Partners throughout 
the delivery of the scheme.  

Community Funds  Engagement on the value, distribution and the high-level eligibility criteria of the 
Fund is complete.  
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Intended Parties  s106 Heads of Terms 
Substantive Obligations  

Position at Deadline 4 

Officer Support Contributions  The Applicant has reviewed the additional resource burden that will impact Kent 
County Council during the delivery of the Project over and above their statutory 
duties and has made an appropriate proposal for a financial contribution.. 

Pedestrian Crossing 
Improvements – Severance 
(Valley Drive, Gravesend) 

The Applicant has concluded the feasibility assessment identifying opportunities to 
reduce severance at Valley Drive. The Applicant has engaged with Gravesham 
Borough Counciland Kent County Council on the outcomes and next steps which 
includes confirmation that the obligation for Valley Drive will sit within the section 
106 agreement with Kent County Council as the Highway Authority. 

Other The Applicant is reviewing the s106 requests from Kent against the tests set out 
in Paragraph 4.10 of the National Policy Statement for National Networks 
(NPSNN). The review will take place concurrently with ongoing engagement 
with Kent. 

London Borough of 
Havering 

Skills, Education and 
Employment  

The Applicant has set the strategic objectives and the minimum targets have 
been fixed. The Applicant is working to secure a mechanism in which to 
regularly engage with the Local Authorities and Regional Partners throughout 
the delivery of the scheme.  

Community Funds  Engagement on the value, distribution and the high-level eligibility criteria of the 
Fund is complete.  

Officer Support Contributions  The Applicant has reviewed the additional resource burden that will impact 
London Borough of Havering during the delivery of the Project over and above 
their statutory duties and has made an appropriate proposal for a financial 
contribution. 

Other The Applicant is reviewing the s106 requests from Havering against the tests set 
out in Paragraph 4.10 of the National Policy Statement for National Networks 
(NPSNN). The review will take place concurrently with ongoing engagement 
with Havering. 
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Intended Parties  s106 Heads of Terms 
Substantive Obligations  

Position at Deadline 4 

Thurrock Council Skills, Education and 
Employment  

The Applicant has set the strategic objectives and the minimum targets have 
been fixed. The Applicant is working to secure a mechanism in which to 
regularly engage with the Local Authorities and Regional Partners throughout 
the delivery of the scheme.  

Community Funds  Engagement on the value, distribution and the high-level eligibility criteria of the 
Fund is complete.  

Officer Support Contributions  The Applicant has reviewed the additional resource burden that will impact 
Thurrock Council during the delivery of the Project over and above their 
statutory duties and has made an appropriate proposal for a financial 
contribution. 

Pedestrian Crossing 
Improvements – Severance 
(Brennan Road, Tilbury) 

The Applicant is has concluded the feasibility assessment identifying 
opportunities to reduce severance Brennan Road. The Applicant has engaged 
with Thurrock Council on the outcomes and agreed next steps. 

Other The Applicant is reviewing the s106 requests from Thurrock against the tests set 
out in Paragraph 4.10 of the National Policy Statement for National Networks 
(NPSNN). The review will take place concurrently with ongoing engagement 
with Thurrock. 

Note: National Highways does not have the appropriate land interests to enter into a section 106 agreement with Medway Council.A separate side 
agreement with Medway Council will be entered intoand the progress on this is captured in Appendix A. 
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