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 Executive summary 
1.1.1 This Consents and Agreements Position Statement (this Statement) 

outlines National Highways’ (the Applicant’s) strategy for securing consents 
and associated agreements needed to implement the proposed A122 Lower 
Thames Crossing (the Project). 

1.1.2 The purpose and objective of this Statement is to identify, at a high level, 
the consents and agreements needed to construct and operate the Project 
and how the consents and agreements would be obtained. 

1.1.3 This Statement details the consents that would be included in the Development 
Consent Order (DCO) and identifies the consents and agreements that would 
be required for the Project and their timescales. 

1.1.4 The consents and agreements that will be incorporated within the DCO 
are defined within paragraph 4.1.2 of this document. While the DCO will be 
the principal consenting mechanism for the Project, there are some consents 
and agreements that will need to be acquired outside of the DCO, which 
are detailed in paragraph 4.1.1 and Appendix A respectively. 
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 Introduction 

2.1 Purpose of this document 
2.1.1 National Highways (the Applicant) has submitted an application under 

section 37 of the Planning Act 2008 for an order to grant development consent 
for the A122 Lower Thames Crossing (the Project). 

2.1.2 This Consents and Agreements Position Statement (this Statement), submitted 
in accordance with Regulation 5(2)(q) of the Infrastructure Planning 
(Applications: Prescribed Forms and Procedure) Regulations 2009, sets out 
the Applicant’s intended strategy for obtaining the consents and associated 
agreements needed to implement the Project. 

2.1.3 The purpose and objective of this Statement is to identify what consents 
and agreements are expected to be needed for the Project, and how these 
will be obtained. 

2.1.4 As requested by the Examining Authority in the Rule 8 Letter [PD-018] 
and the amended Rule 8 Letter [PD-020], this document will provide an update 
on the current status of consents, S106 agreements and other legal agreements 
needed for the Project. 

2.1.5 This document will be provided at each Deadline in the Examination, 
or nil return. 

2.1.6 A number of consents and agreements will be needed for delivery 
of the Project, set out as follows: 
a. Land agreements – details of land agreements are set out in the Schedule 

of Negotiations, which is Annex B to the Statement of Reasons [REP5-028] 

b. Consents – Appendix A to this document 

c. Agreements securing delivery of environmental mitigation and/or 
compensation requirements – Appendix A to this document 

d. Section 106 agreements – Appendix B to this document 

e. Protective Provisions (Statutory Undertakers) – included within the draft 
Development Consent Order [REP5-024] – current status update provided 
in the Status of Negotiations with Statutory Undertakers [REP4-162].  

2.1.7 In preparing this Statement, consideration has been given to the former 
Department for Communities and Local Government’s (2013) Planning Act 
2008: Application Form Guidance (paragraphs 45 and 46). As required, this 
Statement summarises the Applicant’s understanding on the likelihood of the 
relevant consents being granted. 

2.1.8 Any consents required for specific construction activities will be required to 
be obtained by the Contractor in accordance with Schedule 2 (Requirements) 
of the draft Development Consent Order (DCO) [REP5-024]. 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-002359-Rule%208%20letter.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-002408-LTC%20Rule%208%20Letter%20and%20Annexes%20Amended%20APPROVED.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-004343-National%20Highways%20-%20Other-%204.1%20Statement%20of%20Reasons_v6.0_clean.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-004339-National%20Highways%20-%20Other-%203.1%20dDCO_v7.0_clean.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-003944-National%20Highways%20-%20Other-%209.3%20Status%20of%20Negotiations%20with%20Statutory%20Undertakers_v3.0_clean.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-004339-National%20Highways%20-%20Other-%203.1%20dDCO_v7.0_clean.pdf


Lower Thames Crossing – 3.3 Consents and Agreements Position Statement 
(Clean version) Volume 3 

 

Planning Inspectorate Scheme Ref: TR010032 
Application Document Ref: TR010032/APP/3.3 
DATE: October 2023 
DEADLINE: 6 

3 
Uncontrolled when printed – Copyright © – 2023 

National Highways Limited – all rights reserved 

 

2.1.9 This Statement is part of a suite of documents which accompanies 
the application to grant development consent. A full description 
of all the Application Documents is provided in the Introduction 
to the Application [REP4-002] which also accompanies the application. 

2.2 The need for the Project 
2.2.1 For over 58 years the Dartford Crossing has provided the only significant road 

crossing of the River Thames to the east of London. It is a critical part of the 
country’s road network, connecting communities and businesses and providing 
a vital link for the nearby major ports. However, traffic flows on the Dartford 
Crossing are consistently in excess of the design capacity of the road which 
results in frequent congestion and poor journey time reliability, making it one 
of the least reliable sections of the strategic road network. The current 
operational challenges have significant negative impacts on users 
and non-users in terms of economic productivity and trade, social and user 
experience, and environmental impacts. For more information on the need 
case, refer to the Need for the Project [APP-494]. 

2.3 The Project 
2.3.1 The Project would provide a connection between the A2 and M2 in Kent and 

the M25 south of junction 29, crossing under the River Thames through a 
tunnel. The Project route is presented in Plate 2.1. 

2.3.2 The A122 would be approximately 23km long, 4.25km of which would be 
in tunnel. On the south side of the River Thames, the Project route would link 
the tunnel to the A2 and M2. On the north side, it would link to the A13, 
M25 junction 29 and the M25 south of junction 29. The tunnel portals would 
be located to the east of the village of Chalk on the south of the River Thames 
and to the west of East Tilbury on the north side. 

2.3.3 Junctions are proposed at the following locations: 
a. New junction with the A2 to the south-east of Gravesend 

b. Modified junction with the A13/A1089 in Thurrock 

c. New junction with the M25 between junctions 29 and 30 

2.3.4 To align with National Policy Statement for National Networks (Department for 
Transport, 2014) policy and to help the Project meet the Scheme Objectives, 
it is proposed that road user charges would be levied in line with the Dartford 
Crossing. Vehicles would be charged for using the new tunnel. 

2.3.5 The Project route would be three lanes in both directions, except for: 
a. link roads 

b. stretches of the carriageway through junctions 

c. the southbound carriageway from the M25 to the junction with the 
A13/A1089, which would be two lanes 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-003757-National%20Highways%20-%20Other-%201.3%20Introduction%20to%20the%20Application_v2.0_clean.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-001291-7.1%20Need%20for%20the%20Project.pdf
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2.3.6 In common with most A-roads, the A122 would operate with no hard shoulder 
but would feature a 1m hard strip on either side of the carriageway. It would 
also feature technology including stopped vehicle and incident detection, lane 
control, variable speed limits and electronic signage and signalling. The A122 
design outside the tunnel would include emergency areas. The tunnel would 
include a range of enhanced systems and response measures instead of 
emergency areas. 

2.3.7 The A122 would be classified as an ‘all-purpose trunk road’ with green signs. 
For safety reasons, walkers, cyclists, horse riders and slow-moving vehicles 
would be prohibited from using it. 

2.3.8 The Project would include adjustment to a number of local roads. There would 
also be changes to a number of Public Rights of Way, used by walkers, cyclists 
and horse riders. Construction of the Project would also require the installation 
and diversion of a number of utilities, including gas pipelines, overhead 
electricity powerlines and underground electricity cables, as well as water 
supplies and telecommunications assets and associated infrastructure. 

2.3.9 The Project has been developed to avoid or minimise significant effects on 
the environment. The measures adopted include landscaping, noise mitigation, 
green bridges, floodplain compensation, new areas of ecological habitat 
and two new parks. 
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Plate 2.1 Lower Thames Crossing route 
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 Strategy 

3.1 National Highways’ consents strategy 
Background 

3.1.1 It is possible for a wide range of matters to be included within the scope 
of a DCO. Section 33 of the Planning Act 2008 disapplies a number of consents 
required. In addition, section 120 of the Planning Act 2008 provides that a DCO 
may make provision for, or relating to, any matters listed in Schedule 5 of the 
Planning Act 2008, including the application, modification or disapplication 
of certain relevant statutory provisions where necessary or expedient for the 
purposes of giving full effect to the DCO. In addition, there are specific sections 
within the Planning Act 2008, which provide that a DCO may include certain 
other provisions. 

3.1.2 There are however some limitations, most notably in section 150 of the 
Planning Act 2008, which stipulates that certain prescribed non-planning 
consents may only be disapplied or otherwise modified within a DCO with 
the agreement of the relevant consenting body. 

Strategy 
3.1.3 A DCO must be sought as the principal consent for the works 

(under the Planning Act 2008) including provision of the powers required 
for any necessary land acquisition and temporary land possession. 

3.1.4 The Project benefits from the intent of the Planning Act 2008 and Government 
policy to enable development and construction-related consents to be included 
within the DCO. Therefore, where feasible and practical, additional consents 
have been included within the DCO. This would reduce the need for any further 
approvals before the works covered by the DCO can commence, as most of the 
consents required for construction would be in place at the point at which the 
DCO is granted. 

3.1.5 The Project has been, and will continue to be, developed based on strong 
collaboration between the stakeholders, and any additional consents and 
agreements will be secured at relevant stages of the Project’s development, 
as necessary. The progress on these items will be reported to the Examining 
Authority, with a summary of the current situation reported in Appendix A 
and Appendix B. 

  



Lower Thames Crossing – 3.3 Consents and Agreements Position Statement 
(Clean version) Volume 3 

 

Planning Inspectorate Scheme Ref: TR010032 
Application Document Ref: TR010032/APP/3.3 
DATE: October 2023 
DEADLINE: 6 

7 
Uncontrolled when printed – Copyright © – 2023 

National Highways Limited – all rights reserved 

 

 Consents and agreements 

4.1 Consents 
4.1.1 While the DCO will be the principal consenting mechanism for the Project, 

as described in paragraph 3.1.3, the DCO application may need to be 
supplemented by other applications if: 
a. a specific consent cannot be contained in the DCO 

b. a consenting authority declines to allow a consent to be contained within 
the DCO under section 150 of the Planning Act 2008 

c. it is not desirable, or it is inappropriate, to include a consent within a DCO 
due to the stage of design development meaning the detail required 
is unavailable 

4.1.2 At the point of submission, most of the consents and all the powers required will 
have been included, or addressed, within the DCO as permitted by various 
provisions of the Planning Act 2008. These fall into the following categories: 
a. Authorisation of all permanent and temporary works and, where necessary, 

Listed Building Consent and Scheduled Monument Consent (including work 
in Conservation Areas) 

b. Consent to carry out works in a Site of Special Scientific Interest 

c. Compulsory acquisition of land (including subsoil) and/or rights over land 
such as easements, restrictive covenants and the temporary possession 
of land 

d. Consent to construct works on open spaces and other special category land 

e. Consent to carry out street works 

f. Highways matters (such as the classification of highways) 

g. Traffic regulation matters (such as speed limits, clearways and 
prohibitions on use) 

h. Powers to permanently stop-up streets and private means of access 

i. Powers to temporarily close, alter, divert or restrict the use by vehicles, or 
classes of vehicles, or pedestrians of any street or private means of access 

j. Consent to use private roads for construction and maintenance 

k. Consent to carry out tree works, such as felling (including works to trees 
subject to a Tree Preservation Order, or in a Conservation Area, or subject 
to a felling licence) 

l. Consent to remove hedgerows, including any ‘important hedgerows’ 
(consent for which is not ordinarily required under The Hedgerows 
Regulations 1997 as National Highways benefits from the permission in 
Regulation 6(1)(h) of those regulations) 
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m. Consent to undertake works in respect of flood risk activities 

n. Consent to undertake activities requiring drainage to ordinary watercourses 

o. Consents required under Water Resources Act 1991 and Land Drainage 
Act 1991 byelaws 

p. Consent to undertake works in and under the River Thames 

q. Consent to modify and maintain structures in, over or under a main river 
(subject to Deemed Marine Licence conditions) 

r. Consent to obstruct ordinary watercourses 

s. Consent to discharge to sewers 

t. Consent and powers to install and remove any apparatus belonging to utility 
undertakers and/or carry out utilities diversions 

u. Powers to make byelaws relating to the tunnel area 

4.1.3 The draft DCO [REP5-024] also proposes the disapplication and modification 
of local legislation. This is explained in further detail in the Explanatory 
Memorandum [REP4-096]. 

4.1.4 A number of the above consents are prescribed in the Infrastructure Planning 
(Interested Parties and Miscellaneous Prescribed Provisions) Regulations 2015. 
As a result, under section 150 of the Planning Act 2008, the relevant consenting 
body must agree to the inclusion (that is, disapplication) of these consents 
within the DCO. 

4.1.5 Discussions between the Applicant and consenting bodies are ongoing. 
4.1.6 The Applicant is confident that the necessary consents and agreements will be 

obtained before or during the Examination of its DCO application, in exchange 
for the Applicant including the appropriate protective provisions in the DCO. 

4.1.7 The permits, consents and agreements that may need to be sought separately 
from the DCO are identified in Appendix A. 

4.1.8 The permits and consents included in Appendix A are largely dependent on 
finalisation of the detailed design, the detailed construction site set-up and 
methodologies, and discussions with the consenting authorities. These are not 
sufficiently developed at this stage to confirm the requirements, and therefore it 
is not practical to include them within the DCO. 

4.2 Agreements 
4.2.1 Agreements with relevant stakeholders may be required in parallel to the DCO 

process and may take a variety of forms. 

Statements of Common Ground 
4.2.2 A fundamental part of the DCO process is the preparation and agreement of 

Statements of Common Ground (SoCGs) with a variety of relevant stakeholders 
to identify the matters on which parties agree and disagree, to narrow the focus 
of the Examination and to make the Examination process more efficient. 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-004339-National%20Highways%20-%20Other-%203.1%20dDCO_v7.0_clean.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-003817-National%20Highways%20-%20Other-%203.2%20Explanatory%20Memorandum_v3.0_clean.pdf
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4.2.3 At the time of DCO application submission, SoCGs were being progressed with 
a number of parties as set out in the Statements of Common Ground  
[APP-093]. The Statement of Commonality [REP5-032] provided a matrix that 
set out the status of each of the issues that are common between stakeholders. 

4.2.4 Progress on finalising any new or updated SoCGs will be reported to the 
Examining Authority at each required deadline throughout examination phase 
or confirmation given that there is no update at that time. 

4.2.5 The Statement of Commonality will be updated and submitted at every deadline 
where new or updated SoCGs have been submitted. 

Section 106 agreements 
4.2.6 The Applicant is actively negotiating section 106 agreements with the host local 

authorities to agree matters that may be required to make the proposal 
acceptable in planning terms. 

4.2.7 At the time of the DCO application submission, draft Heads of Terms were set 
out [APP-505] and have been subject to further discussion with the local 
authorities. An updated draft Heads of Terms was submitted at Deadline 4 
[REP4-144]. 

4.2.8 The first draft section 106 agreements were issued to the applicable local 
authorities for review and comment on 29 September 2023 with the expectation 
that agreements will be finalised by Deadline 9 in line with the Examination 
timetable. 

4.2.9 Further updates on the status of each section 106 agreement can be found  
in Appendix B. 

Land agreements 
4.2.10 To deliver the Project, both the temporary possession and permanent acquisition 

of land is required in accordance with section 120 of the Planning Act 2008. 
The case for the Project is set out in the Statement of Reasons [REP5-028]. 

4.2.11 Chapter 4 and Annex B (the Schedule of negotiations) of the Statement of 
Reasons [REP5-028] sets out the discussions the Applicant has had with land 
interest holders to acquire the land by agreement. The Applicant is satisfied that 
compulsory acquisition and temporary possession powers are required to ensure 
that the Project can be delivered in a reasonable timescale and in the event that it 
does not prove possible to acquire all of the land by agreement. The Schedule of 
Negotiations will be updated and submitted at future deadlines. 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-001263-5.4%20Statements%20of%20Common%20Ground.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-004440-National%20Highways%20-%20Other-%205.3%20Statement%20of%20Commonality_v6.0_clean.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-001296-7.3%20Section%20106%20Agreements%20-%20Heads%20of%20Terms.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-004039-National%20Highways%20-%20Other-%207.3%20Section%20106%20Agreements%20%E2%80%93%20Heads%20of%20Terms_v2.0_clean.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-004343-National%20Highways%20-%20Other-%204.1%20Statement%20of%20Reasons_v6.0_clean.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-004343-National%20Highways%20-%20Other-%204.1%20Statement%20of%20Reasons_v6.0_clean.pdf
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Environmental mitigation 
4.2.12 All the environmental mitigation required and associated with the Project, 

including any aspects listed above, are secured under the DCO. See the 
Register of Environmental Actions and Commitments (REAC) within 
Environmental Statement (ES) Appendix 2.2: Code of Construction Practice 
[REP5-048], and the outline Landscape and Ecology Management Plan  
[REP4-140]. 

4.2.13 Letters of No Impediment (LONIs) are being sought with Natural England 
regarding the translocation of protected species and for works that may be 
undertaken in close proximity to protected species. Further detail is provided 
in Appendix A. 

4.2.14 Discussions are ongoing on the following items with stakeholders to deliver the 
following mitigation and compensation (though this does not affect the fact that 
the mitigation measures themselves are secured by the DCO and the Applicant 
will be required to deliver such mitigation in the absence of an agreement): 
a. Natural England – where protected species licences are required, 

discussions are ongoing with Natural England to ensure the draft licence 
applications are robust, and that Natural England will be able to issue 
LONIs for the following species: bats, badgers, dormice, great crested 
newts and water voles. Further information on the status of these licences is 
included in Appendix A. 

b. Coalhouse Point habitat creation – the creation of a wetland at Coalhouse 
Point and construction of an associated water inlet with self-regulating valve 
or equivalent structure to ensure appropriate water supply to the wetland in 
accordance with REAC items HR010 and HR011, unless a formal 
agreement with Thurrock Council to release water on request from the 
Coalhouse Fort moat system is secured. Further information on REAC items 
HR010 and HR011 can be found in the REAC within ES Appendix 2.2: Code 
of Construction Practice [REP5-048]. Further information on the status of 
these licences is included in Appendix A. 

c. The Applicant is proposing to improve the pedestrian crossing infrastructure 
along Elaine Avenue in Strood, Brennan Road in Tilbury, and Valley Drive in 
Gravesend, following an operational assessment of severance (based on 
traffic modelling and population data). This infrastructure will be secured by 
section 106 agreements (Appendix B) or side agreements (Appendix A) with 
local authorities, please refer to the relevant sections for further updates 
on progress.  

d. Hole Farm Community Woodland – the creation of a community woodland 
that includes the early delivery of compensation for the Project. Refer to ES 
Chapter 2: Project Description [APP-140] for more information. The site 
would be managed by Forestry England on behalf of National Highways. 
Forestry England in partnership with National Highways have submitted a 
planning application to Brentwood Borough Council under the Town and 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-004435-National%20Highways%20-%20Other-%206.3%20ES%20Appx%202.2%20-%20CoCP,%20First%20iteration%20of%20Environmental%20Management%20Plan_v5.0_clean.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-003921-National%20Highways%20-%20Other-%206.7%20Outline%20Landscape%20and%20Ecology%20Management%20Plan_v4.0_clean.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-004435-National%20Highways%20-%20Other-%206.3%20ES%20Appx%202.2%20-%20CoCP,%20First%20iteration%20of%20Environmental%20Management%20Plan_v5.0_clean.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-001588-6.1%20Environmental%20Statement%20Chapter%202%20-%20Project%20Description.pdf
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Country Planning Act 1990 for the hard infrastructure needed for the new 
community woodland. This application relates to elements of the community 
woodland which are not part of the Project (i.e. visitor infrastructure and 
access paths). The elements of the Project which are to be delivered at Hole 
Farm are ecological compensation and replacement of special category 
land. The ecological compensation, in the form of tree planting, is being 
delivered early under Environmental Impact Assessment (Forestry) 
(England and Wales) Regulations 1999. 

4.2.15 In addition to the mitigation that must be delivered as detailed above, 
the Applicant is engaged in discussions with organisations relating to 
the delivery of mitigation outside the Order Limits, including the following: 
a. Water vole translocation – an agreement for a translocation site outside 

of the Order Limits is being discussed with Essex Wildlife Trust, 
in consultation with Natural England. 

b. Barn owl habitat mitigation – an agreement for the provision of barn owl 
boxes for essential mitigation, outside the Order Limits, is being discussed 
with Essex Wildlife Trust. 

c. Dormice – the Applicant has reached an agreement with Kent County 
Council and work has already begun within Shorne Woods Country Park 
to supplement dormouse mitigation, and to enhance habitat at the park. 

d. Reptile translocation – agreements for translocation sites outside 
of the Order Limits are being discussed with private landowners. 

Highway Side Agreements 
4.2.16 The Project is engaged in discussions with local highway authorities on draft 

highway agreements covering matters such as the handover of assets upon 
their completion. 

4.2.17 The Contractor delivering the works would seek to enter into Detailed Local 
Operating Agreements or Local Operating Agreements with local highway 
authorities in relation to maintenance and operational matters during 
construction. Further information on this is provided in the outline Traffic 
Management Plan for Construction [REP5-056]. 

  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-004458-National%20Highways%20-%20Other-%207.14%20Outline%20Traffic%20Management%20Plan%20for%20Construction_v5.0_clean.pdf
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Glossary 

Term Abbreviation Explanation 

A122  
The new A122 trunk road to be constructed as part of the 
Lower Thames Crossing project, including links, as defined in 
Part 2, Schedule 5 (Classification of Roads) in the draft DCO 
[REP5-024]. 

A122 Lower 
Thames Crossing Project 

A proposed new crossing of the Thames Estuary linking the 
county of Kent with the county of Essex, at or east of the 
existing Dartford Crossing. 

Application 
Document  

In the context of the Project, a document submitted to the 
Planning Inspectorate as part of the application for 
development consent. 

Construction  
Activity on and/or offsite required to implement the Project. 
The construction phase is considered to commence with the 
first activity on site (e.g. creation of site access) and ends 
with demobilisation. 

Department for 
Communities and 
Local Government 

DCLG 
The former name of the Ministry of Housing, Communities 
and Local Government, now the Department for Levelling 
Up, Housing and Communities. 

Development 
Consent Order DCO 

Means of obtaining permission for developments categorised 
as Nationally Significant Infrastructure Projects (NSIP) under 
the Planning Act 2008. 

Development 
Consent Order 
application 

DCO 
application 

The Project Application Documents, collectively known as 
the ‘DCO application’. 

Environmental 
Statement  ES 

A document produced to support an application for 
development consent that is subject to Environmental Impact 
Assessment (EIA), which sets out the likely impacts on the 
environment arising from the proposed development. 

Health and Safety 
Executive HSE The government body responsible for health and safety 

regulation in Great Britain. 

Letter of No 
Impediment LONI 

This is designed to provide the Planning Inspectorate and 
the Secretary of State with confidence that the competent 
licensing authority sees no impediment to issuing a licence in 
future, based on information assessed to date in respect of 
the proposals. 

National Highways  
A UK government-owned company with responsibility for 
managing the motorways and major roads in England. 
Formerly known as Highways England. 

National Policy 
Statement for 
National Networks 

NPSNN  

Sets out the need for, and Government’s policies to deliver, 
development of Nationally Significant Infrastructure Projects 
(NSIPs) on the national road and rail networks in England. It 
provides planning guidance for promoters of NSIPs on the 
road and rail networks, and the basis for the examination by 
the Examining Authority and decisions by the Secretary 
of State. 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-004339-National%20Highways%20-%20Other-%203.1%20dDCO_v7.0_clean.pdf
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Term Abbreviation Explanation 

North Portal  

The North Portal (northern tunnel entrance) would be located 
to the west of East Tilbury. Emergency access and vehicle 
turn-around facilities would be provided at the tunnel portal. 
The tunnel portal structures would accommodate service 
buildings for control operations, mechanical and electrical 
equipment, drainage and maintenance operations. 

Operation  
Describes the operational phase of a completed 
development and is considered to commence at the end of 
the construction phase, after demobilisation.  

Order Limits  
The outermost extent of the Project, indicated on the Plans 
by a red line. This is the Limit of Land to be Acquired or Used 
(LLAU) by the Project. This is the area in which the DCO 
would apply. 

Planning Act 2008  
The primary legislation that establishes the legal framework 
for applying for, examining and determining Development 
Consent Order applications for Nationally Significant 
Infrastructure Projects. 

Project road  
The new A122 trunk road, the improved A2 trunk road, and 
the improved M25 and M2 special roads, as defined in Parts 
1 and 2, Schedule 5 (Classification of Roads) in the draft 
DCO [REP5-024]. 

Project route  The horizontal and vertical alignment taken by the 
Project road. 

South Portal  

The South Portal of the Project (southern tunnel entrance) 
would be located to the south-east of the village of Chalk. 
Emergency access and vehicle turn-around facilities would 
be provided at the tunnel portal. The tunnel portal structures 
would accommodate service buildings for control operations, 
mechanical and electrical equipment, drainage and 
maintenance operations. 

Statement of 
Common Ground SoCG 

A Statement of Common Ground is a written statement 
containing factual information about the proposal which is the 
subject of the appeal that the appellant reasonably considers 
will not be disputed by the local planning authority. 

The tunnel  

Proposed 4.25km (2.5 miles) road tunnel beneath the River 
Thames, comprising two bores, one for northbound traffic 
and one for southbound traffic. Cross-passages connecting 
each bore would be provided for emergency incident 
response and tunnel user evacuation. Tunnel portal 
structures would accommodate service buildings for control 
operations, mechanical and electrical equipment, drainage 
and maintenance operations. Emergency access and vehicle 
turn-around facilities would also be provided at the 
tunnel portals. 

 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-004339-National%20Highways%20-%20Other-%203.1%20dDCO_v7.0_clean.pdf
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Appendix A Permits and consents that may be required 
Table A.1 Consents and permits 

Issue Consent/licence/ 
agreement and legislation 

Consenting 
authority 

Requirement Current Position at Deadline 6 

Installation/operation/plant 
operation/solvent 
emissions activities 

Regulation 12 of the 
Environmental Permit under 
the Environmental Permitting 
(England and Wales) 
Regulations 2016 
(as amended)  

Environment 
Agency 

Multiple permits are likely to be 
required for construction activities, 
e.g., storage and treatment activities 
such as materials crushing, 
concrete/bitumen plants, remediation 
plant, transfer stations, short-term 
(less than three years) 
material storage. 
Locations where such permits would 
be required are primarily construction 
compounds across the Project. 
During construction, construction 
compounds would be located along 
the Project route. Larger compounds 
would be required at the North and 
South Portals to allow for tunnelling 
operations and 
materials management. 

The requirement for this consent is 
not disapplied under the DCO. 
These environmental permits will be 
sought following detailed design 
when more specific information 
regarding construction operations 
and activity locations will be 
available. The Environment Agency 
is being consulted extensively on 
the likely nature of permits. 

Water abstraction and 
impoundment 

Water Abstraction: Licence 
under sections 24 and 25 of 
the Water Resources 
Act 1991 

Environment 
Agency 

Permits are likely to be required for 
construction activities, e.g., water 
abstraction for concrete processing; 
impoundment requiring changes to 
existing assets and de-watering. 
Locations where such permits 
would be required are primarily 
construction compounds across the 
Project. During construction, 
construction compounds would be 

The requirement for this consent is 
not disapplied under the DCO. 
These environmental permits will be 
sought following detailed design 
when more specific information 
regarding construction operations 
and activity locations will be 
available. The Environment Agency 
are being consulted on additional 
water abstraction licensing 
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Issue Consent/licence/ 
agreement and legislation 

Consenting 
authority 

Requirement Current Position at Deadline 6 

located along the Project route. 
Larger compounds would be required 
at the North and South Portals to 
allow for tunnelling operations and 
materials management.  

requirements in relation to the 
Coalhouse Point Wetland HRA 
mitigation area. 

Environmental permits 
(water discharge and/or 
groundwater activity) 

Regulation 12 of the 
Environmental Permitting 
(England and Wales) 
Regulations 2016 
(as amended) 

Environment 
Agency 

Permits will be required for 
dewatering, discharges to surface or 
groundwater from construction. 
At the northern tunnel entrance 
compound, a permit will be required 
for dewatering and discharge of 
groundwater, as well as for 
discharging other construction 
effluents, e.g. those generated by 
operation of the tunnel boring 
machine. At the southern tunnel 
entrance compound, a permit will be 
required for discharge of surface 
water runoff from the construction 
compound due to the potential for 
entrainment of chalk fines. The 
discharge would be received by a 
ditch that would convey flows to the 
River Thames. 
Additional permits may also be 
required for discharge of foul water to 
the sewage network under consent of 
the relevant utilities company. The 
Environment Agency will be consulted 
by the relevant Delivery Partners if 
other methods of foul water discharge 
are required.   

These environmental permits will be 
sought following detailed design 
when more specific information 
regarding construction operations 
and activity locations will be 
available. 
Following the pre-application advice 
discussions with the Environment 
Agency, the Project will seek to re-
engage in more detail with the 
Environment Agency when the main 
delivery partners are in place to 
progress the permit applications. 
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Issue Consent/licence/ 
agreement and legislation 

Consenting 
authority 

Requirement Current Position at Deadline 6 

Environmental Permit 
(using, treating, storing 
and disposing of waste) 

Regulation 12 of the 
Environmental Permitting 
(England and Wales) 
Regulations 2016 
(as amended) 

Environment 
Agency 

Permits will be required where 
treatment or storage of waste is 
proposed during construction or 
operation where it exceeds the 
provisions/requirements of an 
appropriate waste exemption. 
At the northern tunnel entrance 
compound, a permit(s) will be 
required where construction activities 
interact with the extant and currently 
permitted waste activities 
(operated by others).  

The requirement for this consent is 
not disapplied under the DCO. Due 
to the complexity of interactions 
between construction activities and 
existing waste operations at the 
North Portal, these consents are 
likely to be sought as a priority. 
Permit workshops have been 
undertaken between the Applicant 
and the Environment Agency 
permitting technical specialists. An 
outline Environmental Permitting 
Strategy has been shared with the 
Environment Agency and this 
document is currently being 
updated following Environment 
Agency review. 

European Protected 
Species licensing  

Conservation of Habitats and 
Species Regulations 2017  

Natural 
England 

Required for the translocation of 
species in the Order Limits prior to 
the commencement of construction.  

Ecology surveys have identified that 
the Project may have an impact 
upon bats, great crested newts 
and dormice. 
The Project continues to be actively 
engaged with Natural England in 
providing regular updates on any 
amendments made to the 
submissions. 
The Project has received the Letter 
of No Impediment from Natural 
England for the Great 
Crested Newts. 
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Issue Consent/licence/ 
agreement and legislation 

Consenting 
authority 

Requirement Current Position at Deadline 6 

The Project has re-submitted the 
draft dormouse licence application 
and draft bat licence application to 
Natural England and is now 
awaiting responses. Further 
information can be found in ES 
Appendix 8.16: Draft EPS Mitigation 
Licence Application – Bats  
[APP-408]; ES Appendix 8.17: Draft 
EPS Mitigation Licence Application 
– Great Crested Newts [APP-409 to 
APP-413]; and ES Appendix 8.18: 
Draft EPS Mitigation Licence 
Application – Dormouse [APP-414]. 

Water voles Schedule 5 of the Wildlife 
and Countryside Act 1981 
(as amended)  

Natural 
England 

Required for the translocation of 
species in the Order Limits prior to 
the commencement of construction.  

Ecology surveys have identified that 
the Project may have an impact 
upon water voles. The Project 
continues to be actively engaged 
with Natural England in providing 
regular updates on any 
amendments made to the 
submissions. 
The Project has submitted the draft 
water vole mitigation licence 
application to Natural England 
following a request for further 
information and is awaiting a 
response. Further detail on this 
licence can be found in ES 
Appendix 8.20: Draft Water Vole 
Conservation Licence 
Application [APP-416]. 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-001563-6.3%20Environmental%20Statement%20Appendix%208.16%20-%20Draft%20EPS%20mitigation%20licence%20application%20-%20bats.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-001567-6.3%20Environmental%20Statement%20Appendix%208.17%20-%20Draft%20EPS%20mitigation%20licence%20application%20-%20great%20crested%20newts%20(1%20of%205).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-001532-6.3%20Environmental%20Statement%20Appendix%208.17%20-%20Draft%20EPS%20mitigation%20licence%20application%20-%20great%20crested%20newts%20(5%20of%205).pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-001435-6.3%20Environmental%20Statement%20Appendix%208.18%20-%20Draft%20EPS%20mitigation%20licence%20application%20-%20dormouse.pdf
https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-001437-6.3%20Environmental%20Statement%20Appendix%208.20%20-%20Draft%20water%20vole%20conservation%20licence%20application.pdf
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Issue Consent/licence/ 
agreement and legislation 

Consenting 
authority 

Requirement Current Position at Deadline 6 

Badger licence Protection of Badgers Act 
1992 (section 10(1)(d)) 

Natural 
England 

Badger setts have been identified 
within the Order Limits and it may be 
necessary to undertake the closure 
and removal of confirmed badger 
setts during construction. This 
consent is therefore likely to be 
required prior to commencement of 
construction activities. 

Ecology surveys have identified that 
the Project may have an impact 
upon badgers. A Letter of No 
Impediment relating to this draft 
licence application was received 
from Natural England in 
March 2023. 
Further information can be found in 
ES Appendix 8.19: Draft Badger 
Development Licence Application 
(Confidential) [APP-415]. 

Delivery of mitigation 
outside the Order Limits 

Conservation of Habitats and 
Species Regulations 2017 
Wildlife and Countryside Act 
1981 (as amended) 
A Highways Act 1980 
Section 253 Agreement is 
proposed to secure the 
mitigation at both sites. 

Natural 
England 

Mitigation provision for various 
protected species where specific 
measures are being secured on land 
outwith the Order Limits  

Water Vole Translocation: 
• Negotiations are ongoing and we 

expect completion before the end 
of examination. 

Barn Owl habitat mitigation: 
• Negotiations are ongoing and we 

expect completion before the end 
of examination. 

Dormice: 
• Agreement completed. 
Reptile Translocation: 
• Mucking Landfill, Enovert 

(Adjacent to Thames Estuary, 
north bank) – Agreement 
complete. 

• Little Belhus, Rural arisings Ltd 
(Adjacent to M25 / Thames 
Chase) – Positive discussions 
ongoing, completion of the 
agreement is anticipated to be 
before the end of examination. 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-001436-6.3%20Environmental%20Statement%20Appendix%208.19%20-%20Draft%20badger%20development%20licence%20application%20(CONFIDENTIAL).pdf
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Issue Consent/licence/ 
agreement and legislation 

Consenting 
authority 

Requirement Current Position at Deadline 6 

Coalhouse Point habitat 
creation – water inlet with 
self-regulating valve 

Water resource licence 
(abstraction licence) under 
the Water Resource Act 
1991 

Environment 
Agency 

Secure water to deliver proposed 
wetland mitigation at Coalhouse Point 

The water inlet secures the 
necessary water to ensure the 
ecological objectives of the 
mitigation will be achieved. 
The Applicant may require a water 
resource license (abstraction 
license) under the Water Resource 
Act 1991 to achieve the wetland 
water demand via a supply directly 
from the River Thames through the 
new water inlet. The Applicant has 
commenced initial discussions on 
the requirement for and potential 
approaches to water resource 
licenses in relation to the 
Coalhouse Point wetland with the 
Environment Agency. The agreed 
licensing route for the water supply 
would be determined as part of the 
detailed design and by detailed 
water demand estimates. 

Planning Obligations with 
Medway Council 

Side Agreement with 
Medway Council 

n/a The Applicant has identified a small 
number of locations where there is a 
potential adverse severance effect on 
pedestrians during the operation of 
the Project as a result of changes to 
traffic flows on the surrounding road 
network. Where the Applicant holds 
appropriate land interests, 
opportunities to reduce severance will 
be secured by the applicable s106 
agreement (see Appendix B) 

The Applicant has concluded the 
feasibility assessment identifying 
opportunities to reduce severance 
at Elaine Avenue. The Applicant 
has engaged with Medway Council 
on the outcomes and agreed next 
steps. 
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Issue Consent/licence/ 
agreement and legislation 

Consenting 
authority 

Requirement Current Position at Deadline 6 

however, the Applicant does not have 
the appropriate land interests in 
Medway with respect of Elaine 
Avenue, Strood (between Watling 
Street and Galahad Avenue) to enter 
into a s106 agreement and therefore 
a separate side agreement will be 
entered into to ensure the provision of 
these improvements. 
 
The side agreement scope will not 
include Community Funding and 
Skills, Education and Employment 
Strategy as set out in the Section 106 
Agreements – Heads of Terms 
[REP4-144]. This scope is included in 
the Kent County Council s106 
Agreement (See Appendix B) 

Planning Obligations with 
Tonbridge and Malling 
Borough Council 

Side Agreement with 
Tonbridge and Malling 
Borough Council 

n/a The Applicant has identified an 
adverse operational impact on 
walkers and cyclists due to predicted 
increases in Heavy Goods Vehicle 
(HGV) movements on the A228 and a 
need to support the provision of 
active travel between Snodland 
station and Peters Village. Where the 
Applicant holds appropriate land 
interests, opportunities to reduce 
residual impacts will be secured by 
the applicable s106 agreement (see 
Appendix B). However, the Applicant 
does not have the appropriate land 

The Applicant is progressing 
discussions with Tonbridge and 
Malling Borough Council to identify 
opportunities to mitigate the impact 
on walkers and cyclists.  

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-004039-National%20Highways%20-%20Other-%207.3%20Section%20106%20Agreements%20%E2%80%93%20Heads%20of%20Terms_v2.0_clean.pdf
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Issue Consent/licence/ 
agreement and legislation 

Consenting 
authority 

Requirement Current Position at Deadline 6 

interests in Tonbridge and Malling 
Borough Council to enter into an s106 
agreement and therefore a separate 
agreement will be entered into to 
facilitate funding for walking and 
cycling improvements.  

Noise, vibration and 
environmental impact of 
construction works 

Section 61 consent under 
the Control of Pollution Act 
1974 

Local 
authority 

For construction works and 
associated operations to approve 
further controls for potential disruption 
and impacts. 

This consent is usually gained 
(where appropriate) immediately 
prior to or during construction when 
a detailed description of the 
construction programme 
is available. 
The requirement for this consent is 
not disapplied under the DCO, but 
its application has been modified 
and an appeals mechanism is 
included within Schedule 2 
(Requirements) of the draft DCO 
[REP5-024], relating to the Control 
of Pollution Act 1974 in the event an 
approval under section 61 is 
refused, or granted subject to 
conditions. 

Self-Service Marine 
Licence  

Marine and Coastal Access 
Act 2009 

Marine 
Management 
Organisation 

For works that may be undertaken in 
the River Thames, or on the 
foreshore, which are not addressed 
through provisions made in the 
Deemed Marine Licence, a Self-
Service Marine Licence would be 
required in addition to the Deemed 
Marine Licence. Such works would 

The requirement for this consent is 
not disapplied under the DCO. 
These consents will be applied for, 
following further detailed design 
when the required level of detail 
becomes available regarding 
river works. 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-004339-National%20Highways%20-%20Other-%203.1%20dDCO_v7.0_clean.pdf
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Issue Consent/licence/ 
agreement and legislation 

Consenting 
authority 

Requirement Current Position at Deadline 6 

include: reprofiling, moving material, 
specific construction activities, 
maintenance, dredging, and the 
deposit or removal of any substance 
or object. 

Permits for road works 
and street works 

Schemes made under the 
Traffic Management Act 
2004 

Local 
authority 

To book road space, enable the 
coordination of works and put in place 
temporary traffic management on 
local roads.  

The DCO proposes to apply local 
authority permit schemes subject to 
modifications that are compatible 
with the precedented approach to 
disapplying provisions of the New 
Roads and Street Works Act 1991, 
and which would ensure that 
conditions which may conflict with 
an Order (if granted) could not be 
imposed on National Highways. 

Hyperbaric working The Work in Compressed Air 
Regulations 1996. 
Regulation 21 of the 1996 
Regulation grants the Health 
and Safety Executive (HSE) 
the power to ‘exempt any 
person or class of persons 
from all or any of the 
requirements or prohibitions 
imposed by these [1996] 
Regulations’. 

HSE HSE to sign off a derogation from the 
regulations to authorise work above 
3.45 bar. 

The requirement for this consent is 
not disapplied under the DCO. 
Outline requirements agreed with 
HSE and incorporated into Project 
specifications and scope. This is 
recorded in the Statement of 
Common Ground between National 
Highways and the Health and 
Safety Executive [REP1-070].  

Material assets and waste The Control of Asbestos 
Regulations 2012 

HSE Required for any work with asbestos. The requirement for this consent is 
not disapplied under the DCO. 
Given the age of some of the 
buildings to be demolished, it is 
possible that asbestos will be 

https://infrastructure.planninginspectorate.gov.uk/wp-content/ipc/uploads/projects/TR010032/TR010032-002728-National%20Highways%20-%20New%20Statements%20of%20Common%20Ground%20(SoCG)%20(and%20updated%20SoCGs%20if%20required).%2062.pdf
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Issue Consent/licence/ 
agreement and legislation 

Consenting 
authority 

Requirement Current Position at Deadline 6 

encountered. As such, a licence 
may be needed. If required, a 
licence will be sought by the 
Contractor prior to work 
taking place. 

Discharging waste Trade Effluent Consent 
under the Water Industry  
Act 1991 

Local water 
undertaker 

For the purposes of discharging trade 
effluent from welfare facilities. 

The requirement for this consent is 
not disapplied under the DCO. The 
requirement for a Trade Effluent 
Consent will be discussed with the 
relevant local water undertaker 
should it be required during the 
construction phase. 
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Appendix B Update on s106 Agreements 
Intended Parties  s106 Heads of Terms 

Substantive Obligations  
Position at Deadline 6 

Brentwood 
Borough Council 

Skills, Education 
and Employment  

The Applicant has set the strategic objectives and the minimum targets have been fixed. 
The Applicant is working to secure a mechanism in which to regularly engage with the Local 
Authorities and Regional Partners throughout the delivery of the scheme.  

Community Funds  Engagement on the value, distribution and the high-level eligibility criteria of the Fund 
is complete.  

Officer Support 
Contributions  

The Applicant has reviewed the additional resource burden that will impact Brentwood Borough 
Council during the delivery of the Project over and above their statutory duties and has made an 
appropriate proposal for a financial contribution. 

Other  The Applicant has reviewed the s106 requests from Brentwood against the tests set out in 
Paragraph 4.10 of the National Policy Statement for National Networks (NPSNN). The Applicant 
considers that there are no further additions to the s106 scope.  

Essex 
County Council 

Skills, Education 
and Employment  

The Applicant has set the strategic objectives and the minimum targets have been fixed. The 
Applicant is working to secure a mechanism in which to regularly engage with the Local 
Authorities and Regional Partners throughout the delivery of the scheme.  

Community Funds  Engagement on the value, distribution and the high-level eligibility criteria of the Fund 
is complete.  

Officer Support 
Contributions  

The Applicant has reviewed the additional resource burden that will impact Essex Borough 
Council during the delivery of the Project over and above their statutory duties and has made an 
appropriate proposal for a financial contribution. 

Other The Applicant has reviewed the s106 requests from Essex against the tests set out in 
Paragraph 4.10 of the National Policy Statement for National Networks (NPSNN). The Applicant 
considers that there are no further additions to the s106 scope.  

Gravesham 
Borough Council 

Skills, Education and 
Employment  

The Applicant has set the strategic objectives and the minimum targets have been fixed. The 
Applicant is working to secure a mechanism in which to regularly engage with the Local 
Authorities and Regional Partners throughout the delivery of the scheme.  

Community Funds  Engagement on the value, distribution and the high-level eligibility criteria of the Fund 
is complete.  
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Intended Parties  s106 Heads of Terms 
Substantive Obligations  

Position at Deadline 6 

Officer Support 
Contributions  

The Applicant has reviewed the additional resource burden that will impact Gravesham Borough 
Council during the delivery of the Project over and above their statutory duties and has made an 
appropriate proposal for a financial contribution. 

Pedestrian Crossing 
Improvements – Severance  
(Valley Drive, Gravesend) 

Moved to the Kent County Council section 

Other The Applicant has reviewed the s106 requests from Gravesham against the tests set out in 
Paragraph 4.10 of the National Policy Statement for National Networks (NPSNN). The Applicant 
considers that there are no further additions to the s106 scope.  

Kent 
County Council 

Skills, Education 
and Employment  

The Applicant has set the strategic objectives and the minimum targets have been fixed. 
The Applicant is working to secure a mechanism in which to regularly engage with the Local 
Authorities and Regional Partners throughout the delivery of the scheme.  

Community Funds  Engagement on the value, distribution and the high-level eligibility criteria of the Fund 
is complete.  

Officer Support 
Contributions  

The Applicant has reviewed the additional resource burden that will impact Kent County Council 
during the delivery of the Project over and above their statutory duties and has made an 
appropriate proposal for a financial contribution. 

Pedestrian Crossing 
Improvements – Severance 
(Valley Drive, Gravesend) 

The Applicant has concluded the feasibility assessment identifying opportunities to reduce 
severance at Valley Drive. The Applicant has engaged with Gravesham Borough Council and 
Kent County Council on the outcomes and next steps which includes confirmation that the 
obligation for Valley Drive will sit within the section 106 agreement with Kent County Council 
as the Highway Authority. The Applicant has made an appropriate proposal for a financial 
contribution  

Kent Downs AONB 
Compensatory 
Enhancement Measures 

The Applicant is progressing discussions with Kent Downs AONB Unit with respect to a 
compensatory enhancement fund as a result of the residual impact on the Kent Downs AONB. 

Other The Applicant is reviewing the s106 requests from Kent against the tests set out in Paragraph 
4.10 of the National Policy Statement for National Networks (NPSNN). The Applicant has 
identified two additions to s106 scope – Henhurst Road (HGV restrictions) and A228 low noise 
road surfacing. The Applicant is progressing discussions with Kent County Council with a view 
to making an appropriate financial contribution to address the Project’s operational 
noise effects.  
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Intended Parties  s106 Heads of Terms 
Substantive Obligations  

Position at Deadline 6 

London Borough 
of Havering 

Skills, Education 
and Employment  

The Applicant has set the strategic objectives and the minimum targets have been fixed. 
The Applicant is working to secure a mechanism in which to regularly engage with the Local 
Authorities and Regional Partners throughout the delivery of the scheme.  

Community Funds  Engagement on the value, distribution and the high-level eligibility criteria of the Fund 
is complete.  

Officer Support 
Contributions  

The Applicant has reviewed the additional resource burden that will impact London Borough of 
Havering during the delivery of the Project over and above their statutory duties and has made 
an appropriate proposal for a financial contribution. 

Other The Applicant has reviewed the s106 requests from Havering against the tests set out in 
Paragraph 4.10 of the National Policy Statement for National Networks (NPSNN). The Applicant 
considers that there are no further additions to the s106 scope  

Thurrock Council Skills, Education and 
Employment  

The Applicant has set the strategic objectives and the minimum targets have been fixed. 
The Applicant is working to secure a mechanism in which to regularly engage with the Local 
Authorities and Regional Partners throughout the delivery of the scheme.  

Community Funds  Engagement on the value, distribution and the high-level eligibility criteria of the Fund 
is complete.  

Officer Support 
Contributions  

The Applicant has reviewed the additional resource burden that will impact Thurrock Council 
during the delivery of the Project over and above their statutory duties and has made an 
appropriate proposal for a financial contribution. 

Pedestrian Crossing 
Improvements – Severance 
(Brennan Road, Tilbury) 

The Applicant has concluded the feasibility assessment identifying opportunities to reduce 
severance at Brennan Road and engaged with Thurrock Council on the outcomes. The 
Applicant has reviewed alternative proposals made by Thurrock Council relating to severance 
improvements on Brennan Road and has made an appropriate proposal for 
a financial contribution.  

Other The Applicant has reviewed the s106 requests from Thurrock against the tests set out in 
Paragraph 4.10 of the National Policy Statement for National Networks (NPSNN). The Applicant 
considers that there are no further additions to the s106 scope  

Note: National Highways does not have the appropriate land interests to enter into a section 106 agreement with Medway Council or Tonbridge 
and Malling Borough Council. Separate side agreements will be entered into and the progress on these are captured in Appendix A. 
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