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Status of the Statement of Common Ground

[ Deleted: a Draft

This is the Final Agreed Statement of Common Ground between the (1) National
Highways (the Applicant) and (2) Transport for London.

Both parties have reached a position on the status of all 32 matters. Of the 32 matters in
1his Statement of Common Ground, 16 matters are agreed,and 16 are not agreed, leaving
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1 Introduction
1.1 Purpose of the Statement of Common Ground
1.1.1 This Statement of Common Ground (SoCG) has been prepared in respect of

the Development Consent Order (DCO) application for the proposed A122
Lower Thames Crossing (the Project) made by National Highways Limited (the
Applicant) to the Secretary of State for Transport (Secretary of State) under
section 37 of the Planning Act 2008 on 31 October 2022.

1.1.2 The SoCG has been produced to confirm to the Examining Authority where
agreement has been reached between the Applicant and Transport for London,

and where agreement has not been reached,,

1.1.3 This_final version of the SoCG has been submitted at Examination Deadline 9A,

Deleted: Where matters are yet to be agreed, the parties
will continue to work proactively to reach agreement and
will update the SoCG to reflect areas of further agreement.

. . i Deleted: 7 ]
1.2 Principal Areas of Disagreement
1.2.1 On 19 December 2022 the Examination Authority made some early procedural
decisions to assist the Applicant, potential Interested Parties and themselves to
prepare for the Examination of the Application.
1.2.2 One of these procedural decisions was to use a tracker recording Principal
Areas of Disagreement in Summary (PADS).
1.2.3 The PADS Tracker was intended to, provide a record of those principal matters ( Deleted: would )
of disagreement emerging from the SoCG and tq,be updated alongside the [ Deleted: should )

SoCG as appropriate throughout the Examination with the expectation that a
revised PADS Tracker should be submitted at every Examination deadline.

1.2.4 This SoCG should be read in conjunction with the Transport for London PADS
Tracker.
1.3 Terminology

1.3.1 In the “Final position on matters table” in Section 2 of this SoCG, “Matter Not
Agreed” indicates agreement on the matter could not be reached following

significant engagement. “Matter Agreed” indicates where the issue has now
been resolved.

Deleted: , and “Matter Under Discussion” where these
points will be the subject of ongoing discussion wherever
possible to resolve, or refine, the extent of disagreement
between the parties.
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2.1 Final position on matters (__Deleted: 1ovement of outstanding
211 A summary of engagement undertaken, between the Applicant and Transport for { Deleted: Following submission of the previous version of
London_is provided,in Table A.1 in Appendix A. this Draft SoCG
i i . . i o Deleted: , further discussions on the outstanding matters
21.2 the outcome of this engagement is presented in Table 2.1 which details and { have taken place. These discussions are summarised
presents the matters that are agreed_or, not agreed, between the Applicantand [ Deleted: and
Transport for London. \ Deleted: these discussions is summarised below.{
) 5 ) The followi tters h. d fi ‘matt d
2.1.3 In Table 2.1, relevant issues relating to the draft DCO articles and disiugs?;"q%r‘r:ane;fn;\’aeg?qe%\g?:ﬂ fom matierunder
Requirements in Schedule 2 to the draft DCO have been identified under the 2:1.14 (Construction) Construction traffic impacts —
. ‘ , Construction traffic impacts on the wider network(
heading ‘DCO and Consents’. 2.1.15 (Operation and maintenance) Traffic — Operational
‘ ) f Y g . traffic management
2.1.4 In the column ‘Item No’ in Table 2.1, RRN indicates a matter entered into the 2.1.18 (Air quality) Assessment of likely significant events
SoCG as a result of content in the Relevant Representation, ‘RRE’ indicates an ;i’g‘éa‘e for air quality assessment '
L . . . i\ .1.25 (Traffic and economics) Local modelling requests —
existing SoCG matter that was also raised in the Relevant Representation, and Erosion of benefits over timef] _
'DL7' indicates a new matter added during examination at/around that deadline. 2132 (Trafic anc econorrics) Madelling methodology -
I obustness of traffic modelling
2.1.5 Since version 4 of this SoCG was submitted at Deadline 7, the following matters || || Deleted: which have been
have moved from ‘Matter Under Discussion' to ‘Matter Agreed’: \ ( Deleted: ,
a. 2.1.7 (Land and compulsory acquisition) Land acquisition — Permanent vs. ( Deleted: , or are under discussion
temporary acquisition [ Dpeleted: (1)
b. 2.1.8 (Land and compulsory acquisition) Impacts - Impact of the Project on ( ze:e:e:: :)l — —
ioti eleted: Rule 6’ indicates a matter entered in the So
existing and future Transport for London assets { as a result of a request in the Rule 6 letter.
c. 2.1.9 (Land and compulsory acquisition) Impacts - New assets outside the { Deleted: ' WR' indicates a matter entered into the SoCG
hiqhway boundary as a result of a Written Representation,
d. 2.1.10 (Land and compulsory acquisition) Utilities - Utility works rights and
management under the DCO
e. 2.1.23 (Population and human health) Maintenance - Walking cycling and
horse riding (WCH) crossing west of M25 junction 29
2.1.6 Since version 4 of this SoCG was submitted at Deadline 7, the following matter
has moved from ‘Matter Under Discussion' to ‘Matter Not Agreed’:
a. 2.1.21 (Noise and vibration) Assessment of likely significant effects -
Impact of noise on local population
217 At Examination Deadline 1 there were 32 matters in total, of which 9 were
agreed, 8 were not agreed and 15 that remained under discussion.
2.1.8 At Examination Deadline 4, there were 32 matters in total, of which 11 were [ Deleted: 7
agreed, 10 were not agreed and 11 that remained under discussion.
2.1.9 At Examination Deadline 7 there were 32 matters in total, of which 11 were, (_ Deleted: are
agreed, 15 were, not agreed and 6 that remained, under discussion. [ Deleted: are
2.1.10 At Examination Deadline 9A there are 32 matters in total, of which 16 are (__ peleted: remain
agreed and 16 are not agreed.
2.1.11 This is the final Statement of Common Ground between the Applicant and

Transport for London.
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Table 2.1 Final position on Matters
Topic Item Transport for London Comment The Applicant’s Response Application Status
No. Document
Reference
DCO and consents
Planning 2.1.1 | The Classification of Roads Plan and | A new subparagraph has been included in Draft Matter
Part 3 of Schedule 5 of the withdrawn | Article 15 classification of roads in the draft Development Agreed
Classification draft DCO provided some Development Consent Order (DCO) as follows: | Consent Order
of roads at classification of roads affecting the (1) the roads described in Part 3 (GLA roads) | (PCO)
junction 29 TLRN, particularly the A127 of Schedule 5 are GLA Roads as if they had | [Document
to these roads delivered as part of the | GLA roads) of the 1980 Act specifying that
scheme require these to become date as the date on which they were to
cllass(ljfle(? rqeltqu then tquDCthShOUId become GLA roads’.
also deal with section of the
. . Part 3 of Schedule 5 of the draft DCO has
g:gfl\év:é/: :\;:t 2??&?;:3 ?E";;'fy these been amended to classify the A127 eastbound
P P ’ off-slip and westbound on-slip as GLA roads
(part of the Transport for London Road
Network).
Consultation 2.1.2 | Several DCO requirements need to be | The Applicant has subsequently amended the | Schedule 2 of Matter
amended so that Transport for Schedule 2 Requirements to make it clear that, | the draft DCO Agreed
Consultation in London, as relevant highway authority | where relevant, the highway authority is a Document
the capacity of for sections of highway network consultee in addition to the local planning Reference 3.1
hi hwg y directly affected by the scheme —in authorities, on matters relevant to its function. | (11)
aL?thorit);/, in addition to the planning authorities —is | This includes Requirements 3 (detailed
particular consulted on matters relevant to its design), 4 (construction and handover Outline Deleted: Schedule 2 of the draft DCO
detailed functions for those sections of network | environmental management plans), 8 (surface | andscape and [REP6-010]f
design and and in particular detailed design (with | and foul water), 10 (traffic management), 11 | Ecology 1
control plans fceor;]cg?r% Slsoﬁ sc?eé:rlgzoenxgr::dple), (construction travel plans), and 12 (fencing). Management
. » 0P : Plan (0LEMP)
maintenance plans, traffic
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Topic Item Transport for London Comment The Applicant’s Response Application Status
No. Document
Reference
management and construction travel Note that Transport for London is also nhamed Document

plans, as well as environmental
management plans and landscaping,
ecology and surface water drainage.

Transport for London welcomes the
amendments made to the Schedule 2
Requirements but continues to seek
for the relevant highway authority to
be consulted on matters relevant to
assets for which it will be responsible,
namely for Requirement 3 (detailed
design), Requirement 5 (landscaping
and ecology), Requirement 6
(contaminated land and groundwater),
Requirement 8 (surface and foul water
drainage) and Requirement 12
(fencing). It is critical that Transport for
London is consulted on matters
relevant to assets it will become
responsible for managing.

The changes required to the draft
DCO and associated documents to
achieve this (with additional proposed
text underlined) are:

e Requirement 3 (1): “...unless
otherwise agreed in writing by the
Secretary of State following
consultation by the undertaker with
the relevant planning authority and

as a consultee in relation to Environmental
Incident Control Plans and the written details
of the traffic impact monitoring scheme.

Additionally, in relation to maintenance and
operational matters during construction, the
Contractor delivering the works would seek to
enter into a Detailed Local Operating
Agreement or a Local Operating Agreement
with Transport for London. The Project is
reviewing what provision it needs to make in
relation to the handing over of any assets to
relevant local highway authorities including
Transport for London and continues to liaise
with Transport for London regarding this
process.

In relation to Requirement 5 (landscaping,
ecology) it is proposed to consult with local
planning authorities but not directly with local
highway authorities. As set out in Matter
2.1.20, the Applicant has considered this
request and amended the wording in

paragraph 4.1.13 of the oLEMP at Deadline 3.

In relation to Requirement 6 (contaminated
land and groundwater), the Applicant has
updated the draft DCO to include the relevant
highway authority.

If Transport for London has any specific
concerns that it would like to raise regarding
landscaping, ecology and contaminated land

Reference 6.7

@l
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Topic Item Transport for London Comment The Applicant’s Response Application Status
No. Document
Reference

the relevant highway authority on
matters related to its functions...”

e Requirement 5: no changes
required to the draft DCO but
Transport for London to be added
as a local highway authority to
Table 2.1 of the Outline
Landscape and Ecology
Management Plan (APP-490)

e Requirement 6 (1): “...it must be
reported as soon as reasonably
practicable to the Secretary of
State, the relevant planning
authority, relevant highway
authority and the Environment
Agency...”

e Requirement 8 (1): “...have been
submitted and approved in writing
by the Secretary of State following

consultation by the undertaker with
the relevant planning authority and

relevant highway authority on
matters related to its function.”

e Requirement 12 (1) (b):
“...following consultation by the
undertaker with the relevant
planning authority and relevant

highway authority on matters
relates-related to its functions.”

and groundwater, the Applicant will be happy
to discuss such matters further.

v

Deleted: In addition to the above, the parties are in discussion
in relation to the proposed side agreement in an attempt to
address issues raised by TfL.q
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Topic

Item
No.

Transport for London Comment

The Applicant’s Response

Application
Document
Reference

Status

All of these changes are precedented
in the M25 Junction 28 Improvements
DCO where Transport for London is a
relevant highway authority.

Transport for London welcomes the
further changes made to the draft
DCO (REP3-078) and Table 2.1 of the
Outline Landscape and Ecology
Management Plan (REP3-107) to add
the relevant local highway authority
and therefore Transport for London as
a consultee on all requirements that
Transport for London identified as
being required. This matter is
therefore now agreed.

Need for the Project

Benefits of the
Project

Principle of the
development

2.13
RRE

In principle, Transport for London is
supportive of the Project, subject to
being satisfied that it will not result in a
significant increase in the number of
additional car or goods vehicle trips
being generated within London and
that any adverse impacts on sections
of the capital’s road network are
adequately mitigated.

The Applicant is appreciative of the support for
the Project offered by Transport for London.

N/A

Matter
Agreed

Planning Statement/pol

icy

Traffic

214

Transport for London’s interest in the
Project is predominantly based on the
potential impact on the Transport for

The Project is a Nationally Significant

Infrastructure Project (NSIP) and therefore

must demonstrate accordance with the

Planning
Statement

Document

Matter Not
Agreed

Planning Inspectorate Scheme Ref: TR010032
Application Document Ref: TR010032/APP/5.4.4.11

DATE: December 2023
DEADLINE: 9A

Uncontrolled when printed — Copyright © - 2023
National Highways Limited — all rights reserved




Lower Thames Crossing — 5.4.4.11 Final Agreed Statement of Common Ground

between (1) National Highways and (2) Transport for London Volume 5
(Tracked changes version)
Topic Item Transport for London Comment The Applicant’s Response Application Status
No. Document
Reference
Local policy London Road Network (TLRN) and adopted National Policy Statement for National | Reference 7.2 [Deleted: TLRN

considerations

local borough roads, including the
wider negative impacts that arise from
this, and ensuring that, with regard to
its impact on London, it does not
conflict with the Mayor’s Transport
Strategy, and/or adopted 2021
London Plan.

While Transport for London considers
there to be several areas of non-
compliance, it has particular concerns
that the Project does not comply in the
following two policy areas. The Project
does not comply with London Plan
Policy T4 (Assessing and mitigating
transport impacts) in the absence of
any commitment of the Applicant to
mitigate the adverse traffic impacts of
the scheme. It also does not comply
with London Plan Policy SI2
(minimising greenhouse gas
emissions) and Mayor’s Transport
Strategy Policy 7 (Achieving a zero
carbon city and good air quality) as
the Project is not proposing any
measures to seek to reduce
operational carbon emissions from
road users.

The further statements made by the
Applicant for this issue, and the
signposting to policy assessments in

Networks (NPSNN) which comprise the
NPSNN for the highways nationally significant
infrastructure and NPS EN-1, NPS EN-4 and
NPS EN-5 for the energy-related nationally
significant infrastructure which are NSIPs in
their own right. The NPSs are the primary
basis for making decisions on NSIPs. Other
matters that, under s104(d) of the Planning Act
2008, the Secretary of State may consider
important and relevant may include local
planning policies. The Planning Statement and
the Transport Assessment refer to the national
and local policy context for the Project and
articulate the relationship between the Project
and such policy. Following a meeting on

1 March 2023, Transport for London supplied
queries on the Planning Statement.

The Applicant does not agree that the Project
does not comply with relevant planning
policies.

The Applicant provides an assessment of the
impacts of the Project in the context set by the
specific policies referred to in TfL's comment in
Planning Statement Appendix C: Local
Authority Policy Review. Within this, policy
assessments in respect of the London Plan
(2021) Policies SI2 and T4 are provided at
pages 187 and 193-197 (respectively) and a
policy assessment against Policy 7 of the
Mayor’s Transport Strategy (2018) is provided

(2)]
Jransport
Assessment
[REP4-148,
REP4-150,
REP4-152

Planning
Statement
Appendix C:
Local Authority
Policy Review

Document

Reference 7.2

Appendix C (2)]
Transport
Assessment
Appendix F:
Wider Network
Impacts
Management
and Monitoring
Policy
Compliance
[APP-535
Planning
Statement
Appendix I:
Carbon Strategy
and Policy
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Topic Item Transport for London Comment The Applicant’s Response Application Status
No. Document
Reference
the Planning Statement and Transport | on pages 201/202. In the context of the Alignment
Assessment, are not sufficient to impacts on the wider road network, the [REP7-138] [Deleted: APP-504]
address Transport for London’s Applicant refers specifically to Transport
concerns. Transport for London Assessment Appendix F: Wider Network
remains of the view that the Impacts Management and Monitoring Policy
application is not compliant with the Compliance which sets out how the approach
policies in the London Plan and complies with relevant policies. In the context
Mayor’s Transport Strategy set out of carbon, the Applicant refers to Planning
above. Statement Appendix I: Carbon Strategy and
Policy Alignment which shows how the
Applicant’s precedented approach accords
with relevant national policies and explains
how the Project represents a step change in
approach for a road scheme of this scale, in
terms of the scope and nature of the measures
which the Applicant is committing to deliver to
reduce emissions during the construction and
operation of the new road.
Route selection, modal alternatives and assessment of reasonable alternatives
Route 2.1.5 | Transport for London does not have The Applicant welcomes Transport for N/A Matter
selection any significant concerns about the London’s agreement with the proposed route Agreed
option assessment process and alignment, ( Deleted: Noted.
Route therefor_e agrees with the proposed
alignment route alignment.
Consultation and engagement
Adequacy of 2.1.6 | Transport for London is satisfied with | The Applicant welcomes Transport for N/A Matter
consultation the adequacy of consultation London’s comments regarding the adequacy Agreed
undertaken to date on the Project. of consultation for the Project,  Deleted: Noted.
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Topic Item Transport for London Comment The Applicant’s Response Application Status
No. Document
Reference
Land and compulsory acquisition
Land 2.1.7 | Transport for London owns the The land use to the west of junction 29 has Sheets 45 & 46 | Matter
acquisition freehold of certain parcels of land been amended to address these concerns and | of the Land Agreed
RRE within the DCO application boundary | the majority of Transport for London'’s titles are | Plans
around J29 of the M25 and relating to | now temporary use. There remain some areas | [Document
the A127. where the Project requires temporary Reference 2.2
Z?Tr]m;r;?nt v The Land Plans from the previous possession of land with the permanent @)
P i y application documents shared with acquisition of new rights for the diversion of Draft DCO
acquisiuon Transport for London (October 2020) | utilities. Permanent acquisition of land is also | [Document

showed most of the land west of the
roundabout within the order limits and
the TLRN as it passes the roundabout
as permanent acquisition. This would
suggest that National Highways
intends to take on responsibility for
this part of the A127. However, the
draft DCO that was submitted shows
that National Highways are not
intending to reclassify any part of the
main carriageway of the A127.
Permanent acquisition is therefore not
required and the powers sought
should be for temporary possession
only at most but even those powers
should be limited.

Where the Applicant considers it
needs to acquire Transport for London
highway land or rights over such land
to deliver the Project, Transport for
London requires that such land over

required for a small section of route alignment
and for the construction of the new walking,
cycling and horse riding (WCH) bridge
structure to the west of junction 29. It is agreed
that the Applicant and Transport for London
will progress discussions to return any
permanently acquired land to Transport for
London post construction, including the
proposed WCH structure which Transport for
London shall be responsible for maintaining.

These issues were discussed at a meeting on
17 December 2021 (with subsequent
communications between the Applicant and
Transport for London Land & Property
specialists) and the requirements for
permanent acquisition of rights were explained
and accepted. At the 2022 Local Refinement
Consultation, Transport for London reported
that the latest acquisition plans provided by the
Applicant address many of the concerns
previously raised.

Reference 3.1
A1]

Design
Principles
[Document
Reference 7.5
(@]

Joint Local
Highway
Authority
Response to
Applicant's
Deadline 4
Submission
REP4-094
REP6-142
Applicant's
responses to
Interested
Parties'
comments on
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which Transport for London will Details of the land required for the WCH bridge | the dDCO at
remain highway authority should be were discussed at a meeting on 20 March Deadline 6
returned to Transport for London’s 2023 with land and property specialists and REP7-190

ownership at no cost following
completion of the works. Transport for
London raised this matter in its
relevant representation where it
requested an amendment to the draft
DCQ, for this provision, but following

legal representatives from Transport for
London and the Applicant present.,

v

At a meeting on 12 September 2023, further
discussions were held including an update on
the land required for the bridge and its
maintenance, the proposed side agreement

discussions is now willing to consider
its requirements on these matters
being included in protective provisions
or a side agreement with the
Applicant.

The Applicant submitted draft
protective provisions for the protection
of local highway authorities at
Deadline 4 (REP4-094) which cover
transfer of land. Transport for London
is broadly comfortable with this aspect
of the protective provisions.
Amendments to the drafting were
proposed by the local highway
authorities at Deadline 6 (REP6-142)
and the Applicant accepted some of
these changes in the version of the
draft DCO submitted at Deadline 7
(REP7-091). TfL is satisfied with
arrangements for transfer of land so
this matter is now agreed,,

between the two parties_under discussion at
that time (now superseded by the proposed
protective provisions for the benefit of the local
highway authorities included in ‘Schedule 14 —

Deleted: Sheets 45 & 46 of the Land Plans
REP5-008]1

draft DCO

REP6-010]1

Design Principles [REP6-046]

Deleted: A draft side agreement between the Applicant and
Transport for London is currently being discussed which will
include details of the mechanism for transfer of land between
the Applicant and Transport for London and the land
requirements. As noted by TfL, the Parties are in discussion in
relation to the proposed side agreement in an attempt to
address issues raised by TfL.

Protective Provisions, Part 11 - For the ( Deteted:
Protection of Local Highway Authorities’ of the
draft DCO), powers for utility maintenance [Deleted: ,

and, as TfL notes, draft protective provisions
submitted at Deadline 4.

The Applicant notes that the following design
principles are relevant to potential
maintenance arrangements for bridge
structures:

e STR.16 Bridge structures — WCH design:
provides standards according to which
WCH provision on bridge structures shall
be designed.

o PEO.03 WCH detail design: surfacing,
sighage, boundary treatments and access
controls.
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Item
No.

Topic Transport for London Comment

The Applicant’s Response

Application
Document
Reference

Status

e PEO.04 WCH detail design standards:
provides the standards in accordance with
which the Project's WCH routes shall be
designed.

e PRO.02 Integrated design: the detailed
design shall be developed through a multi-
disciplinary collaborative design process.

It is agreed that the above-mentioned
discussions on the final ownership and
potential return of acquired land will occur
post-DCO consent.

The Applicant provided a response to 'Joint
Local Highway Authority Response to
Applicant's Deadline 4 Submission REP4-094’
in its ‘Applicant's responses to Interested
Parties' comments on the dDCQO, at Deadline 6'.

L Deleted: will consider TfL's proposed amendments submitted }

The proposed protective provisions included in

( Deleted: 6 to the draft )

the draft DCO (Schedule 14) contain details of
the mechanism for transfer of land, including a
commitment to “transfer to the relevant local
highway authority at nil consideration of any
land, and rights which have been compulsorily

acquired”,

218
RRE

Impacts Transport for London notes that any
works to the TLRN are subject to
article 10 of the draft DCO which
provides that any highway or works to
highway should be constructed to the
reasonable satisfaction of the local

highway authority and unless

Impact of the
Project on
existing and
future

As noted by TfL, the parties are in discussion
in relation to the proposed protective
provisions jn an attempt to address issues

Draft DCO
Document

Reference 3.1

Matter

raised by TfL,

(11)]

The Applicant provided a response to 'Joint

Joint Local

Local Highway Authority Response to
Applicant's Deadline 4 Submission REP4-094’

Highway
Authority
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Transport for otherwise agreed with the local in its ‘Applicant's responses to Interested Response to
London assets highway authority it will be maintained | Parties' comments on the dDCO, at Deadline 6’. | Applicant's [Deleted: will consider TfL's proposed amendments submitted
by and at the expense of the local The Applicant considers that the protective Deadline 4 ( Deleted: 6 to
highway authority from its completion. | hrovisions included in the draft DCO provide Submission (Deleted: draft
The Applicant submitted draft the protection sought by TfL, and therefore REP4-094 ( Deleted: for local highway authorities
protective provisions for the protection | that this matter can be moved to ‘Agreed’. [REPG-142] , : : —
of local highway authorities at Applicant's [a"‘;'u‘;ts‘;‘f;u‘;ﬁi‘iﬁs"gnfe;p""se ffnecessary and appropriate in
Deadline 4 (REP4-094) which cover responses to [Deleted: S0CG
aspects of the impact on local highway Interested .
authority assets. Amendments to the Parties'
drafting were proposed by the local comments on
highway authorities at Deadline 6 the dDCO at
(REP6-142). TfL also provided further Deadline 6
comments on the protective provisions REP7-190
in the ‘Joint Local Highway Authority’s Joint Local
Response to Applicant’s Deadline 7 Highway
Submission REP7-190’ (REP8-148). Authority's
While matters of detail in the draft Response to
protective provisions with regard to the Applicant's
impact on local highway authority Deadline 7
assets are still being discussed, Submission ( Deleted: Draft DCO [REPE-010]
overall TfL is satisfied that sufficient REP7-190 Deleted: . |
pr_ote_ctlons W'”_ be provided in REP8-150 Transpor.t for London is also discussing a side agreement with
principle, so this matter can now be National Highways which may cover arrangements for handing
regarded as agreed. v over of assets to Transport for London. Transport for Londpn )
also notes that, for any new or altered works or assets which it
Impacts 2.1.9 | If there are any new assets outside Discussions regarding the split between Draft DCO Matter will be required to manage and maintain, arangements need
.. . . . to be made to address any additional expense which it might
RRE the existing highway boundary that Transport for London and certain National Document Agreed, | I incur in respect of the same by way of a commuted sum from
New assets Transport for London is required to Highway assets i.e. drainage and street Reference 3.1 National Highways.
outside the take responsibility for as part of the lighting have been held. the Applicant could (11)] [Deleted: Under Discussion

DCO, for example drainage
infrastructure or environmental

not, provide the proposed extent of the

strategic road network and therefore the split
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highway mitigation, then a clear understanding | in assets_before the close of Examination. Joint Local
boundary of the maintenance boundary, However, through the detailed design process, | Highway
liabilities and split of responsibilities Transport for London as local highway Authority
will be essential (notwithstanding any | authority will have an opportunity to comment | Response to
views Transport for London may have | on designs for assets that are to be Applicant's
on the acceptability of such transferred, therefore that point would be the Deadline 4
proposals). Transport for London best time to set the exact location of the split. Submission
would also expect to be involved in the | The Applicant provided a response to 'Joint REP4-094 Deleted: In addition to the above, the Parties are in
design of any new assets which it is Local Highway Authority Response to REP6-142 discussion in relation to the proposed side agreement in an
expected to take responsibility for to | Applicant's Deadline 4 Submission REP4-094' | Applicant's BIIOMpt 10 afress sues releed by T
ensure that those assets are designed | iy jts ‘Applicant's responses to Interested responses to
and qellvereq in a manner which is , Parties' comments on the dDCQ, at Deadline 6. Interested [Deleted: will consider TfL's proposed amendments submitted J
ﬁ;):ns;stent with Transport for London's | .o 16 14 — proteciive Provisions, Part 11 — | Parties’
gement and maintenance " - S comments on - —
capabilities. For the protection of Jocal hlgh\_/vqy author_ltles T [Deleted: 6 to the draft protective provisions for ]
_ _ of the draft DCO includes provisions relating to | D€ UL al
The Ap_phcant §u_bm|tted draft . the maintenance of assets, Deadline 6 {Deleted: authorities and update its response if necessary and }
protective provisions for the protection [REP7-190] appropriate in a subsequent version of this SOCG
of local highway authorities at Joint Local
Deadline 4 (REP4-094) which cover Highway
new assets which TfL may become Authority's
responsible for. Amendments to the Response to
drafting were proposed by the local Applicant's
highway authorities at Deadline 6 Deadline 7
(REP6-142). TfL also provided further Submission Deleted: . |
comments on the protective provisions, REP7-190 Transport for London is
in the ‘Joint Local Highway Authority’s [REP8-150]

Response to Applicant’s Deadline 7
Submission REP7-190’ (REP8-150).
While matters, of detail in the draft

which may cover Transport for London’s role

Deleted: N/A

{ Deleted: discussing a side agreement with National Highways }

Deleted: design

protective provisions with regard to
new assets outside the highway
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boundary are still being discussed,
overall TfL is satisfied that sufficient
protections, will be provided in ( Deleted: it
principle, so this matter can now be
regarded as agreed, ( Deleted: become responsible for
Utilities 2.1.10 | If any major utility diversions or works | The Applicant confirms that Transport for Draft DCO Matter
are required under the TLRN for the London will be consulted prior to the Document Agreed, [Deleted: Under Discussion
Util Project then Transport for London will | commencement of utility works that will Reference 3.1
ility works - : ) . .
rights and nee_d to be closely mv_olved in interface with the_hlghway Wher_e Transport for | (11)]
mana t reviewing and approving the design London are the highway authority. At a Outline Traffic
gemen ! S . .
under the and construction of such diversions or | meeting on 1 March 2023, the Applicant Management
DCO works, including any future confirmed that utility works would be classed Plan for
management and maintenance as highway design, and that Transport for Construction
arrangements. London would be able to check [Document
Transport for London is satisfied that | reinstatements. Reference 7.14
works affecting traffic management on | The Project recognises the strategic o)1
its road network are adequately set importance of M25 junction 29 and its Joint Local
out in the outline Traffic Management | sensitivity in traffic terms. Matters relating to Highway
Plan for Construction and that traffic management for the utility diversions Authority
Transport for London’s role in traffic and other works will be detailed in the Traffic Response to
management is clear and sufficient. Management Plan (TMP) for the works, to be | Applicant's
The Applicant submitted draft prepared post-DCO grant. The outline Traffic | peadiine 4
protective provisions for the protection | Management Plan for Construction, which Submission
of local highway authorities at forms part of the planned DCO application, REP4-094
Deadline 4 (REP4-094) which cover identifies Transport for London as a consultee | [REP6-142]
the role TfL would have in the design | ©n the TMP prior to its approval by the Applicant's
and management of works delivered | Secretary of State. The TMP must be responses to
as part of the Project, including utility | implemented by the Applicant and its Interested
works. Amendments to the drafting Contractors. Parties'

were proposed by the local highway
authorities at Deadline 6 (REP6-142).

As set out in the outline Traffic Management
Plan for Construction, the Applicant proposes

comments on
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TfL also provided further comments on | to set up a monthly Traffic Management Forum | the dDCO at
the protective provisions in the ‘Joint (TMF), following the granting of the DCO. The | Deadline 6
Local Highway Authority’s Response TMF would consist of the main works REP7-190
to Applicant’s Deadline 7 Submission | contractors, utility companies, local authorities, | jgint Local
REP7-190’ (REP8-150). While matters | statutory bodies, local highway authorities Highway
of detail in the draft protective including Transport for London, public Authority's
provisions with regard to the design transport operators, emergency services, the Response to
and approval of utilities works are still | Applicant’s maintenance providers and any Applicant's
being discussed, overall TfL is other affected stakeholders depending onthe | peadline 7
satisfied that sufficient protections will | planned construction phases. The TMF would | S bmission
be provided in principle, so this matter | review planned traffic management REP7-190
can now be regarded as agreed, arrangements and receive comments as to [REP8-150] Deleted: . | ) o _ _
their appropriateness. Nt fon Londor = o dcuseng s st v
The Applicant provided a response to 'Joint role in the design of utility diversions.
Local Highway Authority Response to [Deleted: Outline Traffic Management Plan for Construction J
Applicant's Deadline 4 Submission REP4-094’ [REP6-048]
in its ‘Applicant's responses to Interested
Parties' comments on the dDCQ, at Deadline [Deleted: will consider TfL's proposed amendments submitted J
6.
The proposed Protective Provisions in
‘Schedule 14 — Protective Provisions, Part 11 —
For the protection of local highway authorities’
of the draft DCO provide a process, for local ( Deleted: 6 to )
highways authorities’ involvement in the [Dehted: protective provisions J
detailed design process, Deleted: highway authorities and update its response if
Compensation | 2.1.11 | 1) Transport for London is seeking to | The Applicant recognises that Transport for Draft DCO Matter Not Socesezry and appropriate I & subsequent version of (his
RRE | recover its costs associated with London may have different funding [Document Agreed As noted by TfL, the parties are in discussion in relation to the
Costs and delivery of the Project (including arrangements than those highways authorities | Reference 3.1 ‘r’a’f’s‘;%sgg sitle agreement in an aftempt to address (ssues
commuted through the DCO process and detailed | outside London. However, the Applicant’s (1)

design) from National Highways,
together with a commuted sum to

position is that it does not provide commuted
sums to local highway authorities for any
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sums for cover the substantial increase in its assets it provides as part of its major DCO Jransport for [Deleted: Draft DCO [REP6-010]f
adoption management and maintenance costs | projects. London Written

resulting from the new and modified
assets for which Transport for London
is required to take responsibility for in
the DCO.

2) Unlike highway authorities outside
London, Transport for London does
not receive highway funding from the
Department for Transport. This is
demonstrated by the DfT’s website. It
confirms: “Transport for London (TfL)
do not receive these funding streams
for the maintenance of their local
highways.” This is available at
https://www.gov.uk/government/public
ations/highways-maintenance-funding-
allocations/highways-maintenance-
and-itb-funding-formula-allocations-
2022-t0-2025 dated 15 March 2023
(accessed on 20 June 2023).

3) Transport for London therefore has
to fund the future maintenance of any
highway assets not previously forming
part of its road network which are
proposed to be transferred to
Transport for London under the draft
order.

4) Transport for London urges
National Highways to follow the
precedent in the M25 Junction 28

Article 10(1) of the draft DCO provides that
where a new local highway is constructed, it
must be completed to the reasonable
satisfaction of the local highway authority, who
becomes responsible for its maintenance from
completion.

This arrangement is well-precedented for local
highway works carried out by the Applicant in
connection with NSIP schemes. It strikes an
appropriate balance between the Applicant’s
ability to carry out its works, and local highway
authorities’ duties to maintain public highways
in their areas.

The Applicant does not consider that the M25
junction 28 provides a suitable comparator to
the Project given the more limited interference,
and the benefit provided to TfL in respect of
the A127 bridge for walkers, cyclists and horse
riders. The Applicant also notes that capital
costs of the proposed bridges over the A127
are being provided by the Applicant. The
Applicant also notes TfL’'s comment in
paragraph 4.15 of its Written Representation
regarding East Midlands Gateway Rail Freight
Interchange, but does not consider that East
Midlands Gateway Rail Freight Interchange is
a relevant comparator to the Project given that
is a private sector development and did not

Representation

[REP1-304]
Post-event
submissions,
including written
submissions of
oral comments,
for ISH7 [REP4-
183

Applicant’s
responses to
IP’'s comments
on the dDCO at

D5 [REP6-085

Applicant's

responses to
Interested

Parties'
comments on
the dDCO at
Deadline 6

[REP7-190]
Comments on

Applicant’s
submissions at
Deadline 7

REP8-171
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Improvements DCO where the include capital cost payments to new and Joint Local
Secretary of State decided to include | significant infrastructure. Highway
protective provisions for Transport for | The Applicant is providing the new bridge to Authority's
London that specify that National the west of the M25 over the A127 to address | R€sponse to
Highways must pay Transport for historic severance issues on the west side of | Applicant's
London’s costs and a Commuted the M25. The bridge will link Folkes Lane and | Deadline 7
Sum. See Protective Provisions 7110 | Moor Lane as an alternative the existing at- Submission
73 in Schedule 9, Part 7 of that DCO. | grade crossing of the A127 to the west. The REP7-190
Transport for London considers the crossing is not required as a result of the REP8-150

M25 Junction 28 Improvements DCO
to be a suitable comparator given that
the long-term maintenance
requirements for a walking, cycling
and horse-riding bridge of the scale
proposed by the Applicant may not be
dissimilar to the scale of maintenance
costs to be incurred by Transport for
London at M25 Junction 28.

5) This bridge is required as a direct
result of the Project severing the
walking, cycling and horse-riding route
around the south side of M25 Junction
29, and the Project leading to
approximately 700 additional PCUs
per hour in each direction at peak
times using the affected section of the
A127, leading to a surface level
crossing being unsafe. It is not
appropriate for Transport for London
to incur additional maintenance costs

Project.
The Applicant’s position on this matter is set

{ Deleted: further

out in ‘Post-event submissions, including
written submissions of oral comments, for
ISH7’, under the heading ‘Agenda item 3(c)

 Deleted: ISH7

dDCO matters arising from other Issue
Specific Hearings (ISHs 3 — 6) ISH3 —
Protective Provisions for LHAs and commuted
sums’, and elaborates on the Applicant’s
position in respect of commuted sums at
paragraphs 1.3.22 to 1.3.37._The Applicant’s
position on commuted sums is further set out
in Section 10 of the ‘Applicant’s responses to
IP’s comments on the dDCO at D5’ and
references to previous statements of position
are given in ‘Applicant's responses to
Interested Parties' comments on the dDCO at
Deadline 6'.

The Applicant has been clear that the
provision of a Walkers, Cyclists and Horse-
Riders (WCH) bridge over the A127 to the
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that are required as a direct result of
the impacts of the Project.

6) The Applicant has made additional
comments regarding the walking,
cycling and horse-riding bridge over
the A127 west of M25 Junction 29,
stating that “the crossing is not
required as a result of the Project” and
implying that it is only required “to
address historic severance issues”.
While the bridge will help reduce
historic severance, the primary reason
that the bridge is required is to
address the new severance to east-
west connectivity caused by the
Project on the south side of M25
Junction 29. The Applicant has
acknowledged this several times, for
example in the Local Refinement
Consultation material (APP-088 page
145) which states: “At present,
pedestrians walking on the footways
alongside the A127 and passing
underneath the M25 can use crossing
points over the slip roads connecting
the A127 to the M25. The changes to
the road network associated with the
LTC would take away these crossing
points, removing the connection
across the M25 along the southern
side of the A127, rerouting

west of M25 J29 is in response to stakeholder
requests to deal with historic severance, rather
than to mitigate an impact from the Project.
This position remains unchanged.

The main difference between the WCH
provision on the east side of M25 J29
compared to that in the west is that to the east
there is no existing crossing of the A127 to link
the existing footways on the north and south
sides of the road, whereas to the west of M25
J29 there is. The introduction by the Project of
new dedicated slip-lanes on the south side of
the junction means that there needs to be a
safe means of crossing the A127 to allow
those using the southern footway to benefit
from improved signal-controlled crossing
opportunities through M25 J29 on the north
side of the junction to continue their journey
east-west. On the west side of M25 J29 there
is an existing at-grade uncontrolled crossing of
the A127 to allow users to cross between the
north and south footways, therefore the
dedicated slip lane on the south-west side of
the junction has no impact on these existing
users,

Deleted: The Applicant will consider TfL’s additional
comments made in paragraph 6 of this item and update its
response if necessary and appropriate in a subsequent version
of this SoCG.
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pedestrians across the northern side
of the M25 junction 29 roundabout.
The newly proposed bridge improves
the connectivity, by providing a
crossing of the A127 to the west of the
M25, allowing rerouted pedestrians to
return to the southern side of the A127
more safely.” Transport for London
therefore maintains that it is untrue to
state that the bridge is not required to
mitigate the impacts of the Project.

7) Furthermore, the Project is also
forecast to substantially increase
traffic flows on the A127 by up to 1400
additional PCUs per hour at peak
times (both directions combined) (see
REP8-171). This will make it much
more difficult to cross the road safely
at grade at this location, adding to the
severance caused by the Project.

8) The Local Highway Authorities
recognise that funding arrangements
for highway maintenance are different
within London to outside.
Consequently, in their revised
proposed protective provisions
submitted at Deadline 8 (REP8-150),
the wording has been amended so
that only TfL and the London Borough
of Havering are eligible to receive a
commuted sum. The Applicant has
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refused to consider providing
commuted sums under any
circumstances so this matter is not
agreed.
Construction
Safety 2.1.12 | Transport for London requests that the | Commitments to safety are contained within ES Appendix Matter Not
Project sets out how its construction Section 6.1 of the Code of Construction 2.2: Code of Agreed
. vehicle safety standards will support Practice (CoCP). Construction
Construction ) . ) ) . .
vehicle safety Transport for London’s commitment to | The Contractors will produce Construction Practice, First
achieving its “Vision Zero” safety goal. Logistics Plans and will be required to iteration of
Any vehicle used for construction of implement directly and through their sub- Environmental
the Project over 12 tonnes gross contractors and suppliers, the following Management
vehicle weight and entering or standards: Plan
operating in Greater London must hold | a. Construction Logistics Community Safety | L2ocument
a valid HGV Safety Permit. From (CLOCS) — A national standard of planning the | 3férence 6.3
to be Direct Vision Standard rated as 229

3 star or above, or fit a Progressive
Safe System to operate in Greater
London.

Transport for London considers that,
while the above requirements are only
legally required within Greater
London, the same standards should
be applied to construction vehicles
over 12 tonnes gross vehicle weight
across the entire Lower Thames
Crossing project to protect the safety
of all road users.

reduce risk to vulnerable road users.

b. Freight Operator Recognition Scheme
(FORS) (Silver or above) — A national standard
of managing vehicle fleets and driver training
to reduce risk to vulnerable road users.

c. Driving for Better Business — A national
standard of reducing risk to
professional drivers.

The Applicant will also implement HGV bans
on several areas around the Project. A Traffic
Management Forum will be one of several
channels open to stakeholders to raise traffic
safety concerns that arise during construction.
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Transport for London welcomes the
Applicant’'s commitment to safety
through FORS and for acknowledging
that construction vehicles must legally
comply with Direct Vision Standard
requirements within London. However,
Transport for London maintains that
the Direct Vision Standard would be
most effective at securing the highest
construction vehicle safety standards
outside London. The Direct Vision
Standard has been proven to reduce
collisions where vision is a
contributing factor. Transport for
London therefore does not agree that
the Applicant’s proposed safety
requirements are sufficient.

Further discussion on this matter has taken
place. The Applicant does not consider it
necessary for the CoCP to cover the Direct
Vision Standard and HGV Safety Permit as
these are legal requirements for HGVs to
operate in London. The Applicant has
confirmed that contractors must implement all
of CLOCS, FORS and Driving for Better
Business (or equivalents). Paragraph 2.2.4 of
the CoCP states that ‘In addition to having
management systems certified for environment
(1SO14001:2015), the Contractors will have
management systems certified for safety (ISO
45001:2018) and quality (ISO 9001:2015), and
these will include requirements for procedures
for responding to emergency events.
Contractors will be required to comply with the
law applicable at the time, along with any
additional environmental controls imposed in
the DCO. For that reason, the statutory
requirements are not separately listed within
this CoCP.’

Regarding the extending of the Direct Vision
Standard (DVS) requirement to 3 stars or
above, or the implementation of a progressive
safe system beyond Greater London, the
Applicant has secured the minimum standards
to construction logistics that the Contractor
must adhere to. This commitment is detailed in
Section 6.1 of the CoCP.
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The Applicant holds the view that enforcing the
DVS 3 Star compliance for HGVs operating
outside of Greater London is unnecessary.
Whilst the Project has not explicitly committed
to the DVS, it actively promotes the adoption
of a progressive safe system for HGV
operations. To achieve this, the Project has
stated its commitment, as outlined in
paragraphs 6.1.1 to 6.1.3 of the CoCP’s
Section 6.1, for the Project’s supply chain to
implement a minimum FORS Silver standard
or an equivalent standard as assessed. FORS
holds a nationally recognised standard that
ensures a progressive safe system. It stands
comparable to the DVS Standard in terms of
achieving a safe system of works, and it is
supported by a nationally recognised body.

The implementation of TfL's 3-star DVS as a
specific requirement for obtaining an HGV
safety permit within Greater London is a legal
requirement the Applicant would adhere to.
The Applicant aims to promote a safe system
of works that is recognised nationwide and can
be feasibly adopted by its supply chain, which
extends beyond and operates outside of
Greater London. This approach allows the
Project to maintain a consistent and robust
safety standard by adhering to the nationally
recognised FORS standard and ensuring the
safety of the Applicant’'s HGV operations is
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effectively implemented while operating
outside of Greater London.
Construction 2.1.13 | Transport for London requests that the | The Project has produced an outline Traffic Outline Traffic Matter
traffic impacts Project manages and mitigates the Management Plan for Construction, which sets | Management Agreed

Construction
traffic
management

negative impact of construction on
local communities. It is essential that a
robust plan is developed to
appropriately manage construction
traffic, minimise the impact on the
Transport for London road network
and local road network for users,
maintain public transport access and
reliability, and ensure that people
walking and cycling are able to do so
safely without making travel by these
modes more difficult.

Transport for London further notes
that lane closures should be
scheduled for off-peak periods while
full road closures, if absolutely
necessary, should be restricted to
overnight periods. In both cases,
these should be coordinated with
other works on the highway network
including any Transport for London
works as well as National Highways’
own M25 junction 28 scheme, and
potential cumulative impacts identified.
While Transport for London considers

that not all appropriate projects have
been identified in the construction

out the principles for the management of
construction traffic and how detailed plans will
be developed in consultation with the local
transport authorities impacted by the Project.
This will be secured through Requirement 10
of Schedule 2 of the draft DCO.

The Transport Assessment, Plate 5.4
highlights the transport infrastructure projects
included in the construction assessment, for
example, the Silvertown Tunnel, M25 junction
30, junction 28, junction 25, junction 10 and
junction 2 improvements alongside other local
authority schemes such as the A127
improvement schemes at Fairglen interchange
and Nevendon Interchange. The document
‘Interrelationship with other Nationally
Significant Infrastructure Projects and Major
Development Schemes’ provides further
information on the steps taken by the Applicant
to account for its interfaces with other major
development schemes.

In accordance with the outline Traffic
Management Plan for Construction, where
construction activities for the Project are likely
to proceed at the same time as the
construction of other projects in proximity to it,
Contractors will manage this in a coordinated

Plan for
Construction
[Document
Reference 7.14
(©)]

Draft DCO
[Document
Reference 3.1
a1
Jnterrelationship
with other
Nationally
Significant
Infrastructure
Projects and
Major
Development
Schemes

[APP-550]

Deleted: Outline Traffic Management Plan for Construction

REP6-048]f

Draft Development Consent Order

REP6-010]
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assessment, Transport for London is | way, maximising opportunities to reduce the
satisfied that, overall, the outline overall impact on communities and the
Traffic Management Plan for environment. A Traffic Management Forum
Construction adequately sets out how | (TMF) would be set up by the Applicant to
construction traffic will be managed support integration with other projects on
and Transport for London’s role in construction traffic and logistics matters. The
such traffic management. Applicant’s Traffic Manager would also be
appointed for the entire Project network (i.e.
logistic routes and routes requiring temporary
traffic management). Their role would include
oversight of and coordination with third-party
project construction activities to minimise the
impacts on the public and stakeholders.
Construction 2.1.14 | Transport for London acknowledges The Applicant has produced a Transport Transport Matter Not
traffic impacts that National Highways has provided | Assessment which covers the impact on the Assessment Agreed
some detail on likely traffic impacts Transport for London network. The Transport [REP4-148,
c . arising during construction of the Assessment was shared with all key REP4-150,
onstruction . . . . ===
o Project and this goes some way to stakeholders including Transport for London, REP4-152
traffic impacts a ) . X .
on the wider out]lnlng how construction will be along W!th the rest of th.e withdrawn DCO Outline Traffic
network delivered, but Transport for London application documents in December 2020. An | \janagement

requires further detail to enable the
necessary understanding of the
implications on its network.

Transport for London is satisfied that
the information provided in the GIS
shapefiles sufficiently covers the
forecast impacts on Transport for
London’s road network based on the
strategic model used. However, TfL
has concerns about the ability of the
strategic model to forecast such

updated version of this document will be
submitted as part of the application. The
Project has shared the GIS shapefiles based
on construction traffic modelling for the 11
phases of construction to facilitate
understanding the predicted impacts further.
This matter is under discussion pending further
review by Transport for London.

The construction traffic assessment as

presented in Chapter 8 of the Transport
Assessment is very detailed given both the

Plan for
Construction

Document

Reference 7.14

on

Deleted: Outline Traffic Management Plan for Construction
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impacts robustly within London given
the coarse zoning system used which
will result in some local traffic missing
from the network (see item number
2.1.32).

2) Transport for London recognises
that in any strategic model, the size of
the model zones should increase as
distance from the Project increases.
The key point is that substantial
aggregation of zones has been
implemented in LTAM within Havering,
where the Project has substantial
infrastructure works and traffic
impacts. Transport for London
therefore asserts that the strategic
model zoning is too aggregated within
Havering for the construction and
operational traffic impacts to be
modelled with sufficient robustness to
forecast junction delays and
consequential impacts on routeing of
traffic.

3) Transport for London maintains that
a more detailed zoning system is
needed in the LTAM in Havering to
forecast junction delays with sufficient
robustness, as evidenced by there
being 146 zones in Havering in the
source model supplied by TfL to 51 in

spatial and temporal extents and scale of the
Project’s construction phase. As such, the
Applicant considers that the assessment
reflects a reasonable worst case and provides
a proportionate assessment of the selected
construction scenario. Notwithstanding this,
the Applicant has committed within the outline
Traffic Management Plan for Construction at
paragraph 2.4.20 to the following:

‘In some instances, it may be deemed
appropriate that junction modelling is carried
out prior to works. The TMP will list the
junctions to be modelled if and where required.
The list of locations would be discussed with
LHA at the TMF.’

The assessment presented enables
consideration of the impacts that would arise
and as set out at paragraph 8.1.7 of the
Transport Assessment, includes a number of
assumptions that were made to ensure that
the construction programme is not under-
represented. The size of the zones in the
Lower Thames Area Model (LTAM) increases
as the distance from the Project increases.
This is standard practice in transport modelling
and is in line with DfT’s Transport Analysis
Guidance (TAG). Paragraph 2.3.1 in TAG Unit
M3.1, Highway Assignment Modelling states
‘Zones should be smallest in the Area of
Detailed Modelling, becoming larger for the
Rest of the Fully Modelled Area and

Planning Inspectorate Scheme Ref: TR010032
Application Document Ref: TR010032/APP/5.4.4.11

DATE: December 2023
DEADLINE: 9A

25

Uncontrolled when printed — Copyright © - 2023
National Highways Limited — all rights reserved




Lower Thames Crossing — 5.4.4.11 Final Agreed Statement of Common Ground

between (1) National Highways and (2) Transport for London
(Tracked changes version)

Volume 5

Topic

Item
No.

Transport for London Comment

The Applicant’s Response

Application
Document
Reference

Status

the LTAM. This matter is therefore not
agreed.

progressively much larger for the External
Area.’

As recognised by TfL, smaller zones are used
in a model in the area closest to a scheme and
larger zones are used further away. In
addition, smaller zones are used in areas
where there are urban areas where the
population density is higher, and larger zones
in rural areas where the population density is
lower. The Applicant has checked the size of
zones in Havering and considers these to be
appropriate and consistent with other areas,
such as Thurrock. As such the Applicant
considers that the impact of the construction
and operation of the Project on the network
within London, including Havering, is
adequately represented in the LTAM.

Operation and maintenance

Traffic

Operational
traffic
management

2.1.15

1) Transport for London would like to
understand what measures are being
taken to ensure the resilience of the
highway network and detail regarding
the management of the wider network
in the event of an accident, ensuring
this does not result in significant
volumes of traffic using the road
network in London to cross the river.

Transport for London seeks
clarification of the strategic diversion
plans to be in place for the Project,

Both crossings will be managed by National
Highways, in accordance with standard
National Highways Incident Management
Processes (DMRB GM703), in order to provide
a co-ordinated response to incidents at either
crossing. As with the wider strategic road
network (SRN), the Project would be patrolled
by Traffic Officers and managed through the
Regional Operations Centre (ROC) at
Godstone in Surrey. In the event of an incident
occurring on the strategic road network the
ROC would liaise with the various emergency

Need for the
Project
[APP-494
Post-event
submissions,
including written
submission of
oral comments,
for ISH3 [REP4-
179

Matter Not
Agreed
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Dartford Crossing and the
neighbouring SRN after the Project
opens to traffic.

2) Transport for London is specifically
seeking to understand the diversion
routes that would be advised in the
event of a closure of the Dartford
Crossing once the Lower Thames
Crossing is operational. This is not
specified in the application document
on the Need for the Project
(Application Document APP-494).

3) A particular issue for Transport for
London is the suitability of the A122
Lower Thames Crossing as a
diversionary route for the M25/A282 in
the event of a closure of the Dartford
Crossing. In particular, Transport for
London notes that at the proposed
A122/A2/M2 junction, the links
between the A2 to the west and the
A122 to the north are only one lane in
each direction. While the Project will
provide an additional diversionary
route to the M25/A282, Transport for
London questions whether this
capacity constraint at a critical junction
provides sufficient resilience for
unplanned disruption. Transport for
London is therefore unclear whether
the ‘standard’ diversionary route in the

services, Traffic Officers, the Applicant’s
network maintainers and other network
authorities including Transport for London with
the aim of ensuring that any delays are kept to
a minimum and that incidents are cleared
within the Applicant’s response times. In
addition, variable message signs would advise
motorists of traffic conditions so that they can
adjust their journeys to suit.

In paragraph 5.2.6 of the Need for the Project,
further details are given on the Lower Thames
Crossing as an alternative route: ‘The Project
would provide an alternative route to the
Dartford Crossing for local and strategic traffic
wishing to cross the river east of London. This
would give people more choice when deciding
how they want to cross the river east of
London, but would also provide an alternative
in the case of major incidents or closures at
the other River Thames crossings.’

Also discussed in paragraphs 5.2.7 t0 5.2.9
are the policy context, road network resilience,
the additional resilience the Project would
provide, and the limited resilience of Dartford
Crossing.

Strategic diversion routes would be
implemented when required and would aim to
keep traffic on the SRN as much as possible
and determined on a case-by-case basis
depending on the incident. The operation of
the Dartford Crossing in the event of an
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event of an unplanned closure of the
Dartford Crossing would remain via
the Blackwall (and future Silvertown)
tunnel. Transport for London seeks
further advice from the Applicant on
this matter.

Transport for London acknowledges
the additional information provided by
the Applicant on the likelihood of full
closures of the Dartford Crossing
occurring and the range of operational
modes available which mean the need
for a full diversion of traffic is very
rare, and that various operational
modes are available at the Dartford
Crossing to allow some traffic to use
the crossing during most disruption
incidents. However, Transport for
London remains concerned about the
capability of the LTC to be used as an
alternative to the Dartford Crossing in
the event of closures or significant
congestion, particularly because of the
limited capacity available at the
A2/M2/LTC junction. This means that
the route via the Blackwall and future
Silvertown tunnels is likely to continue
to be the alternative route for many
M25 users in the event of major
disruption at the Dartford Crossing.

incident would remain as per current
arrangements, but wider network signing in the
event of a major disruption would promote the
use of the Project (A122) route and the M25 as
alternative routes for non-local journeys.
Various levels of diversion would be
implemented for incident management,
focusing on:

e Local: minor diversions using slip roads,
lane controls and contraflows

* Regional: strategic messaging to move
traffic in the region to utilise the Project

« National: strategic messaging on the wider
SRN and media outlets to manage traffic
flows heading towards the crossing and
provision of alternative SRN routes in
neighbouring regions

Diversion routes during planned maintenance

closures will utilise the SRN where possible

and will be discussed with local highway
authorities during the planning phases
depending on traffic management
requirements for the works at the time.

The Applicant notes that diversions involving
the proposed M2/A2/A122 Lower Thames
Crossing junction were discussed at Issue
Specific Hearing 3 and a record is available in
Section A.9: Response to comments made by
Transport for London of Post-event
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submissions, including written submission of
oral comments, for ISH3.

The incident data shows that 85% of incidents
are quickly resolved and short in duration (less
than 30 minutes) and that the Dartford
Crossing rarely fully closes for an extended
period in either direction.

The Dartford Crossing has many operational
modes that will remain following the
construction of the Project. Operational modes
are ways of managing traffic through the
Dartford Crossing using signage and traffic
management where appropriate; these include
closure of the bridge and contraflow of the
tunnels. This means that capacity can usually
be maintained at a minimum of two lanes in
each direction.

With the construction of the Project and the
redistribution of traffic, the likelihood of
incidents at Dartford is expected to decrease.
Therefore, it would be unlikely that either
crossing will fully close for incident purposes,
and therefore it would be rare that high
volumes of traffic would be diverted to/from the
Project.

Charging

Charging
regime

2.1.16

Transport for London notes the
proposed charging regime for the
Project. While Transport for London
does not object to the planned

In the 2018 Statutory Consultation comments
were invited on charging flexibility in particular
in relation to:

Road User
Charging
Statement

[APP-517]

Matter Not
Agreed
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charging regime, it notes that it
provides little flexibility to manage
traffic demand and the consequential
impacts on carbon emissions, air
quality, etc. Transport for London
suggests that National Highways
should review the proposed charging
regime against alternatives, for
example more flexible regimes like
that planned for the Silvertown Tunnel,
to ensure the optimum approach to
charging is being adopted.

Transport for London notes that the
Road User Charging Statement
(Application Document APP-517)
provides little information on the
decision making about the charging
regime. It simply states that a flexible
charging regime was ruled out without
explaining in detail the advantages
and disadvantages of each option.

Transport for London considers that it
is incumbent on the Applicant to
outline the advantages and
disadvantages of various charging
options to support any decision on
whether or not to implement a more
flexible charging regime.

Transport for London agrees that the
Dartford Crossing and Lower Thames
Crossing need to be considered as

e Charge amounts

e Charged and non-charged hours

e Application of peak charges

e Vehicle classifications

e Emissions-based charging

e Accounts, discounts and exemptions

The majority of local authority stakeholders
that commented on charging flexibility stated
that their preference was for the Project’s
charges to mirror those at Dartford. The
Applicant supported this preference on the
grounds of economies of scale, the
performance of the Project and better
customer experience.

Following review of the charging proposals
made in the DCO submission, TfL has advised
that the matter should be moved to Not
Agreed.

As outlined in Section 1.4 of the Road User
Charging Statement ‘The Lower Thames
Crossing would join the Dartford Crossing in a
very heavily utilised part of the SRN. Section
4.2 of National Highway'’s licence (DfT, 2015a)
requires it to ensure the effective operation of
the network. A charge at the Lower Thames
Crossing, in conjunction with the existing
charging regime at the Dartford Crossing,
would enable the effective operation of both
crossings and the wider SRN and local road
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part of an integrated river crossing
network that includes the Blackwall
and Silvertown tunnels. All of these
crossings need to be considered in
ensuring the effective operation of the
network.

While it is planned that the charge at
these tunnels will be consistent, it is
expected to vary by time of day and by
direction in order to best manage
traffic demand. The same approach
could be adopted by the Applicant, i.e.
to keep charges at both the Dartford
Crossing and A122 Lower Thames
Crossing consistent, but to vary by
time of day and direction (for
example). This would allow the
Applicant to more flexibly and
effectively adjust the charging regime
to help manage the carbon, air quality
and traffic congestion impacts of the
Project.

network. If there was no charge for using
Lower Thames Crossing, this would lead to
higher overall demand and traffic taking longer
routes than would otherwise be necessary.” No
change to the charging regime is proposed or
anticipated nor is it considered necessary, but
the Applicant considers there are existing
mechanisms in the Planning Act 2008 and
Transport Act 2000 to modify the charge if
required for traffic management purposes.
Whilst National Highways operates the
Dartford Crossing (on behalf of the Secretary
of State), the charging regime for the Dartford
Crossing is ultimately the responsibility of the
Secretary of State.

Setting the Lower Thames Crossing road user
charge to be equal to the one used for the
Dartford Crossing would encourage customers
to take the most appropriate route based on
journey factors rather than being distorted by
the level of charge. This would discourage
unnecessary vehicle mileage from those
seeking to save money from a cheaper
crossing, and therefore would reduce the
impacts of longer journeys, such as the
consequential effect of additional emissions
and noise.

The Dartford Crossing and Lower Thames
Crossing need to be considered as part of an
integrated river crossing network. The
Applicant is required to ensure the effective
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operation of the network. Consistent charging
and operations (e.g. hours of charging,
enforcement, etc.) is considered the most
efficient in relation to the operation of the SRN
and the local road network as well as for the
user.
Air quality
Monitoring 2.1.17 | Transport for London is of the view The Applicant is following the advice of DMRB | ES Figure 5.6: Matter Not
RRE | that the A127 west of M25 junction 29, | LA 105 Air Quality (Highways England, 2019) | Operational Agreed
where there is a large increase in with regard to operational air quality Phase

Operational air
quality
monitoring

traffic flows, should be included in the
scope of the wider network impacts
management and monitoring plan.
The need for air quality monitoring is
particularly justified because of
Transport for London’s concerns
about the robustness of the traffic
modelling on which the air quality
assessment is based. There is
therefore considerable scope for air
quality impacts in London to vary
significantly from those forecast. The
scope of the plan should include
monitoring of air quality where there
are sections of road with significant
increases in traffic forecast.

Ultimately, the uncertainties and
concerns associated with the traffic
modelling are similarly relevant for air
guality and make it essential that an

monitoring. The Applicant would only propose
to undertake monitoring if its assessment
predicted significant air quality effects which
triggered the requirement for mitigation. This is
not the case for the Project. The purpose of
such monitoring would be to evaluate the
effectiveness of the proposed measures and
determine when and if the mitigation (for
example speed restrictions) can be removed
(assuming the mitigation is time limited and not
permanent). Page 66 of Environmental
Statement (ES) Figure 5.6: Operational Phase
Receptors and Results (4 of 4) shows
perceptible increases in annual mean NO; at
nearby human receptors along the A127 west
of M25 junction 29, however forecast
concentrations do not exceed the annual mean
NO: Air Quality Strategy (AQS) objective of
40ug/m3. As described in ES Chapter 5: Air
Quality there are expected to be no significant

Receptors and
Results (4 of 4)
[APP-183

ES Chapter 5:
Air Quality
[APP-143]
Combined
Modelling and
Appraisal
Report
[APP-518

ES Appendix
5.1: Air Quality
Methodology
[APP-345]

ES Appendix
5.6: Project Air
Quality Action
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ongoing monitoring and mitigation air quality effects in relation to human health Plan
strategy is in place to ensure that any | receptors. Therefore, an ongoing monitoring [APP-350

adverse air pollution impacts that arise
are adequately addressed.

and mitigation strategy is not required in
relation to air quality. Using operational
monitoring to validate air quality predictions in
the Environmental Impact Assessment (EIA)
can be challenging as it can be difficult to
differentiate the contribution of the Project from
the baseline. Weather conditions also have
significant influence on air quality, and
changes in air quality year on year are
influenced by the weather.

The Project’s transport model has been
produced in line with DfT guidance (Transport
Analysis Guidance) as set out in the Combined
Modelling and Appraisal Report.

The Applicant has engaged with TfL to
understand its concerns regarding the
Project’s transport model and has shared
detailed outputs to enable the authority to gain
an understanding of the forecast impacts of
the Project on the road network. This
engagement will continue during the
examination of the Project with updates
reflected in the Statement of Common Ground
between the Applicant and TfL. As described
in paragraphs 5.3.151 to 5.3.158 of the ES
Chapter 5: Air Quality, uncertainties
associated with the air quality assessment
have been addressed as far as practicable in
the assessment and are not considered to
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adversely affect the adequacy of the
assessment. For example, the air quality
dispersion model annual mean nitrogen
dioxide (NO) predictions have been compared
and verified against 241 roadside air quality
monitoring sites as described in ES Appendix
5.1: Air Quality Methodology. Following this
verification process, an overall root mean
square Error value of 5.8ug/m? was derived for
the Project air quality model, which is well
within the Local Air Quality Management
Technical Guidance (TG22) (Defra 2022)
recommended root mean square Error value of
10pg/m3. Uncertainty in future vehicle emission
factors and roadside NO- concentrations has
been considered by carrying out a gap
analysis, as described in paragraphs 5.3.93 to
5.3.97 of ES Chapter 5: Air Quality. This
process provides a less optimistic prediction of
future air quality compared to the Defra
modelling tools.

As described in ES Chapter 5: Air Quality,
there are expected to be no significant air
quality effects in relation to human health
receptors and compliance with Limit Values,
and therefore in line with the advice of DMRB
LA 105 (Highways England (2019)). Design
Manual for Roads and Bridges, LA 105 Air
Quality), mitigation and monitoring is not
required for the Project in relation to these
effects. Significant air quality effects have
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been predicted as a result of nitrogen
deposition in biodiversity sites, and the
mitigation measures identified are described in
ES Appendix 5.6: Project Air Quality Action
Plan. Therefore, an ongoing monitoring and
mitigation strategy is not required in relation to
air quality.
Assessment of | 2.1.18 | 1) Transport for London considers it The air quality assessment is presented within | ES Chapter 5: Matter Not
likely necessary to demonstrate that there Environmental Statement (ES) Chapter 5: Air | Air Quality Agreed
significant RRE are no adverse effects on air quality Quality, and has concluded that there are no [APP-143
events on the TLRN, which would conflict with | significant effects on human health receptors. | ES Appendix

Update for air
quality
assessment

local air quality policy and could lead
to increased complaints and
implications for health.

2) While analysis in the Environmental
Statement shows that air quality
levels, despite worsening for some
receptors in London, remain within
legal limits, the modelled NO: levels
are well above World Health
Organisation guidelines which Mayoral
policy is seeking to move towards.

3) Transport for London also notes
that the assessment of PM; s particles
has been calculated as a proportion of
modelled PMio. Transport for London
guestions the robustness of this
approach.

4) Transport for London notes
additionally that paragraph 5.18 of the

Furthermore, the Project does not delay
compliance with the Air Quality Directive. No
mitigation is therefore required in relation to
these effects.

The assessment has concluded that for some
sites designated for ecology, the impacts of
the Project are significant. Proposed mitigation
and compensation measures to reduce the
impacts of nitrogen deposition are presented in
the ES Appendix 5.6: Project Air Quality Action
Plan in accordance with DMRB LA 105. At a
meeting on 17 March 2023, Transport for
London advised that it had concerns over the
proposed PM2.5 monitoring approach and had
additionally raised these matters in their
Relevant Representation. With respect to the
robustness of the approach to air quality
modelling, please see the Applicant’s
response to item 2.1.17.

5.6: Project Air
Quality Action
Plan

[APP-350

ES Chapter 12:
Noise and
Vibration [APP-
150

Comments on
WRs Appendix
C: Relevant
Local Authorities
& Transport
Bodies

[REP2-048]

Planning
Statement
Appendix A:
National Policy
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draft National Policy Statement for The Mayor’s London Environment Strategy Statement for
National Networks states “air quality (2018) includes an aspirational target to meet | National
considerations will also be important the annual mean World Health Organization Networks
where substantial changes in air (WHO) guidelines for PM.s by 2030. The 2030 | (NPSNN)
quality levels are expected, even if this | background PM2s concentrations used for the | Accordance
does not lead to any breaches of air quality assessment exceed the latest 2021 | Table
national air quality limits or statutory WHO guideline of 5ug/m? as well as the Document
air quality objectives.” previous, 2005 WHO guideline of 10ug/m?® at Reference 7.2
5) The draft NPSNN, as emerging human receptors in Greater London. Appendix A (2)

policy and by analogy with the
planning regime, may be given weight
according to the stage of preparing
(the more advanced its preparation,
the more weight that may be given)
and the extent to which there are
unresolved objections to relevant
policies (the less significant the
unresolved objections, the greater the
weight that may given). TfL considers
that the draft NPSNN is likely to have
been designated, or at least advanced
to its near final version, before the
DCO is determined. This has a
material bearing upon the weight that
TfL considers should be attached in
the decision-making process to the
draft NPSNN as it advances. As such,
TfL considers it appropriate and
necessary to continue to refer to the
current and later versions of the draft
NPSNN,

Therefore, it is expected that the WHO PM;s
guideline will not be met at receptors in
Greater London by 2030 regardless of whether
the Project is present or not. In addition, the
road components of the background maps
form only a small proportion of the total
background concentration, and it is other
source sectors that dominate such as
emissions from industrial and domestic
combustion as well as international and natural
emissions, and so these sectors would have a
greater impact on achievement of the WHO
guideline than road traffic emissions
associated with the Project.

The WHO air quality guidelines themselves
are not legally binding limits, they are designed
to offer guidance on reducing the health
impacts of air pollution which world
governments can use to inform air quality
policy based on their own specific
circumstances. The WHO guidelines have not
been adopted as legal air quality thresholds in

Responses to
the Examining
Authority's
ExQ2 Appendix
C: 5. Air Quality
[REP6-109]
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the UK. The assessment has been undertaken
to ensure compliance with legal air quality
thresholds and the NPSNN.

The targets for particulate matter where
particles are less than 2.5 micrometres in
diameter (PMzs) as set out in the Environment
Act 2021 and the Environment Improvement
Plan, were enacted following the submission of
the draft DCO. It is currently not possible to
determine how the Project would affect
compliance with the PM. s targets as there is
no guidance from Defra on how the targets
should be considered in the planning process.

The air quality assessment reported in ES
Chapter 5: Air Quality demonstrates that the
Project would comply with the current legal
thresholds for PM_s. Air quality modelling
confirmed that there would be no exceedances
of the annual mean PM2s AQS objective of
25ug/m?® and the annual mean PM_s Limit
Value of 20ug/m? across the study area in both
the Do Minimum and Do Something scenarios
of the construction and operational phases.

The Applicant notes that TfL also raised the
issue of WHO NO:in its Written
Representations, and the Applicant provided a
response on page 84 of Comments on WRs
Appendix C — Relevant Local Authorities &
Transport Bodies.

The transitional arrangements set out at
paragraphs 1.16 and 1.17 of the draft revised
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NPSNN make it clear that, ‘for any application
accepted for examination before designation of
the 2023 amendments, the 2015 NPS should
have effect in accordance with the terms of
that NPS. The 2023 amendments will therefore
have effect only in relation to those
applications for development consent
accepted for examination after the designation
of those amendments’. While it is
acknowledged that emerging draft NPSs are
capable of being ‘other important and relevant
matters’ to which the Secretary of State may
wish to have regard under the provisions of
section 104(2)(d) of the Planning Act 2008, the
primary consideration is the designated
NPSNN. This will remain the case
notwithstanding that the draft NPSNN may be
designated before the decision on the DCO
application is taken.

The draft NPSNN has been out for
consultation between March and June 2023
and is subject to amendment as a result of
that, which has a material bearing upon the
weight that the Applicant considers should be
attached in the decision-making process to the
current draft. The Applicant submitted written
comments on the draft revised NPSNN
consultation and awaits the government’s
response.

Accordingly, the Applicant’s analysis of the
draft revised NPSNN is that it does not
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No.

Transport for London Comment

The Applicant’s Response

Application
Document
Reference

Status

fundamentally alter the policy position in
respect of the determination of the DCO
application for the Project. The Applicant’s
assessment of accordance with the designated
NPSNN is presented in Planning Statement
Appendix A: NPSNN Accordance Table.

Please see the Applicant’s response to
ExQ2_Q5.1.5 in Responses to the Examining
Authority's ExQ2 Appendix C: 5. Air Quality for
specific commentary on air quality matters in
the draft NPSNN.

Assessment
methodology

Future Ultra
Low Emission
Zone and road
charging

2.1.19

1) Transport for London has expanded
the Ultra Low Emission Zone (ULEZ)
in August 2023 to cover the whole of
Greater London, and has consulted on
the potential for future road user
charging to be implemented prior to
the Project opening to traffic. The
Project modelling should have regard
to the ULEZ and consider how it might
approximate the impact of these
schemes on the Project through
modelling sensitivity tests.

2) Transport for London recommends
that it would be appropriate to
consider, at least at a qualitative level
informed by evidence, how the
environmental impacts of the Project
may differ if road user charging is
introduced in London.

The Applicant has considered the request for
sensitivity testing of the impact of these
proposals. The Applicant considers that
overall, a limited number of road users would
pay the ULEZ charge by the time of the Project
opening. As such, there would not be a
significant impact on the road network in the
area around the Project and the Applicant
does not propose to undertake this sensitivity
test. With regard to road user charging, there
are no current committed proposals, and so
there is no policy to be tested.

As noted above, the Applicant cannot assess
schemes that have not been committed, and
so changes to the Environmental Statement
and Transport Assessment as suggested by
TfL are not within the scope of the Project.

N/A

Matter Not
Agreed
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3) This could take the form of
commentary within the Transport
Assessment and Environmental
Statement of potential changes to the
environmental effects.
Landscape and visual
Plants and 2.1.20 | Transport for London has raised ES Appendix 2.2: Code of Construction ES Appendix Matter
woodlands concerns regarding a number of trees | Practice_and the outline Landscape and 2.2: Code of Agreed
RRE protected by Tree Preservation Orders | Ecology Management Plan (oLEMP) set out Construction
Protected that will nee_d to be r_emoved in order the prlnplples for the removal of trees_and Practice (CoCP)
trees for the walking, cycling and horse- vegetation and the replacement planting Document
riding bridge over the A127 to be proposed for the Project as a whole. The Reference 6.3
installed. The Environmental Works Plans, and General Arrangement Plans | ES Appendix
Masterplan and Outline Landscape also show the proposed planting mitigation. 2.2(9)
and Ecology Management Plan must | Further discussions on replacement planting Outline
outline any replacement planting so are planned during the detailed design stage, | | andscape and
Transport for London can determine including co-ordination with utilities Ecology
the environmental impact. maintenance. The Applicant drew attention to | Management
Transport for London requests that the series of interactive sessions to consult on | pjan (oLEMP)
relevant local highway authorities are | the development of the detailed design of Document
specified as being consulted on the landscape and ecological mitigation, including | Reference 6.7
Outline Landscape and Ecology the framework for the long-term monitoring @)
Management Plan to provide and management of the Project’s landscape Works Plans
assurance about Transport for and ecology mitigation proposals whichis [Document
London’s involvement. This is closely | currently underway. Transport for London will | =225 025 o
request for relevant local highway ES Figure 2.4: Environmental Masterplan Volume B
authorities to be consulted on Section 14 (10 of 10) shows the proposed Composite (6)
Requirement 5 (landscaping and planting mitigation for tree removal around the | \/glume B

proposed A127 pedestrian bridge. Section 7.8
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ecology) as set out in item number of the oLEMP provides further information on Utilities (5),
2.1.2 above. the proposed replacement planting adjacentto | Volume C (7)
Transport for London has also raised | the A127 WCH bridge as follows: General

guestions about the replacement
woodland planting alongside the A127
and in particular its proximity to
diverted utilities, which could lead to
future impacts on newly planted trees
when maintenance of the utilities is
required. Transport for London seeks
assurances from National Highways
about the appropriateness of this
planting.

Transport for London welcomes the
change made to the outline
Landscape and Ecology Management
Plan to ensure that it will be consulted
on landscaping for areas of land it will
be responsible for maintaining.
Transport for London also notes the
signposting to the relevant design
principles. On this basis, Transport for
London is now satisfied that it has
sufficient assurance on this matter.

7.8.5 k Woodland planting around the
proposed A127 pedestrian bridge west of
Junction 29 to be managed to include larger
stock trees to replace those lost within the
Tree Preservation Order area grouping.’

Replacement planting adjacent to the A127 will
be subject to detailed design and is covered by
Principle STR.13 in the Design Principles,
which states: ‘Planting proposed within the
proximity of underground and overhead utilities
shall adhere to the relevant Statutory
Undertaker and asset owner’s planting
policies, guidelines and easement
considerations.’

Therefore, planting proposed adjacent to the
A127 will be appropriately designed in relation
to proposed utilities diversions. Transport for
London requested that the oLEMP should be
updated to include Transport for London as a
named consultee for the oLEMP advisory
group. The Applicant has considered this
request and amended the wording in
paragraph 4.1.13 of the oLEMP at Deadline 3
as follows (updated text underlined) to enable
this change:

‘The advisory group will assure LEMP related
targets and commitments made to
stakeholders. It shall meet regularly and will

Arrangement
Plans

Document

Reference 2.5
Volume A (5),
Volume B (5),
Volume C (6)
ES Figure 2.4:

Environmental
Masterplan
Section 14 (10
of 10)
Document

Reference 6.2

ES Figure 2.4
Section 14 (3)]

Deleted: Works Plans [REP4-034 to REP4-040, REP5-018
and REP5-020]1

General Arrangement Plans [REP4-028, REP4-031, REP5-
01611

( Deleted: [REP2-031]

Design
Principles
Document

Reference 7.5

[an

[ Deleted: Design Principles [REP6-046
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include a representative from National
Highways, local planning and highway
authorities listed in Table 2.1, Natural England,
Kent Downs Area of Outstanding Natural
Beauty (AONB) and local statutory
environmental bodies, National Highways’
Contractor and detailed design ecological
consultant, and other appropriate parties.’
In line with this, the Applicant has also
amended Table 2.1 to include Transport for
London in the list of stakeholders.
Noise and vibration
Assessment of | 2.1.21 | 1) The measures included in the There are a number of noise mitigations ES Chapter 12: | Matter Not
likely design intended to reduce the extent proposed as part of the Project. These are Noise and Agreed,
significant RRE of noise pollution for residential either embedded in the engineering design, Vibration
effects properties are welcomed by Transport | Project-specific measures needed to avoid, [APP-150
for London. However, it is important reduce or offset potential impacts, or good ES Appendix
Impact of that the level of additional noise practice standard approaches and actions 2.2: Code of
noise on local pollution is reduced as far as possible | commonly used on infrastructure projects. Construction
population across the entire Project. This will Please refer to Section 12.5 of ES Chapter 12: | Practice
have added benefits and help to Noise and Vibration for the full details of the Document
ensure that the amenity of green noise assessment undertaken and proposed | Reference 6.3
spaces and recreational areas in the mitigation. ES Appendix
ggrs#n%hgir;ioig ﬁg?nneeéggegll;rmg On Page 82 of Comments on WRs Appendix 2.2 (9)]
impacted C- _Relevant Local Authorities & Transport Draft DCO
' ) ) Bodies, the Applicant’s response to paragraph | [Document
2) Transport for London is of the view | 2) of TfL’'s comment is expanded as follows: Reference 3.1
that noise monitoring on the A127 ‘The Applicant assumes the reference to a (11)]
west of M25 Junction 29, where there | farge increase in traffic flows’ on the A127 Planning
is forecast to be a large increase in west of M25 junction 29 is with reference to ES | 'Statement

{ Deleted: Under Discussion

Deleted: ES Appendix 2.2: Code of Construction Practice

REP6-038]f
Draft DCO [REP6-010]1
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traffic flows, should be included in the | Figure 12.3: Operational Road Noise Study Appendix C:

scope of the wider network impacts
management and monitoring plan.
The need for noise monitoring is
particularly justified because of
Transport for London’s concerns
about the robustness of the traffic
modelling on which the noise
assessment is based. There is
therefore considerable scope for noise
impacts in London to vary significantly
from those forecast. TfL expects any
works on the TLRN to comply with
Mayoral policies and that the Applicant
will strive to deliver the works in the
most efficient manner to limit their
impact. This matter is also raised in
Transport for London’s Relevant
Representation.

3) Transport for London should also
be consulted on the Noise and
Vibration Management Plan for works
affecting its road network.

4) Following further comments
provided by the Applicant, Transport
for London is now satisfied that it will
be consulted sufficiently on noise and
vibration matters during construction.
However, Transport for London
remains of the view that noise
monitoring of the operational phase of

Area, which shows an increase in noise of
more than 1 dB on a short section of the
eastbound A127. On the other nearby sections
of road (i.e. the slip roads and the westbound
carriageway of the A127) the increase in traffic
equates to less than 1 dB increase in noise.
Taking all the road links into consideration,
including the noise from the nearby M25, the
increase in noise at the closest sensitive
receptors to this location is less than 1 dB and
therefore negligible in accordance with DMRB
LA111.

The commitments made in the Register of
Environmental Actions and Commitments
(REAC) contained within ES Appendix 2.2:
Code of Construction Practice regarding noise
controls set in place best practice measures,
which the Applicant considers are necessary
to control construction noise and vibration in
accordance with current guidance. The
approach complies with Policy D14 Noise of
The London Plan 2021 and local policies have
also been considered in the Planning
Statement Appendix C: Local Authority Policy
Review.

At a meeting on 17 March 2023, Transport for
London requested that it be consulted on the
Noise and Vibration Management Plan, and
also advised that it had made this request in its
Relevant Representation. Transport for

Local Authority
Policy Review
Document
Reference 7.2
Appendix C (2)]
ES Figure 12.3:
Operational
Road Traffic
Noise Study
Area [APP-311
Comments on
WRs Appendix
C: Relevant
Local Authorities
& Transport
Bodies

[REP2-048]
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the Project is required in locations
where substantial changes in traffic
flow are forecast, as part of the Wider
Network Impacts Management and
Monitoring Plan. This is justified
despite the small change in noise as a
result of the substantial increase in
traffic forecast on the A127 west of
M25 Junction 29, because of the
uncertainty in the traffic modelling
which in turn impacts on the noise
modelling.

London (TfL) will be consulted on the
Environmental Management Plan (EMP). This
is provided for in Requirement 4 of Schedule 2
to the draft DCO which states that ‘No part of
the authorised development is to commence
until an EMP (Second lteration), substantially
in accordance with the Code of Construction
Practice, for that part has been submitted to
and approved in writing by the Secretary of
State, following consultation by the undertaker
with the relevant planning authorities, highway
authorities and bodies identified in Table 2.1 of
the Code of Construction Practice to the extent
that it relates to matters relevant to their
respective functions.’ TfL is identified in Table
2.1 of the Code of Construction Practice in this
regard as a relevant stakeholder in its capacity
as a highway authority.

The commitment to prepare a Noise and
Vibration Management Plan relates to
construction works and would be subject to
control under Section 61 of the Control of
Pollution Act 1974 by the relevant local
planning authorities, as specified in the Act.
This is provided for in Commitment NVO02 in
the REAC (presented in Chapter 7 of the Code
of Construction Practice). The Applicant
considers that sufficient consultation on the
noise and vibration impacts on the TLRN will
take place via the EMP, and intends to consult
those authorities provided for in Commitment
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NVO002 in the Noise and Management
Construction Plan.

Under the commitments made in the REAC
contained within ES Appendix 2.2: Code of
Construction Practice, commitments NV0OO1 —
Noise and Vibration Controls, NV002 — Noise
and Vibration Plan, NV003 — Conveyor
Systems, NV004 — Section 61 Consents,
NV005 — Baseline Noise Levels, NV0O06 —
Noise and Vibration Assessment, NVO0O7 —
Best Practicable Means, NV008 — Community
Engagement, NV009 — Noise and Vibration
Monitoring, NV010 — Haulage Routes, NV015
— Actions in case of Noise Monitoring
Exceedance and NV017 — Vibration from
Piling are written to specifically control
construction noise impacts associated with the
Project. These set in place best practice
measures, which the Applicant considers are
necessary to control construction noise and
vibration in accordance with current guidance.
This complies with Policy D14 Noise of The
London Plan 2021 ‘...avoiding significant
adverse noise impacts on health and quality of
life’ through implementation of the above best
practice measures. These REAC commitments
are secured under Schedule 2 Requirement 4
of the draft DCO.
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Population and human health
Public 2.1.22 | Transport for London considers that The Applicant currently has no plans to Wider Network | Matter Not
transport National Highways should consider, provide targeted interventions to improve bus Impacts Agreed
as part of the Project, what targeted performance and reliability as part of the Management
interventions it might make to improve | Project. The Wider Network Impacts and Monitoring
bus performance and reliability and so | Management and Monitoring Plan sets out Plan
help shift some trips away from car. how the Project would work with Transport for Document
London and DfT to examine potential schemes | Reference 7.12
on the wider road network following monitoring | (2)]
after the Project opens.
Maintenance 2.1.23 | 1) At 2020 Supplementary The Applicant welcomes, Transport for Draft DCO Matter
Consultation, Transport for London London's endorsement of its new bridge Document Agreed,
Walki expressed concern that the pedestrian | proposal and that this improves connections to | Reference 3.1
alking RRE ) ; . . —_—=
cycling and and cycle_route across M25 junction the corridor fror_n Upmlnst_er/Cranham to the ani
horse riding 29 would in future be limited to the future community forest site at Hole Farm to ES Chapter 13:
(WCH) north side of the junction. Provision the north-east. The Applicant further notes that | pgpylation and

crossing west
of M25
junction 29

was proposed by National Highways
to be made for a new, high-quality link
from the north to the south side of the
A127 to the east of the junction, but no
such link was proposed across the
A127 to the west of the junction. This
would result in pedestrians and
cyclists travelling to and from
Cranham needing to make an at-
grade uncontrolled crossing of both
carriageways of the A127 at the Front
Lane junction to be able to travel east-
west across M25 junction 29.

the Project has completed an assessment of
the impacts on walkers, cyclists and horse
riders within ES Chapter 13: Population and
Human Health.

Design Principles S14.10 and S14.23 relate
specifically to the A127 WCH bridge east and
west respectively, and set out minimum width
provision for the shared route and that ramps
and steps shall be provided.

All rights of way have been maintained either
by a diversion or new route. A meeting was
held on 17 January 2023 to discuss initial
ambitions for the bridge design, and the
Applicant will continue to work with Transport

Human Health
[APP-151]
Design
Principles
Document
Reference 7.5
(@]
JPost-event
submissions,
including written
submission of
oral comments,
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2) In its response to the 2022 Local for London and the London Borough of for ISH3
Refinement Consultation, Transport Havering to discuss details relating to design, | [REP4-179]

for London welcomed the decision to
include a new bridge over the A127
west of the M25 to resolve this
concern and address a historic
severance between Folkes Lane and
Moor Lane created by the A127.
Transport for London requests details
of the bridge, in order to assess the
design, construction and maintenance
implications of what is proposed,
determine the acceptability of these
and identify any potential issues
including for the ongoing maintenance
regime and associated funding.

3) Transport for London has reviewed
whether sufficient land is included
within the Order Limits to allow
efficient maintenance of the new
bridge. Given the early stage of bridge
design, with the bridge structure and
materials not yet defined, Transport
for London considers that a 5-metre
area for maintenance is required
around the bridge, to accommodate
maintenance vehicles and plant that
may need to be used. The available
maintenance area is only 3 metres
wide in certain locations on both the
north and south side of the A127.

construction and maintenance implications as
they become available at detailed design
stage. Transport for London has been
informed that in accordance with established
principles, the bridge would become theirs to
maintain.

Jhe Applicant’s position on commuted sums is

given in matter 2.1.11.

The Applicant notes TfL’s request for further
information on the detailed design of the
proposed A127 (west) WCH bridge in Section
D.7 of ‘Post-event submissions, including
written submission of oral comments, for
ISH3’, which includes a statement that the

Deleted: The Applicant notes TfL’s review of land as set out
under paragraph 2) of this SoCG item. The Applicant considers
that there is sufficient land included within the DCO boundary
for routine maintenance of the new bridge. Further discussions
regarding maintenance will take place at detailed design stage.

 Deleted: ISH3 )

Applicant will continue to engage with TfL
throughout the detailed design phase. The
proposed Protective Provisions in 'Schedule
14 — Protective Provisions, Part 11 — For the
protection of local highway authorities’ of the
draft DCO provide a process for local
highways authorities’” involvement in the
detailed design process.

The preliminary design for this structure (A127
west WCH bridge (Work No. 9Y) includes a 3-
metre maintenance area around the perimeter.

This reflects normal National Highways
operational requirements for maintenance and
inspection of the ramps and main structure.
The Applicant has sought to keep land take to
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4) Transport for London accepts that it

a minimum. This is considered particularly

will be the technical approval authority

important on the south side of the A127 to

for the new bridge and that its role in

minimise land take of a wooded area.

the detailed design of the structure is
set out in the draft protective
provisions for the protection of local
highway authorities. On the basis that
TfL will be able to reject any design for
the bridge which cannot be adequately
maintained at the detailed design
stage, TfL now considers this matter
to be agreed,,

The final areas accessible for maintenance
vehicles and plant will also depend on the
detailed design of ramps and support
positions. The Applicant notes that the main
bridge spans and highway facing aspects of
the access ramps will be fully accessible from
the main A127, slip roads, footways and verge
areas that are, and will remain, under the
control of Transport for London. When this is

considered in conjunction with the 3-metre
width, more than 5 metres of access width is
available on the roadward side of the ramp
structures, affording good access for
maintenance vehicles and plant directly from
highways operated by Transport for London.

The Applicant also wishes to point out that
Transport for London will be the technical
approval authority for this structure and as
such will be given the opportunity to review
and approve the detailed design for the new
bridge and associated ramps. As such
Transport for London will be able to make
representations on the maintenance
implications of the bridge.

Further discussions regarding maintenance
will take place at detailed design stage and the
proposed Protective Provisions in 'Schedule
14 — Protective Provisions, Part 11 — For the

Deleted: Transport for London expects the costs for future
maintenance to be funded by National Highways in the form of
a commuted sum (see item number 2.1.11 above).
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protection of local highway authorities’
included in the draft DCO provide information
regarding maintenance requirements,,
WCH/active 2.1.24 | Transport for London notes the The Applicant agrees with this suggestion. Outline Traffic Matter
travel — proposed temporary closure of the During construction of the new bridge, when Management Agreed
construction footway that runs along the north side | the footway is closed, pedestrian access would | Plan for
effects of the A127 eastbound off-slip during | be maintained via a temporary local diversion | Construction
construction of the new bridge, and along an area of land immediately next to the Document
T supports pedestrian access being existing path on land controlled by the Project. | Reference 7.14
emporary L : . ; . )
diversion of malnte_uned via a temporary local The |mplemer_1tat|on would be dlscu_ssed v_wth Ol
footway diversion during this period. stakeholders in the channels established in the
Discussion is encouraged with outline Traffic Management Plan for
relevant stakeholders to ensure an Construction, e.g. the Traffic Management
acceptable route is provided. Forum. The Applicant welcomes Transport for
London’s endorsement of this approach.
Traffic and economics
Modelling 2.1.32 | Transport for London is concerned The Project’s transport model has been Combined Matter Not
methodology about the robustness of the strategic produced in line with DfT guidance (Transport | Modelling and Agreed
RRN traffic mod_elling within London. The Analys_is Guidancg (TAG)) as set out in the Appraisal
Robustness of m_od_el zoning has been aggregated Combined Modelling and Appraisal Report. Report
traffic within London compared to the source | The Applicant has engaged with TfL to [APP-518
modelling models used to create the Lower understand its concerns regarding the Combined
Thames Area Model. This results in | project’s transport model and has shared Modelling and
short distance local trips being omitted | detailed outputs to enable the authority to gain | Appraisal
from the model, and congestion an understanding of the forecast impacts of Report
therefore being underestimated atkey | the Project on the road network. This Appendix B:
junctions, including for areas in close | engagement will continue during the Transport Model
proximity to the Project. This examination of the Project with updates Package [APP-
undermines confidence in the ability of 520
the model to serve as the only basis
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for determining the need for mitigation
of operational traffic, air quality and
noise impacts.

For a highway scheme of this scale
there is inevitably a degree of
uncertainty about the pattern of future
traffic flows caused by the Project,
which no modelling undertaken ten
years before the Project becomes
operational, however robust, could
fully anticipate.

reflected in the Statement of Common Ground
between the Applicant and TfL.

The zoning system for the transport model is
described in Combined Modelling and
Appraisal report Appendix B: Transport Model
Package. Closer to the proposed alignment of
the Project the zones cover a smaller area and
as the distance from the Project increases the
zones become larger. The number and pattern
of trips in the transport model is primarily taken
from mobile phone data and traffic counts. The
model is validated by comparing the forecast
traffic flows with observed counts as reported
in the Transport Model Package.

The Applicant therefore does not agree with
the suggestion that the size of the zones has
led to an underprediction of traffic flows at key
junctions.

The Applicant’s response to air quality
mitigation is given under item 2.1.17, and the
response to noise mitigation will be considered
under item 2.1.21.

Growth within the transport model is in line
with TAG and is capped on a regional basis in
line with DfT traffic forecasts as set out in their
National Trip End Model and published as
TEMPro 7.2 traffic growth forecasts.

The forecast changes in traffic flows are based
on the appropriate guidance, as set out above.
Over time, further developments will be
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brought forward in the region, local plans will
evolve and economic changes will occur (such
as fuel price changes). As a consequence,
there is always a level of uncertainty, but this
is an accepted element within TAG.
Local 2.1.25 | Transport for London observed that The Applicant points out that in relation to the | Transport Matter Not
modelling opening benefits of traffic alleviation forecasts used within the transport model, Assessment Agreed
requests could be eroded over time as there is | these have been built in line with the [REP4-148,
Erosion of less certainty for the degree to which | Department for Transport’s (DfT) Transport REP4-150,
benefits over the LTC will improve traffic conditions | Analysis Guidance (TAG) Unit M4 and are REP4-152
time where growth is more than the capped on a regional basis in line with Wider Network
assumptions used, or through poor National Trip End Model (NTEM) forecasts, Impacts
control of the volume of vehicles using | which are based on Office for National Management

the LTC. This could have significant
implications for the surrounding road
network and people living in
neighbouring communities.

Transport for London requested
additional detail on the extent to which
an appropriate level of certainty has
been developed for the proportion of
traffic that would use the Blackwall
Tunnel.

Transport for London has reviewed
the outputs of sensitivity tests
provided by National Highways which
have provided further information on
the impacts of the Project on traffic
flows at the Blackwall and Silvertown
tunnels. These sensitivity tests have
provided TfL with sufficient

Statistics, population projections. While it is
clear that traffic will, over time, increase at the
Dartford Crossing, there remains a significant
reduction against the Do Minimum scenario,
as described in Section 7.4 of the Transport
Assessment.

The Project has also undertaken modelling
using the Project’s transport model varying the
Project charge to help understand potential
impacts on the Blackwall and Silvertown
tunnels.

The Project has provided Transport for London
with a cordon of its transport model, the most
recent being in April 2022, to enable them to
undertake detailed analysis.

Growth within the transport model is capped in
line with DfT traffic forecasts (Trip End Model

and Monitoring
Plan
[Document
Reference 7.12
@1

Combined
Modelling and
Appraisal
Report
Appendix C:
Transport
Forecasting
Package

[APP-522]
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reassurance on these specific Presentational Program (TEMPro 7.2)) and
impacts. adjusted locally to account for developments
remains concerned about the impacts | construction, have a planning application and
of the Project should growth in planning permission (as of 30 September
housing, employment and therefore 2021). Low and high growth scenarios h_ave
traffic be higher than forecast, and also been undertaken and reported within the
considers that more detailed Transport Forecasting Package (Appendix C
sensitivity tests to understand this are | ©f the Combined Modelling and Appraisal
required. Report (ComMA)).
In line with TAG, low and high growth
sensitivity tests have been undertaken and
these are reported within the Combined
Modelling and Appraisal Report Appendix C:
Transport Forecasting Package and the
Transport Assessment.
The Applicant has already carried out
sensitivity tests to assist in understanding
forecast transport conditions alongside the
operation of the Project. As such, the Applicant
does not consider it appropriate to undertake
further sensitivity tests as suggested by TfL.
Local 2.1.26 | Given the extended timescales for The Applicant has undertaken this sensitivity N/A Matter
modelling delivery of the Project, and in the test to specifically consider the effects with the Agreed
requests absence of a funded scheme for the flyover removed, and the results were shared
replacement of the Gallows Corner with Transport for London.
Sensitivity test flyover, which will need to close by
for Gallows 2026 at the latest, Transport fo_r
Corner Londor_l requested that the _PTOJect
modelling includes a sensitivity test to
take into account that the flyover may
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not be operational at the time of the

crossing opening.

While Transport for London has

concerns about the strategic modelling

for the Project within London, the

sensitivity test for Gallows Corner has

provided sufficient reassurance to

resolve Transport for London’s

concerns about the impact on this

junction.
Wider Network Impacts
Local Wider 2.1.27 | Transport for London has a major The Applicant has undertaken this modelling to | Wider Network Matter Not
Network interest in changes in travel patterns support understanding of the forecast impacts | Impacts Agreed
Impacts RRE on the TLRN and local road network, of the Lower Thames Crossing on the road Management
concerns and the wider network impacts that network as set out in the application. As is and Monitoring

Understanding
wider network
impacts on
local and
strategic roads

arise as a result of the opening of the
LTC in isolation or cumulatively with
other projects. Subject to a full
analysis, Transport for London notes
potential locations of concern:

e M25 junction 29

e M25 junction 28

e Gallows Corner junction between
the A12 and A127

e A127 west of M25 junction 29

e Junctions of the A127 between
M25 junction 29 and Gallows
Corner including that with

customary for a scheme such as the Project,
which will have impacts over a sizeable area,
the forecast demand modelling has been
undertaken using a strategic transport model.
The outputs from the transport model are used
to inform the appraisal of Project impacts and
to support the decision-making process.

These local junction models were developed to
support the interrogation of the LTAM results
rather than to develop detailed plans for each
junction. The transport modelling to support
such an exercise would involve building a
calibrated base year model from freshly
collected data of current observations for each
junction. The Applicant does not consider it

Plan

[Document

Reference 7.12

@1
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Squirrels Heath Road and Ardleigh
Green Road

e Al13 west of M25 junction 30.

Transport for London is of the view
that, ‘micro-simulation modelling’
might be required to ensure in-depth
analysis of the impact at these
locations.

Transport for London would like to
understand potential issues including
safety concerns, impacts on bus
journey times and pedestrian and
cycle flows, as well as other
operational complexities.

Transport for London has significant
concerns about the robustness of the
local junction assessments
undertaken by National Highways. No
validation of base year flows was
undertaken which draws into question
the validity of any of the outputs.
Transport for London has jointly
commissioned surveys and the
preparation of validated junction
models to enable a more robust
assessment of the impacts of the
Project on these junctions to be
undertaken. The results of this
assessment, which was undertaken
jointly with the London Borough of

appropriate to develop such local junction
models to the level proposed by Transport for
London.

The Applicant also notes that this was an
exploratory modelling exercise rather than the
predictive modelling typically supplied by
developers. As a consequence, while
discussion of these findings will continue, in
particular to focus on the potential inclusion of
specific locations into the monitoring proposals
set out within the Wider Network Impacts
Management and Monitoring Plan, it is not
proposed to develop these local junction
models further through validation or further
refinement.
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Havering, were described in
Paragraphs 3.23 t0 3.29 of Tfl’s
Written Representation (REP1-304).
The most recent version of the
assessment report was submitted by
the London Borough of Havering as
REP7-208,
Wider Network | 2.1.28 | Where monitoring demonstrates that, | At a meeting on 29 July 2022, the Applicant Wider Network | Matter Not
Impacts as a result of the traffic impacts of the | explained its approach to wider network Impacts Agreed
approach RRE Project, mitigation is required to the concerns from local authorities before and Management
Mitigation of road network in London, Transport for | after the crossing opens. It was explained that | and Monitoring
wider network London requires National Highways to | the Applicant has assessed the wider network | Plan
impacts commit to delivering this mitigation impacts of the Project and has considered Document
through its own funding as part of the | these against the requirements set out in the Reference 7.12
Project mitigation. National Policy Statement for National [N
National Highways should consider, at | Networks (DfT, 2014), and considers that the | praft DCO
this stage, the range of mitigation adverse transport impacts are acceptable Document

options, with potential interventions
not limited to capacity upgrades.
Options for reducing highway traffic
flows need to be considered;
including, but not limited to, varying
the charges of the Lower Thames
Crossing (and Dartford Crossing).

In response to National Highway’s
comments, Transport for London
strongly disagrees that it is possible to
state that no impacts will require
mitigation given the shortcomings of
the modelling relied upon within
London, which means that junction

under this policy. Further information on policy
compliance can be found within the Transport
Assessment. As such, the Applicant is not
committing to any direct additional funding for
interventions on the wider network through the
DCO.

The Project is proposing to monitor the
Impacts of the Project on traffic on the local
and strategic road networks. If the monitoring
identifies issues or opportunities related to the
road network as a result of traffic growth or
new third-party developments, then local
authorities would be able to use this as
evidence to support scheme development and

Reference 3.1
(11)

Transport

Assessment
[REP4-148,
REP4-150,
REP4-152

Transport
Assessment
Appendix F:
Wider Network
Impacts
Management
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delays are not robustly forecast (see
item number 2.1.32 above). Transport
for London notes that the National
Highways modelling team have openly
acknowledged this shortcoming.
Further, the fact that monitoring is
proposed suggests that National
Highways anticipates impacts will
arise. Without a means of mitigating
those impacts, the Project will not
achieve its full objectives and could
have a long-term detrimental impact
on the highway network and

local environment.

Transport for London also disagrees
with the proposed timing and period of
monitoring because monitoring from
only one year before opening will
overlap with construction activity.

Transport for London further queries
how not committing to mitigate any
impacts of the LTC scheme on the
wider network beyond the core scope
of the scheme is consistent with
National Highways’ licence from the
DfT and the need to co-operate with
other highway authorities to secure
the smooth running of the wider
network not only day-to-day but for the
long term.

TfL considers that there are potential
approaches to joint working between

case making through existing funding
mechanisms and processes.

An updated Wider Network Impacts
Management and Monitoring Plan (WNIMMP)
will be included in the application, providing
information about the proposed traffic
monitoring. The Applicant will also provide a
briefing on the changes made to the WNIMMP
since a draft version was shared in the July
2021 Community Impacts Consultation.

The traffic impact monitoring scheme will be
secured in Schedule 2 of the draft
Development Consent Order and would
require approval by the Secretary of State,
after consultation with relevant local highway
authorities, which would begin one year before
the tunnel area opens.

The Applicant does not consider that there is a
need for an additional framework to support
the joint working between the Applicant and
affected highway authorities on the future
optimisation of the road network following the
opening of the A122 Lower Thames Crossing.

The licence under which the Applicant
operates (Highways England: Licence, DfT
2015) requires that the Applicant works with
local highway authorities and others to align
national and local plans and investments,
balance national and local needs and support
better end to end journeys for road users. The
Applicant will continue to deliver against this

and Monitoring
Policy
Compliance
[APP-535
Wider Network
Impacts Position
Paper
REP6-092
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the Applicant and affected highway
authorities on mitigation that
monitoring shows to be necessary,
building on approaches adopted for
other nationally significant
infrastructure projects such as the
Silvertown Tunnel.

TfL considers it to be essential that a
requirement to cover wider network
impacts is included in the DCO. TfL is
of the view that the draft requirement
put forward jointly by the Port of
Tilbury London Ltd, DP World London
Gateway, Thames Enterprise Park
and Thurrock Council is the best
drafting of this requirement currently
before the examination (Appendix D of

REP8-166).

obligation in its collaborative work with local
authorities and Transport for London. The
approach the Applicant takes to working with
relevant authorities is set out in the publication
The strategic road network — Planning for the
future — A guide to working with Highways
England on planning matters (National
Highways, 2015).

An approach to joint working that was required
solely for the consideration of changes in
traffic flow that are solely associated with the
operation of the A122 Lower Thames Crossing
would not provide the strategic overview of
changes across the wider road network. Over
time, further developments will be brought
forward in the region, local plans will evolve
and economic changes will occur (such as fuel
price changes). As a consequence, there is a
level of uncertainty over what, if any,
interventions to enhance the operation of the
road network might be beneficial. The
Applicant, in its capacity as a strategic
highway authority, produces Route Strategies
which take a strategic approach across
England, and these involve engagement with a
wide range of stakeholders, including local
authorities.

Over time, it will be very difficult to
demonstrate that traffic flow changes on the
road network were solely as result of the
Lower Thames Crossing and not other factors
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No.

Transport for London Comment

The Applicant’s Response

Application
Document
Reference

Status

such as wider demand for travel, nearby new
development, or changes in the way the road
network was managed. As such, the Applicant
considers it appropriate that the existing
framework for managing the road network, as
set out in Transport Assessment Appendix F:
Wider Network Impacts Management and
Monitoring Policy Compliance, supported by
the existing obligations placed on the Applicant
by the licence, remain the appropriate way to
make decisions about future investment
priorities.

Section 4 ‘Consideration of the Silvertown
Tunnel approach’ in the ‘Wider Network
Impacts Position Paper’ submitted at Deadline
6 further sets out the Applicant’s position on
the Silvertown Tunnel approach.

Monitoring
approach

Scope of
monitoring

2.1.29

Transport for London requires the
section of the A127 west of M25
junction 29 to be included within the
scope of the Wider Network Impacts
Management and Monitoring Plan.

The Applicant has engaged with Transport for
London regarding how it has considered
comments made during and since the 2021
Community Impacts Consultation and updates
to the WNIMMP. However, in accordance with
Section 5.3 of the WNIMMP, the Applicant will
engage with relevant local highway authorities
including Transport for London when drawing
up the final set of locations to be monitored.

The section of the A127 requested has been
included in the WNIMMP and this matter is
now agreed.

Wider Network
Impacts
Management
and Monitoring
Plan (WNIMMP)
Document

Reference 7.12

@1

Matter
Agreed
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Climate
Legislative and | 2.1.30 | Transport for London is committed to | The Applicant notes Transport for London's ES Chapter 15: | Matter Not
policy RRE | reducing carbon emissions from road | position. The document Net Zero Highways: Climate Agreed
frameworks transport with the overall aim of Our 2030/ 2040/ 2050 Plan is referred to in [APP-153
becoming a zero-carbon city by 2050, | ES Chapter 15: Climate. Through its ‘Lowest Carbon and
Construction as set out in the Mayor’s Transport Carbon Strategy’ presented in the Carbon and Energy
Strategy. In addition, in the Mayor’'s Energy Management Plan, the Project aims t0 | \janagement
and X ) ) . ; - . g
: manifesto for the 2021 election, he align with the targets and trajectories set out in | p|an
operational e -
has accelerated the ambition, to the Net Zero Highways Plan. [Document
carbon . ) ]
emissions achieve net zero by 2030. Transport | The Project has adopted the avoid and/or Reference 7.19

for London welcomes the discussion
with National Highways on its
emerging approach to reducing
carbon and notes that National
Highways has made commitments to
achieve net zero carbon emissions in
its 2021 document “Net zero
highways: our 2030 / 2040 / 2050
plan”. It is essential that the updated
Environmental Statement refers to this
plan and clearly sets out how the
Project will play its part in driving down
carbon emissions.

Transport for London disagrees that
the Carbon and Energy Management
Plan [Application Document APP-552]
is aligned with the National Highways
‘Net Zero Highways’ plan as user
carbon has been scoped out of the
Carbon and Energy Management Plan
but it is within the scope of the Net

prevent, reduce and remediate hierarchy for
greenhouse gas (GHG) emissions. This has
been applied throughout the design process
and has informed the assumptions used to
develop the ‘Do Something’ scenario and the
Project’s carbon model.

The measures that the Project has committed
to implement in order to reduce and remediate
GHG emissions are presented in Section 15.5
of ES Chapter 15: Climate. These include
measures which are embedded in the
engineering design, good practice measures
and essential mitigation relevant to GHG
emissions.

As stated in Table B.1 of the Carbon and
Energy Management Plan, the Applicant can
influence but not control the emissions from
road users (i.e., user traffic). Policies to deliver
a reduction in operational emissions related to
road users are being pursued at a strategic

(O]

Planning
Statement
Appendix I:
Carbon Strategy
and Policy
Alignment

[REP7-138],
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Zero Highways plan. The
management plan therefore omits
what is likely to be the greatest carbon
contribution of the Project and misses
the opportunity to undertake a
thorough investigation into whether
and how the Project will reduce all
related carbon. Chapter 15 of the
Environmental Statement (APP-153)
acknowledges that there will be an
increase in carbon emissions as a
result of the Project. Transport for
London is therefore of the view that
the approach to the carbon impacts of
the Project does not fit with London
and UK carbon policy, including the
strategic priorities of the Government’s
Transport Decarbonisation Plan and
consideration is needed of whether
any additional mitigation is required.

level by the Department for Transport. This
includes a range of non-planning policies
which will help to reduce carbon emissions
over the transport network, as a whole, over
time (including policies to decarbonise vehicles
and radically reduce vehicle emissions).
Interventions, for example those published in
“Decarbonising transport: a better, greener
Britain” (available at
https://www.gov.uk/government/publications/tr
ansport-decarbonisation-plan) must be applied
consistently to be successful and therefore fall
outside what could reasonably be delivered by
any individual scheme. Notwithstanding this,
the Applicant has also set out the actions
which it is taking to support the Department for
Transport across its Strategic Road Network in
their “Net Zero Highways: Our 2030 / 2040 /
2050 plan”, available at
https://nationalhighways.co.uk/netzerohighway
s/.

In relation to the Project’s alignment to UK
carbon policy, Planning Statement Appendix I:
Carbon Strategy and Policy Alignment sets out
the Applicant’s approach to carbon within the
DCO application, and demonstrates its
alignment with policy. It explains how the
Project represents a step change in approach
for a road scheme of this scale, in terms of the
scope and nature of the measures which the
Applicant is committing to deliver to reduce
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emissions during the construction and
operation of the new road. Together with the
policies which the Government has set out in
its Decarbonising Transport Plan (Department
for Transport, 2021a), these measures ensure
that the Project is aligned with a trajectory to
net zero and that the Project’'s emissions
would not therefore be significant, in
accordance with relevant guidance.
Nitrogen deposition
General 2.1.31 | The additional assessment on the The assessment regarding nitrogen deposition | ES Chapter 5: Matter
methodology/ impacts of nitrogen deposition, and has been updated following the revised traffic | Air Quality Agreed
modelling/ associated compensatory areas, is modelling becoming available and is included [APP-143
alternatives/ welcomed by Transport for London, in ES Chapter 5: Air Quality and specifically ES Appendix
who note that there are no areas ES Appendix 5.6: Project Air Quality Action 5.6: Project Air
Nitrogen which are deemed to be significantly Plan. This covers the sites identified as being | Quality Action
deposition affected in the proximity of the TLRN. | significantly impacted as well as the steps Plan [APP-350]
Transport for London is satisfied with | taken to review options for mitigation and ES Appendix
the approach to assessment and compensation and the rationale for how the 8.14:
mitigation of nitrogen deposition and | compensation strategy was developed and the Designated
therefore has no further issues. Project’s final proposals. Sites Air Quality
Information on the assessment for the Assessment
designated sites that are affected is presented | [APP-403 to
in ES Appendix 8.14 Designated Sites Air APP-406]

Quality Assessment.
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Appendix A Engagement activity

Table A.1 Engagement activities between the Applicant and Transport for London
since the DCO Application was submitted on 31 October 2022

Date Overview of Engagement Activities

11 November 2022 Emailed Transport for London to offer DCO briefing session

14 November 2022 Emailed Transport for London to notify of publication of documents on
Planning Inspectorate website

28 November 2022 Emailed Transport for London to inform that the DCO application was
accepted for Examination

29 November 2022 Transport for London regular catchup meeting

02 December 2022 Emailed Transport for London to with pre-examination strategy,
timetable and matters under discussion

13 December 2022 Transport for London regular catchup meeting

14 December 2022 Emailed Transport for London to inform of Planning Inspectorate

announcement of the Relevant Representations and Interested Party
Registration opening date

04 January 2023 Emailed Transport for London to advise of PADS Tracker request from
Planning Inspectorate

09 January 2023 Emailed Transport for London to advise on Relevant Representations
opening and further PADS Tracker guidance from Planning
Inspectorate

10 January 2023 Transport for London regular catchup

12 January 2023 Emailed Transport for London to advise on Relevant Representations
closing date and further PADS Tracker guidance from Planning
Inspectorate

17 January 2023 A127 footbridge structural/ambitions meeting (joint with London
Borough of Havering)

24 January 2023 Transport for London regular catchup meeting

21 February 2023 Transport for London regular catchup meeting

1 March 2023 DCO, planning and land and property SoCG matters resolution meeting

7 March 2023 Transport for London regular catchup meeting

17 March 2023 Environment SoCG matters resolution meeting

20 March 2023 Meeting about land status around A127 west WCH bridge

21 March 2023 Transport for London regular catchup meeting

4 April 2023 Transport for London regular catchup meeting

18 April 2023 Transport for London regular catchup meeting

24 April 2023 Emailed Transport for London to advise of Minor Refinement
Consultation launch date

2 May 2023 Transport for London regular catchup meeting
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Date Overview of Engagement Activities

12 May 2023 Emailed Transport for London final costs variation letter

16 May 2023 Transport for London regular catchup meeting

26 May 2023 Emailed Transport for London draft Side Agreement

30 May 2023 Transport for London regular catchup meeting

31 May 2023 Emailed Transport for London the Project position on commuted sums
9 June 2023 Emailed draft SoCG for consideration and information

13 June 2023

Transport for London regular catchup meeting

16 June 2023

Charging regime meeting

27 June 2023

Transport for London regular catchup meeting

7 July 2023 Emailed_ Transport for London data on construction compound trip
generation

11 July 2023 Transport for London regular catchup meeting

12 July 2023 Emailed Transport for London with D1 SoCG for endorsement

14 July 2023 Emailed Transport for London with final version of D1 SoCG

19 July 2023 Emailed Transport for London Relevant Representation report

25 July 2023 Transport for London regular catchup meeting

8 August 2023 Transport for London regular catchup meeting

22 August 2023 Transport for London regular catchup meeting

5 September 2023 Emailed Transport for London with draft D4 SoCG for review

12 September 2023 Transport for London land meeting

13 September 2023 Transport for London Deadline 4 SoCG review meeting

15 September 2023

D4 SoCG version sent to Transport for London for endorsement

15 September 2023

D4 SoCG version endorsement received from Transport for London

3 October 2023

Regular catchup meeting with TfL

11 October 2023

Draft D7 SoCG version sent to TfL for review

17 October 2023

Regular catchup meeting with TfL

19 October 2023

Draft D7 SoCG version sent to TfL for review

22 October 2023

Draft D7 SoCG version comments received from TfL

[ Deleted: 2022

23 October 2023

Emailed TfL with updated response to matter 2.1.18 on air quality

25 October 2023

Transport for London emailed regarding change to status of matter

2.1.15 on strategic diversions.

6 November 2023

Draft D7 SoCG version sent to TfL for final comments

9 November 2023

Final comments on D7 SoCG version received from TfL

10 November 2023

D7 SoCG version sent to TfL for endorsement

10 November 2023

D7 SoCG version endorsement received from TfL

15 November 2023

Reqular catchup meeting with TfL
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Date Overview of Engagement Activities

29 November 2023 Emailed TfL regarding progression / next steps on proposed side
agreement

8 December 2023 Emailed draft D9A SoCG version (final) to TfL for final comment

11 December 2023 Einal comments on D9A (final) SoCG version received from TfL

12 December 2023 D9A SoCG version (final) sent to TfL for endorsement

12 December 2023 Endorsement for D9A SoCG version (final) received from TfL

R B Pl TR0 AP 4,11 Uncontrolled when printed — Copyright © - 2023

DATE: December 2023 64 National Highways Limited — all rights reserved
DEADLINE: 9A




Lower Thames Crossing — 5.4.4.11 Final Agreed Statement of Common Ground
between (1) National Highways and (2) Transport for London Volume 5

(Tracked changes version)

Appendix B Glossary

Practice

Term Abbreviation | Explanation

A122 Lower Thames Project A proposed new crossing of the Thames Estuary

Crossing linking the county of Kent with the county of Essex, at
or east of the existing Dartford Crossing.

Air quality AQ A measure of the level of various atmospheric
pollutants.

Air Quality Strateqy AQS An objective set by the Air Quality Strateqy for

objective objective England, Scotland, Wales and Northern Ireland to
improve air quality in the UK in the medium term.
Obijectives are focused on the main air pollutants to
protect health.

Archaeological AMS-OWSI n/a

Mitigation Strategy —

Outline Written Scheme

of Investigation

Area of Qutstanding AONB, Statutory designation intended to conserve and

Natural Beauty, enhance the ecology, natural heritage and landscape
value of an area of countryside,,

Biodiversity Net Gain BNG Ecological enhancements introduced by the Project
which leave the natural environment and the number
of species present in it, in a measurably better state
than before construction.

Carbon and Energy The Carbon and Energy Management Plan sets out

Management Plan the Applicant’s carbon ambitions for the Project and
the mechanisms that it will use to deliver them.

Community CEP A detailed programme of community engagement for

Engagement Plan specific stakeholder groups, including schools,
identifying proposed methods and likely timing of
consultation activities during the construction period.

Community Impacts and | CIPHAG An advisory group established by National Highways

Public Health Advisory to feed local knowledge and understanding into the

Group relevant technical assessments.

Commuted sum The sum to be paid by National Highways to TfL for
the future maintenance of any highway assets not
previously forming part of the TLRN or substantively
modified by the Works.

Department for CLG The former name of the Ministry of Housing,

Communities and Local Communities and Local Government, now the

Government Department for Levelling Up, Housing and
Communities.

Code of Construction CoCP Contains control measures and standards to be

implemented by the Project, including those to avoid
or reduce environmental effects.
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Term

Abbreviation

Explanation

Combined Modelling
and Appraisal Report

ComMA

The purpose of the Combined Modelling and
Appraisal Report is to inform decision makers and
stakeholders on how the evidence underpinning the
business case has been developed, from the initial
identification of the underlying problem through the
collection of data and the production of any
supporting traffic models and forecast impacts of the
Project on traffic to the eventual economic appraisal.

Dartford Crossing

Road crossing of the River Thames in England,
carrying the A282 road between Dartford in Kent to
the south with Thurrock in Essex to the north. It
consists of two bored tunnels and the cable-stayed
Queen Elizabeth Il Bridge.

Department of
Transport

DfT

The government department responsible for the
English transport network and a limited number of
transport matters in Scotland, Wales and Northern
Ireland that have not been devolved.

Design Manual for
Roads and Bridges

DMRB

A comprehensive manual which contains
requirements, advice and other published documents
relating to works on motorway and all-purpose trunk
roads for which one of the Overseeing Organisations
(National Highways, Transport Scotland, the Welsh
Government or the Department for Regional
Development (Northern Ireland)) is the highway
authority. For the A122 Lower Thames Crossing, the
Overseeing Organisation is National Highways.

Development Consent
Order

DCO

Means of obtaining permission for developments
categorised as Nationally Significant Infrastructure
Projects (NSIP) under the Planning Act 2008.

Development Consent
Order application

DCO
application

The Project Application Documents, collectively
known as the ‘DCO application’.

Electric Vehicle

EV

Electric vehicles are those that are either partially or
fully electrically powered.

Environment Agency

EA

A non-departmental public body of Defra, established
under the Environment Act 1995. It is the leading
public body for protecting and improving the
environment in England and Wales. The organisation
is responsible for wide-ranging matters, including the
management of all forms of flood risk, water
resources, water quality, waste regulation, pollution
control, inland fisheries, recreation, conservation and
navigation of inland waterways.

Environmental Impact
Assessment

EIA

A process by which information about environmental
effects of a proposed development is collected,
assessed and used to inform decision making. For
certain projects, EIA is a statutory requirement,
reported in an Environmental Statement.
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Term

Abbreviation

Explanation

Environmental
Management Plan

EMP

For the Project, a plan setting out the conclusions
and actions needed to manage environmental effects
as defined by the Design Manual for Roads and
Bridges standard LA 120. The CoCP is the
equivalent of the first iteration of the EMP (EMP1).
The contractor’'s EMP would be EMP2 and the end of
construction EMP would be EMP3.

Environmental
Management System

EMS

n/a

Environmental
Statement

ES

A document produced to support an application for
development consent that is subject to Environmental
Impact Assessment (EIA), which sets out the likely
impacts on the environment arising from the
proposed development.

Framework
Construction Travel
Plan

FCTP

A document which sets out a framework to reduce
the impact of the Project’s construction workforce on
the road network as a result of travel to and from
construction areas and compounds (including utility
logistic hubs). The FCTP sets out proposed ways in
which this would be done, including by reducing
single occupancy vehicle trips and encouraging
sustainable and active travel.

Flood Risk Assessment

FRA

An assessment of the risk of flooding from all flooding
mechanisms, the identification of flood mitigation
measures, and identification of actions to be taken
before and during a flood.

Footpath

FP

A footpath is a type of thoroughfare that is intended
for use only by pedestrians and excluding other
forms of traffic such as motorised vehicles, bicycles
and horses. Footpaths can be found in a wide variety
of places, from city-centres to farmland, to mountain
ranges.

Frequency

n/a

Sound consists of vibrations transmitted to the ear as
rapid variations in air pressure. The more rapid the
variations in air pressure, the higher the frequency of
the sound. Frequency is defined as the number of
pressure fluctuations per second and is expressed in
Hertz (Hz).

Good practice

n/a

In the context of the Project, standard approaches
and actions commonly used to avoid or reduce
environmental impacts of infrastructure development.
These are typically applicable across the whole

Project.

Greater London
Archaeological Advisory
Service

GLAAS

Part of Historic England's London Local Office,
providing advice for the whole of Greater London,
with the exception of the City of London and the
London Borough of Southwark who have their own
archaeological planning advisers.
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Term

Abbreviation

Explanation

Greater London
Authority

GLA

The Greater London Authority (GLA), colloquially
known by the metonym "City Hall", is the devolved
regional governance body of Greater London. It
consists of two political branches: the executive
Mayoralty (currently led by Sadiq Khan) and the 25-
member London Assembly, which serves as a means
of checks and balances on the former. Since May
2016, both branches have been under the control of
the London Labour Party. The authority was
established in 2000, following a local referendum,
and derives most of its powers from the Greater
London Authority Act 1999 and the Greater London
Authority Act 2007.

Greenhouse Gas,

GHG,

Gases able to absorb infrared radiation emitted from

Earth's surface and reradiate it back to Earth's
surface, thus contributing to the greenhouse effect.
Carbon dioxide, methane, and water vapour are the
most important greenhouse gases,,

Greenspace information
for Greater London

GiGL

GiGL is a Community Interest Company that acts as
the official custodian of environmental records for
London boroughs and the City of London.

[Deleted: Good practice ]
[ Deleted: n/a ]

Deleted: In the context of the Project, standard approaches
and actions commonly used to avoid or reduce environmental
impacts of infrastructure development. These are typically
applicable across the whole Project.

Ground investigation

Gl

Several levels of investigation from desk-based
research to onsite sampling to evaluate challenges
related to soil/ground.

Heavy Goods Vehicle

HGV

A large, heavy motor vehicle used for
transporting cargo.

Heritage asset

n/a

A building, monument, site, place, area or landscape
identified as having a degree of significance meriting
consideration in planning decisions because of its
heritage interest. Heritage assets include designated
heritage assets and assets identified by the local
planning authority (including local listing).

High growth scenario

A traffic modelling scenario that reflects high traffic
level.

Highways Agency

HA

Precursor to Highways England. No longer exists but
still mentioned in reference to previous projects or in
older documents.

Highways England

HE

Former name of National Highways.

Historic England

n/a

The public body that looks after England’s historic
environment. An executive non-departmental public
body of the UK Government sponsored by the
Department for Digital, Culture, Media and Sport, and
the Government’s advisor on heritage.

Joint Operations Forum

JOF

The JOF is an executive level forum made up of
National Highways and its Contractors. National
Highways will establish and chair a JOF, attended by
senior representatives from the Contractors.
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Term

Abbreviation

Explanation

LA 105 — Air quality

A DMRB document setting out the requirements for
assessing and reporting the effects of highway
projects on air quality.

Landfill n/a A site for the disposal of waste materials.

Limit Value A level for an air quality pollutant fixed on the basis of
scientific knowledge, with the aim of avoiding,
preventing or reducing harmful effects on human
health and/or the environment as a whole, to be
attained within a given period and not to be exceeded
once attained.

Local plan n/a A Local Plan sets out local planning policies and
identifies how land is used, determining what will be
built where. Adopted Local Plans provide the
framework for local development across England.

Local planning authority | LPA A local planning authority is the local authority or ( Deleted: London Highway Assignment Model =
council that is empowered by law to exercise
statutory town planning functions for a particular area
of the UK. May also be referred to as ‘local authority’.

Local Residents’ LRDS Accounts that offer discounts on road user charges

Discount Scheme but are subject to location-based eligibility criteria.

Local Road Network LRN The Local Road Network is that portion of the Road
Network for which local government is responsible
and is eligible for funding from the state government
to operate and maintain.

London Highway LoHAM A strategic model representing routeing and

Assignment Model congestion of motorised highway trips using
London’s highway network.

Low growth scenario A scenario that reflects low traffic levels

Lower Thames Area LTAM Transport model designed to forecast impacts of

Model providing additional road-based capacity across the
River Thames at locations at or east of the existing
Dartford Crossing.

M25 junction 29 n/a Improvement works to M25 junction 29 and to the
M25 north of junction 29. The M25 through junction
29 will be widened from three lanes to four in both
directions with hard shoulders.

M25 Motorway M25 Orbital motorway that encircles most of Greater
London.

Materials Management | MMP n/a

Plan

Mayor’s Transport MTS The Mayor's Transport Strategy sets out plans to

Strateqy

transform London's streets, improve public transport
and create opportunities for new homes and jobs.

Monitoring

A programme of observation, measurement and
recording of environmental variables and operational
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Term

Abbreviation

Explanation

parameters over a period of time for a defined
purpose.

National Cycle Network | NCN A series of traffic-free paths and quiet, on-road
cycling and walking routes that connect to every
major town and city.
National Grid Electricity | NGET A UK company that builds and maintains the
Transmission electricity transmission network in England and
Wales.
National Planning Policy | NPPF, The National Planning Policy Framework sets out the ( Deleted: NO,
Framework, government’s planning policies for England and how [De|eted: Nitrogen dioxide
these are expected to be applied, Deleted: A reactive gas introduced into the environment by
National Policy NPS There are 12 designated National Policy Statements T e 1t o alos e by e
Statement (NPSs), setting out government policy on different emissions of internal combustion engines burning fossil fuels.
types of national infrastructure development,
including energy, transport, water and waste. NPSs
provide the framework within which Examining
Authorities make their recommendations to the
Secretary of State.
National Policy NPSNN The NPSNN sets out the need for, and Government’s
Statement for National policies to deliver, development of Nationally
Networks Significant Infrastructure Projects on the national
road and rail networks in England. It provides
planning guidance for promoters of Nationally
Significant Infrastructure Projects on the road and rail
networks, and the basis for the examination by the
Examining Authority and decisions by the Secretary
of State.
Nationally Significant NSIP Major infrastructure developments in England and ( Deleted: New Roads and Street Works Act 1991 >
Infrastructure Project Wales, such as proposals for power plants, large
renewable energy projects, new airports and airport
extensions, major road projects, etc. that require a
development consent under the Planning Act 2008.
Natural England An executive non-departmental public body,
sponsored by Defra, which is the government’s
adviser for the natural environment in England,
helping to protect England’s nature and landscapes
for people to enjoy and for the services they provide.
New Roads and Street | NRSWA n/a
Works Act 1991
Nitrogen deposition The accumulation of nitrogen on a surface as a result
of separation from the atmosphere.
Nitrogen dioxide NO, A reactive gas introduced into the environment by

natural causes, including entry from the stratosphere,
bacterial respiration, volcanos, and lightning. It is also
introduced by the emissions of internal combustion
engines burning fossil fuels.
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Non-hazardous waste n/a Any waste not defined as ‘hazardous’ under the
Hazardous Waste Directive (91/689/EEC).

Non-motorised user(s) NMU Users of non-motorised vehicles (e.g. cyclists, horse
riders) and pedestrians

Open space n/a Open space is defined in section 19 of the
Acquisition of Land Act 1981 as ‘any land laid out as
a public garden, or used for the purposes of public
recreation, or land being a disused burial ground’.

Order Limits The outermost extent of the Project, indicated on the
Plans by a red line. This is the Limit of Land to be
Acquired or Used (LLAU) by the Project. This is the
area in which the DCO would apply

Outline Landscape and | oLEMP A document which outlines the proposed

Ecology Management management of the landscape and ecological

Plan elements of the Project.

Outline Materials oMHP A document which sets out the approach and high-

Handling Plan level principles for handling construction materials
and waste on the Project, both inside and outside the
Order Limits.

Outline Site Waste oSWMP The outline Site Waste Management Plan (0SWMP)

Management Plan sets out the overarching principles and procedures
that would be applied for the management of waste
during the construction phase of the Project.

Outline Traffic oTMPfC The outline Traffic Management Plan for

Management Plan for Construction has been produced to provide an

Construction outline framework and principles that will be applied
for the design and management of construction traffic
management and transport logistics for the Project.

Overhead line OHL An electrical conductor, suspended on towers or [De'ete‘“ Open space
poles, used for transmission and distribution of
electrical energy. It consists of one or more
conductors (commonly multiples of three).

Particulate matter The sum of all solid and liquid particles suspended in
air, many of which are hazardous. This can include
both organic and inorganic particles, such as dust,
pollen, soot, smoke and liquid droplets. These
particles vary greatly in size, composition and origin.

Particulate matter PMys Particulate matter with a diameter equal to or less

(2.5um) than 2.5 micrometres.

Particulate matter PMaq Particulate matter with a diameter equal to or less

(10um) than 10 micrometres.

Passenger Car Unit(s) PCU A metric to allow different vehicle types within a traffic

model to be assessed in a consistent manner.

Planning Inspectorate

An executive agency of the Department for Levelling
Up, Housing and Communities. The Planning
Inspectorate deals with planning appeals, national
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Abbreviation

Explanation

infrastructure planning applications, examinations of
local plans and other planning-related and specialist
casework in England and Wales.

Project Manager PM The person with lead responsibility for a project or a
workstream within a project.

Protective provisions n/a

Public Right of Way PRoW A right possessed by the public to pass along a route
over land at all times. Although the land may be
owned by a private individual, the public may still
gain access across that land along a specific route.
The mode of transport allowed differs according to
the type of Public Right of Way, which can consist of
footpaths, bridleways and open and restricted
byways.

Receptor A component of the natural or built environment
(such as a human being, water, air, a building or a
plant) affected by an impact of the construction
and/or operation of a development.

Register of REAC The REAC identifies the environmental commitments

Environmental Actions that would be implemented during the construction

and Commitments and operational phases of the Project if the
Development Consent Order is granted, and forms
part of the Code of Construction Practice.

Road Investment RIS The Government’s long-term strategy to improve

Strategy England’s motorways and major A roads. The first
RIS (known as RIS 1) was published in 2015 and
covers the period 2015-2020. A second RIS (RIS 2)
was published in 2020 and covers the 2020-2025
period.

Root Mean Square RMSE Used to define the average error or uncertainty of a

Error transport model.

Site of Importance for SINC Locally designated nature site protected through the

Nature Conservation planning system.

Secretary of State SoS The Secretary of State has overall responsibility for
the policies of the Department for Transport.

Site Specific Travel SSTPs Site Specific Travel Plans will be developed by

Plans contractors in respect of the sites which they are
responsible (either an individual construction area or
compound, or a number of construction areas and
compounds where these are closely located with
similar levels of accessibility), following the latest
policy advice and best practice documents.

Site Waste SWMP A document which sets out how resources will be

Management Plan

managed, and waste controlled during the Project.
Plans usually involve recording the amount of waste
that will be produced and details the proposed
methods of waste disposal.
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Skills, Education and SEE Strategy | The Skills, Education and Employment Strategy
Employment (SEE) introduces how National Highways aim to provide
Strategy long-term benefits to communities close to the

Project through new jobs and work, higher skills and
education. It also begins explains how National
Highways will set the standard for construction in a
low carbon world. This document will be revised
every two years throughout the delivery of the project
to remain current and responsive to local and
national needs.

Small and Medium SME The UK definition of SME is generally a small or

Sized Enterprise medium-sized enterprise with fewer than 250
employees. The EU also defines an SME as a
business with fewer than 250 employees, a turnover
of less than €50 million, or a balance sheet total of
less than €43 million.

Social SIA n/a

Impact Assessment

Social Value SVF The Project’s Social Value framework is reflective of

Framework local needs and priorities and sets out the wider
opportunities that are realised through the way the
crossing is designed and built. It also aligns with the
Government's Social Value Model, published
December 2020.

Stakeholder Organisations and individuals who could affect or be
affected by the Project, or who otherwise have an
interest in the Project.

Statement of Common | SoCG A Statement of Common Ground is a written

Ground statement containing factual information about the
proposal which is the subject of the appeal that the
appellant reasonably considers will not be disputed
by the local planning authority.

Strategic Outline SOBC First stage of drawing together evidence pertaining to

Business Case a transport scheme, focusing on the strategy or
reasons why change may be required.

Strategic road network | SRN The core road network in England managed by
National Highways.

Supplementary SPG Documents which provide supplementary information

Planning Guidance in respect of the policies in current or emerging Local
Plans or national policy.

Sustainable Drainage SuDS A drainage system designed to reduce the potential

System impact of new and existing developments with
respect to surface water drainage discharges.

Sustainable Travel: STARS Transport for London's accreditation scheme for

Active, Responsible,
Safe

London schools and nurseries. STARS inspires
young Londoners to travel to school sustainably,
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actively, responsibly and safely by championing
walking, scooting and cycling.

)

)

Sustainable Transport STWG A stakeholder group set up by National Highways to

Working Group develop and deliver improvements to integrated
sustainable transport infrastructure, including
maximising use of the River Thames and improving
connectivity and accessibility for walkers, cyclists and
horse-riders.

The Third Road RIS3 RIS3 sets out the government's aims and proposals ( Deleted: National Planning Policy Framework =

Investment Strategy for investment in the strategic road network from
2025 to 2030.

Thames Chase TCCF An area of forest open to the public on the

Community Forest Essex/London border, maintained and improved for
the benefit of wildlife and residents.

Tilbury Link Road TLR An option considered, following the preferred route ( Deleted: Trip End Mode! Presentation Program )
announcement,in developing the preliminary design [Deleted: PRA ]
for Statutory Consultation.

Tonnes of carbon tCO2e A metric relating to emissions of carbon dioxide and

dioxide equivalent the resultant climate change impact adopted by
the UN.

Traffic Management TMF The TMF would review planned traffic management

Forum arrangements and receive comments as to their
appropriateness. The TMF would also monitor,
review, and provide updates to the TMPs when
required.

Traffic Management TMP The approach to carrying out temporary traffic

Plan management for the safe construction of the Project.

It will also explain management measures available
to the Contractor to reduce the impact on the local
community (including journey time reliability, access,
and safety).

Transport Analysis TAG National guidance document produced by the

Guidance Department for Transport.

Transport Assessment

Transport for London TiL The integrated body responsible for London's
transport system.

Trip End Model TEMPrq, The version of the DfT traffic forecasts used to cap [Deleted: TPLG

Presentation Program, growth within LTAM, [Deleted: Travel Plan Liaison Group

Transport Assessment | TA A document that sets out assessments of the Deleted: A group set up by National Highway to administer

transport implications of development, and Transport
Statements are a ‘lighter-touch’ evaluation to be used
where this would be more proportionate to the
potential impact of the development (i.e. in the case
of developments with anticipated limited transport
impacts).
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Travel Plan Liaison

TPLG

Group

A group set up by National Highways to administer
the Framework Construction Travel Plan.

Tree Preservation Order | TPO An order made by a local planning authority in
England to protect specific trees, groups of trees or
woodlands in the interests of amenity. An Order
prohibits the cutting down, topping, lopping,
uprooting, wilful damage or wilful destruction of trees
without the local planning authority’s written consent.

Tunnel boring machine | TBM Machine used to excavate tunnels with a circular
cross-section.

UK Power Networks UKPN An energy network operator. Owns and maintains the
electricity cables in South East England, the East of
England and London.

Ultra Low Emission ULEZ

Zone

United Kingdom UKAS The United Kingdom Accreditation Service is the sole

Accreditation Service national accreditation body recognised by the British
government to assess the competence of
organisations that provide certification, testing,
inspection and calibration services

Utilities Logistics Hub ULH The ULH receives, stores and distributes the plant
machinery and materials for specific utility works.

Walkers, cyclists and WCH Walkers, cyclists and horse riders.

horse riders

Web-based Transport WebTAG Former name given for the Department for

Appraisal Guidance Transport’s web-based multi-modal guidance on
appraising transport projects and proposals, now
known as Transport Analysis Guidance (TAG).

Wider Network Impacts | WNIMMP A plan detailing the operational traffic impact

Management and monitoring to be implemented to comply with DCO

Monitoring Plan requirements.

Workers WAR The Workers Accommodation Report [APP-551] sets

Accommodation Report out the estimated number of workers at the peak
construction phase of the Project who would require
temporary accommodation, what type of
accommodation these workers are anticipated to
seek and where, and a consideration of this demand
in the context of supply and the operation of the
accommodation market.

World Health WHO The WHO is a specialised agency of the United

Organization Nations that is concerned with international public
health.

Waste and Resources WRAP A registered charity which works with businesses,

Action Programme

individuals and communities to achieve a circular
economy through helping them reduce waste,
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(Tracked changes version)

Term

Abbreviation

Explanation

develop sustainable products and use resources in
an efficient way.

Written Scheme of
Investigation

WSl

Sets out the scope, guiding principles and methods
for the planning and implementation of
archaeological assessment.
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If you need help accessing this or any other National Highways information,
please call 0300 123 5000 and we will help you.

© Crown copyright 2023.

You may re-use this information (not including logos)
free of charge in any format or medium, under the terms
of the Open Government Licence. To view this licence:

visit www.nationalarchives.gov.uk/doc/open-
government-licence/

write to the Information Policy Team, The National
Archives, Kew, London TW9 4DU,
or email psi@nationalarchives.gsi.gov.uk.

Mapping (where present): © Crown copyright and
database rights 2023 OS 100030649. You are permitted to
use this data solely to enable you to respond to, or interact
with, the organisation that provided you with the data. You
are not permitted to copy, sub-licence, distribute or sell
any of this data to third parties in any form.

If you have any enquiries about this publication email
info@nationalhighways.co.uk
or call 0300 123 5000*.

*Calls to 03 numbers cost no more than a national rate
call to an 01 or 02 number and must count towards any
inclusive minutes in the same way as 01 and 02 calls.

These rules apply to calls from any type of line including
mobile, BT, other fixed line or payphone. Calls may be
recorded or monitored.
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