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1 RECORD OF ENVIRONMENTAL ACTIONS AND COMMITMENTS  
Table 1-1: Record of Environmental Actions and Commitments (note all blank cells would be populated by the appointed 
contractor) 

Reference 
Number  

Action / Commitment (including any 
assumptions) 

Source of Action / 
Commitment  

Responsible 
Person  

Achievement 
Criteria  

Anticipated 
Scheme stage 
or date of 
implementation 
and / or 
achievement 

1 - General Environmental Management  
1A  Appoint Environmental Manager to 

manage all environmental issues during 
construction. 

 Contractor E.g. 
CV for 
Contractor’s 
Environmental 
Manager 
approved and 
person in post 

 

1B Develop a Soil Resource Plan for the 
Scheme in accordance with the Defra 
Construction Code of Practice 
(Department for Environment, Food and 
Rural Affairs, 2009). 

Chapter 10: People and 
Communities (document 
reference 
TR010035/APP/6.10). 

Contractor   

1C Develop a Soil Management Plan for the 
Scheme in accordance with the Defra 
Construction Code of Practice 
(Department for Environment, Food and 
Rural Affairs, 2009) and with the draft Soil 
Management Plan appended to the 
Outline Construction Environmental 

Chapter 10: People and 
Communities (document 
reference 
TR010035/APP/6.10). 

Contractor   
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Reference 
Number  

Action / Commitment (including any 
assumptions) 

Source of Action / 
Commitment  

Responsible 
Person  

Achievement 
Criteria  

Anticipated 
Scheme stage 
or date of 
implementation 
and / or 
achievement 

Management Plan (document reference 
TR010035/APP/7.2).   

1D Develop Noise and Vibration Management 
Plan for the Scheme.  
 
Ensure plan stipulates core working hours 
to be: 08:00 and 18:00 on weekdays 
(excluding bank holidays) and from 08:00 
to 16:00 on Saturdays.  

Chapter 11: Noise and 
Vibration (document 
reference 
TR010035/APP/6.11).  

Contractor   

1E Develop Pollution Control Plan for the 
Scheme in accordance with the draft 
Pollution Control Plan appended to the 
Outline Construction Environmental 
Management Plan (document reference 
TR010035/APP/7.2). 

Chapter 12: Road 
Drainage and the Water 
Environment (document 
reference 
TR010035/APP/6.12). 

Contractor   

1F Develop Emergency Spill Response Plan 
for the Scheme. 

Chapter 12: Road 
Drainage and the Water 
Environment (document 
reference 
TR010035/APP/6.12). 

Contractor   

1G Develop Dewatering Management Plan for 
the Scheme. 

Chapter 12: Road 
Drainage and the Water 
Environment (document 
reference 
TR010035/APP/6.12). 

Contractor   
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Reference 
Number  

Action / Commitment (including any 
assumptions) 

Source of Action / 
Commitment  

Responsible 
Person  

Achievement 
Criteria  

Anticipated 
Scheme stage 
or date of 
implementation 
and / or 
achievement 

1H Develop Construction Water Management 
Plan for the Scheme. 

Chapter 12: Road 
Drainage and the Water 
Environment (document 
reference 
TR010035/APP/6.12). 

Contractor   

1I Develop Site Waste Management Plan for 
the Scheme in line with best practice 
guidance, for example WRAP and the  
draft Site Waste Management Plan 
appended to the Outline Construction 
Environmental Management Plan (CEMP) 
(document reference TR010035/APP/7.2). 

Chapter 14: Materials 
(document reference 
TR010035/APP/6.14). 

Contractor   

1J Develop Materials Management Plan for 
the Scheme in accordance with the draft 
Materials Management Plan appended to 
the Outline CEMP (document reference 
TR010035/APP/7.2).    

Chapter 14: Materials 
(document reference 
TR010035/APP/6.14). 

Contractor   

1K Implement and deliver mitigation to offset 
the potential disturbance / displacement 
impacts and potential water quality 
impacts on the over-wintering bird 
populations associated with the adjacent 
Morecambe Bay and Duddon Estuary 
Special Protection Area (SPA) / 
Morecambe Bay Ramsar site as outlined 
in the Bird Mitigation Strategy appended to 

Habitats Regulations 
Assessment (document 
reference 
TR010035/APP/5.4 – Rev 
2). 

Contractor   
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Reference 
Number  

Action / Commitment (including any 
assumptions) 

Source of Action / 
Commitment  

Responsible 
Person  

Achievement 
Criteria  

Anticipated 
Scheme stage 
or date of 
implementation 
and / or 
achievement 

the Outline CEMP (document reference 
TR010035/APP/7.2) and in the Habitats 
Regulations Assessment (document 
reference TR010035/APP/5.4). 

1L Implement and deliver the biodiversity 
enhancement as outlined in the 
Biodiversity Enhancement Strategy 
appended to the Outline CEMP (document 
reference TR010035/APP/7.2). 

Chapter 8: Biodiversity 
(document reference 
TR010035/APP/6.8). 

Contractor   

1M Establish a Change Register to list and 
record all changes made to the CEMP. 

 Contractor   

1N Submit the final CEMP to the Highways 
England Project Manager for acceptance 
prior to construction commencing. 
Accepted CEMP shall be in place prior to 
commencing works. 

 Contractor   

1O All statutory consents, permits or licenses 
required for the construction (relevant to 
those that do not form part of the 
Development Consent Order (DCO)) 
should be obtained. Any conditions 
included in consents/licenses/permits 
should be documented in the updated 
CEMP and considered as part of the 
planning, design and construction 
process. 

 Contractor   
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Reference 
Number  

Action / Commitment (including any 
assumptions) 

Source of Action / 
Commitment  

Responsible 
Person  

Achievement 
Criteria  

Anticipated 
Scheme stage 
or date of 
implementation 
and / or 
achievement 

1P A copy of all relevant environmental 
applications and consents / authorisations 
should be kept in the Project 
Environmental File and copies provided to 
Highways England of all applications and 
consents / authorisations as soon as 
practical after submission and receipt. 

 Contractor   

1Q The Contractor should identify best 
practices on a regular basis and submit to 
Highways England for consideration and 
wider circulation. 

 Contractor   

1R Develop and implement a stakeholder 
communications plan that includes 
community engagement before work 
commences on site. 

 Contractor   

1S The Environmental File must be prepared 
and finalised for submission to the 
Highways England Project Manager. 

 Contractor   

2 – Air Quality  

2A As part of general site inspections, the 
Environmental Manager is to monitor dust 
levels. 

Chapter 6: Air Quality 
(document reference 
TR010035/APP/6.6). 

Contractor   

2B Record all dust and air quality complaints, 
identify cause(s), take appropriate 
measures to reduce emissions in a timely 

Chapter 6: Air Quality 
(document reference 
TR010035/APP/6.6). 

Contractor   
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Reference 
Number  

Action / Commitment (including any 
assumptions) 

Source of Action / 
Commitment  

Responsible 
Person  

Achievement 
Criteria  

Anticipated 
Scheme stage 
or date of 
implementation 
and / or 
achievement 

manner, and record the measures taken. 
Make the complaints log available to the 
local authorities when asked. 

2C Undertake daily on-site and off-site 
inspections, where receptors are nearby, 
to monitor dust, record inspection results, 
and make the log available to the local 
authority etc. when asked. This would 
include regular dust soiling checks of 
surfaces such as street furniture, cars and 
window sills within 100m of site boundary, 
with cleaning to be provided if necessary. 

Chapter 6: Air Quality 
(document reference 
TR010035/APP/6.6). 

Contractor   

2D Fully enclose site or specific operations 
where there is a high potential for dust 
production and the site is active for an 
extensive period. 

Chapter 6: Air Quality 
(document reference 
TR010035/APP/6.6). 

Contractor   

2E Keep site fencing, barriers and scaffolding 
clean using wet methods where there is 
the risk of dust accumulation. 

Chapter 6: Air Quality 
(document reference 
TR010035/APP/6.6). 

Contractor   

2F Remove materials that have the potential 
to produce dust from site as soon as 
possible, unless being re-used on site. If 
they are being re-used on-site cover as 
described below. 

Chapter 6: Air Quality 
(document reference 
TR010035/APP/6.6). 

Contractor   

2G Cover, seed or fence stockpiles to prevent 
wind whipping. 

Chapter 6: Air Quality 
(document reference 

Contractor   
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Reference 
Number  

Action / Commitment (including any 
assumptions) 

Source of Action / 
Commitment  

Responsible 
Person  

Achievement 
Criteria  

Anticipated 
Scheme stage 
or date of 
implementation 
and / or 
achievement 

TR010035/APP/6.6). 

2H Ensure all vehicles switch off engines 
when stationary - no idling vehicles. 

Chapter 6: Air Quality 
(document reference 
TR010035/APP/6.6). 

Contractor   

2I All construction plant would use fuel 
equivalent to ultra-low sulphur diesel 
(ULSD) where possible. 

Chapter 6: Air Quality 
(document reference 
TR010035/APP/6.6). 

Contractor   

2J Ensure equipment is readily available on 
site to clean any dry spillages and clean 
up spillages as soon as reasonably 
practicable after the event using wet 
cleaning methods. 

Chapter 6: Air Quality 
(document reference 
TR010035/APP/6.6). 

Contractor   

2K Surfacing equipment (e.g. planer) only to 
be operated with any manufacturers dust 
abatement measures in place. 

Chapter 6: Air Quality 
(document reference 
TR010035/APP/6.6). 

Contractor   

2L Avoid scabbling (roughening of concrete 
surfaces) if possible. 

Chapter 6: Air Quality 
(document reference 
TR010035/APP/6.6). 

Contractor   

2M Ensure sand and other aggregates are 
stored in bunded areas and are not 
allowed to dry out, unless this is required 
for a particular process, in which case 
ensure that appropriate additional control 
measures are in place. 

Chapter 6: Air Quality 
(document reference 
TR010035/APP/6.6). 

Contractor   

2N Use water-assisted dust sweeper(s) on 
access and local roads, to remove, as 

Chapter 6: Air Quality 
(document reference 

Contractor   
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Reference 
Number  

Action / Commitment (including any 
assumptions) 

Source of Action / 
Commitment  

Responsible 
Person  

Achievement 
Criteria  

Anticipated 
Scheme stage 
or date of 
implementation 
and / or 
achievement 

necessary, any material tracked out of the 
site. This may require the sweeper being 
continuously in use. 

TR010035/APP/6.6). 

2O Avoid dry sweeping of large areas. Chapter 6: Air Quality 
(document reference 
TR010035/APP/6.6). 

Contractor   

2P Ensure vehicles entering and leaving sites 
are covered to prevent escape of 
materials during transport. 

Chapter 6: Air Quality 
(document reference 
TR010035/APP/6.6). 

Contractor   

2Q Record all inspections of haul routes and 
any subsequent action in a site log book. 

Chapter 6: Air Quality 
(document reference 
TR010035/APP/6.6). 

Contractor   

2R Implement a wheel washing system (with 
rumble grids to dislodge accumulated dust 
and mud prior to leaving the site) where 
reasonably practicable. Situate facilities in 
a bunded area and collect and recycle 
wash waters where there is no risk of 
contamination. 

Chapter 6: Air Quality 
(document reference 
TR010035/APP/6.6). 

Contractor   

2S Impose and signpost a maximum-speed-
limit of 15mph on surfaced and 10mph on 
un-surfaced haul roads and work areas (if 
long haul routes are required these 
speeds may be increased with suitable 
additional control measures provided). 

Chapter 6: Air Quality 
(document reference 
TR010035/APP/6.6). 

Contractor   

2T The contractor will develop a complaints Statement of Common Contractor   
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Reference 
Number  

Action / Commitment (including any 
assumptions) 

Source of Action / 
Commitment  

Responsible 
Person  

Achievement 
Criteria  

Anticipated 
Scheme stage 
or date of 
implementation 
and / or 
achievement 

procedure with a timeframe for which 
complaints will be responded to and there 
will be a nominated community liaison 
officer.  

Ground (SoCG) with Wyre 
Council (document 
reference 
TR010035/APP/8.4) 

2U In the event of a complaint, the contractor 
would release monitoring data as required 

SoCG with Wyre Council 
(document reference 
TR010035/APP/8.4) 

Contractor   

3 - Cultural Heritage  

3A Undertake trial trenching to target 
identified receptors located within the draft 
order limits. Any archaeological remains 
identified during the trial trench evaluation 
may be considered for further mitigation. 
The exact form of this mitigation would be 
defined and outlined in a Mitigation 
Strategy and draft Written Scheme of 
Investigation (WSI) following the 
completion of the trial trenching – 
anticipated to be submitted during the 
Examination. 

Chapter 7: Cultural 
Heritage (document 
reference 
TR010035/APP/6.7 – Rev 
1). 

Contractor   

3B Prepare a final WSI for all archaeological 
mitigation in accordance with the 
Mitigation Strategy and draft WSI and 
consult with the local planning 
archaeological advisor prior to works 
commencing. 

Chapter 7: Cultural 
Heritage (document 
reference 
TR010035/APP/6.7 – Rev 
1). 

Contractor   
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Reference 
Number  

Action / Commitment (including any 
assumptions) 

Source of Action / 
Commitment  

Responsible 
Person  

Achievement 
Criteria  

Anticipated 
Scheme stage 
or date of 
implementation 
and / or 
achievement 

3C Open area excavations are to be centred 
on the area of the application site that 
would be impacted by the Scheme where 
archaeological remains are present. This 
would be carried out in accordance with 
the WSI noted in 3B. 

Chapter 7: Cultural 
Heritage (document 
reference 
TR010035/APP/6.7 – Rev 
1). 

Contractor   

3D Areas deemed less archaeologically 
significant but still requiring archaeological 
recording would be subject to a 
programme of archaeological monitoring. 
This monitoring or ‘watching brief’ would 
be undertaken during the top soil strip on 
specific areas of the Scheme where 
archaeological potential is identified. This 
would help to identify any previously 
unrecorded archaeological remains within 
the Scheme and would provide a 
preservation by record. The 
archaeological monitoring would be 
undertaken in accordance with the WSI 
noted in 3B. 

Chapter 7: Cultural 
Heritage (document 
reference 
TR010035/APP/6.7 – Rev 
1). 

Contractor   

3E Ensure all written records of the 
archaeological investigations undertaken 
are completed and submitted in a timely 
manner. A copy of any analysis, reporting 
or publication required as part of the 

Chapter 7: Cultural 
Heritage (document 
reference 
TR010035/APP/6.7 – Rev 
1). 

Contractor   
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Reference 
Number  

Action / Commitment (including any 
assumptions) 

Source of Action / 
Commitment  

Responsible 
Person  

Achievement 
Criteria  

Anticipated 
Scheme stage 
or date of 
implementation 
and / or 
achievement 

Mitigation Strategy should be deposited 
with Lancashire  Historic Environment 
Record (HER) within 1 year of completion 
of the Scheme or such other period as 
may be agreed in writing by the relevant 
planning authority. Archive should be 
deposited with an appropriate museum. 

3D In the event of human remains being 
found during the course of the works, 
works should stop, the local coroner, 
Project Manager and Archaeological 
Advisor to Lancashire County Council 
should be notified immediately. The local 
area around the remains should be 
immediately isolated and protected by the 
Contractor. Work in this area should not 
recommence without the prior acceptance 
of the Project Manager. If human remains 
are discovered during assessment work, 
they should be left in situ. If located during 
excavation, then a Ministry of Justice 
licence would need to be applied for prior 
to removal. 

Chapter 7: Cultural 
Heritage (document 
reference 
TR010035/APP/6.7 – Rev 
1). 

Contractor   

3E An archaeological watching brief would be 
maintained across identified areas of the 
application site where soil stripping would 

Chapter 7: Cultural 
Heritage (document 
reference 

Contractor   
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Reference 
Number  

Action / Commitment (including any 
assumptions) 

Source of Action / 
Commitment  

Responsible 
Person  

Achievement 
Criteria  

Anticipated 
Scheme stage 
or date of 
implementation 
and / or 
achievement 

take place and archaeological potential is 
identified to allow for any as yet unknown 
archaeological remains to be identified 
and recorded. The archaeological 
watching brief would be carried out in 
accordance with a WSI noted in 3B.  

TR010035/APP/6.7 – Rev 
1). 

3F Mitigation in the form of building surveying 
would comprise a Level 2 survey as 
defined by Historic England (Historic 
England, 2016) prior to demolition, 
archaeological monitoring during 
demolition, and during initial strip of 
material at the start of construction 
impacts. The impact to a derelict structure 
through this form of mitigation to be 
detailed in a WSI as noted in 3B. 

Chapter 7: Cultural 
Heritage (document 
reference 
TR010035/APP/6.7 – Rev 
1). 

Contractor   

3G To establish an appropriate mitigation 
strategy from the impacts of the Scheme 
to Peat deposits, a phase of additional 
assessment is proposed to characterise 
the deposits more fully. This assessment 
is to be designed by a specialist geo-
archaeologist, appointed by the 
Contractor, to gain a better understanding 
of the archaeological value of these 
deposits, across all four valley locations, 

Chapter 7: Cultural 
Heritage (document 
reference 
TR010035/APP/6.7 – Rev 
1). 

Contractor   
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Reference 
Number  

Action / Commitment (including any 
assumptions) 

Source of Action / 
Commitment  

Responsible 
Person  

Achievement 
Criteria  

Anticipated 
Scheme stage 
or date of 
implementation 
and / or 
achievement 

as well as the peat deposits. The 
assessment may include, but not limited 
to, a range of geo-archaeologically led 
techniques of boreholes, test-pits and or 
an additional geophysical survey.  The 
geoarchaeological assessment would be 
carried out in accordance with the WSI as 
noted in 3B. The geoarchaeological WSI 
should been made in consultation with the 
north west scientific advisor to Historic 
England. 

3H The flow of construction traffic would be 
controlled in areas surrounding 
Conservation Areas. The draft TMP 
(document reference TR010035/APP/7.5) 
identifies restricted routes available to 
construction traffic. The restricted 
construction traffic route though Singleton 
Conservation Areas would be a 
contingency route and only used if other 
options were blocked.  

Chapter 7: Cultural 
Heritage (document 
reference 
TR010035/APP/6.7 – Rev 
1). 

Contractor   

3I The monitoring requirements for the 
Scheme would need to be implemented as 
detailed in Section 7.8 of ES Chapter 7: 
Cultural Heritage. Additional monitoring 
requirements may be identified following 

Chapter 7: Cultural 
Heritage (document 
reference 
TR010035/APP/6.7 – Rev 
1) 

Contractor   
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Reference 
Number  

Action / Commitment (including any 
assumptions) 

Source of Action / 
Commitment  

Responsible 
Person  

Achievement 
Criteria  

Anticipated 
Scheme stage 
or date of 
implementation 
and / or 
achievement 

intrusive investigations. These 
requirements will also need to be 
implemented and will be detailed in the 
Mitigation Strategy and draft WSI. 

4 - Biodiversity  

4A Undertake a pre-construction ecological 
walkover survey to ‘ground truth’ previous 
survey information prior to construction 
(2019 / 2020).  

Chapter 8: Biodiversity 
(document reference 
TR010035/APP/6.8). 

Contractor   

4B Where possible topsoil stripping, would be 
undertaken outside of the winter period 
(October to March inclusive). 

Chapter 8: Biodiversity 
(document reference 
TR010035/APP/6.8). 

Contractor   

4C A pre-construction badger survey would 
be undertaken in Summer preceding 
construction year. The pre-construction 
survey would determine the location and 
status of any badger setts within and 
adjacent to the application site boundary.  
 
Sufficient time would then be allowed for 
obtaining a necessary badger licence from 
Natural England. 

Chapter 8: Biodiversity 
(document reference 
TR010035/APP/6.8). 

Contractor   

4D Where possible, a 30m buffer zone should 
be maintained around any badger setts 
where heavy machinery is likely to be 
used. A 20m buffer zone should be 

Chapter 8: Biodiversity 
(document reference 
TR010035/APP/6.8). 

Contractor   
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Reference 
Number  

Action / Commitment (including any 
assumptions) 

Source of Action / 
Commitment  

Responsible 
Person  

Achievement 
Criteria  

Anticipated 
Scheme stage 
or date of 
implementation 
and / or 
achievement 

maintained around any badger setts 
where lighter machinery would be used. A 
licence would be required should any setts 
fall within the construction area and 
therefore need to be closed. Based on any 
licence requirements review badger 
mitigation and commitments in the CEMP 
to ensure they comply with licence 
conditions. 

4E Hedgerow / vegetation / tree removal 
within the construction site should be 
undertaken outside of the breeding bird 
season (March – September) (where 
possible). This would prevent birds nesting 
within the construction site prior to 
construction. If scrub or hedgerow 
clearance is undertaken during the bird 
breeding season, then a breeding bird 
check should be undertaken by an 
experienced ecologist prior to any 
removal. Wherever nests are found, a 
cordon of approximately 15m would be 
placed around the nest and no works 
would be permitted within that area until 
the chicks have fledged or confirmation 

Chapter 8: Biodiversity 
(document reference 
TR010035/APP/6.8). 

Contractor   
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Reference 
Number  

Action / Commitment (including any 
assumptions) 

Source of Action / 
Commitment  

Responsible 
Person  

Achievement 
Criteria  

Anticipated 
Scheme stage 
or date of 
implementation 
and / or 
achievement 

from a qualified ecologist that work can 
proceed. 

4F No invasive species have been identified 
to date that construction works would 
affect. However, if this changes during 
construction and they are identified, an 
Invasive Species Management Plan would 
be developed (this would form part of the 
CEMP), identifying relevant invasive non-
native species within the area to ensure 
that all necessary precautions are taken to 
prevent their spread. 
 
Submit the plan to Highways England 
Project Manager for acceptance.  
 

Chapter 8: Biodiversity 
(document reference 
TR010035/APP/6.8). 

Contractor   

4G Ensure the lighting Scheme is designed to 
minimise light spill onto adjacent habitats. 
During the construction phase, lighting 
would be directional and kept to a 
minimum. During the operational phase, 
lighting of the Scheme would minimise 
light spill and would be restricted to 
junction areas where the carriageway 
needs to be lit for health and safety 
considerations.  

Chapter 8: Biodiversity 
(document reference 
TR010035/APP/6.8). 
 
Habitats Regulations 
Assessment (document 
reference 
TR010035/APP/5.4 – Rev 
2). 

Contractor   
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Number  

Action / Commitment (including any 
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Source of Action / 
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Scheme stage 
or date of 
implementation 
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The Contractor would be required to 
undertake light modelling to ensure no 
increase in light spill above that identified 
for the designed Scheme. This should be 
undertaken in accordance with the 
Institute of Lighting Professionals 
Guidance for the Reduction of Obstructive 
Light (2012). 

4H Baffles would be added to the lights which 
would decrease light spill to reduce visual 
disturbance of birds associated with the 
Morecambe Bay designations. 

Chapter 8: Biodiversity 
(document reference 
TR010035/APP/6.8). 
 
Habitats Regulations 
Assessment (document 
reference 
TR010035/APP/5.4 – Rev 
2). 

Contractor   

4I Ditch crossings to allow access to the 
construction site would be minimised by 
using existing crossings where possible. 
Where practicable, a buffer of up to 10m 
would be maintained to either side of 
retained ditches which contain water to 
reduce any potential direct or direct 

Chapter 8: Biodiversity 
(document reference 
TR010035/APP/6.8). 
 
Habitats Regulations 
Assessment (document 
reference 

Contractor   
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Number  

Action / Commitment (including any 
assumptions) 

Source of Action / 
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Criteria  

Anticipated 
Scheme stage 
or date of 
implementation 
and / or 
achievement 

impacts on the species and habitats 
associated with them. 

TR010035/APP/5.4 – Rev 
2). 

4J Existing gateways and gaps would be 
used to access the construction areas of 
the site with minimal hedgerow removal. 
Where possible, a buffer of 10m would be 
maintained to either side of all hedgerows 
to reduce any potential impacts on the 
species and habitats associated with 
them. 

Chapter 8: Biodiversity 
(document reference 
TR010035/APP/6.8). 

Contractor   

4K The Environmental Manager shall develop 
and maintain a register of Sensitive 
Habitats and Protected Species 
encountered on the Scheme. 

Chapter 8: Biodiversity 
(document reference 
TR010035/APP/6.8). 

Contractor   

4L Species and habitats known or duly 
identified should not be disturbed, should 
be protected and the accepted controls 
implemented. 

Chapter 8: Biodiversity 
(document reference 
TR010035/APP/6.8). 

Contractor   

4M In the eventuality that a 'removed' or 
unforeseen species is found on the works 
during construction, the area should be 
isolated and protected from any further 
construction activities immediately. The 
Project Manager and Environmental 
Manager should be notified immediately; 
and the Contractors competent ecologist 

Chapter 8: Biodiversity 
(document reference 
TR010035/APP/6.8). 

Contractor   
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Number  
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assumptions) 
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Achievement 
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Anticipated 
Scheme stage 
or date of 
implementation 
and / or 
achievement 

should propose mitigation options based 
impact evaluation. Localised construction 
activities should not recommence without 
the prior approval of the Project Manager. 

4N During the breakthrough activities at the 
start of construction material from the 
hedge bank should be stored separately 
from topsoil to preserve the seed bank 
and labelled. This material should then be 
used during hedge reinstatement. 

Chapter 8: Biodiversity 
(document reference 
TR010035/APP/6.8). 

Contractor   

4O No trees should be felled or lopped 
without prior written acceptance from the 
Project Manager following advice from the 
Environmental Manager. 

Chapter 8: Biodiversity 
(document reference 
TR010035/APP/6.8). 

Contractor   

4P Standard Environment Agency Pollution 
Prevention Guidelines and their relevant 
pollution and sedimentation prevention 
measures (although these have been 
revoked) would be implemented. A 
combination of settlement ponds, hay 
bales and spill kits, etc. would be used, as 
appropriate to ensure that any works close 
to ditches would not have an adverse 
effect on downstream habitats. 

Chapter 8: Biodiversity 
(document reference 
TR010035/APP/6.8). 
 
Chapter 12: Road 
Drainage and the Water 
Environment (document 
reference 
TR010035/APP/6.12). 
 
Habitats Regulations 
Assessment (document 

Contractor   
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Scheme stage 
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achievement 

reference 
TR010035/APP/5.4 – Rev 
2). 
 

4Q New woodland planting should be 
implemented into the Scheme design to 
mitigate for the permanent loss of 6,287m2 
of deciduous woodland. New woodland 
would comprise native species of local 
provenance. New woodland planting is 
proposed along both sides of the new 
carriageway as identified on the 
Environmental Masterplan (document 
reference TR010035/APP/6.19). The 
woodland should be planted during the 
construction phase and would continue to 
establish during the operational phase of 
the Scheme. 

Chapter 8: Biodiversity 
(document reference 
TR010035/APP/6.8) 

Contractor   

4R Where vegetation is to be retained, 
temporary fencing is to be installed to 
ensure no plant or site personnel enter in 
to these areas.  

Chapter 8: Biodiversity 
(document reference 
TR010035/APP/6.8) 

Contractor   

4S Hedgerows scheduled for temporary loss 
(as shown on the Environmental 
Masterplan (document reference 
TR010035/APP/6.19)) during construction 

Chapter 8: Biodiversity 
(document reference 
TR010035/APP/6.8) 

Contractor   
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Scheme stage 
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would be reinstated and, where 
appropriate, would be improved from their 
baseline condition: defunct or species-
poor hedges would be replanted so as to 
achieve species-rich and continuous 
hedgerows, once re-established. A buffer 
of 10m (where practicable) would be 
retained around hedgerows to reduce any 
potential direct or indirect impacts on the 
species and habitats associated with 
them. Temporary fencing would be 
installed to demarcate root protection 
zones and to ensure no construction 
activities or site personnel enter into these 
areas. 

4T New linear planting would be incorporated 
into the landscape design. New planting is 
proposed along both sides of the new 
carriageway, refer to the Environmental 
Masterplan (document reference 
TR010035/APP/6.19, Sheets 2, 3, 4, 5, 6, 
7, 8, 9, 10, 11, 12, 13 and 14). Where 
possible, this would include reinstating 
and re-linking severed linear wildlife 
corridors. Planting mixes would be 
supplied from local sources and comprise 

Chapter 8: Biodiversity 
(document reference 
TR010035/APP/6.8) 

Contractor   
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achievement 

native species of local provenance. The 
Scheme would be subject to a 5-year 
aftercare period. 

 
 
 
 
 
 
 
 
 

4U Ponds removed temporarily during 
construction would be reinstated prior to 
Scheme becoming operational within the 
same locations. Reinstated ponds would 
be returned to a condition of ecological 
value equal to or above that identified 
during baseline surveys. In the event that 
a pond cannot be reinstated in close 
vicinity to its baseline location, an 
alternative location would be identified. 
Three new ponds would be created within 
the central section of the Scheme to 
mitigate for the 3 ponds permanently lost 
beneath the footprint of the Scheme. 

Chapter 8: Biodiversity 
(document reference 
TR010035/APP/6.8) 

Contractor   

4V A Pollution Control Plan (draft appended 
to the Outline CEMP (document reference 
TR010035/APP/7.2) would be 
implemented during the construction 

Chapter 8: Biodiversity 
(document reference 
TR010035/APP/6.8). 
 

Contractor   
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Scheme stage 
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phase to ensure the protection of water 
quality at the location of the new bridge 
crossing of the Main Dyke. This plan 
would include measures such as best 
practice construction site drainage 
management and pollution prevention 
measures in line with CIRIA guidance. 
During the operational phase, best 
practice pollution prevention and control 
measures would be implemented to 
ensure storm water runoff or accidental 
spillages from road traffic accidents 
(RTAs) do not adversely affect nearby 
habitats and species. 

Chapter 12: Road 
Drainage and the Water 
Environment (document 
reference 
TR010035/APP/6.12).  
 
Habitats Regulations 
Assessment (document 
reference 
TR010035/APP/5.4 – Rev 
2). 

4W The Scheme would require 9 watercourse 
crossings. Where practicable, a buffer of 
up to 10m would be maintained to either 
side of the ditches to minimise any 
potential direct or indirect impacts on 
species and habitats associated with 
them. Areas of temporary habitat loss at 
the crossings during the construction 
phase would be reinstated, to a condition 
of ecological value equal to or above that 
identified during baseline surveys, prior to 
the Scheme becoming operational.  

Chapter 8: Biodiversity 
(document reference 
TR010035/APP/6.8). 
 
Habitats Regulations 
Assessment (document 
reference 
TR010035/APP/5.4 – Rev 
2). 

Contractor   
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4X During the construction phase an area of 
temporary, alternative habitat would be 
provided to mitigate for potential 
disturbance or displacement effects on the 
SPA/ Ramsar site qualifying species - 
pink-footed geese, lapwing and curlew. 
Management of temporary habitat could 
include supplementary feeding, retain crop 
stubble and managing crop rotation. 
Further detail is provided within the Bird 
Mitigation Strategy appended to the 
Outline CEMP (document reference 
TR010035/APP/7.2).  

Chapter 8: Biodiversity 
(document reference 
TR010035/APP/6.8). 
 
Habitats Regulations 
Assessment (document 
reference 
TR010035/APP/5.4 – Rev 
2). 

Contractor   

4Y Landscape planting and bunding would be 
installed along the completed road 
Scheme (document reference 
TR010035/APP/6.19) to help minimise 
visual and noise disturbance to birds 
utilising adjacent habitats. 

Chapter 8: Biodiversity 
(document reference 
TR010035/APP/6.8). 
 
Habitats Regulations 
Assessment (document 
reference 
TR010035/APP/5.4 – Rev 
2). 

Contractor   

4Z Not currently used.      

4AA Mitigation is required for works carried out 
that impact upon great crested newts. 
Mitigation would be agreed with Natural 

Chapter 8: Biodiversity 
(document reference 
TR010035/APP/6.8). 

Contractor   
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England. As part of the mitigation 
approaches to the adopted, these works 
would include habitat manipulation, 
destructive searches, tool box talks as well 
as extensive habitat creation and 
enhancements as well as a net gain in 
available ponds. This would be delivered 
through an EPSL.  

4AB The Scheme would require the loss of 21 
trees with low bat roost potential and 4 
trees with moderate bat roost potential. 
These would be replaced on a 2:1 ratio; 
for each potential roost feature removed, 
two bat boxes would be installed on 
existing trees within the order limits. For 
each bat box installed the equivalent 
numbers of bird boxes would also be 
installed at the same location, where 
feasible.  

Chapter 8: Biodiversity 
(document reference 
TR010035/APP/6.8). 

Contractor   

4AC Two confirmed bat roosts would be lost 
(buildings B2 and B4). Full details 
pertaining to the mitigation relating to the 
roost would be detailed in the EPSL.  

Chapter 8: Biodiversity 
(document reference 
TR010035/APP/6.8). 

Contractor   

4AD Works close to building B3 (a confirmed 
bat roost) should, where possible, avoid 
the core active season for bats (May – 

Chapter 8: Biodiversity 
(document reference 
TR010035/APP/6.8). 

Contractor   
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September) to ensure no disturbance to 
the confirmed roost. Construction-phase 
lighting would be designed to avoid light-
spill to such areas; monitoring would be 
undertaken by the Ecological Clerk of 
Works (ECoW), during construction 

4AE Strategic landscape planting is to be used 
to minimise effect to permanently severed 
bat commuting routes and to guide bats to 
safe crossing points. This would be 
installed prior to the Scheme becoming 
operational.  

Chapter 8: Biodiversity 
(document reference 
TR010035/APP/6.8). 

Contractor   

4AF Culverts suitable for use by otters would 
be installed at 5 crossing point locations. 
Each culvert would be installed with either 
a ledge or a dry pipe where the vertical 
alignment does not permit the installation 
of a ledge. Detailed specifications for each 
culvert are provided in Scheme Drainage 
Strategy which is appended to the FRA 
(document reference TR010035/APP/5.2). 
Otter-proof fencing (adhering to Highways 
Construction Detail H48) would be 
installed from the entrance of each culvert, 
either side of the Scheme for a distance of 
100m in each direction.  

Chapter 8: Biodiversity 
(document reference 
TR010035/APP/6.8). 

Contractor   
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4AG Two mammal tunnels would be installed at 
the western extent of the Scheme. Each 
tunnel would be constructed of Class M 
600m diameter concrete pipes following 
DMRB standard specifications. Badger-
proof fencing would also be installed, 
adhering to Highway Construction Detail 
H47. Fencing would extend 500m in either 
direction from a mammal tunnel on both 
sides of the road. Where otter and badger 
fences overlap a single fence meeting the 
requirements of both receptors would be 
installed.  

Chapter 8: Biodiversity 
(document reference 
TR010035/APP/6.8). 

Contractor   

4AH Construction-phase lighting would be 
designed to avoid light-spill to badger setts 
and territory markers; monitoring would be 
undertaken by the ECoW where 
necessary, construction hours have been 
stipulated to ensure bats are not perturbed 
from exiting roosts to forage or disperse to 
alternative roost sites. 

Chapter 8: Biodiversity 
(document reference 
TR010035/APP/6.8). 

Contractor   

4AI Bird monitoring would be undertaken 
during the construction phase of the 
Scheme. Specifically looking at the 
response of targeted bird species; pink-
footed geese, lapwing, curlew and little 

Chapter 8: Biodiversity 
(document reference 
TR010035/APP/6.8). 
 
Habitats Regulations 

Contractor   
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egret to the alternative temporary habitat 
provided. This is to ensure the mitigation 
measures for the Scheme continue to be 
appropriate and effective. 
Further detail is provided within the Bird 
Mitigation Strategy appended to the 
Outline CEMP (document reference 
TR010035/APP/7.2 – Rev 1). 

Assessment (document 
reference 
TR010035/APP/5.4 – Rev 
2). 

4AJ A suitably qualified ECoW would be 
available for the duration of the 
construction period to resolve any 
uncertainties regarding ecological issues 
and to monitor compliance with good 
practice mitigation measures. The ECoW 
would undertake all necessary surveys 
(e.g. for breeding birds) during the 
construction period to ensure up-to-date 
information is available. 

Chapter 8: Biodiversity 
(document reference 
TR010035/APP/6.8). 
 
Habitats Regulations 
Assessment (document 
reference 
TR010035/APP/5.4 – Rev 
2). 

Contractor   

4AK New ditches totalling a length of 6,742m 
would be installed along the length of the 
Scheme therefore representing substantial 
increase of this habitat type in the long-
term. 

Chapter 8: Biodiversity 
(document reference 
TR010035/APP/6.8). 

Contractor   

4AL Of the 95 expected night working periods, 
it is anticipated that a maximum of 30 
nights will be during the winter period (12 

Habitats Regulations 
Assessment (document 
reference 

Contractor   
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during winter 2020/21 and 18 during 
winter 2021/22). The locations of these 
night works at Skippool Junction and 
Skippool Bridge (22 nights) and Poulton 
Junction and Grange Footbridge (8 nights) 
are not considered likely to give rise to any 
adverse effects on the integrity of the bird 
populations associated with the SPA/ 
Ramsar site. Any night working would be 
agreed in advance with the local authority 
(and during the winter periods in 
consultation with Natural England) and 
any required restrictions identified by 
these consultations would be implemented 
prior to the works commencing. The 
consultation process will ensure that in the 
event a greater number or change in the 
location of night time working a proper 
assessment of the implications and 
requirement for any additional mitigation 
measures can be implemented prior to 
agreement.    
 
 

TR010035/APP/5.4 – Rev 
2). 

4AM Hedgerows between fields within the bird  
mitigation area would be cut short for the 

Habitats Regulations 
Assessment (document 
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duration of the construction works (1 to 
1.5m) (shown as green lines on Figure 2, 
Annex A within the Bird Mitigation Strategy 
appended to the Outline CEMP (document 
reference TR010035/APP/7.2)) 
Hedgerows would be cut in late summer 
(August / September) of 2020 to avoid the 
bird nesting season, and to ensure that 
they are cut prior to the birds returning in 
autumn / winter. It may be necessary to 
re-cut the hedgerows prior to second 
winter of the construction phase. 
Following completion of the construction 
works, the hedgerows would be allowed to 
regenerate. Any significant gaps would be 
replanted to ensure the hedgerows are 
returned to their pre-construction state.   
 

reference 
TR010035/APP/5.4 – Rev 
2). 

4AN Monitoring of possible light overspill will be 
carried out. Where overspill is identified, a 
record of the monitoring will be retained 
together with any corrective actions taken 
to mitigate this. 
 
 

SoCG with Wyre Council 
(document reference 
TR010035/APP/8.4) 

Contractor   

5 - Landscape  
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5A Undertake a topographic and 
photographic survey of the site prior to 
construction to record current condition 
and to inform reinstatement. 

Chapter 9: Landscape 
(document reference 
TR010035/APP/6.9). 

Contractor   

5B Weed control should be undertaken as 
appropriate. 

Chapter 9: Landscape 
(document reference 
TR010035/APP/6.9). 

Contractor   

5C Signage would be kept to a minimum and 
only positioned at site entrances. This 
would allow for project information boards 
only. 

Chapter 9: Landscape 
(document reference 
TR010035/APP/6.9). 

Contractor   

5D There would be static lighting points fixed 
to temporary structures such as the masts, 
cabins, workshops, gantry cranes and 
silos with the lamps up to 10m in height. 
These would be used to illuminate 
regularly used work areas, the car park 
and access areas. Baffles would be 
installed on all lighting columns and light is 
to be angled to face works. 

Chapter 9: Landscape 
(document reference 
TR010035/APP/6.9). 

Contractor   

5E Existing vegetation would be retained in 
accordance with the Environmental 
Masterplan (document reference 
T010035/APP/6.19).  

Chapter 9: Landscape 
(document reference 
TR010035/APP/6.9). 

Contractor   

5F Opportunity for early implementation of 
mitigation measures (new vegetation) 

Chapter 9: Landscape 
(document reference 

Contractor   
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should be explored and undertaken where 
possible to aid establishment prior to the 
Scheme opening. 

TR010035/APP/6.9). 

5G Opportunities to reduce impacts of nearby 
highly sensitive visual receptors should be 
sought through sensitive design of 
construction compounds e.g. organising 
compound features, and using earthworks 
/ fencing to screen internal activities during 
the construction phase.  

Chapter 9: Landscape 
(document reference 
TR010035/APP/6.9). 

Contractor   

5H Standard temporary boundary fences for 
construction compounds would be used 
instead of Heras fencing. These reduce 
visual intrusion, assist in noise attenuation 
and ensure public safety (including 
uninvited intruder entrance to the site). 
Any damage or graffiti would be rectified 
as soon as reasonably practicable. The 
boundary fence would be maintained to an 
acceptable standard. 

Chapter 9: Landscape 
(document reference 
TR010035/APP/6.9). 

Contractor   

5I The Contractor would take measures to 
control the visual impact of the works, 
where reasonably practicable. 

Chapter 9: Landscape 
(document reference 
TR010035/APP/6.9). 

Contractor   

5J All mitigation measures associated with 
the operation of the Scheme would be 
implemented in accordance with the 

Chapter 9: Landscape 
(document reference 
TR010035/APP/6.9). 

Contractor   
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Environmental Masterplan (document 
reference TR010035/APP/6.19). 

5K The specification of species for new 
woodland planting (including those within 
the Singleton Parkland Landscape) should 
include Ash, Beech and Oak, as these are 
indigenous native species with local 
provenance. This will aid the integration of 
these new features within the local 
landscape. 

Chapter 9: Landscape 
(document reference 
TR010035/APP/6.9). 

Contractor    

5L Woodland (LE2.1) and Woodland Edge 
(LE2.2) planting around Grange footbridge 
to be enhanced sized stock, typically 
specified as feathered and 300-350cm 
height, with at least 30% evergreen 
varieties to provide all year-round 
screening benefits.  Species selection to 
be developed during detailed design and 
in consultation with Fylde Council but 
should include indigenous native species 
with local provenance typically Ash, Beech 
and Oak, as these are indigenous native 
species with local provenance. 

SoCG with Fylde Council 
(document reference 
TR010035/APP/8.5) 

Contractor   

6 - People and Communities  
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6A Highways England would inform local 
businesses / residents of proposed works 
via the Scheme website. 

Chapter 10: People and 
Communities (document 
reference 
T010035/APP/6.10). 

Highways 
England  

  

6B Highways England would seek to develop 
links with educational establishments in 
the locality. For example, cycle proficiency 
courses for children. Talks at local 
secondary schools to provide an insight 
into engineering as a possible profession.  

Chapter 10: People and 
Communities (document 
reference 
T010035/APP/6.10). 

Highways 
England  

  

6C Clearly establish the working area to 
prevent any encroachment into the 
construction area by third parties. 

Chapter 10: People and 
Communities (document 
reference 
T010035/APP/6.10). 

Contractor    

6D The relationship with the landowners, 
occupiers, stakeholders and the local 
community would be maintained 
throughout the construction phase through 
the Scheme website and a dedicated 
stakeholder representative appointed by 
the Contractor. 

Chapter 10: People and 
Communities (document 
reference 
T010035/APP/6.10). 

Contractor    

6E Construction site would be clearly 
delineated and fenced. This would ensure 
no trespassing onto land with construction 
activities and therefore reduce health and 
safety risks. 

Chapter 10: People and 
Communities (document 
reference 
T010035/APP/6.10). 

Contractor    
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6F Discussions would be held with the 
individual landowners to ensure that 
disruption to any agri-environment 
Schemes or Single Farm Payment 
Contracts is minimised.  

Chapter 10: People and 
Communities (document 
reference 
T010035/APP/6.10). 

Contractor    

6G Soil handled and stored in line with Defra’s 
Construction Code of Practice for the 
Sustainable Use of Soils on Construction 
Sites. Full details will be presented in a 
Soil Management Plan which will be 
informed by a detailed soil survey (which 
would require the same information as an 
ALC assessment) undertaken in advance 
of any soil stripping operations 
commencing. 

Chapter 10: People and 
Communities (document 
reference 
T010035/APP/6.10). 

Contractor   

6H On land to be returned to agriculture 
surface water/ agricultural drains would be 
re-installed to reinstate any pre-existing 
field drainage systems to pre-construction 
condition. 

Chapter 10: People and 
Communities (document 
reference 
T010035/APP/6.10). 

Contractor   

6I All soils would be stored a minimum of 5m 
from watercourses (or potential pathways 
to watercourses) and any potentially 
contaminated soil would be stored on an 
impermeable surface and covered to 

Chapter 10: People and 
Communities (document 
reference 
T010035/APP/6.10). 

Contractor   
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reduce leachate generation and potential 
migration to surface waters. 

6J Industry standard measures would be put 
in place to control pollution, including from 
fuel or chemical stores, silt-laden runoff or 
dust. 

Chapter 10: People and 
Communities (document 
reference 
T010035/APP/6.10). 
 
Chapter 12: Road 
Drainage and the Water 
Environment (document 
reference 
TR010035/APP/6.12). 

Contractor   

6K Following completion of construction 
operations all agricultural land taken 
temporarily would be fully reinstated as 
near as practically possible to its former 
condition.  Topsoil would be prepared and 
seeded using an appropriate seed mix. 

Chapter 10: People and 
Communities (document 
reference 
T010035/APP/6.10). 

Contractor   

6L A considerate construction approach 
would be used to minimise potential 
impacts on the agricultural enterprises 
during the construction phase.  Toolbox 
talks would be used to inform all those 
working on the site of the requirements for 
soil handling and minimisation of 

Chapter 10: People and 
Communities (document 
reference 
T010035/APP/6.10). 

Contractor   
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disturbance to neighbouring agricultural 
activities. 

6M All fencing around the Scheme would be 
sufficient to resist damage by livestock 
and would be regularly checked and 
maintained in a suitable condition where 
applicable.  Any damage to boundary 
fencing would be repaired immediately. 

Chapter 10: People and 
Communities (document 
reference 
T010035/APP/6.10). 

Contractor   

6N Measures contained in relevant Defra and 
Environment Agency best practice 
guidance on the control and removal of 
invasive weed species would be 
implemented where appropriate refer to 
4F. 

Chapter 10: People and 
Communities (document 
reference 
T010035/APP/6.10). 

Contractor   

6O Works would cease, and the Animal 
Health Regional Office would be advised, 
should animal bones be discovered which 
indicate a potential burial site. 

Chapter 10: People and 
Communities (document 
reference 
T010035/APP/6.10). 

Contractor   

6P All movement of plant and vehicles 
between fields would cease in the event of 
a disease outbreak and official Defra 
advice would be followed to minimise the 
biosecurity risk associated with the 
continuation of works. 

Chapter 10: People and 
Communities (document 
reference 
T010035/APP/6.10). 

Contractor   

6Q In relation to temporary and permanent 
land take requirements liaison with the 

Chapter 10: People and 
Communities (document 

Contractor   
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landowner would be undertaken to agree 
commercial terms with affected parties in 
relation to associated losses. 

reference 
T010035/APP/6.10). 

6R Where reasonably practicable, maintain 
Public Rights of Way (PRoW) (including 
diversions) for pedestrians, cyclists and 
equestrians affected by the Scheme, 
including reasonable adjustments to 
maintain or achieve inclusive access. 

Chapter 10: People and 
Communities (document 
reference 
T010035/APP/6.10). 

Contractor   

6S In order to avoid or reduce impacts on 
local residents and local communities, 
maintain essential access to private 
residences, community facilities and 
businesses throughout construction 
period. 

Chapter 10: People and 
Communities (document 
reference 
(T010035/APP/6.10). 

Contractor   

6T Pre -construction survey, testing and 
recording of the existing topsoil and 
subsoil conditions 

Chapter 10: People and 
Communities (document 
reference 
(T010035/APP/6.10). 

Contractor   

6U Pre-construction activity to establish the 
exact nature of the existing field drainage 
system including any associated farm 
drainage which may be affected by the 
Scheme 

Chapter 10: People and 
Communities (document 
reference 
(T010035/APP/6.10). 

Contractor   
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6V Assessment and agreement of 
replacement drainage to be installed 
during restoration 

Chapter 10: People and 
Communities (document 
reference 
(T010035/APP/6.10). 

Contractor   

6W Assessment of appropriate levels of 
compensation based on farm and 
construction record 

Chapter 10: People and 
Communities (document 
reference 
(T010035/APP/6.10). 
 
 

Contractor   

7 - Noise and Vibration  

7A Undertake pre-construction noise 
monitoring surveys as agreed with the 
relevant local authorities to establish a 
pre-construction baseline for the derivation 
of construction noise limits. 

Chapter 11: Noise and 
Vibration (document 
reference 
T010035/APP/6.11).  

Contractor   

7B Following any changes to the design, the 
Contractor would ensure that an updated 
noise assessment has been carried out to 
ensure there would be no additional or 
increase in negative effects on nearby 
receptors. 

Chapter 11: Noise and 
Vibration (document 
reference 
T010035/APP/6.11).  

Contractor   

7C The Contractor would be responsible for 
notifying the local residents of particularly 
noisy work prior to commencement of 
those works. Effective communication 

Chapter 11: Noise and 
Vibration (document 
reference 
T010035/APP/6.11).  

Contractor   
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should be established, keeping residents 
informed of the type and timing of works 
involved. 

7D A set of generic best practice working 
methods referred to as Best Practicable 
Means (BPM) would be employed during 
the construction phase. Typical BPM are 
provided below. 

Chapter 11: Noise and 
Vibration (document 
reference 
T010035/APP/6.11). 

Contractor   

7E Closed board fencing would be installed 
around the construction compounds. 

Chapter 11: Noise and 
Vibration (document 
reference 
T010035/APP/6.11). 

Contractor   

7F Provision of contact details for a site 
representative in the event that 
disturbance due to noise or vibration from 
the construction works occurs; ensuring 
that any complaints are dealt with pro-
actively and that subsequent resolutions 
are communicated to the complainant. 

Chapter 11: Noise and 
Vibration (document 
reference 
T010035/APP/6.11). 

Contractor   

7G Site access routes would be in good 
condition and well maintained with no 
potholes or other significant surface 
irregularities. 

Chapter 11: Noise and 
Vibration (document 
reference 
T010035/APP/6.11). 

Contractor   

7H Plant machinery would be turned off when 
not in use. 

Chapter 11: Noise and 
Vibration (document 
reference 

Contractor   



A585 Windy Harbour to Skippool Improvement Scheme 
Record of Environmental Actions and Commitments 

Planning Inspectorate Scheme Ref: TR010035 
Application Document Ref: TR010035/APP/7.3 – Rev 1            Page 41 
 

 

 

Reference 
Number  

Action / Commitment (including any 
assumptions) 

Source of Action / 
Commitment  

Responsible 
Person  

Achievement 
Criteria  

Anticipated 
Scheme stage 
or date of 
implementation 
and / or 
achievement 

T010035/APP/6.11). 

7I All vehicles and mobile plant would be well 
maintained such that loose body fittings or 
exhausts do not rattle or vibrate. 

Chapter 11: Noise and 
Vibration (document 
reference 
T010035/APP/6.11). 

Contractor   

7J Silenced equipment would be used where 
possible, in particular silenced power 
generators and pumps. 

Chapter 11: Noise and 
Vibration (document 
reference 
T010035/APP/6.11). 

Contractor   

7K All equipment used would be properly 
maintained and operated by trained staff. 

Chapter 11: Noise and 
Vibration (document 
reference 
T010035/APP/6.11). 

Contractor   

7L Plant and equipment covers/hatches 
would be properly secured and there 
would be no loose fixings causing rattling. 

Chapter 11: Noise and 
Vibration (document 
reference 
T010035/APP/6.11). 

Contractor   

7M Static noisy plant, including generators, 
would be located as far away from noise 
sensitive receptors as is feasible for the 
particular activity. 

Chapter 11: Noise and 
Vibration (document 
reference 
T010035/APP/6.11). 

Contractor   

7N On site speed limits would be in place to 
reduce the effect of construction traffic 
noise. Speed limits would be enforceable 
within the main works sites, with all non-

Chapter 11: Noise and 
Vibration (document 
reference 
T010035/APP/6.11). 

Contractor   
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surfaced roads restricted to 10mph and 
any surfaced roads restricted to 15mph. 

7O To minimise vibration from HGV 
movements, there would be monthly 
condition assessments to inspect for 
defects such as pot holes which could 
cause an increase in noise levels. Existing 
potholes would need to be considered by 
a condition assessment prior to the 
commencement of works. 

Chapter 11: Noise and 
Vibration (document 
reference 
T010035/APP/6.11). 

Contractor   

7P As part of the plant selection process the 
contractor should adopt a procedure to 
ensure the quietest plant and equipment, 
techniques and working practices 
available would be selected and used. 

Chapter 11: Noise and 
Vibration (document 
reference 
T010035/APP/6.11). 

Contractor   

7Q No music or radios would be played on 
site. 

Chapter 11: Noise and 
Vibration (document 
reference 
T010035/APP/6.11). 

Contractor   

7R During the construction phase, noise 
monitoring would be undertaken at key 
sensitive receptors (to be defined through 
development of the final CEMP and Noise 
and Vibration Management Plan) to 
ensure that the mitigation measures 
suggested are working effectively. The 

Chapter 11: Noise and 
Vibration (document 
reference 
T010035/APP/6.11). 

Contractor   
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regime would be agreed with the relevant 
Environmental Health Officers (EHO) prior 
to works commencing. 
Appropriate locations are considered to 
be: Barton House (Skippool Road), The 
Cottage (Old Mains Lane), Meadow View 
Barn (195 Mains Lane), 36 Kevin Avenue, 
103 Mains Lane, North Lodge (Lodge 
Lane) and Bankfield Manor (Poolfoot 
Lane). 

7J The Scheme includes specific noise 
mitigation measures, which have been 
incorporated as part of the design. The 
proposed mitigation measures which have 
been implemented into the design are as 
follows:  

- Low noise/thin surfacing system 
surface to be laid on new or altered 
roads 

- 2m high acoustic barrier from 
chainage 750 to 825 along the 
eastbound carriageway 

- 2m high acoustic/landscape bund 
from chainage 825 to 1190 along 
the eastbound carriageway 

Chapter 11: Noise and 
Vibration (document 
reference 
T010035/APP/6.11). 

Contractor   
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- 2m high acoustic barrier from 
chainage 1190 to 1675 along the 
eastbound carriageway (note: this 
barrier has a small break in it for 
vehicle access) 

- 2m high acoustic/landscape bund 
from chainage 1675 to 2100 along 
the eastbound carriageway 

- 2m high acoustic/landscape bund 
from chainage 2270 to 2755 along 
the eastbound carriageway 

- 3m high acoustic barrier from 
chainage 3100 to 3200 along the 
eastbound carriageway 

- 2m high acoustic/landscape bund 
from chainage 750 to 1100 along 
the westbound carriageway 

- 2m high acoustic/landscape bund 
from chainage 1200 to 1500 along 
the westbound carriageway 

- 2m high acoustic barrier from 
chainage 1500 to 2100 along the 
westbound carriageway 

- 2m high acoustic/landscape bund 
from chainage 2200 to 2500 along 
the westbound carriageway 
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- 2m high acoustic barrier from 
chainage 3100 to 3270 along the 
westbound carriageway (refer to 
Figure 11.4 of Chapter 11: Noise 
and Vibration (document reference 
TR010035/APP/6.11). 

7K Section 61 Consent will be obtained prior 
to the Start of Works 

SoCG with Wyre Council 
(document reference 
TR010035/APP/8.4) 

Contractor   

7L The specification of the material of the 
acoustic fencing required along the 
Singleton Hall access road will be 
discussed with Fylde Council prior to 
construction commencing.   

SoCG with Fylde Council 
(document reference 
TR010035/APP/8.5) 

Contractor   

8 - Road Drainage and the Water Environment  

8A An assessment would be made prior to 
works starting to identify existing land 
drainage and highway drainage and its 
condition. Land clearance would be 
sequenced to minimise the extent of 
exposed top soil and disturbed areas 
stabilised as soon as earthworks are 
complete to reduce risks of sedimented 
runoff from work sites. 

Chapter 12: Road 
Drainage and the Water 
Environment (document 
reference 
T010035/APP/6.12). 

Contractor   

8B The Construction Water Management 
Plan would need to be developed by the 

Chapter 12: Road 
Drainage and the Water 

Contractor   
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Contractor. All qualifying works i.e. any 
activities that take place on or within 8 
metres of a main river (16m if tidal), on or 
within 8m of a flood defence structure or 
culvert (16m if tidal), on or within 16m of a 
sea defence, quarrying or excavation 
within 16m of any main river, flood 
defence or culvert or any works in a 
floodplain more than 8m from a river bank 
culvert or flood defence structure (16m if 
it’s a tidal main river) where planning 
permission is not already secured  would 
be in accordance with Environmental 
Permit requirements, namely Environment 
Agency Flood Risk Activity Permits for 
works to Main Rivers (e.g. the Main Dyke) 
and LLFA Ordinary Watercourse Consents 
for works to ordinary watercourses. 

Environment (document 
reference 
T010035/APP/6.12). 

8C The construction Scheme drainage would 
be designed to maximise the use of stone 
and terram and Sustainable Drainage 
Systems (SuDS) to reduce potential 
impacts resulting from increases in the 
rates and volumes of surface water runoff 
that are generated during rain storm 
events as a result of temporary increases 

Chapter 12: Road 
Drainage and the Water 
Environment (document 
reference 
T010035/APP/6.12). 

Contractor   
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in the coverage of impermeable surfaces. 
SuDS required for the permanent works 
would be completed before the start of 
earthwork operations and all necessary 
consents / environmental permits for any 
soakaway or filtration systems or to enable 
discharge of surface water runoff from the 
construction site and water from 
excavations would be secured. 

8D The Contractor would develop a 
dewatering design to minimise dewatering 
associated with the cutting at Lodge Lane. 
The Contractor shall prepare a 
Hydrogeological Impact Assessment and 
Dewatering Management Plan to reflect 
the temporary works design. Detailed 
design of the permanent cutting drainage 
solution would be informed by a 
programme of geotechnical surveys to 
identify any further measures necessary to 
control groundwater. 

Chapter 12: Road 
Drainage and the Water 
Environment (document 
reference 
T010035/APP/6.12). 

Contractor   

8E An Emergency Flood Response Plan 
would need to be developed by the 
Contractor for the site and would form part 
of the CEMP. It would link into the 
Environment Agency’s advanced flood 

Chapter 12: Road 
Drainage and the Water 
Environment (document 
reference 
T010035/APP/6.12). 

Contractor   
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warning system. The Emergency Flood 
Response Plan would allow the Contractor 
to be able to assess the need to put 
evacuation and site shutdown procedures 
into action. The suitability of the flood 
warnings provided would also be 
assessed by the Contractor during the 
construction phase. 

8F The Emergency Flood Response Plan 
should contain detail regarding access 
and egress in a flooding emergency. 

Chapter 12: Road 
Drainage and the Water 
Environment (document 
reference 
T010035/APP/6.12). 

Contractor   

8G A water quality monitoring programme 
would be agreed with the Environment 
Agency prior to construction of the 
Scheme (a minimum of quarterly 
groundwater quality analysis sampling), 
this would monitor water pre-construction 
as well as during the construction phase.  

Chapter 12: Road 
Drainage and the Water 
Environment (document 
reference 
T010035/APP/6.12). 

Contractor   

8H Where necessary and subject to 
agreement with the landowner/occupier, 
new field drains would be installed to aid 
recovery from the construction activities 
and maintain the site work areas as dry as 
practicable. 

Chapter 12: Road 
Drainage and the Water 
Environment (document 
reference 
T010035/APP/6.12). 

Contractor   
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8I To reduce the risk of pollution of surface 
waterbodies, where practicable the 
contractor would carrying out works to 
facilitate new watercourse crossings in dry 
conditions (e.g. creating an in-channel dry 
working area by using coffer dams and 
over pumping, flume arrangements or 
similar). Where dry working conditions are 
not practicable measures such as silt 
curtains would be deployed to prevent 
downstream pollution 

Chapter 12: Road 
Drainage and the Water 
Environment (document 
reference 
T010035/APP/6.12). 

Contractor   

8J Water monitoring would take place at 
active discharge points to local drainage 
ditches. Daily visual inspections would 
also be undertaken as part of the works 
for signs of changes in water colour, 
transparency and for signs of oil sheen, 
scum or foam build up. 

Chapter 12: Road 
Drainage and the Water 
Environment (document 
reference 
T010035/APP/6.12). 

Contractor   

8K In line with the Emergency Flood 
Response Plan weather forecasts would 
be monitored and the 2construction 
compounds located within the floodplain 
would be signed up to the Environment 
Agency’s Flood Warning service. To 
ensure no flood risk impacts on third party 
land in the very unlikely scenario of 

Chapter 12: Road 
Drainage and the Water 
Environment (document 
reference 
T010035/APP/6.12). 

Contractor   
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flooding of these compounds, which are 
located north east of Skippool Junction 
and immediately south of Garstang Road 
East, existing ground levels would be 
maintained to avoid loss of floodplain 
storage. The compounds would be 
secured via open link fencing so as not to 
impede the flow of floodwater across the 
sites and boundary fencing would be set 
back at a minimum distance of 8m from 
the banks of any Main River (Main Dyke, 
Horsebridge Dyke) to ensure unrestricted 
access for the Environment Agency. At the 
larger Garstang Road East compound 
approximately 40% of the site is situated 
outside of the floodplain (Flood Zone 1)). 
Any welfare or office facilities would be 
located in FZ1 at this compound.   

8L In line with the Emergency Flood 
Response Plan, in the event of a severe 
warning site-based construction activities 
would be terminated and the site 
evacuated of construction personnel as 
appropriate.  

Chapter 12: Road 
Drainage and the Water 
Environment (document 
reference 
T010035/APP/6.12). 

Contractor   

8M The Construction Water Management 
Plan would be implemented to efficiently 

Chapter 12: Road 
Drainage and the Water 

Contractor   
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manage the use of water and 
manage/mitigate pollution risks. This 
would make available a suitable quantity 
of pollution control equipment, including 
consumable items such as absorbent 
pads and absorbent granules or similar 
material. These materials should be 
readily available at the work site at all 
times and a regular check during the 
weekly inspections made to see that they 
are available. Adequate provision should 
be made to ensure that absorbent pads, 
booms and granules are kept dry prior to 
use. 

Environment (document 
reference 
T010035/APP/6.12). 

8N All fuel bowsers and emergency vehicles 
should carry larger spill kits including 
sorbent pads and sorbent material to deal 
with any small spillages, in addition to 
polythene sacks for gathering spent 
absorbents. 

Chapter 12: Road 
Drainage and the Water 
Environment (document 
reference 
T010035/APP/6.12). 

Contractor   

8O The CEMP to be prepared must include all 
pollution prevention measures relevant to 
the Scheme that are documented in the 
Environment Agency’s Pollution 
Prevention Guidelines (although revoked 
they still represent good practice). 

Chapter 12: Road 
Drainage and the Water 
Environment (document 
reference 
T010035/APP/6.12). 

Contractor   
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8P Establish a user-friendly register of 
pumping that details the location of all 
pumping operations, points of discharge, 
type of discharge, any mitigation 
requirements at discharge points, the plant 
"tagged" identification number; the 
responsible attendant, dates of discharge, 
permit numbers, irregularities occurring. 

Chapter 12: Road 
Drainage and the Water 
Environment (document 
reference 
T010035/APP/6.12). 

Contractor   

8Q Provide a system for issue and registering 
"discharge permits" whereby a Permit to 
Discharge water is issued to the pump 
attendant following an inspection of each 
proposed pumping location and discharge 
point prior to the commencement of 
discharge. 

Chapter 12: Road 
Drainage and the Water 
Environment (document 
reference 
T010035/APP/6.12). 

Contractor   

8R Maintain a register of all pumping 
equipment to record type, purpose, 
maintenance frequencies, inspections etc. 
and set up a system for regular monitoring 
and auditing of the equipment. This would 
be incorporated into the master plant 
register. 

Chapter 12: Road 
Drainage and the Water 
Environment (document 
reference 
T010035/APP/6.12). 

Contractor   

8S Designated contained washout areas 
should be provided at least 10m from any 
watercourse or surface water drain to 
minimise the risk of pollution, and they 

Chapter 12: Road 
Drainage and the Water 
Environment (document 
reference 

Contractor   
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must comply with advice from the 
Environment Agency. Washout areas 
must be impermeable to prevent pollution 
of Groundwater. Washout areas should be 
signposted and delivery drivers informed 
about their position and washout activities 
should be carried out or supervised by 
competent persons. 

T010035/APP/6.12). 

8T Spill kits must be tagged, checked and 
logged on a register. 

Chapter 12: Road 
Drainage and the Water 
Environment (document 
reference 
T010035/APP/6.12). 

Contractor   

8U No re-fuelling of mobile plant within 10m of 
a watercourse. 

Chapter 12: Road 
Drainage and the Water 
Environment (document 
reference 
T010035/APP/6.12). 

Contractor   

8V Undertake water quality monitoring 
programme during the construction phase. 

Chapter 12: Road 
Drainage and the Water 
Environment (document 
reference 
T010035/APP/6.12). 

Contractor   

8W Prior to the construction of any 
embankments land on the right bank of 
the Main Dyke immediately downstream of 

Chapter 12: Road 
Drainage and the Water 
Environment (document 

Contractor   



A585 Windy Harbour to Skippool Improvement Scheme 
Record of Environmental Actions and Commitments 

Planning Inspectorate Scheme Ref: TR010035 
Application Document Ref: TR010035/APP/7.3 – Rev 1            Page 54 
 

 

 

Reference 
Number  

Action / Commitment (including any 
assumptions) 

Source of Action / 
Commitment  

Responsible 
Person  

Achievement 
Criteria  

Anticipated 
Scheme stage 
or date of 
implementation 
and / or 
achievement 

the A586 would be lowered, in accordance 
with an Environment Agency approved 
and consented floodplain compensation 
storage scheme to offset the temporary 
loss of floodplain caused by the road 
embankment prior to construction of the 
new open span Main Dyke crossing. The 
detailed design of the storage area would 
include for provision of an 8m minimum 
unrestricted buffer zone  between any 
construction and the top of bank of the 
Main Dyke, ensure no detriment to the 
structural integrity of the banks of this 
watercourse, and maintain, as far as is 
practicable, existing bank levels. The 
detailed design of the storage area would 
be developed in consultation with the 
Environment Agency and be subject to a 
Flood Risk Activity Permit application.  

reference 
T010035/APP/6.12). 

8X Where existing properties are served by 
septic tanks that could be affected by 
construction of the Scheme, appropriate 
mitigation measures would be put in place 
to ensure no detriment to foul drainage 
provision, nor to the local water 
environment.  

Chapter 12: Road 
Drainage and the Water 
Environment (document 
reference 
T010035/APP/6.12). 

Contractor   
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8Y Works are to be undertaken in the shortest 
timespan possible to minimise the duration 
in which the cofferdam at the north 
headwall of the culvert (which requires 
temporary land take (85m2) within the 
Proposed Marine Conservation Zone) is in 
place. 

Marine Conservation Zone 
Screening Assessment 

   

8Z To maintain the existing discharge rate in 
to Horsebridge Dyke attenuation in the 
form of oversized pipes would be provided 
(this would accommodate the additional 
paved area and a 20% climate change 
allowance) 

Marine Conservation Zone 
Screening Assessment 

   

8Z Where any haul roads are constructed 
across areas of floodplain (as defined by 
the extent of Flood Zone 3) and need to 
be raised above existing ground levels, an 
assessment of any likely flood risk impacts 
will be made and appropriate consent for 
their construction would be secured in 
consultation with the Environment Agency. 
The same applies to any other temporary 
ground raising or stockpiling of materials 
in the floodplain.    

Chapter 12: Road 
Drainage and the Water 
Environment (document 
reference 
T010035/APP/6.12). 

Contractor   

9 - Geology and Contaminated Land  
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9A Prior to any compound areas being 
constructed, a baseline survey would be 
undertaken to determine the current land 
quality in these areas. This would be a 
general survey across the compound 
areas and would mainly consist of hand 
dug pits to establish the current land 
quality. If required, specific areas of 
contamination would be assessed in more 
detail such as shallow exploratory holes 
(e.g. windowless exploratory holes) to 
ensure that contamination is not present 
and therefore incorporated into stockpiles 
during stripping. 

Chapter 13: Geology and 
Contaminated Land 
(document reference 
TR010035/APP/6.13). 

Contractor   

9B An Emergency Spillage Response Plan 
would be produced by the Contractor. 
Appropriate equipment (e.g. spill kits, 
absorption mats) would be made easily 
accessible on-site and personnel would be 
trained in using them. Clear protocols and 
communication channels would be 
provided to ensure that any spillages are 
dealt with immediately and adequately. 
This would prevent large areas of soil / 
geology potentially becoming 

Chapter 13: Geology and 
Contaminated Land 
(document reference 
TR010035/APP/6.13). 

Contractor   
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contaminated and in turn protect surface 
water quality. 

9C The Site Waste Management Plan and a 
Materials Management Plan (MMP) would 
be prepared following the protocols within 
the Contaminated Land Application in the 
Real Environment (CL:AIRE) Definition of 
Waste:  Development Industry Code of 
Practice to ensure that excavated 
materials are re-used appropriately, 
sustainably and remain outside the waste 
hierarchy. 

Chapter 13: Geology and 
Contaminated Land 
(document reference 
TR010035/APP/6.13). 
 
Chapter 14: Materials 
(document reference 
TR010035/APP/6.14.  

Contractor   

9D During the stripping and excavation work, 
a watching brief would be adopted with 
site workers remaining vigilant such that 
visual or olfactory signs of contamination 
are noted. Contaminated soil would be 
kept separate from other materials and 
analysed to determine if it is suitable for 
re-use on site or requires disposal off-site 
to an appropriate disposal facility. In areas 
of known contamination, soil stripping may 
not occur until the affected soils have 
been removed. 

Chapter 13: Geology and 
Contaminated Land 
(document reference 
TR010035/APP/6.13). 

Contractor   

9E To reduce the spread of contaminants, 
contaminated soils (identified by the 

Chapter 13: Geology and 
Contaminated Land 

Contractor   
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intrusive investigation) within areas to be 
excavated would be removed prior to the 
main works as detailed in a remedial 
method statement Materials would be 
treated so they can be reused within the 
Scheme e.g. embankments or if this is not 
possible materials would be disposed of at 
an appropriate waste facility. 

(document reference 
TR010035/APP/6.13). 

9F Specific areas would be designated for the 
storage of chemicals, waste oils and fuel 
and refuelling activities. These areas 
would be bunded and placed on hard 
standing to prevent downward migration of 
contaminants. 

Chapter 13: Geology and 
Contaminated Land 
(document reference 
TR010035/APP/6.13). 

Contractor   

9G Designated fuel transfer areas are to be 
established and used for the transfer of 
fuel or other potentially contaminating 
liquids. Drip trays are to be provided. 

Chapter 13: Geology and 
Contaminated Land 
(document reference 
TR010035/APP/6.13). 

Contractor   

9H Generators are to be placed within the 
compound areas. These would be 
appropriately bunded (self-bunded or 
secondary containment) to protect 
underlying soils for leaks and spillages. 

Chapter 13: Geology and 
Contaminated Land 
(document reference 
TR010035/APP/6.13). 

Contractor   

9I During the construction phase, localised 
contamination may occur within the 
compound areas through spillages / 

Chapter 13: Geology and 
Contaminated Land 
(document reference 
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leakages of fuel and therefore a repeat 
baseline survey would be undertaken 
once the construction has finished and the 
compound dismantled to demonstrate the 
area has been returned to its previous 
state.  If contamination has occurred 
during the lifetime of the compounds, 
remediation would be undertaken to return 
the land to its previous land quality state 

TR010035/APP/6.13). 

9J During the construction phase, all persons 
engaged in site construction works would 
be made aware of any potential 
contaminated material. To prevent risks 
from exposure to any contaminants the 
appropriate Personal Protective 
Equipment would be made available. 

Chapter 13: Geology and 
Contaminated Land 
(document reference 
TR010035/APP/6.13). 

Contractor   

9K Appropriate pollution prevention measures 
such as bunding of the spoil storage area 
would be implemented to prevent leaking 
of waste material or waste leachate 
spillages which may impact the soils and 
water quality in the vicinity of the storage 
area. If considered necessary, e.g. in 
extreme wet weather, the stockpiles 
should be covered with plastic sheeting to 
prevent sediment entering run off and 

Chapter 13: Geology and 
Contaminated Land 
(document reference 
TR010035/APP/6.13). 

Contractor   
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material being lost from the stockpiles. 
These measures would be developed from 
the EA’s Pollution Prevention Guidelines 
(although revoked they still remain good 
practice). 

9L Further intrusive investigations may be 
undertaken in areas of concern highlighted 
by previous intrusive works and for 
detailed design of the Scheme. This 
should include additional gas monitoring in 
areas of concern such as peat deposits 
and near to landfill site to confirm the gas 
regime in these areas. If unacceptable 
contaminant concentrations are identified, 
remedial action would need to be 
implemented. 

Chapter 13: Geology and 
Contaminated Land 
(document reference 
TR010035/APP/6.13). 

Contractor   

9M In the event site operatives discover any 
adverse ground conditions and suspect it 
to be contaminated, it would be reported 
as soon as reasonably practicable to the 
Site Manager, the Secretary of State, the 
relevant planning authority and the 
Environment Agency.  
Construction work in the location of the 
adverse ground conditions would cease 
temporarily. A Competent Person would 

Requirement 6 
Contaminated Land and 
Groundwater within the 
draft Development 
Consent Order (DCO) 
(document reference 
TR010035/APP/3.1) 

Contractor   
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be employed to undertake sampling and 
analysis of the suspected contaminated 
materials. A report detailing sampling 
methodologies and analysis results, 
together with remedial measures would be 
submitted to the Secretary of State, 
following consultation with the relevant 
Planning Authority and Environment 
Agency, for approval. Remediation would 
be carried out in accordance with the 
approved scheme.  

9O Further assessment should be undertaken 
to fully establish the risk from ground gas 
especially in confined spaces and if 
required appropriate mitigation 
implemented. 

SoCG with Wyre Council 
(document reference 
TR010035/APP/8.4) 

Contractor    

10 - Materials  

10A Promote opportunities for the potential 
reusing and recycling of all material 
resources and waste. 

Chapter 14: Materials 
(document reference 
TR010035/APP/6.14). 

Contractor    

10B Sort and segregate waste into different 
waste streams (where technically and 
economically feasible). 

Chapter 14: Materials 
(document reference 
TR010035/APP/6.14). 

Contractor    

10C Manage material use to maximise the 
environmental and Scheme benefits from 
the use of surplus materials. 

Chapter 14: Materials 
(document reference 
TR010035/APP/6.14). 

Contractor    
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10D Register with the Considerate 
Constructors Scheme. 

Chapter 14: Materials 
(document reference 
TR010035/APP/6.14). 

Contractor    

10E The detailed design would apply the 5 key 
principles of waste minimisation (design 
for reuse and recovery, off-site 
construction, materials optimisation, waste 
efficient procurement and deconstruction 
and flexibility) in future construction 
phases to support the use of materials in a 
more efficient manner and to consider how 
reuse, recycling and recovery of materials 
can be incorporated into the design and 
ultimately reduce waste to landfill. 

Chapter 14: Materials 
(document reference 
TR010035/APP/6.14). 

Contractor    

10F Maximise the reuse of material (e.g. 
uncontaminated soils and on-site 
demolition materials) back into the 
Scheme along with the responsible 
sourcing of construction materials. 

Chapter 14: Materials 
(document reference 
TR010035/APP/6.14). 

Contractor    

10G Develop sustainability targets and monitor 
during construction.  

Chapter 14: Materials 
(document reference 
TR010035/APP/6.14). 

Contractor    

10H Structures, drainage and signage products 
would be procured with consideration of 
the environmental impacts associated with 
their manufacture, as well as other 

Chapter 14: Materials 
(document reference 
TR010035/APP/6.14). 

Contractor    
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considerations such as structural design, 
carbon footprint, energy consumption, 
long-life performance, visual impacts, 
durability and cost. 

10I The procurement process shall ensure 
that material resources are ordered so that 
the timing of the delivery (e.g. ‘just in time’ 
deliveries), the quantities delivered, and 
the storage are optimised to reduce 
opportunity for oversupply and damage 
onsite.  

Chapter 14: Materials 
(document reference 
TR010035/APP/6.14). 

Contractor    

10J wherever possible and where specification 
allows, construction materials would 
include a measurable recycled content in 
their manufacture. 

Chapter 14: Materials 
(document reference 
TR010035/APP/6.14). 

Contractor    

10K Wherever possible, standardisation of 
materials and elements would be 
incorporated in order to minimise required 
material resources and the production of 
waste. For example, the use of 
prefabricated components. 

Chapter 14: Materials 
(document reference 
TR010035/APP/6.14). 

Contractor    

10L Local sources for aggregate supplies 
would be considered whenever and 
agreements with suppliers would be 
explored to reduce the amount of 
packaging used to protect materials or to 

Chapter 14: Materials 
(document reference 
TR010035/APP/6.14). 

Contractor    
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participate in a packaging take back 
Scheme. 

10M Excavated material would be targeted for 
fill and landscaping where this is feasible, 
and the material is suitable. Excavated 
materials, such as soils, would be carefully 
stored in segregated piles for subsequent 
reuse on the site, where possible. If the 
material is contaminated then it would be 
kept separate from clean material and 
sent for either treatment, recycling or 
recovery, where appropriate, or disposal 
at appropriately permitted facilities. 

Chapter 14: Materials 
(document reference 
TR010035/APP/6.14). 

   

10N Surplus inert excavated materials (e.g. 
soils, stone, bricks, clay, rubble, rock) may 
be suitable for use in land reclamation 
projects. This would require compliance 
with the criteria and thresholds for an 
exemption or a permit under the 
Environmental Permitting Regulations 
2010 (as amended). The CL:AIRE 
DoWCoP1 may also be applicable for the 
reuse of this material. 

Chapter 14: Materials 
(document reference 
TR010035/APP/6.14). 

Contractor    

                                                           
1 Contaminated Land Applications In Real Environments (CL:AIRE) (2011) The Definition of Waste: Development Industry Code of Practice [online] available at: 
https://www.claire.co.uk/projects-and-initiatives/dow-cop/28-framework-and-guidance/111-dow-cop-main-document (last accessed August 2018). 
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10O Materials unsuitable for use onsite (e.g. 
timber off cuts that cannot be used onsite) 
would be collected in receptacles for 
subsequent separation and considered for 
recycling at an off-site facility. 

Chapter 14: Materials 
(document reference 
TR010035/APP/6.14). 

Contractor    

10P All vegetation waste would be diverted 
from landfill, unless identified as an 
invasive species and no other options are 
available. The greatest opportunity for the 
sustainable management of vegetation 
waste is through recycling into compost. 

Chapter 14: Materials 
(document reference 
TR010035/APP/6.14). 

Contractor    

10Q Any hazardous waste including any 
contaminated soil would be identified, 
removed and kept separate from other 
CD&E wastes. 

Chapter 14: Materials 
(document reference 
TR010035/APP/6.14). 

Contractor    

10R Asbestos based materials and other 
contaminants may arise during the 
excavation works. Any asbestos 
encountered onsite would be managed by 
a qualified asbestos removal contractor in 
accordance with the Outline CEMP 
Appendix O: Asbestos Management Plan 
(document reference TR010035/APP/7.2). 

Chapter 14: Materials 
(document reference 
TR010035/APP/6.14). 

Contractor    

10S Appoint a Waste Manager or Champion 
who would oversee the implementation of 

Chapter 14: Materials 
(document reference 
TR010035/APP/6.14). 

Contractor    
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the waste control strategy and the 
handling of any waste material. 

10T The waste management compound would 
be established within the application 
boundary, at Poulton Junction, to handle 
incoming waste from construction 
activities This would be designed to 
facilitate the segregation of key waste 
streams to maximise the opportunity to 
reuse, recycle and return wastes 
generated onsite. 

Chapter 14: Materials 
(document reference 
TR010035/APP/6.14). 

Contractor    

10U Construction and demolition work would 
be carried out closely with the waste 
management contractors, in order to 
determine the best techniques for 
managing waste and ensure a high level 
of recovery of materials for recycling. An 
area would be established for spoil 
classification at the draft order limits. 

Chapter 14: Materials 
(document reference 
TR010035/APP/6.14). 

Contractor    

10V Shelter would be provided to prevent 
materials such as cardboard and paper 
from deteriorating while being sorted or 
awaiting collection. Space would be 
provided to accommodate skips and the 
storage of reusable materials. 

Chapter 14: Materials 
(document reference 
TR010035/APP/6.14). 

Contractor    
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10W For all waste management options on the 
site compound, consideration will need to 
be given for identifying whether waste 
exemptions or permits are required to 
enable for the storage and treatment of 
waste materials. 

Chapter 14: Materials 
(document reference 
TR010035/APP/6.14). 

Contractor    

10X Only where required, material resources 
cannot be provided from within the 
Scheme section, either due to insufficient 
material resources or the wrong type of 
material resource, the required material 
resources would be imported onto the 
Scheme via the existing road network. 
 
 

Chapter 14: Materials 
(document reference 
TR010035/APP/6.14). 

Contractor    

11 - Climate  

11A Where fill material would be required, it 
has been designed as far as is practicable 
to come from within the same section of 
works. The remaining import would be 
sourced locally or obtained from the 
proposed borrowpits. 

    

11B Where practicable, any surpluses or 
permanently displaced soils would be 
used to reinstate soils with profiles thicker 
than the original. In these situations, wet 

    



A585 Windy Harbour to Skippool Improvement Scheme 
Record of Environmental Actions and Commitments 

Planning Inspectorate Scheme Ref: TR010035 
Application Document Ref: TR010035/APP/7.3 – Rev 1            Page 68 
 

 

 

Reference 
Number  

Action / Commitment (including any 
assumptions) 

Source of Action / 
Commitment  

Responsible 
Person  

Achievement 
Criteria  

Anticipated 
Scheme stage 
or date of 
implementation 
and / or 
achievement 

soils could be better drained and so more 
resilient to intense rainfall; and dry soils 
are generally shallow and do not retain 
water in the profile so they could be more 
moisture retentive. In both cases, higher 
organic matter content would make them 
more resilient. 

12 – Operational Monitoring (to be carried forward into the Handover Environmental Management Plan (HEMP) 

12A A water quality monitoring programme 
would be agreed with the Environment 
Agency prior to construction of the 
Scheme (a minimum of quarterly 
groundwater quality analysis sampling), 
this would monitor water post-construction 
for a period of two years, unless agreed 
with Environment Agency.  

Chapter 12: Road 
Drainage and the Water 
Environment (document 
reference 
T010035/APP/6.12). 

   

12B Tunnels, culverts and fencing installed for 
otters and badgers would be monitored 
annually for the first 3 years. This is to 
identify any maintenance requirements 
and any rectification measures, if required, 
would be implemented within 6 months of 
being identified.  

Chapter 8: Biodiversity 
(document reference 
TR010035/APP/6.8). 

   

12C Reinstated ponds would be monitored 
annually for the first 3 years. As above, 
any rectification measures would be 

Chapter 8: Biodiversity 
(document reference 
TR010035/APP/6.8). 
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implemented within 6 months of the being 
identified.  

12D Monitoring of all habitat mitigation, 
compensation and enhancements 
measures would be undertaken annually 
for 3 years following construction by a 
suitably qualified ecologist.  

Chapter 8: Biodiversity 
(document reference 
TR010035/APP/6.8). 

   

12E Initial monitoring visits would be used to 
ensure measures have been installed to 
the correct specification; thereafter 
monitoring would be used to inform any 
remedial or rectification measures 
required. 

Chapter 8: Biodiversity 
(document reference 
TR010035/APP/6.8). 

   

12F New planting would be maintained in 
accordance with a programme of review 
and management practices to be agreed 
by the client to ensure successful 
establishment of all proposed vegetation. 
This would include monitoring during the 
5-year aftercare period and where 
necessary trees replaced.  

Chapter 9: Landscape 
(document reference 
TR010035/APP/6.9). 

   

12G The operator would provide adequate 
signage and notices via social media to 
warn of road closures on receipt of a 
Severe flood warning (linked to tidal 
flooding) from the Environment Agency. 

Chapter 12: Road 
Drainage and the Water 
Environment (document 
reference 
T010035/APP/6.12) 

Operator   
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12H A Flood Warning and Evacuation Plan will 
be prepared substantially in accordance 
with the draft Flood Warning and 
Evacuation Plan (Appendix Q of the 
Outline CEMP) which sets out procedures 
to manage residual tidal flood risk to the 
Scheme local to the Skippool Junction. 

SoCG with the 
Environment Agency 
(document reference 
TR010035/APP/8.3) 

Operator   

12I Operational noise monitoring would be 
undertaken for a minimum of 10 days at 
the following locations: 
 

• North Lodge, Lodge Lane 
• The Manor, Lodge Lane, 

Singleton, Lancashire, Poulton-
Le-Fylde, FY6 8LT 

Chapter 11: Noise and 
Vibration (document 
reference 
TR010035/APP/6.11) 

Contractor    
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