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STATEMENT OF COMMON GROUND

This Statement of Common Ground has been prepared and agreed by (1) National
Highways Company Limited and (2) Bedford Borough Council.

Signed…………………………………….
Anne-Marie Rogers
Senior Project Manager
on behalf of National Highways
Date: 14 December 2021

This statement has been approved by the Officers of Bedford Borough Council.

Signed…………………………………….
[NAME]
[POSITION]
on behalf of Bedford Borough Council
Date: [DATE]
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1 Introduction
1.1 Purpose of this document

 This Statement of Common Ground (SoCG) has been prepared in respect
of the A428 Black Cat to Caxton Gibbet improvements (the Scheme) made
by National Highways Company Limited (National Highways) to the
Secretary of State for Transport (Secretary of State) for a Development
Consent Order (the Order) under section 37 of the Planning Act 2008 (PA
2008).

 The order, if granted, would authorise National Highways to construct a
new 10 mile (16km) dual 2-lane carriageway from the Black Cat roundabout
to Caxton Gibbet roundabout and in addition approximately 1.8 miles (3km)
of tie-in works. The Scheme includes the following components:
a. A new three-level grade separated junction at Black Cat roundabout,

with the A1 at the lower level, the new dual carriageway on the upper
level and a roundabout between the two at approximately existing
ground level. In addition to slip roads, a new free flowing link between
the A421 eastbound carriageway and the A1 northbound carriageway
will also be provided.

b. A new grade separated all movements junction will be constructed to
the east of the existing Cambridge Road roundabout to provide access
to the new dual carriageway and maintain access to the existing A428.

c. At the Caxton Gibbet roundabout, a new grade separated all
movements junction will be constructed, incorporating the existing
roundabout on the south side of the new dual carriageway and a new
roundabout on the north side. The new dual carriageway will then tie-in
to the existing A428 dual carriageway to the east of the new Caxton
Gibbet junction.

d. In the vicinity of the new Black Cat junction, direct access onto the A1
from some local side roads and private premises will be closed for
safety reasons. A new local road will provide an alternative route. The
existing Roxton Road bridge will be demolished and replaced with a
new structure to the west to accommodate the realigned A421.

e. New crossings will be constructed to enable the new dual carriageway
to cross the River Great Ouse, East Coast Main Line railway, Barford
Road, the B1046/Potton Road, Toseland Road and the existing A428 at
Eltisley.

f. The existing A428 between St Neots and Caxton Gibbet will be de-
trunked and retained for local traffic and public transport with
maintenance responsibility transferred to the local highway authorities.

g. An alternative access will be provided to side roads at Chawston,
Wyboston and Eltisley.
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h. There will be safer routes for walkers, cyclists, and horse riders.
 This SoCG has been produced to confirm to the Examining Authority (ExA)

where agreement has been reached between the parties to it, and where
agreement has not (yet) been reached. SoCGs are an established means
in the planning process of allowing all parties to identify and so focus on
specific issues that may need to be addressed during the Examination.

1.2 Parties to this Statement of Common Ground
 This SoCG has been prepared by (1) National Highways as the Applicant

and (2) the Bedford Borough Council (BBC).
 National Highways (formerly known as Highways England) became the

Government-owned Strategic Highways Company on 1 April 2015. It is the
highway authority in England for the strategic road network and has the
necessary powers and duties to operate, manage, maintain and enhance
the network. Regulatory powers remain with the Secretary of State. The
legislation establishing National Highways made provision for all legal rights
and obligations of National Highways, including in respect of the
Application, to be conferred upon or assumed by National Highways.

 BBC is a prescribed consultee for this application under Sections 42(1)(a)
and 56(2)(a) of the PA 2008.

 Collectively National Highways and BBC are referred to as ‘the parties’.

1.3 Terminology
 In Section 3 of this SoCG:

a. “Agreed” indicates where the issue has been resolved.
b. “Not Agreed” indicates a final position.
c. “Under discussion” where these points will be the subject of on-going

discussion wherever possible to resolve, or refine, the extent of
disagreement between the parties.

 It can be taken that any matters not specifically referred to in the Issues
chapter of this SoCG are not of material interest or relevance to BBC’s
representation and therefore have not been considered in this document. It
is recognised however that engagement between both parties will need to
continue due to their joint vested interest in the area of the Scheme.
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2 Record of Engagement
 The parties have been engaged in consultation since the beginning of the

proposed development. A summary of the meetings and correspondence
that has taken place between National Highways and BBC in relation to the
Application is outlined in Table 2-1.

Table 2-1 - Record of Engagement

Record of Engagement Under Development

Date Form of
correspondence

Key topics discussed and key outcomes

03/03/2017 Email Notification by Highways England (HE) of non-statutory
consultation.

09/06/2017 Email Ecology survey dates relating to the A428 road improvement
scheme at ponds/ditches located east of the Black Cat
roundabout in proximity to the Motor Sports circuit shared with
BBC.

08/08/2017 Meeting Meeting with the lead local flood authorities and internal drainage
board for a discussion on flood risk.

28/09/2017 Email Confirmation from BBC regarding land ownership for access
required to undertake ecology surveys.

24/01/2018 Meeting Meeting with BBC to introduce the Scheme, discuss the highways
design and how the Scheme will impact roads within the local
authority’s jurisdiction. The affected side roads, public rights of
way and de-trunking were also covered.

06/02/2018 Meeting Meeting with BBC to discuss the plans for public rights of way
that are affected by the Scheme.

10/05/2018 Email Three draft drawings depicting Representative Viewpoints for
LVIA shared with BBC.

24/05/2018 Email Clarification regarding BBC pavement specification.

03/07/2018 Meeting Meeting with BBC, Cambridgeshire County Council (CCC),
Huntingdonshire District Council (HCDC) and South
Cambridgeshire District Council (SCDC), A presentation was
given on the Landscape visual impact assessment (LVIA)
viewpoints to landscape officers. The ongoing nature of
consultation was discussed, and HE invited further thoughts on
the initial viewpoint selections for LVIA photomontages, so that
they could brief surveyors in August 2018.
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Date Form of
correspondence

Key topics discussed and key outcomes

TBC Email Cultural Heritage: Email to BBC and CCC introducing the scheme
and requesting a meeting.

13/08/2018 Email Request to BBC for collision records and location plans for
Barford Road, Bedford Road and Roxton Road.

2018 Email Confirmation from BBC that consultation materials can be
deposited at BBC offices.

18/09/2018 Meeting Cultural Heritage meeting with BBC and CCC introducing the
Scheme and an initial discussion on the assessment of
significance of heritage assets and the need for a geophysical
survey and aerial photographic analysis. Discussed the need for
a mitigation strategy within the ES.

24/09/2018 Email Request for information from BBC Manager for Traffic Operations
on any existing assets that have or have a potential for Asbestos.

16/10/2018 Email Cultural heritage: Email to BBC and CCC requesting a quote to
produce the required Design Brief for the geophysical survey,

07/11/2018 Email Cultural heritage: Email from BBC on charging and quote for
initial work.

15/11/2018 Meeting Meeting with BBC to discuss the Roxton Road link and how it had
been designed with the local authority. The local authority made
requests for what they would like to be changed and HE
amended the design accordingly. Stakeholder communications
for the area affected were also discussed.

13/12/2018 Email Cultural heritage: Follow-up for geophysics brief from the
councils.

17/12/2018 Meeting Meeting with BBC to discuss the relocation of two bus lay-bys
that are located on the A1 northbound and southbound
carriageways between Wyboston and Black Cat junction, the
safety of both bus lay-bys was also discussed.

18/12/2018 Meeting Meeting with BBC and CCC to give an introduction to the
Scheme and programme and approach to assessment of
significance of heritage assets.

03/01/2019 Email Cultural heritage: Follow up for geophysics brief from BBC and
CCC. Request for the Archaeological Design Brief for the
geophysical survey from BBC.
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Date Form of
correspondence

Key topics discussed and key outcomes

2019 Email Advance copy of the project update (including consultation
findings) shared with BBC.

12/03/2019 Email Draft Statement of Community Consultation shared with BBC.

14/03/2019 Email Cultural heritage: Information sent to BBC, CBC, and CCC on
preferred route announcement. Update on progress to
geophysical survey.

14/03/2019 Email Request to BBC for information regarding a farm/quarry site
adjacent to the existing Black Cat Island, and a request for
access for non-intrusive geophysical survey.

15/03/2019 Email Cultural heritage: Link to plans etc sent to BBC, CBC, and CCC.

25/03/2019 Email Cultural heritage: WSI prepared by MHI for geophysical survey
sent to BBC, CBC, and CCC.

25/03/2019 Email WSI prepared by MoLA Headland Infrastructure shared for review
by BBC.

26/03/2019 Email Joint response by BBC, CBC and CCC on the WSI prepared by
MoLA Headland Infrastructure.

05/04/2019 Email Relocation of bus stops on the A1 northbound and southbound
carriageways between Wyboston and Black Cat junction.

10/04/2019 Email Cultural heritage: Request for additional data for small outlier
compounds etc made to BBC, CBC, and CCC.

11/04/2019 Email Cultural heritage: Confirmation from BBC that proposed study
area for compounds is acceptable.

12/04/2019 Email Cultural Heritage: Request for additional data (BBC, CBC, CCC)

30/04/2019 Meeting Cultural Heritage meeting with BBC, CBC, and CCC providing an
update following geophysical and aerial photography surveys.
Discussion on trenching strategy.

20/05/2019 Email Email from BBC advising that its freehold land at Roxton Quarry
is intended to be developed following the end of quarry
operations, and a request for the design of the A428 Scheme to
support this development proposal.

31/05/2019 Letter Statutory Consultation Launch Communications.
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Date Form of
correspondence

Key topics discussed and key outcomes

06/06/2019 Email Cultural heritage: First draft archaeological trenching layout
shared with BBC, CBC, and CCC.

10/06/2019 Meeting Cultural heritage: Meeting with BBC and CCC to discuss the
trenching strategy and the principles of it.

14/06/2019 Email Cultural heritage: Meeting minutes from meeting on 10/06/2019
sent out to BBC, CBC, and CCC.

24/06/2019 Email Cultural heritage: Second draft of Phase 1 trench layout emailed
to BBC, CBC, and CCC.

25/06/2019 Email Cultural heritage: Comments on the phase 1 trench layout
received from BBC.

25/06/2019 Email Cultural heritage: Copy of NMP data received from BBC.

10/07/2019 Email Request to BBC for information regarding main/minor/awarded
watercourses that mat be impacted by the A428 Scheme.

22/07/2019 Email Cultural heritage: Email to BBC, CBC, and CCC asking for final
comments on the phase 1 trenching.

26/07/2019 Response to
Statutory
Consultation

BBC Public Consultation response.

30/07/2019 Email Correspondence to BBC regarding access to council land for
Ground Investigation surveys.

20/08/2019 Email Structural information from BBC regarding Roxton Culvert.

21/08/2019 Email Cultural heritage: Email to BBC, CBC, and CCC requesting
updated brief. Confirmed that Phase 2 GS results will be targeted
in Phase 2 of trenching.

21/08/2019 Email Cultural heritage: Updated brief received from CCC on behalf of
BBC and CBC.

TBC Email Figures for the Desk-Based Assessment shared with BBC.

21/11/2019 Email WCH proposals within BBC shared with Public Rights of Way
Officer.

19/03/2020 Email Geophysical Survey Report for Phases 1 and 2 shared with BBC.
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Date Form of
correspondence

Key topics discussed and key outcomes

17/02/2020 Email Draft Desk-Based Assessment shared by HE.

TBC Email First departure application for approval relating to BBC highways
that are affected by the scheme.

TBC Email Request to BBC for fluvial, pluvial, groundwater, sewer,
snowmelt, reservoir and other artificial flood sources.

02/10/2019 Meeting Highways and Planning Technical Working Group.

08/10/2019 Meeting Strategic Road Users Technical Working Group.

08/10/2019 Meeting Walkers, Cyclists and Horse Riders Technical Working Group.

14/10/2019 Email Sheets from General Arrangement plans showing the proposed
layout of the new Black Cat junction shared with BBC.

14/10/2019 Meeting Economic and Benefits Technical Working Group.

17/10/2019 Meeting An inaugural meeting was held with BBC, CCC, CBC, and SCDC
to as part of the formation of the Flood Risk/ Water Management
group and covered the terms of reference for the working group,
the lessons that could be learnt from the A14 and each
authorities’ areas watercourses and responsibilities. HE gave an
overview of the different types of hydraulic modelling of water
course crossings and overland runoff for the three main technical
notes to be generated (River Ouse Crossing, Bedfordshire Area
and Cambridgeshire Area). The Environment Agency and the
Bedford Group of Drainage Boards were also in attendance.

22/10/2019 Email Cultural heritage: Email from CCC (BBC and CBC copied) asking
about aerial photographic report and whether contractor on board
for trenching.

22/10/2019 Email Cultural heritage: Information on status of aerial photography
report sent to BBC, CBC, and CCC. Responded to query about
trenching contractor – TBC.

23/10/2019 Email Cultural heritage: Email from BBC asking about payment for their
time

23/10/2019 Email Cultural heritage: Email from CCC (BBC copied) asking about
payment for their time

23/10/2019 Email Second and third departure applications for approval relating to
BBC highways that are affected by the scheme.
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Date Form of
correspondence

Key topics discussed and key outcomes

28/10/2019 Email Cultural heritage: Update on charging for consultation time sent
to BBC, CBC, and CCC.

30/10/2019 Email Correspondence regarding potential collaborations with BBC All
Age Skills Plan

07/11/2019 Meeting Meeting held to present the General Arrangement plans used at
statutory consultation and explained which PROWs were affected
by the Scheme and how each was to be dealt with. The
temporary closures were also discussed, and the local authority
advised they would like the temporary closures to be temporarily
checked.

11/11/2019 Email Discussions regarding proposed improvements to Public Rights
of Way network as part of the A428 Scheme.

05/12/2019 Email Cultural heritage: Copy of MOLA’s WSI for the Phase 1 trenching
sent to BBC, CBC, and CCC.

09/12/2019 Meeting Economic and Benefits Technical Working Group.

10/12/2019 Meeting Strategic Road Users Technical Working Group.

11/12/2019 Meeting Highways and Planning Technical Working Group.

13/12/2019 Email and file
transfer

Cultural heritage: Phase 2 trenching plan sent to BBC, CBC, and
CCC.

16/12/2019 Meeting Walkers, Cyclists and Horse Riders Technical Working Group.

18/12/2019 Email Cultural heritage: Response confirming AP report was not ready
to be sent. Scope of Works sent to BBC and CBC.

18/12/2019 Email Cultural heritage: Screen shot of slight amendment to Phase 2
trenches.

TBC Email Drawings shared with BBC showing proposals for the creation of
a service road from the BP filling station at Wyboston to the new
Black Cat junction.

06/06/2019 Email Draft archaeological trenching layout shared with BBC
Archaeological Officer.

08/01/2020 Email Discussions with BBC regarding parking enforcements on the
proposed new service road from the BP filling station at
Wyboston to the new Black Cat junction.
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Date Form of
correspondence

Key topics discussed and key outcomes

10/01/2020 Email Cultural Heritage: Comments received from BBC and CCC on
A428 MOLA Evaluation WSI (Phase 1).

14/01/2020 Email A428 Bedfordshire Watercourse Technical Note shared with
BBC.

Cultural Heritage: Phase 1 WSI from MOLA shared with BBC.

24/01/2020 Email Cultural Heritage: Further comments on Phase 1 WSI received
from CCC and BBC.

24/01/2020 Email Cultural Heritage: Confirmation that comments on WSI will be
addressed and asked for any other comments from CCC and
BBC. Work will start on site on 28/01/20.

28/01/2020 Email Cultural Heritage: Email regarding CSCS cards and inductions.

28/01/2020 Email Cultural Heritage: Email to BBC, CBC, and CCC confirming work
had started, and that contingency can be accommodated as
required. Informed curators of need for minor changes to Phase 1
trenches for safety reasons – info will be sent. Reminder that
comments on Phase 2 trench layout were needed.

28/01/2020 Email Cultural Heritage: Email from CCC (BBC and CBC copied) asking
if the aerial photograph layer was available to inform comments.

28/01/2020 Email Cultural Heritage: Email from CBC (CCC and CBC copied) trying
to determine what AP info they have.

29/01/2020 Email Cultural Heritage: AECOM confirmed AP layer not yet available.
Requested info from CBC (BBC and CCC copied).

TBC Email Updated Phase 1 WSI prepared by MOLA shared following
comments by BBC, CBC, CCC..

05/02/2020
(TBC)

Email Cultural heritage: Information from BBC regarding excavation
works that have been carried out at the Black Cat Quarry.

06/02/2020 Email Cultural heritage: Discussions with BBC regarding designating
the A1 garage service road as a red route clearway.

06/02/2020 Email Cultural heritage: Comments from BBC on phase 2 trenching
layout received.

TBC Email MOLA Report from week 2 of Phase 1 trial trenching shared with
BBC.
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Date Form of
correspondence

Key topics discussed and key outcomes

TBC Email MOLA Report from week 3 of Phase 1 trial trenching shared with
BBC.

TBC Email Confirmation BBC would like to enter into a Planning
Performance Agreement (PPA).

10/02/2020 Email Draft PPA shared with BBC.

12/02/2020 Email Planning data provided by BBC to complete uncertainty log.

17/02/2020 Email Cultural heritage: Draft version of the Archaeological Desk Based
Assessment shared BBC, CBC. And CCC for information.

24/02/2020 Email MOLA Report from week 4 of Phase 1 trial trenching shared with
BBC.

TBC Email MOLA Report from week 5 of Phase 1 trial trenching shared with
BBC.

TBC Email MOLA Report from week 6 of Phase 1 trial trenching shared with
BBC.

25/02/2020 Meeting Economic and Benefits Technical Working Group.

02/03/2020 Email Cultural heritage: Geophysical survey reports sent to BBC, CBC,
and CCC for comment.

03/03/2020 Meeting Walkers, Cyclists and Horse Riders Technical Working Group.

03/03/2020 Email EWP7 Archaeology WSI work package issued to BBC.

05/03/2020 Meeting Local Authorities Traffic Meeting with BBC, CCC, and CBC. The
project team presented information on the Stage 3 Model,
including the model network and area of detailed modelling. The
traffic forecasting process was explained and presented to the
local authorities as well as the Model Cordon Data.

10/03/2020 Email List of developments provided by BBC for inclusion in the
Environmental Impact Assessment (EIA) cumulative effects
assessment.

11/03/2020 Email MOLA Report from week 7 of Phase 1 trial trenching shared with
BBC.

12/03/2020 Meeting Further to the meeting on 17 October 2019 a second meeting
was held for the Flood Risk/ Water Management Technical
Working Group. In this meeting each local authorities’
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Date Form of
correspondence

Key topics discussed and key outcomes

watercourse was reviewed and discussed and the terms of
reference for the group were finalised and agreed. The
Environment Agency and Bedford Group of Drainage Boards
were also in attendance.

18/03/2020 Email Remote sign off for two trenches in F14.

TBC Email MOLA Report from week 8 of Phase 1 trial trenching shared with
BBC.

25/03/2020 Meeting Meeting with BBC to discuss the restoration of the gravel pits
near the Black Cat with the local authority. It was agreed that HE
should assume that this site has been restored in all
assessments.

30/03/2020 Email MOLA Report from week 9 of Phase 1 trial trenching shared with
BBC.

02/04/2020 Email MOLA Report from week 10 of Phase 1 trial trenching shared
with BBC.

03/04/2020 Email Cultural heritage: Info from BBC regarding Covid related site visit
requirements.

08/04/2020 Email Request for further information from BBC regarding Bedford
Business Park.

TBC Email MOLA Report from week 11 of Phase 1 trial trenching shared
with BBC.

14/04/2020 Meeting Archaeological Consultation Meeting with Historic England, BBC,
CBC, and CCC which included discussion on Statements of
Common Ground and how COVID-19 might impact
archaeological investigation. An update was also provided on
Phase 1 fieldwork and the archaeological potential and land
access of various fields were discussed. Historic England were
also in attendance.

17/04/2020 Email Remote sign off for trenches in F2, F5 and F29.

20/04/2020 Email MOLA Report from week 12 of Phase 1 trial trenching shared
with BBC.

23/04/2020 Email Cultural heritage: WSI for Phase 2 trenching sent to BBC, CBC,
and CCC.
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Date Form of
correspondence

Key topics discussed and key outcomes

27/04/2020 Email Cultural heritage: WSI for Phase 2 prepared by MOLA shared
with BBC and CBC.

29/04/2020 Email Confirmation of no additional comments from BBC on WSI for
Phase 2 prepared by MOLA.

30/04/2020 Email Planner for May archaeological information shared.

01/05/2020 Email MOLA Report from week 1 of Phase 2 trial trenching shared with
BBC.

06/05/2020 Email MOLA Report from week 2 of Phase 2 trial trenching shared with
BBC.

07/05/2020 Email Cultural heritage: Phase 3 geophysics and Phase 3 trench plan
sent to BBC, CBC, and CCC.

11/05/2020 Email Proposed environmental work packages for BBC shared.

11/05/2020 Email EWP1 Major Developments work package issued to BBC.

11/05/2020 Email First batch of work packages to BBC comprising:

 BBEWP1 Major Developments – Future Baseline.

 BBEWP4 Public Health Information.

 BBEWP7 Archaeology WSI and ATT sign off.

 BBEWP12 Brook Cottages.

13/05/2020 Email Information from BBC regarding lease expiry date of the Black
Cat quarry and updates regarding potential redevelopment of the
site.

13/05/2020 Email MOLA Report from week 3 of Phase 2 trial trenching shared with
BBC

13/05/2020 Email Cultural heritage: Comments from BBC on phase 3 trench layout
received.

14/05/2020 Email Cultural heritage: AECOM response to comments on Phase 3
trench layout.

18/05/2020 Email MOLA Phase 1 Trenching Report shared with BBC.

19/05/2020 Email Cultural heritage: Copy of phase 1 trenching report sent to BBC,
CBC, and CCC.
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Date Form of
correspondence

Key topics discussed and key outcomes

19/05/2020 Email Local Model Validation Report shared with BBC.

19/05/2020 Meeting Traffic and Transport Meeting: LMVR and Modelling.

21/05/2020 Meeting Cultural heritage: Archaeological Consultation Meeting with
Historic England, BBC, CBC, CCC, and MOLA. MOLA gave a
presentation on the results of the Phase 1 trenching. Attendees
were informed that it was possible that not all trenching results
would be available with the submission of the DCO and could be
submitted as an addendum.

21/05/2020 Email Cultural heritage: Slides from presentation earlier in the day sent
to Historic England, BBC, CBC, and CCC.

22/05/2020 Email MOLA Report from week 4 of Phase 2 trial trenching shared with
BBC.

01/06/2020 Email MOLA Report from week 5 of Phase 2 trial trenching shared with
BBC.

05/06/2020 Email Cultural Heritage: Comments from BBC on Phase 1 trenching
report received.

08/06/2020 Email The following work packages were issued to BBC:
1) Roxton Road and Bedford Road.

2) Roxton Road Link.
3) Kelpie Marine Access Road.
4) BP Service Road 2-way section.

5) Public Rights of Way.

10/06/2020 Meeting Cultural Heritage: Meeting with BBC Archaeology & Conservation
Officers to update project and discuss Brook Cottages
investigation into potential for relocation. Historic England were
also in attendance.

10/06/2020 Email MOLA Report from week 7 of Phase 2 trial trenching shared with
BBC.

18/06/2020 Email MOLA Report from week 8 of Phase 2 trial trenching shared with
BBC.

23/06/2020 Email Cultural heritage: Phase 3 WSI sent to BBC, CBC, and CCC.

23/06/2020 Email Updated uncertainty log assumptions shared with BBC.
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Date Form of
correspondence

Key topics discussed and key outcomes

23/06/2020 Meeting Traffic and Transport meeting with BBC– LMVR and Modelling
Workshop during which the project team ran through an overview
of the Stage 3 Model including an overview of the base year
model calibration and validation performance.

24/06/2020 Email MOLA Report from week 9 of Phase 2 trial trenching shared with
BBC.

24/06/2020 Letter Supplementary Consultation Launch Communications.

24/06/2020 Email Cultural heritage: Link for online consultation sent to BBC, CBC,
and CCC.

25/06/2020 Meeting Cultural Heritage Meeting with Historic England, BBC, CBC, and
CCC regarding five sites (F9, F34, F44, F59 and F97) that would
be targeted early for advanced construction activity including
compounds, statutory diversions and borrow pits.

25/06/2020 Section 42
representation
email from BBC
Corporate
Property
Management
Team Leader

Land matters: No objection to purchase of land for balancing
Pond 16. Objection to purchase of land south of Black Cat
Junction due to development potential. Purchase terms and
access from new island.

01/07/2020 Email Updated list of developments provided by BBC for inclusion in the
EIA cumulative effects assessment.

07/05/2020 Email WSI for Phase 3 prepared by MOLA shared.

02/07/2020 Email Comments from BBC on WSI for Phase 3 prepared by MOLA.

13/07/2020 Email Remote sign-off for trenches in F47 and F49.

17/07/2020 Email MOLA Report from week 12 of Phase 2 trial trenching shared
with BBC.

20/07/2021 Meeting Meeting with BBC on the Outline Construction Traffic
Management Plan

21/07/2020 Meeting A meeting was held with BBC, CCC, and CBC to present the
methodology adopted for the traffic forecasting and the results of
the future forecasts to the local authorities.

24/07/2020 Email Photos of trenches in F45 shared with BBC.
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24/07/2020 Email MOLA Report from week 13 of Phase 2 trial trenching shared
with BBC.

27/07/2020 Meeting A meeting was held with BBC to present a summary of the
assessment of the wider traffic impacts and junction capacity
modelling to be contained in the Transport Assessment (TA).

28/07/2020   Meeting Cultural heritage: Joint meeting with Historic England and BBC
heritage and archaeology officers to discuss scheme and
programme updates.

29/07/2020 Email MOLA Report from week 14 of Phase 3 trial trenching shared
with BBC.

30/07/2020 Meeting Local Economy Legacy Working Group.

30/07/2020 Email Work package “CCCHWP15 LTN 1/20” issued to BBC for review
and comment.

30/07/2020 Email Work package “EWP8 ATT sign off” issued to BBC County
Archaeologist for review.

03/08/2020 Email Cultural heritage: Draft WSI for Brook Cottages issued to Historic
England for comment with BBC copied in.

03/08/2020 Email Work Package on Order Plans and Schedules issued to BBC

12/08/2020 Email MOLA Report from week 16 of Phase 3 trial trenching shared
with BBC.

12/08/2020 Email Work package sent out to BBC for De-trunking plans.

14/08/2020 Email EWP3 Noise work package issued to BBC EHO/Biodiversity
teams

17/08/2020 Email Cultural heritage: Meeting notes for 25th June meeting sent to
Historic England, BBC, CBC, and CCC.

19/08/2020 Email MOLA Report from week 17 of Phase 3 trial trenching shared
with BBC.

27/08/2020 Email MOLA Report from week 18 of Phase 3 trial trenching shared
with BBC.

02/09/2020 Email MOLA Report from week 19 of Phase 3 trial trenching shared
with BBC.
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10/09/2020 Email MOLA Report from week 20 of Phase 3 trial trenching shared
with BBC.

10/09/2020 Meeting Meeting with BBC to discuss de-trunking & re-classification of
what will be the old A428; A428 between Wyboston and
Cambridge Road, St Neots and A428 between Cambridge Road,
St Neots and Caxton Gibbet.

16/09/2020 Email MOLA Report from week 21 of Phase 3 trial trenching shared
with BBC.

18/09/2020 Meeting Cultural heritage: Meeting with Historic England, BBC, CBC,
CCC, and MoLA regarding results of Phase 2 trenching –
presentation by MoLA. A wider discussion on the evaluations was
held, along with an update on the advance works.

22/09/2020 Email Cultural heritage: Email to Historic England, BBC, CBC, and CCC
with slides of phase 2 trenching presentation.

23/09/2020 Email Cultural heritage: Email to Historic England, BBC, CBC, and CCC
sending current draft of the archaeological strategy document
prepared by Christopher Evans in advance of the meeting on 24-
09-2020.

24/09/2020 Meeting Cultural heritage - Archaeological Consultation Meeting with
Historic England, BBC, CBC, CCC, and MoLA covering:

 Presentation by Chris Evans on the Rationale and Strategy.

 Information on the form of the mitigation strategy.

 A wider discussion regarding the mitigation strategy.

30/09/2020 Email Water courses work package issued to BBC
Biodiversity/Drainage teams.

30/09/2020 Email Cultural heritage: Email to Historic England, BBC, CBC, and CCC
to share minutes of the Phase 2 trenching presentation.

30/09/2020 Email Cultural heritage: Minutes of the meeting on the rational, strategy
and mitigation shared with Historic England, BBC, CBC, and
CCC.

02/10/2020 File transfer Cultural heritage: Updated Phase 1 and 2 trenching reports, plus
draft mitigation area figures, sent to Historic England, BBC, CBC,
and CCC by file transfer.
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16/10/2020 Meeting Cultural Heritage meeting with Historic England, BBC, CBC,
CCC, and MoLA discussing the results of Phase 3 trenching –
presentation by MoLA.

21/10/2020 Email Project Management work package “MWP1” issued to BBC for
review.

27/10/2020 File transfer Cultural heritage: Draft Phase 3 report sent to BBC, CBC, and
CCC by file transfer.

29/10/2020 Meeting Cultural heritage: Teams meeting with BBC, CBC, and CCC on
archaeological review covering comments on the rational and
strategy by BBC and CBC and discussion of mitigation areas
proposed.

30/10/2020 Email EWP3 Noise work package re-issued to BBC EHO/Biodiversity
teams.

03/11/2020 Email Carbon work package “BBCEWP14” issued to BBC for review.

10/11/2020 Meeting Work Package meeting discussing biodiversity and landscape
and visual aspects of the Scheme.

12/11/2020 Email Work package “EWP2b” (landscaping) issued to BBC.

12/11/2020 Briefing A meeting was held with BBC, CCC, CBC, SCDC, and HDC to
provide a briefing on the draft Development Consent Order to
highlight the key articles and provide an overview of the
requirements. An overview of the structure of the Environmental
Management Plan and explanation of the role of local authorities
in the post submission process (covering Adequacy of
Consultation responses and Local Impact Reports) was also
provided.

20/11/2020 File transfer Cultural heritage: Revised Phase 3 report sent to Historic
England, BBC, CBC, and CCC by We Transfer and CCC file
share.

25/11/2020 Meeting Cultural heritage: meeting with BBC, CBC, and CCC.

25/11/2020 Meeting Cultural Heritage meeting discussing the A428 evaluation
reporting process for the A428 evaluation reporting process.

19/01/2021 Workshop Meeting held with BBC to discuss the details of the de-trunking,
including, signage, white lining, lighting. HE operations update
was also provided. It was agreed that a draft legal agreement on
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the terms of the de-trunking would be shared with the local
authority in due course

29/01/2021 Meeting Meeting with BBC, CCC, and CBC to discuss the construction
impacts of the Scheme. This included an outline of the
construction management plan, local modelling (including details
of junction assessments) and strategic modelling

03/02/2021 Briefing Meeting with BBC, CCC, and CBC. Officers were briefed on a
Scheme walk through which included mainline alignment design
and reason for changes, junction locations and designs, key
structures, public rights of way proposals, borrow pits and key
constraints and design considerations. The structure of the DCO
application and the key documents within it were also covered. A
recap was provided on the role of local authorities in the post
submission period, as well as an update on the draft legal
agreements.

05/02/2021 Meeting Meeting with BBC, CCC, and CBC in which the results of the
Sensitivity Test were presented using the updated Uncertainty
Log to demonstrate that the current forecasts continue to provide
a robust basis for the Scheme assessment.

08/02/2021 Email Email from HE to attendees of A428 BC to CG scheme walk
through & content of application briefing on 3rd February with link
to recording of the briefing.

09/02/2021 Meeting The project team held a meeting with BBC archaeological officer
to discuss site F3, an area south west of Black Cat roundabout,
between Bedford Road and the A421 (north of Roxton).

15/02/2021 Email Email from HE to attendees of A428 BC to CG scheme walk
through & content of application briefing attaching actions from
the briefing, confirming that plans for the Members Briefing will be
announced soon.

23/02/2021 Email Email from HE to attendees of Borrow Pits meeting attaching the
draft Borrow Pits Options Report and outlining the agenda for
Thursday’s (25th) call.

25/02/2021 Phone call Referenced in email on 23/02/2021 above – (TBC)

20/05/2021 Meeting Biodiversity update meeting covering roles in Examination,
navigating the ES, the SoCG and biodiversity impacts, effects
and mitigation. Meeting minutes were provided following the
meeting on 25/05/2021.

08/06/2021 Meeting Air quality and noise and vibration update meeting covering roles
in Examination, navigating the ES, the SOCG and air quality and
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noise and vibration impacts, effects and mitigation. Meeting
minutes were provided following the meeting on 15/06/2021.

15/06/2021 Meeting Cultural heritage update meeting covering roles in Examination,
navigating the ES, the SOCG and cultural heritage impacts,
effects and mitigation. Meeting minutes were provided following
the meeting on 17/06/2021.

23/06/2021 Meeting Meeting to discuss the biodiversity elements of the SOCG and
update the team on the landscape and visual effects assessment.
Meeting minutes were provided following the meeting on
01/07/2021.

23/06/2021 Email
Email to HE asking why borrow pits are not being discussed as
part of the Material Assets and Waste Update presentation.

25/06/2021 Email

Email from HE to BBC, CBC and CCC detailing a borrow pit
technical note is being prepared and once issued HE will set up a
specific meeting to discuss borrow pits.

June 2021 Letter from BBC
to HE (via the
Planning
Inspectorate)

Letter from BBC detailing their Relevant Representation.

01/07/2021 Meeting Material assets and waste update meeting with BBC, CBC and
CCC covering roles in Examination, navigating the ES, the SOCG
and material assets and waste impacts, effects and mitigation.
Meeting minutes were provided following the meeting on
08/07/2021.

01/07/2021 Meeting Initial Local Technical Review Group meeting.

01/07/2021 Joint meeting
with BBC and
CBC

Members Meeting - Construction Impacts on Traffic.

05/07/2021,
08/07/2021
and
27/07/2021

Email Email to BBC requesting the names of specialist team members
from BBC landscape, geology and soils, road drainage and water
environment, climate and population and human health with a
view to organising future SOCG meetings. No response received.

26/07/2021 Meeting Meeting to discuss the cultural heritage elements of the SOCG.
Meeting minutes were provided following the meeting on
29/07/2021.
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27/07/2021 Meeting Meeting to discuss the air quality and noise and vibration
elements of the SOCG. Meeting minutes were provided following
the meeting on 09/08/2021.

27/07/2021 Email Email from HE to BBC asking for contact details for the relevant
specialists within BBC to discuss landscape, geology and soils,
road drainage and the water environment, climate and population
and human health matters. No response received.

31/07/2021 Email Email from HE to BBC sharing draft 1 of the SOCG for their
comment.

05/08/2021 Meeting Meeting to discuss operational noise modelling. HE provided a
live demonstration of the operational noise modelling undertaken
for the Scheme including model inputs, consideration of
mitigation and model outputs. Meeting minutes were provided
following the meeting on 11/08/2021.

05/08/2021 Email Email from HE to BBC asking for availability for a construction
noise modelling meeting.

06/08/2021 Email Email from BBC to HE noting that the near future would be
difficult given annual leave arrangements.

09/08/2021 Email Email from HE to BBC sharing the location of the Borrow Pits
Technical Note.

11/08/2021 Email Email from BBC Archaeologist providing BBC comments on the
HE comments on the joint brief.

11/08/2021 Email Email from HE to BBC attaching minutes and presentation slides
from the operational noise modelling meeting on 5th August.

11/08/2021 Email Email from BBC outlining their concern that the Barrister acting
for HE told the Inspectors in the initial construction modelling
meeting that there were no outstanding matters and no further
details awaited by any consultees, as that is incorrect.

12/08/2021 Email Emails between HE and BBC discussing availability for a meeting
to discuss BBC specific matters arising from the forthcoming
Senior Technical Review Group Meeting which BBC
representatives could not attend.

12/08/2021 Email Email from HE to BBC Archaeological Officer providing updates
on landowner correspondence in relation to the excavation of
areas “F9” and “F49”.
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13/08/2021 Meeting Meeting between HE, BBC, CBC, the Cambridgeshire authorities
on borrow pits and the additional information provided in the
Borrow Pit Technical Note. Meeting minutes were provided
following the meeting on 23/08/2021.

23/08/2021 Email Email from National Highways (NH) to members of the Western
Area Community Forum (includes BBC) following the meeting on
4 August 2021, attaching minutes and slides from the meeting.

25/08/2021 Email Email from NH to attendees of meeting held on 23 June 2021,
including BBC Conservation Officer, attaching minutes from the
meeting which covered Heritage Issues. Historic England were
also in attendance.

26/08/2021 Email Email from NH to BBC asking for input to a position statement
regarding Habitats Regulations Assessment (HRA) matters and
mitigation following a meeting between NH and Natural England
on 23.08.2021. The draft position statement was shared with
BBC for input, as was a recording of the meeting between NH
and Natural England. No response received regarding input to
the position statement.

26/08/2021 Email Email from NH to attendees of JAAB meeting on 12 August
(including BBC) attaching the minutes from the meeting.

07/09/2021 Email Email from NH to BBC and Historic England providing an update
on the progress with gaining access to Brook Cottages.

08/09/2021 Email Email from BBC to NH and Historic England querying the survey
for only one of the cottages at Brook Cottages.

08/09/2021 Email Email from NH to BBC and Historic England confirming that the
survey is proposed only for one cottage at Brook Cottages.

08/09/2021 Email Email from Historic England to NH and BBC detailing Historic
England’s preference to agree a full program of investigation
ahead of the survey.

30/09/2021 Meeting Meeting with CCC, HDC, SCDC, BBC and CBC in response to
Action 2 from the Issue Specific Hearing 3 (24 September 2021).
Biodiversity issues discussion on drainage ponds and planting
arrangement. Meeting minutes were provided following the
meeting on 04/10/2021.

02/11/2021 Meeting Meeting between National Highways and BBC to discuss updates
to the SOCG for Examination Deadline 4.
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04/10/2021 Email Position Statement detailing matters related to design principles
and planting at attenuation basins circulated to BBC, other host
authorities and Natural England for input at Deadline 3 of the
Examination. BBC confirmed that they were satisfied with the
detail within the Position Statement.

05/10/2021 Meeting Meeting with BBC on Table 3 6 of the Statement of Common
Ground relating to Highways, PRoW and WCH

19/10/2021 Email Email from BBC to National Highways asking for the location of
the noise monitoring information submitted to the Examination.

19/10/2021 Email Email from National Highways to BBC signposting BBC to the
noise monitoring information submitted to the Examination.

01-11-2021
and 08-11-
2021

Email from
National
Highways to
Historic England
and Bedford
Borough Council

Email from National Highways to Historic England and Bedford
Borough Council issuing the scope for the second stage survey of
Brook Cottages for review.

02/11/2021 Meeting Meeting with BBC re landowner consultation.

16/11/2021 Meeting Meeting between National Highways and BBC to discuss updates
to the SOCG for Examination Deadline 5.

18/11/2021 Meeting Meeting between National Highways and BBC to discuss
environmental updates (noise and vibration, air quality and
cultural heritage) to the SOCG for Deadline 6.

18/11/2021 Emails Emails from National Highways to BBC detailing the documents
for BBC to review to update the noise and vibration elements of
the SOCG, including the Applicant’s response to written
questions; Chapter 11, Noise and vibration and associated
appendix 11.3; and the borrow pit excavation and restoration
report.

02/11/2021 Meeting Meeting with BBC re landowner consultation.

02/11/2021 Email Email from NH to BBC requesting SoCG meeting with BBC

02/11/2021 Email Email from NH to BBC and CCC confirming site visit to F44

02/11/2021 Email Email from NH to BBC with an updated D4 SoCG for comments
in time for D5
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03/11/2021 Email Email from NH to BBC with updated SoCG following 02/11/21
meeting

03/11/2021 Email Email from BBC to NH advising they forward updated SoCG to
Breedons

04/11/2021 Email Email from NH to BBC advising on flood compensation statement
to be added to next version of the SoCG

04/11/2021 Email Email from BBC to NH seeking clarity of the statement being
added to the next version of SoCG

05/11/2021 Email Email from CCC to BBC and NH confirming new site visit

08/11/2021 Email Email from NH to BBC and CCC following up request for
comments Brook Cottages - Investigative Survey Scope

08/11/2021 Email Email from NH to BBC with D4 SoCG

12/11/2021 Email Email from NH to BBC on how to edit SoCG

16/11/2021 Email Email from NH to BBC with a revised SoCG

16/11/2021 Email Email from BBC to NH querying where the quarry gas pipeline
has been addressed in the SoCG

16/11/2021 Email Email from NH to BBC advising on gas pipeline query

16/11/2021 Email Email from NH with D5 submitted SoCG and D6 working version

16/11/2021 Email Email from BBC to NH to say they are still available to meet on
the 18th to discuss noise, highways and heritage issues

16/11/2021 Email Email from NH to BBC to arrange time for noise, highways and
heritage issue meeting

16/11/2021 Meeting Meeting between National Highways and BBC to discuss updates
to the SOCG for Examination Deadline 5.

17/11/2021 Email Email from NH to BBC with tracked version of SoCG that was
worked on in their meeting

18/11/2021 Meeting Meeting between National Highways and BBC to discuss
environmental updates (noise and vibration, air quality and
cultural heritage) to the SOCG for Deadline 6.
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18/11/2021 Emails Emails from National Highways to BBC detailing the documents
for BBC to review to update the noise and vibration elements of
the SOCG, including the Applicant’s response to written
questions; Chapter 11, Noise and vibration and associated
appendix 11.3; and the borrow pit excavation and restoration
report.

18/11/2021 Email Email from NH to BBC sign posting tracked change version of the
AMS

18/11/2021 Email Email from NH to BBC to outline the plan for the D6 SoCG

18/11/2021 Email Email from NH to BBC signposting construction noise impact
reporting and offering construction noise modelling meeting. .

18/11/2021 Email Email from BBC to NH regarding D6 plan and actions going
forward

22/11/2021 Email Email from NH to BBC regarding New Kelpie Marina access
bridge plans

22/11/2021 Email Email from BBC to NH requesting where they can find image
included in email regarding Kelpie Marina Plan in DCO
documents

22/11/2021 Email Email from NH to BBC sign posting where to find images for
Kelpie Marina Plan in DCO documents

22/11/2021 Email Email from BBC to NH asking for clarification deadline date for
D6

22/11/2021 Email Email from NH to BBC detailing the date of deadline 6 and
proposing catch up prior to it

26/11/2021 Meeting NH and BBC Construction Impacts meeting discussing issues
around construction traffic routes and noise and air quality during
construction.

3/12/2021 Email Email from National Highways to BBC following up on the
construction noise information provided on 18/11/2021 and
offering a construction noise modelling meeting. No response
received.

7/12/2021 Email Email from National Highways to BBC with draft changes to
Requirement 16.
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9/12/2021 Email Email from BBC to National Highways confirming receipt of draft
changes to Requirement 16.

 It is agreed that this is an accurate record of the key meetings and
consultation undertaken between (1) National Highways and (2) BBC in
relation to the issues addressed in this SoCG.

 The issues and matters highlighted in Section 3 of this SoCG summarise
the key issues that have been identified in relation to a number of key areas
of the DCO application.
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3 Issues Raised
Table 3-1 – DCO and Legal Matters

Issue Document
Reference

National Highways Position Bedford Borough Council Position Status Date

Draft DCO
Definitions

Draft
Development
Consent Order
[APP-025]

The draft DCO (dDCO) definitions
are appropriate for the Scheme.

The
discussions
on the
definitions are
ongoing.

Draft DCO
Articles/powers
sought

Draft
Development
Consent Order
[APP-025]

The articles and schedules in the
dDCO contain those powers required
by National Highways to deliver the
Scheme. The powers sought are
appropriate for the Scheme.
The requirement to maintain the
register for three years after the
completion of the authorised
development is a standard
requirement for development consent
orders made. There is precedent for
this approach in the A1 Birtley to
Coal House Development Consent
Order 2021, the A19 Downhill Lane
Junction Development Consent
Order 2020, the M42 Junction 6
Development Consent Order 2020.

The undertaker is only required to
maintain a register for a period of
three years following the completion
of the authorised development. Local
authorities are required to maintain a
register of planning applications and
decisions with no end date.

The aftercare period for maintaining
the landscaping may still apply after
the requirement to keep a record of
the approved details has expired.

The
discussions
on the
articles/power
s are ongoing.
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Reference

National Highways Position Bedford Borough Council Position Status Date

Draft DCO
Requirements

Draft
Development
Consent Order
[APP-025]

The requirements set out in Part 1 of
Schedule 2 of the dDCO are
appropriate and provide a suitable
framework for securing the
necessary and relevant
environmental mitigation measures
and other environmental control
measures.

The procedures for discharge
requirements as set out in Part 2 of
Schedule 2 of the dDCO are
appropriate and satisfactorily
involves Bedford Borough Council
(BBC) as a consultee.

The procedure for the discharge of
requirements (Requirement 22)
places the authority for approval on
the Secretary of State. It is
questioned why it is considered that
the Secretary of State should be the
decision maker in matters of such
detail rather than the relevant local
authority.

The
discussions
on the
requirements
are ongoing.

Draft DCO
Requirements 3
and 4

Draft
Development
Consent Order
[APP-025]

The provisions in Requirements 3
and 4 are sufficient to ensure the
appropriate controls are in place in
relation to the construction and
maintenance of the Scheme.
Please see below detail specific to
the borrow pits and the relevant
controls.

The Council is concerned that the
only control over the borrow pits
appears to be through the
Environmental Management Plan
(EMP). The EMP sets out a list of
standard practices that could be
applied to any similar development
and is not site specific. The EMP
contains no assessment of any
potential impacts. The DCO contains
two requirements for iterations of the
EMP. Whilst the second iteration
EMP may be expected to contain
more detail on the borrow pits
proposals, it is not clear what further
impact assessments will be provided
at this stage. This brings into

Discussions
regarding
Requirements
3 and 4 are
ongoing.
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Issue Document
Reference

National Highways Position Bedford Borough Council Position Status Date

question whether the DCO currently
contains a sufficient description of
the proposal or a proper
environmental assessment.

Draft DCO
Requirement 16 –
Brook Cottages

Draft
Development
Consent Order
[APP-025]

The Applicant is in the process of
reviewing Requirement 16 to ensure
it reflects the latest information
available and the proposed steps to
be taken in relation to Brook
Cottages after consent is granted.
This will ensure the appropriate steps
are taken with regards to Brook
Cottages, the intrusive surveys and
its potential relocation.

There remains concern that this
should not be a matter reserved for a
Requirement, given the great weight
afforded to its conservation and the
need for clear and convincing
justification for harm. Only in
exceptional circumstances should a
scheme proposing substantial harm
to the significance of a designated
heritage asset be supported,
however in the absence of a detailed
survey the actual scale of loss/harm
is not known – it is possible that a
lower degree of harm may arise. This
has potential ramifications for how
the application is determined (para
200 or 201 of the NPPF).
2(a) potentially suggests a bias
towards relocating to a museum
(note ‘receptor’). The Requirement
should require the applicant to also
consider potential sites within the
vicinity of its existing location, to
allow for its continued use as a
dwelling within a context similar to
the existing, as this may be more

Discussions
regarding
Requirement
16 are
ongoing
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Issue Document
Reference

National Highways Position Bedford Borough Council Position Status Date

appropriate in terms of the building’s
conservation.
Given that there is unlikely to be
further information submitted within
the timeframe of the Examination
which will inform of the potential
impact of the development on the
significance of Brook Cottages,
Requirement 16 now appears to be
the only option to secure a pathway
for the potential relocation of the
listed building. As things currently
stand, the wording of the
Requirement may need to be altered
to provide further detail but it is
agreed that the wording does provide
a basic framework for the appropriate
steps.

Draft DCO
Protective
Provisions

Draft
Development
Consent Order
[APP-025]

The protective provisions, as set out
in Part 3 of Schedule 9 of the dDCO,
that are relevant to BBC relate to its
role as the Lead Local Flood
Authority (LLFA). The protective
provisions are appropriate for the
protection of ordinary watercourses.

The
discussions
on the
protective
provisions are
ongoing.

Draft DCO
Associated
consents/licenses
/permits

Draft
Development
Consent Order
[APP-025]

The Consents and Agreements
Position Statement identifies the
consents, licences or permits that
National Highways will need to obtain
outside of the dDCO in order to

The
disapplication
is subject to
the consent of
BBC as LLFA
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Consents and
Agreements
Position
Statement [APP-
029]

deliver the Scheme. This document
contemplates the disapplication of
specific legislation on the basis that
those powers are contained within
the dDCO. This approach is
appropriate for the Scheme.

and those
discussions
are ongoing.

Legal agreement
with BBC –
Detrunking

The legal agreement between BBC
and National Highways provides a
framework for the process of de-
trunking the existing A428, part of
which will become a local road to be
maintained by BBC.
The legal agreement also provides a
mechanism for handing over the
local roads constructed as part of the
Scheme that are to be maintained by
BBC as local highway authority. The
measures contained in this
agreement are appropriate for the
Scheme.

The
discussions
on the legal
agreement
are ongoing.
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Table 3-2 – Compulsory Acquisition and Property Matters

Issue Document
Reference

National Highways Position Bedford Borough Council
Position

Status Date

Compulsory
Acquisition and
Temporary
Possession

The Statement of
Reasons (SoR)
[APP-030] and
Book of
Reference [APP-
032].

In order to deliver the Scheme, should
the Development Consent Order be
made, it would be necessary to
temporarily possess and/or acquire
land and/or rights owned by Bedford
Borough Council. Land Plots in which
BBC has an interest, that would be
subject to the compulsory acquisition
(CA) of land and/or rights are
identified in the Book of Reference
[APP-032] and Schedule 2 of the
Statement of Reasons (SoR) [APP-
030]. The extent of the land take
identified is required for the Scheme
or is required to facilitate or is
incidental to the Scheme.
National Highways is currently
awaiting a response from BBC with
regards to a draft option agreement
and an acquisition value for the
permanent land take. Additionally, we
will continue discussions to acquire
rights affected through negotiation,
outside the CA process.

Under
discussion
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Issue Document
Reference

National Highways Position Bedford Borough Council
Position

Status Date

Flood
Compensation

BBC Relevant
Representation
[RR-008]

The Environmental Statement,
Appendix 13.4 (Flood Risk
Assessment (FRA)) [APP-220], in
paragraph 4.7.8 (and Section 5.3)
explains that the floodplain storage
compensation assessment is based
upon the Environment Agency’s
climate change guidance. Paragraph
7.2.4 of the FRA explains that the
River Great Ouse floodplain
compensation area is designed to
compensate for the displacement of
the floodplain as a result of the raised
embankment. The compensatory
flood storage areas are shown on
Figures 8.1 and 8.2 of the FRA.
All land required for floodplain
compensation has been included in
the Order limits and is set out in the
Book of Reference (BoR) [APP-032],
over which compulsory acquisition
powers are sought. The area being
proposed for flood storage has been
derived from modelling results.

National Highways does not agree
with Bedford Borough Council’s
(BBC’s) assertion that the area
identified for flood mitigation appears
excessive. It is stated in paragraph
5.3.3 of the Statement of Reason
(SoR) [APP-030] that the land

Approximately 12 hectares
identified for permanent acquisition.
The Council objects to the detail of
the Scheme proposals because the
permanent acquisition of the Land
for flood compensation is not
reasonably necessary in the
circumstances. The case of ‘R(oao
FCC Environment (UK) Ltd) v
Secretary of State for Energy &
Climate Change [2015] EWCA Civ
55’ considered, among other things,
the statutory requirement in
S.122(3) of the 2008 Act. In the
decision in that case the example
was provided that a compelling
case in the public interest may not
be demonstrated where acquisition
of a right over the land, rather than
its acquisition, would suffice. The
temporary acquisition of this part of
the Land by agreement would be
sufficient and the Council is ready
to negotiate with the Applicant to
enter into covenants or
management agreements
necessary to satisfy the Applicant’s
requirements here in the long term.
At a meeting between the Council’s
agent and the Applicant (11 August
2020) the possibility of the flood
compensation requirement being

Under
discussion.
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Issue Document
Reference

National Highways Position Bedford Borough Council
Position

Status Date

included in the draft Development
Consent Order (DCO) is the minimum
land-take necessary to achieve the
objectives of the Scheme. National
Highways has sought to achieve a
balance between minimising land-take
and securing sufficient land to deliver
the Scheme, noting that the detailed
design of the Scheme has yet to be
undertaken. The limits of the Land
subject to compulsory acquisition
have been drawn as tightly as
possible in order to avoid
unnecessary land take. National
Highways has ensured that only land
that is essential to construct and
deliver the Scheme has been included
in the Book of Reference (BoR). The
BoR explains in paragraph 2.5.6 that
all of the land in the Order limits is
required in order to deliver the
Scheme. However, should it transpire
that any part of the Land within the
Order limits is not required for the
Scheme, for example during the
detailed design stage, National
Highways would only seek to acquire
that part of the land required, and in
all events, will seek to minimise the
effects on land interests.

As the land required for flood
compensation would be required in

satisfied by temporary possession
and rights was discussed. It was
agreed that the Applicant would
provide details of requirements for
flood compensation management
as required in order to progress
negotiations for the provision of
land and rights needed for the
Scheme by agreement. To date
these details are still awaited.
Generally, the area identified for
Flood compensation appears
excessive and the Council seeks
this be reduced or to see evidence
that this is fully justified.
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Reference

National Highways Position Bedford Borough Council
Position

Status Date

perpetuity, the rights that would be
available through temporary
possession would not be sufficient to
guarantee that the land remains as
flood compensation land in the long
term. In addition, National Highways
needs clean title of the land that is to
be incorporated into the Scheme.
Temporary Possession would not
provide certainty to National
Highways that the land is not
encumbered by any historic rights on
or over the land.
Further discussed at a meeting with
BBC on 02/11/21.
National Highways has considered
the request of BBC to retain
ownership of the Flood Compensation
Area and has concluded that as
essential mitigation land, any disposal
or changes would expose the
company to potential criminal sanction
for breach of the terms of the planning
consent, if the landowner failed to
maintain our obligations. NH is
prepared to consider licensing the
land back to former landowners as
grazing land or for any other use that
is compatible with use as flood
compensation land.
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National Highways Position Bedford Borough Council
Position

Status Date

Quarry
Reinstatement

National Highways has investigated
potential options to work with
Breedons (quarry operators) to vary
the planning conditions in terms of
reinstatement post quarry operations.
However, engagement with the
Environment Agency has concluded
that if quarry reinstatement does not
happen the Scheme would be
required to undertake additional
assessment and provide additional
flood compensation. As a result,
National Highways will not be seeking
to vary the existing planning consent.

National Highways has therefore
requested confirmation from BBC that
the planning conditions for
reinstatement will be enforced.
National Highways has confirmed that
BBC will be invited to future meetings
with Breedons.

Under
discussion

Email
02/11/21

Access from
Black Cat
Junction

BBC Relevant
Representation
[RR-008]

This issue was discussed on a Teams
meeting on 25 June 2021 with Carter
Jonas where it was confirmed the
extent of the public highway runs from
the junction at 1/9c through the blue
area at 1/8p to plot 1/8q, all shown on
Sheet 1 of the Land Plans [APP-008],
owned by Bedford Borough Council.
Once the works are finished the

The Council seeks commitments
from the Applicant to safeguard
delivery of the full potential of the
Land (in particular in respect of plot
1/8q) for a sustainable strategic
employment development. To date
there has been engagement
between the parties, but no tangible
commitments from the Applicant to

Under
discussion
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National Highways Position Bedford Borough Council
Position
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Applicant will ensure that the Council
owned access abuts public highway,
thus providing the continued
ownership as requested.

The Scheme proposals do not
preclude development of the land in
question. However, with no
development proposal in place or
included within the approved Local
Plan, the Scheme is not able to take
into account the Council’s aspirations
until further definition is available.
National Highways routinely manages
new development in proximity to the
Strategic Road network and the
Council has been advised of the
statutory process to be observed
which will enable development to be
considered.
National Highways understands that
BBC are nearing a position where
they can submit a development
proposal. This will be reviewed
alongside the Proposals Business
Case, in collaboration with National
Highways Operational Division when
received.

safeguard suitable access to the
Land from the new junction. The
Council, in its capacity as a directly
affected landowner, therefore
objects to the detail of the Scheme
including any recourse to the use
compulsory purchase powers until
such safeguards are agreed.
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National Highways Position Bedford Borough Council
Position
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Landlocked Land
Plots 3/3b & 3/3c

National Highways have offered BBC
acquisition of the landlocked land or
permanent rights to access it.
The route of the Right of Access is
open for discussion.
National Highways and BBC are
exploring acquisition of the land and
assigning a right of pre-emption or an
option agreement for BBC.

BBC are currently considering their
position.

Under
discussion

Meeting
02/11/21

Land required for
Highways

National Highways has confirmed that
BBC owned land will directly adjoin
the Highway.
National Highways will send through a
Heads of Terms for BBC to review by
05/011/21.  National Highways
requests BBC to provide estimated
value of land with evidence to support
valuation.
National Highways and BBC are also
considering agreement of
compensation within Heads of Terms
and acquisition through GVD.

Agreed

Under
discussion.

Meeting
02/11/21

Meeting
02/11/21)
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Table 3-3 – Transport Matters

Issue Document
Reference

National Highways Position Bedford Borough Council Position Status Date

Base Year Traffic
Model – Data

Transport
Assessment
Report – Part 1
[APP-241]
Transport
Assessment –
Part 2 [APP-242]

The Base Year model is underpinned
by good quality data that provides a
sound basis for model calibration and
validation.

BBC has been kept informed of the
development of the traffic model for
the scheme and is in agreement with
how it reflects the situation in
Bedford Borough in current and
future years.

Agreed Confirmed
in BBC
Relevant
Representa
tion – 23
June 2021

Base Year Traffic
Model – Fit for
Purpose

Transport
Assessment
Report – Part 1
[APP-241]
Transport
Assessment –
Part 2 [APP-242]

The Base Year has been developed
in accordance with DfT TAG
procedures and meets the required
TAG standards for validation. It gives
a reliable representation of base year
conditions within the study area. It
therefore provides a sound
foundation for the development of
future traffic flows for assessment of
the Scheme.

BBC has been kept informed of the
development of the traffic model for
the scheme and is in agreement with
how it reflects the situation in
Bedford Borough in current and
future years.

Agreed Confirmed
in BBC
Relevant
Representa
tion – 23
June 2021

Future Year
Traffic Models –
Fit for purpose

Transport
Assessment
Report – Part 1
[APP-241]
Transport
Assessment –
Part 2 [APP-242]

The future year models fully comply
with DfT TAG methods. They provide
a reliable forecast of future traffic
flows and the impact of the Scheme
as reported in the Transport
Assessment and Transport
Assessment Annex.

BBC has been kept informed of the
development of the traffic model for
the scheme and is in agreement with
how it reflects the situation in
Bedford Borough in current and
future years.

Agreed Confirmed
in BBC
Relevant
Representa
tion – 23
June 2021
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Issue Document
Reference

National Highways Position Bedford Borough Council Position Status Date

Future Year
Traffic Model –
Sensitivity Test

Transport
Assessment
Report – Part 1
[APP-241]
Transport
Assessment –
Part 2 [APP-242]

The sensitivity test carried out using
the updated 2020 Uncertainty Log
does not result in any significant
differences in forecasts flows when
compared to the results using the
2018 Uncertainty Log data. This
demonstrates that the assessments
for the Scheme using the 2018
Uncertainty Log data as submitted
are robust and it is appropriate for
the Scheme to continue to rely on the
2018 UL Data forecasts.

BBC has been kept informed of the
development of the traffic model for
the scheme and is in agreement with
how it reflects the situation in
Bedford Borough in current and
future years.

Agreed Confirmed
in BBC
Relevant
Representa
tion – 23
June 2021

Transport
Assessment

Methodology

Transport
Assessment
Report – Part 1
[APP-241]
Transport
Assessment –
Part 2 [APP-242]

The Transport Assessment
methodology adopted follows best
practice and provides a reasonable
indication of the outcomes arising
from the Scheme.

National Highways consider this
matter to be agreed as confirmed by
BBC during ISH 3.

BBC is satisfied that the Transport
Assessment methodology as set out
in APP-241 and APP-242 follows
best practice and provides a
reasonable indication of the
outcomes arising from the scheme

Agreed 05.10.21

Transport
Assessment
Data collection
methods

Transport
Assessment
Report – Part 1
[APP-241]
Transport
Assessment –
Part 2 [APP-242]

Sufficient data has been collected in
order to inform the Transport
Assessment and the Transport
Assessment Annex in relation to the
Scheme.
National Highways consider this
matter to be agreed as confirmed by
BBC during ISH 3.

BBC is satisfied that sufficient data
has been collected to inform the
Transport Assessment and the
Transport Assessment Annex in
relation to the scheme.

Agreed 05.10.21
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National Highways Position Bedford Borough Council Position Status Date

Transport
Assessment
Baseline Data

Transport
Assessment
Report – Part 1
[APP-241]
Transport
Assessment –
Part 2 [APP-242]

Where applicable, the Base Year
junctions models are underpinned by
good quality data that provides a
sound basis for model calibration and
validation.
(Where Baseline Data is not utilised
the assessment is based on outputs
from the strategic model).

National Highways consider this
matter to be agreed as confirmed by
BBC during ISH 3.

BBC is satisfied that the Base Year
junction models within Bedford
Borough are underpinned by good
quality data and provide a sound
basis for model calibration and
validation.

Agreed 05.10.21

Transport
Assessment
Approach to
modelling

Transport
Assessment
Report – Part 1
[APP-241]
Transport
Assessment –
Part 2 [APP-242]

The Transport Assessment approach
to modelling follows best practice
and provides a reasonable indication
of the outcomes arising from the
Scheme.
National Highways consider this
matter to be agreed as confirmed by
BBC during ISH 3.

BBC has been kept informed of the
development of the traffic model for
the scheme and is in agreement with
how it reflects the situation in
Bedford Borough in current and
future years.

Agreed 05.10.21

Transport
Assessment
Assumptions

Transport
Assessment
Report – Part 1
[APP-241]
Transport
Assessment –
Part 2 [APP-242]

The assumptions adopted within the
Transport Assessment follows best
practice and provides a reasonable
indication of the impacts arising from
the Scheme.
National Highways consider this
matter to be agreed as confirmed by
BBC during ISH 3.

BBC has been kept informed of the
development of the traffic model for
the scheme and the adopted
assumptions, and is in agreement
with how it reflects the situation in
Bedford Borough in current and
future years.

Agreed 05.10.21
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Issue Document
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National Highways Position Bedford Borough Council Position Status Date

Transport
Assessment
Presentation of
results

Transport
Assessment
Report – Part 1
[APP-241]
Transport
Assessment –
Part 2 [APP-242]

The Transport Assessment results
presented are a fair reflection of the
results obtained from the modelling
undertaken.

National Highways consider this
matter to be agreed as confirmed by
BBC during ISH 3.

BBC is satisfied that the Transport
Assessment results presented for
Bedford Borough are a fair reflection
of the results obtained from the
modelling undertaken.

Agreed 05.10.21

Transport
Assessment
Quantification of
impacts

Transport
Assessment
Report – Part 1
[APP-241]
Transport
Assessment –
Part 2 [APP-242]

The quantification of impacts
presented within the Transport
Assessment is a reliable indication of
the impacts arising from the Scheme.
National Highways consider this
matter to be agreed as confirmed by
BBC during ISH 3.

BBC is satisfied that the
quantification of impacts presented
within the Transport Assessment is a
reliable indication of the impacts
arising from the Scheme within
Bedford Borough.

Agreed 05.10.21

Transport
Assessment

Construction
impacts general

Transport
Assessment
Report – Part 1
[APP-241]
Transport
Assessment –
Part 2 [APP-242]

The Transport Assessment
methodology adopted with regard to
impacts predicted to arise during the
construction phases provides a
reasonable indication of the impacts
arising from the Scheme.

National Highways consider this
matter to be agreed as confirmed by
BBC during ISH 3.

BBC is satisfied that the Transport
Assessment methodology adopted
with regard to impacts predicted to
arise during the construction phases
provides a reasonable indication of
the impacts arising from the Scheme.

Agreed 05.10.21
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Issue Document
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National Highways Position Bedford Borough Council Position Status Date

Transport
Assessment
Construction
impacts approach
to modelling

Transport
Assessment
Report – Part 1
[APP-241]
Transport
Assessment –
Part 2 [APP-242]

The modelling presented in the
Transport Assessment with regard to
impacts during the construction
phases provides a reasonable
indication of the impacts predicted to
arise from the Scheme.
National Highways consider this
matter to be agreed as confirmed by
BBC during ISH 3.

BBC is satisfied that the modelling
presented in the Transport
Assessment with regard to impacts
during the construction phases
provides a reasonable indication of
the impacts predicted to arise from
the Scheme within Bedford Borough.

Agreed 05.10.21

Transport
Assessment
Junction
Operational
Assessments at:

Black Cat
Cambridge Road
Caxton Gibbet

Transport
Assessment
Report – Part 1
[APP-241]
Transport
Assessment –
Part 2 [APP-242]

The operational assessment
modelling presented within Transport
Assessment with regard to new or
modified junctions provides a
reasonable indication of the
predicted operation of individual
junctions.
National Highways consider this
matter to be agreed as confirmed by
BBC during ISH 3.

BBC is satisfied that the operational
assessment modelling presented
within Transport Assessment with
regard to new or modified junctions
provides a reasonable indication of
the predicted operation of the Black
Cat junction.

Agreed 05.10.21

Transport
Assessment
Wider impacts
Quantification of
impacts:
A428 Wyboston
Roundabout

Transport
Assessment
Annex [APP-243]

The quantification of impacts
presented within the Transport
Assessment Annex is a reliable
indication of the impacts arising from
the Scheme.
National Highways consider this
matter to be agreed as confirmed by
BBC during ISH 3.

BBC is satisfied that the
quantification of impacts presented
within the Transport Assessment
Annex is a reliable indication of the
impacts arising from the Scheme.

Agreed 05.10.21
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A428 Barford
Road Roundabout

Transport
Assessment

Wider impacts:
A428 Wyboston
Roundabout

A428 Barford
Road Roundabout

Transport
Assessment
Annex [APP-243]

The operational assessment
modelling presented within the
Transport Assessment Annex with
regard to existing junctions provides
a reasonable comparison of the
predicted operation of individual
junctions without and with the
Scheme.

National Highways consider this
matter to be agreed as confirmed by
BBC during ISH 3.

BBC is satisfied that the operational
assessment modelling presented
within the Transport Assessment
Annex with regard to existing
junctions provides a reasonable
comparison of the predicted
operation of individual junctions
without and with the Scheme.

Agreed 05.10.21
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Table 3-4 – Environment Matters

Issue Document
Reference

National Highways Position Bedford Borough Council
Position

Status Date

General
Description of the
Scheme

Chapter 2, The
Scheme [APP-071]

An Environmental Impact Assessment
(EIA) has been undertaken to identify the
likely significant effects of the Scheme on
the environment.

The western part of the Scheme is
located within BBC. A description of the
Scheme and its location is reported in
Chapter 2, The Scheme [APP-071].
This is considered an appropriate
description of the Scheme.

BBC is content that the
Scheme is adequately
described in the ES.

Agreed November
2021

General
Legislation and
policy

Chapter 5, Air
quality [APP-074]
Chapter 6, Cultural
heritage [APP-075]
Chapter 7,
Landscape and visual
effects [APP-076]
Chapter 8,
Biodiversity [APP-
077]
Chapter 9, Geology
and soils [APP-078]
Chapter 10, Material
assets and waste
[APP-079]

National Highways considers that the ES
has identified and appropriately
considered all applicable legislation and
policy pertaining to the following
assessments undertaken as part of the
EIA of the Scheme:

 Air quality.

 Cultural heritage.

 Landscape and visual effects.

 Biodiversity.

 Geology and soils.

 Material assets and waste.

 Noise and vibration.

BBC is content that the
assessments have recognised
the appropriate legislation but
not that all necessary
assessments under said
legislation have at this date
been passed to BBC.

Under
discussion

November
2021
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National Highways Position Bedford Borough Council
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Chapter 11, Noise
and vibration [APP-
080]
Chapter 12,
Population and
human health [APP-
081]
Chapter 13, Road
drainage and the
water environment
[APP-082]
Chapter 14, Climate
[APP-083]
Chapter 15,
Assessment of
cumulative effects
[APP-084]
Borrow Pits
Excavation and
Restoration Report
[REP3-011]
Appendix 11.3,
Construction Phase
Noise Predictions of
the Environmental
Statement [APP-212]

 Population and human health.

 Road drainage and the water.

 Climate.

 Assessment of cumulative effects.
National Highways consider matters
relating to Noise and Vibration to be
agreed with BBC as at a meeting with
BBC’s Noise and Vibration team on
27.07.2021.
Further to the meeting on 18.11.21 the
following, noise and vibration information
was sent:

 Chapter 11, Noise and vibration of
the Environmental Statement [APP-
080] including the relevant references
to the construction noise and
vibration assessment.

 Borrow Pits Excavation and
Restoration Report [REP3-011] with
references to noise levels at
receptors.

 Appendix 11.3, Construction Phase
Noise Predictions of the
Environmental Statement [APP-212].

 Deadline 5 submission: Applicant’s
comments on other parties’
responses to second round of written
questions [REP5-015]. This includes



A428 Black Cat to Caxton Gibbet improvements
Draft Statement of Common Ground with Bedford Borough Council

Planning Inspectorate Scheme Ref: TR010044
Document Ref: TR010044/EXAM/8.5 46

Issue Document
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National Highways Position Bedford Borough Council
Position

Status Date

signposting to responses to
Q2.16.1.2.

General
Study area
definition and
extents

Chapter 5, Air quality
[APP-074]
Chapter 6, Cultural
heritage [APP-075]
Chapter 7,
Landscape and visual
effects [APP-076]
Chapter 8,
Biodiversity [APP-
077]
Chapter 9, Geology
and soils [APP-078]
Chapter 10, Material
assets and waste
[APP-079]
Chapter 11, Noise
and vibration [APP-
080]
Chapter 12,
Population and
human health [APP-
081]
Chapter 13, Road
drainage and the

The study areas adopted by National
Highways within the following
assessments are considered to reflect
current best practice and standards:

 Air quality.

 Cultural heritage.

 Landscape and visual effects.

 Biodiversity.

 Geology and soils.

 Material assets and waste.

 Noise and vibration.

 Population and human health.

 Road drainage and the water
environment.

 Climate.

 Assessment of cumulative effects.
National Highways considers that the
geographical extents of the adopted
study areas are appropriate to identify the
likely direct and indirect effects of the
Scheme on sensitive features and
receptors.

BBC is content that the
geographical extents of the
adopted study areas cover the
area over which direct and
indirect effects of the Scheme
are likely to occur.

Under
discussion

November
2021
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Issue Document
Reference

National Highways Position Bedford Borough Council
Position
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water environment
[APP-082]
Chapter 14, Climate
[APP-083]
Chapter 15,
Assessment of
cumulative effects
[APP-084]

National Highways consider matters for
vibration and operational noise to be
agreed as at meeting with BBC’s Noise
and Vibration team on 27.07.21.
Discussions for construction noise are
ongoing.
National Highways considers matters for
Cultural Heritage to be agreed as at
meeting with BBCs Cultural Heritage
team on 26.07.21.

General
Application of expert
/ professional
judgements

Chapter 5, Air quality
[APP-074]
Chapter 6, Cultural
heritage [APP-075]
Chapter 7,
Landscape and visual
effects [APP-076]
Chapter 8,
Biodiversity [APP-
077]
Chapter 9, Geology
and soils [APP-078]
Chapter 10, Material
assets and waste
[APP-079]
Chapter 11, Noise
and vibration [APP-
080]

The identification of likely significant
effects on sensitive features and
receptors has been informed by
professional judgement and the views of
relevant technical specialists, where
necessary.
National Highways considers the
application of professional judgement by
its specialists within the following
assessments to be appropriate and
robust:

 Air quality.

 Cultural heritage.

 Landscape and visual effects.

 Biodiversity.

 Geology and soils.

 Material assets and waste.

BBC is content with how
National Highways has applied
professional judgement in the
assessments of effects on
sensitive features and
receptors undertaken and
reported. Without information
on dust and noise impacts on
residents with regard to the
borrow pits how can we be
satisfied that the application of
judgement is robust.
Given that no structural survey
appears to be forthcoming in
the Examination process, the
Council will advise the ExA that
the development should be
considered to result in
‘substantial harm’ to the
significance of Brook Cottages.
There remains a number of

Under
discussion

November
2021
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National Highways Position Bedford Borough Council
Position

Status Date

Chapter 12,
Population and
human health [APP-
081]
Chapter 13, Road
drainage and the
water environment
[APP-082]
Chapter 14, Climate
[APP-083]
Chapter 15,
Assessment of
cumulative effects
[APP-084]

 Noise and vibration.

 Population and human health.

 Road drainage and the water
environment.

 Climate.

 Assessment of cumulative effects.
National Highways consider matters
agreed for cultural heritage with the
caveat that the survey of Brook Cottages
has not yet been undertaken. (Meeting
with BBC’s Cultural Heritage team on
26.07.21).

National Highways consider matters
agreed for dust, noise and vibration with
the caveat for borrow pits. (Meeting with
BBC’s Air Quality and Noise and
Vibration teams 27.07.21).
A Borrow Pits Management Plan will be
submitted to the Examination at Deadline
6 within Annex R of the updated First
Iteration EMP.

issues in which there is
disagreement, but based on
the information submitted the
Council must advise that the
scheme will result in
‘substantial harm’. This
principle issue and there is now
agreement (subject to the
submission of a structural
survey etc. within the
timeframe of the Examination,
which would provide clarity on
the specific impact).
The Council does not agree
that matter surrounding Brook
Cottages have been agreed
(subject to a survey). For
example, the following issues
are disagreed upon:
That justification for the
removal of the asset has been
demonstrated.
That total loss will occur
through removal and that there
is justification for total loss.
That assertions made in
APP:240 A5.6 are reasonable
or based on sound evidence.
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National Highways Position Bedford Borough Council
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General
Assessment
assumptions and
limitations

Chapter 5, Air quality
[APP-074]
Chapter 6, Cultural
heritage [APP-075]
Chapter 7,
Landscape and visual
effects [APP-076]
Chapter 8,
Biodiversity [APP-
077]
Chapter 9, Geology
and soils [APP-078]
Chapter 10, Material
assets and waste
[APP-079]
Chapter 11, Noise
and vibration [APP-
080]
Chapter 12,
Population and
human health [APP-
081]
Chapter 13, Road
drainage and the
water environment
[APP-082]

The following assessments record the
assumptions applied and the approaches
taken by National Highways to reduce
any uncertainty resulting from any
limitations encountered:

 Air quality.

 Cultural heritage.

 Landscape and visual effects.

 Biodiversity.

 Geology and soils.

 Material assets and waste.

 Noise and vibration.

 Population and human health.

 Road drainage and the water
environment.

 Climate.

 Assessment of cumulative effects.
National Highways considers the
assumptions adopted in these
assessments to be reasonable and
appropriate.
National Highways consider matters
agreed for Archaeology as at meeting
with BBC’s Cultural Heritage team on
26.07.21.

BBC is content that the
assumptions recorded within
these assessments are
reasonable and accepts that
the limitations encountered do
not impact upon the validity of
the reported findings.
Given that no structural survey
appears to be forthcoming in
the Examination process, the
Council will advise the ExA that
the development should be
considered to result in
‘substantial harm’ to the
significance of Brook Cottages.
There remains a number of
issues in which there is
disagreement, but based on
the information submitted the
Council must advise that the
scheme will result in
‘substantial harm’. This is the
principle issue and there is now
agreement (subject to the
submission of a structural
survey etc. within the
timeframe of the Examination,
which would provide clarity on
the specific impact).

Under
discussion.

November
2021
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Chapter 14, Climate
[APP-083]
Chapter 15,
Assessment of
cumulative effects
[APP-084]

National Highways consider matters
agreed for built heritage (with the caveat
that the survey for Brook Cottages has
not been undertaken yet) as per meeting
with BBC’s Cultural Heritage team on
26.07.21.
National Highways considers matters
agreed for dust, noise and vibration (with
a caveat for noise monitoring) as at a
meeting with BBC’s Air Quality and Noise
and Vibration team on 27.07.2021.

General
Worst-case
scenario: limits of
deviation

Works Plans [APP-
009] [APP-010]
Engineering Sections
[APP-017 to APP
022]
Chapter 5, Air quality
[APP-074]
Chapter 6, Cultural
heritage [APP-075]
Chapter 7,
Landscape and visual
effects [APP-076]
Chapter 8,
Biodiversity [APP-
077]
Chapter 9, Geology
and soils [APP-078]

The following assessments have taken
into account the lateral limits of deviation
forming part of the Scheme design, as
defined on the Works Plans [APP-009]
[APP-010], and the vertical limits of
deviation defined on the Engineering
Sections [APP-017 to APP 022]:
 Air quality.

 Cultural heritage.

 Landscape and visual effects.

 Biodiversity.

 Geology and soils.

 Material assets and waste.

 Noise and vibration.

 Population and human health.

BBC is content that these
assessments have
appropriately considered the
worst-case scenario in relation
to the potential for the Scheme
design and/or its construction
to deviate within the lateral and
vertical extents defined on the
Works Plans and Engineering
Sections.

Agreed November
2021
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Chapter 10, Material
assets and waste
[APP-079]
Chapter 11, Noise
and vibration [APP-
080]
Chapter 12,
Population and
human health [APP-
081]
Chapter 13, Road
drainage and the
water environment
[APP-082]
Chapter 14, Climate
[APP-083]
Chapter 15,
Assessment of
cumulative effects
[APP-084]

 Road drainage and the water
environment.

 Climate.

 Assessment of cumulative effects.
National Highways considers that the
maximum extents of possible deviation
accounted for in these assessments
represent the realistic worst-case
assessment scenario.
National Highways considers this matter
agreed.

General
Presentation of
results

Chapter 5, Air
quality [APP-074]
Chapter 6, Cultural
heritage [APP-075]
Chapter 7,
Landscape and visual
effects [APP-076]

The following application documents
present the approaches to, and outcomes
of, assessments undertaken to identify
the likely significant effects of the
construction, operational and (where
relevant) the maintenance phases of the
Scheme:

 Air quality.

BBC is content with the formats
and styles adopted by National
Highways in presenting the
details of the assessments
undertaken.

Under
discussion

November
2021
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Chapter 8,
Biodiversity [APP-
077]
Chapter 9, Geology
and soils [APP-078]
Chapter 10, Material
assets and waste
[APP-079]
Chapter 11,
Noise and vibration
[APP-080]
Chapter 12,
Population and
human health [APP-
081]
Chapter 13, Road
drainage and the
water environment
[APP-082]
Chapter 14, Climate
[APP-083]
Chapter 15,
Assessment of
cumulative effects
APP-084]

 Cultural heritage.

 Landscape and visual effects.

 Biodiversity.

 Geology and soils.

 Material assets and waste.

 Noise and vibration.

 Population and human health.

 Road drainage and the water
environment.

 Climate.

 Assessment of cumulative effects.
National Highways considers that the
format and methods used to present the
assessments undertake are clear and
unambiguous.
National Highways considers matters
agreed for dust (with caveat for levels in
gardens vs building facades) and agreed
for noise and vibration.  Confirmed at a
meeting with BBC’s Air Quality and Noise
and Vibration teams on 27.07.2021.
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General
Route/junction
design selection

Chapter 2, The
Scheme [APP-071]
Chapter 3,
Assessment of
Alternatives [APP-
072]

National Highways has undertaken
thorough and comprehensive route
studies, junction appraisals and
optioneering studies during the design-
development of the Scheme, in pursuit of
establishing its preferred design solution,
as described in Chapter 2, The Scheme
[APP-071] and Chapter 3, Assessment of
Alternatives [APP-072] of the
Environmental Statement.
In considering, evaluating and balancing
constrains and opportunities, National
Highways considers that the preliminary
design of the new dual carriageway
represents the optimum solution to meet
the Scheme objectives.
National Highways considers this matter
agreed.

BBC is content that the studies,
optioneering exercises and
appraisals undertaken by
National Highways are
appropriate from a design
perspective.

Agreed December
2021

General
Approach to
modelling

Chapter 5, Air quality
[APP-074]
Chapter 11, Noise
and vibration [APP-
080]
Chapter 13, Road
drainage and the
water environment
[APP-082]

Modelling of existing and future
conditions and changes, and the effects
and risks of the Scheme, has been
undertaken as part of the Air quality,
Noise and vibration and Road drainage
and the water environment
assessments.
National Highways considers that the
approaches to modelling are
appropriate.

BBC is content with the
approaches applied to
modelling existing and future
conditions and changes, and
the effects and risks of the
Scheme, and that the
parameters included/
considered in the modelling are
appropriate.

Under
discussion

November
2021
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National Highways considers this matter
agreed.

Air Quality
Data collection
methods, baseline
data and the
identification and
sensitivity of
relevant features
and receptors

Chapter 5, Air quality
[APP-074]

The baseline conditions have been
collated using desk-based and field-
based techniques, and through
consultation with stakeholders.
National Highways considers the scope,
coverage and timing of surveys
undertaken to establish the baseline
conditions and sensitive features and
receptors are in line with best practice
and appropriate to inform the assessment
of direct and indirect effects reported in
the Chapter 5, Air quality assessment
[APP-074].
National Highways consider matters
agreed for dust as at a meeting with
BBC’s Air Quality team on 27.07.2021.

BBC is content that the scope
and coverage of surveys
undertaken to inform the
assessment of air quality
effects are sufficiently
comprehensive.

Agreed November
2021

Air Quality
Construction and
operational effects

Chapter 5, Air quality
[APP-074]

The assessment has concluded that no
significant effects associated with air
pollution would occur through
construction activities or as a
consequence of traffic movements
(emissions) on the road network.
Information regarding borrow pits is
reported in the Borrow Pits Excavation
and Restoration Report submitted at
Deadline 3 of the Examination. A Borrow
Pits Management Plan will be submitted

The Council is concerned that
the only control over the borrow
pits appears to be through the
Environmental Management
Plan (EMP). The EMP sets out
a list of standard practices that
could be applied to any similar
development and is not site
specific. The EMP contains no
assessment of any potential
impacts. The DCO contains
two requirements for iterations

Not agreed
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to the Examination at Deadline 6 within
Annex R of the updated First Iteration
EMP.

of the EMP. Whilst the second
iteration EMP may be expected
to contain more detail on the
borrow pits proposals, it is not
clear what further impact
assessments will be provided
at this stage. This brings into
question whether the DCO
currently contains a sufficient
description of the proposal or a
proper environmental
assessment.

Air Quality
Embedded and
essential mitigation

Chapter 2, The
Scheme [APP-071]
Chapter 5, Air quality
[APP-074]
Environmental
Masterplan [APP-
091]
First Iteration EMP
[APP-234]
Schedule of
mitigation [APP-235]

National Highways considers that:

 The embedded mitigation measures
mentioned in Chapter 2, The Scheme
[APP-071].

 The essential mitigation measures
set out in the First Iteration EMP
[APP-234]

are appropriate to avoid, prevent, reduce,
manage, control and (where necessary)
monitor the adverse effects of the
Scheme.
Information regarding borrow pits is
reported in the Borrow Pits Excavation
and Restoration Report submitted at
Deadline 3 of the Examination. A Borrow
Pits Management Plan will be submitted
to the Examination at Deadline 6 within

The Council is concerned that
the only control over the borrow
pits appears to be through the
Environmental Management
Plan (EMP). The EMP sets out
a list of standard practices that
could be applied to any similar
development and is not site
specific. The EMP contains no
assessment of any potential
impacts. The DCO contains
two requirements for iterations
of the EMP. Whilst the second
iteration EMP may be expected
to contain more detail on the
borrow pits proposals, it is not
clear what further impact
assessments will be provided
at this stage. This brings into
question whether the DCO

Not agreed
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Annex R of the updated First Iteration
EMP.

currently contains a sufficient
description of the proposal or a
proper environmental
assessment.

Cultural Heritage
Data collection
methods, baseline
data and the
identification and
sensitivity of
relevant features
and receptors

Chapter 6, Cultural
heritage [APP-075]

The baseline conditions have been
collated using desk-based and field-
based techniques, and through
consultation with stakeholders.
National Highways considers the scope,
coverage and timing of surveys
undertaken to establish the baseline
conditions and sensitive features and
receptors are in line with best practice
and appropriate to inform the assessment
of direct and indirect effects reported in
the Cultural heritage assessment [APP-
075].

Matters raised within BBC’s
Relevant Representation
The BBC Heritage Team are
satisfied that the pre-
submission archaeological
evaluation work comprising
desk-based assessment, aerial
photographic analysis,
geophysical survey, and trial
trenching provide an adequate
baseline assessment of the
archaeological potential within
the proposed route.

The assessment allows likely
impacts on the archaeological
remains to be predicted and a
programme of archaeological
mitigation work to be
formulated.

Agreed June 2021

Cultural Heritage
Construction and
operational effects

Chapter 6, Cultural
heritage [APP-075]

The cultural heritage assessment has
concluded that construction of the
Scheme would result in significant
adverse effects of either moderate or
large significance on the assets listed in

Matters raised within BBC’s
Relevant Representation
The BBC Heritage Team are
not in agreement with the
terminology used in assessing
the impacts on below ground

Not agreed 18/11/2021
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Table 6-6 of Chapter 6, Cultural heritage
[APP-075].
All other assets identified and assessed
would experience either:

 Slight adverse effects (not
significant).

 Neutral effects (not significant).

 Slight beneficial effects (not
significant.

The construction assessment has
predicted substantial harm on Brook
Cottages.
The operation assessment would not
result in any significant adverse effects
on the assets identified within Chapter 6,
Cultural heritage [APP-075]. The
assessment was completed in line with
DMRB.

archaeological remains, i.e. it
seems somewhat misleading to
describe the effect on remains
which will be permanently
destroyed as being of ‘slight
adverse effect (not
significant).’ The issue comes
from assessing the level of the
effect of the scheme on the
basis of the significance of the
individual asset. Regardless of
the significance of the
individual asset our view is that
in most cases the effect caused
by the scheme will be the loss
of any remains which survive.
The specific impact of the
scheme on Brook Cottages
cannot be accurately gauged in
the absence of a detailed
survey and method statement.
However, in the absence of
further information, the Council
will advise the ExA that the
application should be
determined on the basis that
the development will result in
substantial harm to Brook
Cottages, but not necessarily
its total loss (hence the need
for Requirement 16).

Agreed
(subject to no
further
information
being
submitted)

18/11/2021
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Cultural Heritage
Setting impact
assessment

Chapter 6, Cultural
heritage [APP-075]

Chapter 6, Cultural heritage [APP-075]
records that the setting of the listed
buildings within Roxton village would not
individually be impacted by the Scheme,
but that construction of the Scheme
would result in a slight adverse effect (not
significant) on Roxton Conservation Area.
The assessment has taken into
consideration the temporary impacts from
the construction and operation of the
Scheme on the setting of heritage assets.

The effects on the setting of the Grade II*
listed Parish Church of St Mary Magdalen
(1114927) in Roxton have been
considered within the cultural heritage
assessment.
Further information was submitted at
Deadline 2 [AS-010] of the Examination.

Following the submission of
AS-010 the Heritage Team are
content that the effects on the
setting of St Mary Magdalen
has been considered and
agree with the assessment
therein.
An additional assessment of
assets with new photographic
viewpoints has been submitted
to BBC following a meeting
with National Highways. This
has been reviewed and the
conclusions with regards to the
level of potential harm caused
by development within the
setting of the affected
designated heritage assets are
agreed.

Agreed 18/11/2021

Cultural Heritage
Embedded and
essential mitigation

Chapter 2, The
Scheme [APP-071]
Archaeological
Mitigation Strategy
[APP-238]
First Iteration EMP
[APP-234]
Schedule of
mitigation [APP-235]

National Highways considers that:

 The embedded mitigation measures
within Chapter 2, The Scheme [APP-
075].

 the essential mitigation measures set
out in the First Iteration EMP [APP-
234] and the Archaeological
Mitigation Strategy [APP-238]

are appropriate to avoid, prevent, reduce,
manage, control and (where necessary)

BBC met with National
Highways, CCC, and CBC on
12/08/2021. A revised Design
Brief has been drafted and sent
to National Highways for
agreement.
The updated Archaeological
Mitigation Strategy (AMS) has
been reviewed, it is noted that
the document is much
improved from the first draft.

Under
discussion
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Updated
Archaeological
Mitigation Strategy
[REP3-010]
[REP4-030]
[REP4-031]

monitor the adverse effects of the
Scheme during its construction and
operation.
National Highways’ Archaeological
Mitigation Strategy [APP-238] sets out
the mitigation measures that would be
implemented to reduce the adverse
effects of the Scheme on archaeological
and built heritage resources.
An Archaeological Mitigation Strategy
[APP-238] was requested, to form an
appendix to the ES, at the first
consultation meeting held with CCC and
BBC on 18th September 2018. Section
2.2 of the Brief from the councils also
requires the DCO to identify a ‘robust
mitigation strategy’.

The Archaeological Mitigation Strategy
[APP-238], and in particular the
mitigation areas, have been discussed
with BBC and the mitigation areas have
been agreed at a meeting held on 10
December 2020.
This approach is considered acceptable
in order to provide the appropriate
mitigation for the archaeological and built
heritage resources.

The Joint Cambridgeshire / Bedfordshire
Brief for a Programme of Archaeological
Investigation has been incorporated as

Detailed comments have been
provided in the BBC Heritage
Team response to the ExA
WQ2 questions. The BBC
Heritage Team are of the
opinion that agreement on a
final version of the AMS should
be possible.

The AMS submitted at
Deadline 4 has been reviewed
by BBC. There are still some
concerns regarding the
seeming lack of addressing
research aims in the targeted
excavation sites noted within
the aims of Paragraph 2.3.6.
Additionally, we feel that
Paragraph 2.1.2 should note
that the exact level of
excavation for each site will be
agreed with the curators in the
SSWSIs for each site. Finally,
further clarity on the arbitration
noted in paragraph 7.2.6 would
be welcome. However, we feel
these issues can likely be
addressed in each SSWSI as
required.



A428 Black Cat to Caxton Gibbet improvements
Draft Statement of Common Ground with Bedford Borough Council

Planning Inspectorate Scheme Ref: TR010044
Document Ref: TR010044/EXAM/8.5 60

Issue Document
Reference

National Highways Position Bedford Borough Council
Position

Status Date

Appendix B of the Updated
Archaeological Mitigation Strategy
[REP3-010] submitted at Deadline 3 of
the Examination. The AMS was also
updated at Deadline 4 of the Examination
[REP4-030] [REP4-031].

Cultural Heritage
Mitigation –
Milestones

Chapter 6, Cultural
heritage [APP-075]
Archaeological
Mitigation Strategy
[APP-238]
First Iteration EMP
[APP-234]
Draft DCO [APP-
025]
Schedule of
mitigation [APP-235]

The non-designated milestone impacted
by the Scheme would be stored and
reinstated as close as possible to its
original location, with all works
undertaken in accordance with a Method
Statement to be prepared by the
Archaeological Contractor and agreed
with the relevant local authorities.

This is secured through the
Archaeological Mitigation Strategy [APP-
238] and Requirement 15 (Safeguarding
of milestones) of the draft DCO [APP-
025].
These measures are appropriate for this
Scheme.
National Highways has noted BBC’s
agreement with the methodology for
milestones being appropriate as at a
meeting with BBC’s Cultural Heritage
team on 26.07.2021.

BBC’s Heritage Team is
content with the mitigation
approach with regard to non-
designated milestones.

Agreed. November
2021
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Cultural Heritage
Brook
Cottages – Assess
ment of harm

Chapter 6, Cultural
heritage [APP-075]
Case for the Scheme
[APP-240]

As Brook Cottages are located within the
Order Limits of the Scheme and would
require demolition, Chapter 6, Cultural
heritage assessment [APP-075] has
identified that there would be a total loss
of the significance of this asset.
Accordingly, National Highways has
concluded that the loss of Brook
Cottages would amount to substantial
harm to the asset.
National Highways acknowledges that a
detailed survey has not been undertaken
for Brook Cottages. It has not been
possible to enter the premises to
undertake the survey as access has not
been granted to the property. National
Highways has continued to request
access for the purposes of undertaking
the survey.
The information provided within Appendix
E of the Case for the Scheme [APP-240]
is based on a reasonable assumption
given the evidence collected to date.
National Highways has stated that the
dismantling and relocation of Brook
Cottages, either for continued residential
use or reconstruction at a museum would
result in substantial harm to its
significance.

BBC Heritage Team agree that
demolishing without rebuilding
Brook Cottages would
constitute ‘substantial harm’ to
its significance for the purposes
of the National Planning Policy
Framework (NPPF). The Team
disagree that there is sufficient
justification for its total loss,
and await confirmation
regarding alternative routes
before confirming that removal
can be justified. As previously
stated the Team would
encourage the Applicant to
undertake a structural survey
and condition survey of the
building within the timeframe of
the Examination.
The Heritage Team are not in a
position to specify if
dismantling and relocating
Brook Cottages would amount
to substantial harm, but in the
absence of further information,
will advise the ExA to assume
substantial harm will occur in
this instance.
It is agreed that the listing
status of the building post-
relocation would be a matter for

Under
discussion
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It is acknowledged that the ultimate
decision regarding the listed status of the
building should it be relocated is a matter
for the Secretary of State for Digital
Media, Culture and Sport through their
advisors Historic England. However,
National Highways has applied the tests
for designation as set out by Historic
England.
As set out in Paragraph A5.1.5 in
Appendix E of the Case for the Scheme
[APP-240], National Highways has
considered whether the substantial harm
to Brook Cottages as a result of its
demolition can be reduced to less than
substantial harm by either relocating
Brook Cottages for its continued
residential use, or by relocating Brook
Cottages to a museum. National
Highways considers that neither option
will reduce the substantial harm to Brook
Cottages to less than substantial harm.
Paragraph A5.7.2 in Appendix E of the
Case for the Scheme [APP-240], sets out
that relocating Brook Cottages and
retaining its existing residential use would
retain elements of the historic fabric,
however, the extent of works required to
make it habitable and viable for
residential use on the open market would
erode its historic interest to such an
extent that it would not meet the criteria

the SoS to consider once the
facts are established.
The Council could not
comment on which of the two
outcomes proposed: either
residential use or as an exhibit
in a museum, would be the
most appropriate without
further information. It is
understood that the Museum
have submitted only an
expression of interest at this
stage. However, the Council
are encouraged by the
Applicant’s discussions with the
Museum, but advise this should
take place alongside an
investigation into its possible
residential reuse.
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for listing. It is considered that the loss of
heritage significance described above
would result in substantial harm to Brook
Cottages even if it was possible to
relocate it and bring it back into use as a
residential dwelling. Paragraph A5.7.2
further sets out that whilst there are
benefits to reconstruction of the cottages
in a museum, it is not considered
sufficient to reduce the level of harm to
less than substantial.

Notwithstanding this, National Highways
has continued to engage with the
Museum of East Anglia Life with a view to
offering the elements of the cottages that
are capable of reconstruction.
A revision to requirement 16 will be
submitted to the Examination at D6.

Cultural Heritage
Brook Cottages –
Retention in its
existing location

Black Cat Junction
Design Options
[APP-247]

Based on the thorough evaluation of
potential junction design options [APP-
247], National Highways has concluded
that Brook Cottages would have to be
demolished to facilitate progression of the
proposed improvements to Black Cat
roundabout. This is because no
acceptable design solution exists
that would enable the building to be
retained in its current location.

Matters raised within BBC’s
Relevant Representation

BBC Heritage Team accept
that there is no safe or viable
way of retaining Brook
Cottages (a grade II listed
building proposed for
demolition) in its current
position whilst delivering the
objectives of the Scheme.

Agreed. June 2021
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Cultural Heritage
Brook Cottages –
Relocation options

Chapter 6, Cultural
heritage [APP-075]
Case for the Scheme
[APP-240]
Draft DCO [APP-
025]

Based on the conclusion that the loss of
Brook Cottages would result in
substantial harm to the asset [APP-075],
National Highways has identified and
evaluated options for relocating the
building to an alternative location,
comprising either:

 Relocation of the building to a
location that would enable its
continued use as a private dwelling.

 Relocation of the building to a
museum.

Following evaluation of these options
within the Case for the Scheme [APP-
240], National Highways has concluded
that the relocation of Brook Cottages and
future use as a private dwelling would
remain as substantial harm to the asset
due to the loss of building’s historic fabric
(when moving the property) and the
extent of change that would be necessary
to ensure the building conforms to the
prevailing building regulations.
National Highways considers although
that reconstructing the structural
elements of Brook Cottages in a museum
would not be sufficient to reduce the
substantial harm of demolition to less
than substantial harm, this outcome
affords greater opportunity to retain more

Matters raised within BBC’s
Relevant Representation
The BBC Heritage Team
remain seriously concerned
regarding the applicant’s
approach of seeking to offer
the building to the Museum of
East Anglian Life (A.5.6.1),
which is put forward as the only
alternative to its total loss
(A.5.5.1). No contract has been
produced, and therefore such
plans can be afforded no
weight at this stage. However,
if as the Case for the Scheme
asserts its reconstruction will
result in substantial harm it is
unlikely to prove an attractive
proposition for any museum.
The application does not
demonstrate that an alternative
approach has been sought,
such as relocating the building
within the vicinity of its current
position within the Borough (an
approach recommended by
Officers).

BBC Heritage Team cannot
comment on which option
would be most favourable
given the limited information

Under
discussion
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of the building’s heritage significance
than relocating it for continued residential
use. This option also presents a greater
opportunity to secure the building’s future
and provides additional public benefits,
Accordingly, National Highways is
investigating relocating the structural
elements of the building that are capable
of being reconstructed to a museum. We
are in discussions with possible receptors
which may be willing to accept Brook
Cottages, subject to:

 A structural survey concluding that
this is feasible.

 Further discussions and terms to be
agreed.

National Highways acknowledges that
relocation of the building to a museum
would mean that its Grade II listed status
would be lost, as the rebuilt cottages
would not have the same heritage
interests as the current building.
The Case for the Scheme [APP-240]
also explains that in accordance with the
NPSNN, National Highways would
properly record the asset prior to its
removal, as secured
through Requirement 16 on the draft
DCO [APP-025].

that has been provided.  This
would likely become apparent
during the process of the
Requirement.

Whether the building would
lose its designation post-
relocation will be for the SoS
and Historic England to
determine, but accept the
reconstructed building would
not possess the same degree
of heritage significance.
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Landscape and
Visual Effects
Data collection
methods, baseline
data and the
identification and
sensitivity of
relevant features
and receptors

Chapter 7,
Landscape and visual
effects [APP-076]

The baseline conditions have been
collated using desk-based and field-
based techniques, and through
consultation with stakeholders.

National Highways considers the scope,
coverage and timing of surveys
undertaken to establish the baseline
conditions and sensitive features and
receptors are in line with best practice
and appropriate to inform the assessment
of direct and indirect effects reported in
the Chapter 7, Landscape and visual
effects assessment [APP-076].
National Highways considers this matter
agreed.

BBC do not have a landscape
and visual specialist to
comment on this matter.

N/A November
2021

Landscape and
Visual Effects
Construction and
operational effects

Chapter 7,
Landscape and visual
effects [APP-076]

The assessment has concluded that the
Scheme would result in significant
adverse effects on areas of local
landscape character, and on visual
receptors afforded views of the
landscape from locations including
residential properties, local roads and
PRoW.

The assessment has concluded that the
Scheme would not result in significant
adverse effects on sites designated for
the landscape value or importance.
National Highways considers this matter
agreed.

BBC do not have a landscape
and visual specialist to
comment on this matter.

N/A November
2021
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Landscape and
Visual Effects
Embedded and
essential
mitigation

Chapter 2, The
Scheme [APP-071]
Chapter 7,
Landscape and visual
effects [APP-076]
Environmental
Masterplan [APP-
091]
First Iteration EMP
[APP-234]
Schedule of
Mitigation [APP-235]

National Highways considers that:

 The embedded mitigation measures
illustrated on the Environmental
Masterplan [APP-091].

 The essential mitigation measures
set out in the First Iteration EMP
[APP-234]

are appropriate to avoid, prevent, reduce,
manage, control and (where necessary)
monitor the adverse effects of the
Scheme during its construction and
operation.
National Highways considers this matter
agreed.

BBC do not have a landscape
and visual specialist to
comment on this matter.

N/A November
2021

Biodiversity
Data collection
methods, baseline
data and the
identification and
sensitivity of
relevant features
and receptors

Chapter 8,
Biodiversity [APP-
077]

The baseline conditions have been
collated using desk-based and field-
based techniques, and through
consultation with stakeholders.
National Highways considers the scope,
coverage and timing of surveys
undertaken to establish the baseline
conditions and sensitive features and
receptors are in line with best practice
and appropriate to inform the assessment
of direct and indirect effects reported in
Chapter 8, Biodiversity assessment
[APP-077].

Matters raised within BBC’s
Relevant Representation
BBC is content that a suitable
range of up-to-date ecological
surveys which are based on
evidence from the Bedfordshire
& Luton Biodiversity Recording
and Monitoring Centre and pre-
application discussions have
been completed.

Agreed June 2021
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As certain surveys undertaken within the
assessment were constrained or limited
by factors including land access
restrictions, National Highways has
shared information with CBC regarding
the scope, timing and coverage of
surveys it plans to undertake during
2021, and prior to the commencement of
construction of the Scheme.

Biodiversity
Construction and
operational effects

Chapter 8,
Biodiversity [APP-
077]

The biodiversity assessment [APP-077]
has identified that adverse and beneficial
effects on habitats, species and
designated sites would result from
construction and operation of the
Scheme; however, none of these effects
would be significant.
National Highways considers that the
assessment findings accurately reflect
the likely effects of the Scheme.
The Applicant and the Principal
Contractor will explore opportunities to
deliver early planting where construction
sequencing and land acquisition allows.

The First Iteration EMP has been
updated as part of Deadline 6 of the
Examination.

Matters raised in a meeting
with BBC’s Biodiversity team
on 23.06.2021
BBC shared queries regarding
assessment findings in terms of
the timings of implementation
of mitigation e.g. planting will
take time to mature.

10/12/21 – Whilst we welcome
the update that opportunities to
deliver early planting will be
explored, it does not give any
commitment to implement
measures necessary maintain
key commuting routes for bats
and badgers or provide
adequate barn owl mitigation
once the scheme became
operational.

Under
discussion



A428 Black Cat to Caxton Gibbet improvements
Draft Statement of Common Ground with Bedford Borough Council

Planning Inspectorate Scheme Ref: TR010044
Document Ref: TR010044/EXAM/8.5 69

Issue Document
Reference

National Highways Position Bedford Borough Council
Position

Status Date

Biodiversity
Embedded and
essential
mitigation

Chapter 2, The
Scheme [APP-071]
Chapter 8,
Biodiversity [APP-
077]
First Iteration EMP
[APP-234]
Environmental
Masterplan [APP-
091]
Biodiversity Pre-
commencement Plan
[APP-239]
Schedule of
Mitigation [APP-235]
Structures General
Arrangements [APP-
019]

National Highways considers that:

 The embedded mitigation measures
illustrated on the Environmental
Masterplan [APP-091].

 The essential mitigation measures
set out in the First Iteration
EMP [APP-234] and Biodiversity Pre-
commencement Plan [APP-239]

are appropriate to avoid, prevent, reduce,
manage, control and (where necessary)
monitor the adverse effects of the
Scheme on habitats, species and
designated sites during its construction
and operation.

A tunnel has been designed specifically
for use by a range of mammals and other
vertebrates including Badger.
The fencing arrangement shown in
Engineering Section – Structures General
Arrangements [APP-019] for the
mammal underpass has been reviewed
in light of this comment. The current
fencing arrangement has been included
for safety, security of the structure and to
allow passage of mammals. The height of
the underpass will be increased by 5cm
to allow more space whilst not
compromising safety and security.

Matters raised in a meeting
with BBC’s Biodiversity team
on 23.06.2021
BBC note that some mitigation
would be required ahead of the
Scheme and in some cases a
process of coming up with
strategies of creating
alternative roost site/nest
sites/putting up nest boxes, in
excess of a year, in the case of
some species needing time to
settle in.
10/12/21 – no new information
has been provided to alter this
position.
BBC notes that the entrances
to the bat tunnel are fenced
with a mammal entry point in
the corner. It is recommended
that this hole is slightly taller
than the dimensions included
on the current structure
diagram.

10/12/21 – this element of
concern has been resolved.
Monitoring the use of the bat
tunnel during the operational
phase will be vital for
evaluating the success of this

Under
discussion



A428 Black Cat to Caxton Gibbet improvements
Draft Statement of Common Ground with Bedford Borough Council

Planning Inspectorate Scheme Ref: TR010044
Document Ref: TR010044/EXAM/8.5 70

Issue Document
Reference

National Highways Position Bedford Borough Council
Position

Status Date

Monitoring has been specified as a
requirement for bat crossing structures,
the detail will be forthcoming as part of
the detailed design and implementation
of these structures.
National Highways and the Principal
Contractor will explore opportunities to
deliver early planting where construction
sequencing and land acquisition allows.
The First Iteration EMP has been
updated as part of Deadline 6 of the
Examination.

mitigation feature within the
Scheme and for future bat
mitigation elsewhere. The
monitoring plans should be part
of the Biodiversity Management
Plan.
10/12/21 – no new information
has been provided to alter this
position.
Matters raised within BBC’s
Relevant Representation

BBC note that the eastern
agricultural area of
Bedfordshire has previously
been recognised for its
farmland bird assemblages and
for raptors. The surveys for this
Scheme confirmed this and
highlighted the presence of
barn owls, red kite, hobby and
other farmland birds. The
Scheme includes woodland
planting along the
embankments in this section to
try and reduce road casualties,
particularly for barn owls. It is
important to note that this
would only become effective
once the planting has matured
and we would encourage early
planting where possible.
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10/12/21 – No new information
has been provided to alter this
position.  Although mitigation
for a range of protected
species (badgers, bats, barn
owl and other birds) could work
the lack of detail regarding
timings and monitoring may
mean they are unsuccessful.
For example, if the bat and
badger commuting route along
which the bat tunnel is located
is removed prior to construction
and then the bat tunnel is left
unconnected to the
surrounding landscape for
years whilst hedgerows mature
the mitigation will not have
been adequate.

Biodiversity
Biodiversity net
gain

Appendix 8.19 [APP-
206]

Although the achievement of a net gain in
biodiversity is not a requirement for
nationally significant infrastructure
projects, National Highways has sought
to achieve an increase in biodiversity
through the environmental measures
incorporated into the design of the
Scheme, as set out in Natural England’s
advice appended to the Scoping Opinion
[APP-231].
Using National Highways’ Biodiversity
Net Gain metric, a net gain of 20.5%

Matters raised in a meeting
with BBC’s Biodiversity team
on 23.06.2021
BBC agree with the
conclusions of the biodiversity
net gain
assessment but suggest re-
running the metric at
subsequent iterations of the
Scheme design.

Agreed June 2021
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across the Scheme has been calculated,
when compared to the baseline
conditions, as reported in Appendix 8.19
[APP-206].
The calculation of biodiversity net gain
also took account of Breedon Quarry
being fully restored by the time of
Scheme construction commencing.

National Highways considers that the
methods used to calculate biodiversity
net gain are appropriate for the Scheme.

Geology and
Soils
Data collection
methods, baseline
data and the
identification and
sensitivity of
relevant features
and receptors

Chapter 9, Geology
and soils [APP-078]

The baseline conditions relating to
geology and soils have been collated
using desk-based information sources,
and through consultation with
stakeholders.
National Highways considers the scope,
coverage and timing of surveys
undertaken to establish the baseline
conditions and sensitive features and
receptors are in line with best practice,
and are appropriate to inform the
assessment of direct and indirect effects
reported in Chapter 9, Geology and Soils
assessment [APP-078].
Due to Covid-19 restrictions in
2020/2021, it was not possible for
National Highways to undertake sampling
in the field to verify existing soil grades
and profiles. Accordingly, the assessment

BBC do not have a geology
and soils specialist to comment
on this matter.

N/A November
2021
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has relied upon published information
regarding soil grades and their
distribution at a regional scale.
National Highways is planning to carry
out this sampling to confirm existing soil
conditions in mid-2021 (subject to Covid-
19 restrictions being relaxed), and will
use the information gathered to verify the
conclusions of its assessment of the
likely effects on best and most versatile
agricultural soils and its proposed
mitigation measures.
National Highways considers this matter
agreed.

Geology and
Soils
Construction and
operational effects

Chapter 9, Geology
and soils [APP-078]

The assessment has concluded that the
Scheme would not result in any
significant adverse effects on locally or
regionally important geological sites.
Construction of the Scheme would result
in significant adverse effects on areas of
land mapped as best and most versatile
at a regional scale, these being
associated with the permanent loss of
agricultural land.
National Highways considers this matter
agreed.

BBC do not have a geology
and soils specialist to comment
on this matter.

N/A November
2021
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Geology and
Soils
Embedded and
essential mitigation

Chapter 2, The
Scheme [APP-071]
Chapter 9, Geology
and soils [APP-078]
Environmental
Masterplan [APP-
091]
First Iteration EMP
[APP-234]
Schedule of
mitigation [APP-235]

National Highways considers that:

 The embedded mitigation measures
illustrated on the Environmental
Masterplan [APP-091] and in
Chapter 2, The Scheme [APP-071].

 The essential mitigation measures
set out in the First Iteration EMP
[APP-234]

are appropriate to avoid, prevent, reduce,
manage, control and (where necessary)
monitor the adverse effects of the
Scheme during its construction and
operation.
National Highways considers this matter
agreed.

BBC do not have a geology
and soils specialist to comment
on this matter.

N/A November
2021

Material Assets
and Waste
Data collection
methods, baseline
data and the
identification and
sensitivity of
relevant features
and receptors

Chapter 10, Material
assets and waste
[APP-079]

The baseline conditions have been
collated from a variety of sources
including desk-based and input from
consultees, and are reported in Chapter
10, Material assets and waste [APP-
079].
The baseline information collected is
appropriate for this Scheme.
Information regarding borrow pits is
reported in the Borrow Pits Excavation
and Restoration Report submitted at
Deadline 3 of the Examination. A Borrow
Pits Management Plan has been

Details of how the borrow pits
will be worked for minerals and
then backfilled with waste have
not yet been provided and
therefore the baseline
information is deficient.

Under
discussion
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submitted to the Examination at Deadline
6 within Annex R of the updated First
Iteration EMP.

Material Assets
and Waste
Construction and
operational effects

Chapter 10, Material
assets and waste
[APP-079]

The material assets and waste
assessment concluded no significant
effects in the construction and operation
of the Scheme.

Information regarding borrow pits is
reported in the Borrow Pits Excavation
and Restoration Report submitted at
Deadline 3 of the Examination. A Borrow
Pits Management Plan has been
submitted to the Examination at Deadline
6 within Annex R of the updated First
Iteration EMP.

The assessment is not
accepted until the details of
how the borrow pits will be
worked and restored have
been made clear.

Under
discussion

Material Assets
and Waste
Embedded and
essential
mitigation

Chapter 2, The
Scheme [APP-071]
Chapter 10, Material
assets and waste
[APP-079]
Environmental
Masterplan [APP-
091]
First Iteration EMP
[APP-234]
Schedule of
mitigation [APP-235]

National Highways considers that:

 The embedded mitigation measures
illustrated on the Environmental
Masterplan [APP-091] and in
Chapter 2, The Scheme [APP-071].

 The essential mitigation measures
set out in the First Iteration EMP
[APP-234]

are appropriate to avoid, prevent, reduce,
manage, control and (where necessary)
monitor the adverse effects of the
Scheme during its construction and
operation.

Mitigation cannot be
considered until an adequate
assessment has been made.

Under
discussion
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Information regarding borrow pits is
reported in the Borrow Pits Excavation
and Restoration Report submitted at
Deadline 3 of the Examination [REP3-
011]. A Borrow Pits Management Plan
has been submitted to the Examination at
Deadline 6 within Annex R of the updated
First Iteration EMP.

Noise and
Vibration
Data collection
methods, baseline
data and the
identification and
sensitivity of
relevant features
and receptors

Chapter 11, Noise
and vibration [APP-
080]
Applicant response to
actions arising from
Issue Specific
Hearing 2 [REP3-
019]
Applicant’s comments
on other parties’
responses to second
round of written
questions [REP5-
015].

The baseline conditions have been
collated using desk-based and field-
based techniques, and through
consultation with stakeholders.
National Highways considers the scope,
coverage and timing of surveys
undertaken to establish the baseline
conditions and sensitive features and
receptors are in line with best practice
and appropriate to inform the assessment
of direct and indirect effects reported in
Chapter 11, Noise and vibration
assessment [APP-080].
National Highways undertook a baseline
noise monitoring survey during
November and December 2017 to both
provide information on the existing noise
climate in the vicinity of the Scheme and
provide data to validate the noise model
from which the traffic noise impacts of the
Scheme would be derived.

The Scoping assessment was
undertaken in mid-2019 and no
further baseline monitoring has
been undertaken despite
agreement with Local
Authorities due to COVID.

Areas are of concern with the
information supplied at this
time are that the noise
monitoring was undertaken in
2017, more than three years
ago which raises the concern
that it is no longer reliable.
As has been noted at the
previous stage BBC still has
outstanding concerns over the
traffic noise level predictions.
Specifically, that previously
assured up to date monitoring
data for road traffic to show
confidence of modelling data is
still outstanding.

Not agreed
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This monitoring confirmed that road traffic
noise was the dominant noise source at a
majority of the locations, with other non-
road traffic sources contributing to the
acoustic environment in more rural
locations. Overall, there was a
reasonable correlation between the noise
levels measured in the 2017 survey and
those predicted using 2016 traffic data at
those locations close to roads. This
provided confidence that the noise model
developed to estimate the traffic noise
impacts of the Scheme is a reasonable
approximation.

The results of the baseline noise survey
have been used to support a validation
exercise for the traffic noise prediction
modelling.
National Highways considers that the
noise monitoring data presented in
Chapter 11 of the ES is reliable and
representative of pre-Covid-19 traffic
conditions on the road network.
National Highways refers BBC to
Appendix B of the Applicant response to
actions arising from Issue Specific
Hearing 2 [REP3-019] held on 23
September 2021. This provides further
details of the baseline noise data review,
which concluded that the 2017 data used
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in the assessment of Noise and vibration
[APP-080] is sufficient.
National Highways refers BBC to its
response to Q2.16.1.2 of the Applicants
comments on other parties response to
second round written questions [REP5-
015] submitted at Deadline 5.

Noise
and Vibration
Construction and
operational effects

Chapter 11, Noise
and vibration [APP-
080]
Borrow Pits
Excavation and
Restoration Report
[REP3-011]
Applicant’s comments
on other parties’
responses to second
round of written
questions [REP5-
015]

A thorough noise and vibration
assessment has been undertaken for the
construction and operation of the
Scheme. The noise and vibration
assessment concluded several significant
effects in the construction and
operational periods of the Scheme as
described in Chapter 11, Noise and
vibration [APP-080].
National Highways consider that there is
general agreement for noise and
vibration, with the caveat of monitoring
data mentioned in the previous row and
borrow pits. As confirmed in a meeting
with BBC’s Noise and Vibration team on
27.07.2021.

Information regarding borrow pits is
reported in the Borrow Pits Excavation
and Restoration Report submitted at
Deadline 3 of the Examination [REP3-
011]. A Borrow Pits Management Plan
has been submitted to the Examination at

Matters raised within BBC’s
Relevant Representation
BBC note that there is very little
data to consider for the
construction phase and borrow
pits. Most of the assessment
considers that this will be in
further detail at the more
detailed design stage but this
does not allow Environmental
Health to consider viability.

Not agreed  27.07.21
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Deadline 6 within Annex R of the updated
First Iteration EMP.
National Highways refers BBC to its
response to Q2.16.1.1 of the Applicants
comments on other parties' response to
second round written questions [REP5-
015] submitted at Deadline 5.

Noise
and Vibration
Embedded and
essential
mitigation

Chapter 2, The
Scheme [APP-071]
Chapter 11, Noise
and vibration [APP-
080]
Environmental
Masterplan [APP-
091]
First Iteration EMP
[APP-234]
Schedule of
Mitigation [APP-235]
Borrow Pits
Optioneering Report
[APP-246]
draft DCO [APP-025]
Borrow Pits
Excavation and
Restoration Report
[REP3-011]

National Highways considers that:

 The embedded mitigation measures
illustrated on the Environmental
Masterplan [APP-091] and in
Chapter 2, The Scheme [APP-071].

 The essential mitigation measures
set out in the First Iteration EMP
[APP-234]

are appropriate to avoid, prevent, reduce,
manage, control and (where necessary)
monitor the adverse effects of the
Scheme relating to noise and vibration
during its construction and operation.

The working hours as defined within
Requirement 19 of the draft DCO [APP-
025], will be adhered to throughout the
Scheme construction.

No mitigation is proposed regarding the
possible re-siting of the borrow pits; this
is because National Highways has
undertaken a thorough and
comprehensive site selection, appraisal

Matters raised within BBC’s
Relevant Representation
BBC note that with respect to
the operation of the road once
construction has completed,
the information supplied
suggests that with suitable
mitigation road level noise
increases would not be a cause
for concern. However it should
be noted that the exact
mitigation is again proposed at
the detailed design stage.

BBC note in relation to noise
and vibration that whilst
proposed mitigation systems
are suggested, these do not
include re-siting of borrow pits
and if the impact of those pits
are unacceptable then this
cannot be overcome other than
potentially with the “temporary
re-housing policy”

Not agreed  27.07.21
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Applicant’s comments
on other parties’
responses to second
round of written
questions [REP5-
015]

and evaluation process to inform the
selection of its preferred locations for
these features. The process included
noise and vibration as an appraisal
criterion, based on the relationships
between each identified site and noise-
sensitive receptors, and the possible
effects associated with site preparation,
operational works and restoration works.
Full details of this process are reported in
the Borrow Pits Optioneering Report
[APP-246].
The First Iteration EMP requires the
Principal Contractor to implement a noise
management plan which will include
procedures for installation of noise
insulation and temporary re-housing if
required.
Information regarding borrow pits is
reported in the Borrow Pits Excavation
and Restoration Report submitted at
Deadline 3 of the Examination [REP3-
011]. A Borrow Pits Management Plan
has been submitted to the Examination at
Deadline 6 within Annex R of the updated
First Iteration EMP.
National Highways refers BBC to its
response to Q2.16.1.1 of the Applicants
comments on other parties' response to
second round written questions [REP5-
015] submitted at Deadline 5.

The DCO should contain a
detailed description of how
each will be worked based
upon a worst case scenario of
extraction to the maximum
depth identified for each of
them. This would include:

 Identifying the area, height
and location of soil
stockpiles.

 Method of extraction and
numbers of plant and
machinery on site.

 The method of delivery to
the road scheme.

 Maximum daily numbers of
HGV/material moving
vehicles using haul routes.

 Any processing of material
on site.

 Any phasing of the site.

 How waste materials will be
backfilled.

 Operating times.

 What happens if the
amount of material
extracted does not equal
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National Highways consider matters
generally agreed for noise and vibration,
noting that BBC would like to work with
National Highways on Section 61
requirements where needed. Confirmed
in a meeting with BBC’s Noise and
Vibration team on 27.07.2021.

the amount of material to
be backfilled.

 Appropriate plans and
cross sections to support
the above.

 Each section of the ES to
be updated to assess the
impact of the proposals.

Population and
Human Health
Data collection
methods, baseline
data and the
identification and
sensitivity of
relevant features
and receptors

Chapter 12,
Population and
human health [APP-
081]
Equality Impact
Assessment [APP-
245]

The baseline conditions have been
collated using desk-based and field-
based techniques, and through
consultation with stakeholders.
National Highways considers the scope,
coverage and timing of surveys
undertaken to establish the baseline
conditions and sensitive features and
receptors (e.g. effects on users of the
existing PRoW network, and recreational
users of the River Great Ouse) are in line
with best practice and appropriate to
inform the assessment of direct and
indirect effects reported in Chapter12,
Population and human health
assessment [APP-081].
The Equality Impact Assessment [APP-
245] covers impacts to vulnerable groups
in line with the Equality Act, 2010.

National Highways considers this matter
agreed.

BBC is content that the scope
and coverage of surveys
undertaken as part of the
assessment are sufficiently
comprehensive to identify the
likely effects of the Scheme on
PRoW and recreational users.

Under
discussion

November
2021
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Population and
Human Health
Construction and
operational effects

Chapter 12,
Population and
human health [APP-
081]
Equality Impact
Assessment [APP-
245]

The population and human health
assessment concluded one significant
effect in the construction period as a
result of the Scheme within BBC. This
relates to a temporary moderate adverse
effect upon recreational users of the
River Great Ouse due to closure during
construction. This is reported in Chapter
12, Population and human health [APP-
081].
No significant effects were reported for
the operation of the Scheme.
The Equality Impact Assessment [APP-
245] covers impacts to vulnerable groups
in line with the Equality Act, 2010.
National Highways considers this matter
agreed.

BBC is content with the
conclusions of the assessment
and the significance of the
reported effects.

Under
discussion

November
2021

Population and
Human Health
Embedded and
essential
mitigation

Chapter 2, The
Scheme [APP-071]
Chapter 12,
Population and
human health [APP-
081]
Environmental
Masterplan [APP-
091]
First Iteration EMP
[APP-234]

The embedded mitigation measures
illustrated on the Environmental
Masterplan [APP-091] are considered
appropriate to avoid, prevent or reduce
the adverse effects of the Scheme
on PRoW and recreational users in
relation to:

 Maintaining connectivity between
existing routes, roads and
communities.

BBC is content with the form,
nature and extent of the
embedded mitigation measures
incorporated into the design of
the Scheme, and the essential
mitigation measures that would
be implemented during
construction of the Scheme.

Under
discussion

November
2021
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Schedule of
Mitigation [APP-235]
Equality Impact
Assessment [APP-
245]

 Providing safe crossing provision
over the new dual carriageway.

The essential mitigation measures set out
in the First Iteration EMP [APP-234] are
considered appropriate to manage and
control the adverse effects of the Scheme
on recreational users of the River Great
Ouse and PRoW temporarily affected by
construction of the Scheme.
The Equality Impact Assessment [APP-
245] covers impacts to vulnerable groups
in line with the Equality Act, 2010.
National Highways considers this matter
agreed.

Road Drainage and
the Water
Environment
Data collection
methods, baseline
data and the
identification and
sensitivity
of relevant features
and receptors

Chapter 13, Road
drainage and the
water environment
[APP-082]

The baseline conditions have been
collated using desk-based and field-
based techniques, and through
consultation with stakeholders.
National Highways considers the scope,
coverage and timing of surveys
undertaken to establish the baseline
conditions and sensitive features and
receptors are in line with best practice
and appropriate to inform the assessment
of direct and indirect effects reported in
Chapter 13, Road drainage and the water
environment assessment [APP-082]. The
baseline information collected is
appropriate for this Scheme.

BBC is content that the scope
and coverage of surveys
undertaken as part of the
assessment are sufficiently
comprehensive to identify the
likely effects of the Scheme on
road drainage and the water
environment.

Agreed November
2021
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National Highways considers this matter
agreed.

Road Drainage and
the Water
Environment
Construction and
operational effects

Chapter 13, Road
drainage and the
water environment
[APP-082]

The road drainage and the water
environment assessment [APP-077] has
identified that adverse and beneficial
effects on water quality,
hydromorphology, groundwater and
drainage would result from construction
and operation of the Scheme; however,
none of these effects would be
significant.
National Highways considers that the
assessment findings accurately reflect
the likely effects of the Scheme.

National Highways considers this matter
agreed.

BBC is content with the
conclusions of the assessment
and the significance of the
reported effects.

Agreed November
2021

Road Drainage and
the Water
Environment
Flood risk
assessment

Chapter 13, Road
drainage and the
water environment
[APP-082]
Flood Risk
Assessment [APP-
220]

The assessment has concluded that flood
risk to and from the construction and
operational stages of the Scheme from
fluvial, surface water, groundwater and
sewer flooding would be low, and
accordingly there would be no significant
flooding-related effects.

National Highways consider this matter
agreed due to no objections raised by
BBC’s flood officer in response to the
ExA’s first Written Question 1.9.4.2.

BBC are content with the
findings of the flood risk
assessment.

Agreed November
2021
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Road Drainage and
the Water
Environment
Embedded and
essential mitigation

Chapter 2, The
Scheme [APP-071]
Chapter 13, Road
drainage and the
water environment
[APP-082]
Environmental
Masterplan [APP-
091]
First Iteration EMP
[APP-234]
Schedule of
Mitigation [APP-235]

National Highways considers that:

 The embedded mitigation measures
illustrated on the Environmental
Masterplan [APP-091].

 The essential mitigation measures
set out in the First Iteration
EMP [APP-234]

are appropriate to avoid, prevent, reduce,
manage, control and (where necessary)
monitor the adverse effects of the
Scheme in relation to water quality,
hydromorphology, groundwater, drainage
and flood risk during its construction and
operation.

BBC is content with the form,
nature and extent of the
embedded mitigation measures
incorporated into the design of
the Scheme, and the essential
mitigation measures that would
be implemented during
construction of the Scheme.

Agreed November
2021

Climate
Data collection
methods, baseline
data and the
identification and
sensitivity of
relevant features
and receptors

Chapter 14, Climate
[APP-083]

The baseline conditions have been
collated using desk-based techniques
and through consultation with
stakeholders.
National Highways considers the scope,
coverage and timing of surveys
undertaken to establish the baseline
conditions and sensitive features and
receptors are in line with best practice
and appropriate to inform the assessment
of direct and indirect effects reported in
Chapter 14, Climate assessment [APP-
083].

BBC do not have a climate
specialist to comment on this
matter.

N/A November
2021
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Climate
Construction and
operational effects

Chapter 14, Climate
[APP-083]

The assessment has concluded that no
significant effects associated with
greenhouse gas emissions and climate
change would result from the Scheme.

BBC do not have a climate
specialist to comment on this
matter.

N/A November
2021

Climate
Embedded and
essential
mitigation

Chapter 2, The
Scheme [APP-071]
Chapter 14, Climate
[APP-083]
Environmental
Masterplan [APP-
091]
First Iteration EMP
[APP-234]
Schedule of
mitigation [APP-235]

National Highways considers that:

 The embedded mitigation measures
illustrated on the Environmental
Masterplan [APP-091] and within
Chapter 2, The Scheme [APP-071].

 The essential mitigation measures
set out in the First Iteration EMP
[APP-234]

are appropriate to reduce the temporary
effects of greenhouse gas emissions,
during construction of the Scheme.
National Highways consider this matter
agreed given no objections were raised
by BBC’s flood officer in relation to
climate change in response to the ExA’s
first Written Question 1.9.4.2.

BBC do not have a climate
specialist to comment on this
matter.

N/A November
2021

Assessment of
Cumulative Effects
Baseline data

Chapter 15,
Assessment of
cumulative effects
[APP-084]
Appendix 15.1 Long
list of other

National Highways has undertaken an
assessment of the likely significant
cumulative effects of the Scheme on the
environment resulting from the
cumulation of effects with other existing
and/or approved developments and
projects. The assessment has
considered:

BBC is content with the
developments and projects
identified within both the long
list and shortlist, and how these
have been categorised within
the assessment.

Under
discussion

November
2021
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developments [APP-
228]
Appendix 15.2
Assessment matrix
[APP-229]

 Existing completed projects.

 Approved but uncompleted projects.

 Ongoing activities.

 Plans or projects for which an
application has been made and which
are under consideration by
consenting authorities.

 Plans and projects which are
reasonably foreseeable.

Cumulative developments and projects
were initially identified through a long list
[APP-228], with qualifying developments
subsequently shortlisted [APP-229] for
consideration in the assessment.
National Highways considers that its
approach to identifying other
development projects, their shortlisting
and subsequent inclusion in the
cumulative effects assessment is robust
and appropriate.

Assessment of
Cumulative Effects
Construction and
operational effects

Chapter 15,
Assessment of
cumulative effects
[APP-084]
Appendix 15.1 Long
list of other
developments [APP-
228]

The cumulative effects assessment has
concluded that significant adverse
cumulative effects would occur in relation
to the effects of the following topics
interacting cumulatively with the effects
of other planned projects and
developments:

BBC is content with the
conclusions of the assessment
and the significance of the
reported effects.

Under
discussion

November
2021
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Appendix 15.2
Assessment matrix
[APP-229]

 Landscape and visual effects [APP-
076].

 Noise and vibration [APP-080].
No significant cumulative effects have
been identified in relation to other
environmental topics.
National Highways considers that the
outcomes of the cumulative effects
assessment (in relation to development
interactions) are accurate.
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Table 3-5 – Archaeological Matters

Issue Document
Reference

National Highways Position Bedford Borough Council
Position

Status Date

Archaeology
mitigation areas

Archaeological
Mitigation
Strategy [APP-
238]

The extent and methodology of the all the
mitigation areas within Bedford Borough
have been agreed and are listed below:

 Site 1, Field 3

 Site 2, Field 5

 Site 3, Field 9

 Site 8, Fields 47 and 48

 Site 9, Field 49

 Site 41, Field 26

The BBC Heritage Team
agree with the extent of the
archaeology mitigation areas.
The overarching
Archaeological Mitigation
Strategy has been revised and
further comments have been
made on the revision. BBC are
of the opinion that agreement
on a final version of the AMS
should be achievable. The
detailed methodology for each
mitigation area will be set out
in a Site Specific Written
Scheme of Investigation to be
approved by BBC ahead of
work commencing at a site.

Agreed 26.07.2021

Council
archaeology
brief

Archaeological
Mitigation
Strategy [APP-
238]

A brief has been prepared by the Curators
at the councils. This is designed to facilitate
the production of the Site Specific Written
Schemes of Investigation (SSWSIs) by the
Archaeological Contractor. The contents of
this brief have been taken into account
when detailing the overarching scope of
works in Part Two of the Archaeological
Mitigation Strategy. The Joint
Cambridgeshire / Bedfordshire Brief for a
Programme of Archaeological Investigation
has been incorporated as Appendix B of

BBC note that a brief must be
in place. A revised Design
brief has been sent to National
Highways following a meeting
on 12/08/2021.
BBC agree that the Joint
Cambridgeshire/Bedfordshire
Archaeological Design Brief is
included in the Updated
Archaeological Mitigation
Strategy as Appendix B,
Further comments on the

Agreed
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the Updated Archaeological Mitigation
Strategy [REP3-010] submitted at Deadline
3 of the Examination.

updated AMS have been
provided as part of the
response to the ExA WQ2.

Archaeology
requirement 9

Requirement 9 states: “9. The authorised
development must be carried out, operated
and maintained in accordance with the
archaeological mitigation strategy.” The
detail of the requirement for Site Specific
WSIs, fieldwork methodology and post-
excavation assessment is detailed in that
document. The Joint Cambridgeshire/
Bedfordshire Brief for a Programme of
Archaeological Investigation has been
incorporated as Appendix B of the Updated
Archaeological Mitigation Strategy [REP3-
010] submitted at Deadline 3 of the
Examination.

The Heritage Team do not
believe requirement 9
(Archaeology) within the draft
DCO provides sufficient detail
on the nature of the
archaeological work.
Alternative wording detailing
the programme of work to
include preparation of Site
Specific WSI’s, fieldwork, post-
excavation assessment and
analysis, and publication and
archiving should be agreed.
Clear reference also needs to
be made to the archaeological
work following an
Archaeological Mitigation
Strategy and Site Specific
WSI’s approved by the
relevant LPA’s and prepared
in accordance with the
Archaeological Design Brief.
BBC welcome further
discussion on this but accept
that National Highways’
acceptance of the Joint
Cambridgeshire/Bedfordshire
Archaeological Design Brief

Agreed 18/11/21
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and its inclusion in the
Updated Archaeological
Mitigation Strategy overcomes
most of our concerns with
Requirement 9 as worded.
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Table 3-6 – Highways, Design, Public Rights of Way and WCH

Issue Document Reference National Highways Position Bedford Borough Council Position Status Date

Highways
Design
General
Matters

Closure of
accesses onto
the A1 and
reprovision of
Local Road
Access

Bedford Borough Council
Relevant Representation
[RR-008l]

As part of the Scheme, the
Applicant is committed to improving
the safety standards of existing
conditions. The Scheme proposes
closure of four direct accesses onto
the A1 at (School Lane, Chawston
Lane, Nags Head Lane and The
Lane) and has agreed with Bedford
Borough Council preliminary
designs for a new link road
accessed from a new roundabout
junction on Roxton Road, which
allows access to all affected
properties. The Scheme has also
agreed with the local authority
preliminary designs for the
reconstruction and slight
realignment of Roxton Road
overbridge, and for new access
arrangements to Kelpie Marina.

The proposals are included within
the General Arrangement Plans
[APP-011]

The Traffic Operations team has agreed
to the closure of four direct accesses
onto the A1 (School Lane, Chawston
Lane, Nags Head Lane and The Lane)
and has agreed preliminary designs for
a new link road accessed from a new
roundabout junction on Roxton Road,
which allows access to all affected
properties. The team has also agreed
preliminary designs for the
reconstruction and slight realignment of
Roxton Road overbridge, and for new
access arrangements to Kelpie Marina.

Agreed 5/10/2021
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Impact on
Public
Transport
Services

Bedford Borough Council
Relevant Representation
[RR-008p]

Transport Assessment Report
[APP-241]
The Applicant proposes permanent
relocation of the existing bus stop
located on the northbound
carriageway of the A1 (Wyboston
Footbridge) 180m to the north to
improve safety.
The applicant further proposes to
permanently relocate the existing
bus stop, located on the
southbound carriageway of the A1
(Wyboston Footbridge)
approximately 400m north to
improve safety.

Table 8-2 of the Transport
Assessment Report [APP-241]
shows that there are seven routes
which do not pass through the
Scheme but which are within the
surrounding local highway network
which may be indirectly impacted
during the Scheme construction. It
is expected that the impact of the
Scheme construction on this group
of bus services will be minimal.

Discussions have taken place between
National Highways and the Transport
Policy team on the impact of the
scheme for bus users. However, further
discussions will be required on the
implications of detailed design during
and after construction on the location of
bus stops on the A1, and the impact on
local bus services in adjacent villages.

Under
Discussion

Will be able
to update
status by
Deadline 8

5/10/2021

December
2021

Impact on
Sustainable
Development

Bedford Borough Council
Relevant Representation
[RR-008q]

East West Rail has now completed
their non statutory consultation.
However, until East West Rail has
determined the route and locations
of the proposed stations, it is not

The Council wishes to ensure that
potential sustainable development in the
area is not compromised by the design

Under
Discussion

5/10/2021
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appropriate for the Applicant to
make or coordinate any specific
provision for any new infrastructure
which may be required as part of
the East West Rail scheme.

The design of Barford Road is a
replacement of the existing
infrastructure. The existing
infrastructure does not include
provision for walkers, cyclists
and/or horse-riders and therefore
this is not proposed in the design of
the Barford Road side road
diversion or overbridge.
Furthermore, there are no public
rights of way connecting to the
existing Barford Road in close
proximity to the Scheme. The
preliminary design for Barford Road
including the bridge crossing has
been developed and agreed in
consultation with Central
Bedfordshire Council as the
maintaining highway authority.
The proposed structure over the
East Coast Main Line includes
vehicular access through the side
spans for landowners. No separate
provision has been made for
pedestrians and cyclists alongside
the East Coast Main Line as there
are no existing rights of way within
the area. It is envisaged that there

of the new road. It therefore wishes to
be reassured that:

 A junction on the new road to serve
the proposed East West Railway
stations in the area is deliverable.

 Sufficient space to accommodate
sustainable modes of travel is
provided on the Barford Road
overbridge.

 Sufficient space for north-south
pedestrian and cycle paths adjacent
to the East Coast Main Line under
the new road is maintained.
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will be sufficient space for WCH
through the shared use of the
vehicular access through the side
span.
Details of the proposals are
included within the General
Arrangement Plans [APP-011] and
the WCH provisions are included
within the Streets, Rights of Way
and Access Plans [APP-013]

Impact of
Construction
Phase upon the
Highway
Network

Transport Assessment
[APP-241] and [APP-242]
and the Transport
Assessment Annex [APP-
243].

The Applicant has provided
comprehensive construction traffic
flow impacts in the Transport
Assessment [APP-241] and [APP-
242] and the Transport
Assessment Annex [APP-243].
Results from the assessments
undertaken have been presented to
local councillors, officers and local
forums of all the local authorities.

BBC is satisfied that the applicant has
provided comprehensive construction
traffic flow impacts in the Transport
Assessment documents, and that
results from the assessments
undertaken have been presented to
local councillors, offices and local
forums of Bedford Borough Council.
BBC welcomes the opportunity for
further discussions on the local impact
of construction traffic as the scheme
progresses.

Under
discussion

5/10/2021

The Outline
Construction
Management
Plan [APP-244]

The Outline Construction
Traffic Management Plan
(OCTMP) [APP-244]

The Outline Construction Traffic
Management Plan (OCTMP) [APP-
244] sets out the temporary traffic
management processes that will be
followed for the safe and efficient
construction phases of the
Scheme. The development of the
OCTMP has been informed through
discussions with the Strategic Road

BBC is satisfied that the temporary
traffic management processes set out in
the Outline Construction Traffic
Management Plan have been developed
in discussion with the Strategic Road
Users TWG.
BBC welcomes the opportunity for
further discussions on the local impact
of construction traffic as the scheme

Under
discussion

 05/10/2021
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Users Technical Working Group
which includes representatives
from local authorities.
Following a grant of development
consent for the Scheme, relevant
local highway authorities will have
the opportunity to comment on a
Traffic Management Plan, which
must accord with the OCTMP
[APP-244]. Requirement 11 of the
draft Development Consent Order
(dDCO) [APP-025] makes
provision for the preparation of a
Traffic Management Plan, that must
be consulted upon with the relevant
local highway authority before
being submitted to the Secretary of
State for approval. In making an
application to discharge the
requirement, a summary report is
required to be prepared which must
include the written responses from
any parties consulted with.
The Applicant is committed to
continuing engagement with the
local authority on matters relating to
the outline construction traffic
management plan.

National Highways consider this
matter to be agreed following a
meeting on 05/10/21.

progresses with reference to how traffic
management will affect local highway
network.
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The Outline
Construction
Traffic
Management
Plan [APP-244]

Bedford Borough Council
Relevant Representation
[RR-008n]

The restrictions sought are
sufficiently set out in the Outline
Construction Traffic Management
Plan as noted below.
Chapter 3 of the Outline
Construction Traffic Management
Plan [APP-244] sets out a number
of restrictions as follows:

 Construction traffic will not be
permitted to use a number
of specifically identified side
roads for the duration of the
Scheme construction phase.
Appendix C of the Outline
Construction Traffic
Management Plan [APP-244]
sets out the restricted routes.

 Carriageway and
lane restrictions will be used
to create safe working
spaces. Indicative closure
times are set out in Table 3.1
within the Outline
Construction Traffic
Management Plan [APP-
244]. The indicative closures
are shown as being
operational for overnight
periods.

 Strategic diversion routes will
be in place when there are

With regards to traffic management,
diversions and construction
management plans, the Traffic
Operations team will continue to engage
with the relevant National Highways
technical teams on the proposed plans
and will continue to review these as the
details emerge.

Under
discussion

 05/10/2021
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closures on sections of the
A428, A421 and the A1.
Appendix D of the Outline
Construction Traffic
Management Plan [APP-244]
sets out drawings showing
the diversion routes.

 The number of operating
lanes approaching the Black
Cat junction on the A1
andA421 will only be reduced
(from the existing two lanes in
each direction) during off
peak hours. Full carriageway
closures will only be
implemented at night or at
weekends, with narrow lane
working during daytime. Para
3.6.2 of the Outline
Construction Traffic
Management Plan [APP-244]
Speed restrictions and
temporary speed limits (to be
dealt with by temporary traffic
regulation orders).

Following the grant of development
consent for the Scheme, relevant
local highway authorities will have
the opportunity to comment on the
Traffic Management Plan, which
must substantially accord with the
Outline Construction Traffic
Management Plan [APP-244].
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Requirement 11 of the draft
Development Consent Order
(dDCO) [APP-025] makes
provision for the preparation of a
Traffic Management Plan, that must
be consulted upon with the relevant
local highway authority before
being submitted to the Secretary of
State for approval. In making an
application to discharge the
requirement, a summary report is
required to be prepared which must
include the written responses from
any parties consulted with.
National Highways consider this
matter to be agreed following a
meeting on 05/10/21.

The
Construction
Programme

Outline Construction
Traffic Management Plan
[APP-244]

Sufficient information regarding the
construction programme is
contained within the Applicant in
Chapter 2, The Scheme of the
Environmental Statement [APP-
071]. Further detailed construction
works information will be provided
at the detailed design stage of the
Scheme.
Sufficient information for this stage
is provided within the Application
about the timings of closures with
indicative timings for closures set
out in the Outline Construction

With regards to the OCTMP, the Traffic
Operations team will continue to engage
with the relevant National Highways
technical teams on the proposed
detailed designs for construction works
and timings of road closures, and will
continue to review these as the details
emerge.

Agreed  05/10/2021
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Traffic Management Plan [APP-
244].
The relevant local highway
authorities will have the opportunity
to comment on a Traffic
Management Plan, which must
accord with the Outline
Construction Traffic Management
Plan [APP-244]. Requirement 11 of
the draft Development Consent
Order (dDCO) [APP-025] makes
provision for the preparation of a
Traffic Management Plan, that must
be consulted upon with the relevant
local highway authority before
being submitted to the Secretary of
State for approval. In making an
application to discharge the
requirement, a summary report is
required to be prepared which must
include the written responses from
any parties consulted with.
National Highways consider this
matter to be agreed following a
meeting on 05/10/21.

Geometry and
Design
Standards

Design
Standards for
Junctions and

National Highways has designed
sections of non-trunk roads to suit
the nature of the existing road,

Bedford Borough Council agrees in
principle with the applicant’s position.

Agreed  05/10/2021
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Roads in
Bedford
Borough
Council (BBC)
area

which in some cases are old roads
that have not been designed to any
standard.
Design guides or standards such
as the Design Manual for Roads
and Bridges (DMRB) or Manual for
Streets (MfS) have been used to
facilitate this.
The Applicant developed local road
design proposals in collaboration
with Bedford Borough Council
during early engagement with the
local authority.
National Highways consider this
matter to be agreed following a
meeting on 05/10/21.

Design
Standards for
Junctions and
Roads in
Bedford
Borough
Council (BBC)
area

National Highways has designed
Roxton Link Road to suit the nature
of the existing road, which in some
cases are old roads that have not
been designed to any standard.

Design guides or standards such
as the Design Manual for Roads
and Bridges (DMRB) or Manual for
Streets (MfS) have been used to
facilitate this.
The Applicant developed local road
design proposals in collaboration
with Bedford Borough Council

BBC is satisfied that Roxton Road link is
designed to the appropriate standard for
its proposed use as a link road for
access to the properties which have had
their direct access to the A1 removed.

BBC notes that the applicant is
proposing to install equestrian height
parapets on the overbridge, as set out at
ISH5 (01/12/21).

Under
Discussion

5/10/2021
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during early engagement with the
local authority.

Design
Standards for
Junctions and
Roads in
Bedford
Borough
Council (BBC)
area

Works Plans [APP-009] to
[APP-010]; General
Arrangement Plans [APP-
011] and Permanent
Speed Limit Plans [APP-
015].

For:

 The Lane.

 Kelpie Marina Access Road.

 Bedford Road.

 Nags Head Lane Link.

 Chawston Lane.

 A1 Services Link.

matters including the width of the
verges; design speeds; locations of
drainage ditches and vertical
clearances for power cables are
shown in the relevant Works Plans
[APP-009] to [APP-010]; General
Arrangement Plans [APP-011] and
Permanent Speed Limit Plans
[APP-015] and have been agreed
in principle with the local
authorities.
Some matters, including road
junction drainage collection
systems design will not be finalised
until detailed design stage, (as
addressed within Requirement 12
of the Draft DCO), when the host
authorities will be consulted.

Bedford Borough Council agrees in
principle with the applicant’s position.

Agreed  05/10/2021
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Further information on this is within
the legal Agreement relating to the
A428 Black Cat to Caxton Gibbet
Improvements Scheme
Development Consent Order).

National Highways consider this
matter to be agreed following a
meeting on 05/10/21.

Design
Standards for
Junctions and
Roads in
Bedford
Borough
Council (BBC)
area

Works Plans [APP-009] to
[APP-010];
General Arrangement
Plans [APP-011] and
Permanent Speed Limit
Plans [APP-015].

For Roxton Link Road, matters
including the width of the verges;
design speeds; locations of
drainage ditches and vertical
clearances for power cables are
shown in the relevant Works Plans
[APP-009] to [APP-010]; General
Arrangement Plans [APP-011] and
Permanent Speed Limit Plans
[APP-015] and have been agreed
in principle with the local
authorities.
Some matters, including road
junction drainage collection
systems design will not be finalised
until detailed design stage (as
addressed within Requirement 13
of the Draft DCO), when the host
authorities will be consulted.
Further information on this can be
set out within the legal Agreement
between the parties.

Under
Discussion
Set out as a
separate
item at the
suggestion
of the
application

5/10/2021
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Lighting
Strategy

General Arrangement
Plans [APP-011]

A detailed lighting strategy will be
developed at the detailed design
stage. However, the proposed
extent of lighting is shown on the
General Arrangement Plans [APP-
011]. Requirement 17 of the dDCO
[APP-025] sets out that no part of
the authorised development may be
brought into use until a written
scheme of the proposed highway
lighting for that part has been
approved by the Secretary of State,
following consultation with the
relevant local highway authority on
matters relating to its function.

National Highways consider this
matter to be agreed following a
meeting on 05/10/21.

BBC is satisfied with this approach to
the lighting strategy.

Agreed  05/10/2021

Management
and
Maintenance
Responsibilities

Highways
The links and junctions as defined
in the draft DCO [APP-025]
Schedule 3 and within the area of
Bedford Borough Council will be the
responsibility of Bedford Borough
Council highways authority.
Bedford Borough Council will
maintain the Kelpie Marina road
from Bedford Road heading south
to Rockham Ditch (including
culvert) and the 2 way section of
the A1 Services Link.

BBC will continue to discuss the details
for management and maintenance
responsibilities for the detrunked
highways, structures, drainage and
landscaping features set out in APP-
025.

Under
discussion

13/12/20211
3/12/2021
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National Highways will maintain the
one way section of the A1 Services
Link, but the road will be adopted
by the Bedford Borough Council.
Bedford Borough Council will be
responsible for the traffic
enforcements along the entire link
(Red Route).
Structures
National Highways will maintain
Roxton Road Bridge, (overbridge).
Bedford Borough Council will be
responsible for the maintenance of
the carriageway construction above
the waterproofing for the bridge
structures that pass ‘over’ the trunk
road.
Drainage
Bedford Borough Council will be the
maintaining authority for the
drainage assets servicing the
proposed local highway network,
including but not limited to the
attenuation basins, Sustainable
Drainage Systems (SuDS) and
culverts.
Landscaping
The extent of maintenance
responsibility for landscape will be
determined at detailed design in
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collaboration with Bedford Borough
Council.

Existing A428

Detrunking
Process

Bedford Borough Council
Relevant Representation
[RR-008m]

The Applicant is committed to
continuing engagement with the
local authority on the matters
relating to de-trunking the existing
A428 and handover of assets.

A side agreement is currently being
negotiated between the parties
which will, when agreed, contain an
acceptable process for the
handover of the de-trunked A428.
This will ensure that the highway is
at a reasonable standard as agreed
with the Highway Authority.

The Traffic Operations team has agreed
to the scope and basic principles of the
proposed de-trunking scheme, and will
continue to work with National Highways
on the detail of these proposals,
particularly with reference to the viaduct
over the River Great Ouse to the south
of St Neots.

Agreed 5/10/2021

De-trunking:
Maintenance
responsibility

The existing A428 will be de-
trunked from the Wyboston
Roundabout through to Caxton
Gibbet junction. Maintenance
responsibility for the section of the
existing A428 within Bedford
Borough Council will be transferred
to Bedford Borough Council
highway authority.

 BBC will continue to discuss the details
for management and maintenance
responsibilities for the detrunked section
and features, including transfer of
assets to Bedford Borough Council.

Under
discussion

 5/10/2021
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De-trunking:
Name of road

The existing A428 will be renamed
A1428 and B1428 as per the
extents shown on the Classification
of Road Plans [APP-016] and
contained within the draft DCO
[APP-025] Schedule 3, Part 2 –
Classified Roads.
National Highways consider this
matter to be agreed following a
meeting on 05/10/21.

BBC will continue to engage in
discussions with National Highways on
renaming the A428, in association with
Central Bedfordshire Council and
Cambridgeshire County Council.

Agreed  05/10/2021

Land
Ownership:
Restoring of
stopped up land

The land required for, or affected
by, the proposed development is
shown on the Land Plans [APP-
008]. Further reduction/ refinement
may be developed during detailed
design.
Where highways are being stopped
up and there is no existing title plot
associated, the half-width of the
road will be returned to the adjacent
landowners, unless National
Highways are seeking permanent
acquisition.

BBC is willing to enter into further
discussions on this matter where
necessary.

Under
discussion

05/10/2021



A428 Black Cat to Caxton Gibbet improvements
Draft Statement of Common Ground with Bedford Borough Council

Planning Inspectorate Scheme Ref: TR010044
Document Ref: TR010044/EXAM/8.5 108

Issue Document Reference National Highways Position Bedford Borough Council Position Status Date

PROW and
WCH Matters

Impact of the
Scheme upon
Walkers,
Cyclists and
Horse riders
(WCH)

Bedford Borough Council
Relevant Representation
[RR-008p]

The design of the proposed WCH
routes is acceptable and are
identified in the DCO Application,
specifically shown in the General
Arrangement Plans [APP-011], the
Streets, Rights of Way and Access
Plans [APP-013] and within the
draft DCO [APP-025].
In the delivery of the Scheme, the
Applicant is required to re-provide
Public Rights of Way and
designated routes that are severed
or disrupted as a result of the
Scheme. Wider interventions
outside of the Scheme area (such
as links to the wider network) are
outside of the scope of the
Scheme.
The Roxton Road bridge has been
provided to maintain connectivity
across the Scheme.
Correspondence received during
the consultation highlighted that this
route is used by horse riders.
However, since the supplementary
consultation, survey counts were
undertaken on the existing bridge to
understand the current level of
usage by walkers, cyclists and

For cyclists, pedestrians and other non-
motorised users, further discussion is
required on local network access to and
around the Black Cat junction.
BBC understands that National
Highways has agreed to provide
equestrian height parapets on Roxton
Road overbridge

Under
discussion 13/12/2021
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horse riders. On the days counts
were undertaken no horse riders
were observed on the existing
bridge, and therefore the barriers
on each side of the new Roxton
road bridge have not been
designed to comply with DMRB
standards for horse riders.
Furthermore, the bridge does not
connect to official bridleways,
hence there is no requirement to
provide higher parapets as for a
bridleway bridge. More information
on the results of the walkers,
cyclists and horse rider counts can
be found within Chapter 12,
Population and Health within
volume 1 of the Environmental
Statement [APP-081] which
describes the assessment on
Population and Health.

Walkers,
Cyclists and
Horse riders
(WCH)
Provision in
Application

Bedford Borough Council
Relevant Representation
[RR-008r]

Appendix A of the Case for the
Scheme [APP-240] sets out an
assessment of the Scheme against
the paragraphs contained within the
National Networks National Policy
Statement (NNNPS). In response to
paragraph 5.216 of the NNNPS,
which expects that impacts on
accessibility for non-motorised
users will be mitigated, it is stated
that as part of development of the
Scheme, a Walking, Cycling and

No significant objections to the proposal
however it must be ensured appropriate
linkages for pedestrians and cyclists are
maintained and created particularly
where the new road crosses the railway
lines.

Under
discussion

5/10/2021
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Horse Riding Assessment and
Review was undertaken [APP-242].
It further states that the
requirements of these users have
been identified and appropriate
mitigation measures have been
incorporated into the design of the
Scheme.
The Scheme will provide new and
diverted footpaths, cycleways and
bridleways which will provide many
benefits to the local population such
as increased access to community
facilities, improved safety while
travelling, encouragement to take
part in recreational activity and the
increased opportunity to travel
using sustainable transport modes.
This includes a new 2m wide
section of footway next to a new
bus shelter on the A1 Great North
Road as well as a new bridleway
which will be established along the
length of School Lane.
No provision has been made for
pedestrians and cyclists over the
East Coast Main Line as there are
no existing rights of way within the
area.
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Cycling
Provision

The Applicant has proposed
unsegregated shared footway/
cycleway in accordance with the
Design Manual for Roads and
Bridges - ‘CD 143 Designing for
walking, cycling and horse-riding' at
the following locations:

 Roxton Road.

 Roxton Link Road.

 Kelpie Marina Access Road.

 Bedford Road.
Furthermore, A footway has been
provided for the A1 Services Link.

BBC notes the standards for cycling
provision which are set out in LTN 1/20,
particularly at the locations listed where
DMRB CD 143 may not be the
appropriate standards, and would
welcome further discussion on this as
the scheme progresses

Under
Discussion

13/12/2021


