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 Introduction 

1.1 Summary 

1.1.1 This document is intended to provide a summary of the interrelationship 
between the A12 Chelmsford to A120 widening scheme (the proposed scheme) 
and neighbouring developments, including Nationally Significant Infrastructure 
Projects (NSIPs). This document whas been submitted with the proposed 
scheme’s application for development consent [APP-271] and has been 
updated for submission at Deadline 4. It is anticipated that this document will be 
developed further and reissued with relevant updates during the course of the 
Eexamination.  

1.1.2 Given the nature, size and location of the proposed scheme, it is inevitable that 
it will have to consider other emerging major projects, including NSIPs, in 
proximity to the proposed scheme.  

1.1.3 It is important to note that National Highways’ (NH) application for the proposed 
scheme must be deliverable in its own right with no reliance on other schemes.  

1.1.4 A plan showing the location of all developments covered by this document can 
be found in Appendix A. 

1.2 A12 proposed scheme background 

1.2.1 The proposed scheme comprises improvements to the A12 between junction 19 
(Boreham interchange) and junction 25 (Marks Tey interchange), a distance of 
approximately 24km, or 15 miles. The proposed scheme involves widening the 
A12 to three lanes throughout (where it is not already three lanes) with a 
bypass between junctions 22 and 23 and a second bypass between junctions 
24 and 25. It also includes safety improvements, including closing off existing 
private and local direct accesses onto the main carriageway, and providing 
alternative provision for walkers, cyclists and horse riders (WCH) to existing 
routes along the A12, which would be removed. A detailed description of the 
proposed scheme can be found in Chapter 2: The proposed scheme of the 
Environmental Statement [TR010060/APP/6.1]. 

1.2.2 The proposed scheme is an NSIP under the Planning Act 2008 requiring an 
application for a Development Consent Order (DCO) to obtain consent to 
construct it. The proposed scheme is a critical part of investment in the eastern 
region, as the A12 plays an important role at a strategic, regional and local 
level. The proposed scheme also includes a high pressure (HP) Gas Main 
Diversion which meets the thresholds to be considered an NSIP in its own right 
under section 20 of the Planning Act 2008. 

1.2.3 The A12 is an important economic link in Essex and across the east of England. 
It provides the main south-west/north-east route through Essex and Suffolk, 
connecting Ipswich to London and to the M25. The section between Chelmsford 
and Colchester carries high volumes of traffic, with up to 90,000 vehicles every 
day. Heavy goods vehicles account for up to 12% of the traffic on this section 
due to its important freight connection, especially to Felixstowe and Harwich 
ports. This section of the A12 is also an important commuter route between 
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Chelmsford and Colchester. The resulting congestion leads to delays and 
means that, during the morning commute, a driver’s average speed is 
particularly slow in both directions for a dual carriageway A-road of this kind. 

1.3 A12 proposed scheme timing 

1.3.1 The application for the proposed scheme was submitted in August 2022 with 
the examination anticipated to startcommencing in February January 2023. 
Start of works would follow the conclusion of the statutory process, potentially in 
February 2024. The proposed scheme completion is due in 2027. 

1.4 Approach to drafting the A12 DCO 

1.4.1 The land required for the proposed scheme is shown on the Land Plans 
[TR010060/APP/2.8APP-018], along with a colour-coded representation of the 
proposed usage, i.e. permanent land acquisition, temporary land use, or 
temporary land use with permanent rights to be acquired.  

1.4.2 The purpose of the extent of land identified on the Land Plans is to enable the 
Applicant to construct, operate and maintain the proposed scheme. The specific 
purposes for which each parcel of land subject to compulsory acquisition 
powers is required are set out in Appendix C of the Statement of Reasons 
[TR010060/APP/4.1APP-042] and should be read in conjunction with the draft 
DCO [TR010060/APP/3.1APP-039] which sets out the development which, if 
the DCO were made by the Secretary of State, would be authorised by the 
DCO. 

1.4.3 National Highways requires the powers it seeks over all the land as shown on 
the Land Plans to ensure the proposed scheme is deliverable in its own right, 
without dependencies on other schemes yet to be subject to a DCO, or other 
form of consent. Further, by ensuring that all of the land required to carry out 
the proposed scheme is included in the DCO application it will ensure that there 
are no impediments to National Highways in constructing the proposed scheme. 
It is therefore necessary to draw up the Order Limits shown on the Land Plans 
and Works Plans ‘in isolation’ of neighbouring schemes, by including land 
where there may be an overlap with other schemes. 

1.4.4 Where practicable, National Highways intends to acquire land by agreement 
and is currently engaged in discussions with landowners and occupiers.  
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 A120 Braintree to A12 scheme 

2.1 Background 

2.1.1 The A120 trunk road forms a strategic east-west corridor between the M11 near 
Stansted Airport to Harwich and Harwich International Port, via the A12 
between junction 25 at Marks Tey and junction 29 on the Colchester bypass. 
The A120 currently experiences severe congestion at both ends of the section 
between Braintree and Marks Tey. This section is one of the few remaining 
single carriageway sections in an otherwise dual carriageway route. 

2.1.2 The section of the A120 under specific consideration is from the A131 junction 
on Braintree bypass to junction 25 on the A12 at Marks Tey. This section is 
generally a narrow, single carriageway alignment with multiple at-grade 
junctions with minor routes, side roads and private accesses throughout the 
route. In particular, the Galley’s Corner and Marks Farm roundabouts in the 
west and the junction with the A12 at Marks Tey in the east suffer from 
congestion, which is not limited to peak periods. There is also congestion at the 
junction with the B1024 Colne Road, Coggeshall. Journey time delays, low 
travel speed and capacity issues are partially attributable to the unusually high 
number of side road junctions and private and commercial premises with direct 
access to the A120, which is not typical of a UK trunk road. Furthermore, there 
are safety concerns along this section of the A120, with a high rate of serious 
casualties. 

2.1.3 In April 2015 Highways England (now National Highways) published an updated 
East of England Route Strategy, identifying the A120 between Braintree and 
Marks Tey as one of the key challenges, with the opportunity of widening to 
dual carriageway. 

2.1.4 In March 2020, the government announced details of the second Road 
Investment Strategy (RIS2) (Department for Transport, 2020) covering April 
2020 to March 2025. The A120 Braintree to A12 was one of the ‘pipeline 
projects’ announced that will undergo further analysis and design work for 
consideration for potential future investment under RIS3, which covers April 
2025 to March 2030 and is due to be published in 2024. The scheme is being 
progressed by National Highways. 

2.2 Timing for A120 Braintree to A12 scheme 

2.2.1 At the time of the proposed scheme application, the A120 Braintree to A12 
scheme (the ‘A120 scheme’) is awaiting a ministerial decision to make a 
Preferred Route Announcement (PRA). The announcement will provide details 
of the scheme timeline. 

2.2.2 The next stage of the A120 scheme lifecycle, following PRA, will be the 
development of the preliminary design, consultation and submission of an 
application for development consent. 
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2.3 A12 proposed scheme coordination with A120 scheme 

2.3.1 During the design and planning phases of the schemes, the development teams 
have been collaborating to ensure as far as practicable that the schemes can 
be delivered efficiently, minimising the impact on the public and key 
stakeholders. A regular coordination meeting ensures that key information is 
shared between the project teams and where necessary ensures that technical 
meetings have taken place, focusing on key aspects of the schemes. 

2.3.2 The A12 proposed scheme Order Limits and land assembly have been shared 
and reviewed throughout the development of the two schemes. It is anticipated 
that some permanent land areas will overlap between the proposed scheme 
and the A120 scheme, where the road network must be designed to tie-in to the 
existing and proposed carriageway. 

2.3.3 Throughout the development of the schemes there have been numerous 
consultation exercises undertaken. The project teams have collaborated as far 
as practicable to minimise confusion to members of the public and 
stakeholders. When possible, representatives from both teams have attended 
public exhibitions and consultation materials for both schemes have been 
available at each event. 

2.3.4 The A120 scheme had representatives at some of the events of the proposed 
scheme’s statutory consultation to provide information about the scheme and 
how both schemes interact to deliver benefits to the local communities.  

2.3.5 The schemes are working together, having regular meetings to discuss each 
scheme’s progress, sharing information. Nothing on the proposed scheme 
adversely impacts on the A120 scheme; the A120 needs the proposed scheme 
to come forward in order to be fully deliverable. 
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 Longfield Solar Farm scheme [EN010118] 

3.1 Background 

3.1.1 The Longfield Solar Farm will comprise the construction, operation and 
maintenance, and decommissioning of a solar photovoltaic (PV) array electricity 
generating facility and energy storage facility with a total capacity exceeding 50 
megawatts and export connection to the National Grid. The scheme would be 
located on farmland north-east of Chelmsford, and north of the A12 between 
Boreham and Hatfield Peverel, covering an area of approximately 474 hectares 
(‘the DCO site’). Of the DCO site, around 60% is likely to be used for the 
location of the PV arrays, with other areas being used for the Battery Energy 
Storage System (BESS), substations and underground cabling, access tracks, 
and some ancillary buildings, as well as areas of landscaping. 

3.1.2 The forecast construction traffic generated by the solar farm is low compared 
with the A12 traffic (250 vehicles/day at J19) and the traffic will use Cranham 
Road and Boreham Road as main construction traffic routes. 

3.2 Timing for Longfield Solar Farm scheme 

3.2.1 This scheme held a public consultation between 01 June 2021 and 13 July 
2021, with DCO submission occurring on 28 February 2022 (application 
reference) [EN010118]. The Examination of this application completed on 19 
January 2023. was accepted on the 28 of March 2022 and the Planning 
Inspectorate appointed Mr Rory Cridland as the Examining Authority on the 9 
May 2022. National Highways has submitted a Relevant Representation in 
August 2022 outlining concerns around construction traffic and the interaction of 
the Longfield Solar Farm scheme with the proposed scheme.on the 22 of May 
2022 to safeguard its interest in the Longfield examination around construction 
traffic These concerns have since been resolved and National Highways signed 
a Statement of Common Ground (SoCG) with .Longfield Solar Limited in 
January 2023.  

3.2.2 The Secretary of State’s decision is expected in late 2023, with construction 
occurring between late 2023 and 2026. The peak of construction will occur in 
summer 2025 which coincides with the proposed scheme construction period. 

3.3 A12 proposed scheme coordination with Longfield 
Solar Farm scheme 

3.3.1 The project team for the proposed scheme and the project team for Longfield 
Solar Farm scheme held several meetings between the projects to provide 
project updates, sharing information and coordinating the schemes’ interaction 
during construction. This information is captured in this document and has will 
been included in the signeda SoCG referred to in paragraph 3.2.1 above 
[REP1b-051 listed in the Longfield Solar Farm Examination Library].  Statement 
of Common Ground (SoCG) for the examinations of both projects. Information 
is also included in the outline Construction Traffic Management Plan (OCTMP) 
[APP-272TR010060/APP/7.7] and the chapter 16 Cumulative Assessment of 
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the Environmental Statement [APP-083TR010060/APP/6.1] of the A12 DCO 
application. The principal interrelationships are explained below. 

Generals Lane 

3.3.2 The proposed scheme will share a construction route with the Longfield Solar 
Farm scheme via an unnamed lane off Generals Lane, which will form part of 
Beaulieu Parkway – Radial Distributor Road 1 (RDR1).  

Paynes Lane Bridge 

3.3.3 The proposed scheme includes a bridge for pedestrian and cyclists connecting 
Paynes Lane on the south of the A12 to Public Right of Way (PRoW) 213_23 
north of the Great Eastern Main Line (GEML) railway and the A12 (see Plate 
3.1). This PRoW at the unnamed road off Generals Lane connects with PRoW 
213_49 going east parallel to the construction route identified by both Longfield 
Solar Farm and the proposed scheme. Neither scheme will permanently close 
the PRoWs, but temporary closures or diversions may be needed. Both 
schemes are maintaining communications to coordinate the closure and 
diversions of the PRoWs and unnamed lane. The diversion and traffic will be 
managed by Longfield Solar Farm Framework CTMP section 3.5 
[EN010118/APP/6.2] and the proposed scheme outline CTMP [APP-
083TR0100/60/APP/7.7]. 
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Plate 3.1 Paynes Lane and surrounding PRoWs (Essex County Council, n.d.) 

  

The two schemes are working together and an SoCG has been signed by 
National Highways as part of the Longfield Solar Farm Examination [REP8-003 
listed in the Longfield Solar Farm Examination Library], a SoCG is being drafted 
and prepared for examination to show how both schemes do not prevent each 
other from being carried out. In particular, noNo permanent works for one 
scheme compromises the other and Longfield's powers would not be an 
impediment for the proposed scheme and vice versa. 
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 Other NSIPs 

4.1 Bradwell B new nuclear power station [EN010111] 

4.1.1 Bradwell B is a proposed development new nuclear power station at Bradwell-
on-Sea in Maldon, Essex. It is being progressed by joint partners CGN and 
EDF. The Bradwell B power station will generate enough clean, low carbon 
electricity to power around 4 million homes, helping the UK to achieve its net-
zero carbon commitments. The Bradwell B proposal is for a twin reactor power 
station, able to generate 2.2 gigawatts of low carbon electricity. The project will 
also require some associated development in the area to support construction, 
such as a park and ride site, temporary accommodation, marine transport 
facilities and road improvements. It is expected the construction will take 9–12 
years, including works for the restoration of land used temporarily during 
construction. 

4.1.2 Bradwell B undertook their first stage of consultation in 2020 and an EIA 
Scoping Opinion was issued by the Secretary of State on 17 November 2020. 
Following a further statutory consultation, it is expected the project will submit 
their DCO application in a few years’ time. It would then take around 18 months 
from submission to a final decision. 

4.1.3 It is anticipated that the A12 proposed scheme will have been completed by the 
time that Bradwell B’s main construction work has commenced and there will be 
no meaningful overlap with the two project’s construction impacts. 

4.1.4 The proposed scheme had a meeting with Bradwell B to share project details 
and discuss any possible overlap between the schemes. The information about 
the scheme is partially from that meeting and partially from the scheme 
developer’s website (https://bradwellb.co.uk/). 

4.2 Lower Thames Crossing [TR010032] 

4.2.1 The A122 Lower Thames Crossing would provide a connection between the A2 
and M2 in Kent, east of Gravesend, crossing under the River Thames through a 
tunnel, before joining the M25 south of junction 29. The A122 road would be 
approximately 23km long, 4.25km of which would be in tunnel. On the south 
side of the River Thames, the project route would link the tunnel to the A2 and 
M2. On the north side, it would link to the A13 and junction 29 of the M25. The 
tunnel entrances would be located to the east of the village of Chalk on the 
south of the River Thames and to the west of East Tilbury on the north side. 

4.2.2 The A122 would be classified as an ‘all-purpose trunk road’ with green signs. 
For the benefit of safety, walkers, cyclists, horse riders (WCH) and slow-moving 
vehicles would be prohibited from using it. The project would include adjustment 
to a number of side roads. There would also be changes to several PRoWs, 
used by WCH. Construction of the project would also require the installation 
and diversion of several utilities, including gas pipelines, overhead power lines 
and underground electricity cables, as well as water supplies and 
telecommunications assets and associated infrastructure. 
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4.2.3 The A122 Lower Thames Crossing is being promoted by National Highways 
and a DCO application was submitted on 31 October 2022is anticipated later in 
2022. The application has now been accepted for Examination.  

4.2.34.2.4 Throughout the development of both projects, representatives of both schemes 
have liaised to review any potential interfaces, for example in relation to 
planning, environmental effects, traffic, availability of workers, availability of 
worker accommodation, availability of construction materials and waste 
facilities. Given the distance between the two projects, they are not considered 
to materially affect one another. Accordingly, Lower Thames Crossing is not 
considered further in this document. 

4.3 Bramford to Twinstead National Grid Electricity 
Transmission [EN020002] 

4.3.1 This proposed development by National Grid Electricity Transmission (NGET) 
involves the construction and operation of a 400 kilovolt (kV) electricity 
transmission reinforcement between Bramford substation in Suffolk and 
Twinstead Tee in Essex following the removal of existing 400kV and 132kV 
infrastructure. 

4.3.2 The proposed development comprises:  

• Installation of approximately 19km of overhead line (OHL)  

• Installation of circa 55 new steel lattice pylons (circa 50m in height)  

• Installation of approximately 8km of underground cables  

• Two alternative routing options in the vicinity of Hintlesham Woods 

• Installation of four cable sealing end compounds (CSE compound) 

• Removal of existing OHL and supporting pylons: approximately 25km of 
132kV OHL and supporting pylons between Burstall Bridge and Twinstead 
Tee; and approximately 1.5km of 400kV OHL and supporting pylons 
between Twinstead Tee and the proposed CSE compound at Stour Valley 
West  

• A new 400kV/132kV Grid Supply Point substation at Butler’s Wood, and 
associated works to link to the existing 400kV and 132kV electricity 
transmission network  

• Environmental mitigation and enhancement, including tree planting 

4.3.3 A DCO application is anticipated to be submitted in Spring 2023. 

4.3.34.3.4 Both projects held a meeting to provide project overviews and discuss any 
overlap. It was concluded that both projects, although sharing local authorities 
(Essex County Council (ECC) and Braintree Borough District Council) and 
following similar timescales, do not overlap or raise issues on their cumulative 
assessment chapters due to the distance and nature of the schemes. 
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4.3.44.3.5 Both projects will overlap during construction and whilst some of the 
construction movements might use the A12, the number of movements is not 
sufficient to cause effects. The proposed scheme will maintain two lanes open 
to traffic at all times during the week days, ensuring network capacity across the 
region. As such no impacts during construction are expected to occur. 

4.4 East Anglia GREEN 

4.4.1 The East Anglia Green Energy Enablement project (East Anglia GREEN) is a 
proposal by National Grid Electricity Transmission (NGET) (National Grid) to 
reinforce the high voltage power network in East Anglia between the existing 
substations at Norwich Main in Norfolk, Bramford in Suffolk and Tilbury in 
Essex, as well as connect new offshore wind generation.  

4.4.2 The proposed development includes building a new 400,000 volts (400kV) 
electricity overhead transmission line, work at existing substations and building 
a new substation to connect new proposed offshore wind farms to the electricity 
transmission network. 

4.4.3 The proposed development has only recently been announced. A non-statutory 
public consultation took place between 21 April 2022 and 16 June 2022. 
National Highways has commented on this consultation to seek to understand 
more about the project and what impacts it would have on the proposed 
scheme It is also understood that it will run close to the A12 around existing 
junctions 24 and 25. 

4.4.4 An EIA Scoping Report was submitted to the Planning Inspectorate in 
November 2022 and an EIA Scoping Opinion adopted by the Secretary of State 
on 14 December 2022. The EIA Scoping Report provided the following 
information relevant to the proposed scheme:  

• It is anticipated that construction would commence in 2027 and the 
development would be operational in 2031. For the proposed scheme, 
construction is scheduled to commence in 2024 with an assumed 
opening year of 2027. Hence there is a potential temporal overlap with 
the two schemes' construction activities in 2027 and operational activities 
from 2031. 

• Approximately 14km of the proposed scheme and East Anglia GREEN 

are within 2km distance of each other. Thus, there is a potential for 

spatial overlap of effects from construction and operation of the two 

projects. 

• East Anglia GREEN’s closest point is at Marks Tey at approximately 

400m from the Order Limits of the proposed scheme. 

• Due to the early stages of the EIA process for the East Anglia GREEN 

project, assessment of environmental impacts has not yet been 

undertaken. Hence the table below only shows the likelihood of an effect 

based on the information available in the scoping report, without being 

able to assign any significance to the effects or identifying specific 

receptors in most cases. The East Anglia GREEN Environmental Impact 

Assessment, when completed, would be expected to include an 
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assessment of cumulative effects with other projects including the 

proposed A12 scheme. 

4.4.5 According to the National Grid scheme website the indicative A DCO 
application is due expected to be submitted in December 2024. 

4.5 Rivenhall Integrated Waste Management Facility (IWNF) 
and Energy Centre, Silver End, Essex 

4.5.1 The Rivenhall Integrated Waste Management Facility (IWMF) and Energy 
Centre is located east of Silver End and north from Rivenhall in Essex. The 
development is part of the Rivenhall Airfield area that comprises Bradwell 
Quarry, some agricultural land, small businesses and the proposed Rivenhall 
IWMF and Energy centre.  

4.5.2 The proposed Rivenhall IWMF will treat local authorities residual waste as well 
as commercial and industrial residual waste from the private sector. The facility 
will include technology to turn waste to electricity and integrated waste 
management operations such as ash recycling and bulky waste recycling.  

4.5.3 The proposal was originally a Town and Country Planning Application (TCPA) 
with Essex County Council (reference ESS/37/08/BTE) for Waste Management 
Facility with anaerobic digestion plant, biogas generators, materials recovery 
facility, mechanical biological treatment and Combined Heat and Power Plant. 
This application consent was superseded by application planning permissions 
reference ESS/41/14/BTE and ESS/55/14/BTE/LA2 to remove condition 28 
(geographical restrictions). There is currently a live application with Essex 
County Council to discharge condition 68 to allow more time to complete the 
refurbishments to the listed building. 

4.5.4 In 2021 a new owner (Indaver) bought the site and intends to increase the 
electricity output from below 50 megawatts to 60-65 megawatts achieved by 
using better and more modern technology with no increase in waste throughput. 
The new owner has contacted PINS (11/11/2021) to start the DCO process for 
an energy facility as the output is above 50 megawatts threshold for the 
development to become an NSIP. Ground works on site started in February 
2021 but little progress has been made. The timescales provided to the 
planning inspectorate that a Scoping opinion would be submitted in early 2022 
and DCO submitted by the end of 2022 have not been meet. So far no scoping 
opinion or statutory consultation has been carried out. 

4.5.5 The Rivenhall IWMNF was considered on the traffic model (section 5.11 of the 
Transport Forecasting Package report, provided as Appendix C to 7.3 
Combined Modelling and Appraisal report [APP-264]), states that the incinerator 
was not included in the model as its not considered large enough (number of 
daily movements) and the disperse nature of the lorries trips vary significantly 
on a daily basis. 

4.5.6 The A12 EIA assessment also did not consider the Rivenhall IWNF in the 
cumulative effects assessment (CEA) long list. The facility is located 
approximately 4kms from the proposed scheme, so it lies outside the zone of 
influence (ZoI) for most environmental topics in the CEA, except for 
construction and operational effects on physical activity opportunities which has 
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a 10km ZoI. Department for Transport (2017) guidance states that cycle 
commutes are typically up to 10km and therefore cumulative impacts from 
major developments and changes to cycling accessibility within this range are 
potentially significant to health and sustainable transport policy objectives.  

4.5.7 The Rivenhall IWMNF site proposed access is from the A120 in the north, 
between Bradwell and Coggleshall, rather than from the A12 in the south, so 
there is limited potential for effects during construction due to the A12 
Chelmsford to A120 Widening Scheme. In general, we would expect the 
operational impacts of the A12 Chelmsford to A120 Widening Scheme on active 
travel to be beneficial. The Rivenhall IWMNF is not considered to have an 
impact on the construction or operation of the A12 either on its TCPA 
development or the future proposed DCO development. The Rivenhall IWMNF 
has indicated to the planning inspector that the cumulative effects of a larger 
capacity facility would not materially change the results of the EIA for the 
permitted scheme. 
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 Local developments 

5.1 Beaulieu Park Station 

5.1.1 Beaulieu Park Station is a proposed new train station to the east of Chelmsford, 
located north of junction 19 along the Great Eastern Main Line (GEML). The 
train station has outline planning permission (Chelmsford City Council (CCC) 
planning reference 10/00021/EIA) as part of the overall Beaulieu Park 
development for mix use of residential, business, train station, a Radial 
Distribution Road (RDR) and improvements to junction 19 (see Section 5.2 
below).  

5.1.2 A Rreserved Mmatters application (21/01097/REM) whas been approved by 
Chelmsford City Council in June 2022 to build the a Railway station and 
associated development, which includes a premium car park for 243 cars right 
next to the station, and a secondary car park with 460 parking spaces., iIt also 
includes 500 cycle parking a bus terminal and pedestrian connections to 
Chelmsford city centre, residential and commercial areas. A further Reserved 
Matters application (22/00473/REM) has been approved  to discharge 
conditions in relation to the outline planning permission.  

5.1.3 The construction of the new station is programmed to commence in 2023 and to 
be open to the public by 2025. It will be supported by a car park of 400 car 
parking spaces, a bus terminal and will link up with the existing cycleway, 
footpath, and road connections. This interchange will be connected to the A12 
via the improved junction 19. 

5.1.4 The A12 project team held meetings with Countryside Zest (the Beaulieu Park 
developer) and Essex County Council (ECC) (the developer for the station) to 
understand the construction programme, size of the infrastructure and traffic 
modelling assumptions. It was suggested that the proposed Paynes Lane 
Bridge (WCH provision) should serve the the proposed railway station and the 
PRoW network. The proposed scheme has made changes to the layout of 
Paynes Lane Bridge prior to submission to accommodate the comments made 
by ECC and the developer. 

5.2 Junction 19  

5.2.1 Junction 19 is currently being upgraded by Countryside Zest (the Beaulieu Park 
developer) (ECC planning application 09/01314/EIA) to provide the connection 
between the new RDR1 which will become the new A131, allowing the existing 
A130 to be downgraded.  

5.2.2 The junction improvements are currently under construction. Phase 3 of RDR1 
started in Autumn 2022 to begin construction of the new RDR bridge. and 
expected to be open by the end of 2022. The bridge over the GEML replacing 
the existing Generals Lane Bridge is expected to be open in Spring 2023. The 
improvements will also introduce a new pedestrian route from Boreham towards 
the train station on the north side of Boreham Bridge (junction 19). 

5.2.3 The works are being carried out in full by the developer under a section 278 
Highways Act 1980 agreement in place between the developer and ECC. There 
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is also a section 6 Highways 1980 Act agreement between National Highways 
and ECC enabling the developer to carry out the works under ECC supervision. 

5.2.4 The applicant expects that the improvements under construction by the 
developer will be concluded in accordance with the section 278 agreement work 
plans ahead of the proposed scheme start of works. 

5.2.5 The proposed scheme works for junction 19 aim at improving capacity by 
widening the bridge to allow further stacking lanes, provide dedicated right turns 
and provide WCH routes with controlled crossings. 

5.2.6 The project team for proposed scheme has been engaging with the developer 
and local authorities, sharing information to coordinate the work programme 
and how the proposed scheme sequence of works will fit with the developer and 
ECC proposals. A signed SoCG with ECC was submitted at Deadline 2 [REP2-
018] and discussions with ECC will continue and the SoCG updated and 
submitted accordingly during the course of the Examination. The Applicant’s 
discussions with Countryside Zest have been productive and the Applicant is 
now in a position where Countryside Zest are agreeable with the proposed 
scheme and it is considered an SoCG is not required.and another with 
Countryside Zest will be submitted to the Examining Authority prior to start of 
examination to demonstrate the collaboration between the projects. 

5.3 Chelmsford North East Bypass (CNEB) 

5.3.1 The CNEB is a road scheme which was approved in April 2022 by Chelmsford 
CC (planning application permission reference CC/CHL/85/21).  The CNEB will 
provide a single carriageway road between RDR1 and a new roundabout on the 
A131 at Chatham Green, plus dualling of the existing A131 between Chatham 
Green and Deres Bridge roundabout in a total of 4.6km in lenghtlength. It will 
also provide new access to the proposed Beaulieu Park Station and increase 
the capacity of the existing junction 19 (Boreham interchange). 

5.3.2 The CNEB is currently developing detail design and procuring a contractor, in 
order to start construction in Spring 2023. Advanced enabling works are already 
underway. The scheme is partially being funded by developer contributions and 
partially by the Housing Infrastructure Fund (awarded in August 2019 a total of 
£218 million) which will enable the construction of the CNEB and the partially 
the Beaulieu Park Station. 

5.3.3 Chelmsford CC and Essex CC have aspiration to dual the CNEB  in its entirety, 
with possible dedicated on and off slips connections to the A12 at Junction 19. 
The dualling of the CNEB is not a committed nor funded scheme and its need 
will only arise post 2036 (Chelmsford CC local plan).  The dualling of the CNEB 
is not considered on the A12 traffic model or design. 

5.4 Colemans Quarry (Brice Aggregates Ltd) 

5.4.1 The proposed scheme proposes a new junction 22 on land currently used for 
mineral extraction, known as Colemans Quarry. This is an active quarry with an 
approved restoration plan to restore it as agriculture and water-based nature 
conservation habitats. The proposed scheme has been in negotiations with 
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Brice Aggregates Ltd (owner of the quarry) to avoid the sterilisation of minerals 
and to minimise disruption to the existing business. 

5.4.2 Brice Aggregates Ltd has submitted a planning application to ECC (planning 
reference ESS/98/21/BTE) which wouldto allow the quarry to change the 
phasing, accelerate extraction and allow import of inert material to backfill the 
quarry to pre-quarrying ground levels ahead of the proposed scheme works. 
This application was approved at committee on 27 January 2023. The 
application wasis currently under determination with ECC and it has been 
developed in cooperation with the proposed scheme in order to enable the 
construction of the new junction 22 and Rivenhall bypass in a timely manner 
should the DCO be granted. The proposed scheme will partially deliver the 
ecological mitigation in line with ECC and Brice Aggregates Ltd’s original 
ambitions (water-based nature conservation habitat). 

5.4.3 The proposed scheme hasis workeding with Brice Aggregates Ltd to prepare a 
SoCG listing how both parties are working together to enable the delivery of the 
proposed scheme and the associated restoration plans. A signed version of this 
SoCG was submitted at Deadline 2 [REP2-014] and discussions are continuing 
to resolved outstanding matters. 

5.5 Crown Estate 

5.5.1 The Crown Estate owns a significant area of land east of Kelvedon/Feering 
which is adjacent to the existing junction 24 and is currently allocated as a 
strategic growth location in the Braintree Local Plan (FEER233) for 750 
dwellings and business areas. Currently there are 165 dwellings built on-site 
(Braintree District Council planning reference 19/01222/REM). The remaining 
area is subject to a masterplan (outline application) expected to be submitted 
in 2023. 

5.5.2 As Crown land it cannot be acquired compulsorily. The applicant has been 
working with the developer and sharing the preliminary design to integrate the 
scheme proposals. 

5.5.3 The proposed scheme uses most of the redundant existing A12 in this location 
of the existing A12 to provide local access, accommodation bridges and some 
ecological mitigation to minimise the need for development land. The applicant 
will continue to work with the developer to optimise the land use and integrate 
both schemes whilst delivering a scheme that works for the community. 

5.5.4 The developer has indicated that a masterplan application would be submitted 
in 2023. The developer cannot deliver the full site capacity without the proposed 
scheme in place to provide enough traffic capacity with a new all-movement 
junction 24 as per the Braintree emerging local plan Section 2 (paragraph 6.74 
of the emerging local plan). If adoptedapproved, construction of the 
development could start in 2024. The proposed scheme cumulative impacts 
assessment (Chapter 16 of the Environmental Statement 
[TR010060/APP/6.1][APP-083]) has not identified significant impacts during 
construction and operation. As per the Statement of Common Ground with The 
Crown Estate Commissioners [REP2-013] submitted at Deadline 2, tThe 
proposed scheme is therefore not considered to be incompatible with the 
proposals of The Crown Estate. 
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Abbreviations and acronyms  

Abbreviation  Term  

BESS Battery Energy Storage System 

CSE compound cable sealing end compound 

CGN China General Nuclear power group 

CCC Chelmsford City Council 

CNEB Chelmsford North East Bypass 

DCO Development Consent Order 

EDF Electricite de France 

ECC Essex County Council 

GEML Great Eastern Main Line 

kV kilovolt 

NGET National Grid Electricity Transmission 

NSIP Nationally Significant Infrastructure Project 

OHL overhead line 

PRA Preferred Route Announcement 

PRoW Public Right of Way 

RDR Radial Distribution Road 

RIS2/RIS3 Road Investment Strategy 

PV solar photovoltaic 

SoCG Statement of Common Ground 

WCH walkers, cyclists, horse riders 
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 The Location Plan does not show the Bramford to Twinstead NSIP as it sits considerably North of the A12 and would require a scale 
that would make difficult to identify all the other schemes.  




