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1. STATUS OF NEGOTIATIONS/COMPULSORY ACQUISITION 
SCHEDULE  

The tables below show the progress of negotiations with landowners (Table 1.1) 
and statutory undertakers (Table 1.2) subject to compulsory acquisition as a 
result of the Proposed Development. While accurate at the date of submission, 
there have been updates in correspondence with various statutory undertakers 
and the Applicant intends to submit further updates of this schedule post-
application, either when appropriate or as directed by the Examining Authority. 

Table 1.1 identifies the current status of the negotiations with key landowners and 
the plots over which the Applicant is seeking powers of compulsory acquisition 
(including rights) for the purposes of the Proposed Development.  

Table 1.2 identifies the current status of negotiations with statutory undertakers. 
A detailed list of land interests held by statutory undertakers is available at 
Appendix D of the Statement of Reasons [AS-008].  

As this schedule is part of the application documentation it should be read in 
conjunction with the Statement of Reasons [AS-008], Land Plans [AS-011], 
the Book of Reference [APP-011] and the Draft Development Consent Order 
[AS-067]. 
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Table 1.1: Progress of negotiations with landowners 

Interest 
Holder 

Interest 
Type 

DCO 
Plot 
Ref 
No. 

Engagement 
Status 

Status of Negotiations 

One Touch 
Repair 
Limited 

 Cat 2 2-114 In negotiation Summary  
 
The Applicant’s land and property advisors made 
initial contact with the Interest Holder on 29/07/22 
with a meeting to explain the Proposed Development 
held on 16/11/22 after being postponed twice by the 
Interest Holder.   
 
Discussion on the potential impact to the plot is 
ongoing after confirmation from the Applicant’s 
engineers that the plot is required for the Proposed 
Development.  
 
Contact Log  
 
Contacted by email 29/07/22, Responded to email 
regarding the 2022 statutory consultation dated the 
17/12/21. Requested to provide more information on 
the temporary land take and timings.    
18/10/22 - email follow up to same address.  
19/10/22 - contact and arranged site meeting for 
27/10/23.  
27/10/22 - meeting postponed by 1 Touch until 
09/11/22.  
09/11/22 - meeting postponed again by 1 Touch. Will 
now be a virtual meeting w/c 14 Nov.  
10/11/22 - meeting arranged, virtual to be held on 16 
Nov. 
16/11/22 - Meeting held, minutes recorded. 
29/12/22 - email from One Touch about receipt of 
letter from WSP re land referencing. 
03/01/23 - the Applicants Agent response, One 
Touch confirm will complete form and return.  
04/05/23 - Email with link to Application Documents 
and offer to provide further info. No response. 
 

ATO 
Holdings 
Limited 

Cat 1 7-29, 
7-32, 
7-26, 
7-17, 
7-18, 
7-20, 
7-26, 
7-28, 
7-29, 
7-30, 
7-32, 
7-33, 
7-34, 
7-35, 
7-37, 
7-41, 

In Negotiation 
RR – 002 
REP1-051 

Summary 
 
The Applicant has had dialogue with the Interest 
Holder since 2019.The Applicant’s land and property 
advisors made initial contact with the Interest Holder 
to discuss the DCO on 18/08/22. The Interest 
Holder's agent requested a fee undertaking to 
undertake work relating to engagement. 
A response from the agent was received on 17/11/22 
stating there would be no negotiation prior to the 
outcome of application for development consent. 
 
Contact Log 
 
18/08/22 – contacted by email 18/08/22 
01/08/22 – request for fee undertaking from Interest 
Holder’s agent, Bidwells. Request for plan of land to 
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Interest 
Holder 

Interest 
Type 

DCO 
Plot 
Ref 
No. 

Engagement 
Status 

Status of Negotiations 

7-44, 
7-45 
 

be acquired, sent by the Applicant’s land and 
property advisors on 24/08/22.  
18/10/22 – email and fee undertaking sent to agent. 
17/11/22 – follow up with request for a meeting. 
17/11/22 – response from agent, no further action 
until post application for development consent. 
28/04/23 - exchanges re Solar Farm with Agent. 
03/05/23 - email from Agent suggesting higher land 
values exist.  
04/05/23 - further email exchange about land values 
and lease mechanism.  
05/05/23 - The Applicant Agent confirmed lease 
proposal. 
01/09/23 – email from Agent to Applicant Agent 
regarding purchase proposals and reps.  
15/09/23 – Applicant Agent to Agent re meeting with 
related party and acquisition of land as opposed to 
rights point. 
18/09/23 – response from Agent confirming interest 
holder is willing to consider the lease arrangement 
but would prefer outright acquisition. 
19/09/23 – Applicant’s Agent to Agent confirming 
taking instructions from Applicant re written 
assurances. 
19/09/23 – response from Agent re Applicant’s 
response and verbatim wording. 
20/09/23 – Applicant’s Agent to Agent re Option 
Agreement and verbatim wording. 
20/09/23 – correspondence from Agent with 
acknowledgement.  
20/09/23 - Applicant’s Agent to Agent confirming 
written assurance regarding rights only parcels and 
provision of lease. 
20/09/23 – response from Agent re restrictive 
covenants / reserved rights. 
21/09/23 – Applicant’s Agent to Agent confirming 
wording not acceptable. 
21/09/23 – email from Agent confirming access 
between hedgerows required. 
22/09/23 - email from Applicants Agent with more 
information about assurance that can be given to 
secure arrangements for hedgerow enhancement 
and maintenance. 
  

AEM Limited Cat 1 2-76,  
2-78,  
2-81,  
2-85,  
2-89 
2-91 
2-94 
2-110 
2-117 
2-136 

In Negotiation Summary 
The Applicant’s land and property advisors made 
initial contact with the Interest Holder on 29/07/22 
with an offer to meet sent on 08/09/22. Due to no 
response, follow up correspondence was sent on 
18/10/22 which was replied to on 19/10/22. 
The Applicant’s land and property advisors followed 
up with the Interest Holder on 17/11/22 with a 
request for a date to discuss the Proposed 
Development, with a follow up email sent on 
11/01/23. 
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Interest 
Holder 

Interest 
Type 

DCO 
Plot 
Ref 
No. 

Engagement 
Status 

Status of Negotiations 

A meeting has been held and actions are being 
resolved. Discussions continue. 
 
Contact Log 
 
29/07/22 – contacted by email 29/07/22, response 
from Interest Holder accepting offer to meet. The 
Applicant’s land and property advisors sent an email 
8/09/22 with dates and times for a virtual meeting. 
18/10/22 – follow up email from the Applicant’s land 
and property advisors to get some dates for a 
meeting. 
19/10/22 – reply from Interest Holder, times for virtual 
meeting exchanged. 
17/11/22 – follow up to Interest Holder for more 
dates. 
11/01/23 – chaser email for dates sent to Interest 
Holder. 
20/01/23 - meeting date proposed.  
25/01/23 - meeting date fixed for 3 Feb.  
03/02/23 - meeting, issues with HGV's identified, 
AEM to take legal advice and respond. The Applicant 
Agent to write setting out position.  
30/05/23 - email with link to Application Documents 
and offer to provide further info as required. No 
response. 

Asda Stores 
Limited 

Cat 1 & 2 3-25 
3-26 

Settled  Summary 
 
The Applicant’s land and property advisors made 
initial contact with the Interest Holder on 29/07/22.  
The Applicant was and were informed by the interest 
holder’s freeholder that Asda’s the lease was 
amended to remove the land in question. No further 
discussions with Asda are therefore anticipated. 
No further dis cussions with Asda are therefore 
anticipated. 
 
Contact Log 
 
29/07/22 – contacted by email. 
10/10/22 – freeholder of plot confirmed land included 
not in Asda lease therefore no interest in land. 
04/05/23 - email with link to Application Documents 
and further offer to provide information required. No 
response. 

David 
Berryman 
Limited 

Cat 1 & 2 2-93, 
2-95, 
2-97, 
2-99, 
2-101, 
2-108, 
2-114, 
2-143 
  

In Negotiation Summary 
 
The Applicant’s land and property advisors made 
initial contact with the Interest Holder on 29/07/2022. 
Meetings have been held after a protracted time 
trying to find the appropriate contact. Actions are 
being resolved and discussions continue. 
 
Contact Log 
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Interest 
Holder 

Interest 
Type 

DCO 
Plot 
Ref 
No. 

Engagement 
Status 

Status of Negotiations 

Contacted by email 29/07/22. 
18/10/22 – email follow up to same address 
16/11/22 – the Applicant’s land and property advisors 
contacted freeholder of business park, Legal & 
General for contact details. 
24/11/22 – contact detail obtained from occupier on 
site visit. 
24/11/22 – email redirected to Nicola Woolley (David 
Berryman) to Interest Holder and invited to meet w/c 
28/11/22.  
25/11/22 – David Berryman acknowledged 
correspondence. 
01/12/22 – Request for meeting from David 
Berryman and response with offer of dates w/c 
05/12/22. 
12/12/22 – meeting with David Berryman, actions to 
be followed up. 
13/12/22 - The Applicant’s Agent emailed plan and 
offer of assurances to address access, car parking 
and timing.  
03/05/23 - email from Interest Holder re impact of 
project on premises as looking to renew lease.  
04/05/23 - the Applicant’s Agent sent Interest Holder 
a link to Application Documents and responded to 
query about land impact.  
01/09/23 - the Applicant’s Agent sent email to 
business owner regarding offer of letter of assurance. 
04/09/23 – email from Interest Holder confirming 
letter of assurance is of interest. 
06/09/23 – the Applicant’s Agent to Interest Holder 
regarding feedback on suggested assurances 
provided on 13/12/22. 
  

First Class 
Cars (FCC 
Economy 
Limited) 

Cat 1 & 2 2-89 
2-94 

In Negotiation Summary 
 
The Applicant’s land and property advisors made 
initial contact with the Interest Holder on 11/11/22. 
Meetings have been held and actions are being 
resolved. The Applicant will seek to continue 
discussions with the Interest Holder where possible. 
 
Contact Log 
 
12/10/22 – the Applicant’s land and property advisors  
confirmed occupation in Kensal House. 
11/11/22 – email to general mailbox asking for a 
contact with whom we can engage. 
11/11/22 – introductory email sent to Ian Oakham 
(First Class Cars). 
23/11/22 – invite sent to meet w/c 28/11/22. 
25/11/22 – meeting in diary for 29/11/22. 
29/11/22 – meeting held on site. 
11/01/23 – follow up email sent regarding car parking 
requirements. 
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Interest 
Holder 

Interest 
Type 

DCO 
Plot 
Ref 
No. 

Engagement 
Status 

Status of Negotiations 

04/05/23 - the Applicants Agent sent link to 
Application Documents with offer to provide more info 
as required. No response.  

Gate 
Gourmet 

Cat 1 2-114 In Negotiation Summary 
 
The Applicant’s land and property advisors made 
initial contact with the Interest Holder on 29/07/22 
after confirmation from the Applicant’s engineers that 
the plot would be impacted by the Proposed 
Development.  
Meetings have been held and actions are being 
resolved. Discussions stalled. 
 
Contact Log 
 
29/07/22 – contacted by email 29/07/22. 
18/10/22 – email follow up to same address. 
19/10/22 – response from who was thought to be 
Gate Gourmet, arrangements to meet on site, date 
options exchanged. 
27/10/22 – meeting on site arranged for 09/11/22 
09/11/22 – met previous tenant on site. Wrong 
contact. Email to new contact with introductory 
details. 
16/11/22 – response from Gate Gourmet - meeting 
post 23/11/22. 
17/11/22 – meeting on site offered w/c 28/11/22. 
24/11/22 – meeting in diary for 01/12/22. 
01/12/22 – meeting on site took place, actions to 
follow. 
04/05/23 - the Applicants Agent sent link to 
Application Documents with offer to provide more info 
as required. No response.  

GKN 
Aerospace 
Services 
Limited 

Cat 1 & 2 2-61, 
2-63, 
2-69, 
2-82  

In Negotiation 
RR - 0514 

Summary 
 
The Applicant’s land and property advisors made 
initial contact with the Interest Holder on 29/07/22 
with various meetings having been undertaken by the 
Applicant and their land and property advisors. 
Actions are being resolved and Heads of Terms are 
being approved by the Applicant. Discussions 
continue. 
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Interest 
Holder 

Interest 
Type 

DCO 
Plot 
Ref 
No. 

Engagement 
Status 

Status of Negotiations 

 
Contact Log 
The Applicant has been in regular dialogue with the 
Interest Holder since 2017 when proposals first 
emerged for an airport relief road. 
29/07/22 – contacted by email about DCO timetable. 
Various meetings held by the Applicant. 
Applicant’s land and property advisors wrote to 
BDBP (Interest Holder’s lawyers) to advise on legal 
undertaking. 
Meeting with Interest Holder’s lawyers arranged for 
26/10/22. 
26/10/22 – Applicant’s land and property advisors 
have assigned actions from meeting to deliver. 
 
21/01/23 – Applicant’s land and property advisors 
issued draft heads of terms for a pre-agreement. 
31/01/23 – Interest Holder phoned and then emailed 
in response with a request for a meeting. 
01/02/23 – arrangements for meeting and site 
inspection made for 16/02/23. 
16/02/23 - Site inspection and meeting   
15/03/23 - Interest Holder chasing plans for internal 
presentation. 
29/03/23 - plans are historic and need to be updated.  
16/05/23 - slide deck prepared and issued to Interest 
Holder.  
19/05/23 - acknowledged and thanked for 
information.  
26/05/23 – Interest Holder contacted the Applicants 
Agent to explain that a written rep would be going 
into PINS. Interest Holder remained supportive of 
project but need to protect position until legally 
binding agreement in place.  
30/05/23 - Applicant’s legal representatives request 
for review of early Interest Holder representation if 
possible.   
30/05/23 - the Applicants Agent email to Interest 
Holder re confirmation of circulating early written rep.  
20/08/23 - Written representation received from 
Interest Holder.   
21/08/23 - the Applicants Agent response re 
memorandum of understanding request.  
11/07/23 – Interest Holder circulated HoTs / 
memorandum of understanding for interim agreement 
in draft to the Applicants Agent. Meeting suggested 
by Interest Holder to discuss in detail.  
18/07/23 - the Applicants Agent to Interest Holder 
confirming meeting a good idea.  
21/07/23 – Interest Holder confirming potential 
meeting dates.  
02/08/23 - Site meeting agreed for 14/09/23.  
14/09/23 - 10am - Site Meeting between the 
Applicant, the Applicants Agent and Interest Holder 
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Interest 
Holder 

Interest 
Type 

DCO 
Plot 
Ref 
No. 

Engagement 
Status 

Status of Negotiations 

21/09/23 – Applicant’s Agent to Interest Holder re 
revised MoU. 
22/09/23 - Response from Interested Party 
acknowledging MoU addresses issues raised at 
meeting. 
25/09/23 - Applicants Agent email to Interested Party 
requesting further meeting to agree MoU. 
25/09/23 - Reply from interested Party. Change of 
personnel needed to take forward. 
26/09/23 - Applicants Agent email to new contact. 
 

Jaison 
Property 
Development 
Co. Limited 

Cat 1 & 2 2-09, 
2-10, 
2-27, 
2-29, 
2-30, 
2-38, 
2- 39    
2-38, 
2-39, 
2-73, 
2-74, 
2-76, 
2-78, 
2-81, 
2-83, 
2-86, 
2-89, 
2-92, 
2-94  

In Negotiation 
RR-0603 

Summary 
 
The Applicant’s land and property advisors made 
initial contact with the Interest Holder on 18/08/22. A 
fee undertaking was provided to the Interest Holder’s 
agent. 
Meetings have been held and actions are being 
resolved. Discussions continue. 
 
Contact Log 
 
The Applicant has been in intermittent dialogue with 
the Interest Holder since 2017 when proposals first 
emerged for an airport relief road. 
18/08/22 – contacted by email 18/08/22, Looking to 
sell all three properties, fee undertaking requested.  
03/10/22 – email for more info on fees requested. 
18/10/22 – email chaser from the Applicant’s land 
and property advisors. 
19/10/22 – response received from Interest Holder’s 
agent who has instructions from the Interest Holder 
and, will write to the Applicant’s land and property 
advisors. 
28/10/22 – meeting dates shared, to be arranged. 
09/11/22 – meeting with Interest Holder in Luton. 
04/05/23 - the Applicants Agent sent link to 
Application documents and offer of further 
information as required.  
08/05/23 - response from Interest Holder’s Agent with 
supporting documents.  
15/05/23 - exchange of emails between Agents, 
notices received.  
28/07/23 - email to Interest Holder’s Agent from the 
Applicants Agent re outright acquisition and 
reinvestment of monies.  
18/08/23 - meeting between Agents. 
19/09/23 – email from Applicant’s Agent to Agent re 
suggested resolution to reinvestment point. 
21/09/23 – email from Applicant’s Agent to Agent re 
car parking loss and proposed reconfiguring. 
22/09/23 – meeting between Agent and Applicant’s 
Agent where the terms of assurance were agreed.  
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Interest 
Holder 

Interest 
Type 

DCO 
Plot 
Ref 
No. 

Engagement 
Status 

Status of Negotiations 

John Ernest 
Keeble and 
Shirley 
Dulcie 
Keeble. 
Trustees of 
Twinjet 
Retirement 
and Death 
Benefit 
Scheme 
Pension 
Fund 

Cat 1 & 2 1-102, 
1-108, 
1-122, 
1-97 
1-10 

In Negotiation Summary 
 
The Applicant’s land and property advisors made 
initial contact about the DCO with the Interest Holder 
on 29/07/22.  
The Applicant has held discussions with the 
landowner and provided a letter of assurance on use 
of potential compulsory acquisition powers. This has 
alleviated the landowner's concerns. 
Discussions continue. 
 
Contact Log 
 
The Applicant has been in regular dialogue with the 
Interest Holder since 2017 when proposals first 
emerged for an airport relief road. 
29/07/22 – contacted by email re DCO.  
18/08/22 – response from Interest Holder accepting 
offer of meeting. Meeting arranged by the Applicant’s 
land and property advisors on 04/10/22. 
05/10/22 – Meeting on site with the Interest Holder 
and their land and property advisors. Letter of 
assurance regarding timing of acquisition requested 
by the Interest Holder. 
 
16/11/22 – Letter of Assurance sent to the Interest 
Holder. 
16/01/23 - Request from Interest Holder re car 
parking availability locally.  
18/01/23 - Response re car parking, TUI occupy and 
not interested in letting out. Enquiry closed. 
04/05/23 - the Applicant’s Agent sent link to 
Application documents with offer of support.  
18/05/23 - Email from Interest Holder to Applicant re 
request for conversation re approach from third party 
about a possible acquisition. 
18/05/23 - Applicant phoned Interest Holder to 
discuss the interest received and resolved the 
questions the Interest Holder had over timing of 
Applicants Proposed Development programme. 

Lasnek 
Limited 
(Jaison 
tenant) 

Cat 1 & 2 2-89, 
2-94 

In Negotiation Summary 
 
The Applicant’s land and property advisors made 
initial contact with the Interest Holder on 29/07/22 
and followed up via emails until 22/11/22. A meeting 
has been held and actions are being resolved. 
Discussions stalled. 
 
Contact Log 
 
29/07/22 – contacted by email. 29/07/22 
18/10/22 – email follow up to same address. 
17/11/22 – another email follow up. 
29/11/22 – meeting held at Kensal House - updated 
contact information. 
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Interest 
Holder 

Interest 
Type 

DCO 
Plot 
Ref 
No. 

Engagement 
Status 

Status of Negotiations 

11/01/23 – email to the Applicant sent to the 
Applicant regarding car parking configuration. 
30/05/23 - the Applicant’s Agent sent link to 
Application Documents and offer of further support as 
required. No response. 

Legal & 
General 
Property 
Partners 
(Industrial 
Fund) 
Limited 
(North Site) 

Cat 1 & 2 2-101, 
2-108, 
2-110, 
2-112, 
2-114, 
2-117, 
2-120, 
2-123, 
2-126, 
2-131, 
2-133, 
2-134, 
2-136, 
2-144, 
2-146, 
2-87, 
2-93, 
2-95, 
2-96, 
2-96a, 
2-97, 
2-99  

In Negotiation Summary 
 
The Applicant’s land and property advisors made 
initial contact with the Interest Holder on 10/11/21. 
Meetings have been held with the appointed 
landowner agent appointed. Discussions continue. 
 
Contact Log 
 
The Applicant has had intermittent dialogue with the 
Interest Holder since 2017 when proposals first 
emerged for an airport relief road. 
29/07/22 – contacted by email. 29/07/22 
18/10/22 – response from Interest Holder contact, 
with colleague’s contact details with whom we 
discussions can progress. 
28/10/22 – email from the Applicant’s land and 
property advisors with suggestion of dates for a 
meeting. 
31/10/22 – response from Interest Holder’s agent 
with dates to meet later this week. The Applicant’s 
land and property advisors responded offering 
10/11/22 or 11/11/22. 
10/11/22 – virtual meeting with Interest Holder’s 
agent. The Interest Holder has appointed land and 
property advisors to advise, who will be in touch. 
14/11/22 – follow up email from the Applicant’s land 
and property advisors to Interest Holder’s agent to 
share contact details for occupiers. 
01/02/23 – the Applicant’s land and property advisors 
email to the Interest Holder’s advisors asking for a 
meeting to review representations responses to 
made at the 2022 Statutory Consultation.  
21/04/23 - telecom mast proposal - Agent not keen, 
appears to be in DCO limits. Can the Applicant’s 
Agent respond?  
24/04/23 - the Applicants Agent response, shared 
DCO limits  
25/04/23 - exchange between Agents. Update.  
04/05/23 - the Applicants Agent sent link to 
Application Documents   
10/05/23 – Interest Holder’s Agent acknowledged 
receipt.  

Legal & 
General 
Property 
Partners 
(Life Fund) 
Limited 
(South Site) 

Cat 1 4-01, 
4-02, 
8-08 4,  
8-20  

In Negotiation Summary 
 
The Applicant’s land and property advisors made 
initial contact with the Interest Holder on 10/11/21. 
Contact has been made with the Interest Holder’s 
agent and a meeting is scheduled .in February 2023. 
Discussions are expected to continue. 
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Interest 
Holder 

Interest 
Type 

DCO 
Plot 
Ref 
No. 

Engagement 
Status 

Status of Negotiations 

 
Contact Log 
 
The Applicant has been in intermittent dialogue with 
the Interest Holder since 2017. 
10/11/21 – contacted by email. on 10/11/21 
01/02/23 – email response by Interest Holder’s 
agent. on 01/02/23 
Meeting arranged with Interest Holder’s agent for 
16/02/23. 
17/02/23 - meeting held online. Email follow up same 
day with list of information required.  
12/04/23 – Interest Holder chase for information 
requested. 
14/04/23 - Applicant sent part complete information 
to Interest Holder’s Agent. 
20/04/23 -– Interest Holder’s Agent acknowledged 
and repeated request for transport information to 
Applicant.  
04/05/23 - the Applicant’s Agent sent link to 
Application Documents. No response. 
23/06/23 - Applicant issued transport information to 
Interest Holder’s Agent.  

Igloo Thermo Cat 1 2-95, 
2-114 

In Negotiation Summary  
The Applicant’s land and property advisors made 
initial contact with the Interest Holder on 23/11/22 
after advice from applicant engineers that the plot 
would be impacted by the Proposed Development. 
No further contact has been received from iInterest 
Holder, but the Applicant will seek to continue 
discussions with the Interest Holder.  
 
Contact Log  
 
Contact pending advice from engineers about effect 
on this premises. 
21/10/22 - The Applicant made contact with the 
Interest Holder. The Interest Holder being concerned 
that its lease would soon be expiring and they 
wanted to make decisions on renewal. Meeting had 
not taken place before Applicant’s Agent was 
instructed to engage.   
23/11/22 - Intro email sent to Interest Holder by 
Applicants land and property advisers. 
23/02/23 - Applicant made contact using information 
from files.  
01/03/23 - Response requesting a meeting on site.  
03/03/23 - dates exchanges and meeting invite sent 
for 13 March.  
13/03/23 - meeting took place online. No concerns 
raised after scheme explained.  
04/05/23 - the Applicant’s Agent sent link to 
Application Documents and offered further support as 
required. No response. 
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Interest 
Holder 

Interest 
Type 

DCO 
Plot 
Ref 
No. 

Engagement 
Status 

Status of Negotiations 

Prospect 
House Day 
Nursery Ltd 

Cat 1 & 2 2-09, 
2-10, 
2-29, 
2-38, 
2-39 

In Negotiation 
Assurance 
Given 

Summary 
 
The Applicant’s land and property advisors made 
initial contact with the Interest Holder regarding the 
application for development consent on 29/07/22.  
The Applicant has held discussions with the 
landowner and has provided and agreed a letter of 
assurance on use of potential compulsory acquisition 
powers. This has alleviated the landowner's 
concerns. 
Discussions continue. 
 
Contact Log 
 
The Applicant has been in regular dialogue with the 
Interest Holder since 2017 when proposals first 
emerged for an airport relief road. 
29/07/22 – contacted by email about DCO, meeting 
arranged. 
27/10/22 – meeting took place on site with Property 
Manager for owner. 
16/11/22 – letter of assurance drafted and issued to 
owner for comment. 
09/12/22 – owner confirms agreement to terms of 
assurance letter. 
20/12/22 – assurance letter reviewed. 
25/01/23 – final signed assurance letter sent to 
owner. 
27/01/23 – owner signed and returned completed 
assurance letter. 
04/05/23 – the Applicant’s Agent sent link to 
Application Documents. No response. 

Trumpf 
Limited (L & 
G Tenant) 

Cat 1 2-114 In Negotiation Summary 
 
The Applicant’s land and property advisors made 
initial contact with the Interest Holder on 18/10/22. 
Meetings have been held and actions are being 
resolved. The Applicant will seek to continue 
discussions with the Interest Holder. 
 
Contact Log 
 
18/10/22 – Introduction email sent to contact 
address. 
17/11/22 – Follow up email sent not having heard 
back. 
23/11/22 – Meeting invite sent for 29/11/22,  
24/11/22 – Meeting in diary 29/11/22, 
29/11/22 – Meeting on site took place on site. 
Information shared and property inspected. 
30/05/23 - the Applicants Agent sent link to 
Application Documents and offer of further support as 
required.   
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Interest 
Holder 

Interest 
Type 

DCO 
Plot 
Ref 
No. 

Engagement 
Status 

Status of Negotiations 

TUI Cat 1 & 2 1-101, 
1-102, 
1-103, 
1-104, 
1-113, 
1-120, 
1-122, 
1-123, 
1-72, 
1-73, 
1-89, 
1-97, 
2-09, 
2-10, 
2-140, 
2-149, 
2-159, 
2-16, 
2-19, 
2-26, 
2-29, 
2-36, 
2-38, 
2-39, 
2-40, 
2-43, 
2-44, 
2-45, 
2-46, 
2-49, 
2-51, 
2-53, 
2-60, 
2-67, 
2-77, 
2-88, 
2-91, 
4-10, 
4-11, 
4-12 

In Negotiation Summary 
 
The Applicant’s land and property advisors made 
initial contact with the Interest Holder on 29/07/22. 
Meetings have been held and actions are being 
resolved.  
The Applicant confirms that a letter was issued to the 
Interest Holder which amongst other points, 
addresses car parking concerns.  
Discussions continue regarding land concerns. 
 
Contact Log 
 
The Applicant has been in regular dialogue with the 
Interest Holder since 2017 when proposals first 
emerged for an airport relief road. 
29/07/22 – Contacted by email re DCO,  
18/08/22 – Interest Holder responded accepting offer 
of meeting.  
The Applicant’s land and property advisors arranged 
meeting., will take place on 04/10/22 
05/10/22 – Meeting held with the Applicant and their 
land and property advisors - car parking concern in 
relation to Wigmore Place. 
16/11/22 – The Applicant informs the Interest Holder 
that a letter went out was issued w/c 05/10/22 with 
car parking assurances. 
04/05/23 – the Applicant’s Agent sent link to 
Application Documents and offer of further support. 
No response. 

Ace 
Sandwich 
Bar 

Cat 1 & 2 2-36, 
2-43, 
2-51 

On hold Negotiations are on pause pending the outcome of a 
legal matter with the Interest Holder who is a tenant 
of the Applicant.  
03/05/23 - Updated advice from Applicant to 
Applicant’s Agent that legal position remains 
unresolved. Only when resolved should contact be 
made. 
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Interest 
Holder 

Interest 
Type 

DCO 
Plot 
Ref 
No. 

Engagement 
Status 

Status of Negotiations 

BAE 
Systems 
Pension 
Funds 
Trustees 
Limited 

Cat 1 3-25, 
3-26 
 
 

In Negotiation Summary 
 
The Applicant’s land and property advisors made 
initial contact with the Interest Holder on 29/07/22. 
Meetings have been held and actions are being 
resolved by the Interest Holder’s agent. 
No further complex discussions regarding this plot 
are anticipated. 
 
Contact Log 
 
29/07/22 –- Contacted by email. 29/07/22 
04/08/22 – Response received with instruction to 
contact Interest Holder’s fund manager for further 
response. 
Email 08/09/22 – email sent to Interest Holder’s fund 
manager with times to meet. Response received and 
date agreed for 6/10/22. 
10/10/22 – Interest Holder’s fund manager to take to 
management board, access dropped out of lease to 
Asda for highways works - Interest Holder’s consider 
it adopted highway, and only concern is around 
continuity of access to retail park. 
04/05/23 – the Applicant’s Agent sent link to 
application documents and offer of further support. 
No response. 

Dermot 
Christopher 
Daly, Sir 
Francis 
George 
Windham 
Brooke,  

Cat 1 5-03, 
5-13, 
6-02, 
6-09, 
6-10, 
6-11, 
6-12, 
6-16, 
6-17, 
6-18, 
6-08, 
6-20, 
6-21, 
6-21a, 
7-04, 
7-05, 
7-06, 
7-07, 
7-10, 
7-19, 
7-21, 
7-23, 
7-24, 
7-26, 
7-27, 
7-28, 
7-30, 
7-31, 
7-33, 

In Negotiation Summary 
 
The Applicant’s land and property advisors made 
initial contact with the Interest Holder on 29/07/22. 
Meetings have been held with legal advice sought by 
The Applicant on the alternative to compulsory 
acquisition powers.  
A letter has been issued to the Interest Holder 
detailing this alternative being sought and 
discussions continue. 
 
Contact Log 
 
29/07/22 – Contacted by email 29/07/22. Response 
received which asked for Interest Holder’s agent to 
be brought in before a meeting could be arranged. 
08/09/22 – Response received from agent 08/09/22, 
recontacted on 09/09/22 and meeting now arranged 
for 04/10/22. 
05/10/22 – Meeting held with Applicant and their land 
and property advisors – to confirm maintenance 
agreement and consider nature of acquisition. 
1/11/22 – The Applicant’s lawyers to advise. 
25/11/22 – legal advice received and letter issued to 
Interest Holder offering alternative to compulsory 
acquisition powers. 
23/01/23 - land plans sent to Interest Holders 
representative.  
23/01/23 - plans acknowledged.  
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Interest 
Holder 

Interest 
Type 

DCO 
Plot 
Ref 
No. 

Engagement 
Status 

Status of Negotiations 

7-34, 
7-35, 
7-37, 
7-38, 
7-41, 
7-42, 
7-45  

04/05/23 - the Applicant’s Agent sent link to 
Application Documents with offer to support further 
as required. Acknowledged. 
12/05/23 - Response from Interest Holder, wants 
Applicant’s agent to call in.  
01/09/23 - the Applicants Agent offer to meet again 
on 14 September and meeting accepted. 
14/09/23 – Meeting held between Applicant, 
Applicant’s Agent and Interest Holder. 
19/09/23 – Applicant’s Agent email to Interest Holder 
re landscaping corridor / hedge. 
20/09/23 – Interest Holder response regarding 
requirements of Applicant.  
22/09/23 – Applicant’s Agent response to Interest 
Holder re hedges. 
  

Edwina 
Jennifer 
Holden 

Cat 1 4-01,   
4-04, 
4-05 

In Negotiation Summary 
 
The Applicant’s land and property advisors made 
initial contact with the Interest Holder on 29/07/22. 
Meetings have been held and actions are being 
resolved. 
The Interest Holder has appointed an agent to 
manage discussions, which are ongoing. 
 
Contact Log 
 
29/07/22 – Contacted by email 29/07/22. 
18/10/22 – email follow up to same address. 
23/10/22 – response from Interest Holder, provided 
new details for daughter. Email received from 
daughter. 
26/10/22 – email to Interest Holder’s daughter with 
link to project information about the Proposed 
Development and an invitation to meet. 
17/11/22 -– follow up email to offer a meeting. 
23/11/22 -– Meeting arranged for 29/11/22 Nov, 
location to be agreed. 
29/11/22 – Meeting held with Interest Holder. 
09/01/23 – the Applicant’s land and property advisors 
contacted the Interest Holder’s agent with fee 
undertaking. 
10/01/23 – Interest Holder’s agent response 
responded. 
26/01/23 - Interest Holders Agent’s email - in 
principle agree to lease proposal and need larger 
plans and more details.  
04/05/23 - Sent link to Application Documents with 
offer of further support as required. No response. 

FCC 
Recycling 
(UK) Ltd 

Cat 1 2-89 
(2-94) 

In Negotiation Summary  
 
Luton Borough Council has a longstanding 
relationship with this Iinterest Hholder. The 
Applicant’s land and property advisors have 
contacted Luton Borough Council for a meeting to be 
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Interest 
Holder 

Interest 
Type 

DCO 
Plot 
Ref 
No. 

Engagement 
Status 

Status of Negotiations 

arranged. The Applicant hopes to reach an 
agreement prior to the close of examination.  
 
Contact Log  
 
18/10/22 - Applicant’s Agent emails Luton Borough 
Council contact who has relationship with Interest 
Holder. Meeting to be arranged.  
03/03/23 - the Applicant’s Agent reach out to 
contacts at FCC provided by council.  
06/03/23 - dates requested for meeting by FCC.  
30/03/23 - meeting with FCC and council in 
attendance  
30/03/23 - FCC sent copy of reconfigured site as 
previously understood.  
04/04/23 - design sketch for new highways around 
tip, sent to FCC.  
14/04/23 - FCC confirm site could be reconfigured to 
provide for new highway layout.  
14/04/23 - the Applicant’s Agent acknowledged and 
suggested Luton Borough Council as owner and 
landlord of the facility need to decide if this design is 
developed at this stage or left as an in-principle 
agreement.  
04/05/23 - the Applicant’s Agent sent link to the 
Application Documents with offer to support further 
as required. 

General 
Motors 
Limited 

Cat 1 1-63, 
1-65 

In Negotiation Summary 
 
The Applicant’s land and property advisors made 
initial contact with the Interest Holder on 29/07/22. 
Meetings have been held and actions are being 
resolved. 
Discussions continue. 
 
Contact Log 
 
Freehold interest in Thurlow Nunn - subject to 
temporary land take - need to engage with. Have 
requested copies of letters to be re-sent to Interest 
Holder’s agent - estates manager. 
18/10/22 – the Applicant’s land and property advisors  
sent intro an introductory letter by email to the 
Interest Holder. 
21/10/22 -– the Interest Holder’s Estate Manager 
responded, wants to meet in Luton mid-November. 
28/10/22 – email from the Applicant’s land and 
property advisors with suggested dates to meet. 
17/11/22 – emailed and offered w/c 28/11/22 to meet 
on site. 
23/11/22 – follow up regarding dates to meet w/c 
28/11/22.  
24/11/22 – Meeting on site proposed  
01/12/22 – Meeting with Interest Holder on site for 
inspection and discussion.  
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Interest 
Holder 

Interest 
Type 

DCO 
Plot 
Ref 
No. 

Engagement 
Status 

Status of Negotiations 

02/12/22 – the Applicant’s land and property advisors 
responded to the Interest Holder with information 
requested at the meeting. 
04/05/23 – the Applicant’s Agent sent link to 
Application Documents with offer to support further 
as required. No response. 

Harrods 
Aviation 
Limited 

Cat 1 & 2 2-105, 
2-132, 
2-135, 
2-138, 
2-139, 
2-141, 
2-142, 
2-145, 
2-91, 
5-07, 
5-08, 
5-10, 
5-14 

In Negotiation 
RR - 0532 

Summary 
 
The Applicant’s land and property advisors made 
initial contact with the Interest Holder on 29/07/22. 
Meetings have been held and actions are being 
resolved. 
Discussions stalled. 
 
Contact Log 
 
29/07/22 – Contacted by email, 29/07/22 - out of 
office received by return. 
18/10/22 – email follow up to same address. 
19/10/22 – response from the Interest Holder’s 
Agent, meeting date options exchanged. 
27/10/22 – meeting on site took place with Interest 
Holder and agent. 
04/05/23 – the Applicant’s Agent sent link to 
Application Documents with offer to support further 
as required. No response. 

High Flying 
Food Limited 

Cat 1 & 2 2-114, 
2-133, 
2-143 

In Negotiation Summary 
 
The Applicant has a long-standing relationship with 
this party having first engaged with them in 2017. 
The Applicant’s land and property advisors made 
initial contact with the Iinterest Hholder in connection 
with the DCO on 29/07/22. Meetings have been held 
and actions are being resolved. 
Discussions continue. 
 
Contact Log 
 
29/07/22 – Contacted by email 29/07/22. 
18/10/22 – email follow up to same address. 
19/10/22 – Meeting arranged with Interest Holder on 
27/10/22. 
27/10/22 – Meeting held, request from the Interest 
Holder to be kept informed. 
04/05/23 – the Applicant’s Agent sent link to 
Application Documents with offer to support further 
as required. No response. 

Kames 
Capital UK 
Active Value 
Nominee 1 
Limited, 
Kames 
Capital UK 
Active Value 

Cat 1 & 2 2-152, 
3-04, 
3-14, 
3-15, 
3-27, 
5-16, 
5-17, 
5-18, 

In Negotiation Summary 
 
The Applicant’s land and property advisors made 
initial contact with the Iinterest Hholder on 29/07/22. 
Meetings have been held and actions are being 
resolved. 
Discussions continue. 
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Interest 
Holder 

Interest 
Type 

DCO 
Plot 
Ref 
No. 

Engagement 
Status 

Status of Negotiations 

Nominee 2 
Limited,  

5-19, 
5-20, 
5-21, 
5-24,    
3-05, 
3-14 

Contact Log 
 
18/10/22 – Letter sent by email. on 18/10/2022 
19/10/22 – response from the Interest Holder’s agent 
received, offered meeting and seeking to agree time 
and date for site visit 
21/10/22 – response from the Interest Holder’s agent 
received, this investment going to be manged by DTZ 
Investors... Meeting to be held in London together. 
28/10/22 – sent email to Interest Holder’s agent’s 
with dates for a meeting w/c 14/11/22. 
14/11/22 – Meeting held, no immediate concerns 
raised by the Interest Holder, request for plans and 
number of car parking spaces to be re-provided. to 
be sent. 
04/05/23 – the Applicant’s Agent sent link to 
Application Documents with offer to support further 
as required. No response. 

Cella UK 
Property 
Trust 

Cat 1 & 2 1-120, 
1-70, 
1-72, 
1-73, 
1-74, 
1-74a, 
1-77, 
1-77a, 
1-79, 
1-81, 
1-86, 
1-88, 
1-89, 
4-10, 
4-11, 
4-121-
74, 1-
74a, 1-
86, 1-
88 

In Negotiation 
RR – 0209 

Summary 
 
The Applicant’s land and property advisors made 
initial contact with the Interest Holder on 29/07/22. 
Meetings have been held and actions are being 
resolved. 
Discussions continue. 
 
Contact Log 
 
The Applicant has been in regular dialogue with the 
Interest Holder since 2017 when proposals first 
emerged for an airport relief road. This resulted 
inDuring this time Luton Borough Council has 
acquiring ed a leasehold interest in the Property in 
2019 and the Applicant has maintained its interest in 
acquiring the freehold interest to facilitate the 
Proposed Development. 
29/07/22 – Contacted by email about DCO. 
18/08/22 – date shared for meeting to update Interest 
Holder’s representative. 
19/10/22 – Email sent to owner Interest Hholder; 
dates missed can we schedule again. Virtual meeting 
now fixed, confirmed for 26/10/22. 
26/10/22 - meeting took place with owner Iinterest 
hHolder, project Proposed Development discussed 
and points to action agreed. 
13/07/23 – Interest Holder’s Agent sent email 
confirmingre instruction to act.  
18/07/23 - conversation between the Agents.  
19/07/23 - internal conversations between the 
Applicant’s Agent and the Applicant re acquisition 
strategy.  
02/08/23 - the Applicant’s Agent email to Interest 
Holder’s Agent re acquiring entire property and 
preferred timescales for acquisition if yes.  
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Interest 
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Interest 
Type 

DCO 
Plot 
Ref 
No. 

Engagement 
Status 

Status of Negotiations 

21/08/23 - the Applicant’s Agent chaser email to 
Interest Holder’s aAgent re outstanding acquisition 
queries.  
29/08/23 - Response from Interest Holder’s Agent 
confirming client instructions are being sought re 
permanent acquisition of whole of property and likely 
timescales of such. 
22/09/23 - Applicants Agent sent follow up email to 
check if any decisions had been made. 

Reach 
Printing 
Services 
Limited 

Cat 1 & 2 1-43, 
1-45, 
1-48, 
1-49, 
1-54, 
1-61,   
1-34, 
1-42, 
1-47, 
1-34, 
1-42, 
1-43, 
1-45, 
1-47, 
1-48, 
1-49, 
1-54, 
1-61 

In negotiations Summary  
 
The Applicant’s land and property advisors made 
initial contact with the Iinterest Hholder on 29/07/22. 
Meetings have been held and actions are being 
resolved.  
Discussions continue.  
 
Contact Log  
 
18/10/22 - email follow up to same address.  
19/10/22 - Response with new contact details 
provided. 
22/11/22 - Chaser to Interest Holder, invited a 
meeting and stated will be on site again w/c 28 Nov if 
they want a meeting in person.  
04/05/23 - the Applicant’s Agent sent link to 
Application Documents with offer to support further 
as required.  
09/05/23 - Reach respond and request meeting.  
15/05/23 - Meeting took place online. request for 
plans to be sent.  
16/05/23 - the Applicant’s Agent sent plans.  
19/05/23 - Reach sent email connecting the 
Applicant’s Agent to tenant who occupy premises.  
22/05/23 - the Applicant’s Agent write to the tenant.    
09/06/23 - Email to the Applicant’s Agent requesting 
a meeting.  
12/06/23 - the Applicant’s Agent response offering 
meeting dates. No further response. 

Signature 
Flight 
Support 
London 
Luton 
Limited 
Signature 
Flight 
Support 
Limited 

Cat 1 & 2 1-101, 
1-105, 
1-107, 
1-109, 
1-123, 
2-138, 
2-139, 
2-140, 
2-142 

Discussions 
ongoing 

Summary 
 
Relates to airside parking area adjoining hangars.  
Direct lease from the Applicant extended to 2057.  
The Applicant has confirmed that while the interest is 
inside the Order limits, it is not required for the 
Proposed Development.  The lease expires prior to 
other Signature Flight Support interests. 
 
Contact Log 
 
16/11/22 – letter sent. 
16/01/23 – reply from Interest Holder. 
19/01/23 – The Applicant’s land and property 
advisors respond with offer to provide a general 
update on expansion plans. The Proposed 
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DCO 
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Developments given potential impacts for business 
operations despite no land being required for the 
Proposed Development taken. 
04/05/23 – the Applicant’s Agent send link to 
Application Documents with offer to support further 
as required. No response. 

Bartholemew 
Richard 
Pleydell-
Bouverie, 
Harriot Isobel 
Pleydell-
Bouverie 

Cat 1 & 2 1-120, 
1-72, 
1-73, 
1-89, 
4-10, 
4-11, 
4-12, 
6-01, 
6-05, 
6-06, 
2-62 

In Negotiation 
RR-0531 
REP1 -– 036 

Summary 
 
The Applicant’s land and property advisors made 
initial contact with the Interest Holder on 06/09/22. 
Meetings have been held and actions are being 
resolved. 
Discussions continue. 
 
Contact Log 
 
06/09/22 – Contacted by letter. 06/09/22 
3/10/22 – Response from Interest Holder’s agent. 
14/10/22 – Plan issued, and meeting offered. 
Meeting arranged for 31/10/22. 
31/10/22 – Meeting held, Interest Holders agent is 
taking instructions from client the Iinterest Hholder 
but no immediate concern. 
02/11/22 – Email from Interest Holders agent, 
suggested alterations that would achieve better 
solution. Shared with the Interest Holder’s lawyers 
and await reply. 
11/11/22 – Interest Holder’s lawyers confirm by 
agreement solution with neighbour could achieve 
same aims. Respond on suggested alterations 
25/11/22 – Wrote to Interest Holder’s agent regarding 
use of neighbouring landowner’s property for 
requirement that could only be achieved by 
agreement. 
06/02/23 -– chase up from Interest Holders agent 
about progress.  
06/02/23 -– the Applicant’s Agent response, no real 
progress, preference remains but need adjacent 
landowner agreement.  
04/05/23 -– the Applicant’s Agent send link to 
Application Documents with offer to support further 
as required. No response. 
21/09/23 – the Applicant’s Agent responded to the 
Agent re hedgerow update. 
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Dawn Allen, 
Pal Trustees 
Limited, 
Raymond 
George Allen 

Cat 1 7-13 
 

No Response 
Received 

Summary 
 
The Applicant’s land and property advisors made 
initial contact by letter on 06/09/22 with follow up 
letters sent in November 2022 and January 2023. 
There has been no response received to date. No 
longer an Interest Holder because the golf driving 
range they used to operate is closed. 
 
Contact Log 
 
06/09/22 – Contacted by letter 06/09/22. 
30/11/2022 – follow-up Chaser letter sent. 
11/01/23 – Chaser follow-up letter sent. 
 
  

Dean Clive 
Eldridge, 
Linda Anne 
Eldridge 

Cat 1 & 2 5-03, 
5-13, 
6-04, 
6-18, 
6-13 

In Negotiation 
RR -– 0410 

Summary 
 
The Applicant’s land and property advisors made 
initial contact with the landowner on 05/10/22. 
Meetings have taken place and actions are being 
resolved. 
Discussions continue. 
Contact Log 
 
The Applicant is in discussions with the Interest 
Holder and has been engaged on and off for a 
number of yearssince 2016 in connection with the 
property.  
05/10/22. The Applicant contacted the Interest Holder 
asking for a meeting to be arranged. 
18/10/22 – the Applicant’s land and property advisors 
email Interest Holder offering meeting either 25/10/22 
or 26/10/22. 
19/10/22 – Meeting at Winch Hill arranged for 
27/10/22. 
27/10/22 – site meeting took place with Interest 
Holder including property inspection. Applicant’s land 
and property advisors to write to inform claimant on 
potential delivery timescales. 
14/12/22 – email from Interest Holder’s agent with 
request for fee undertaking. 
20/12/22 – the Applicant’s land and property advisors 
issue fee undertaking. 
03/01/23 -– Undertaking acknowledged.  
04/05/23 -– the Applicant’s Agent sent link to 
Application Documents with offer to support further 
as required.  
23/06/23 -– Email from Interest Holders agent to the 
Applicant’s Agent raising the following: - rights / 
restrictions detail, construction detail, water / 
services, development plots & query re why property 
isn'’t in CPO boundary. 
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06/09/23 – response from the Applicant’s Agent 
offering a meeting on site to further discuss issues. 
12/09/23 – meeting confirmed between Applicant’s 
Agent and Agent. 
14/09/23 – meeting held between Interest Holder, 
Agent, Applicant & Applicant’s Agent. 
22/09/23 – Applicant’s Agent to Agent circulating 
easement example terms and requesting additional 
info.  

Easy Jet 
(EasyJet 
Airline 
Company 
Limited) 

Cat 1 & 2 1-110, 
1-91, 
1-95, 
1-98, 
2-104, 
2-112, 
2-119, 
2-122, 
2-123, 
2-124, 
2-125, 
2-127, 
2-128, 
2-62, 
2-65, 
2-91, 
6-04, 
2-11, 
2-25, 
2-160, 
2-161, 
2-162, 
2-163, 
2-164, 
2-153, 
2-154, 
2-155, 
2-35 

Discussions 
ongoing 

Summary 
 
The Applicant’s land and property advisors made 
initial contact with the Interest Holder by letter on 
06/09/22 with a chaser letter sent in November 2022. 
Meetings have taken place. 
Discussions continue. 
 
Contact Log 
 
06/09/22 – Contacted by letter 06/09/22. 
30/11/2022 – Chaser follow-up letter sent. 
12/12/22 – Response from Interest Holder, to meet 
virtually on Teams 16/12/22. 
16/12/22 – Meeting held. No concerns. 
04/05/23 -– the Applicant’s Agent send link to the 
application documents with an offer to support further 
as required. No response. 

Rebecca 
Elizabeth 
Brear and 
Simon Jack 
Miles 

Cat 31 2-62 
10-01 

Initial Contact 
Made 

Summary 
 
The Applicant’s land and property advisors made 
initial contact by letter on 06/09/22 with follow up 
letters sent in Nov-November 2022 and January- 
2023. There has been no response received to date. 
 
Contact Log 
 
06/09/22 – Contacted by letter 06/09/22. 
30/11/2022 -–– follow up Chaser letter sent. 
11/01/23 -–– follow up Chaser letter sent. 
19/09/23 – Chaser letter sent to Interest Holder 
requesting contact. 

Greene King 
Retailing 
Limited 

Cat 1 10-01, 
10-06 

In Negotiation Summary 
 
The Applicant’s land and property advisors made 
initial contact by letter on 06/09/22 with follow up 
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Interest 
Holder 

Interest 
Type 

DCO 
Plot 
Ref 
No. 

Engagement 
Status 

Status of Negotiations 

letters sent in November 2022 and January 2023. 
There has been no response received to date. 
This line is not a duplicate of the line below and 
relates to a different public house managed by a 
different part of the owner’s estate. 
 
Contact Log 
 
06/09/22 – Contacted by letter 06/09/22. 
30/11/2022 – Chaser follow up letter sent. 
11/01/23 – Chaser follow up letter sent. 
12/01/23 – Interest Holder wants to meet online.  
01/02/23 -– the Applicant’s Agent emailed plans 
showing impacts.   
08/02/23 – Interest Holder confirm date for meeting.  
10/2/23 -– meeting held online. Information provided, 
Interest Holders representative to visit site with plans 
now sent and return with any concerns about access 
etc.  
04/05/23 -– the Applicant’s Agent sent link to 
Application documents with offer to support further as 
required. No response.  

Latimer Land 
(Luton) 
Limited 

Cat 1 9-09 Initial Contact 
Made 

Summary 
 
The Applicant’s land and property advisors made 
initial contact by letter on 06/09/22 with follow up 
letters sent in November 2022 and January 2023. 
There has been no response received to date.  
06/09/22 – Contacted by letter 06/09/22. 
30/11/2022 – Chaser follow up letter sent. 
11/01/23 – Chaser follow up letter sent. 
19/09/23 – Chaser letter sent to Interest Holder 
requesting contact. 

London 
Luton Airport 
Parking 
Limited 

Cat 1 1-34, 
1-42, 
1-47, 
1-59 

In Negotiation 
RR- 0857 

Summary  
 
The Applicant’s land and property advisors made 
initial contact by letter on 06/09/22 with follow up 
letters sent in Nov-22 and Jan-23. A response as 
received on 03/02/23 outlining business processes 
and land use. Discussions continue.  
 
Contact Log  
 
Contacted by letter 06/09/22.  
30/11/2022 -– Chaser letter sent.  
11/01/23 -– Chaser letter sent.  
03/02/23 – Response from Interest Holder to the 
Applicant with request to engage.  
03/03/23 -– the Applicants Agent write to Airparks 
introducing scheme.  
06/03/23 -– Airparks confirms interest in meeting.  
14/03/23 -– meeting held online. Shared information, 
no actions  
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Interest 
Holder 

Interest 
Type 

DCO 
Plot 
Ref 
No. 

Engagement 
Status 

Status of Negotiations 

04/05/23 -– the Applicants Agent sent link to 
Application Documents with offer of support further 
as required. No response. 

Lucia Maria 
Phillips 

 Cat 2 8-08 In negotiation Summary 
 
The Applicant’s land and property advisors made 
initial contact by letter on 06/09/22 with follow up 
letters sent in November 2022 and January 2023. 
Further information on the Proposed Development 
was requested by the Interest Holder which was 
provided to alleviate concerns. 
Discussions continue. 
 
Contact Log 
 
06/09/22 – Contacted by letter 06/09/22. 
30/11/2022 – Chaser follow up letter sent. 
11/01/23 – Chaser follow up letter sent. 
13/01/23 – Interest Holder’s agent responded to 
letter. 
01/02/23 – the Applicant’s land and property advisors 
sent plans and drawings to show requirement on 
Interest Holder’s land with offer of meeting. 
21/02/23 -– Agent offered dates for meeting.  
03/03/23 -– invite sent for 13 March.  
13/03/23 -– meeting took place online. The 
Applicant’s Agent subsequently sent more 
information as requested.  
04/05/23 -– the Applicant’s Agent sent link to 
Application Documents with offer to support further 
as required. No response. 

Offley Chase 
Estates 
Limited 

Cat 1 3-42, 
7-43, 
7-46 

Initial Contact 
Made 
RR -– 1288 

Summary 
 
The Applicant’s land and property advisors made 
initial contact by letter on 06/09/22 with follow up 
letters sent in November 2022 and January 2023. 
There has been no response received to date. 
Discussions have now commenced.  
 
Contact Log 
 
06/09/22 – Contacted by letter 06/09/22. 
30/11/2022 – Chaser follow up letter sent. 
11/01/23 – Chaser follow up letter sent. 
19/09/23 – Chaser letter sent to Interest Holder 
requesting contact. 
22/09/23 -– Interest Holder’s Agent emailed in 
response to letter and requested an assurance. 
22/09/23 – Applicant’s Agent response to Agent re 
assurance. 
26/09/23 -– Applicants Agent further email confirming 
willingness of Applicant to offer assurance on 
wording provided. 
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Interest 
Holder 

Interest 
Type 

DCO 
Plot 
Ref 
No. 

Engagement 
Status 

Status of Negotiations 

The 
Executors of 
Paul 
Tompkins 

Cat 1 & 2 3-32, 
3-40, 
7-11, 
7-12, 
7-13, 
7-14, 
7-15, 
7-29, 
7-40, 
3-42, 
7-15, 
7-43, 
7-46 

Initial Contact 
Made 
RR-1517 

Summary 
 
The Applicant’s land and property advisors made 
initial contact by letter on 06/09/22 with follow up 
letters sent in November 2022 and January 2023. 
There has been no response received to date.  
 
Contact Log 
 
06/09/22 – Contacted by letter 06/09/22. 
30/11/2022 – Chaser follow up letter sent. 
11/01/23 – Chaser follow up letter sent. 
19/09/23 – Chaser letter sent to Interest Holder 
requesting contact. 

SIG Trading 
Limited 

Cat 1 3-40, 
7-13, 
7-14, 
7-15, 
7-40, 
9-07 

Initial Contact 
Made 

Summary 
 
The Applicant’s land and property advisors made 
initial contact by letter on 06/09/22 with follow up 
letters sent in November 2022 and January 2023. 
There has been no response received to date.  
 
Contact Log 
 
06/09/22 – Contacted by letter 06/09/22. 
30/11/2022 – Chaser follow up letter sent. 
11/01/23 – Chaser follow up letter sent. 
19/09/23 – Chaser letter sent to Interest Holder 
requesting contact. 

The 
Governing 
Body of 
Queen 
Elizabeth 
School 

Cat 1 3-31, 
3-34, 
3-35 

Initial Contact 
Made 

Summary 
 
The Applicant’s land and property advisors made 
initial contact by letter on 06/09/22 with follow up 
letters sent in November 2022 and January 2023. 
Further information on the Proposed Development 
was requested by the Interest Holder which was 
provided to alleviate concerns. 
Discussions continue.  
 
Contact Log 
 
06/09/22 – Contacted by letter 06/09/22. 
30/11/2022 – Chaser follow up letter sent. 
16/12/23 – Interest Holder email response to letter. 
01/02/23 – the Applicant’s land and property advisors 
send plans and drawings to show requirement on 
school land with offer of meeting. 
04/05/23 -– the Applicant’s Agent sent link to 
Application documents with offer to support further as 
required.  
04/05/23 -– Response acknowledgement. 

Tameside 
Metropolitan 
Borough 
Council 

Cat 1 & 2 1-15, 
1-18, 
1-24, 
1-39, 
1-40, 

No Further 
Action Pre-
DCO 

Summary 
 
The Applicant’s land and property advisors made 
initial contact with Interest Holder on 18/10/22 after 
receiving correct contact details. A meeting has been 
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Interest 
Holder 

Interest 
Type 

DCO 
Plot 
Ref 
No. 

Engagement 
Status 

Status of Negotiations 

1-43, 
1-46, 
1-49, 
1-53, 
1-54, 
1-59, 
1-61, 
1-67, 
9-08 

conducted with the appointed agent; not concerned 
about the Proposed Development as premises is 
sublet for the next seven years. 
No further correspondence expected until the expiry 
of the current lease. 
 
Contact Log 
 
29/07/22 – Contacted by email 29/07/22 
29/07/22 – Response received advising LaSalle no 
longer represent Interest Holder. 
18/10/22 – email to new contact. 
28/10/22 – Schroders now managing asset. Contact 
made and meeting dates offered. 
31/10/22 – Virtual meeting arranged for 10/11/22 
10/11/22 – Met Interest Holder’s agent who are not 
concerned. Premises sublet for next seven years. 
04/05/23 -– the Applicant’s Agent sent link to 
Application Documents with offer to support further 
as required. No response. 

EasyJet 
Airline 
Company 
Limited 

Cat 1 & 2 2-62, 
1-91, 
1-95, 
1-98, 
1-110, 
2-65, 
2-119, 
2-125, 
2-11, 
2-123, 
2-124, 
2-122, 
2-25, 
2-160, 
2-161, 
2-162, 
2-163, 
2-164, 
2-153, 
2-154, 
2-155, 
2-35, 
2-127, 
2-128, 
2-91, 
2-112, 
2-11, 
2-104 

Discussions 
ongoing 

Summary 
 
The Applicant’s land and property advisors made 
initial contact with the Interest Holder on 16/11/22 to 
discuss the DCO. Meetings have been held and 
actions are being resolved. Discussions continue. 
 
Contact Log 
 
16/11/22 – Letter sent. 
12/12/22 – Response from Interest Holder, virtual 
meeting scheduled for on Teams 16/12/22. 
16/12/22 – Meeting held online. Discussed the 
Proposed Development and Interest Holder plans for 
new Headquarters. Will continue to liaise.  
04/05/23 – the Applicant’s Agent sent link to the 
application documents with an offer to support further 
as required.  No response.  

DOT Group 
International 
Limited 

Cat 1 & 2 2-100, 
2-104, 
2-112, 
2-122, 
2-127, 
2-128, 

Initial Contact 
Made 

Summary 
 
The Applicant’s land and property advisors made 
initial contact with the Interest Holder on 16/11/22. 
The Applicant has further been in contact regarding 
lease renewal and the Proposed Development. 
Discussions continue. 
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Interest 
Holder 

Interest 
Type 

DCO 
Plot 
Ref 
No. 

Engagement 
Status 

Status of Negotiations 

2-91, 
2-98,  

 
Contact Log 
 
16/11/22 – Letter sent. 
The Applicant has been in contact regarding the 
application for development consent and lease. 
04/05/23 – the Applicant’s Agent sent link to 
Application Documents with offer to support further 
as required. No response.  

GBA 
Services 
(Unit 4 
Airport 
Executive 
Park) (G.B.A. 
Services 
Limited) 

Cat 1 & 2 2-104, 
2-107, 
2-112, 
2-127, 
2-128, 
2-91 2 

Discussions 
ongoing 

Summary 
 
The Applicant’s land and property advisors made 
initial contact by letter on 16/11/22 with a follow up 
letter in January 2023. Contact made and meeting 
held. No issues raised by the Interest Holder.  
 
Contact Log 
 
16/11/22 – Letter sent. 
11/01/23 – Chaser follow up letter sent. 
25/01/23 – The Applicant make contact direct with 
the Interest Holder. 
25/01/23 – Interest Holder responds with request for 
meeting. 
02/02/23 – Meeting held between the Applicant’s 
land and property advisors and Interest Holder. 
 04/05/23 -– the Applicant’s Agent sent a link to the 
application documents with an offer to support further 
as required. No response. 

Integrated 
De-icing 
Services (U3 
Airport 
Executive 
Park) (IDS 
Limited) 

Cat 1 & 2 2-104, 
2-111, 
2-112, 
2-127, 
2-128, 
2-91 

Discussions 
ongoing 

Summary 
 
The Applicant’s land and property advisors made 
initial contact by letter on 16/11/22. Meetings have 
been held with no actions to resolve.  
Discussions continue between the Applicant and the 
Interest Holder. 
 
Contact Log 
 
16/11/22 – Letter sent. 
18/11/22 – Response from Interest Holder and 
meeting w/c 28/11/22 offered. 
29/11/22 – The Applicant’s land and property 
advisors and the Applicant visited premises and met 
with the representatives of the owner. Discussions 
held and no actions arising. 
04/05/23 – the Applicant’s Agent sent a link to the 
application documents with an offer to support further 
as required. No response. 

National 
Sameday 
Limited (U1 
Airport 
Executive 
Park) 

Cat 1 & 2 1-34, 
1-42, 
1-47, 
1-59, 
2-104, 
2-109, 

Discussions 
ongoing 

Summary 
 
The Interest Holder is a tenant of the Applicant, 
consequently there is a longstanding relationship with 
the Interest Holder.  
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Interest 
Holder 

Interest 
Type 

DCO 
Plot 
Ref 
No. 

Engagement 
Status 

Status of Negotiations 

2-112, 
2-127, 
2-128, 
2-91 

The Applicant’s land and property advisors made 
initial contact to discuss the DCO by letter on 
16/11/22 with a follow up letter in January 23. 
Contact and meeting held. Discussions to continue. 
 
Contact Log 
 
16/11/22 – Letter sent. 
11/01/23 – Chaser follow up letter sent. 
25/01/23 – The Applicant make contact direct with 
Interest Holder. 
26/01/23 – The Applicant’s land and property 
advisors held meeting with Interest Holder. 
Discussed Proposed Development and agreed 
actions. 
 04/05/23 – the Applicant’s Agent sent a link to the 
application documents with an offer to support further 
as required. No response.  

Assured 
Group (Plot 
22 Percival 
LH) 

Cat 1 2-138, 
2-139, 
2-141, 
2-142, 
2-145, 
2-147, 
2-150, 
2-151, 
2-60 

No Further 
Action Pre 
DCO 

Summary 
 
Discussions ongoing 
The Applicant’s land and property advisors made 
initial contact by letter on 16/11/22 with a follow up 
letter in January 2023. Now established that owner 
has left the premises which are now occupied by 
Assured Group. Contact made with Assured Group 
and who confirmed no meeting was required after 
initial information was shared. 
 
Contact Log 
 
16/11/22 – Letter sent. 
11/01/23 – Chaser follow up letter sent. 
30/01/23 – The Applicant received contact from 
Assured Group who had not had any communication 
regarding the Proposed Development. 
31/01/23 – the Applicant’s land and property advisors 
contacted Assured Group, provided project Proposed 
Development information and Assured Group now 
content with position. Supportive of the Proposed 
Development and no need for a meeting. 
04/05/23 – the Applicant’s Agent sent link to 
Application Documents with offer to support further 
as required. No response. 

Bishop Long 
Leasehold 
(Units 1 & 2 
Provost 
Centre LLH) 

Cat 2  2-36, 
2-51 

Initial Contact 
Made 

Summary 
 
The Applicant’s land and property advisors made 
initial contact by letter on 16/11/22 with a follow up 
letter in January 2023. There has been no response 
received to date.  
 
Contact Log 
 
16/11/22 – Letter sent. 
11/01/23 – Chaser follow up letter sent. 
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Interest 
Holder 

Interest 
Type 

DCO 
Plot 
Ref 
No. 

Engagement 
Status 

Status of Negotiations 

19/09/23 – Chaser letter sent to Interest Holder 
requesting contact. 

Shirmer & 
Quince 
(Units 3 & 4 
Provost 
Centre LLH) 

Cat 2 2-36, 
2-51  

Initial Contact 
Made 

Summary 
 
The Applicant’s land and property advisors made 
initial contact by letter on 16/11/22 with a follow up 
letter in January 2023. There has been no response 
received to date.  
 
Contact Log 
 
16/11/22 – Letter sent. 
11/01/23 – Chaser letter sent. 
19/09/23 – Chaser letter sent to Interest Holder 
requesting contact. 

Airline 
Services 
(Units 3 & 4 
Provost 
Centre LH) 

Cat 2 2-36, 
2-51  

Initial Contact 
Made 

Summary 
 
The Applicant’s land and property advisors made 
initial contact by letter on 16/11/22 with a follow up 
letter in January 2023. There has been no response 
received to date.  
 
Contact Log 
 
16/11/22 – Letter sent. 
11/01/23 – Chaser follow up letter sent. 
19/09/23 – Chaser letter sent to Interest Holder 
requesting contact. 

Fiduciary 
Corporation 
(U5 Provost 
Centre) 

Cat 3 2-36, 
2-51  

Response 
Received 

Summary 
 
The Applicant’s land and property advisors made 
initial contact by letter on 16/11/22. A response was 
received requesting plans. A meeting has been 
offered to discuss with no response received. 
 
Contact Log 
 
16/11/22 – Letter sent. 
22/11/22 – Response from owner, requesting plans. 
23/11/22 – Link to website provided and offer to meet 
made. 

Ryebridge 
Autos 
(Building 124 
Provost 
Way) 

Cat 2 2-36, 
2-51  

Initial Contact 
Made 
RR -– 1319 

Summary 
 
The Applicant’s land and property advisors made 
initial contact by letter on 16/11/22 with a follow up 
letter in January 2023. There has been no response 
received to date.  
 
Contact Log 
 
16/11/22 – Letter sent. 
11/01/23 – Chaser follow up letter sent. 
19/09/23 – Chaser letter sent to Interest Holder 
requesting contact. 
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Interest 
Type 

DCO 
Plot 
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No. 

Engagement 
Status 

Status of Negotiations 

  
 

  

Avion Flight 
Training 
Centre UK 
Ltd 
(Building/Ha
ngar 26) 

Cat 1 & 2 2-36, 
2-48, 
2-51 

Initial Contact 
Made 

Summary 
 
The Applicant’s land and property advisors made 
initial contact by letter on 16/11/22 with a follow up 
letter in January 2023.  
 
Contact Log 
 
16/11/22 – Letter sent. 
11/01/23 – Chaser follow up letter sent. 
04/05/23 -– the Applicant’s Agent sent link to 
Application Documents -– bounce back. 
22/05/23 -– Response from Interest Holder, request 
for more information re relocation options.  
30/05/23 -– the Applicant’s Agent response -– 
suggest liaising with immediate landlord re plan post 
lease expiry which occurs before property required.  
02/06/23 -– Response from Interest Holder, 
regarding possible alternative premises when this 
property needs to be vacated. 
 

Aelia 
(Building 126 
Percival 
Way) 

Cat 1 & 2 2-28, 
2-36 

Initial Contact 
Made 

Summary 
 
The Applicant’s land and property advisors made 
initial contact by letter on 16/11/22 with a follow up 
letter in January 2023. There has been no response 
received to date. 19/09/23 – Companies House 
states company has dissolved. 
 
 
Contact Log 
 
16/11/22 – Letter sent. 
11/01/23 – Chaser follow up letter sent. 
19/09/23 – Chaser letter sent to Interest Holder 
requesting contact.  
Applicant’s Agent discovered updated information on 
Companies House. No further action required.noted.  

J S Bloor 
(Northampto
n Limited) 
trading as 
Bloor Homes 
Limited 

Cat 2 3-40, 
3-42, 
7-13, 
7-14, 
7-40, 
7-43, 
7-46 

In Negotiation 
RR-0153 
REP1 -– 062 

Summary  
 
The Interest Holder’s legal advisors made initial 
contact about the DCO by email on 16/06/23. For 
several years prior to this there had been an ongoing 
intermittent dialogue between the Applicant and the 
housing developer Interest Holder in connection with 
their wider plans for East of Luton. 
There has been dialogue about the DCO and 
discussions continue.  
 
Contact Log  
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DCO 
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Engagement 
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Status of Negotiations 

16/06/23 -– Relevant representation received & the 
Applicant’s Agent acknowledged.  
14/07/23 -– email from Legal Advisors on behalf of 
Interest Holder proposing MS teams call to go 
through rep.  
18/07/23 -– meeting held between Interest Holder, 
Legal reps. And the Applicant’s Agent 
01/09/23 – Legal Advisor on behalf of Interest Holder 
email to Applicant’s Agent re representations and 
lease. 
22/09/23 – Applicant’s Agent to Legal Advisor on 
behalf of Interest Holder confirming relevant rep 
response and DCO rights. 

The Crown 
Estate 

Cat 1 2-76, 
2-81, 
2-83, 
2-86, 
2-87, 
2-90, 
2-96a, 
2-104, 
2-121, 
2-127, 
2-128, 
2-134, 
7-13, 
1-120, 
4-12, 
2-46 

In discussion. Summary 

 Two parcels (1-120, 4-12) in name of SoS 

Defence. Covenants from a conveyance dated 

Feb 1955. After detailed enquiry we are advised 

that the SoS for Defence no longer has any 

interest in land in the area, and is not aware of 

who is the current beneficiary of the rights.  

 One parcel (2-46) is in the name of SoS DHULC 

but the BoR makes provision to exclude the 

interests held by the Crown in this plot, so will not 

be affected by the proposed development. 
 There are 13 which are bona vacantia, 12 plots 

under one dissolved company from Feb 2015 
and one (7-13) under another dissolved in Feb 
2020. 

 
 
 
Contact Log 
25/11/22 – Email from Applicants agent to 
Government Legal Department (GLD) regarding 
dissolved companies. 
28/11/22 – Email response from GLD to Applicants 
agent requesting more information to help answer 
queries.  
13/12/22 – Email from Applicants agent to GLD 
provided further information to assist with queries.  
10/02/23 – Email from GLD representative to 
Applicants agent confirming review is underway and 
response will be provided. 
21/02/23 – Email from GLD providing first response 
to series of queries. 
15/02/23 - Email from Applicants agent to those 
instructed to represent DLUHC 
17/02/23 - Email introduction from member of MOD 
assigned to review request. 
21/02/23 – Email from GLD providing first response 
to series of queries.  
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Status of Negotiations 

21/02/23 - Applicant agent issued detailed summary 
of request to representative of MOD 
21/02/23 - email acknowledging information received 
from representative of MOD 
27/02/23 - Email response from representative for 
DLUHC acknowledging email from Applicants agent 
and confirming instructions being taken. 
06/03/23 - Email from DLUHC with request for copy 
lease information. 
07/03/23 - Applicants agent supplied lease details 
14/03/23 - Applicant agent following up MOD 
15/03/23 - MOD email which confirms no record of 
conveyances which detail the covenants 
17/03/23 - Applicants agent acknowledge MOD 
update 
23/03/23 – Email from GLD providing final response 
to series of queries. 
20/06/23 - Further email from MOD with confirmation 
MOD no longer has any interest in the land 
22/06/23 - Applicants agent confirmed receipt to 
MOD. 
22/06/23 - Applicants agent followed up agent for 
DLUHC 
01/08/23 - Applicants agent advised Crown interest in 
plot 2-46 removed from BoR, agreement of Crown no 
longer required.  
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Table 1.2: Progress of negotiations with statutory undertakers 

Statutory Undertaker / 
Telecoms Operator / other 

Status of negotiations 

Affinity Water Limited Summary 
 
Protective provisions for the benefit of water and sewage 
undertakers are included at Part 1 of Schedule 8 to the draft DCO. 
These provisions restrict powers of compulsory acquisition, and 
protect apparatus. The Applicant is engaged with this party in 
respect  ofon a draft Statement of Common Ground and drafting of 
the DCO. 
 
Correspondence log 
16/12/19 – mail/letter - Response submitted to the 2019 statutory 
consultation. 
13/01/20 – Meeting/MS Teams - First meeting following the 2019 
statutory consultation: Proposed Development presentation. 
16.03.20 – Meeting/MS Teams - Second meeting following 2019 
statutory consultation: Proposed Development presentation. 
10/09/20 – Meeting/MS Teams - Pre-meeting to discuss critical 
items ahead of next meeting on 24/09/20. 
24/09/20 – Meeting/MS Teams - The chemical composition of the 
Water Treatment Plant effluent. 
19/10/21 – Meeting/MS Teams - The water supply forecast. 
23/06/22 – Meeting/MS Teams - Recap and update on design, 
review of water supply and discharge numbers and forecasts, water 
quality of discharge from Water Treatment Plant 
08/07/22 – Email Correspondence - Affinity Water requested clarity 
on the Hydrogeological Characterisation Report.  
26/09/2022 – Email Correspondence - The Affinity Water request 
received on 08.07.22 was resolved in an email on 26.09.2022. 
22/11/22 – Email Correspondence – Affinity Water provided 
comments on draft application documents. 
20/01/2023 - Email Correspondence - the Applicant shared initial 
responses to Affinity Water comments on application documents 
ahead of meeting. 
23/01/2023 - Meeting – MS Teams SoCG and application 
documentation review and discussion. 
15/05/2023 Meeting/MS Teams - Affinity Water legal team updated 
on DCO programme, and SoCG review.  
19/05/2023 - Email correspondence - Feedback on Foundation 
Works Risk Assessment (FWRA) provided by a technical advisor to 
Affinity Water.  
19/05/2023 – Meeting/MS Teams - Meeting arranged to discuss 
FWRA.  
30/05/2023 Meeting/MS Teams - Discussion with Affinity Water 
legal team about SoCG and next steps. 
07/08/2023 – Meeting/MS Teams - Meeting to provide an update on 
the DCO programme, legal review of the draft DCO, SoCG progress 
and timescales, and drainage scheme and FWRA. 
07/09/2023 – Meeting/MS Teams – Meeting to discuss legal review 
of draft DCO, SoCG progress and drainage scheme. 
21/09/2023 – Meeting/MS Teams – Meeting to discuss legal review,  
SoCG and drainage design 
27/09/2023 - Email correspondence – the Applicant shares link of 
change notification issued by the Applicant in relation to updating 
the Drainage Design Statement. 
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Statutory Undertaker / 
Telecoms Operator / other 

Status of negotiations 

Arqiva Limited Protective provisions for the benefit of electronic communications 
code network operators are included at Part 2 of Schedule 8 to the 
draft DCO.  

Bedfordshire Police Summary 
 
The Applicant has engaged with Bedfordshire Police in respect of 
the impact on the Proposed Development. The Applicant is engaged 
with this party on a draft Statement of Common Ground 
[TR020001/APP/8.01] which was submitted at Deadline 2 
 
Correspondence log 
 
21/05/19 – Meeting - Introduction to the Proposed Development and 
introductory discussion on the approach to the assessment of major 
accidents and disasters within the Environmental Impact 
Assessment (EIA) 
03/07/19 – Meeting - Design review of the Proposed Development, 
including a design review of measures relating to safety and 
security.  
01/04/20 – Meeting/MS Teams - Meeting to review the comments 
made in Bedfordshire Police’s response to the 2019 statutory 
consultation. 
10/09/21 – Email - Parameters for emergency assembly area.  
15/10/21 – Meeting/MS Teams - Meeting to provide an update about 
the Proposed Development and the statutory consultation, 
andconsultation and discuss the major accidents and disasters 
methodology and preliminary assessment results.  
24/11/21 – Meeting/MS Teams - Meeting to provide an update about 
the Proposed Development and discuss the design changes and the 
terminal layout in particular.  
17/08/22 – Meeting/MS Teams - Meeting to progress the 
discussions regarding the terminal layout and the discuss the 
production of a draft Statement of Common Ground.  
16/11/22 – Meeting/MS Teams - Details of existing and proposed 
site discussed, along with the draft Statement of Common Ground. 
Identified that commercial arrangements of new policing need to be 
considered. 
16/12/2022 - Updated SoCG - Bedfordshire police added 
information to SoCG in relation to dog kennels, T2 and additional 
storage and confirmed that they were content with the remaining 
wording. 
29/03/2023 - Email - PINS website link of full suite of application 
documents sent to Bedfordshire Police and draft SoCG for any 
further comments. 
18/05/2023 – Meeting/MS Teams - Meeting to discuss the matters in 
the SoCG, and the MA&D study area. 
13/06/2023 Email - Email with request for Bedfordshire Police to 
provide their response to SoCG item relating to MA&D. 
22/06/2023 - Emails - Email from Bedfordshire Police asking if 
Section 3.1.1 of the SoCG will need updating to reflect a change in 
their requirements. Response by the Applicant requesting this 
update. 
29/06/2023 - Email - Bedfordshire Police provided updated SoCG to 
reflect the changed plans regarding the re-location of the police 
facility 
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Statutory Undertaker / 
Telecoms Operator / other 

Status of negotiations 

BT Limited/BT Group plc Protective provisions for the benefit of electronic communications 
code network operators are included at Part 2 of Schedule 8 to the 
draft DCO.  

Cadent Gas Limited Summary 
 
Protective provisions for the benefit of gas undertakers are included 
at Part 1 of Schedule 8 to the draft DCO. These provisions restrict 
compulsory acquisition powers, andpowers and protect apparatus. 
The Applicant is engaged with this party on a Statement of Common 
Ground and proposed protective provisions. 
 
Correspondence log 
 
16/12/19 – Email/letter - Response submitted to the 2019 statutory 
consultation. 
04/04/22 – Email/letter - Response submitted to the 2022 statutory 
consultation. 
20/04/22 – Meeting /MS Teams - Engagement with Cadent to 
discuss the proposals and statutory consultation response including 
an overview of the Proposed Development and the proposed works 
in proximity of Cadent apparatus. 
19/05/22 – Meeting/MS Teams - Engagement with Cadent to 
discuss the medium and low pressure Cadent apparatus. 
30/09/22 – Email Correspondence - draft application documents 
shared. 
5/11/2022 - Email - DCO Draft Application details shared, alongside 
draft SoCG for Cadent’s review and comment. 
31/01/2023 - Telephone call - Discussion regarding Cadent’s review 
of the SoCG draft. 
01/02/23 – Cadent provided comments on draft Statement of 
Common Ground. 
29/03/ 2023- Email - Link sent to Cadent with link to full.  
suite of application documents and updated draft SoCG. 
20/04/2023 - Email - Confirmation from Cadent that they agree with 
the contents of the SoCG. 
3/07/2023 - Email - Contact between the Applicant’s and Cadent’s 
legal teams to begin discussions on Protective Provisions. 
4/07/2023 Email - Contact between the Applicant’s and Cadent’s 
legal teams to begin discussions on Protective Provisions and 
funding. 

Cityfibre Holdings Limited Protective provisions for the benefit of electronic communications 
code network operators are included at Part 2 of Schedule 8 to the 
draft DCO.  While this Iinterest Hholder is not on the Ofcom register 
of persons with powers under the Electronic Communications Code, 
the interest is listed in this schedule on a precautionary basis. 

GTC Infrastructure Limited Protective provisions for the benefit of gas undertakers are included 
at Part 1 of Schedule 8 to the draft DCO. These provisions restrict 
compulsory acquisition powers, andpowers and protect apparatus. 
While this Iinterest Hholder is not on the Ofgem list of gas licensees 
the interest is listed in this schedule on a precautionary basis. 
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Statutory Undertaker / 
Telecoms Operator / other 

Status of negotiations 

GTC Pipelines Limited Protective provisions for the benefit of gas undertakers are included 
at Part 1 of Schedule 8 to the draft DCO. These provisions restrict 
compulsory acquisition powers, andpowers and protect apparatus.  

Independent Pipelines Limited Protective provisions for the benefit of gas undertakers are included 
at Part 1 of Schedule 8 to the draft DCO. These provisions restrict 
compulsory acquisition powers, andpowers and protect apparatus.  

Independent Power Networks 
Limited 

Protective provisions for the benefit of electricity undertakers are 
included at Part 1 of Schedule 8 to the draft DCO. These provisions 
restrict compulsory acquisition powers, andpowers and protect 
apparatus.  

London Luton Airport Operations 
Limited (LLAOL) 

The Applicant and LLAOL have held significant discussions on the 
Proposed Development. Protective provisions are included in the 
draft DCO restricting compulsory acquisition of LLAOL interests. 

National Highways Limited Summary 
 
The Applicant is engaged in ongoing discussions with National 
Highways on the impacts of the Proposed Development.  The 
Applicant is engaged with this party on a Statement of Common 
Ground and protective provisions. 
 
Correspondence log 
 
07/12/18 – Meeting - Surface access approach 
15/03/19 – Meeting - Surface access progress update 
16/12/19 – Email/letter - Response submitted to the 2019 statutory 
consultation. 
01/10/20 – Meeting/MS Teams - Update on Proposed Development. 
09/06/21 – Meeting/MS Teams - Update on the revised key 
forecasting assumptions and programme in general.  
13/08/21 – Meeting/MS Teams - Discussion regarding the traffic 
modelling results of the 21.5 mppa for 2027 design year scenario. 
13/10/21 – Meeting/MS Teams - Engagement to collect ideas and 
views for promoting sustainable travel at the airport.  
17/12/21 – Meeting/MS Teams - Surface access travel plan 
workshop. 
17/03/22 – Meeting/MS Teams - Consultation feedback discussion. 
04/04/22 – Email/letter - Response submitted to the 2022 statutory 
consultation.  
10/05/22 – Meeting/MS Teams - Consultation feedback discussion 
and on-going liaison. 
23/05/22 – Meeting/MS Teams - Sensitivity testing. 
25/07/22 – Meeting/MS Teams - Update on sensitivity testing. 
  
13/09/23 - meeting with National Highways proposed to discuss 
terms of protective provisions 
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Statutory Undertaker / 
Telecoms Operator / other 

Status of negotiations 

Network Rail Infrastructure Limited Summary 
 
The Applicant has had discussions with Network Rail on the impacts 
of the Proposed Development. Those discussions are expected to 
continue and conclude within the examination period. The Applicant 
is engaged with this party on a draft Statement of Common Ground 
and appropriate legal agreement. 
 
Correspondence log 
 
16.12.19 – Email/letter - Response submitted to the 2019 statutory 
consultation.  
04.04.22 – Email/letter - Response submitted to the 2022 statutory 
consultation. 
Contacted by email 29/07/22. 
18/10/22 - email follow up to same address. 
19/10/22 - response from NR Property. Virtual meeting to be 
arranged. 
28/10/22 - dates sent to NR Property for meeting w/c 7 Nov with 
plan of the potential impacts. 
22/11/22 - chaser to NR Property. On site again w/c 29 Nov 
22/05/23 - NR Legal contact Applicant’s Advisor re protective 
provisions 
24/05/23 - Applicant’s Advisor provide Applicant’s Legal Advisor 
contact details in response. 
25/05/23 - Applicant’s response re Legal review of NR Legal 
request. 
09/06/23 - email from Applicant Advisor to NR Property re 
requesting they make contact should they have any property / 
compensation related queries. 
06/07/23 - email from NR Property to Applicants Advisor re legal 
advisor appointment and plan request. 
07/07/23 - email from Applicant’s Advisor to NR Property re solicitor 
contact and plans. 
31/07/23 - NR Property chaser to Applicants Advisor re 
plan02/08/23 - Applicant’s Advisor sent shape file to NR Property 
and confirmed right being sought in DCO. 
04/08/23 - NR Property circulated NR assets overlay plan to 
Applicant’s Advisor for info. 
11/08/23 - Applicant’s Advisor email to NR Property questioning 
whether anything else is required beyond protective provisions. 
11/08/23 - NR Property response re fee undertaking, framework 
agreement. 
11/08/23 -– Applicant internal email re fee undertaking. 
11/08/23 - Applicant’s Advisor email to NR Property issuing the 
documentation requested. 
15/08/23 - Response from Applicant’s Legal Advisor re NR legal fee 
undertaking. 
22/08/23 - Email from NR Property with request for access to 
documents 
06/09/23 - Applicant’s advisor provides links to documents 
requested and invites response on clearance process. 

Openreach Limited Protective provisions for the benefit of electronic communications 
code network operators are included at Part 2 of Schedule 8 to the 
draft DCO.  
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Statutory Undertaker / 
Telecoms Operator / other 

Status of negotiations 

Prax Downstream UK plc Summary 
 
The Applicant has had significant discussions with Prax. Protective 
provisions for the benefit of gas undertakers are included at Part 1 
of Schedule 8 to the draft DCO. These provisions restrict 
compulsory acquisition powers, andpowers and protect apparatus. 
While this Iinterest Hholder is not on the Ofgem list of gas licensees 
the interest is listed in this schedule on a precautionary basis. 
 
Correspondence log 
 
2018-2020 – Meetings and correspondence between Total, the 
former owner of Fina pipeline. On 1 March 2021 ownership of the 
Fina pipeline moved over to Prax Group..   
13/07/21 – Meeting/MS Teams - Proposed Development update 
provided by the project team and discussions around the fuel 
strategy, Sustainable Aviation Fuels (SAFs) and any updates from 
Prax.. 
12/08/21 – Meeting/MS Teams - Prax and the project team both 
provided updates since the last meeting. Discussion points: 
Statements of Common Ground, SAFs and the fuel strategy.  
27/04/22 – Meeting/MS Teams - Progress discussion around the 
fuel strategy and developing a Statement of Common Ground. 
25/05/22 – Meeting/MS Teams - Discussion around Table 3 of the 
draft Statement of Common Ground and any ongoing issues. 
01/06/22 – Meeting/MS Teams - Discussion around fuel storage 
facility and draft created for Table 3 of the Statement of Common 
Ground. 
29/09/22 – Email - Draft application documents shared for comment, 
in advance of finalising them for submission to the Planning 
Inspectorate. 
12/10/22 – Meeting/MS Teams - Proposed Development update, 
discussion on fencing of the Above Ground Installation and 
application documents. Prax is actioned to have legal team check 
over application documents. 
4/11/2022 – Email - Draft SoCG sent to Prax for review. 
19/11/2022 – Email - Two comments received from Prax on the  
Draft DCO documentation. No specific comments on the SoCG at 
this stage. 
20/11/2022 - Email - Response sent to Prax in relation to  
questions raised on Draft DCO documentation.10/02/23 – Prax 
provided comments on the draft Statement of Common Ground 
29/03/2023 – Email - Sent PINS website link to Prax of full suite of 
application documents and draft SoCG for any further comments. 
18/05/2023 - Email - Confirmation from Prax that they agree with the 
contents of the SoCG. 
24/07/2023 - Email - SoCG sent for final review ahead of issue to 
PINS. 
28/07/2023 – Email - Prax company name updated and  
agreement to issue to PINS 

Quadrant Pipelines Limited Protective provisions for the benefit of gas undertakers are included 
at Part 1 of Schedule 8 to the draft DCO. These provisions restrict 
compulsory acquisition powers, andpowers and protect apparatus.  
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Statutory Undertaker / 
Telecoms Operator / other 

Status of negotiations 

Thames Water Utilities Limited Summary 
 
Protective provisions for the benefit of water and sewage 
undertakers are included at Part 1 of Schedule 8 to the draft DCO. 
These provisions restrict compulsory acquisition powers, andpowers 
and protect apparatus. The Applicant is engaged with this party on a 
Statement of Common Ground and terms of protective provisions as 
well as possible amendments to proposed drainage strategy. 
 
Correspondence log 
 
18/10/18 – Meeting - Introduce and discuss the proposed drainage 
strategy 
25/04/19 – Meeting/Luton Town Hall - Introduce and discuss the 
proposed drainage strategy 
16/12/19 – Email/letter - Response submitted to the 2019 statutory 
consultation. 
11/02/20 – Meeting/MS Teams - 2019 Statutory Consultation 
meeting 1 – Proposed Development presentation  
10/09/20 – Meeting/MS Teams - 2019 Statutory Consultation 
meeting 2 – Proposed Development presentation  
21/10/21 – Meeting/MS Teams - Water supply and discharge 
forecast 
30/11/21 – Meeting/MS Teams - Feedback pre-meeting.  
15/12/21 – Meeting/MS Teams - Review forecast provided by 
Thames Water on East Hyde capacity. Additional site and apron 
allowance in calculations. Foul allowance in Thames Water forecast. 
04/04/22 – Email/letter - Response submitted to the 2022 statutory 
consultation. 
21/06/22 – Meeting/MS Teams - Recap and update on design. 
13/09/22 – Meeting/MS Teams - Closing out outstanding actions. 
27/09/22 – Email/letter - Responded to overflow pipe query. 
07/11/22 – Meeting/MS Teams - Discussion regarding the 
documents which the Applicant sent to Thames Water on 29/09/22. 
7/03/2023 – Meeting/MS Teams - Introduction to new point of 
contact from Thames Water; update on the SoCG process; 
discussion about the potential for foul drainage to discharge directly 
into the Thames Water network. 
21/03/2023 – Meeting/MS Teams - Further discussion about the 
potential for foul drainage to discharge directly into the Thames 
Water network including discussion regarding modelling. 
18/04/2023 - Meeting/ MS Teams - Further discussion regarding 
modelling.   
2/05/2023 – Meeting/MS Teams - Regular meeting to progress 
discussions about the draft SoCG and proposed modelling work. 
6/06/2023 – Meeting/MS Teams - Regular meeting to progress 
discussions about the draft SoCG and proposed modelling work. 
20/06/2023 – Meeting/MS Teams - Regular meeting to progress 
discussions about the draft SoCG and proposed modelling work. 
4/07/2023 – Meeting/MS Teams - Regular meeting to progress 
discussions about the draft SoCG and proposed modelling work. 
11/07/2023 – Meeting/MS Teams - Regular meeting to progress 
discussions about the draft SoCG and proposed modelling work. 
18/07/2023 – Meeting/MS Teams - Regular meeting to progress 
discussions about the draft SoCG and proposed modelling work. 
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Statutory Undertaker / 
Telecoms Operator / other 

Status of negotiations 

01/08/2023 – Meeting/MS Teams - Regular meeting to progress 
discussions about the draft SoCG and proposed modelling work. 
15/08/2023 – Meeting/MS Teams - Regular meeting to progress 
discussions about the draft SoCG and proposed modelling work. 
22/08/2023 – Meeting/MS Teams - Technical meeting to discuss 
modelling requirements and letter from TW. 
29/08/2023 – Meeting/MS Teams - Regular meeting to progress 
discussions about the draft SoCG and proposed modelling work. 
12/09/2023 – Meeting/MS Teams - Regular meeting to progress 
discussions about the draft SoCG and proposed modelling work. 
21/09/2023 – Meeting/MS Teams – Technical meeting to discuss 
capacity at East Hyde Water Treatment Works 
26/09/2023 - Meeting/MS Teams - Regular meeting, discussions on 
change notification, draft SoCG and proposed modelling work 

The Electricity Network Company 
Limited 

Protective provisions for the benefit of electricity undertakers are 
included at Part 1 of Schedule 8 to the draft DCO. These provisions 
restrict compulsory acquisition powers, andpowers and protect 
apparatus.  

UK Power Networks (and Eastern 
Power Networks) 

Summary 
 
The Applicant has had significant discussions with UKPN. Protective 
provisions for the benefit of electricity undertakers are included at 
Part 1 of Schedule 8 to the draft DCO. These provisions restrict 
compulsory acquisition powers, andpowers and protect apparatus. 
The Applicant is engaged with this party on a draft Statement of 
Common Ground. 
 
Correspondence log 
 
25/05/2019 – Meeting - Gresham St, London - Introduce the 
proposals to UKPN to explain the key requirements and timeframes. 
30/09/2021 – Meeting/Microsoft Teams - Update of Proposed 
Development since statutory consultation in October 2019, including 
design changes, load phasing and timing, capacity and demand, 
aerodrome requirements and Ofgem issues 
05/05/2022 – Meeting/Microsoft teams - Update of Proposed 
Development since statutory consultation in March 2022, including 
design, load phasing and timing, renewables, capacity and demand, 
and Ofgem update.  
29/09/2022 – Email to UKPN - Draft application documents shared 
for comment, in advance of finalising them for submission to the 
Planning Inspectorate. 
10/11/2022 – Meeting/Microsoft teams - Overview of Proposed 
Development with new members of UKPN team. Discussion 
included demand profile, on-site generation, application process and 
the draft Statement of Common Ground. 
14/11/2022 – Email to UKPN - Following up on email dated 
29/09/2022. 
16/11/2022 – Email from UKPN, they are to review draft application 
documents and will revert once reviewed. 
14/12/2022 – Email - Follow up with UKPN on DCO information 
comments. 
29/03/2023 – Email - Confirmation that the DCO application has 
been accepted by PINS. 
31/08/2023 – Email - To arrange a follow up meeting. 
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Statutory Undertaker / 
Telecoms Operator / other 

Status of negotiations 

19/09/2023 – Meeting/MS Teams – Discussion on demand, 
applications registered with UKPN and ongoing application process 

Virgin Media Limited Protective provisions for the benefit of electronic communications 
code network operators are included at Part 2 of Schedule 8 to the 
draft DCO.  

Vodafone Limited Protective provisions for the benefit of electronic communications 
code network operators are included at Part 2 of Schedule 8 to the 
draft DCO.  
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Statutory Undertaker / 
Telecoms Operator / other 

Status of negotiations 

Shell International Petroleum 
Company Limited 

Summary 
 
The Applicant has held discussions with Shell on the impact of the 
Proposed Development on its interests. The party has confirmed 
that it does not wish to enter into a Statement of Common Ground. 
 
Correspondence log 
 
13/08/20 – Meeting/MS Teams - Meeting to discuss the potential 
opportunity of installing and maintaining the fuel farm. 
26/08/20 – Meeting/MS Teams - Meeting to discuss the fuel supply 
options and benefits going forward.  
26/06/21 – Meeting/MS Teams - Meeting to provide an update on 
the latest progress with the Proposed Development.  
08/10/21 – Meeting/MS Teams - Progress discussions and an 
update on the Proposed Development, including a potential 
Statement of Common Ground. 
04/04/22 – Email/letter - Response submitted to the 2022 statutory 
consultation.  
26/04/22 – Meeting/MS Teams - Points discussed: design update, 
draft population of the Statement of Common Ground, update on 
SAF production, Environmental, social, and corporate governance 
(ESG) benefits, tanker deliveries and hydrant supply to Terminal 1. 
24/05/22 – Meeting/MS Teams - Review of previous minutes and 
progression of the draft Statement of Common Ground. 
30/01/23 – confirmation from Shell that happy to support but does 
not normally enter into  Statements of Common Ground. 
02/08/23 – Email – From Applicant to Shell regarding not entering 
into SoCG. 
04/08/23 – Emails – From and to Shell on not entering SoCG.  

World Fuel Services  Summary 
 
The Applicant has held discussions with World Fuel Services on the 
impact of the Proposed Development on its interests. The Applicant 
is engaged with this party on a draft Statement of Common Ground. 
 
Correspondence log 
 
13/08/20 – Meeting/MS Teams - Meeting to discuss the potential 
opportunity of installing and maintaining the fuel farm. 
26/08/20 – Meeting/MS Teams - Meeting to discuss the fuel supply 
options and benefits going forward.  
26/06/21 – Meeting/MS Teams - Meeting to provide an update on 
the latest progress with the Proposed Development.  
08/10/21 – Meeting/MS Teams - Progress discussions and an 
update on the Proposed Development, including the Statement of 
Common Ground. 
04/04/2022 – Email/letter - Response submitted to the 2022 
statutory consultation.  
26/04/22 – Meeting/MS Teams - Points discussed: design update, 
draft population of the Statement of Common Ground, update on 
SAF production, ESG benefits, tanker deliveries and hydrant supply 
to Terminal 1. 
24/05/22 – Meeting/MS Teams - Review of previous minutes and 
progression of the draft Statement of Common Ground. 
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Statutory Undertaker / 
Telecoms Operator / other 

Status of negotiations 

16/11/2022 - Email - Shared updated draft SoCG for review and 
comment. 
19/12/2022- Email - Confirmation from WFS that they have no 
further comments on the SoCG at this time. 
29/05/2023 - Email - Link sent to WFS with PINS link to full suite of 
application documents and draft SoCG. 
16/05/2023 - Email - Confirmation from WFS that they agree with 
the contents of the SoCG. 
20/07/2023 - Email - Email to WFS explaining requirements of  
Rule 6 letter. 
24/07/2023 - Email - SoCG sent for final review ahead of 
submission to ExA. 

 
 
 
 
 
 


