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London Luton Airport Expansion Development Consent Order Status of Negotiations/Compulsory Acquisition Schedule

1. STATUS OF NEGOTIATIONS/COMPULSORY ACQUISITION
SCHEDULE

The tables below show the progress of negotiations with landowners (Table 1.1)
and statutory undertakers (Table 1.2) subject to compulsory acquisition as a
result of the Proposed Development. While accurate at the date of submission,
there have been updates in correspondence with various statutory undertakers
and the Applicant intends to submit further updates of this schedule post-
application, either when appropriate or as directed by the Examining Authority.

Table 1.1 identifies the current status of the negotiations with key landowners and
the plots over which the Applicant is seeking powers of compulsory acquisition
(including rights) for the purposes of the Proposed Development.

Table 1.2 identifies the current status of negotiations with statutory undertakers.
A detailed list of land interests held by statutory undertakers is available at
Appendix D of the Statement of Reasons [AS-008].

As this schedule is part of the application documentation it should be read in
conjunction with the Statement of Reasons [AS-008], Land Plans [AS-011],
the Book of Reference [APP-011] and the Draft Development Consent Order
[AS-067].
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London Luton Airport Expansion Development Consent Order Status of Negotiations/Compulsory Acquisition Schedule

Table 1.1: Progress of negotiations with landowners

Interest Interest DCO Engagement Status of Negotiations
Holder Type Plot Status
Ref
No.
One Touch Cat 2 2-114 | In negotiation | Summary
Repair
Limited The Applicant’s land and property advisors made

initial contact with the Interest Holder on 29/07/22
with a meeting to explain the Proposed Development
held on 16/11/22 after being postponed twice by the
Interest Holder.

Discussion on the potential impact to the plot is
ongoing after confirmation from the Applicant’s
engineers that the plot is required for the Proposed
Development.

Contact Log

Contacted by email 29/07/22, Responded to email
regarding the 2022 statutory consultation dated the
17/12/21. Requested to provide more information on
the temporary land take and timings.

18/10/22 - email follow up to same address.
19/10/22 - contact and arranged site meeting for
27/10/23.

27/10/22 - meeting postponed by 1 Touch until
09/11/22.

09/11/22 - meeting postponed again by 1 Touch. Will
now be a virtual meeting w/c 14 Nov.

10/11/22 - meeting arranged, virtual to be held on 16
Nov.

16/11/22 - Meeting held, minutes recorded.

29/12/22 - email from One Touch about receipt of
letter from WSP re land referencing.

03/01/23 - the Applicants Agent response, One
Touch confirm will complete form and return.
04/05/23 - Email with link to Application Documents
and offer to provide further info. No response.

ATO Cat 1 7-29, In Negotiation | Summary

Holdings 7-32, RR - 002

Limited 7-26, REP1-051 The Applicant has had dialogue with the Interest
7-17, Holder since 2019.The Applicant’s land and property
7-18, advisors made initial contact with the Interest Holder
7-20, to discuss the DCO on 18/08/22. The Interest
7-26, Holder's agent requested a fee undertaking to
7-28, undertake work relating to engagement.
7-29, A response from the agent was received on 17/11/22
7-30, stating there would be no negotiation prior to the
7-32, outcome of application for development consent.
7-33,
7-34, Contact Log
7-35,
7-37, 18/08/22 — contacted by email 18/08/22
7-41, 01/08/22 — request for fee undertaking from Interest

Holder’s agent, Bidwells. Request for plan of land to
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London Luton Airport Expansion Development Consent Order Status of Negotiations/Compulsory Acquisition Schedule

Interest Interest DCO Engagement Status of Negotiations
Holder Type Plot Status
Ref
No.
7-44, be acquired, sent by the Applicant’s land and
7-45 property advisors on 24/08/22.

18/10/22 — email and fee undertaking sent to agent.
17/11/22 — follow up with request for a meeting.
17/11/22 — response from agent, no further action
until post application for development consent.
28/04/23 - exchanges re Solar Farm with Agent.
03/05/23 - email from Agent suggesting higher land
values exist.

04/05/23 - further email exchange about land values
and lease mechanism.

05/05/23 - The Applicant Agent confirmed lease
proposal.

01/09/23 — email from Agent to Applicant Agent
regarding purchase proposals and reps.

15/09/23 — Applicant Agent to Agent re meeting with
related party and acquisition of land as opposed to
rights point.

18/09/23 — response from Agent confirming interest
holder is willing to consider the lease arrangement
but would prefer outright acquisition.

19/09/23 — Applicant’'s Agent to Agent confirming
taking instructions from Applicant re written
assurances.

19/09/23 — response from Agent re Applicant’s
response and verbatim wording.

20/09/23 — Applicant’'s Agent to Agent re Option
Agreement and verbatim wording.

20/09/23 — correspondence from Agent with
acknowledgement.

20/09/23 - Applicant’s Agent to Agent confirming
written assurance regarding rights only parcels and
provision of lease.

20/09/23 - response from Agent re restrictive
covenants / reserved rights.

21/09/23 — Applicant’'s Agent to Agent confirming
wording not acceptable.

21/09/23 — email from Agent confirming access
between hedgerows required.

22/09/23 - email from Applicants Agent with more
information about assurance that can be given to
secure arrangements for hedgerow enhancement
and maintenance.

AEM Limited | Cat 1 2-76, In Negotiation | Summary
2-78, The Applicant’s land and property advisors made
2-81, initial contact with the Interest Holder on 29/07/22
2-85, with an offer to meet sent on 08/09/22. Due to no
2-89 response, follow up correspondence was sent on
2-91 18/10/22 which was replied to on 19/10/22.
2-94 The Applicant’s land and property advisors followed
2-110 up with the Interest Holder on 17/11/22 with a
2-117 request for a date to discuss the Proposed
2-136 Development, with a follow up email sent on

11/01/23.
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London Luton Airport Expansion Development Consent Order Status of Negotiations/Compulsory Acquisition Schedule

Interest Interest Engagement Status of Negotiations
Holder Type Status

A meeting has been held and actions are being
resolved. Discussions continue.

Contact Log

29/07/22 — contacted by email 29/07/22, response
from Interest Holder accepting offer to meet. The
Applicant’s land and property advisors sent an email
8/09/22 with dates and times for a virtual meeting.
18/10/22 — follow up email from the Applicant’s land
and property advisors to get some dates for a
meeting.

19/10/22 — reply from Interest Holder, times for virtual
meeting exchanged.

17/11/22 — follow up to Interest Holder for more
dates.

11/01/23 — chaser email for dates sent to Interest
Holder.

20/01/23 - meeting date proposed.

25/01/23 - meeting date fixed for 3 Feb.

03/02/23 - meeting, issues with HGV's identified,
AEM to take legal advice and respond. The Applicant
Agent to write setting out position.

30/05/23 - email with link to Application Documents
and offer to provide further info as required. No
response.

Asda Stores | Cat1 &2 | 3-25 Settled Summary

Limited 3-26

The Applicant’s land and property advisors made
initial contact with the Interest Holder on 29/07/22.
The Applicant was-informed by the interest holder’s
freeholder that Asda’s lease was amended to remove
the land in question. No further discussions with
Asda are therefore anticipated.

Contact Log

29/07/22 — contacted by email.

10/10/22 — freeholder of plot confirmed land included
not in Asda lease therefore no interest in land.
04/05/23 - email with link to Application Documents
and further offer to provide information required. No
response.

David Cat1&2 | 2-93, In Negotiation | Summary

Berryman 2-95,
Limited 2-97, The Applicant’s land and property advisors made
2-99, initial contact with the Interest Holder on 29/07/2022.
2-101, Meetings have been held after a protracted time
2-108, trying to find the appropriate contact. Actions are
2-114, being resolved and discussions continue.

Contact Log

Contacted by email 29/07/22.
18/10/22 — email follow up to same address
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London Luton Airport Expansion Development Consent Order Status of Negotiations/Compulsory Acquisition Schedule

Interest Interest DCO Engagement Status of Negotiations
Holder Type Plot Status

Ref
No.

16/11/22 — the Applicant’s land and property advisors
contacted freeholder of business park, Legal &
General for contact details.

24/11/22 — contact detail obtained from occupier on
site visit.

24/11/22 — email redirected to Nicola Woolley (David
Berryman) to Interest Holder and invited to meet w/c

28/11/22.
25/11/22 — David Berryman acknowledged
correspondence.

01/12/22 — Request for meeting from David
Berryman and response with offer of dates w/c
05/12/22.

12/12/22 — meeting with David Berryman, actions to
be followed up.

13/12/22 - The Applicant’s Agent emailed plan and
offer of assurances to address access, car parking
and timing.

03/05/23 - email from Interest Holder re impact of
project on premises as looking to renew lease.
04/05/23 - the Applicant’s Agent sent Interest Holder
a link to Application Documents and responded to
query about land impact.

01/09/23 - the Applicant’s Agent sent email to
business owner regarding offer of letter of assurance.
04/09/23 — email from Interest Holder confirming
letter of assurance is of interest.

06/09/23 — the Applicant’s Agent to Interest Holder
regarding feedback on suggested assurances
provided on 13/12/22.

First Class Cat1&2 | 2-89 In Negotiation | Summary

Cars (FCC 2-94
Economy The Applicant’s land and property advisors made
Limited) initial contact with the Interest Holder on 11/11/22.

Meetings have been held and actions are being
resolved. The Applicant will seek to continue
discussions with the Interest Holder where possible.

Contact Log

12/10/22 — the Applicant’s land and property advisors
confirmed occupation in Kensal House.

11/11/22 — email to general mailbox asking for a
contact with whom we can engage.

11/11/22 — introductory email sent to lan Oakham
(First Class Cars).

23/11/22 — invite sent to meet w/c 28/11/22.

25/11/22 — meeting in diary for 29/11/22.

29/11/22 — meeting held on site.

11/01/23 - follow up email sent regarding car parking
requirements.
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Interest Interest Engagement Status of Negotiations
Holder Type Status

04/05/23 - the Applicants Agent sent link to
Application Documents with offer to provide more info
as required. No response.

Gate Cat 1 2-114 | In Negotiation | Summary
Gourmet
The Applicant’s land and property advisors made
initial contact with the Interest Holder on 29/07/22
after confirmation from the Applicant’s engineers that
the plot would be impacted by the Proposed
Development.

Meetings have been held and actions are being
resolved. Discussions stalled.

Contact Log

29/07/22 — contacted by email 29/07/22.

18/10/22 — email follow up to same address.
19/10/22 - response from who was thought to be
Gate Gourmet, arrangements to meet on site, date
options exchanged.

27/10/22 — meeting on site arranged for 09/11/22
09/11/22 — met previous tenant on site. Wrong
contact. Email to new contact with introductory

details.
16/11/22 — response from Gate Gourmet - meeting
post 23/11/22.

17/11/22 — meeting on site offered w/c 28/11/22.
24/11/22 — meeting in diary for 01/12/22.

01/12/22 — meeting on site took place, actions to
follow.

04/05/23 - the Applicants Agent sent link to
Application Documents with offer to provide more info
as required. No response.

GKN Cat1&2 | 2-61, In Negotiation | Summary

Aerospace 2-63, RR - 0514

Services 2-69, The Applicant’s land and property advisors made
Limited 2-82 initial contact with the Interest Holder on 29/07/22

with various meetings having been undertaken by the
Applicant and their land and property advisors.
Actions are being resolved and Heads of Terms are
being approved by the Applicant. Discussions
continue.
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London Luton Airport Expansion Development Consent Order

Interest Interest
Holder Type

DCO Engagement
Plot Status
Ref

Status of Negotiations/Compulsory Acquisition Schedule

Status of Negotiations

No.

Contact Log

The Applicant has been in regular dialogue with the
Interest Holder since 2017 when proposals first
emerged for an airport relief road.

29/07/22 — contacted by email about DCO timetable.
Various meetings held by the Applicant.

Applicant’s land and property advisors wrote to
BDBP (Interest Holder’s lawyers) to advise on legal
undertaking.

Meeting with Interest Holder’s lawyers arranged for
26/10/22.

26/10/22 — Applicant’s land and property advisors
have assigned actions from meeting to deliver.

21/01/23 — Applicant’s land and property advisors
issued draft heads of terms for a pre-agreement.
31/01/23 — Interest Holder phoned and then emailed
in response with a request for a meeting.

01/02/23 — arrangements for meeting and site
inspection made for 16/02/23.

16/02/23 - Site inspection and meeting

15/03/23 - Interest Holder chasing plans for internal
presentation.

29/03/23 - plans are historic and need to be updated.
16/05/23 - slide deck prepared and issued to Interest
Holder.

19/05/23 - acknowledged and thanked for
information.

26/05/23 — Interest Holder contacted the Applicants
Agent to explain that a written rep would be going
into PINS. Interest Holder remained supportive of
project but need to protect position until legally
binding agreement in place.

30/05/23 - Applicant’s legal representatives request
for review of early Interest Holder representation if
possible.

30/05/23 - the Applicants Agent email to Interest
Holder re confirmation of circulating early written rep.
20/08/23 - Written representation received from
Interest Holder.

21/08/23 - the Applicants Agent response re
memorandum of understanding request.

11/07/23 - Interest Holder circulated HoTs /
memorandum of understanding for interim agreement
in draft to the Applicants Agent. Meeting suggested
by Interest Holder to discuss in detail.

18/07/23 - the Applicants Agent to Interest Holder
confirming meeting a good idea.

21/07/23 — Interest Holder confirming potential
meeting dates.

02/08/23 - Site meeting agreed for 14/09/23.
14/09/23 - 10am - Site Meeting between the
Applicant, the Applicants Agent and Interest Holder
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London Luton Airport Expansion Development Consent Order

Interest Interest
Holder Type

DCO
Plot
Ref

Engagement
Status

Status of Negotiations/Compulsory Acquisition Schedule

Status of Negotiations

No.

21/09/23 — Applicant’'s Agent to Interest Holder re
revised MoU.

22/09/23 - Response from Interested Party
acknowledging MoU addresses issues raised at
meeting.

25/09/23 - Applicants Agent email to Interested Party
requesting further meeting to agree MoU.

25/09/23 - Reply from interested Party. Change of
personnel needed to take forward.

26/09/23 - Applicants Agent email to new contact.

Jaison Cat1&2
Property
Development
Co. Limited

2-09,
2-10,
2-27,
2-29,
2-30,
2-38,
2-39

In Negotiation
RR-0603

Summary

The Applicant’s land and property advisors made
initial contact with the Interest Holder on 18/08/22. A
fee undertaking was provided to the Interest Holder’s
agent.

Meetings have been held and actions are being
resolved. Discussions continue.

Contact Log

The Applicant has been in intermittent dialogue with
the Interest Holder since 2017 when proposals first
emerged for an airport relief road.

18/08/22 — contacted by email 18/08/22, Looking to
sell all three properties, fee undertaking requested.
03/10/22 — email for more info on fees requested.
18/10/22 — email chaser from the Applicant’s land
and property advisors.

19/10/22 — response received from Interest Holder’s
agent who has instructions from the Interest Holder
and, will write to the Applicant’s land and property
advisors.

28/10/22 — meeting dates shared, to be arranged.
09/11/22 — meeting with Interest Holder in Luton.
04/05/23 - the Applicants Agent sent link to
Application documents and offer of further
information as required.

08/05/23 - response from Interest Holder’'s Agent with
supporting documents.

15/05/23 - exchange of emails between Agents,
notices received.

28/07/23 - email to Interest Holder’s Agent from the
Applicants Agent re outright acquisition and
reinvestment of monies.

18/08/23 - meeting between Agents.

19/09/23 — email from Applicant’'s Agent to Agent re
suggested resolution to reinvestment point.
21/09/23 — email from Applicant’'s Agent to Agent re
car parking loss and proposed reconfiguring.
22/09/23 — meeting between Agent and Applicant’s
Agent where the terms of assurance were agreed.
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DCO
Plot

Interest
Type

Interest
Holder

Engagement
Status

Status of Negotiations

John Ernest
Keeble and
Shirley
Dulcie
Keeble.
Trustees of
Twinjet
Retirement
and Death
Benefit
Scheme
Pension
Fund

Cat1&2

Ref
No.
1-102,
1-108,
1-122,
1-97

In Negotiation

Summary

The Applicant’s land and property advisors made
initial contact about the DCO with the Interest Holder
on 29/07/22.

The Applicant has held discussions with the
landowner and provided a letter of assurance on use
of potential compulsory acquisition powers. This has
alleviated the landowner's concerns.

Discussions continue.

Contact Log

The Applicant has been in regular dialogue with the
Interest Holder since 2017 when proposals first
emerged for an airport relief road.

29/07/22 — contacted by email re DCO.

18/08/22 — response from Interest Holder accepting
offer of meeting. Meeting arranged by the Applicant’s
land and property advisors on 04/10/22.

05/10/22 — Meeting on site with the Interest Holder
and their land and property advisors. Letter of
assurance regarding timing of acquisition requested
by the Interest Holder.

16/11/22 — Letter of Assurance sent to the Interest
Holder.

16/01/23 - Request from Interest Holder re car
parking availability locally.

18/01/23 - Response re car parking, TUl occupy and
not interested in letting out. Enquiry closed.
04/05/23 - the Applicant’s Agent sent link to
Application documents with offer of support.
18/05/23 - Email from Interest Holder to Applicant re
request for conversation re approach from third party
about a possible acquisition.

18/05/23 - Applicant phoned Interest Holder to
discuss the interest received and resolved the
questions the Interest Holder had over timing of
Applicants Proposed Development programme.

Lasnek
Limited
(Jaison
tenant)

Cat1&2

2-89,
2-94

In Negotiation

Summary

The Applicant’s land and property advisors made
initial contact with the Interest Holder on 29/07/22
and followed up via emails until 22/11/22. A meeting
has been held and actions are being resolved.
Discussions stalled.

Contact Log

29/07/22 — contacted by email. 29/07/22

18/10/22 — email follow up to same address.
17/11/22 — another email follow up.

29/11/22 — meeting held at Kensal House - updated
contact information.
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London Luton Airport Expansion Development Consent Order

Interest
Holder

Interest
Type

Engagement
Status

Status of Negotiations/Compulsory Acquisition Schedule

Status of Negotiations

11/01/23 — email to the Applicant sent to the
Applicant regarding car parking configuration.
30/05/23 - the Applicant’s Agent sent link to
Application Documents and offer of further support as
required. No response.

Legal & Cat1&2 | 2-101, | In Negotiation | Summary
General 2-108,
Property 2-110, The Applicant’s land and property advisors made
Partners 2-112, initial contact with the Interest Holder on 10/11/21.
(Industrial 2-114, Meetings have been held with the appointed
Fund) 2-117, landowner agent appointed. Discussions continue.
Limited 2-120,
(North Site) 2-123, Contact Log
2-126,
2-131, The Applicant has had intermittent dialogue with the
2-133, Interest Holder since 2017 when proposals first
2-134, emerged for an airport relief road.
2-136, 29/07/22 — contacted by email. 29/07/22
2-144, 18/10/22 — response from Interest Holder contact,
2-146, with colleague’s contact details with whom we
2-87, discussions can progress.
2-93, 28/10/22 — email from the Applicant’s land and
2-95, property advisors with suggestion of dates for a
2-96, meeting.
2-96a, 31/10/22 — response from Interest Holder’s agent
2-97, with dates to meet later this week. The Applicant’s
2-99 land and property advisors responded offering
10/11/22 or 11/11/22.
10/11/22 — virtual meeting with Interest Holder’'s
agent. The Interest Holder has appointed land and
property advisors to advise, who will be in touch.
14/11/22 - follow up email from the Applicant’s land
and property advisors to Interest Holder’s agent to
share contact details for occupiers.
01/02/23 — the Applicant’s land and property advisors
email to the Interest Holder’s advisors asking for a
meeting to review representations responses to
made at the 2022 Statutory Consultation.
21/04/23 - telecom mast proposal - Agent not keen,
appears to be in DCO limits. Can the Applicant’s
Agent respond?
24/04/23 - the Applicants Agent response, shared
DCO limits
25/04/23 - exchange between Agents. Update.
04/05/23 - the Applicants Agent sent link to
Application Documents
10/05/23 — Interest Holder's Agent acknowledged
receipt.
Legal & Cat 1 4-01, In Negotiation | Summary
General 4-02,
Property 8-084, The Applicant’s land and property advisors made
Partners 8-20 initial contact with the Interest Holder on 10/11/21.
(Life Fund) Contact has been made with the Interest Holder’s
Limited agent and a meeting is scheduled .in February 2023.

(South Site)

Discussions are expected to continue.
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Interest Interest DCO Engagement Status of Negotiations
Holder Type Plot Status

Ref
No.

Contact Log

The Applicant has been in intermittent dialogue with
the Interest Holder since 2017.

10/11/21 — contacted by email. on 10/11/21
01/02/23 — email response by Interest Holder’'s
agent. on 01/02/23

Meeting arranged with Interest Holder’s agent for
16/02/23.

17/02/23 - meeting held online. Email follow up same
day with list of information required.

12/04/23 — Interest Holder chase for information
requested.

14/04/23 - Applicant sent part complete information
to Interest Holder’s Agent.

20/04/23 — Interest Holder's Agent acknowledged
and repeated request for transport information to
Applicant.

04/05/23 - the Applicant’s Agent sent link to
Application Documents. No response.

23/06/23 - Applicant issued transport information to
Interest Holder’s Agent.

Igloo Thermo | Cat 1 2-95, In Negotiation | Summary

2-114 The Applicant’s land and property advisors made
initial contact with the Interest Holder on 23/11/22
after advice from applicant engineers that the plot
would be impacted by the Proposed Development.
No further contact has been received from Interest
Holder, but the Applicant will seek to continue
discussions with the Interest Holder.

Contact Log

Contact pending advice from engineers about effect
on this premises.

21/10/22 - The Applicant made contact with the
Interest Holder. The Interest Holder being concerned
that its lease would soon be expiring and they
wanted to make decisions on renewal. Meeting had
not taken place before Applicant’s Agent was
instructed to engage.

23/11/22 - Intro email sent to Interest Holder by
Applicants land and property advisers.

23/02/23 - Applicant made contact using information
from files.

01/03/23 - Response requesting a meeting on site.
03/03/23 - dates exchanges and meeting invite sent
for 13 March.

13/03/23 - meeting took place online. No concerns
raised after scheme explained.

04/05/23 - the Applicant’s Agent sent link to
Application Documents and offered further support as
required. No response.
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Interest Interest Engagement Status of Negotiations

Holder Type Status

Prospect Cat1&2 | 2-09, In Negotiation | Summary

House Day 2-10, Assurance

Nursery Ltd 2-29, Given The Applicant’s land and property advisors made
2-38, initial contact with the Interest Holder regarding the
2-39 application for development consent on 29/07/22.

The Applicant has held discussions with the
landowner and has provided and agreed a letter of
assurance on use of potential compulsory acquisition
powers. This has alleviated the landowner's
concerns.

Discussions continue.

Contact Log

The Applicant has been in regular dialogue with the
Interest Holder since 2017 when proposals first
emerged for an airport relief road.

29/07/22 — contacted by email about DCO, meeting
arranged.

27/10/22 — meeting took place on site with Property
Manager for owner.

16/11/22 — letter of assurance drafted and issued to
owner for comment.

09/12/22 — owner confirms agreement to terms of
assurance letter.

20/12/22 — assurance letter reviewed.

25/01/23 - final signed assurance letter sent to
owner.

27/01/23 — owner signed and returned completed
assurance letter.

04/05/23 — the Applicant’s Agent sent link to
Application Documents. No response.

Trumpf Cat1 2-114 | In Negotiation | Summary
Limited (L &
G Tenant) The Applicant’s land and property advisors made

initial contact with the Interest Holder on 18/10/22.
Meetings have been held and actions are being
resolved. The Applicant will seek to continue
discussions with the Interest Holder.

Contact Log

18/10/22 — Introduction email sent to contact
address.

17/11/22 — Follow up email sent not having heard
back.

23/11/22 — Meeting invite sent for 29/11/22,

24/11/22 — Meeting in diary 29/11/22,

29/11/22 — Meeting on site took place on site.
Information shared and property inspected.30/05/23 -
the Applicants Agent sent link to Application
Documents and offer of further support as required.
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Interest Interest Engagement Status of Negotiations
Holder Type Status
TUI Cat1&2 | 1-101, | In Negotiation | Summary
1-102,
1-103, The Applicant’s land and property advisors made
1-104, initial contact with the Interest Holder on 29/07/22.
1-113, Meetings have been held and actions are being
1-120, resolved.
1-122, The Applicant confirms that a letter was issued to the
1-123, Interest Holder which amongst other points,
1-72, addresses car parking concerns.
1-73, Discussions continue regarding land concerns.
1-89,
1-97, Contact Log
2-09,
2-10, The Applicant has been in regular dialogue with the
2-140, Interest Holder since 2017 when proposals first
2-149, emerged for an airport relief road.
2-159, 29/07/22 — Contacted by email re DCO,
2-16, 18/08/22 — Interest Holder responded accepting offer
2-19, of meeting.
2-26, The Applicant’s land and property advisors arranged
2-29, meeting., will take place on 04/10/22
2-36, 05/10/22 — Meeting held with the Applicant and their
2-38, land and property advisors - car parking concern in
2-39, relation to Wigmore Place.
2-40, 16/11/22 — The Applicant informs the Interest Holder
2-43, that a letter went out was issued w/c 05/10/22 with
2-44, car parking assurances.
2-45, 04/05/23 — the Applicant’s Agent sent link to
2-46, Application Documents and offer of further support.
2-49, No response.
2-51,
2-53,
2-60,
2-67,
2-77,
2-88,
2-91,
4-10,
4-11,
4-12
Ace Cat1&2 | 2-36, On hold Negotiations are on pause pending the outcome of a
Sandwich 2-43, legal matter with the Interest Holder who is a tenant
Bar 2-51 of the Applicant.
03/05/23 - Updated advice from Applicant to
Applicant’'s Agent that legal position remains
unresolved. Only when resolved should contact be
made.
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London Luton Airport Expansion Development Consent Order Status of Negotiations/Compulsory Acquisition Schedule

Interest Interest DCO Engagement Status of Negotiations
Holder Type Plot Status

Ref

No.
BAE Cat1 3-25, In Negotiation | Summary
Systems 3-26
Pension The Applicant’s land and property advisors made
Funds initial contact with the Interest Holder on 29/07/22.
Trustees Meetings have been held and actions are being
Limited resolved by the Interest Holder’s agent.

No further complex discussions regarding this plot
are anticipated.

Contact Log

29/07/22 — Contacted by email. 29/07/22

04/08/22 — Response received with instruction to
contact Interest Holder’s fund manager for further
response.

Email 08/09/22 — email sent to Interest Holder’s fund
manager with times to meet. Response received and
date agreed for 6/10/22.

10/10/22 — Interest Holder’s fund manager to take to
management board, access dropped out of lease to
Asda for highways works - Interest Holder’s consider
it adopted highway, and only concern is around
continuity of access to retail park.

04/05/23 — the Applicant’s Agent sent link to
application documents and offer of further support.
No response.

Dermot Cat 1 5-03, In Negotiation | Summary
Christopher 5-13,
Daly, Sir 6-02, The Applicant’s land and property advisors made
Francis 6-09, initial contact with the Interest Holder on 29/07/22.
George 6-10, Meetings have been held with legal advice sought by
Windham 6-11, The Applicant on the alternative to compulsory
Brooke, 6-12, acquisition powers.

6-16, A letter has been issued to the Interest Holder

6-17, detailing this alternative being sought and

6-18, discussions continue.

Contact Log

29/07/22 — Contacted by email 29/07/22. Response
received which asked for Interest Holder’s agent to
be brought in before a meeting could be arranged.
08/09/22 — Response received from agent 08/09/22,
recontacted on 09/09/22 and meeting now arranged
for 04/10/22.

05/10/22 — Meeting held with Applicant and their land
and property advisors — to confirm maintenance
agreement and consider nature of acquisition.
1/11/22 — The Applicant’s lawyers to advise.
25/11/22 — legal advice received and letter issued to
Interest Holder offering alternative to compulsory
acquisition powers.

23/01/23 - land plans sent to Interest Holders
representative.

23/01/23 - plans acknowledged.
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London Luton Airport Expansion Development Consent Order Status of Negotiations/Compulsory Acquisition Schedule

Interest Interest DCO Engagement Status of Negotiations
Holder Type Plot Status

Ref
No.

04/05/23 - the Applicant’s Agent sent link to
Application Documents with offer to support further
as required. Acknowledged.

12/05/23 - Response from Interest Holder, wants
Applicant’s agent to call in.

01/09/23 - the Applicants Agent offer to meet again
on 14 September and meeting accepted.

14/09/23 — Meeting held between Applicant,
Applicant’s Agent and Interest Holder.

19/09/23 — Applicant’'s Agent email to Interest Holder
re landscaping corridor / hedge.

20/09/23 - Interest Holder response regarding
requirements of Applicant.

22/09/23 — Applicant’s Agent response to Interest
Holder re hedges.

Edwina Cat1 4-01, In Negotiation | Summary
Jennifer 4-04,
Holden 4-05 The Applicant’s land and property advisors made

initial contact with the Interest Holder on 29/07/22.
Meetings have been held and actions are being
resolved.

The Interest Holder has appointed an agent to
manage discussions, which are ongoing.

Contact Log

29/07/22 — Contacted by email 29/07/22.

18/10/22 — email follow up to same address.
23/10/22 - response from Interest Holder, provided
new details for daughter. Email received from
daughter.

26/10/22 — email to Interest Holder’s daughter with
link to project information about the Proposed
Development and an invitation to meet.

17/11/22 — follow up email to offer a meeting.
23/11/22 -— Meeting arranged for 29/11/22 Nov,
location to be agreed.

29/11/22 — Meeting held with Interest Holder.
09/01/23 — the Applicant’s land and property advisors
contacted the Interest Holder’s agent with fee
undertaking.

10/01/23 — Interest Holder’s agent response
responded.

26/01/23 - Interest Holders Agent’s email - in
principle agree to lease proposal and need larger
plans and more details.

04/05/23 - Sent link to Application Documents with
offer of further support as required. No response.

FCC Cat 1 2-89 In Negotiation | Summary
Recycling (2-94)
(UK) Ltd Luton Borough Council has a longstanding

relationship with this Interest Holder. The Applicant’s
land and property advisors have contacted Luton
Borough Council for a meeting to be arranged. The
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London Luton Airport Expansion Development Consent Order Status of Negotiations/Compulsory Acquisition Schedule

Interest Interest DCO Engagement Status of Negotiations
Holder Type Plot Status

Ref
No.

Applicant hopes to reach an agreement prior to the
close of examination.

Contact Log

18/10/22 - Applicant’s Agent emails Luton Borough
Council contact who has relationship with Interest
Holder. Meeting to be arranged.

03/03/23 - the Applicant’s Agent reach out to
contacts at FCC provided by council.

06/03/23 - dates requested for meeting by FCC.
30/03/23 - meeting with FCC and council in
attendance

30/03/23 - FCC sent copy of reconfigured site as
previously understood.

04/04/23 - design sketch for new highways around
tip, sent to FCC.

14/04/23 - FCC confirm site could be reconfigured to
provide for new highway layout.

14/04/23 - the Applicant’s Agent acknowledged and
suggested Luton Borough Council as owner and
landlord of the facility need to decide if this design is
developed at this stage or left as an in-principle
agreement.

04/05/23 - the Applicant’s Agent sent link to the
Application Documents with offer to support further

as required.
General Cat 1 1-63, In Negotiation | Summary
Motors 1-65
Limited The Applicant’s land and property advisors made

initial contact with the Interest Holder on 29/07/22.
Meetings have been held and actions are being
resolved.

Discussions continue.

Contact Log

Freehold interest in Thurlow Nunn - subject to
temporary land take - need to engage with. Have
requested copies of letters to be re-sent to Interest
Holder’s agent - estates manager.

18/10/22 — the Applicant’s land and property advisors
sent intro an introductory letter by email to the
Interest Holder.

21/10/22 — the Interest Holder’s Estate Manager
responded, wants to meet in Luton mid-November.
28/10/22 — email from the Applicant’s land and
property advisors with suggested dates to meet.
17/11/22 — emailed and offered w/c 28/11/22 to meet
on site.

23/11/22 — follow up regarding dates to meet w/c
28/11/22.

24/11/22 — Meeting on site proposed

TR020001/APP/8.34 | October 2023 Page 16



London Luton Airport Expansion Development Consent Order Status of Negotiations/Compulsory Acquisition Schedule

Interest Interest Engagement Status of Negotiations
Holder Type Status

01/12/22 — Meeting with Interest Holder on site for
inspection and discussion.

02/12/22 - the Applicant’s land and property advisors
responded to the Interest Holder with information
requested at the meeting.

04/05/23 — the Applicant’s Agent sent link to
Application Documents with offer to support further
as required. No response.

High Flying Cat1&2 | 2-114, | In Negotiation | Summary

Food Limited 2-133
The Applicant has a long-standing relationship with
this party having first engaged with them in 2017.
The Applicant’s land and property advisors made
initial contact with the Interest Holder in connection
with the DCO on 29/07/22. Meetings have been held
and actions are being resolved.
Discussions continue.
Contact Log
29/07/22 — Contacted by email 29/07/22.
18/10/22 — email follow up to same address.
19/10/22 — Meeting arranged with Interest Holder on
27/10/22.
27/10/22 — Meeting held, request from the Interest
Holder to be kept informed.
04/05/23 — the Applicant’s Agent sent link to
Application Documents with offer to support further
as required. No response.
Kames Cat1&2 | 2-152, | In Negotiation | Summary
Capital UK 3-04,
Active Value 3-14, The Applicant’s land and property advisors made
Nominee 1 3-15, initial contact with the Interest Holder on 29/07/22.
Limited, 3-27, Meetings have been held and actions are being
Kames 5-16, resolved.
Capital UK 5-17, Discussions continue.
Active Value 5-18,
Nominee 2 5-19, Contact Log
Limited, 5-20,
5-21, 18/10/22 — Letter sent by email. on 18/10/2022
5-24 19/10/22 — response from the Interest Holder’s agent

received, offered meeting and seeking to agree time
and date for site visit

21/10/22 - response from the Interest Holder’'s agent
received, this investment going to be manged by DTZ
Investors... Meeting to be held in London together.
28/10/22 — sent email to Interest Holder’s agent’s
with dates for a meeting w/c 14/11/22.

14/11/22 — Meeting held, no immediate concerns
raised by the Interest Holder, request for plans and
number of car parking spaces to be re-provided. to
be sent.

04/05/23 — the Applicant’s Agent sent link to
Application Documents with offer to support further
as required. No response.
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London Luton Airport Expansion Development Consent Order Status of Negotiations/Compulsory Acquisition Schedule

Interest Interest Engagement Status of Negotiations

Holder Type Status

Cella UK Cat1&2 | 1-120, | In Negotiation | Summary

Property 1-70, RR - 0209

Trust 1-72, The Applicant’s land and property advisors made
1-73, initial contact with the Interest Holder on 29/07/22.
1-74, Meetings have been held and actions are being
1-74a, resolved.
1-77, Discussions continue.
1-77a,
1-79, Contact Log
1-81,
1-86, The Applicant has been in regular dialogue with the
1-88, Interest Holder since 2017 when proposals first
1-89, emerged for an airport relief road. This resulted in
4-10, Luton Borough Council acquiring a leasehold
4-11, interest in the Property in 2019 and the Applicant has
4-12 maintained its interest in acquiring the freehold

interest to facilitate the Proposed Development.
29/07/22 — Contacted by email about DCO.

18/08/22 — date shared for meeting to update Interest
Holder’s representative.

19/10/22 — Email sent to Interest Holder; dates
missed can we schedule again. Virtual meeting now
fixed, confirmed for 26/10/22.

26/10/22 - meeting took place with Interest Holder,
project Proposed Development discussed and points
to action agreed.

13/07/23 — Interest Holder’s Agent sent email
confirming instruction to act.

18/07/23 - conversation between the Agents.
19/07/23 - internal conversations between the
Applicant’'s Agent and the Applicant re acquisition
strategy.

02/08/23 - the Applicant’s Agent email to Interest
Holder’s Agent re acquiring entire property and
preferred timescales for acquisition if yes.

21/08/23 - the Applicant’s Agent chaser email to
Interest Holder’s Agent re outstanding acquisition
queries.

29/08/23 - Response from Interest Holder's Agent
confirming client instructions are being sought re
permanent acquisition of whole of property and likely
timescales of such.

22/09/23 - Applicants Agent sent follow up email to
check if any decisions had been made.

Reach Cat1&2 | 1-34, In negotiations | Summary
Printing 1-42,
Services 1-43, The Applicant’s land and property advisors made
Limited 1-45, initial contact with the Interest Holder on 29/07/22.
1-47, Meetings have been held and actions are being
1-48, resolved.
1-49, Discussions continue.
1-54,
1-61 Contact Log

18/10/22 - email follow up to same address.
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London Luton Airport Expansion Development Consent Order

Interest
Holder

Interest
Type

DCO
Plot
Ref
No.

Engagement

Status

Status of Negotiations/Compulsory Acquisition Schedule

Status of Negotiations

19/10/22 - Response with new contact details
provided.

22/11/22 - Chaser to Interest Holder, invited a
meeting and stated will be on site again w/c 28 Nov if
they want a meeting in person.

04/05/23 - the Applicant’s Agent sent link to
Application Documents with offer to support further
as required.

09/05/23 - Reach respond and request meeting.
15/05/23 - Meeting took place online. request for
plans to be sent.

16/05/23 - the Applicant’'s Agent sent plans.
19/05/23 - Reach sent email connecting the
Applicant’'s Agent to tenant who occupy premises.
22/05/23 - the Applicant’s Agent write to the tenant.
09/06/23 - Email to the Applicant’s Agent requesting
a meeting.

12/06/23 - the Applicant’s Agent response offering
meeting dates. No further response.

Signature Cat1&2 | 1-101, | Discussions Summary
Flight 1-105, | ongoing
Support 1-107, Relates to airside parking area adjoining hangars.
London 1-109, Direct lease from the Applicant extended to 2057.
Luton 1-123, The Applicant has confirmed that while the interest is
Limited 2-138, inside the Order limits, it is not required for the
2-139, Proposed Development. The lease expires prior to
2-140, other Signature Flight Support interests.
2-142
Contact Log
16/11/22 — letter sent.
16/01/23 — reply from Interest Holder.
19/01/23 — The Applicant’s land and property
advisors respond with offer to provide a general
update on expansion plans. The Proposed
Developments given potential impacts for business
operations despite no land being required for the
Proposed Development taken.
04/05/23 — the Applicant’s Agent send link to
Application Documents with offer to support further
as required. No response.
Bartholemew | Cat1 &2 | 1-120, | In Negotiation | Summary
Richard 1-72, RR-0531
Pleydell- 1-73, REP1 - 036 The Applicant’s land and property advisors made
Bouverie, 1-89, initial contact with the Interest Holder on 06/09/22.
Harriot Isobel 4-10, Meetings have been held and actions are being
Pleydell- 4-11, resolved.
Bouverie 4-12, Discussions continue.
6-01,
6-05, Contact Log
6-06,

06/09/22 — Contacted by letter. 06/09/22

3/10/22 — Response from Interest Holder’'s agent.
14/10/22 - Plan issued, and meeting offered.
Meeting arranged for 31/10/22.
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Interest Interest DCO Engagement Status of Negotiations
Holder Type Plot Status

Ref
No.

31/10/22 — Meeting held, Interest Holders agent is
taking instructions from client the Interest Holder but
no immediate concern.

02/11/22 — Email from Interest Holders agent,
suggested alterations that would achieve better
solution. Shared with the Interest Holder’s lawyers
and await reply.

11/11/22 — Interest Holder’s lawyers confirm by
agreement solution with neighbour could achieve
same aims. Respond on suggested alterations
25/11/22 — Wrote to Interest Holder’s agent regarding
use of neighbouring landowner’s property for
requirement that could only be achieved by
agreement.

06/02/23 — chase up from Interest Holders agent
about progress.

06/02/23 — the Applicant’s Agent response, no real
progress, preference remains but need adjacent
landowner agreement.

04/05/23 — the Applicant’s Agent send link to
Application Documents with offer to support further
as required. No response.

21/09/23 - the Applicant’'s Agent responded to the
Agent re hedgerow update.

Dean Clive Cat1&2 | 5-03, In Negotiation | Summary

Eldridge, 5-13, RR - 0410

Linda Anne 6-04, The Applicant’s land and property advisors made

Eldridge 6-18, initial contact with the landowner on 05/10/22.
Meetings have taken place and actions are being
resolved.

Discussions continue.
Contact Log

The Applicant is in discussions with the Interest
Holder and has been engaged on and off since 2016
in connection with the property.

05/10/22. The Applicant contacted the Interest Holder
asking for a meeting to be arranged.

18/10/22 — the Applicant’s land and property advisors
email Interest Holder offering meeting either 25/10/22
or 26/10/22.

19/10/22 — Meeting at Winch Hill arranged for
27/10/22.

27/10/22 - site meeting took place with Interest
Holder including property inspection. Applicant’s land
and property advisors to write to inform claimant on
potential delivery timescales.

14/12/22 — email from Interest Holder’s agent with
request for fee undertaking.

20/12/22 - the Applicant’s land and property advisors
issue fee undertaking.

03/01/23 — Undertaking acknowledged.

04/05/23 — the Applicant’s Agent sent link to
Application Documents with offer to support further
as required.
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Interest Interest Engagement Status of Negotiations
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23/06/23 — Email from Interest Holders agent to the
Applicant’s Agent raising the following: - rights /
restrictions detail, construction detail, water /
services, development plots & query re why property
isn’t in CPO boundary.

06/09/23 - response from the Applicant’s Agent
offering a meeting on site to further discuss issues.
12/09/23 — meeting confirmed between Applicant’s
Agent and Agent.

14/09/23 — meeting held between Interest Holder,
Agent, Applicant & Applicant’'s Agent.

22/09/23 — Applicant’'s Agent to Agent circulating
easement example terms and requesting additional

info.
Easy Jet Cat1&2 | 1-110, | Discussions Summary
(EasyJet 1-91, ongoing
Airline 1-95, The Applicant’s land and property advisors made
Company 1-98, initial contact with the Interest Holder by letter on
Limited) 2-104, 06/09/22 with a chaser letter sent in November 2022.

2-112, Meetings have taken place.

2-119, Discussions continue.

2-122,

2-123, Contact Log

2-124,

2-125, 06/09/22 — Contacted by letter 06/09/22.

2-127, 30/11/2022 — Chaser follow-up letter sent.

2-128, 12/12/22 — Response from Interest Holder, to meet

2-62, virtually on Teams 16/12/22.

2-65, 16/12/22 — Meeting held. No concerns.

2-91 04/05/23 — the Applicant’s Agent send link to the
application documents with an offer to support further
as required. No response.

Greene King | Cat 1 10-01, | In Negotiation | Summary
Retailing 10-06
Limited The Applicant’s land and property advisors made

initial contact by letter on 06/09/22 with follow up
letters sent in November 2022 and January 2023.
There has been no response received to date.
This line is not a duplicate of the line below and
relates to a different public house managed by a
different part of the owner’s estate.

Contact Log

06/09/22 — Contacted by letter 06/09/22.

30/11/2022 — Chaser follow up letter sent.

11/01/23 — Chaser follow up letter sent.

12/01/23 - Interest Holder wants to meet online.
01/02/23 — the Applicant’s Agent emailed plans
showing impacts.

08/02/23 — Interest Holder confirm date for meeting.
10/2/23 — meeting held online. Information provided,
Interest Holders representative to visit site with plans
now sent and return with any concerns about access
etc.
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Status of Negotiations

04/05/23 — the Applicant’s Agent sent link to
Application documents with offer to support further as
required. No response.

Latimer Land
(Luton)
Limited

Cat 1

9-09

Initial Contact
Made

Summary

The Applicant’s land and property advisors made
initial contact by letter on 06/09/22 with follow up
letters sent in November 2022 and January 2023.
There has been no response received to date.
06/09/22 — Contacted by letter 06/09/22.
30/11/2022 — Chaser follow up letter sent.
11/01/23 — Chaser follow up letter sent.

19/09/23 — Chaser letter sent to Interest Holder
requesting contact.

Lucia Maria
Phillips

Cat2

8-08

In negotiation

Summary

The Applicant’s land and property advisors made
initial contact by letter on 06/09/22 with follow up
letters sent in November 2022 and January 2023.
Further information on the Proposed Development
was requested by the Interest Holder which was
provided to alleviate concerns.

Discussions continue.

Contact Log

06/09/22 — Contacted by letter 06/09/22.
30/11/2022 — Chaser follow up letter sent.
11/01/23 — Chaser follow up letter sent.

13/01/23 - Interest Holder’s agent responded to
letter.

01/02/23 — the Applicant’s land and property advisors
sent plans and drawings to show requirement on
Interest Holder’s land with offer of meeting.
21/02/23 — Agent offered dates for meeting.
03/03/23 — invite sent for 13 March.

13/03/23 — meeting took place online. The
Applicant’'s Agent subsequently sent more
information as requested.

04/05/23 — the Applicant’s Agent sent link to
Application Documents with offer to support further
as required. No response.

Offley Chase
Estates
Limited

Cat 1

3-42,
7-43,
7-46

Initial Contact
Made
RR - 1288

Summary

The Applicant’s land and property advisors made
initial contact by letter on 06/09/22 with follow up
letters sent in November 2022 and January 2023. .
Discussions have now commenced.

Contact Log
06/09/22 — Contacted by letter 06/09/22.

30/11/2022 — Chaser follow up letter sent.
11/01/23 — Chaser follow up letter sent.
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Status of Negotiations

19/09/23 — Chaser letter sent to Interest Holder
requesting contact.

22/09/23 — Interest Holder’'s Agent emailed in
response to letter and requested an assurance.
22/09/23 — Applicant’s Agent response to Agent re
assurance.

26/09/23 — Applicants Agent further email confirming
willingness of Applicant to offer assurance on
wording provided.

The
Executors of
Paul
Tompkins

Cat1&2

3-32,
3-40,
7-12,
7-13,
7-14,
7-15,
7-29,
7-40,

Initial Contact
Made
RR-1517

Summary

The Applicant’s land and property advisors made
initial contact by letter on 06/09/22 with follow up

letters sent in November 2022 and January 2023.
There has been no response received to date.

Contact Log

06/09/22 — Contacted by letter 06/09/22.
30/11/2022 — Chaser follow up letter sent.
11/01/23 — Chaser follow up letter sent.
19/09/23 — Chaser letter sent to Interest Holder
requesting contact.

SIG Trading
Limited

Cat 1

9-07

Initial Contact
Made

Summary

The Applicant’s land and property advisors made
initial contact by letter on 06/09/22 with follow up

letters sent in November 2022 and January 2023.
There has been no response received to date.

Contact Log

06/09/22 — Contacted by letter 06/09/22.
30/11/2022 — Chaser follow up letter sent.
11/01/23 — Chaser follow up letter sent.
19/09/23 — Chaser letter sent to Interest Holder
requesting contact.

The
Governing
Body of
Queen
Elizabeth
School

Cat 1

Initial Contact
Made

Summary

The Applicant’s land and property advisors made
initial contact by letter on 06/09/22 with follow up
letters sent in November 2022 and January 2023.
Further information on the Proposed Development
was requested by the Interest Holder which was
provided to alleviate concerns.

Discussions continue.

Contact Log

06/09/22 — Contacted by letter 06/09/22.

30/11/2022 — Chaser follow up letter sent.

16/12/23 — Interest Holder email response to letter.
01/02/23 — the Applicant’s land and property advisors
send plans and drawings to show requirement on
school land with offer of meeting.
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Status of Negotiations

04/05/23 — the Applicant’s Agent sent link to
Application documents with offer to support further as
required.
04/05/23 — Response acknowledgement.
Tameside Cat1&2 | 1-15, No Further Summary
Metropolitan 1-18, Action Pre-
Borough 1-24, DCO The Applicant’s land and property advisors made
Council 1-39, initial contact with Interest Holder on 18/10/22 after
1-40, receiving correct contact details. A meeting has been
1-43, conducted with the appointed agent; not concerned
1-46, about the Proposed Development as premises is
1-49, sublet for the next seven years.
1-53, No further correspondence expected until the expiry
1-54, of the current lease.
1-59,
1-61, Contact Log
1-67,
9-08 29/07/22 — Contacted by email 29/07/22
29/07/22 — Response received advising LaSalle no
longer represent Interest Holder.
18/10/22 — email to new contact.
28/10/22 — Schroders now managing asset. Contact
made and meeting dates offered.
31/10/22 - Virtual meeting arranged for 10/11/22
10/11/22 — Met Interest Holder’s agent who are not
concerned. Premises sublet for next seven years.
04/05/23 — the Applicant’s Agent sent link to
Application Documents with offer to support further
as required. No response.
DOT Group Cat1&2 | 2-100, | Initial Contact | Summary
International 2-104, | Made
Limited 2-112, The Applicant’s land and property advisors made
2-122, initial contact with the Interest Holder on 16/11/22.
2-127, The Applicant has further been in contact regarding
2-128, lease renewal and the Proposed Development.
2-91, Discussions continue.
2-98
Contact Log
16/11/22 — Letter sent.
The Applicant has been in contact regarding the
application for development consent and lease.
04/05/23 — the Applicant’s Agent sent link to
Application Documents with offer to support further
as required. No response.
GBA Cat1&2 | 2-104, | Discussions Summary
Services 2-107, | ongoing
(Unit4 2-112, The Applicant’s land and property advisors made
Airport 2-127, initial contact by letter on 16/11/22 with a follow up
Executive 2-128, letter in January 2023. Contact made and meeting
Park) (G.B.A. 2-91 held. No issues raised by the Interest Holder.
Services
Limited) Contact Log
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16/11/22 — Letter sent.

11/01/23 — Chaser follow up letter sent.

25/01/23 — The Applicant make contact direct with
the Interest Holder.

25/01/23 — Interest Holder responds with request for
meeting.

02/02/23 — Meeting held between the Applicant’s
land and property advisors and Interest Holder.
04/05/23 — the Applicant’'s Agent sent a link to the
application documents with an offer to support further
as required. No response.

Integrated Cat1&2 | 2-104, | Discussions Summary

De-icing 2-111, | ongoing
Services (U3 2-112, The Applicant’s land and property advisors made
Airport 2-127, initial contact by letter on 16/11/22. Meetings have
Executive 2-128, been held with no actions to resolve.
Park) (IDS 2-91 Discussions continue between the Applicant and the
Limited) Interest Holder.
Contact Log
16/11/22 — Letter sent.
18/11/22 — Response from Interest Holder and
meeting w/c 28/11/22 offered.
29/11/22 — The Applicant’s land and property
advisors and the Applicant visited premises and met
with the representatives of the owner. Discussions
held and no actions arising.
04/05/23 — the Applicant’s Agent sent a link to the
application documents with an offer to support further
as required. No response.
National Cat1&2 | 1-34, Discussions Summary
Sameday 1-42, ongoing
Limited (U1 1-47, The Interest Holder is a tenant of the Applicant,
Airport 1-59, consequently there is a longstanding relationship with
Executive 2-104, the Interest Holder.
Park) 2-109, The Applicant’s land and property advisors made
2-112, initial contact to discuss the DCO by letter on
2-127, 16/11/22 with a follow up letter in January 23.
2-128, Contact and meeting held. Discussions to continue.
2-91

Contact Log

16/11/22 — Letter sent.

11/01/23 — Chaser follow up letter sent.

25/01/23 — The Applicant make contact direct with
Interest Holder.

26/01/23 — The Applicant’s land and property
advisors held meeting with Interest Holder.
Discussed Proposed Development and agreed
actions.

04/05/23 — the Applicant’s Agent sent a link to the
application documents with an offer to support further
as required. No response.
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London Luton Airport Expansion Development Consent Order

Interest
Holder

Assured
Group (Plot
22 Percival
LH)

Interest
Type

Cat 1

2-138,
2-139,
2-141,
2-142,
2-145,
2-147,
2-150,
2-151,
2-60

Engagement
Status

No Further
Action Pre
DCO

Status of Negotiations/Compulsory Acquisition Schedule

Status of Negotiations

Summary

The Applicant’s land and property advisors made
initial contact by letter on 16/11/22 with a follow up
letter in January 2023. Now established that owner
has left the premises which are now occupied by
Assured Group. Contact made with Assured Group
and who confirmed no meeting was required after
initial information was shared.

Contact Log

16/11/22 — Letter sent.

11/01/23 — Chaser follow up letter sent.

30/01/23 — The Applicant received contact from
Assured Group who had not had any communication
regarding the Proposed Development.

31/01/23 — the Applicant’s land and property advisors
contacted Assured Group, provided project Proposed
Development information and Assured Group now
content with position. Supportive of the Proposed
Development and no need for a meeting.

04/05/23 — the Applicant’s Agent sent link to
Application Documents with offer to support further
as required. No response.

Avion Flight
Training
Centre UK
Ltd
(Building/Ha
ngar 26)

Cat1&2

2-306,
2-48,
2-51

Initial Contact
Made

Summary

The Applicant’s land and property advisors made
initial contact by letter on 16/11/22 with a follow up
letter in January 2023.

Contact Log

16/11/22 — Letter sent.

11/01/23 — Chaser follow up letter sent.

04/05/23 — the Applicant’s Agent sent link to
Application Documents — bounce back.

22/05/23 — Response from Interest Holder, request
for more information re relocation options.

30/05/23 — the Applicant’s Agent response — suggest
liaising with immediate landlord re plan post lease
expiry which occurs before property required.
02/06/23 — Response from Interest Holder, regarding
possible alternative premises when this property
needs to be vacated.

Aelia
(Building 126
Percival
Way)

Cat1&2

2-28,
2-36

Initial Contact
Made

Summary

The Applicant’s land and property advisors made
initial contact by letter on 16/11/22 with a follow up
letter in January 2023. There has been no response
received to date. 19/09/23 — Companies House
states company has dissolved.

Contact Log

TR020001/APP/8.34 | October 2023

Page 26




London Luton Airport Expansion Development Consent Order Status of Negotiations/Compulsory Acquisition Schedule

Interest Interest Engagement Status of Negotiations
Holder Type Status

16/11/22 — Letter sent.

11/01/23 — Chaser follow up letter sent.

19/09/23 — Chaser letter sent to Interest Holder
requesting contact.

Applicant’s Agent discovered updated information on
Companies House. No further action required.

J S Bloor Cat2 3-40, In Negotiation | Summary

(Northampto 3-42, RR-0153

n Limited) 7-13, REP1 — 062 The Interest Holder’s legal advisors made initial

trading as 7-14, contact about the DCO by email on 16/06/23. For

Bloor Homes 7-40, several years prior to this there had been an ongoing

Limited 7-43, intermittent dialogue between the Applicant and the
7-46 Interest Holder in connection with their wider plans

for East of Luton.
There has been dialogue about the DCO and
discussions continue.

Contact Log

16/06/23 — Relevant representation received & the
Applicant’s Agent acknowledged.

14/07/23 — email from Legal Advisors on behalf of
Interest Holder proposing MS teams call to go
through rep.

18/07/23 — meeting held between Interest Holder,
Legal reps. And the Applicant’s Agent

01/09/23 — Legal Advisor on behalf of Interest Holder
email to Applicant’s Agent re representations and
lease.

22/09/23 — Applicant’s Agent to Legal Advisor on
behalf of Interest Holder confirming relevant rep
response and DCO rights.

The Crown Cat1 2-76, In discussion. | Summary

Estate gg; e Two parcels (1-120, 4-12) in name of SoS
2-86’ Defence. Covenants from a conveyance dated
2-87, Feb 1955. After detailed enquiry we are advised
2-90, that the SoS for Defence no longer has any
g‘?gj’ interest in land in the area, and is not aware of
2:121’ who is the current beneficiary of the rights.
2_127: e One parcel (2-46) is in the name of SoS DHULC
2-128, but the BoR makes provision to exclude the
2-134, interests held by the Crown in this plot, so will not
3-120 be affected by the proposed development.
4:12 ’ e There are 13 which are bona vacantia, 12 plots
2—46, under one dissolved company from Feb 2015

and one (7-13) under another dissolved in Feb
2020.
Contact Log
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London Luton Airport Expansion Development Consent Order Status of Negotiations/Compulsory Acquisition Schedule

Interest Interest DCO Engagement Status of Negotiations
Holder Type Plot Status

Ref
No.

25/11/22 — Email from Applicants agent to
Government Legal Department (GLD) regarding
dissolved companies.

28/11/22 — Email response from GLD to Applicants
agent requesting more information to help answer
queries.

13/12/22 — Email from Applicants agent to GLD
provided further information to assist with queries.
10/02/23 — Email from GLD representative to
Applicants agent confirming review is underway and
response will be provided.

15/02/23 - Email from Applicants agent to those
instructed to represent DLUHC

17/02/23 - Email introduction from member of MOD
assigned to review request.

21/02/23 — Email from GLD providing first response
to series of queries.

21/02/23 - Applicant agent issued detailed summary
of request to representative of MOD

21/02/23 - email acknowledging information received
from representative of MOD

27/02/23 - Email response from representative for
DLUHC acknowledging email from Applicants agent
and confirming instructions being taken.

06/03/23 - Email from DLUHC with request for copy
lease information.

07/03/23 - Applicants agent supplied lease details
14/03/23 - Applicant agent following up MOD
15/03/23 - MOD email which confirms no record of
conveyances which detail the covenants

17/03/23 - Applicants agent acknowledge MOD
update

23/03/23 — Email from GLD providing final response
to series of queries.

20/06/23 - Further email from MOD with confirmation
MOD no longer has any interest in the land
22/06/23 - Applicants agent confirmed receipt to
MOD.

22/06/23 - Applicants agent followed up agent for
DLUHC

01/08/23 - Applicants agent advised Crown interest in
plot 2-46 removed from BoR, agreement of Crown no
longer required.
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London Luton Airport Expansion Development Consent Order Status of Negotiations/Compulsory Acquisition Schedule

Table 1.2: Progress of negotiations with statutory undertakers

Statutory Undertaker / Status of negotiations
Telecoms Operator / other

Affinity Water Limited Summary

Protective provisions for the benefit of water and sewage
undertakers are included at Part 1 of Schedule 8 to the draft DCO.
These provisions restrict powers of compulsory acquisition, and
protect apparatus. The Applicant is engaged with this party in
respect of a draft Statement of Common Ground and drafting of the
DCO.

Correspondence log

16/12/19 — mail/letter - Response submitted to the 2019 statutory
consultation.

13/01/20 — Meeting/MS Teams - First meeting following the 2019
statutory consultation: Proposed Development presentation.
16.03.20 — Meeting/MS Teams - Second meeting following 2019
statutory consultation: Proposed Development presentation.
10/09/20 — Meeting/MS Teams - Pre-meeting to discuss critical
items ahead of next meeting on 24/09/20.

24/09/20 — Meeting/MS Teams - The chemical composition of the
Water Treatment Plant effluent.

19/10/21 — Meeting/MS Teams - The water supply forecast.
23/06/22 — Meeting/MS Teams - Recap and update on design,
review of water supply and discharge numbers and forecasts, water
quality of discharge from Water Treatment Plant

08/07/22 — Email Correspondence - Affinity Water requested clarity
on the Hydrogeological Characterisation Report.

26/09/2022 — Email Correspondence - The Affinity Water request
received on 08.07.22 was resolved in an email on 26.09.2022.
22/11/22 — Email Correspondence — Affinity Water provided
comments on draft application documents.

20/01/2023 - Email Correspondence - the Applicant shared initial
responses to Affinity Water comments on application documents
ahead of meeting.

23/01/2023 - Meeting — MS Teams SoCG and application
documentation review and discussion.

15/05/2023 Meeting/MS Teams - Affinity Water legal team updated
on DCO programme, and SoCG review.

19/05/2023 - Email correspondence - Feedback on Foundation
Works Risk Assessment (FWRA) provided by a technical advisor to
Affinity Water.

19/05/2023 — Meeting/MS Teams - Meeting arranged to discuss
FWRA.

30/05/2023 Meeting/MS Teams - Discussion with Affinity Water
legal team about SoCG and next steps.

07/08/2023 — Meeting/MS Teams - Meeting to provide an update on
the DCO programme, legal review of the draft DCO, SoCG progress
and timescales, and drainage scheme and FWRA.

07/09/2023 — Meeting/MS Teams — Meeting to discuss legal review
of draft DCO, SoCG progress and drainage scheme.

21/09/2023 — Meeting/MS Teams — Meeting to discuss legal review,
SoCG and drainage design

27/09/2023 - Email correspondence — the Applicant shares link of
change notification issued by the Applicant in relation to updating
the Drainage Design Statement.
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Statutory Undertaker / Status of negotiations
Telecoms Operator / other

Argiva Limited Protective provisions for the benefit of electronic communications
code network operators are included at Part 2 of Schedule 8 to the
draft DCO.

Bedfordshire Police Summary

The Applicant has engaged with Bedfordshire Police in respect of
the impact on the Proposed Development. The Applicant is engaged
with this party on a draft Statement of Common Ground
[TR020001/APP/8.01] which was submitted at Deadline 2

Correspondence log

21/05/19 — Meeting - Introduction to the Proposed Development and
introductory discussion on the approach to the assessment of major
accidents and disasters within the Environmental Impact
Assessment (EIA)

03/07/19 — Meeting - Design review of the Proposed Development,
including a design review of measures relating to safety and
security.

01/04/20 — Meeting/MS Teams - Meeting to review the comments
made in Bedfordshire Police’s response to the 2019 statutory
consultation.

10/09/21 — Email - Parameters for emergency assembly area.
15/10/21 — Meeting/MS Teams - Meeting to provide an update about
the Proposed Development and the statutory consultation and
discuss the major accidents and disasters methodology and
preliminary assessment results.

24/11/21 — Meeting/MS Teams - Meeting to provide an update about
the Proposed Development and discuss the design changes and the
terminal layout in particular.

17/08/22 — Meeting/MS Teams - Meeting to progress the
discussions regarding the terminal layout and the discuss the
production of a draft Statement of Common Ground.

16/11/22 — Meeting/MS Teams - Details of existing and proposed
site discussed, along with the draft Statement of Common Ground.
Identified that commercial arrangements of new policing need to be
considered.

16/12/2022 - Updated SoCG - Bedfordshire police added
information to SoCG in relation to dog kennels, T2 and additional
storage and confirmed that they were content with the remaining
wording.

29/03/2023 - Email - PINS website link of full suite of application
documents sent to Bedfordshire Police and draft SoCG for any
further comments.

18/05/2023 — Meeting/MS Teams - Meeting to discuss the matters in
the SoCG, and the MA&D study area.

13/06/2023 Email - Email with request for Bedfordshire Police to
provide their response to SoCG item relating to MA&D.

22/06/2023 - Emails - Email from Bedfordshire Police asking if
Section 3.1.1 of the SoCG will need updating to reflect a change in
their requirements. Response by the Applicant requesting this
update.

29/06/2023 - Email - Bedfordshire Police provided updated SoCG to
reflect the changed plans regarding the re-location of the police
facility
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Statutory Undertaker / Status of negotiations
Telecoms Operator / other

BT Limited/BT Group plc Protective provisions for the benefit of electronic communications
code network operators are included at Part 2 of Schedule 8 to the
draft DCO.

Cadent Gas Limited Summary

Protective provisions for the benefit of gas undertakers are included
at Part 1 of Schedule 8 to the draft DCO. These provisions restrict
compulsory acquisition powers and protect apparatus. The Applicant
is engaged with this party on a Statement of Common Ground and
proposed protective provisions.

Correspondence log

16/12/19 — Email/letter - Response submitted to the 2019 statutory
consultation.

04/04/22 — Email/letter - Response submitted to the 2022 statutory
consultation.

20/04/22 — Meeting /MS Teams - Engagement with Cadent to
discuss the proposals and statutory consultation response including
an overview of the Proposed Development and the proposed works
in proximity of Cadent apparatus.

19/05/22 — Meeting/MS Teams - Engagement with Cadent to
discuss the medium and low pressure Cadent apparatus.

30/09/22 — Email Correspondence - draft application documents
shared.

5/11/2022 - Email - DCO Draft Application details shared, alongside
draft SoCG for Cadent’s review and comment.

31/01/2023 - Telephone call - Discussion regarding Cadent’s review
of the SoCG draft.

01/02/23 — Cadent provided comments on draft Statement of
Common Ground.

29/03/ 2023- Email - Link sent to Cadent with link to full

suite of application documents and updated draft SoCG.
20/04/2023 - Email - Confirmation from Cadent that they agree with
the contents of the SoCG.

3/07/2023 - Email - Contact between the Applicant’s and Cadent’s
legal teams to begin discussions on Protective Provisions.
4/07/2023 Email - Contact between the Applicant’s and Cadent’s
legal teams to begin discussions on Protective Provisions and
funding.

Cityfibre Holdings Limited Protective provisions for the benefit of electronic communications
code network operators are included at Part 2 of Schedule 8 to the
draft DCO. While this Interest Holder is not on the Ofcom register of
persons with powers under the Electronic Communications Code,
the interest is listed in this schedule on a precautionary basis.

GTC Infrastructure Limited Protective provisions for the benefit of gas undertakers are included
at Part 1 of Schedule 8 to the draft DCO. These provisions restrict
compulsory acquisition powers and protect apparatus. While this
Interest Holder is not on the Ofgem list of gas licensees the interest
is listed in this schedule on a precautionary basis.

TR020001/APP/8.34 | October 2023 Page 31



London Luton Airport Expansion Development Consent Order Status of Negotiations/Compulsory Acquisition Schedule

Statutory Undertaker / Status of negotiations
Telecoms Operator / other
GTC Pipelines Limited Protective provisions for the benefit of gas undertakers are included

at Part 1 of Schedule 8 to the draft DCO. These provisions restrict
compulsory acquisition powers and protect apparatus.

Independent Pipelines Limited Protective provisions for the benefit of gas undertakers are included
at Part 1 of Schedule 8 to the draft DCO. These provisions restrict
compulsory acquisition powers and protect apparatus.

Independent Power Networks Protective provisions for the benefit of electricity undertakers are
Limited included at Part 1 of Schedule 8 to the draft DCO. These provisions
restrict compulsory acquisition powers and protect apparatus.

London Luton Airport Operations The Applicant and LLAOL have held significant discussions on the
Limited (LLAOL) Proposed Development. Protective provisions are included in the
draft DCO restricting compulsory acquisition of LLAOL interests.

National Highways Limited Summary

The Applicant is engaged in ongoing discussions with National
Highways on the impacts of the Proposed Development. The
Applicant is engaged with this party on a Statement of Common
Ground and protective provisions.

Correspondence log

07/12/18 — Meeting - Surface access approach

15/03/19 — Meeting - Surface access progress update

16/12/19 — Email/letter - Response submitted to the 2019 statutory
consultation.

01/10/20 — Meeting/MS Teams - Update on Proposed Development.
09/06/21 — Meeting/MS Teams - Update on the revised key
forecasting assumptions and programme in general.

13/08/21 — Meeting/MS Teams - Discussion regarding the traffic
modelling results of the 21.5 mppa for 2027 design year scenario.
13/10/21 — Meeting/MS Teams - Engagement to collect ideas and
views for promoting sustainable travel at the airport.

17/12/21 — Meeting/MS Teams - Surface access travel plan
workshop.

17/03/22 — Meeting/MS Teams - Consultation feedback discussion.
04/04/22 — Email/letter - Response submitted to the 2022 statutory
consultation.

10/05/22 — Meeting/MS Teams - Consultation feedback discussion
and on-going liaison.

23/05/22 — Meeting/MS Teams - Sensitivity testing.

25/07/22 — Meeting/MS Teams - Update on sensitivity testing.

13/09/23 - meeting with National Highways proposed to discuss
terms of protective provisions
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Statutory Undertaker / Status of negotiations
Telecoms Operator / other

Network Rail Infrastructure Limited | Summary

The Applicant has had discussions with Network Rail on the impacts
of the Proposed Development. Those discussions are expected to
continue and conclude within the examination period. The Applicant
is engaged with this party on a draft Statement of Common Ground
and appropriate legal agreement.

Correspondence log

16.12.19 — Email/letter - Response submitted to the 2019 statutory
consultation.

04.04.22 — Email/letter - Response submitted to the 2022 statutory
consultation.

Contacted by email 29/07/22.

18/10/22 - email follow up to same address.

19/10/22 - response from NR Property. Virtual meeting to be
arranged.

28/10/22 - dates sent to NR Property for meeting w/c 7 Nov with
plan of the potential impacts.

22/11/22 - chaser to NR Property. On site again w/c 29 Nov
22/05/23 - NR Legal contact Applicant’s Advisor re protective
provisions

24/05/23 - Applicant’s Advisor provide Applicant’s Legal Advisor
contact details in response.

25/05/23 - Applicant’s response re Legal review of NR Legal
request.

09/06/23 - email from Applicant Advisor to NR Property re
requesting they make contact should they have any property /
compensation related queries.

06/07/23 - email from NR Property to Applicants Advisor re legal
advisor appointment and plan request.

07/07/23 - email from Applicant’'s Advisor to NR Property re solicitor
contact and plans.

31/07/23 - NR Property chaser to Applicants Advisor re
plan02/08/23 - Applicant’s Advisor sent shape file to NR Property
and confirmed right being sought in DCO.

04/08/23 - NR Property circulated NR assets overlay plan to
Applicant’s Advisor for info.

11/08/23 - Applicant’s Advisor email to NR Property questioning
whether anything else is required beyond protective provisions.
11/08/23 - NR Property response re fee undertaking, framework
agreement.

11/08/23 — Applicant internal email re fee undertaking.

11/08/23 - Applicant’s Advisor email to NR Property issuing the
documentation requested.

15/08/23 - Response from Applicant’s Legal Advisor re NR legal fee
undertaking.

22/08/23 - Email from NR Property with request for access to
documents

06/09/23 - Applicant’s advisor provides links to documents
requested and invites response on clearance process.

Openreach Limited Protective provisions for the benefit of electronic communications
code network operators are included at Part 2 of Schedule 8 to the
draft DCO.
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Statutory Undertaker / Status of negotiations
Telecoms Operator / other

Prax Downstream UK plc Summary

The Applicant has had significant discussions with Prax. Protective
provisions for the benefit of gas undertakers are included at Part 1
of Schedule 8 to the draft DCO. These provisions restrict
compulsory acquisition powers and protect apparatus. While this
Interest Holder is not on the Ofgem list of gas licensees the interest
is listed in this schedule on a precautionary basis.

Correspondence log

2018-2020 — Meetings and correspondence between Total, the
former owner of Fina pipeline. On 1 March 2021 ownership of the
Fina pipeline moved over to Prax Group.

13/07/21 — Meeting/MS Teams - Proposed Development update
provided by the project team and discussions around the fuel
strategy, Sustainable Aviation Fuels (SAFs) and any updates from
Prax..

12/08/21 — Meeting/MS Teams - Prax and the project team both
provided updates since the last meeting. Discussion points:
Statements of Common Ground, SAFs and the fuel strategy.
27/04/22 — Meeting/MS Teams - Progress discussion around the
fuel strategy and developing a Statement of Common Ground.
25/05/22 — Meeting/MS Teams - Discussion around Table 3 of the
draft Statement of Common Ground and any ongoing issues.
01/06/22 — Meeting/MS Teams - Discussion around fuel storage
facility and draft created for Table 3 of the Statement of Common
Ground.

29/09/22 — Email - Draft application documents shared for comment,
in advance of finalising them for submission to the Planning
Inspectorate.

12/10/22 — Meeting/MS Teams - Proposed Development update,
discussion on fencing of the Above Ground Installation and
application documents. Prax is actioned to have legal team check
over application documents.

4/11/2022 — Email - Draft SoCG sent to Prax for review.
19/11/2022 — Email - Two comments received from Prax on the
Draft DCO documentation. No specific comments on the SoCG at
this stage.

20/11/2022 - Email - Response sent to Prax in relation to
questions raised on Draft DCO documentation.10/02/23 — Prax
provided comments on the draft Statement of Common Ground
29/03/2023 — Email - Sent PINS website link to Prax of full suite of
application documents and draft SoCG for any further comments.
18/05/2023 - Email - Confirmation from Prax that they agree with the
contents of the SoCG.

24/07/2023 - Email - SoCG sent for final review ahead of issue to
PINS.

28/07/2023 — Email - Prax company name updated and
agreement to issue to PINS

Quadrant Pipelines Limited Protective provisions for the benefit of gas undertakers are included
at Part 1 of Schedule 8 to the draft DCO. These provisions restrict
compulsory acquisition powers and protect apparatus.
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Statutory Undertaker / Status of negotiations
Telecoms Operator / other

Thames Water Utilities Limited Summary

Protective provisions for the benefit of water and sewage
undertakers are included at Part 1 of Schedule 8 to the draft DCO.
These provisions restrict compulsory acquisition powers and protect
apparatus. The Applicant is engaged with this party on a Statement
of Common Ground and terms of protective provisions as well as
possible amendments to proposed drainage strategy.

Correspondence log

18/10/18 — Meeting - Introduce and discuss the proposed drainage
strategy

25/04/19 — Meeting/Luton Town Hall - Introduce and discuss the
proposed drainage strategy

16/12/19 — Email/letter - Response submitted to the 2019 statutory
consultation.

11/02/20 — Meeting/MS Teams - 2019 Statutory Consultation
meeting 1 — Proposed Development presentation

10/09/20 — Meeting/MS Teams - 2019 Statutory Consultation
meeting 2 — Proposed Development presentation

21/10/21 — Meeting/MS Teams - Water supply and discharge
forecast

30/11/21 — Meeting/MS Teams - Feedback pre-meeting.

15/12/21 — Meeting/MS Teams - Review forecast provided by
Thames Water on East Hyde capacity. Additional site and apron
allowance in calculations. Foul allowance in Thames Water forecast.
04/04/22 — Email/letter - Response submitted to the 2022 statutory
consultation.

21/06/22 — Meeting/MS Teams - Recap and update on design.
13/09/22 — Meeting/MS Teams - Closing out outstanding actions.
27/09/22 — Email/letter - Responded to overflow pipe query.
07/11/22 — Meeting/MS Teams - Discussion regarding the
documents which the Applicant sent to Thames Water on 29/09/22.
7/03/2023 — Meeting/MS Teams - Introduction to new point of
contact from Thames Water; update on the SoCG process;
discussion about the potential for foul drainage to discharge directly
into the Thames Water network.

21/03/2023 — Meeting/MS Teams - Further discussion about the
potential for foul drainage to discharge directly into the Thames
Water network including discussion regarding modelling.
18/04/2023 - Meeting/ MS Teams - Further discussion regarding
modelling.

2/05/2023 — Meeting/MS Teams - Regular meeting to progress
discussions about the draft SoOCG and proposed modelling work.
6/06/2023 — Meeting/MS Teams - Regular meeting to progress
discussions about the draft SoCG and proposed modelling work.
20/06/2023 — Meeting/MS Teams - Regular meeting to progress
discussions about the draft SoCG and proposed modelling work.
4/07/2023 — Meeting/MS Teams - Regular meeting to progress
discussions about the draft SoOCG and proposed modelling work.
11/07/2023 — Meeting/MS Teams - Regular meeting to progress
discussions about the draft SoOCG and proposed modelling work.
18/07/2023 — Meeting/MS Teams - Regular meeting to progress
discussions about the draft SoCG and proposed modelling work.
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Statutory Undertaker /
Telecoms Operator / other

Status of Negotiations/Compulsory Acquisition Schedule

Status of negotiations

01/08/2023 — Meeting/MS Teams - Regular meeting to progress
discussions about the draft SoCG and proposed modelling work.
15/08/2023 — Meeting/MS Teams - Regular meeting to progress
discussions about the draft SoCG and proposed modelling work.
22/08/2023 — Meeting/MS Teams - Technical meeting to discuss
modelling requirements and letter from TW.

29/08/2023 — Meeting/MS Teams - Regular meeting to progress
discussions about the draft SoCG and proposed modelling work.
12/09/2023 — Meeting/MS Teams - Regular meeting to progress
discussions about the draft SoOCG and proposed modelling work.
21/09/2023 — Meeting/MS Teams — Technical meeting to discuss
capacity at East Hyde Water Treatment Works

26/09/2023 - Meeting/MS Teams - Regular meeting, discussions on
change notification, draft SoCG and proposed modelling work

The Electricity Network Company
Limited

Protective provisions for the benefit of electricity undertakers are
included at Part 1 of Schedule 8 to the draft DCO. These provisions
restrict compulsory acquisition powers and protect apparatus.

UK Power Networks (and Eastern
Power Networks)

Summary

The Applicant has had significant discussions with UKPN. Protective
provisions for the benefit of electricity undertakers are included at
Part 1 of Schedule 8 to the draft DCO. These provisions restrict
compulsory acquisition powers and protect apparatus. The Applicant
is engaged with this party on a draft Statement of Common Ground.

Correspondence log

25/05/2019 — Meeting - - Introduce the proposals to UKPN to
explain the key requirements and timeframes.

30/09/2021 — Meeting/Microsoft Teams - Update of Proposed
Development since statutory consultation in October 2019, including
design changes, load phasing and timing, capacity and demand,
aerodrome requirements and Ofgem issues

05/05/2022 — Meeting/Microsoft teams - Update of Proposed
Development since statutory consultation in March 2022, including
design, load phasing and timing, renewables, capacity and demand,
and Ofgem update.

29/09/2022 — Email to UKPN - Draft application documents shared
for comment, in advance of finalising them for submission to the
Planning Inspectorate.

10/11/2022 — Meeting/Microsoft teams - Overview of Proposed
Development with new members of UKPN team. Discussion
included demand profile, on-site generation, application process and
the draft Statement of Common Ground.

14/11/2022 — Email to UKPN - Following up on email dated
29/09/2022.

16/11/2022 — Email from UKPN, they are to review draft application
documents and will revert once reviewed.

14/12/2022 — Email - Follow up with UKPN on DCO information
comments.

29/03/2023 — Email - Confirmation that the DCO application has
been accepted by PINS.

31/08/2023 — Email - To arrange a follow up meeting.

19/09/2023 — Meeting/MS Teams — Discussion on demand,
applications registered with UKPN and ongoing application process
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Statutory Undertaker / Status of negotiations
Telecoms Operator / other

Virgin Media Limited

Protective provisions for the benefit of electronic communications
code network operators are included at Part 2 of Schedule 8 to the
draft DCO.

Vodafone Limited

Protective provisions for the benefit of electronic communications
code network operators are included at Part 2 of Schedule 8 to the
draft DCO.

Shell International Petroleum
Company Limited

Summary

The Applicant has held discussions with Shell on the impact of the
Proposed Development on its interests. The party has confirmed
that it does not wish to enter into a Statement of Common Ground.

Correspondence log

13/08/20 — Meeting/MS Teams - Meeting to discuss the potential
opportunity of installing and maintaining the fuel farm.

26/08/20 — Meeting/MS Teams - Meeting to discuss the fuel supply
options and benefits going forward.

26/06/21 — Meeting/MS Teams - Meeting to provide an update on
the latest progress with the Proposed Development.

08/10/21 — Meeting/MS Teams - Progress discussions and an
update on the Proposed Development, including a potential
Statement of Common Ground.

04/04/22 — Email/letter - Response submitted to the 2022 statutory
consultation.

26/04/22 — Meeting/MS Teams - Points discussed: design update,
draft population of the Statement of Common Ground, update on
SAF production, Environmental, social, and corporate governance
(ESG) benefits, tanker deliveries and hydrant supply to Terminal 1.
24/05/22 — Meeting/MS Teams - Review of previous minutes and
progression of the draft Statement of Common Ground.

30/01/23 — confirmation from Shell that happy to support but does
not normally enter into Statements of Common Ground.

02/08/23 — Email — From Applicant to Shell regarding not entering
into SoCG.

04/08/23 — Emails — From and to Shell on not entering SoCG.

World Fuel Services

Summary

The Applicant has held discussions with World Fuel Services on the
impact of the Proposed Development on its interests. The Applicant
is engaged with this party on a draft Statement of Common Ground.

Correspondence log

13/08/20 — Meeting/MS Teams - Meeting to discuss the potential
opportunity of installing and maintaining the fuel farm.

26/08/20 — Meeting/MS Teams - Meeting to discuss the fuel supply
options and benefits going forward.

26/06/21 — Meeting/MS Teams - Meeting to provide an update on
the latest progress with the Proposed Development.

08/10/21 — Meeting/MS Teams - Progress discussions and an
update on the Proposed Development, including the Statement of
Common Ground.

04/04/2022 — Email/letter - Response submitted to the 2022
statutory consultation.

26/04/22 — Meeting/MS Teams - Points discussed: design update,
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Statutory Undertaker / Status of negotiations

Telecoms Operator / other
draft population of the Statement of Common Ground, update on
SAF production, ESG benefits, tanker deliveries and hydrant supply
to Terminal 1.
24/05/22 — Meeting/MS Teams - Review of previous minutes and
progression of the draft Statement of Common Ground.
16/11/2022 - Email - Shared updated draft SoCG for review and
comment.
19/12/2022- Email - Confirmation from WFS that they have no
further comments on the SoCG at this time.
29/05/2023 - Email - Link sent to WFS with PINS link to full suite of
application documents and draft SoCG.
16/05/2023 - Email - Confirmation from WFS that they agree with
the contents of the SoCG.
20/07/2023 - Email - Email to WFS explaining requirements of
Rule 6 letter.
24/07/2023 - Email - SoCG sent for final review ahead of
submission to ExA.
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