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Application by North Somerset District Council for an Order Granting Development Consent for the Portishead Branch Line – MetroWest Phase 1  

Application Ref: TRO400011 

Status of Negotiations with owners of principal parts of the Order Lands: 23 November 2020 

Introduction 

1. North Somerset Council ("the Applicant") has been in discussions with the landowners (and representing land agents) from whom the Applicant requires land/rights over 
land to deliver the project. Discussions have focussed around Heads of Terms ("HoTs") for an option for the acquisition of land and/or rights over land. 
 

2. Discussions with the 44 non-residential landowners from whom the Applicant seeks to acquire land and/or rights over land are ongoing. To date a total of 9 (20%) of the 
affected landowners have signed HoTs for either an Option Agreement, Deed of Easement or Transfer of Land in order to secure the necessary land and rights over their 
land. 
 

3. In relation to the residential properties at Lodway Close, Hardwick Road and Sambourne Lane in Pill, out of 38 properties agreements have been exchanged with 20 
parties. Although a small number of landowners have not engaged, the Applicant is continuing to engage with a further 13 parties and remains hopeful that agreements 
will be signed with them in the near future. 
 

4. The Applicant is also liaising with various statutory undertakers including Bristol Water, CLH Pipelines, Openreach, National Grid, Wales & West Utilities, Wessex Water 
Services, Western Power, Bristol Port, and Network Rail in respect of Protective Agreements and Protective Provisions for the Project. It is anticipated that Protective 
Agreements and Protective Provisions for the statutory undertakers will be agreed during the course of the Examination. 

5. The following table 1: 
 
a) identifies the principal interests in the Order Land affected by the DCO Scheme; 
b) explains the relationships between owners, tenants/lessees and occupiers, and 
c) provided a summary of the Applicant's progress with negotiations to secure the interests in the Order Land by agreement. 

The table includes the landowner, and includes details of the landowner's affected plots together with a general description of its land. Each table then includes details of 
lessees, tenants or occupiers with interests in that land. The status of negotiations with each party is individually set out. 

6. The owners and occupiers of land at Hardwick Close and Sambourne Lane in Pill are covered in Table 2 of this Schedule (Page 58). 
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Table 1- Principal Landowners 

Interest 
No. 

Land Interest 
Name/Organisation: 

Type of 
Interest:  

Permanent/Temporary: Plot(s): Compulsory 
Acquisition 
(Y/N): 

Status of objection and negotiation with land 
interest: 

1 Bristol City Council  
 
 
 

Freehold 
Owner 

1) Permanent 
2) Temporary 
3) Temporary 
4) Permanent 
5) Permanent 
6) Permanent 
7) Permanent 
8) Permanent 
9) Permanent 
10) Permanent 
11) Permanent 
12) Permanent 
13) Permanent 
14) Permanent 
15) Permanent 
16) Permanent 
17) Permanent 
18) Permanent 
19) Permanent 
20) Permanent 
21) Permanent 
22) Permanent 
23) Permanent 
24) Permanent 
25) Permanent 
26) Permanent 
 

1) 01/299 
2) 14/25 
3) 14/35 
4) 15/21 
5) 15/25  
6) 15/60 
7) 15/61 
8) 15/75 
9) 16/25 
10) 16/26  
11) 16/27 
12) 16/29 
13) 16/30 
14) 16/38 
15) 16/45 
16) 16/73 
17) 16/90 
18) 16/100 
19) 16/115 
20) 16/120 
21) 16/125 
22) 16/126 
23) 16/127 
24) 16/155 
24) 16/156 
26) 16/157 
 
 

1) Y 
2) N 
3) N 
4) Y 
5) Y 
6) Y 
7) Y 
8) Y 
9) Y 
10) Y 
11) Y 
12) Y 
13) Y 
14) Y 
15) Y 
16) Y 
17) Y 
18) Y 
19) Y 
20) Y 
21) Y 
22) Y 
23) Y 
24) Y 
25) Y 
26) Y 
 

Ardent initially met with Bristol City Council in 
December 2016 and then subsequently in January 
2017 to discuss various requirements of land.  One 
key area interfaces was at a location where the 
Ashton Vale to Temple Meads Guided Busway 
intersected with the MetroWest red line.  Bristol 
City Council (BCC) were updated throughout 2017 
and 2018 and responded to queries regarding 
certain parcels.  The extent of the land required 
from BCC was fixed in Summer 2019 and this was 
confirmed to BCC along with a request to enter into 
an option to procure the land parcels.  Following 
additional land registered by BCC, identified in 
September 2019, Heads of Terms will be issued in 
due course.  
 
The Applicant has discussed with the City Council 
methods for acquiring and using land temporarily. 
A meeting was held on 5th August 2020 between 
Bristol City Council and the Applicant. The details 
of proposed agreement types were discussed and 
draft agreements are currently in progress.  
 
Update to November 2020: The Applicant’s 
Solicitor and Bristol City Council are progressing 
the legal paperwork and draft Heads of Terms. 

2 Ideal Developments 
Limited 

Freehold 
Owner 

1) Permanent 
2) Permanent 
3) Permanent 
4) Permanent 
5) Permanent 
6) Permanent 
7) Permanent 
8) Permanent 

1) 01/10 
2) 01/11 
3) 01/15 
4) 01/16 
5) 01/25 
6) 01/30 
7) 01/45 
8) 01/50 

1) Y 
2) Y 
3) Y 
4) Y 
5) Y 
6) Y 
7) Y 
8) Y 

Ideal owns various parcels of land which are 
required either permanently or temporarily to 
deliver the DCO Scheme.  Contact was first made 
in 2016 and following this an offer was put forward 
but no response was received to this offer. 
 
In August 2019 a meeting was held with 
representatives and it was explained that the DCO 
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9) Temporary 
10) Permanent 
11) Permanent 
12) Permanent 
13) Permanent 
14) Permanent 
15) Permanent TRO 
16) Permanent 
17) Temporary 
18) Permanent 
19) Permanent 
20) Permanent 
21) Permanent 
22) Permanent 
23) Permanent 
24) Permanent 
25) Permanent 
26) Permanent 
27) Permanent 
28) Permanent 
29) Permanent 
30) Temporary 
31) Temporary 
32) Temporary 
33) Permanent 
34) Permanent 
35) Temporary 
36) Temporary 
37) Permanent 
38) Rights 
39) Temporary 
40) Temporary 
41) Temporary 
42) Temporary 
43) Rights 
44) Rights 
45) Rights 
46) Temporary 
47) Rights 
48) Permanent 
49) Permanent 
50) Temporary 
51) Temporary 

9) 01/70 
10) 01/85 
11) 01/90 
12) 01/95 
13) 01/96 
14) 01/100 
15) 01/101 
16) 01/105  
17) 01/112 
18) 01/120 
19) 01/125 
20) 01/130 
21) 01/135  
22) 01/140 
23) 01/145 
24) 01/150 
25) 01/155 
26) 01/160 
27) 01/165 
28) 01/170 
29) 01/175 
30) 01/210 
31) 01/211 
32) 01/212 
33) 01/213 
34) 01/214 
35) 01/216 
36) 01/220  
37) 01/223 
38) 01/231 
39) 01/240 
40) 01/241 
41) 01/250 
42) 01/251 
43) 01/252 
44) 01/255 
45) 01/260 
46) 01/265 
47) 01/270 
48) 01/285 
49) 01/290 
50) 01/296 
51) 01/297 

9) N 
10) Y 
11) Y 
12) Y 
13) Y 
14) Y 
15) N 
16) Y 
17) N 
18) Y 
19) Y 
20) Y 
21) Y 
22) Y 
23) Y 
24) Y 
25) Y 
26) Y 
27) Y 
28) Y 
29) Y 
30) N 
31) N 
32) N 
33) Y 
34) Y 
35) N 
36) N 
37) Y 
38) Y 
39) N 
40) N 
41) N 
42) N 
43) Y 
44) Y 
45) Y 
46) N 
47) Y 
48) Y 
49) Y 
50) N 
51) N 

Scheme had developed since 2016 and the 
Applicant might not now offer the previous terms.  
In September 2019, Ideal was informed that the 
original land exchange would not be possible.   
 
Heads of Terms were issued to Ideal’s internal 
property team in November 2019. Ideal appointed 
a third party agent (Alder King) in May 2020 to 
review the Heads of Terms offered. A fee 
agreement for professional representation was 
signed and returned in May 2020 and a response 
is being chased and is awaited in respect of the 
terms offered. 
 
Update to November 2020: Initial comments in 
response to the Heads of Terms offered in 
November 2019 were received from Ideal’s agent 
Alder King in October 2020. Further rationale was 
provided by the Applicant’s Agent on the Heads of 
Terms offered. A full response has been requested 
and is awaited from Ideal's agent in respect of the 
terms offered. 
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52) Temporary 
53) Temporary 
54) Temporary 
55) Temporary 
56) Temporary 
57) Permanent 
58) Rights 
59) Temporary 
60) Temporary 
61) Temporary 
62) Temporary 
63) Rights 
64) Temporary 
65) Temporary 
66) Temporary 
67) Permanent 
68) Temporary 
69) Permanent 
70) Permanent 
71) Permanent 

52) 02/05 
53) 02/06 
54) 02/07 
55) 02/08 
56) 02/10 
57) 02/15 
58) 02/19  
59) 02/20 
60) 02/27 
61) 02/30 
62) 02/31 
63) 02/32 
64) 02/35 
65) 02/36 
66) 02/37  
67) 02/105 
68) 04/42 
69) 04/43 
70) 04/53 
71) 04/54 

52) N 
53) N 
54) N 
55) N 
56) N 
57) Y 
58) Y 
59) N 
60) N 
61) N 
62) N 
63) Y 
64) N 
65) N 
66) N 
67) Y 
68) N 
69) Y 
70) Y 
71) Y 
 

3 Crest Nicholson 
Regeneration Limited 

Freehold 
Owner 

1) Temporary 
2) Permanent 
3) Permanent 
4) Permanent 
5) Permanent 
6) Permanent 
7) Temporary 
8) Temporary 
9) Temporary 
10) Permanent 
11) Permanent 
12) Temporary 
13) Rights 
14) Temporary 
15) Temporary 
16) Temporary 
17) Temporary 
18) Rights 
19) Rights 
20) Rights 
21) Temporary 
22) Rights 

1) 01/70 
2) 01/155 
3) 01/160 
4) 01/165 
5) 01/170 
6) 01/175 
7) 01/210 
8) 01/211 
9) 01/212 
10) 01/213 
11) 01/214 
12) 01/216 
13) 01/230 
14) 01/240  
15) 01/241  
16) 01/250 
17) 01/251 
18) 01/252 
19) 01/255 
20) 01/260 
21) 01/265 
22) 01/270 

1) N 
2) Y 
3) Y 
4) Y 
5) Y 
6) Y 
7) N 
8) N 
9) N 
10) Y 
11) Y 
12) N 
13) Y 
14) N 
15) N 
16) N 
17) N 
18) Y 
19) Y 
20) Y 
21) N 
22) Y 

Crest was initially engaged in 2016 to establish 
relevant contact to progress discussions regarding 
various proposed acquisitions. Negotiations were 
then paused due to various design changes 
regarding Trinity School Bridge and surrounding 
land. Negotiations have recommenced and Heads 
of Terms have been drafted to be issued shortly.  
 
Heads of Terms were issued to Crest in November 
2019. No response received despite a number of 
letters sent.. 
 
Update to November 2020: Initial comments in 
response to the rent for temporary land were 
received from Ideal’s agent Alder King in  October 
2020. On the same date Ideal’s agent confirmed it 
is instructed to act in respect of land owned jointly 
by Ideal and Crest Nicholson Regeneration 
Limited. Further rationale was provided by the 
Applicant’s Agent on the Heads of Terms offered. 
A full response has been requested and is awaited. 
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23) Temporary 
 

23) 01/297 
 

23) N 
 

4 Taylor Wimpey UK 
Limited 

Freehold 
Owner 

1) Permanent 
 

1) 01/65 
 

1) Y 
 

Ardent has been in correspondence and issued 
Heads of Terms in early 2018. The Heads of 
Terms were agreed for a stated figure and 
progressed to solicitors. Following a review, Taylor 
Wimpey was informed that the land would not be 
purchased before the DCO was made as it is 
highway land.  
 
Heads of Terms were withdrawn by the Applicant 
due to all the required works being within the 
existing highway .  
 
Update to November 2020 - No update required – 
see above.  
 

5 BNP Paribas 
Depositary Services 
(Jersey) Limited c/o 
Blackrock Real Estate 
(previously 
Community Care 
Holdings Limited) 
 

Freehold 
Owner 

1) Temporary 
2) Temporary 

1) 01/75 
2) 01/77 

1) N 
2) N 

Ardent met with Workman LLP in February 2019 to 
explain the DCO Scheme and that that the owner's 
land would be included with the Order land and 
would be subject to temporary powers to facilitate 
highway works at Haven View, Portishead.  At the 
meeting and subsequently, various queries were 
raised to avoid disrupting footpath access to Health 
Centre entrance.  The Applicant has sought to 
address this request and Heads of Terms were 
issued in October 2019.  
 
Update to September 2020: Heads of Terms were 
issued to the landowner’s agent in October 2019. 
Following several chaser emails from October 
2019 to present, the agent is still awaiting 
instructions to negotiate the Heads of Terms. 
Following a change in ownership, correspondence 
will be sent to the agent to confirm instruction.  
 
Update to November 2020: Email sent to 
Landowner’s Agent in October 2020 requesting 
confirmation of instruction following land ownership 
change to BNP Paribas and Blackrock 
Investments. 
 
 

5 Blackrock (Channel 
Islands) Limited c/o 
Blackrock Real Estate 
(previously 
Community Care 
Holdings Limited) 
 
 

Freehold 
Owner 

1) Temporary 
2) Temporary 

1) 01/75 
2) 01/77 

1) N 
2) N 



6 
 

6 Lloyds Pharmacy 
Limited c/o Workman 
LLP 

Leasehold 
Owner 

1) Temporary 
2) Temporary 

1) 01/75 
2) 01/76 

1) N 
2) N 

Workman LLP is representing Lloyds Pharmacy 
Limited and Community Care Limited. 
 
Ardent met with Workman LLP on Friday 8th 
February 2019 to explain the DCO Scheme and 
that that their land would be included within the 
Order Land, being subject to temporary powers to 
facilitate highway works at Haven View, 
Portishead.  At the meeting and subsequently, 
various queries regarding aligning the temporary 
area to the road only were raised, to avoid 
disrupting footpath access to Health Centre 
entrance.  The Applicant has sought to address 
this request and Heads of Terms were issued in 
October 2019.  
 
Heads of Terms were issued to the landowner’s 
agent in October 2019. Following several chaser 
emails from October 2019 to present, the agent is 
still awaiting instructions. Following a change in 
ownership on the Freehold title, correspondence 
will be sent to the agent to confirm instruction for 
Freehold Owner and Leasehold Owner. 
 
Update to November 2020: Email sent to 
Landowner’s Agent in October 2020 requesting 
confirmation of instruction following land ownership 
change to BNP Paribas and Blackrock 
Investments. 
 
 

7 Hudson (Harbour) 
Residential Limited 
 

Leasehold 
owner 

1) Permanent 
2) Permanent 

1) 01/98 
2) 01/99 

1) Y 
2) Y 

Ardent made contact and arranged a meeting on 
the 7th January 2019. During the meeting the DCO 
Scheme was explained and the localised potential 
construction impacts were also discussed. Hudson 
Healthcare has an interest within the red line, 
which is to enable a drainage pipe to be installed. 
 
Heads of Terms were issued to Freehold Owner 
(Thrill Limited) and Leasehold Owner (Hudson 
Harbour Residential Limited) in February 2020.  
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Letters and draft HoTs re-sent 01.10.2020 to Thrill 
Limited and Hudson (HR) Limited confirming 
instruction due to lack of contact.  
 
Update to November 2020: Following a request for 
update on the Heads of Terms, Hudson made 
contact with the Applicant’s Agent to set up a call, 
detailed comments on the Heads of Terms were 
requested by the Applicant’s Agent ahead of the 
call, which are still outstanding.  
 

8 Thrill Limited 
c/o Teacher Stern LLP 
 

Freehold owner 1) Permanent 
 

1) 01/99 1) Y 
 

Ardent wrote to Thrill Limited on the following dates 
identifying their land is affected by the DCO 
Scheme: 
 

• 15th June 2018  
• 28th November 2018 

 
Thrill Limited has been invited to a meeting to 
discuss the land requirements. All previous 
correspondence, including previously served 
statutory notices were sent to the landowner as a 
final opportunity to engage before DCO 
submission.  
 
Update to September 2020: Heads of Terms were 
issued to Freeholder (Thrill Limited) and 
Leaseholder (Hudson Harbour Residential Limited) 
in February 2020.  The Applicant is still awaiting a 
response on Heads of Terms from both Freehold 
and Leasehold interests. 
 
Update to November 2020: Following a request for 
update on the Heads of Terms, Hudson made 
contact with the Applicant’s Agent to set up a call, 
details comments on the Heads of Terms were 
requested by the Applicant’s Agent ahead of the 
call, which are still outstanding.  
  

9 Ministry of Defence Previous 
Freehold owner 

N/A N/A – Land 
required for 
the 

Now acquired North Somerset Council acquired all the land 
required formally owned by the Ministry of Defence 
for MetroWest Phase 1 by agreement.  MoD have 
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MetroWest 
Phase 1 
acquired 
through 
agreement 
 

retained an interest in the land, by way of a 
restrictive covenant controlling use of the land 
acquired. 
 
Update to November 2020. No update required – 
see above.  
 

10 J N Freehold owner 1) Temporary 
2) Permanent 
3) Temporary 
4) Temporary 
5) Temporary 
 

1) 01/310 
2) 02/17 
3) 02/40 
4) 02/46 
5) 02/76 

1) N 
2) Y 
3) N 
4) N 
5) N 
 

An initial meeting was held on 9th February 2017 to 
discuss the temporary use of the land for a haul 
route to be used during the construction period. 
Ideal Developments Limited also attended the 
meeting, as it holds an option over the land. A 
second meeting was held on 25th September 2018 
to discuss the updated Order Land boundary with 
the inclusion of a new area of permanent 
acquisition, adjacent to the track to facilitate future 
access to a drainage channel along the line. Issues 
regarding access during construction, condition of 
the land post-construction and the various options 
on the land were discussed. Following this 
meeting, Mr N was to appoint an agent to engage 
with Ardent to progress negotiations for the land. A 
further meeting was held on 25th September 2018 
and following this, Heads of Terms were issued.  A 
follow up discussion with Ideal Homes took place 
on the 9th August 2019 and Heads of Terms were 
reissued on 25th of June 2019. c/o Withers LLP 
Following this queries were raised over the values 
proposed which were subsequently clarified on the 
22nd of August verbally and on the 30th of August 
via email. Ardent is in communication with the 
agent to try and conclude the Heads of Terms.    
 
Solicitors for both sides continue to progress 
Option Agreement.  
 
Update to November 2020: A side agreement 
required with the holders of an option agreement over 
some of Mr C’s land was issued to J N’s agent on 18 
September 2020. J N’s agent confirmed on 4 
November 2020 that the option holder’s solicitors 
were in receipt of the side agreement and a fee 
undertaking has been agreed to enable progression. 

10 Withers Trust 
Corporation Limited 
c/o Withers LLP 
 

Freehold owner 1) Temporary 
2) Permanent 
3) Temporary 
4) Temporary 
5) Temporary 
  

1) 01/310 
2) 02/17 
3) 02/40 
4) 02/46 
5) 02/76 

1) N 
2) Y 
3) N 
4) N 
5) N 
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Discussions are now progressing with the side 
agreement. 
 

11 CMH C 
 

Freehold owner 
& beneficiary of 
accommodation 
crossing  

1) Permanent 
2) Temporary 
 
 
3) Temporary 
 
 
4) Temporary 
5) Temporary 
6) Permanent 
7) Permanent 
8) Temporary 
9) Rights 
10) Temporary 
11) Temporary 
12) Rights 
13) Temporary 
 

1) 02/18 
2) 02/35 
(Occupier 
only) 
3) 02/37 
(Occupier 
only)  
4) 02/41  
5) 02/45 
6) 02/55 
7) 02/115  
8) 02/116 
9) 02/117 
10) 02/118  
11) 02/120 
12) 02/121 
13) 02/122 

1) Y 
2) N 
 
 
3) N 
 
 
4) N 
5) N 
6) Y 
7) Y 
8) N 
9) Y 
10) N 
11) N 
12) Y 
13) N 
 

Discussions and meetings with Mr C and his 
agents occurred prior to 2015.   In June 2018, 
Ardent met with Mr C and his agent. In May 2019 it 
was further agreed to deal with heads of claim in 
separate negotiations. In June 2019, the Applicant 
asked Mr C to consider an offer on one of the key 
heads of claim. A formal letter has been drafted to 
include Heads of Terms for the land acquired and a 
response to the potential claim. This will be issued 
on the finalisation of the plans, following further 
input from National Grid.     
 
The formal letter and Heads of Terms to deal with 
one of the key heads of claim was issued to Mr C 
via his land agent on 19th November 2019. 
Confirmation was received that the offer was not 
acceptable to Mr C and that legal advice was being 
sought. Following Mr C’s receiving legal advice a 
meeting was arranged and held in January 2020 
between Mr C and North Somerset Council and 
respective advisors. North Somerset Council 
explained the rationale behind the offer made and 
confirmed willingness to consider Mr C’s proposal 
in respect of an advance claim in respect of the key 
heads of claim. Details of Mr C’s proposal were 
provided in March 2020. To enable consideration 
to be given further supporting information was 
requested in April and remains outstanding as at 
September 2020.  
 
Update to November 2020: Applicant’s Agent 
inspected farm on 29.09.20.  
 
Discussions are ongoing with the Landowner’s 
Agent in relation to the closure of the railway 
crossings and Heads of Terms relating to this. 
 

12 DA C 
(Oakfield Trustees 
Limited) 

Freehold owner 1) Temporary 
2) Temporary 
3) Temporary 

1) 02/145 
2) 02b/05 
3) 03/10 

1) N 
2) N 
3) N 

The Applicant engaged initially with Mr C directly 
and issued Heads of Terms in November 2015 
before meeting on the 1st December 2015 to 



10 
 

   discuss the Heads of Terms for temporary land and 
regarding the need to close both level crossings, 
currently used to access his land.  Mr C appointed 
an agent and negotiations commenced in early 
2016 to agree an option for a lease.  Heads of 
Terms were reissued in early 2016 and 
negotiations continued until early 2018, when 
Heads of Terms were verbally agreed. Since this 
time, the Applicant has had various dialogue with 
the landowner’s agent. In June 2019, Ardent met 
with the agent and discussed the outstanding 
Heads of Terms. The agent requested some minor 
amendments. The Head of Terms were reissued in 
June 2019.  Following a period the agent 
requested a further minor amendment in 
September 2019. The Heads of Terms were 
amended and reissued in September 2019 and 
signed copies were returned and solicitors are 
instructed.    
 
 
Update to November 2020: Solicitors for both sides 
continue to progress Option Agreement 
Documentation. 
 

13 ZL W 
 
 

Freehold owner 1) Temporary 
2) Rights 
3) Temporary 
4) Temporary 
5) Temporary 
 

1) 03/21 
2) 03/31 
3) 03/35 
4) 03/36 
5) 03/38 
 

1) N 
2) Y 
3) N 
4) N 
5) N 
 

Ardent initially met with the W family on site in 
August 2016, when there was a proposed 
requirement for temporary land. From August 2016 
to September 2017, suggestions made during that 
meeting were considered and various design 
solutions, including a requirement for potential 
reptile translocation. The Applicant considered 
proposed newt fencing in this area and various 
discussions were held to confirm this requirement 
during 2018. Following the confirmation of access 
routes and newt fencing, Heads of Terms were 
issue in June 2019. The landowners have 
concerns regarding the access and the location of 
his bee hives and has suggested a meeting on site 
once he has considered the Heads of Terms. 
Currently awaiting response to the Heads of Terms 
issued in June 2019. Ardent met with Mr W in 
September 2019 to discuss the Heads of Terms 

13 J W Freehold owner 1) Temporary 
2) Rights 
3) Temporary 
4) Temporary 
5) Temporary 
  

1) 03/21 
2) 03/31 
3) 03/35 
4) 03/36 
5) 03/38 
 

1) N 
2) Y 
3) N 
4) N 
5) N 
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and the site. Heads of Terms were reissued in 
September 2019.  
 
Ardent recirculated Heads of Terms in April 2020, 
following a request from J W. The Applicant is 
awaiting a response in relation to the Heads of 
Terms. 
 
Update to November 2020: The Applicant is 
awaiting a response in relation to the Heads of 
Terms  
 

14 K B Freehold owner 1) Permanent 
2) Permanent 
3) Permanent 
 

1) 02/141 
2) 03/30 
3) 03/32 
 

1) Y 
2) Y 
3) Y 
 

The requirement for this land was identified in early 
2017 following the identification of the requirement 
for land for mitigation purposes. In early 2018, 
additional land was identified. Ardent met Mr B and 
discussed the acquisition. Negotiations 
commenced and a larger area of proposed 
acquisition was agreed. Heads of Terms were 
issued in June 2019.  
 
Ongoing discussions have been held with the 
landowner, purchase areas refined and revised 
Heads of Terms issued on 09 September 2020. A 
meeting was arranged with Ardent and Mr B on 29 
September 2020 on site. 
 
Update to November 2020: A site meeting was 
held on 29 September 2020. Following this 
meeting the Landowner requested changes to the 
proposed Heads of Terms issued by the 
Applicant’s Agent. Discussions are ongoing 
between the parties in relation to this. 
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15 KA L  
 
 

Freehold owner 1) Temporary 
 

1) 03/47 
 

1) N 
 

Ardent contacted Mr & Mrs L, following several 
drop-in meetings and phone calls throughout 2016 
and 2017. Following various discussions, Heads of 
Terms were issued in June 2018. The response 
was not favourable due to the impact on their 
property’s garden. Ardent discussed their concerns 
with the Applicant. In October 2018, it was decided 
the proposed permanent land could be removed, 
providing Mr & Mrs L accept liability for the land. 
Following this, a letter was issued to this effect in 
November 2018. Mr & Mrs L responded verbally to 
confirm they were not willing to agree in writing. A 
decision was made to remove land from red line in 
January 2019. Ardent updated Mr & Mrs L 
regarding the removal of the permanent land. Upon 
confirmation of temporary land required for access 
during construction, Heads of Terms were issued 
in June 2019. Following discussions with the 
Landowner, Heads of Terms were reissued in 
September 2019. 
 
Discussions have occurred between Ardent and 
Mrs L and details of the land use were forwarded to 
her in February 2020, and in July for review by her 
solicitor. Mrs L still waiting comment back from her 
legal representative on the Heads of Terms. 
 
Update to November 2020: The Landowner has 
appointed professional advisors and a site meeting 
is to be arranged with all parties to look at 
proposals, when lockdown restrictions are lifted. 
   

15 AE L 
 

Freehold owner 1) Temporary 
 

1) 03/47 
 

1) N 
 

16 SJ D 
(Executors of PCW D) 

Freehold owner 1) Temporary 
 

1) 03/65 
 

1) N 
 

Ardent has had an on-going dialogue with the 
owners since early 2017.  In April 2018, a meeting 
was held with the owners and the proposed 
acquisitions in this location were presented.  
Various concerns were raised about the level of 
intrusion of temporary occupation, temporary rights 
and freehold acquisition were raised.  In addition to 
this, there was concern raised about noise and the 
type of fencing to be erected. 
Since this time, several meetings took place to try 
and minimise the impact where possible and has 
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now adopted a position where there is only a 
requirement to occupy land on a temporary basis.  
In order to reach an agreement without the need to 
exercise temporary possession rights, the 
Applicant will offer an option for a licence for this 
small area of land.   
 
Ardent has been in correspondence with the 
owner’s agent. Terms for advance settlement and 
details of proposed accommodation works were 
confirmed in a letter to the Owner’s agent dated 7th 
November 2019. A meeting between Ardent and 
the Owner’s agent was held in January 2020, and 
confirmation of the Council’s offer of advance 
settlement and proposed accommodation works 
was provided in February and March 2020. A 
response to the Council’s offer first made in 
November 2019 remains awaited.  
 
Update to November 2020: Discussion held 
between Applicant and landowner in October 2020 
to discuss Heads of Terms and fencing request. 
 
On 6 October 2020, the Applicant’s Agent sent a 
letter to the Landowner’s Agent confirming  that the 
offer remains open for acceptance (including lease 
terms for temporary land).  

17 Best Holdings (UK) 
Limited 
 

Freehold 
Owner & 

Leasehold 
Owner 

1) Temporary 
2) Temporary 
3) Rights 
4) Rights 
5) Rights 
 

1) 03/67  
2) 03/68 
3) 03/69 
4) 03/77 
5) 03/81 
 

1) N 
2) N 
3) Y 
4) Y 
5) Y 
 

Land previously registered under title numbers 
ST183280 and part of AV236677, was identified for 
temporary occupation. Ardent recently identified 
Best Holdings (UK) Limited as the current 
Freeholder and Leasehold Owner for the above 
titles. Ardent wrote to Best Holdings (UK) Limited 
on 20th September 2019 identifying their land was 
affected by the DCO Scheme.  Best Holdings (UK) 
Limited have been invited to a meeting to discuss 
the DCO Scheme.   
Heads of Terms will be issued to the landowner to 
progress an agreement to acquire land on a 
temporary basis and permanent rights.   
 
Heads of Terms posted by Ardent to Best Holding 
(UK) Limited’s registered address in December 
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2019. Solicitors instructed to document the 
temporary land use and grant of rights by the 
parties’ solicitors in February 2020. Best Holdings 
(UK) Ltd engaged an Agent in May 2020. Heads of 
Terms and Scheme information issued to him by 
Ardent and currently waiting for his comments on 
the offered terms so can negotiate and agree these 
and progress the legal documentation of matters. 
 
Update to November 2020: Queries were received 
from the Landowner’s Agent and responses 
provided by the Applicant on 26 October 2020. The 
parties are currently in negotiations in relation to 
land requirements, with the Applicant awaiting 
further proposals from Landowner’s Agent. 
 
 

18 BE S 
 
 

Freehold 
Owner 

1) Temporary 
2) Permanent 
3) Temporary 
4) Permanent 
 

1) 03/71 
2) 03/73 
3) 04/10 
4) 04/11 
 

1) N 
2) Y 
3) N 
4) Y 
 

Ardent initially met with the Owners in October 
2017 to discuss proposed temporary acquisition of 
land. Following various discussions regarding newt 
fencing locations, a letter was issued in May 2018 
regarding an update to the land proposals originally 
presented in October 2017 Section 42 consultation. 
Following final determination of the Order Lands in 
August 2019 and discussions with Mr S regarding 
latest requirements of the land, Heads of Terms 
were issued on 28th October 2019.    
 
Following the Heads of Terms sent to Mrs B S and 
Mr C S, Mr C S requested a site meeting to 
understand the Applicant requirements on the 
ground. Mr C S was unable to attend the meeting. 
Ardent circulated a detailed plan of the land 
required with exact measurements to assist when 
reviewing Heads of Terms. Mr C S instructed an 
agent in June 2020. The Applicant is currently 
reviewing the requirements of the land during the 
construction process to proceed negotiations with 
Mr C S and Mrs B S.  
 
Update to November 2020: On 9 November 2020, 
correspondence was sent by Applicant’s Agent to 
Landowner’s Agent setting out details of 

18 CA S Freehold 
Owner 

1) Temporary 
2) Permanent 
3) Temporary 
4) Permanent 
 

1) 03/71 
2) 03/73 
3) 04/10 
4) 04/11 
 

1) N 
2) Y 
3) N 
4) Y 
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requirements for land. The Applicant is awaiting a 
response in relation to this.  
 

19 Highways England 
Company Limited 

Freehold 
Owner 

1) Temporary 
2) Permanent 
3) Temporary 
4) Permanent 
5) Permanent 
6) Temporary 
7) Temporary 
8) Permanent 
9) Permanent 
10) Permanent 
11) Permanent 
12) Permanent 
13) Permanent 
14) Permanent 
15) Permanent 
16) Temporary 
17) Permanent 
18) Rights 
19) Temporary 
20) Permanent 
 

1) 03/80 
2) 04/17 
3) 04/25 
4) 04/26 
5) 04/40 
6) 04/41 
7) 04/46 
8) 04/47 
9) 05/65 
10) 05/110 
11) 05/121 
12) 05/122 
13) 05/137 
14) 05/140 
15) 05/141 
16) 06/15 
17) 06/20 
18) 06/55 
19) 06/60 
20) 06/80 
 

1) N 
2) Y 
3) N 
4) Y 
5) Y 
6) N 
7) N 
8) Y 
9) Y 
10) Y 
11) Y 
12) Y 
13) Y 
14) Y 
15) Y 
16) N 
17) Y 
18) Y 
19) N 
20) Y 
 

The Applicant first met Highways England (HE) in 
June 2016 where the DCO Scheme was explained 
with reference to HE assets and in particular the 
M5.  The Applicant has identified various land and 
rights which are required for the DCO Scheme and 
in addition to temporary occupation of land.   
 
HE raised concerns over the working in and around 
the M5 viaduct and provided at high level areas of 
concern including working close to the M5 viaduct 
pillars and also the requirement for HE to have 
clear maintenance access, including the 
requirement to be able to service gantry structures 
on the area of ground below the M5. 
 
The Applicant met with HE on several occasions 
and in principle HE have no objection from an 
operational perspective.  It has been agreed that 
MW and HE will work together leading up to 
construction to understand HE’s requirements to 
maintain the M5 viaduct, associated infrastructure 
and bridge.  A Statement of Common Ground will 
be issued to HE to set out the matters agreed and 
those to be agreed. 
 
The Applicant is committed to working with 
Highways England to acquire land and rights and 
will be issuing Heads of Terms to encompass all 
land requirements.   
 
Plans of the land required for the DCO Scheme 
affecting HE plots has been sent to the HE Estates 
team on several occasions. 
 
A site meeting was held with NSDC, Ardent and 
HE in December 2019 to look at the land that HE 
access and shared use of land under the M5. A 
plan was prepared of the area that HE need to use 
for their essential maintenance works and have 
unfettered access to, this was agreed by HE in July 
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2020. A draft document has been drawn up in 
September 2020 and sent by NSDC to HE to 
include within the SoCG being drafted between the 
parties. HE land disposal team were sent details by 
Ardent of the land required by the Project in 
September 2019 with a revision to the plans sent in 
September 2020 to accord with the DCO plans 
submitted. HE have yet to formally comment on the 
proposed disposals following their internal approval 
process being concluded. Ardent chase regularly 
for this to try and progress the formal land 
temporary and permanent requirements. 
 
Update to November 2020: The Applicant’s Agent 
is seeking a response from HE to progress 
matters. The last request for update by the 
Applicant’s Agent was on 27 October 2020. 
 

20 Wessex Water 
Services Limited 

Freehold 
Owner 

1) Temporary 
2) Rights 
3) Rights 
4) Temporary 
5) Permanent 
6) Permanent 
7) Permanent 
 

1) 01/91  
2) 01/97 
3) 01/215 
4) 01/226 
5) 04/16 
6) 04/18 
7) 04/45 
 

1) N 
2) Y 
3) Y 
4) N 
5) Y 
6) Y 
7) Y 
 

The Applicant first met Wessex Water in early 2016 
when the DCO Scheme was explained and 
discussions were had on the impacts to Wessex 
Water's operational infrastructure.  There are three 
main interfaces with Wessex Water's  infrastructure 
and freehold land: 

1) 900 mm foul sewer running under 
the proposed station at Portishead.  
A build over agreement is required. 

2) Highway drainage from Phoenix 
Way to the open culvert owned by 
Wessex Water. 

3) The pumping station located off 
Portbury Hundred. 

Interactions with Wessex Waters apparatus will 
also occur at the below locations and any 
diversions, works or protection have been agreed 
through exchanges of correspondence or the C3 
process:  

1. Portishead. No diversion or protection 
required 

2. Marsh Lane. Pipeline is 2.5m deep 
therefore no further protection or diversion 
required.  
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3. Avon Road / Lodway Close. No diversion 
or protection required. 

4. Pill viaduct. No diversion or protection 
required. 

5. Avon Gorge. No diversion or protection 
required. 

6. Clanage Road. Manhole cover to be raised 
as levels are being raised here. NSC to 
carry out works. WW will provide 
specification that NSC will build to. WW will 
require a right of access to manhole. 

7. Ashton Vale Crossing. Proposed ramp will 
impact on foul sewer that is only used by 
Babcock.  This will either be diverted on to 
Network Rail land or a private foul sewer 
will be constructed on Babcock’s land if 
agreement is reached – no power for the 
diversion is included in the DCO 
application. 

 
Detailed discussions were held as to whether the 
main foul sewer located under the proposed 
Portishead Station could be diverted.  The parties 
agreed that diverting the foul sewer would not be 
possible and as such it would be left in situ with 
suitable protective measures agreed through a 
build over agreement and Protective Provisions. 
 
Wessex Water had concerns regarding the 
Portbury Hundred Pumping Station and how they 
would deal with flooding as their current solution is 
to pump the water over the former railway to the 
other side of the track which will not be possible 
once the railway is operation.  To resolve this NSC 
/ NR will clear the existing drains and replace the 
culvert which should enable the water to drain to 
the other side of the track without forced means. 
 
A design for the proposed access and parking 
adjacent to Wessex Water's pumping station has 
been agreed and discussions are on-going to 
agree terms to acquire this land. 
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Heads of Terms were issued to Wessex Water on 
16th August 2019.  This was followed up on 10th 
September 2019. 
 
Ardent have been in regular contact with Wessex 
Water since September 2019 and speak to / email 
them once or twice every month to try and 
progress the formal temporary and permanent land 
disposals required here and for Wessex Water to 
instruct solicitors to progress the Protective 
Provisions agreement. Chasing will continue by 
Ardent on a periodic basis to try and achieve 
progress with Wessex Water. 
 
Update to November 2020: The Applicant’s Agent 
is continuing to request a response from Wessex 
Water to progress matters. The last request for 
update by the Applicant’s Agent was on 27 October 
2020, with no response received to-date. 
 

21  D W  Freehold 
Owner 

1) Permanent 
2) Temporary 
 

1) 04/14 
2) 04/15 
 

1) Y 
2) N 
 

Ardent met with Mr W in early 2016 to discuss land 
required on a temporary basis to enable access 
over the land to facilitate drainage works on 
Network Rail retained land.  Mr W explained the 
reasons behind his development aspirations for the 
site. Since the first meeting in 2016, discussions 
progressed regarding land acquisitions and the 
original requirement is no longer needed as 
alternative access is planned.  As such, the only 
requirement is to have temporary access during 
the construction period. In April 2019 the temporary 
requirement was communicated to Mr W and it was 
explained the Heads of Terms would be issued for 
an option for a licence to enable occupation of the 
land. Heads of Terms were issued in June 2019. 
Heads of Terms were returned signed in July 2019 
and are with solicitors.  
 
Solicitors were instructed by D W. Solicitors for 
both sides continue to progress Option Agreement 
Documentation. 
 

21 A W Freehold 
Owner 

1) Permanent 
2) Temporary 
 

1) 04/14 
2) 04/15 
 

1) Y 
2) N 
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Update to November 2020: Agreements are being 
documented by both parties’ solicitors. The 
Applicant’s Agent sent an email to the Landowner 
on 9 November 2020 to encourage their solicitors 
to engage with the Applicant’s Solicitors regarding 
signed Heads of Terms. 
 

22 MJ L 
(Executors of MJ L) 

Freehold 
Owner 

1) Temporary 
2) Permanent 
3) Permanent 

1) 04/20 
2) 04/21 
3) 04/35 

1) N 
2) Y 
3) Y 

Ardent met with Mr  L and his daughter in October 
2017 to discuss initial proposals for temporary use 
of land required for access for newt fencing and a 
permanent right of access for Network Rail to 
access the railway corridor. Following various 
discussions regarding newt fencing locations, a 
letter was issued in May 2018 regarding an update 
to the land proposals originally presented in 
October 2017 Section 42 consultation. The 
Applicant discussed options for newt fencing and 
general requirements for this area over the course 
of 2018. In early 2019, Ardent met with Mr L’s 
agent to discuss the scheme and the latest 
proposals. Following the meeting and further 
correspondence regarding the proposed use of the 
land and access, Heads of Terms issued in June 
2019. Ardent has requested feedback on the 
Heads of Terms in August and September. The 
Applicant will continue to try and get a response.   
 
Agent was appointed in February 2020 to negotiate 
Heads of Terms. A Relevant Representation was 
made by a family member of the landowner, on 
behalf of the landowner. Further to emails 
requesting an update on progress, the agent 
responded in March 2020 to advise that he would 
meet his clients and take instructions. The agent 
advised in June 2020 that his client has passed 
away and that the land was in probate. Mr L’s 
daughter holds power of attorney and had advised 
the agent that she did not want to negotiate an 
option on the land. The Applicant reviewed and 
provided a response to the landowner’s concerns 
stated in the Relevant Representation to progress 
negotiations. Ardent circulated this response to the 
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agent in September 2020 and is currently awaiting 
a response.  
 
Update to November 2020: Applicant’s Agent is 
awaiting a response from the Landowner’s Agent 
following email and relevant representation 
response sent on 11 September 2020. The last 
request for update by the Applicant’s Agent was on 
9 November 2020, with no response received to-
date. 
 

23 First Corporate 
Shipping Limited 
(trading as The Bristol 
Port Company) 
 

Freehold 
Owner, 
Leasehold 
Owner & 
Occupier 

1) Temporary 
2) Temporary 
3) Rights 
4) Rights 
5) Rights 
6) Temporary 
7) Temporary 
8) Temporary 
9) Permanent 
10) Temporary 
11) Permanent 
12) Temporary 
13) Temporary 
14) Temporary 
15) Temporary 
16) Temporary 
17) Permanent 
18) Temporary 
19) Permanent 
20) Rights 
21) Permanent (below M5 
bridge) 
22) Permanent 
23) Rights 
24) Rights 
25) Temporary 
26) Rights 
27) Rights 
28) Rights 
29) Rights 
30) Temporary 

1) 03/67 
2) 03/76 
3) 03/78 
4) 03/79 
5) 03/81 
6) 04/06 
7) 04/07 
8) 04/08 
9) 04/53 
10) 04/55 
11) 04/85 
12) 04/90 
13) 04/105 
14) 05/10 
15) 05/25 
16) 05/26 
17) 05/27 
18) 05/28 
19) 05/50 
20) 05/75 
21) 05/101 
 
22) 05/102 
23) 05/103  
24) 05/104 
25) 05/106 
26) 05/107 
27) 05/108 
28) 05/112  
29) 05/113 
30) 05/114 
31) 05/130 

1) N 
2) N 
3) Y 
4) Y 
5) Y 
6) N 
7) N 
8) N 
9) Y 
10) N 
11) Y 
12) N 
13) N 
14) N 
15) N 
16) N 
17) Y 
18) N 
19) Y 
20) Y 
21) Y 
 
22) Y 
23) Y 
24) Y 
25) N 
26) Y 
27) Y 
28) Y 
29) Y 
30) N 
31) Y 

Meetings were originally held in 2015 and since 
that time the DCO Scheme has evolved in terms of 
how it would impact the Port, namely with 
requirements for construction access and 
compound but also where third party utilities need 
to be diverted.  The Applicant has sought to 
minimise impact on the Port.  The Applicant 
presented a table and set of the plans to the Port 
explaining what each plot would be used for. A 
detailed letter outlining engagement to date and 
the Applicant's intended powers over Port land was 
sent to the Port in April 2019. 
 
Heads of Terms are still to be issued to the Port.   
 
A meeting between the Applicant and Bristol Port 
was held in March 2020 to discuss the details of 
land requirements, Statements of Common Ground 
and logistics of using land during construction. 
Discussions are currently ongoing regarding the 
legal and commercial nature, ahead of progressing 
agreements. 
 
Update to November 2020: Discussions are 
ongoing between the parties. 
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31) Permanent (below M5 
bridge) 
32) Permanent (below M5 
bridge) 
33) Permanent 
34) Permanent 
35) Rights 
36) Temporary (below M5 
bridge) 
37) Rights (below M5 
bridge) 
38) Permanent 
 
 
39) Temporary 
 
 
40) Permanent 
 
 
41) Rights 
42) Rights 
 
 
43) Temporary 
44) Permanent 
 
 
45) Permanent 
 

 
32) 05/131 
 
33) 05/135 
34) 05/136 
35) 05/165 
36) 05/170  
 
37) 05/171 
 
38) 06/10 
(Occupier 
only) 
39) 06/15 
(Occupier 
only) 
40) 06/20 
(Occupier 
only) 
41) 06/25 
42) 06/55 
(Occupier 
only) 
43) 06/61 
44) 06/175 
(Occupier 
only) 
45) 06/195 
(Occupier 
only) 
 

 
32) Y 
 
33) Y 
34) Y 
35) Y 
36) N 
 
37) Y 
 
38) Y 
 
 
39) N 
 
 
40) Y 
 
 
41) Y 
42) Y 
 
 
43) N 
44) Y 
 
 
45) Y 
 

24 Lineage UK 
Warehousing Limited 
(Previously Harry 
Yearsley Limited) 

Leasehold 
Owner 

1) Temporary 1) 04/90 1) N Land requirements were discussed in late 2018 
regarding a temporary access for newt fencing. In 
2019, it was confirmed that temporary occupation 
would also be required as an access point during 
construction for various uses including access for 
vegetation clearance and diversions of cycleway 
and footpaths during the construction period. 
Further discussions and Heads of Terms are to be 
sent to the landowner’s agent to progress an 
agreement to use the land on a temporary basis.   
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Heads of Terms were circulated in November 
2019. The solicitors acting for the landowners 
advised of an ownership change in January 2020 
and an alternative solicitor would be in contact to 
progress Heads of Terms. Ardent were contacted 
by the new solicitor in May 2020 and provided 
comments on Heads of Terms. The Applicant was 
considering amendments to Heads of Terms to 
progress negotiations. 
 
Update to November 2020: The Applicant’s Agent 
sent comments on queries from the Landowner’s 
Agent in relation to the Heads of Terms on 6 
October 2020.A response is awaited  so that 
negotiations can progress.  
 

25 Yearsley Group 
Limited 
 

Leasehold 
Owner 

1) Temporary 1) 04/90 1) N Land requirements were discussed in late 2018 
regarding a temporary requirement of access for 
newt fencing. In 2019, it was confirmed that 
temporary occupation would also be required as an 
access point during construction for various uses 
including access for vegetation clearance and 
diversions of cycleway and footpaths during the 
construction period. Further discussions and 
Heads of Terms are to be sent to the landowner’s 
agent to progress an agreement to use the land on 
a temporary basis.   
 
Heads of Terms were circulated in November 
2019. The solicitors acting for the landowners 
advised of an ownership change in January 2020 
and an alternative solicitor would be in contact to 
progress Heads of Terms. Ardent were contacted 
by the new solicitor in May 2020 and provided 
comments on Heads of Terms. The Applicant is 
currently considering amendments to Heads of 
Terms to progress negotiations. 
 
Update to November 2020: The Applicant’s Agent 
sent comments on queries from the Landowner’s 
Agent in relation to the Heads of Terms on 6 
October 2020. A response is awaited so that 
negotiations can progress 
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26 Yearsley CS Limited 

 
Leasehold 
Owner 

1) Temporary 1) 04/90 1) N Land requirements were discussed in late 2018 
regarding a temporary requirement of access for 
newt fencing. In 2019, the Applicant confirmed that 
temporary occupation would also be required as an 
access point during construction for various uses 
including access for vegetation clearance and 
diversions of cycleway and footpaths during the 
construction period. Further discussions and 
Heads of Terms are to be sent to the landowner’s 
agent to progress an agreement to use the land on 
a temporary basis.   
 
Update to September 2020: Heads of Terms were 
circulated in November 2019. The solicitors acting 
for the landowners advised of an ownership 
change in January 2020 and an alternative solicitor 
would be in contact to progress Heads of Terms. 
Ardent were contacted by the new solicitor in May 
2020 and provided comments on Heads of Terms. 
The Applicant is currently considering amendments 
to Heads of Terms to progress negotiations. 
 
Update to November 2020: The Applicant’s Agent 
sent comments on queries from the Landowner’s 
Agent in relation to the Heads of Terms on 6 
October 2020. A response is awaited so that 
negotiations can progress.  
 

27 Bullock Family Trust 
 
 
 
 

Freehold 
Owner 

1) Permanent 
2) Permanent 
3) Permanent 
4) Permanent 
 

1) 05/85 
2) 05/86 
3) 05/151 
4) 05a/05 
 

1) Y 
2) Y 
3) Y 
4) Y 
 

A meeting was held in 2015 with IB. At the time 
there was requirement to acquire the extent of the 
registered title, owned by the B family, between the 
M5 and the disused railway for various 
requirements.  The land is accessed via an 
underbridge and the design works for this bridge 
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27 SJ B 
 

Freehold 
Owner 

1) Permanent 
2) Permanent 
3) Permanent 
4) Permanent 
 

1) 05/85 
2) 05/86 
3) 05/151 
4) 05a/05 
 

1) Y 
2) Y 
3) Y 
4) Y 
 

has caused the land requirements in this area to 
change.  The design started with replacing the 
underbridge and then a proposal was brought 
forward to infill the bridge, but this, has significant 
impact on the utilities running under the bridge and 
so the design was reverted to the original 
replacement of the bridge deck. These changes 
impacted on the amount of land required from the 
Estate and the extent of the land required was 
confirmed June 2019.  
 
Ardent made contact with one of the owners to 
explain the Applicant's requirements and the next 
steps.  The Applicant agreed to consider feedback 
and will be issuing Heads of Terms, for both a 
lease for part of the land within the registered title 
and freehold acquisition.    
 
Heads of Terms were issued to the agent in 
February 2020. Discussions have continued since 
then focusing on the terms.  
 
Update to November 2020: The Applicant is 
currently in direct discussions with the landowners.  
 

27 SE F 
 

Freehold 
Owner 

1) Permanent 
2) Permanent 
3) Permanent 
4) Permanent 
 

1) 05/85 
2) 05/86 
3) 05/151 
4) 05a/05 
 

1) Y 
2) Y 
3) Y 
4) Y 
 

28 AK H 
 
 
 

Freehold 
Owner 

1) Temporary 
2) Temporary 
 

1) 05/150 
2) 06/30 
 

1) N 
2) N 

Discussions with A H commenced in 2016.  At this 
time, the Applicant identified a requirement to 
access through the land on a temporary basis. 
Throughout 2016 to 2018 correspondence was 
maintained as the requirement evolved into a 
significant compound with access. Ardent issued 
Heads of Terms in October 2018, to which the 
agent responded in May 2019. Following the 
response, the landowner has raised concerns 
regarding the orchard and chicken farm located 
within the red line boundary. A further meeting was 
held on site in August 2019 and a follow up 
meeting with a tree specialist in September. Draft 
Heads of Terms were reissued in September 2019. 
Negotiations are ongoing regarding the relocation 
of the trees and access arrangements and it is 

28 AJ H 
 

Freehold 
Owner 

1) Temporary 
2) Temporary 
 

1) 05/150 
2) 06/30 
 

1) N 
2) N 
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28 SJ H Freehold 
Owner 

1) Temporary 
2) Temporary 
 

1) 05/150 
2) 06/30 
 

1) N 
2) N 

hoped an agreement will be concluded by the end 
of 2019. 
  
 
Update to November 2020: The Applicant’s 
Solicitors and the Landowner’s Solicitors are 
engaging and progressing an Option Agreement.  
 

29 NSAH (Alliance 
Homes) Limited 

Freehold 
Owner & 
Occupier 

1) Temporary 
2) Temporary 
3) Permanent 
4) Permanent 
5) Permanent 
6) Permanent 
7) Permanent 
8) Permanent 
9) Permanent 
10) Permanent 
11) Subsoil Rights 
12) Temporary 
12) Subsoil 
13) Subsoil Rights 
14) Temporary 
14) Subsoil 
15) Subsoil Rights 
16) Temporary 
16) Subsoil 
17) Subsoil Rights 
18) Temporary 
18) Subsoil 
19) Subsoil Rights 
20) Temporary 
20) Subsoil  
21) Permanent 
22) Permanent above  
22) Permanent rights 
23) Rights 
24) Temporary 

1) 06/62 
2) 06/105 
3) 06/106 
4) 06/115 
5) 06/125 
6) 06/131 
7) 06/137 
8) 06/180 
9) 06/185 
10) 06/205 
11) 06/305 
12) 06/310 
 
13) 06/445 
14) 06/450 
 
15) 06/455 
16) 06/460  
 
17) 06/465 
18) 06/470 
 
19) 06/475 
20) 06/480 
 
21) 06/560 
22) 06/640 
 
23) 06/641 
24) 07/105 – 
(Occupier 
only) 

1) N 
2) N 
3) Y 
4) Y 
5) Y 
6) Y 
7) Y 
8) Y 
9) Y 
10) Y 
11) Y  
12) N 
12) Y 
13) Y  
14) N 
14) Y 
15) Y 
16) N 
16) Y 
17) Y 
18) N 
18) Y 
19) Y 
20) N 
20) Y 
21) Y 
22) Y 
 
23) Y 
24) N 
 

The Applicant first arranged a meeting with 
Alliance Homes at the start of 2016 to discuss the 
scheme and the impacts it would have on various 
parcels of land and properties owned by Alliance 
Homes.  The following summarises the land 
required from Alliance Homes: 

• 9 of garages, occupied by licences 
• Verge land  
• Homes owned by Alliance Homes 
 

The first meeting with Alliance Homes took place 
on the 4th February 2016.  At this meeting the land 
requirements were discussed in general, although 
the main emphasis of the meeting was how to deal 
with the land on which the garages are erected.  
The block of garages are owned predominantly by 
Alliance Homes although there are two other 
interests. As the garages were to be demolished, 
the Applicant proposed an agreement whereby 
they would acquire the other and once the 
occupation of the site as a construction area was 
completed the whole site would be transferred to 
Alliance Homes to enable a comprehensive view to 
be planned for the whole site once the DCO 
Scheme has finished with the land.  This proposal 
was set out to Alliance Homes in 2017 and since 
this time the Applicant has kept Alliance Homes 
appraised of the DCO Scheme developments and 
the last meeting was held on the 12th March 2019.  
Following this meeting two letters were issued to 
Alliance Homes setting out various proposals.  
Ardent await a response to these letters and, once 
received, will be in a position to issue Heads of 
Terms. 
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Following regular chasing for comments on the 
letters issued to Alliance Homes by Ardent at the 
end of March / beginning of April 2019, due to staff 
reorganisation within Alliance Homes, engagement 
was not progressed with them until March 2020. 
Heads of Terms have been discussed and 
negotiated and Alliance Homes put the proposals 
to their Senior Leadership Team (SLT) Committee 
in September to approve disposal and uses of land 
on the terms proposed. Ardent will continue to 
engage with Alliance Homes to finalise the HoTs 
so solicitors can be instructed to document the 
various grants, temporary uses and disposals 
required.  
 
Update to November 2020: In September 2020, the 
Applicant’s Agent contacted the Landowner for an 
update  and to offer a site meeting on 29 
September 2020.  
 
A response has not yet been received by the 
Applicant’s Agent, following numerous requests for 
updates between the end of September and 
November.   
 

30 A H 
(Executors of BG H)  
 

Freehold 
Owner 

1) Permanent 1) 06/120 1) Y Initial correspondence was issued in January 2017. 
After a consultation event in October 2018, Ardent 
met with Mrs H and discussed the proposal. 
Discussions have been ongoing with the 
landowner's solicitor. Heads of Terms were issued 
September 2019.   
 
Following negotiations between Ardent and Mrs 
H’s solicitor in June 2020, Heads of Terms were 
agreed, finalised and signed by the parties and 
solicitors instructed to document the land transfer 
in July 2020.  
 
Update to November 2020: The legal documents 
are currently being progressed between the 
parties. 
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31 SL B 
 
 

Freehold 
Owner 

1) Permanent 
2) Permanent 
3) Permanent 
 

1) 06/130 
2) 06/135 
3) 06/136 
 

1) Y 
2) Y 
3) Y 
 

  
Ardent discussed Heads of Terms with Mr S B in 
February 2020. During this call, Mr S B advised 
that their preference was not to sell the land and if 
the land could be used temporarily. The Applicant 
considered this request and were able to 
accommodate Mr S B’s request to use the land 
temporarily. Ardent sent a letter in April 2020 to Mr 
S B advising this change to the land requirements. 
Signed Heads of Terms were returned in June 
2020. The Applicant’s solicitors are awaiting details 
of Mr S B’s appointed solicitors to progress draft 
Option Agreement documentation. 
 
Update to November 2020: The Applicant’s Agent 
is still awaiting confirmation of the landowner’s 
appointed solicitor. The Applicant’s Agent contacts 
regularly for this information, so the matter can be 
progressed and legally documented. 
 

31 CA P Freehold 
Owner 

1) Permanent 
2) Permanent 
3) Permanent 
 

1) 06/130 
2) 06/135 
3) 06/136 
 

1) Y 
2) Y 
3) Y 
 

32 As Trustee of P 
Thorne & Sons 
Executive Pension 
Trust 
T 
 

Freehold 
Owner 

1) Permanent 
 

1) 06/250 
 

1) Y 
 

Ardent has met and been in discussions with the 
landowner and his agent since December 2015. In 
late 2018 the agent dealing with the matter at that 
time was dis-instructed and the landowner 
informed Ardent that he wished to postpone further 
discussions for personal reasons. Ardent met the 
landowner in March 2019 to discuss values of the 
land to enable an option agreement to be 
progressed. The landowner agreed that he would 
like to continue negotiations and provided further 
evidence to support his opinion of the land.  This 
evidence was received in June 2019 and a 
response was provided. Signed Heads of Terms 
have been received and will be progressed through 
solicitors. 
 
Update to November 2020: Solicitors on either side 
continue to progress discussions regarding an 
option agreement. 
 

32 As Trustee of P 
Thorne & Sons 
Executive Pension 
Trust 
DR T 
 

Freehold 
Owner 

1) Permanent 
 

1) 06/250 
 

1) Y 
 

32 As Trustee of P 
Thorne & Sons 
Executive Pension 
Trust 
T 

Freehold 
Owner 

1) Permanent 
 

1) 06/250 
 

1) Y 
 

32 Union Pension 
Trustees Limited 
 

Freehold 
Owner 

1) Permanent 
 

1) 06/250 
 

1) Y 
 

33 Trustees of The Pill & 
District Memorial Club 

Freehold 
Owner 

1) Permanent 
2) Temporary 

1) 06/521 
2) 06/532 

1) Y 
2) N 

The second stage of formal consultation identified 
that the Applicant could provide suitable facilities 
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 3) Temporary 
4) Temporary 
5) Permanent 

3) 06/533 
4) 06/535 
5) 06/536 

3) N 
4) N 
5) Y 

for wheelchair users at the Portishead direction bus 
stop on Heywood Road which could provide both 
interchange and service replacement facilities for 
the nearby railway station in Pill. To provide this 
facility some land is permanently required from the 
Memorial Club together with temporary working 
and compound space to enable construction.   
 
The proposal was presented to the Memorial Club 
in February 2018. Feedback was received and 
influenced the design and this was sent to the 
Memorial Club for comment.  Personnel changed 
at the club and the next meeting was held 21st 
December 2018 where it was explained that it 
would be difficult to reach an agreement to enter 
into an option as all the committee members would 
need to be in agreement. It was agreed to arrange 
a further meeting with the committee members and 
their agent and this meeting took place 5th 
February 2019. Following this meeting a revised 
plan was issued to address concerns.  Further 
queries were raised which were addressed and a 
request was also made that the club return a 
Request for Information. 
 
 
Heads of Terms were issued on 28th November 
2019 to the Memorial Club’s Agent, 
correspondence has been exchanged between the 
parties on various issues and requested details 
provided to the Agent from February 2020 
onwards. Ardent and the Memorial Club’s Agent 
are continuing to engage to try and agree Heads of 
Terms for the temporary and permanent land 
requirements here. 
 
Update to November 2020: The Applicant’s Agent 
contacted the Landowner’s Agent for a response 
on 14 October 2020 and 26 October 2020 and 
continues to chase for an update. A response from 
the Landowner's Agent is outstanding.  
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34 NHS Property 
Services Limited 

Freehold 
Owner 

1) Permanent 
2) Temporary 

1) 06/545 
2) 06/556 

1) Y 
2) N 

Ardent met with the NHS in November 2018 and 
have had ongoing discussions regarding the land 
required. Due to changes in staff and the NHS’s 
internal property disposal requirements, it is likely 
that both parties will agree to the land being 
acquired through the DCO process. Discussions 
are ongoing. 
 
Update to September 2020: Discussions were held 
in January 2020 regarding project updates, current 
land requirements and next steps to progress to an 
agreement. The landowner contact advised the 
proposals would be discussed during internal 
meeting held between January and March 2020. 
Ardent contacted NHS Property Services Limited in 
March 2020 for an update following these 
meetings. The contact advised that this matter had 
not been progressed and requested information 
setting out detail and next steps to reach 
agreement. In April 2020, NHS Property Services 
Limited advised that a red book valuation is 
required to dispose of any land. Ardent regularly 
request updates from the contact and currently 
await costs of the red book valuation to progress 
negotiations. 
 
Update to November 2020: Applicant’s Agent sent 
email to Landowner in October 2020 requesting an 
update and confirmation of instructions. A 
response is awaited. 
 

35 Overhill Property 
Limited 

Freehold 
Owner 

1) Rights 1) 06/566 1) Y Discussions have taken place with occupiers of the 
land and owners of Overhill Property Limited to 
explain that the Western Power Distribution 11kV 
wood-pole overhead line is required to be moved 
slightly to the south to facilitate works on Station 
Road. A new wayleave will be required for the re-
positioned overhead line. 
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35 BP K 
 

Occupier 1) Rights 1) 06/566 1) Y Heads of Terms are to be sent to the landowner to 
progress an agreement to acquire the rights 
shortly. 
 
Mr K was sent updated land requirement details on 
13.05.20 confirming that Western Power 
Distribution were only intending to carry out minor 
alterations to their equipment. Mr K responded on 
13.05.20 that he was happy with the proposals and 
formally withdrew his representation to the 
Planning Inspector. Further engagement will take 
place with Mr K if any access or works are required 
on his land during the course of the Project. 
 
Update to November 2020. No update required – 
see above.  
 

35 AT K 
 

Occupier 1) Rights 1) 06/566 1) Y 

36 SM G Freehold 
Owner 

1) Temporary 1) 06/596 1) N Option Agreement exchanged on 9 July 2020.  
 
Update to November 2020: Land agreement 
between parties now completed.  
 

37 CE M Freehold 
Owner 

1) Temporary 1) 06/633 1) N In early 2018, a requirement to for permanent 
access for Network Rail to undertake maintenance 
works to the Pill Viaduct and thereafter be able to 
inspect the viaduct.  In June 2018, affected 
property owners and occupiers were invited to 
attend a consultation in Pill Community Centre, 
held by North Somerset Council with attendance 
from Ardent and Network Rail to discuss potential 
impacts and listen to landowners' concerns.  
Owners who were unable to attend were contacted 
by phone or offered a follow up meeting at their 
home. The Applicant has been working to minimise 
impacts on those adjacent properties and have 
reduced the impact of the permanent rights sought. 
The Applicant is now in a position to fully engage 
with landowners and Heads of Terms will be issued 
shortly.    
 
Heads of Terms were issued to Mr and Mrs M on 
10.12.2019, initial details were provided by Ardent 
in response to queries from Mr M. An agent was 

37 S-J M Freehold 
Owner 

1) Temporary 1) 06/633 1) N 
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appointed in February 2020 by Mr M and Ardent 
have been engaging with him to date in relation to 
the Heads of Terms. Construction level details are 
required to be able to progress and finalise terms 
for the required access here by the Project. 
 
Update to November 2020: Site meeting held with 
the Applicant and Landowner’s Agent on 3 
November 2020 to look at land requirements, 
minutes of meeting issued and ongoing 
discussions are being held between the parties in 
relation to the Applicant’s land requirements. 
 

38 MC S 
 

Freehold 
Owner & 
Occupier 

1) Rights 
 
 
2) Temporary 
 
 
3) Rights 
 

1) 06/634 
(Occupier 
only) 
2) 06/636 
(Occupier 
only) 
3) 06/644 
 
 

1) Y 
 
 
2) N 
 
 
3) Y 
 

In early 2018, a requirement to for permanent 
access for Network Rail to undertake maintenance 
works to the Pill Viaduct and thereafter be able to 
inspect the viaduct. In June 2018, affected property 
owners and occupiers were invited to attend a 
consultation in Pill Community Centre, held by 
North Somerset Council with attendance from 
Ardent and Network Rail to discuss potential 
impacts and listen to landowners' concerns.  
Owners who were unable to attend were contacted 
by phone or offered a follow up meeting at their 
home.  The Applicant has been working to 
minimise impacts on those adjacent properties and 
have reduced the impact of the permanent rights 
sought. The Applicant is now in a position to fully 
engage with landowners and Heads of Terms will 
be issued shortly.    
 
Update to September 2020: Heads of Terms were 
issued to Mr S and Ms O’H on 10 December 2019, 
initial details were provided by Ardent in response 
to queries from Ms O’H and correspondence was 
held between the parties. An agent was appointed 
in July 2020 by Mr S and Ms O’H, Ardent has been 
engaging with him to date and is currently awaiting 
substantive comments from the Agent in relation to 
the proposed HoTs. 
 
Update to November 2020: Site meeting held with 
the Applicant and Landowner’s Agent on 3 

38 L O'H Freehold 
Owner & 
Occupier 

1) Rights 
 
 
2) Temporary 
 
 
3) Rights 
 

1) 06/634 
(Occupier 
only) 
2) 06/636 
(Occupier 
only) 
3) 06/644 
 
 

1) Y 
 
 
2) N 
 
 
3) Y 
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November 2020 to look at land requirements, 
minutes of meeting issued and ongoing 
discussions are being held between the parties in 
relation to the Applicant’s land requirements. 
 

39 IW M 
 
 

Freehold 
Owner 

1) Temporary 
 

1) 06/647 
 

1) N 
 

In early 2018, a requirement to for permanent 
access for Network Rail to undertake maintenance 
works to the Pill Viaduct and thereafter be able to 
inspect the viaduct. In June 2018, affected property 
owners and occupiers were invited to attend a 
consultation in Pill Community Centre, held by 
North Somerset Council with attendance from 
Ardent and Network Rail to discuss potential 
impacts and listen to landowners' concerns.  
Owners who were unable to attend were contacted 
by phone or offered a follow up meeting at their 
home. The Applicant has been working to minimise 
impacts on those adjacent properties and have 
reduced the impact of the permanent rights sought.  
The Applicant is now in a position to fully engage 
with landowners and Heads of Terms will be issued 
shortly. 
 
Heads of Terms were issued to Mr M and Ms B on 
10 December 2019, An agent was appointed in 
April 2020 by Mr M and Ms B and Ardent have 
been engaging with him to date in relation to the 
Heads of Terms. Discussions are ongoing between 
the parties in relation to the proposed temporary 
land use by the Project. 
 
Update to November 2020: Site meeting held with 
the Applicant and Landowner’s Agent on 3 
November 2020 to look at land requirements, 
minutes of meeting issued and ongoing 
discussions are being held between the parties in 
relation to the Applicant’s land requirements. 
 

39 EJ B Freehold 
Owner 

1) Temporary 
 

1) 06/647 
 

1) N 
 

40 Redrow Homes 
Limited 

Freehold 
Owner 

1) Rights 
2) Permanent 
3) TRO - Permanent 
4) TRO - Permanent 
5) TRO - Permanent 

1) 07/78 
2) 07/135  
3) 07/160 
4) 07/170 
5) 07/180 

1) Y 
2) Y 
3) N 
4) N 
5) N 

An initial meeting was held with Redrow Homes in 
February 2016. After further discussions 
negotiations were paused whilst investigations into 
the land requirement were undertaken. 
Negotiations recommenced after the land 
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6) Permanent 
7) Permanent 

6) 07/195 
7) 08/15 

6) Y 
7) Y 

requirement was confirmed in August 2019 and 
Heads of Terms are due to be issued shortly.  
 
January 2020, Redrow agreed they had no 
objections to the Council adding the road to their 
adopted highway network, public notices have 
been erected to advertise this intention by NSDC 
on site so land will become part of the Council’s 
adopted road network in due course. 
 
Update to November 2020: On 18 September 2020 
confirmation was received from NSDC to advise 
that the section of road has now been adopted. 
Applicant’s Agent sent copy to Redrow on 28 
September 2020 for their records. 
 

41 Alvis Brothers Limited Freehold 
Owner & 
Occupier 

1) Rights 
2) Rights 
3) Temporary 
4) Temporary 
5) Temporary 
6) Temporary 
7) Temporary 
8) Rights 
9) Rights 
 
 
10) Rights 
 
 
11) Permanent 
12) Temporary 
 

1) 08/12 
2) 08/13 
3) 08/21 
4) 08/23 
5) 08/24 
6) 08/71 
7) 09/11 
8) 09/12 
9) 09/13 
(Occupier 
only) 
10) 09/14 
(Occupier 
only) 
11) 09/16 
12) 09/20 
(Occupier 
only) 
 

1) Y 
2) Y 
3) N 
4) N 
5) N 
6) N 
7) N 
8) Y 
9) Y 
 
 
10) Y 
 
 
11) Y 
12) N 
 

An initial meeting was held in December 2016 to 
discuss proposed requirements for land. Following 
this meeting, discussions were held to review the 
proposed temporary haul route selected, in line 
with track design from Network Rail's engineering 
team. Following reviews of design, requirements 
for the land and the S42 response submitted by the 
owner, a follow up meeting was held in January 
2018 to discuss proposed temporary requirements 
for land adjacent to the railway as access during 
construction and a permanent right for Network 
Rail to inspect the underbridge, which is also used 
by the owner. Throughout 2018, the parties 
discussed potential emergency access routes in 
this area and held negotiations until this 
requirement was confirmed. The Applicant met with 
the agent representing the landowner to discuss 
proposed plans for affordable housing 
development in the area. During early 2019, the 
DCO Scheme land requirements were finalised. 
Heads of Terms were circulated in June 2019.   
Discussions to acquire the land through agreement 
continue.  
 
Signed Heads of Terms received in July 2020. 
Solicitors on both sides to progress draft Option 
Agreement documentation. 



34 
 

 
Update to November 2020: Applicant’s Agent sent 
email to Landowner’s Agent on 9 November 2020 
to encourage solicitors to engage with the 
Applicant’s Solicitors regarding signed Heads of 
Terms. 
 

42 SM M  
 
 

Freehold 
Owner 

1) Temporary 
2) Permanent 
3) Permanent 
4) Permanent 
5) Permanent 
 

1) 08/20 
2) 08/25 
3) 08/27 
4) 08/30 
5) 08/31 
 

1) N 
2) Y 
3) Y 
4) Y 
5) Y 
 

A meeting was first held with Mr M in 2017, where 
the reason for including land owned by Mr M within 
the scheme was clearly explained.  Following this 
meeting, Mr M was appraised of proposal for the 
use of his land until the Applicant became aware 
that a Community Housing Trust had aspirations to 
build a number of affordable units on Mr M's land, 
some of which clashed directly with the red line for 
the MetroWest scheme.  Negotiations and 
discussions continue between Mr M, Mr H and the 
housing trust.  As the underlying principle of the 
housing scheme is to acquire all of Mr M’s land the 
Applicant has waited to see how that transaction 
progressed and not discussed further the 
possibility of early acquisition until September 
2019.  
 
The Applicant is now engaging seeking a voluntary 
agreement and Heads of Terms were issued in 
September 2019.   
 
Agent appointed by Mr M in December 2019, 
Heads of Terms sent to him for comments on 17 
December 20. Ongoing discussions by the 
Applicant’s Agent with the Landowner’s Agent and 
potential Community Land Trust (CLT) developers 
of the land regarding the Project requirements and 
the CLT scheme. 
 
Update to November 2020: Discussions are 
ongoing between the Applicant's Agent and the 
Landowner's Agent.  
 

42 RJ M 
 

Freehold 
Owner 

1) Temporary 
2) Permanent 
3) Permanent 
4) Permanent 
5) Permanent 
 

1) 08/20 
2) 08/25 
3) 08/27 
4) 08/30 
5) 08/31 
 

1) N 
2) Y 
3) Y 
4) Y 
5) Y 
 

43 WA H Freehold 
Owner 

1) Temporary 
2) Rights 
3) Temporary 

1) 08/26 
2) 08/45 
3) 08/50 

1) N 
2) Y 
3) N 

Several meetings from 2017 to 2019 have taken 
place at Ham Green lake to discuss the proposed 
access.  Following further considerations of 
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   requirements of the land facilitating the right of 
access for Mr H, the Applicant is now in a position 
to circulate Heads of Terms and acquire land 
through agreement.   
 
Heads of Terms were issued in September 2019 
setting out terms for replacement right of access, 
temporary land occupation and acquisition of 
permanent rights. 
 
Agent appointed by Mr H in November 2019, 
negotiations took place between the parties 
regarding the HoTs which were agreed and signed 
by both parties and solicitors instructed on 19 May 
20 to document the various land requirements.  
 
Update to November 2020: Legal documentation 
currently being worked on between the parties. 
 

44 Department For 
Environment Food & 
Rural Affairs  
c/o Forestry 
Commission 

Freehold 
Owner & 
Occupier 

1) Temporary 
2) Temporary 
3) Temporary 
4) Permanent 
 
 
5) Temporary 
6) Temporary 
7) Temporary 
8) Temporary 
9) Temporary 
10) Temporary 
11) Temporary 
12) Temporary 
13) Temporary 
 
 
14) Temporary 
15) Temporary 
16) Temporary 
 

1) 10/35 
2) 11/06 
3) 11/07 
4) 11/31 
(Occupier 
only) 
5) 11/70 
6) 11a/05 
7) 11a/10 
8) 11a/15 
9) 11b/05 
10) 11b/10 
11) 11b/20 
12) 11b/25 
13) 11b/30 
(Occupier 
only) 
14) 11b/35 
15) 11c/05 
16) 11c/10 
(Occupier 
only) 
 

1) N 
2) N 
3) N 
4) Y 
 
 
5) N 
6) N 
7) N 
8) N 
9) N 
10) N 
11) N 
12) N 
13) N 
 
 
14) N 
15) N 
16) N 
 

The Applicant first met with the Forestry 
Commission on the 4th May 2016, where a 
background to the DCO Scheme was provided and 
discussion on requiring access through their land 
were first discussed.  Since this time the 
Applicant's requirements have evolved and whilst 
access was and still is required through land 
owned by the Forestry Commission, additional 
requirements have been identified.  It is anticipated 
a meeting will be held with the Forestry 
Commission shortly. 
 
Summary of land requirements sent by Ardent to 
the FC in April 2020, discussions held between 
Ardent, NSDC and Network Rail and initial HoTs 
issued to the FC on 8 June 2020, comments 
received back from the FC in relation to these and 
further discussions held between the parties. 
Revised HoTs issued by Ardent to the FC on 14 
September 2020. Comments in relation to the 
HoTs are expected shortly. 
 
Update to November 2020: On 12 October 2020, 
the Applicant’s Agent contacted FC for a response 
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to email of 14 September 2020. A response was 
received on 19 October 2020 and revised Heads of 
Terms were sent to the FC on 28 October 20. On 2 
November 2020, the Applicant’s Agent spoke to 
the FC about the proposals and the opportunity to 
review and make comments. A further email was 
sent by the Applicant’s Agent in relation to Crown 
consent on 9 November 2020 along with the 
Applicants solicitor’s original letter to progress the 
matter. The FC acknowledged safe receipt of the 
letter and commented that would revert with a 
response to the Heads of Terms document shortly 
when feedback had been collated internally.  
 

45 The National Trust for 
Places of Historic 
Interest or Natural 
Beauty 

Freehold 
Owner 

1) Temporary 
2) Temporary 
3) Temporary 
4) Temporary 
5) Temporary 
6) Temporary 
7) Temporary 
(land above tunnel) 
8) Temporary 
9) Temporary 
10) Temporary 
11) Temporary 
12) Temporary 
13) Temporary 
14) Temporary 
 

1) 11/61 
2) 11/75 
3) 11/80 
4) 11b/15 
5) 12/07 
6) 12/10 
7) 12/20 
 
8) 12/21 
9) 12/30 
10) 13/07 
11) 13/31 
12) 13/32 
13) 13/55 
14) 14/05 
 

1) N 
2) N 
3) N 
4) N 
5) N 
6) N 
7) N 
 
8) N 
9) N 
10) N 
11) N 
12) N 
13) N 
14) N 
 

The Applicant and Network Rail have been in 
dialogue with the National Trust since the first 
meeting on the 6th June 2016. Since this time the 
requirement for access has evolved.  There are 
principally two areas of discussion: 
 

1. Rock Stabilisation Works and vegetation 
clearance; and 

 
2. Temporary Compound to facilitate 

construction works to Quarry Underbridge 
2 

 
Discussions continue and it is anticipated these 
discussions will continue for the coming months.  
 
HoTs issued to NT in May 2019 for the occupation 
of land for works to Quarry Bridge 2 these were 
provisionally agreed in principal in January 2020 
excepting the rental. An Agent was appointed by 
the NT in July 2020 to progress this and 
discussions are ongoing with the Agent and Ardent 
in relation to commercial terms for the proposed 
occupations. On 7 August 2020, a summary of all 
land requirements by the Project was sent by 
Ardent to the NT and correspondence is also 
occurring between the NT, Network Rail, NSDC 
and Ardent in relation to temporary occupations, 
works to the rock faces and access requirements 
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by the project as set out in the summary. 
Correspondence and discussions between the 
parties are ongoing. 
 
Update to November 2020: A revised summary of 
the Project’s requirements was sent by the 
Applicant’s Agent on 30 September 2020 to NT. 
On 21 October 2020 a meeting was held between 
parties to discuss correspondence, with meeting 
minutes circulated on 2 November 2020. The 
Applicant is currently finalising Heads of Terms to 
circulate to the NT to progress matters and parties 
will be documenting areas of agreement and to be 
agreed, in a Statement of Common Ground. 
 

46 The Trustees of 
Captain WDM Wills 
New Grandchildren’s 
Settlement 
 
c/o Womble Bond 
Dickinson (UK) LLP 
 
c/o Robert Frankton 
Savills PLC 
 
 
 

Freehold 
Owner 
(unregistered) 

1) Temporary 
2) Temporary 

1) 11/41 
2) 11/42 

1) N 
2) N 

The Applicant met the Wills Estate's appointed 
agent to discuss the requirements to undertake 
rock picking works in the Avon Gorge on the 28th 
January 2019. The Applicant will shortly be issuing 
terms for an option for a Licence. 
 
HoTs issued by Ardent to the Wills Trust’s Agent 
on 26.11.2020, engagement with the Agent and 
Ardent is ongoing and HoTs are currently being 
revised following negotiations between the parties. 
Final HoT to be issued shortly by Ardent to the 
Estate to hopefully shortly be finalised. 
 
Update to November 2020: On 11 November 2020, 
the Applicant’s Agent sent revised Heads of Terms 
to the Landowner’s Agent to review. A response is 
awaited.  
 

47 Bimcorp Limited 
(formerly D R 
Properties Limited) 

Freehold 
Owner  

1) Permanent 
2) Permanent 
 
 
3) Temporary 
4) Permanent 
 

1) 15/10 
2)  15/12 
(Occupier 
only) 
3) 15/15 
4) 15/17 
 

1) Y 
2) Y 
 
 
3) N 
4) Y 

Ardent met with the owners in December 2015 and 
issued Heads of Terms (Heads of Terms) in 
January 2016. In January 2017, further evolution of 
the DCO Scheme necessitates amendments to the 
Heads of Terms. In February 2017, discussions 
began regarding a permanent access, which the 
owner proposed the location of, to maintain 
access. Discussions were held regarding the value 
of the permanent land, however values on a per 
acre basis, have not yet been agreed. Ardent 

47 Bright Horizons Family 
Solutions Limited   

Occupier 1) Permanent 
2) Permanent 
3) Temporary 

1) 15/10 
2) 15/12 
3) 15/15 

1) Y 
2) Y 
3) N 
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4) Permanent 
 

4) 15/17 
 

4) Y contacted the owner in early 2019 to discuss 
whether there is any appetite to re-open 
negotiations. Following the Owner's request that 
the previous Heads of Terms were formally 
withdrawn for clarification, and issuing current 
Heads of Terms were issued. No response has 
been received to date.  
 
Following a change in ownership in August 2020, 
Bimcorp appointed an Agent in September 2020. 
Ardent forwarded initial HoTs issued to DR 
Properties in August 2019 and the Agent has 
responded with initial comments on these. 
Discussions will be ongoing between the parties. 
 
Update to November 2020: On 14 September 
2020, the Applicant’s Agent forwarded the latest 
set of Heads of Terms to the Landowner’s Agent 
who responded with comments the following day.  
Further details and a response was sent on 21 
October 2020 by the Applicant’s Agent and further 
information was requested by the Landowner’s 
Agent on 29 October 2020. The Information 
requested was forwarded on 17 November 2020 by 
the Applicant’s Agent. A response is awaited.  
 

47 Teddies Nursery Occupier 1) Permanent 
2) Permanent 
3) Temporary 
4) Permanent 
 

1) 15/10 
2) 15/12 
3) 15/15 
4) 15/17 
 

1) Y 
2) Y 
3) N 
4) Y 

47 The Event 
Corporation Limited 

Occupier 1) Permanent 
2) Permanent 
3) Temporary 
4) Permanent 
 

1) 15/10 
2) 15/12 
3) 15/15 
4) 15/17 
 

1) Y 
2) Y 
3) N 
4) Y 

47 City Mazes Occupier 1) Permanent 
2) Permanent 
3) Temporary 
4) Permanent 
 

1) 15/10 
2) 15/12 
3) 15/15 
4) 15/17 
 

1) Y 
2) Y 
3) N 
4) Y 

47 Knockout Bristol 
(previously known as 
All Star Action Days) 

Occupier 1) Permanent 
2) Permanent 
3) Temporary 
4) Permanent 
 

1) 15/10 
2) 15/12 
3) 15/15 
4) 15/17 
 

1) Y 
2) Y 
3) N 
4) Y 

48 Dorset Council Freehold 
Owner 

1) Temporary 
2) Temporary 
3) Temporary 
4) Permanent 
 

1) 16/56 
2) 16/57 
3) 16/58 
4) 16/60 
 

1) N 
2) N 
3) N 
4) Y 
 

Land requirements were discussed in late 2018 
regarding permanent and temporary requirements 
for land to facilitate a new cycletrack and working 
area during construction. In 2019, the Applicant 
confirmed the extents of the permanent and 
temporary land required. Further discussions and 
Heads of Terms are to be sent to the landowner’s 
agent to progress an agreement shortly. 
 
Heads of Terms were sent in December 2019. 
Ardent requested feedback on Heads of Terms 
from January to May 2020. The agent responded in 
May 2020 with queries on Heads of Terms, which 
were addressed and responded to in June 2020. 
Ardent are currently awaiting feedback on the 
email correspondence to progress negotiations.  
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Update to November 2020: Email sent on 2 
October 2020 by the Applicant’s Agent to the 
Landowner’s Agent to prompt progress on Heads 
of Terms response queries that were sent in June 
and to confirm instruction due to a lack of 
engagement. On 9 October 2020, a message was 
received from the Landowner’s Agent confirming 
he now has instructions and is in a position to 
progress negotiations. 
 

49 Ford Motor Company 
Limited 

Freehold 
Owner 

1) Temporary 1) 16/63 1) N We have discussed the temporary requirement for 
this land with Ford’s retained agent.  Ford Motor 
Company Limited own the land on which there is 
an adopted highway and the works will be 
undertaken within this adopted highway. As such, it 
is not anticipated that the Applicant will enter into 
an agreement with Ford Motor Company Limited.   
 
Update to November 2020.  No further action 
proposed. 
 

50 Ford Retail Limited Leasehold 
Owner  

1) Temporary 1) 16/63 1) N We have discussed the temporary requirement for 
this land with Ford’s retained agent. As above, 
Ford Motor Company Limited own the land on 
which there is an adopted highway and the works 
will be undertaken within this adopted highway.  As 
such it is not anticipated that the Applicant will 
enter into an agreement with Ford Retail Limited.   
 
Update to November 2020:  No further action 
proposed. 
 
 

51 Network Rail 
Infrastructure Limited 
 
 

Freehold 
Owner  

1) Temporary 
2) Temporary 
3) Temporary 

1) 17/05 
2) 17/15 
3) 17/20 

1) N 
2) N 
3) N 

Ardent, NSDC and Network Rail met Freightliner 
on site in March 2019 to discuss land 
requirements. Given that Network Rail is the 
Freehold Owner and therefore had an existing 
relationship with Freightliner, as long Leasehold 
Owner, it was decided it was sensible for Network 
Rail to progress matters. Following negotiations, 
the dimensions/locations of two compounds (one 
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51 Freightliner Limited Leasehold 
Owner 

1) Temporary 
2) Temporary 
3) Temporary 

1) 17/05 
2) 17/15 
3) 17/20 

1) N 
2) N 
3) N 

within the operational terminal itself and one on 
ancillary land) and associated access routes have 
been agreed. Freightliner asked Network Rail to 
prepare the legal documentation by way of an 
option to call down a leaseback arrangement for 
both parcels of land. Freightliner may vary the 
route of access to minimise the disruption to its 
business operations providing access remains at 
all times.    
 
Network Rail and Freightliner Limited are engaged 
in negotiations regarding the temporary use of 
Freightliner's land. 
 
Update to November 2020: Negotiation continue. 
 

52 K F 
 
 
 
 
 
 

Freehold 
Owner 

1) Temporary 1) 07/15 1) N Ahead of formal S42 consultation in October 2017, 
owners of properties located at Mount Pleasant 
were sent correspondence relating to the proposed 
temporary use of gardens in September 2017. A 
consultation was held in October 2017, whereby all 
owners and occupiers of Mount Pleasant were 
invited to join. As the proposed limits and use of 
the gardens were unconfirmed at the time, the 
Applicant issued correspondence to all properties 
in September 2018 to update the residents on 
progress. Upon confirmation of requirements, the 
Applicant proposes to contact owners in the near 
future, providing an update on requirements and 
forthcoming draft agreements.  
 
Residents were asked in December 2019 to 
confirm land ownership details and provided with 
an update, including Frequently Asked Questions 
(FAQ's). A Standard form licence is being prepared 
and will be provided by the Applicant when full 
details of the proposed requirements for temporary 
access are available. 
 
Update to November 2020: A Standard form 
licence is currently being prepared. 
 

52 T W 
 

Occupier 1) Temporary 1) 07/15 1) N 

52 N B 
 

Occupier 1) Temporary 1) 07/15 1) N 
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53 MJ M Freehold 
Owner 

1) Temporary 1) 07/20 1) N Ahead of formal S42 consultation in October 2017, 
owners of properties located at Mount Pleasant 
were sent correspondence relating to the proposed 
temporary use of gardens in September 2017. A 
consultation was held in October 2017, whereby all 
owners and occupiers of Mount Pleasant were 
invited to join. As the proposed limits and use of 
the gardens were unconfirmed at the time, the 
Applicant issued correspondence to all properties 
in September 2018 to update the residents on 
progress. Upon confirmation of requirements, the 
Applicant proposes to contact owners in the near 
future, providing an update on requirements and 
forthcoming draft agreements.  
 
Residents were asked in December 2019 to 
confirm land ownership details and provided with 
an update, including Frequently Asked Questions 
(FAQ's). A Standard form licence is being prepared 
and will be provided by the Applicant when full 
details of the proposed requirements for temporary 
access are available.  
 
Update to November 2020: A Standard form 
licence is currently being prepared. 
 

53 SL B Freehold 
Owner 

1) Temporary 1) 07/20 1) N 

54 C R Freehold 
Owner & 
Occupier 

1) Temporary 
2) Temporary 
3) Temporary 
 

1) 07/05  
2) 07/25 
3) 07/55 
(Occupier 
only) 
 

1) N 
2) N 
3) N 
 

Ahead of formal S42 consultation in October 2017, 
owners of properties located at Mount Pleasant 
were sent correspondence relating to the proposed 
temporary use of gardens in September 2017. A 
consultation was held in October 2017, whereby all 
owners and occupiers of Mount Pleasant were 
invited to join. As the proposed limits and use of 
the gardens were unconfirmed at the time, the 
Applicant issued correspondence to all properties 
in September 2018 to update the residents on 
progress. Upon confirmation of requirements, the 
Applicant proposes to contact owners in the near 
future, providing an update on requirements and 
forthcoming draft agreements.  
 
Residents were asked in December 2019 to 
confirm land ownership details and provided with 

54 G R Occupier 1) Temporary 
2) Temporary 
3) Temporary 
 

1) 07/05  
2) 07/25 
3) 07/55 
 

1) N 
2) N 
3) N 
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an update, including Frequently Asked Questions 
(FAQ's). A Standard form licence is being prepared 
and will be provided by the Applicant when full 
details of the proposed requirements for temporary 
access are available. 
 
Update to November 2020: A Standard form 
licence is currently being prepared.  
 

55 M S  Freehold 
Owner & 
Occupier 

1) Temporary 1) 07/30 1) N Ahead of formal S42 consultation in October 2017, 
owners of properties located at Mount Pleasant 
were sent correspondence relating to the proposed 
temporary use of gardens in September 2017. A 
consultation was held in October 2017, whereby all 
owners and occupiers of Mount Pleasant were 
invited to join. As the proposed limits and use of 
the gardens were unconfirmed at the time, the 
Applicant issued correspondence to all properties 
in September 2018 to update the residents on 
progress. Upon confirmation of requirements, the 
Applicant proposes to contact owners in the near 
future, providing an update on requirements and 
forthcoming draft agreements.  
 
Residents were asked in December 2019 to 
confirm land ownership details and provided with 
an update, including Frequently Asked Questions 
(FAQ's). A Standard form licence is being prepared 
and will be provided by the Applicant when full 
details of the proposed requirements for temporary 
access are available. 
 
Update to November 2020: A Standard form 
licence is currently being prepared 
 

55 BS Occupier 1) Temporary 1) 07/30 1) N 

56 Trustees for Methodist 
Church Purposes 

Freehold 
Owner 

1) Temporary 1) 07/35 1) N Ahead of formal S42 consultation in October 2017, 
owners of properties located at Mount Pleasant 
were sent correspondence relating to the proposed 
temporary use of gardens in September 2017. A 
consultation was held in October 2017, whereby all 
owners and occupiers of Mount Pleasant were 
invited to join. As the proposed limits and use of 
the gardens were unconfirmed at the time, the 
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Applicant issued correspondence to all properties 
in September 2018 to update the residents on 
progress. Upon confirmation of requirements, the 
Applicant proposes to contact owners in the near 
future, providing an update on requirements and 
forthcoming draft agreements.  
 
Residents were asked in December 2019 to 
confirm land ownership details and provided with 
an update, including Frequently Asked Questions 
(FAQ's). A Standard form licence is being prepared 
and will be provided by the Applicant when full 
details of the proposed requirements for temporary 
access are available. 
 
Update to November 2020: A Standard form 
licence is currently being prepared. 
 

57 SJ C 
 

Freehold 
Owner 

1) Temporary 1) 07/36 1) N Ahead of formal S42 consultation in October 2017, 
owners of properties located at Mount Pleasant 
were sent correspondence relating to the proposed 
temporary use of gardens in September 2017. A 
consultation was held in October 2017, whereby all 
owners and occupiers of Mount Pleasant were 
invited to join. As the proposed limits and use of 
the gardens were unconfirmed at the time, the 
Applicant issued correspondence to all properties 
in September 2018 to update the residents on 
progress. Upon confirmation of requirements, the 
Applicant proposes to contact owners in the near 
future, providing an update on requirements and 
forthcoming draft agreements.  
 
Residents were asked in December 2019 to 
confirm land ownership details and provided with 
an update, including Frequently Asked Questions 
(FAQ's). A Standard form licence is being prepared 
and will be provided by the Applicant when full 
details of the proposed requirements for temporary 
access are available. 
 
Update to November 2020: A Standard form 
licence is currently being prepared. 
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58 Mrs G Freehold 

Owner 
1) Temporary 1) 07/44 1) N Ahead of formal S42 consultation in October 2017, 

owners of properties located at Mount Pleasant 
were sent correspondence relating to the proposed 
temporary use of gardens in September 2017. A 
consultation was held in October 2017, whereby all 
owners and occupiers of Mount Pleasant were 
invited to join. As the proposed limits and use of 
the gardens were unconfirmed at the time, the 
Applicant issued correspondence to all properties 
in September 2018 to update the residents on 
progress. Upon confirmation of requirements, the 
Applicant proposes to contact owners in the near 
future, providing an update on requirements and 
forthcoming draft agreements.  
 
Residents were asked in December 2019 to 
confirm land ownership details and provided with 
an update, including Frequently Asked Questions 
(FAQ's). A Standard form licence is being prepared 
and will be provided by the Applicant when full 
details of the proposed requirements for temporary 
access are available. 
 
Update to November 2020: A Standard form 
licence is currently being prepared. 
 

59 R & L B 
 

Freehold 
Owner 

1) Temporary 
2) Temporary 

1) 07/46 
2) 07/59 

1) N 
2) N 

Ahead of formal S42 consultation in October 2017, 
owners of properties located at Mount Pleasant 
were sent correspondence relating to the proposed 
temporary use of gardens in September 2017. A 
consultation was held in October 2017, whereby all 
owners and occupiers of Mount Pleasant were 
invited to join. As the proposed limits and use of 
the gardens were unconfirmed at the time, the 
Applicant issued correspondence to all properties 
in September 2018 to update the residents on 
progress. Upon confirmation of requirements, the 
Applicant proposes to contact owners in the near 
future, providing an update on requirements and 
forthcoming draft agreements.  
 59 J 

 
Occupier 1) Temporary 

2) Temporary 
1) 07/46 
2) 07/59 

1) N 
2) N 
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Residents were asked in December 2019 to 
confirm land ownership details and provided with 
an update, including Frequently Asked Questions 
(FAQ's). A Standard form licence is being prepared 
and will be provided by the Applicant when full 
details of the proposed requirements for temporary 
access are available. 
 
Update to November 2020: A Standard form 
licence is currently being prepared. 
 

60 MJ W Freehold 
Owner 

1) Temporary 
 

1) 07/51 1) N 
 

Ahead of formal S42 consultation in October 2017, 
owners of properties located at Mount Pleasant 
were sent correspondence relating to the proposed 
temporary use of gardens in September 2017. A 
consultation was held in October 2017, whereby all 
owners and occupiers of Mount Pleasant were 
invited to join. As the proposed limits and use of 
the gardens were unconfirmed at the time, the 
Applicant issued correspondence to all properties 
in September 2018 to update the residents on 
progress. Upon confirmation of requirements, the 
Applicant proposes to contact owners in the near 
future, providing an update on requirements and 
forthcoming draft agreements.  
 
Residents were asked in December 2019 to 
confirm land ownership details and provided with 
an update, including +Frequently Asked Questions 
(FAQ's). A Standard form licence is being prepared 
and will be provided by the Applicant when full 
details of the proposed requirements for temporary 
access are available. 
 
Update to November 2020: A Standard form 
licence is currently being prepared. 
 

60 A D Freehold 
Owner 

1) Temporary 
 

1) 07/51 1) N 
 

61 P & L W Freehold 
Owner 

1) Temporary 
 

1) 07/52 1) N 
 

Ahead of formal S42 consultation in October 2017, 
owners of properties located at Mount Pleasant 
were sent correspondence relating to the proposed 
temporary use of gardens in September 2017. A 
consultation was held in October 2017, whereby all 
owners and occupiers of Mount Pleasant were 
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invited to join. As the proposed limits and use of 
the gardens were unconfirmed at the time, the 
Applicant issued correspondence to all properties 
in September 2018 to update the residents on 
progress. Upon confirmation of requirements, the 
Applicant proposes to contact owners in the near 
future, providing an update on requirements and 
forthcoming draft agreements.  
 
Residents were asked in December 2019 to 
confirm land ownership details and provided with 
an update, including Frequently Asked Questions 
(FAQ's). A Standard form licence is being prepared 
and will be provided by the Applicant when full 
details of the proposed requirements for temporary 
access are available. 
 
Update to November 2020: A Standard form 
licence is currently being prepared. 
 

62 D & K B Freehold 
Owner 

1) Temporary 
 

1) 07/53 1) N 
 

Ahead of formal S42 consultation in October 2017, 
owners of properties located at Mount Pleasant 
were sent correspondence relating to the proposed 
temporary use of gardens in September 2017. A 
consultation was held in October 2017, whereby all 
owners and occupiers of Mount Pleasant were 
invited to join. As the proposed limits and use of 
the gardens were unconfirmed at the time, the 
Applicant issued correspondence to all properties 
in September 2018 to update the residents on 
progress. Upon confirmation of requirements, the 
Applicant proposes to contact owners in the near 
future, providing an update on requirements and 
forthcoming draft agreements.  
 
Residents were asked in December 2019 to 
confirm land ownership details and provided with 
an update, including Frequently Asked Questions 
(FAQ's). A Standard form licence is being prepared 
and will be provided by the Applicant when full 
details of the proposed requirements for temporary 
access are available. 
 



47 
 

Update to November 2020: A Standard form 
licence is currently being prepared. 
 

63 S McG Freehold 
Owner 

1) Temporary 
 

1) 07/56 1) N 
 

Ahead of formal S42 consultation in October 2017, 
owners of properties located at Mount Pleasant 
were sent correspondence relating to the proposed 
temporary use of gardens in September 2017. A 
consultation was held in October 2017, whereby all 
owners and occupiers of Mount Pleasant were 
invited to join. As the proposed limits and use of 
the gardens were unconfirmed at the time, the 
Applicant issued correspondence to all properties 
in September 2018 to update the residents on 
progress. Upon confirmation of requirements, the 
Applicant proposes to contact owners in the near 
future, providing an update on requirements and 
forthcoming draft agreements.  
 
Residents were asked in December 2019 to 
confirm land ownership details and provided with 
an update, including Frequently Asked Questions 
(FAQ's). A Standard form licence is being prepared 
and will be provided by the Applicant when full 
details of the proposed requirements for temporary 
access are available. 
 
Update to November 2020: A Standard form 
licence is currently being prepared. 
 

63 KA S Freehold 
Owner 

1) Temporary 
 

1) 07/56 1) N 
 

64 DJ B Freehold 
Owner 

1) Temporary 
 

1) 07/58 1) N 
 

Ahead of formal S42 consultation in October 2017, 
owners of properties located at Mount Pleasant 
were sent correspondence relating to the proposed 
temporary use of gardens in September 2017. A 
consultation was held in October 2017, whereby all 
owners and occupiers of Mount Pleasant were 
invited to join. As the proposed limits and use of 
the gardens were unconfirmed at the time, the 
Applicant issued correspondence to all properties 
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64 EM T Freehold 
Owner 

1) Temporary 
 

1) 07/58 1) N 
 

in September 2018 to update the residents on 
progress. Upon confirmation of requirements, the 
Applicant proposes to contact owners in the near 
future, providing an update on requirements and 
forthcoming draft agreements.  
 
Residents were asked in December 2019 to 
confirm land ownership details and provided with 
an update, including Frequently Asked Questions 
(FAQ's). A Standard form licence is being prepared 
and will be provided by the Applicant when full 
details of the proposed requirements for temporary 
access are available. 
 
Update to November 2020: A Standard form 
licence is currently being prepared. 
 

64 J & M T Occupier 1) Temporary 
 

1) 07/58 1) N 
 

65 VA B Freehold 
Owner 

1) Temporary 
 

1) 07/60 1) N 
 

Ahead of formal S42 consultation in October 2017, 
owners of properties located at Eirene Terrace 
were sent correspondence relating to the proposed 
temporary use of gardens in September 2017. A 
consultation was held in October 2017, whereby all 
owners and occupiers of Eirene Terrace were 
invited to join. As the proposed limits and use of 
the gardens were unconfirmed at the time, the 
Applicant issued correspondence to all properties 
in September 2018 to update the residents on 
progress. Upon confirmation of requirements, the 
Applicant proposes to contact owners in the near 
future, providing an update on requirements and 
forthcoming draft agreements.  
 
Residents were asked in December 2019 to 
confirm land ownership details and provided with 
an update, including Frequently Asked Questions 
(FAQ's). A Standard form licence is being prepared 
and will be provided by the Applicant when full 
details of the proposed requirements for temporary 
access are available. 
 
Update to November 2020: A Standard form 
licence is currently being prepared. 
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66 YT G Freehold 
Owner 

1) Temporary 
 

1) 07/65 1) N 
 

Ahead of formal S42 consultation in October 2017, 
owners of properties located at Eirene Terrace 
were sent correspondence relating to the proposed 
temporary use of gardens in September 2017. A 
consultation was held in October 2017, whereby all 
owners and occupiers of Eirene Terrace were 
invited to join. As the proposed limits and use of 
the gardens were unconfirmed at the time, the 
Applicant issued correspondence to all properties 
in September 2018 to update the residents on 
progress. Upon confirmation of requirements, the 
Applicant proposes to contact owners in the near 
future, providing an update on requirements and 
forthcoming draft agreements.  
 
Residents were asked in December 2019 to 
confirm land ownership details and provided with 
an update, including Frequently Asked Questions 
(FAQ's). A Standard form licence is being prepared 
and will be provided by the Applicant when full 
details of the proposed requirements for temporary 
access are available. 
 
Update to November 2020: A Standard form 
licence is currently being prepared. 
 

67 OJ B Freehold 
Owner 

1) Temporary 
 

1) 07/70 1) N 
 

Ahead of formal S42 consultation in October 2017, 
owners of properties located at Eirene Terrace 
were sent correspondence relating to the proposed 
temporary use of gardens in September 2017. A 
consultation was held in October 2017, whereby all 
owners and occupiers of Eirene Terrace were 
invited to join. As the proposed limits and use of 
the gardens were unconfirmed at the time, the 
Applicant issued correspondence to all properties 
in September 2018 to update the residents on 
progress. Upon confirmation of requirements, the 
Applicant proposes to contact owners in the near 
future, providing an update on requirements and 
forthcoming draft agreements.  
 
Residents were asked in December 2019 to 
confirm land ownership details and provided with 

67 ECJ B Freehold 
Owner 

1) Temporary 
 

1) 07/70 1) N 
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an update, including Frequently Asked Questions 
(FAQ's). A Standard form licence is being prepared 
and will be provided by the Applicant when full 
details of the proposed requirements for temporary 
access are available. 
 
Update to November 2020: A Standard form 
licence is currently being prepared. 
 
 

68 WA B Freehold 
Owner 

1) Temporary 
 

1) 07/80 1) N 
 

Ahead of formal S42 consultation in October 2017, 
owners of properties located at Eirene Terrace 
were sent correspondence relating to the proposed 
temporary use of gardens in September 2017. A 
consultation was held in October 2017, whereby all 
owners and occupiers of Eirene Terrace were 
invited to join. As the proposed limits and use of 
the gardens were unconfirmed at the time, the 
Applicant issued correspondence to all properties 
in September 2018 to update the residents on 
progress. Upon confirmation of requirements, the 
Applicant proposes to contact owners in the near 
future, providing an update on requirements and 
forthcoming draft agreements.  
 
Residents were asked in December 2019 to 
confirm land ownership details and provided with 
an update, including Frequently Asked Questions 
(FAQ's). A Standard form licence is being prepared 
and will be provided by the Applicant when full 
details of the proposed requirements for temporary 
access are available. 
 
Update to November 2020: A Standard form 
licence is currently being prepared. 
 

68 JP C Freehold 
Owner 

1) Temporary 
 

1) 07/80 1) N 
 

68 R LeP Occupier 1) Temporary 1) 07/80 1) N 
 

69 JM S Freehold 
Owner 

1) Temporary 
 

1) 07/85 1) N 
 

Ahead of formal S42 consultation in October 2017, 
owners of properties located at Eirene Terrace 
were sent correspondence relating to the proposed 
temporary use of gardens in September 2017. A 
consultation was held in October 2017, whereby all 
owners and occupiers of Eirene Terrace were 
invited to join. As the proposed limits and use of 
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the gardens were unconfirmed at the time, the 
Applicant issued correspondence to all properties 
in September 2018 to update the residents on 
progress. Upon confirmation of requirements, the 
Applicant proposes to contact owners in the near 
future, providing an update on requirements and 
forthcoming draft agreements.  
 
Residents were asked in December 2019 to 
confirm land ownership details and provided with 
an update, including Frequently Asked Questions 
(FAQ's). A Standard form licence is being prepared 
and will be provided by the Applicant when full 
details of the proposed requirements for temporary 
access are available. 
 
Update to November 2020: A Standard form 
licence is currently being prepared. 
 

70 AR F Freehold 
Owner 

1) Temporary 
 

1) 07/90 1) N 
 

Ahead of formal S42 consultation in October 2017, 
owners of properties located at Eirene Terrace 
were sent correspondence relating to the proposed 
temporary use of gardens in September 2017. A 
consultation was held in October 2017, whereby all 
owners and occupiers of Eirene Terrace were 
invited to join. As the proposed limits and use of 
the gardens were unconfirmed at the time, the 
Applicant issued correspondence to all properties 
in September 2018 to update the residents on 
progress. Upon confirmation of requirements, the 
Applicant proposes to contact owners in the near 
future, providing an update on requirements and 
forthcoming draft agreements.  
 
Residents were asked in December 2019 to 
confirm land ownership details and provided with 
an update, including Frequently Asked Questions 
(FAQ's). A Standard form licence is being prepared 
and will be provided by the Applicant when full 
details of the proposed requirements for temporary 
access are available. 
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Update to November 2020: A Standard form 
licence is currently being prepared. 
 

71 FJ F Freehold 
Owner 

1) Temporary 
 

1) 07/100 1) N 
 

Ahead of formal S42 consultation in October 2017, 
owners of properties located at Eirene Terrace 
were sent correspondence relating to the proposed 
temporary use of gardens in September 2017. A 
consultation was held in October 2017, whereby all 
owners and occupiers of Eirene Terrace were 
invited to join. As the proposed limits and use of 
the gardens were unconfirmed at the time, the 
Applicant issued correspondence to all properties 
in September 2018 to update the residents on 
progress. Upon confirmation of requirements, the 
Applicant proposes to contact owners in the near 
future, providing an update on requirements and 
forthcoming draft agreements.  
 
Residents were asked in December 2019 to 
confirm land ownership details and provided with 
an update, including Frequently Asked Questions 
(FAQ's). A Standard form licence is being prepared 
and will be provided by the Applicant when full 
details of the proposed requirements for temporary 
access are available. 
 
Update to November 2020: A Standard form 
licence is currently being prepared. 
 

72 M A Occupier 1) Temporary 
 

1) 07/105 1)  
 

Ahead of formal S42 consultation in October 2017, 
owners of properties located at Eirene Terrace 
were sent correspondence relating to the proposed 
temporary use of gardens in September 2017. A 
consultation was held in October 2017, whereby all 
owners and occupiers of Eirene Terrace were 
invited to join. As the proposed limits and use of 
the gardens were unconfirmed at the time, the 
Applicant issued correspondence to all properties 
in September 2018 to update the residents on 
progress. Upon confirmation of requirements, the 
Applicant proposes to contact owners in the near 
future, providing an update on requirements and 
forthcoming draft agreements.  
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Residents were asked in December 2019 to 
confirm land ownership details and provided with 
an update, including Frequently Asked Questions 
(FAQ's). A Standard form licence is being prepared 
and will be provided by the Applicant when full 
details of the proposed requirements for temporary 
access are available. 
 
Update to November 2020: A Standard form 
licence is currently being prepared. 
 

73 EG T & A A Freehold 
Owner 

1) Temporary 
 

1) 07/110 1) N 
 

Ahead of formal S42 consultation in October 2017, 
owners of properties located at Eirene Terrace 
were sent correspondence relating to the proposed 
temporary use of gardens in September 2017. A 
consultation was held in October 2017, whereby all 
owners and occupiers of Eirene Terrace were 
invited to join. As the proposed limits and use of 
the gardens were unconfirmed at the time, the 
Applicant issued correspondence to all properties 
in September 2018 to update the residents on 
progress. Upon confirmation of requirements, the 
Applicant proposes to contact owners in the near 
future, providing an update on requirements and 
forthcoming draft agreements.  
 
Residents were asked in December 2019 to 
confirm land ownership details and provided with 
an update, including Frequently Asked Questions 
(FAQ's). A Standard form licence is being prepared 
and will be provided by the Applicant when full 
details of the proposed requirements for temporary 
access are available. 
 
Update to November 2020: A Standard form 
licence is currently being prepared. 
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74 A M Freehold 
Owner 

1) Temporary 
 

1) 07/111 1) N 
 

Ahead of formal S42 consultation in October 2017, 
owners of properties located at Eirene Terrace 
were sent correspondence relating to the proposed 
temporary use of gardens in September 2017. A 
consultation was held in October 2017, whereby all 
owners and occupiers of Eirene Terrace were 
invited to join. As the proposed limits and use of 
the gardens were unconfirmed at the time, the 
Applicant issued correspondence to all properties 
in September 2018 to update the residents on 
progress. Upon confirmation of requirements, the 
Applicant proposes to contact owners in the near 
future, providing an update on requirements and 
forthcoming draft agreements.  
 
Residents were asked in December 2019 to 
confirm land ownership details and provided with 
an update, including Frequently Asked Questions 
(FAQ's). A Standard form licence is being prepared 
and will be provided by the Applicant when full 
details of the proposed requirements for temporary 
access are available. 
 
Update to November 2020: A Standard form 
licence is currently being prepared. 
 

74 W M Freehold 
Owner 

1) Temporary 
 

1) 07/111 1) N 
 

75 I R Freehold 
Owner 

1) Temporary 
 

1) 07/112 1) N 
 

Ahead of formal S42 consultation in October 2017, 
owners of properties located at Eirene Terrace 
were sent correspondence relating to the proposed 
temporary use of gardens in September 2017. A 
consultation was held in October 2017, whereby all 
owners and occupiers of Eirene Terrace were 
invited to join. As the proposed limits and use of 
the gardens were unconfirmed at the time, the 
Applicant issued correspondence to all properties 
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75 C S Freehold 
Owner 

1) Temporary 
 

1) 07/112 1) N 
 

in September 2018 to update the residents on 
progress. Upon confirmation of requirements, the 
Applicant proposes to contact owners in the near 
future, providing an update on requirements and 
forthcoming draft agreements.  
 
Residents were asked in December 2019 to 
confirm land ownership details and provided with 
an update, including Frequently Asked Questions 
(FAQ's). A Standard form licence is being prepared 
and will be provided by the Applicant when full 
details of the proposed requirements for temporary 
access are available. 
 
Update to November 2020: A Standard form 
licence is currently being prepared. 
 

75 R C Occupier 1) Temporary 
 

1) 07/112 1) N 
 

76 PR G Freehold 
Owner 

1) Temporary 
 

1) 07/113 1) N 
 

Ahead of formal S42 consultation in October 2017, 
owners of properties located at Eirene Terrace 
were sent correspondence relating to the proposed 
temporary use of gardens in September 2017. A 
consultation was held in October 2017, whereby all 
owners and occupiers of Eirene Terrace were 
invited to join. As the proposed limits and use of 
the gardens were unconfirmed at the time, the 
Applicant issued correspondence to all properties 
in September 2018 to update the residents on 
progress. Upon confirmation of requirements, the 
Applicant proposes to contact owners in the near 
future, providing an update on requirements and 
forthcoming draft agreements.  
 
Residents were asked in December 2019 to 
confirm land ownership details and provided with 
an update, including Frequently Asked Questions 
(FAQ's). A Standard form licence is being prepared 
and will be provided by the Applicant when full 
details of the proposed requirements for temporary 
access are available. 
 
Update to November 2020: A Standard form 
licence is currently being prepared. 
 

76 R McK Occupier 1) Temporary 
 

1) 07/113 1) N 
 

76 A S Occupier 1) Temporary 
 

1) 07/113 1) N 
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77 C & C B Freehold 
Owner 

1) Temporary 
 

1) 07/114 1) N 
 

Ahead of formal S42 consultation in October 2017, 
owners of properties located at Eirene Terrace 
were sent correspondence relating to the proposed 
temporary use of gardens in September 2017. A 
consultation was held in October 2017, whereby all 
owners and occupiers of Eirene Terrace were 
invited to join. As the proposed limits and use of 
the gardens were unconfirmed at the time, the 
Applicant issued correspondence to all properties 
in September 2018 to update the residents on 
progress. Upon confirmation of requirements, the 
Applicant proposes to contact owners in the near 
future, providing an update on requirements and 
forthcoming draft agreements.  
 
Residents were asked in December 2019 to 
confirm land ownership details and provided with 
an update, including Frequently Asked Questions 
(FAQ's). A Standard form licence is being prepared 
and will be provided by the Applicant when full 
details of the proposed requirements for temporary 
access are available. 
 
Update to November 2020: A Standard form 
licence is currently being prepared. 
 

78 A & C K Freehold 
Owner 

1) Temporary 
 

1) 07/117 1) N 
 

Ahead of formal S42 consultation in October 2017, 
owners of properties located at Eirene Terrace 
were sent correspondence relating to the proposed 
temporary use of gardens in September 2017. A 
consultation was held in October 2017, whereby all 
owners and occupiers of Eirene Terrace were 
invited to join. As the proposed limits and use of 
the gardens were unconfirmed at the time, the 
Applicant issued correspondence to all properties 
in September 2018 to update the residents on 
progress. Upon confirmation of requirements, the 
Applicant proposes to contact owners in the near 
future, providing an update on requirements and 
forthcoming draft agreements.  
 
Residents were asked in December 2019 to 
confirm land ownership details and provided with 

78 SA Occupier 1) Temporary 
 

1) 07/117 1) N 
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an update, including Frequently Asked Questions 
(FAQ's). A Standard form licence is being prepared 
and will be provided by the Applicant when full 
details of the proposed requirements for temporary 
access are available. 
 
Update to November 2020: A Standard form 
licence is currently being prepared. 
 

79 DCW W Freehold 
Owner 

1) Temporary 
 

1) 07/116 1) N 
 

Ahead of formal S42 consultation in October 2017, 
owners of properties located at Eirene Terrace 
were sent correspondence relating to the proposed 
temporary use of gardens in September 2017. A 
consultation was held in October 2017, whereby all 
owners and occupiers of Eirene Terrace were 
invited to join. As the proposed limits and use of 
the gardens were unconfirmed at the time, the 
Applicant issued correspondence to all properties 
in September 2018 to update the residents on 
progress. Upon confirmation of requirements, the 
Applicant proposes to contact owners in the near 
future, providing an update on requirements and 
forthcoming draft agreements.  
 
Residents were asked in December 2019 to 
confirm land ownership details and provided with 
an update, including Frequently Asked Questions 
(FAQ's). A Standard form licence is being prepared 
and will be provided by the Applicant when full 
details of the proposed requirements for temporary 
access are available. 
 
Update to November 2020: A Standard form 
licence is currently being prepared. 
 

79 AE H 
 

Freehold 
Owner 

1) Temporary 
 

1) 07/116 1) N 
 

79 Unknown Occupier 1) Temporary 
 

1) 07/116 1) N 
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Table 2 - owners and occupiers of land at Lodway Close, Hardwick Road and Sambourne Lane, Pill 

 

Interest No. Land Interest 
Name/Organisation: 

Type of 
Interest:  

Permanent/Temporary: Plot(s): Compulsory 
Acquisition 
(Y/N): 

Status of objection and negotiation with land 
interest: 

80 TB & AB Freehold 
Owner 

Temporary 06/36 N The Landowners have signed the Option 
agreement and we await the signature of the 
lender in order to exchange. 
 
Update to November 2020: Option agreement 
exchanged with the Landowner on 17 November 
2020.

81 CP Freehold 
Owner 

Temporary 06/40 N Lawyers have been instructed by the Landowner 
and the Option has been agreed. The Landowners 
have signed the Option agreement and we await 
the signature of the lender in order to exchange. 
 
Update to November 2020: as above.  

82 DBL Freehold 
Owner 

Temporary 06/45 N Lawyers have been instructed by the Landowner 
and the Option has been agreed. We await the 
signature of the landowner and the lender in order 
to exchange. 
 
Update to November 2020: as above 

83 AF & CF Freehold 
Owner 

Temporary 06/50 N Option agreement exchanged with the Landowner 
on 3 October 2019. 
 
Update to November 2020: as above  

84 CS & JS Freehold 
Owner 

Temporary 06/65 N Option agreement exchanged with the Landowner 
on 3 October 2019. 
 
Update to November 2020:  

85 IL & SL Freehold 
Owner 

Temporary 06/85 N Option agreement exchanged with the Landowner 
on 23 January 2020. 
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Update to November 2020: as above.  

86 RT Freehold 
Owner 
Leasehold 
Owners: LL & 
MC 

Temporary 06/90 N Option agreement exchanged with the freehold 
owner on 2 December 2019. 
 
Update to November 2020: as above.  

87 LL & MC Freehold 
Owner 
Leasehold 
Owner: RT 

Temporary 06/95 N LL & MC have not engaged in the negotiations. 
Ardent attempted contact with LL in July 2020 and 
left a voicemail to prompt negotiations, which was 
unreturned. 
 
Update to November 2020: as above.  

88 SB & HE Freehold 
Owner 

Temporary 06/100 N The Option has been agreed.  
Signature of the Option by the Landowner and 
their lender is awaited in order to exchange on the 
Option. 
 
Update to November 2020: as above.  

89 FS & IS Freehold 
Owner 

Temporary 06/140 N Option agreement exchanged with the Landowner 
on 3 October 2019. 
 
Update to November 2020: as above.  

90 DL Freehold 
Owner 

Temporary 06/145 N Option agreement exchanged with the Landowner 
on 3 October 2019. 
 
Update to November 2020: as above. 

91 HN Freehold 
Owner 

Temporary 06/155 N Option agreement exchanged with the Landowner 
on 3 October 2019. 
 
Update to November 2020: as above.  

92 AS Freehold 
Owner 

Temporary 06/280, 
06/160,  

N Option agreement exchanged with the Landowner 
on 3 October 2019. 
 
Update to November 2020: as above.  

93 GH Freehold 
Owner 

Temporary 06/285, 
06/290 

N Option agreement exchanged with the Landowner 
on 3 October 2019. 
 
Update to November 2020: as above.  

94 AB Freehold 
Owner 

Temporary 06/295, 
06/300 

N AB purchased the property on 28 June 2019. The 
Applicant's solicitors wrote to AB with draft 
documentation on 19 August 2019, and followed 
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up with letters on 10 September, 22 October and 3 
December 2019. No response has been received 
to-date.  
 
Update to November 2020: as above.  

95 NSAH Freehold 
Owner 
Leasehold 
Owners: SA & 
TA 

Temporary 06/305, 
06/310 

N NSAH instructed lawyers in June 2019 but have 
not since provided further instructions to their 
solicitor. 
 
Update to November 2020: as above.  

96 SA & TA Leasehold 
Owner 

Temporary 06/305, 
06/310 

N Option agreement exchanged with on 21 
November 2019. 
 
Update to November 2020: no update – see 
above. 

97 WN & LW Freehold 
Owner 

Temporary 06/315, 
06/320 

N Option agreement exchanged with the 
Landowners on 16 October 2019. 
 
Update to November 2020: as above.  

98 LM Freehold 
Owner 

Temporary 06/325, 
06/330 
06/335, 
06/340 

N Option agreement exchanged with the 
Landowners on 5 November 2020. 
 
Update to November 2020: as above.  

99 RL & NMLTL Leasehold 
Owner 

Temporary 06/335, 
06/340 

N The draft option was issued to the Landowner on 
28 March 2019. Ardent attempted contact with RL 
in December 2019 via telephone to prompt 
negotiations. WBD followed up by letter on 3 
December 2019, 8 January and 6 February 2020. 
No response has been received to date. 
 
Update to November 2020: as above.  

100 GK Leasehold 
Owner 

Temporary 06/335, 
06/340 

N The option agreement is agreed and signed, ready 
to be exchanged upon receipt of consent from 
NMLTL & RL. 
 
Update to November 2020: as above. 

101 MH & LH Freehold 
Owner 

Temporary 06/345, 
06/350 

N The Landowners have instructed lawyers and the 
Option is agreed.  
Signature of Landowner and Lender is required. 
This has been awaited for some time. 
 
Update to November 2020: as above.  
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102 MD & MD Freehold 
Owner 

Temporary 06/355, 
06/360 

N Option agreement exchanged with Landowners on 
3 October 2019. 
 
Update to November 2020: as above.  

103 JR & JR Freehold 
Owner 

Temporary 06/365, 
06/370 

N Option agreement exchanged with Landowners on 
3 October 2019. 
 
Update to November 2020: as above.  

104 GG Freehold 
Owner 

Temporary 06/375, 
06/380 

N Option agreement exchanged with Landowners on 
3 October 2019. 
 
Update to November 2020: no update – see 
above. 

105 DD Freehold 
Owner 

Temporary 06/385, 
06/390 

N Option agreement exchanged with Landowners on 
3 October 2019. 
 
Update to November 2020: as above.  

106 JT & KT Freehold 
Owner 

Temporary 06/395, 
06/400 

N Option agreement exchanged with Landowners on 
3 October 2019. 
 
Update to November 2020: as above.  

107 KR Freehold 
Owner 

Temporary 06/405, 
06/410 

N Option agreement exchanged with Landowners on 
3 October 2019. 
 
Update to November 2020: as above.  

108 PM & EM Freehold 
Owner 

Temporary 06/415, 
06/420 

N Option agreement exchanged with Landowners on 
14 October 2020. 
 
Update to November 2020: as above.  

109 DR Freehold 
Owner 

Temporary 06/425, 
06/430 

N The draft Option was issued to the landowner on 
28 March 2019. WBD followed up by letter on 24 
April and 3 December 2019. No response has 
been received to-date.  
 
Update to November 2020: as above.  

110 AW Freehold 
Owner 

Temporary 06/435, 
06/440 

N The draft Option was issued on 28 March 2019. 
Ardent responded on 16 January to a series of 
queries raised by the Landowner. WBD followed 
up by letter on 7 February, 6 March and 15 April 
2020. No response has been received to-date.  
 
Update to November 2020: as above.  
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111 NSAH Freehold 
Owner 
Occupiers: 
VT & MT 

Temporary 06/445, 
06/450 

N NSAH instructed lawyers in June 2019 but have 
not since provided instructions to proceed. 
 
Update to November 2020: as above.  

112 NSAH Freehold 
Owner 
Occupiers: 
PS & AS 

Temporary 06/455, 
06/460 

N NSAH instructed lawyers in June 2019 but have 
not since provided instructions to proceed. 
 
Update to November 2020: as above.  

113 NSAH Freehold 
Owner 
Occupiers: JP 
& EP 

Temporary 06/465, 
06/470 

N NSAH instructed lawyers in June 2019 but have 
not since provided instructions to proceed. 
 
Update to November 2020: as above.  

114 NSAH Freehold 
Owner 
Occupiers: PL 

Temporary 06/475, 
06/480 

N NSAH instructed lawyers in June 2019 but have 
not since provided instructions to proceed. 
 
Update to November 2020: as above.  

115 RB & GB Freehold 
Owner 

Temporary 06/485, 
06/490 

N The draft Option agreement was issued on 28 
March 2019. The Landowners raised several 
queries and expressed an unwillingness to enter 
into the agreement. 
 
Update to November 2020: as above. 
 

116 DN & PN Freehold 
Owner 

Temporary 06/495, 
06/500 

N DN & PN purchased the property on 28 January 
2020. WBD issued draft Option on 12 June 2020. 
Exchange is delayed as the Landowners have 
raised concerns in relation to trees abutting their 
property. 
 
Update to November 2020: Landowners have 
instructed lawyers and the parties are engaging in 
negotiation over the Option agreement.  
 
 

117 NWG & RUKL Freehold 
Owner 
Occupier: LD 

Temporary 06/510 N The draft Option was issued to the Landowner on 
28 March 2019. Ardent attempted contact with LD 
in December 2019. The Applicant's solicitors 
followed this up by letter on 3 December 2019, 8 
January 2020 and 6 February 2020. No response 
has been received to-date. 
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Update to November 2020: as above.  

118 MS Freehold 
Owner 

Temporary 06/520 N MS instructed Jury O'Shea on 14 May 2019. MS 
raised concerns about a summer house, shed and 
brick wall in the garden. Ardent spoke with MS in 
June 2019 but it has not been possible to make 
further progress. 
 
Update to November 2020: as above.  

 

 

 


