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Introduction
1. North Somerset Council ("the Applicant") has been in discussions with the landowners (and representing land agents) from whom the Applicant requires land/rights over
land to deliver the project. Discussions have focussed around Heads of Terms ("HoTs") for an option for the acquisition of land and/or rights over land.
2. Discussions with the 46 non-residential landowners from whom the Applicant seeks to acquire land and/or rights over land are ongoing. To date a total of 10 (21%) of the
affected landowners have signed HoTs for either an Option Agreement, Deed of Easement or Transfer of Land in order to secure the necessary land and rights over their
land.
3. In relation to the residential properties at Lodway Close, Hardwick Road and Sambourne Lane in Pill, out of 38 properties agreements have been exchanged with 20
parties. Although a small number of landowners have not engaged, the Applicant is continuing to engage with a further 11 parties and remains hopeful that agreements
will be signed with them in the near future.
4. The Applicant is also liaising with various statutory undertakers including Bristol Water, CLH Pipelines, Openreach, National Grid, Wales & West Utilities, Wessex Water
Services, Western Power, Bristol Port, and Network Rail in respect of Protective Agreements and Protective Provisions for the Project. It is anticipated that Protective
Agreements and Protective Provisions for the statutory undertakers will be agreed during the course of the Examination.
5. The following table 1:
a) identifies the principal interests in the Order Land affected by the DCO Scheme;
b) explains the relationships between owners, tenants/lessees and occupiers, and
c) provided a summary of the Applicant's progress with negotiations to secure the interests in the Order Land by agreement.
The table includes the landowner, and includes details of the landowner's affected plots together with a general description of its land. Each table then includes details of
lessees, tenants or occupiers with interests in that land. The status of negotiations with each party is individually set out.
6. The owners and occupiers of land at Lodway Close, Hardwick Road and Sambourne Lane in Pill are covered in Table 2 of this Schedule (Page 58 onwards).
7. A summary of the current position with all of the landowners is as follows:
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Category/Description

Number of Properties

Option agreements signed and exchanged

21

Legal agreement agreed – signing pending. Exchange expected shortly

6

Heads of Terms signed and/or legal agreements progressing

14

Heads of Terms circulated and/or discussed and in negotiations

36

Draft licences circulated*
(*Freehold or Freeholder Occupier interests only - residential properties at
Mount Pleasant & Eirene Terrace, Pill)

28

No further action or discussions to be had with the Landowner

7

No response or engagement from the Landowner despite the Applicant
making numerous attempts

10

Table 1- Principal Landowners
Interest
No.

Land Interest
Name/Organisation:

Type of
Interest:

Permanent/Temporary:

Plot(s):

Compulsory
Acquisition
(Y/N):

Status of objection and negotiation with land
interest:

1

Bristol City Council

Freehold
Owner

1) Permanent
2) Temporary
3) Temporary
4) Permanent
5) Permanent
6) Permanent
7) Permanent
8) Permanent
9) Permanent
10) Permanent
11) Permanent

1) 01/299
2) 14/25
3) 14/35
4) 15/21
5) 15/25
6) 15/60
7) 15/61
8) 15/75
9) 16/25
10) 16/26
11) 16/27

1) Y
2) N
3) N
4) Y
5) Y
6) Y
7) Y
8) Y
9) Y
10) Y
11) Y

Ardent initially met with Bristol City Council in
December 2016 and then subsequently in January
2017 to discuss various requirements of land. One
key area interfaces was at a location where the
Ashton Vale to Temple Meads Guided Busway
intersected with the MetroWest red line. Bristol
City Council (BCC) were updated throughout 2017
and 2018 and responded to queries regarding
certain parcels. The extent of the land required
from BCC was fixed in Summer 2019 and this was
confirmed to BCC along with a request to enter into
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12) Permanent
13) Permanent
14) Permanent
15) Permanent
16) Permanent
17) Permanent
18) Permanent
19) Permanent
20) Permanent
21) Permanent
22) Permanent
23) Permanent
24) Permanent
25) Permanent
26) Permanent

12) 16/29
13) 16/30
14) 16/38
15) 16/45
16) 16/73
17) 16/90
18) 16/100
19) 16/115
20) 16/120
21) 16/125
22) 16/126
23) 16/127
24) 16/155
24) 16/156
26) 16/157

12) Y
13) Y
14) Y
15) Y
16) Y
17) Y
18) Y
19) Y
20) Y
21) Y
22) Y
23) Y
24) Y
25) Y
26) Y

an option to procure the land parcels. Following
additional land registered by BCC, identified in
September 2019, Heads of Terms will be issued in
due course.
The Applicant has discussed with the City Council
methods for acquiring and using land temporarily.
A meeting was held on 5th August 2020 between
Bristol City Council and the Applicant. The details
of proposed agreement types were discussed and
draft agreements are currently in progress.
Update to December 2020: The Applicant’s
Solicitor and Bristol City Council are progressing
the required agreements
Update to February 2021: The Applicant’s Solicitor
and Bristol City Council are progressing the
required agreements.
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Ideal Developments
Limited

Freehold
Owner

1) Permanent
2) Permanent
3) Permanent
4) Permanent
5) Permanent
6) Permanent
7) Permanent
8) Permanent
9) Temporary
10) Permanent
11) Permanent
12) Permanent
13) Permanent
14) Permanent
15) Permanent TRO
16) Permanent
17) Temporary
18) Permanent
19) Permanent
20) Permanent
21) Permanent

1) 01/10
2) 01/11
3) 01/15
4) 01/16
5) 01/25
6) 01/30
7) 01/45
8) 01/50
9) 01/70
10) 01/85
11) 01/90
12) 01/95
13) 01/96
14) 01/100
15) 01/101
16) 01/105
17) 01/112
18) 01/120
19) 01/125
20) 01/130
21) 01/135
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1) Y
2) Y
3) Y
4) Y
5) Y
6) Y
7) Y
8) Y
9) N
10) Y
11) Y
12) Y
13) Y
14) Y
15) N
16) Y
17) N
18) Y
19) Y
20) Y
21) Y

Ideal owns various parcels of land which are
required either permanently or temporarily to
deliver the DCO Scheme. Contact was first made
in 2016 and following this an offer was put forward
but no response was received to this offer.
In August 2019 a meeting was held with
representatives and it was explained that the DCO
Scheme had developed since 2016 and the
Applicant might not now offer the previous terms.
In September 2019, Ideal was informed that the
original land exchange would not be possible.
Heads of Terms were issued to Ideal’s internal
property team in November 2019. Ideal appointed
a third party Agent (Alder King) in May 2020 to
review the Heads of Terms offered. A fee
agreement for professional representation was
signed and returned in May 2020 and a response
is being chased and is awaited in respect of the
terms offered.

22) Permanent
23) Permanent
24) Permanent
25) Permanent
26) Permanent
27) Permanent
28) Permanent
29) Permanent
30) Temporary
31) Temporary
32) Temporary
33) Permanent
34) Permanent
35) Temporary
36) Temporary
37) Permanent
38) Rights
39) Temporary
40) Temporary
41) Temporary
42) Temporary
43) Rights
44) Rights
45) Rights
46) Temporary
47) Rights
48) Permanent
49) Permanent
50) Temporary
51) Temporary
52) Temporary
53) Temporary
54) Temporary
55) Temporary
56) Temporary
57) Permanent
58) Rights
59) Temporary
60) Temporary
61) Temporary
62) Temporary
63) Rights

22) 01/140
23) 01/145
24) 01/150
25) 01/155
26) 01/160
27) 01/165
28) 01/170
29) 01/175
30) 01/210
31) 01/211
32) 01/212
33) 01/213
34) 01/214
35) 01/216
36) 01/220
37) 01/223
38) 01/231
39) 01/240
40) 01/241
41) 01/250
42) 01/251
43) 01/252
44) 01/255
45) 01/260
46) 01/265
47) 01/270
48) 01/285
49) 01/290
50) 01/296
51) 01/297
52) 02/05
53) 02/06
54) 02/07
55) 02/08
56) 02/10
57) 02/15
58) 02/19
59) 02/20
60) 02/27
61) 02/30
62) 02/31
63) 02/32
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22) Y
23) Y
24) Y
25) Y
26) Y
27) Y
28) Y
29) Y
30) N
31) N
32) N
33) Y
34) Y
35) N
36) N
37) Y
38) Y
39) N
40) N
41) N
42) N
43) Y
44) Y
45) Y
46) N
47) Y
48) Y
49) Y
50) N
51) N
52) N
53) N
54) N
55) N
56) N
57) Y
58) Y
59) N
60) N
61) N
62) N
63) Y

: Initial comments in response to the Heads of
Terms offered in November 2019 were received
from Ideal’s Agent Alder King in October 2020.
Further rationale was provided by the Applicant’s
Agent on the Heads of Terms offered. A full
response has been requested and is awaited from
Ideal's Agent in respect of the terms offered.
Update to December 2020: Discussions continue
between Applicant’s Agent and Ideal’s Agent on
the Heads of Terms.
Update to February 2021: Discussions continue
between Applicant’s Agent and Ideal’s Agent on
the Heads of Terms. The Applicant’s Agent
contacted Ideal’s Agent on 1 February 2021
requesting response to terms offered, including
explanation of approach and valuation rationale.
Awaiting response to terms offered.
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Crest Nicholson
Regeneration Limited

Freehold
Owner

64) Temporary
65) Temporary
66) Temporary
67) Permanent
68) Temporary
69) Permanent
70) Permanent
71) Permanent

64) 02/35
65) 02/36
66) 02/37
67) 02/105
68) 04/42
69) 04/43
70) 04/53
71) 04/54

64) N
65) N
66) N
67) Y
68) N
69) Y
70) Y
71) Y

1) Temporary
2) Permanent
3) Permanent
4) Permanent
5) Permanent
6) Permanent
7) Temporary
8) Temporary
9) Temporary
10) Permanent
11) Permanent
12) Temporary
13) Rights
14) Temporary
15) Temporary
16) Temporary
17) Temporary
18) Rights
19) Rights
20) Rights
21) Temporary
22) Rights
23) Temporary

1) 01/70
2) 01/155
3) 01/160
4) 01/165
5) 01/170
6) 01/175
7) 01/210
8) 01/211
9) 01/212
10) 01/213
11) 01/214
12) 01/216
13) 01/230
14) 01/240
15) 01/241
16) 01/250
17) 01/251
18) 01/252
19) 01/255
20) 01/260
21) 01/265
22) 01/270
23) 01/297

1) N
2) Y
3) Y
4) Y
5) Y
6) Y
7) N
8) N
9) N
10) Y
11) Y
12) N
13) Y
14) N
15) N
16) N
17) N
18) Y
19) Y
20) Y
21) N
22) Y
23) N

Crest was initially engaged in 2016 to establish
relevant contact to progress discussions regarding
various proposed acquisitions. Negotiations were
then paused due to various design changes
regarding Trinity School Bridge and surrounding
land. Negotiations have recommenced and Heads
of Terms have been drafted to be issued shortly.
Heads of Terms were issued to Crest in November
2019. No response received despite a number of
letters sent.
Initial comments in response to the rent for
temporary land were received from Ideal’s Agent
Alder King in October 2020. On the same date
Ideal’s Agent confirmed it is instructed to act in
respect of land owned jointly by Ideal and Crest
Nicholson Regeneration Limited. Further rationale
was provided by the Applicant’s Agent on the
Heads of Terms offered. A full response has been
requested and is awaited.
Update to December 2020: Discussions continue
between Applicant’s Agent and Landowner’s Agent
on the Heads of Terms.
Update to February 2021: Discussions continue
between Applicant’s Agent and Ideal’s Agent on
the Heads of Terms. The Applicant’s Agent
contacted Ideal’s Agent on 1 February 2021
requesting response to terms offered, including
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explanation of approach and valuation rationale.
Awaiting response to terms offered.
4

Taylor Wimpey UK
Limited

Freehold
Owner

1) Permanent

1) 01/65

1) Y

Ardent has been in correspondence and issued
Heads of Terms in early 2018. The Heads of
Terms were agreed for a stated figure and
progressed to solicitors. Following a review, Taylor
Wimpey was informed that the land would not be
purchased before the DCO was made as it is
highway land.
Heads of Terms were withdrawn by the Applicant
due to all the required works being within the
existing highway.
Update to December 2020 - No update required –
see above.
Update to February 2021: No update required –
see above.
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BNP Paribas
Depositary Services
(Jersey) Limited c/o
Blackrock Real Estate
(previously
Community Care
Holdings Limited)

Freehold
Owner

1) Temporary
2) Temporary

1) 01/75
2) 01/77

1) N
2) N
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Blackrock (Channel
Islands) Limited c/o
Blackrock Real Estate
(previously
Community Care
Holdings Limited)

Freehold
Owner

1) Temporary
2) Temporary

1) 01/75
2) 01/77

1) N
2) N
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Ardent met with Workman LLP in February 2019 to
explain the DCO Scheme and that that the owner's
land would be included with the Order land and
would be subject to temporary powers to facilitate
highway works at Haven View, Portishead. At the
meeting and subsequently, various queries were
raised to avoid disrupting footpath access to Health
Centre entrance. The Applicant has sought to
address this request and Heads of Terms were
issued in October 2019.
Update to September 2020: Heads of Terms were
issued to the Landowner’s Agent in October 2019.
Following several chaser emails from October
2019 to present, the Agent is still awaiting
instructions to negotiate the Heads of Terms.
Following a change in ownership, correspondence
will be sent to the Agent to confirm instruction.

Email sent to Landowner’s Agent in October 2020
requesting confirmation of instruction following land
ownership change to BNP Paribas and Blackrock
Investments.
Update to December 2020: Awaiting response from
Landowner’s Agent to progress Heads of Terms.
The Applicant’s Agent will continue to contact to
progress negotiations.
Update to February 2021: Applicant’s Agent
emailed Landowner’s Agent on 11 January 21
requesting confirmation of instruction following lack
of engagement from Agent or new Landowner.
Landowner’s Agent responded on 15 January 21 to
advise he is still instructed. Applicant’s Agent
recirculated HoTs on 15 January 21 as requested
by Agent. Applicant’s Agent awaiting response on
recirculated HoTs.
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Lloyds Pharmacy
Limited c/o Workman
LLP

Leasehold
Owner

1) Temporary
2) Temporary

1) 01/75
2) 01/76

1) N
2) N

Workman LLP is representing Lloyds Pharmacy
Limited and Community Care Limited.
Ardent met with Workman LLP on Friday 8th
February 2019 to explain the DCO Scheme and
that that their land would be included within the
Order Land, being subject to temporary powers to
facilitate highway works at Haven View,
Portishead. At the meeting and subsequently,
various queries regarding aligning the temporary
area to the road only were raised, to avoid
disrupting footpath access to Health Centre
entrance. The Applicant has sought to address
this request and Heads of Terms were issued in
October 2019.
Heads of Terms were issued to the Landowner’s
Agent in October 2019. Following several chaser
emails from October 2019 to present, the Agent is
still awaiting instructions. Following a change in
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ownership on the Freehold title, correspondence
will be sent to the Agent to confirm instruction for
Freehold Owner and Leasehold Owner.
Email sent to Landowner’s Agent in October 2020
requesting confirmation of instruction following land
ownership change to BNP Paribas and Blackrock
Investments.
Update to December 2020: Awaiting response from
Landowner’s Agent to progress Heads of Terms.
The Applicant’s Agent will continue to seek to
progress negotiations.
Update to February 2021: Applicant’s Agent
emailed Landowner’s Agent on 11 January 21
requesting confirmation of instruction following lack
of engagement from Agent or new Landowner.
Landowner’s Agent responded on 15 January 21 to
advise he is still instructed. Applicant’s Agent
recirculated HoTs on 15 January 21 as requested
by Agent. Applicant’s Agent awaiting response on
recirculated HoTs.
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Hudson (Harbour)
Residential Limited

Leasehold
owner

1) Permanent
2) Permanent

1) 01/98
2) 01/99

1) Y
2) Y

Ardent made contact and arranged a meeting on
the 7th January 2019. During the meeting the DCO
Scheme was explained and the localised potential
construction impacts were also discussed. Hudson
Healthcare has an interest within the red line,
which is to enable a drainage pipe to be installed.
Heads of Terms were issued to Freehold Owner
(Thrill Limited) and Leasehold Owner (Hudson
Harbour Residential Limited) in February 2020.
Letters and draft HoTs re-sent 01.10.2020 to Thrill
Limited and Hudson (HR) Limited confirming
instruction due to lack of contact.
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Following a request for update on the Heads of
Terms, Hudson made contact with the Applicant’s
Agent to set up a call, detailed comments on the
Heads of Terms were requested by the Applicant’s
Agent ahead of the call, which are still outstanding.
Update to December 2020: Awaiting response from
Landowner’s Agent to progress Heads of Terms.
The Applicant’s Agent will continue to seek to
progress negotiations.
Update to February 2021: Following Applicant’s
Agent’s emails to Landowner’s Agent to set up call,
a response has not yet been received. The
Applicant’s Agent sent another chaser on 15
January 21. Applicant’s Agent awaiting response to
progress HoTs.
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Thrill Limited
c/o Teacher Stern LLP

Freehold owner

1) Permanent

1) 01/99

1) Y

Ardent wrote to Thrill Limited on the following dates
identifying their land is affected by the DCO
Scheme:
•
•

15th June 2018
28th November 2018

Thrill Limited has been invited to a meeting to
discuss the land requirements. All previous
correspondence, including previously served
statutory notices were sent to the Landowner as a
final opportunity to engage before DCO
submission.
Update to September 2020: Heads of Terms were
issued to Freeholder (Thrill Limited) and
Leaseholder (Hudson Harbour Residential Limited)
in February 2020. The Applicant is still awaiting a
response on Heads of Terms from both Freehold
and Leasehold interests.
Following a request for update on the Heads of
Terms, Hudson made contact with the Applicant’s
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Agent to set up a call, details comments on the
Heads of Terms were requested by the Applicant’s
Agent ahead of the call, which are still outstanding.
Update to December 2020: Awaiting response from
Landowner’s Agent to progress Heads of Terms.
The Applicant’s Agent will continue to seek to
progress negotiations.
Update to February 2021: Following Applicant’s
Agent’s emails to Landowner’s Agent to set up call,
a response has not yet been received. The
Applicant’s Agent sent another chaser on 15
January 21. Applicant’s Agent awaiting response to
progress HoTs.
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Ministry of Defence

Previous
Freehold owner

N/A

N/A – Land
required for
the
MetroWest
Phase 1
acquired
through
agreement

Now acquired

North Somerset Council acquired all the land
required formally owned by the Ministry of Defence
for MetroWest Phase 1 by agreement. MoD have
retained an interest in the land, by way of a
restrictive covenant controlling use of the land
acquired.
Update to December 2020: No update required –
see above.
Update to February 2021: No update required –
see above.
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John Nurse

Freehold owner

1) Temporary
2) Permanent
3) Temporary
4) Temporary
5) Temporary

1) 01/310
2) 02/17
3) 02/40
4) 02/46
5) 02/76

1) N
2) Y
3) N
4) N
5) N
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Withers Trust
Corporation Limited
c/o Withers LLP

Freehold owner

1) Temporary
2) Permanent
3) Temporary
4) Temporary
5) Temporary

1) 01/310
2) 02/17
3) 02/40
4) 02/46
5) 02/76

1) N
2) Y
3) N
4) N
5) N

An initial meeting was held on 9th February 2017 to
discuss the temporary use of the land for a haul
route to be used during the construction period.
Ideal Developments Limited also attended the
meeting, as it holds an option over the land. A
second meeting was held on 25th September 2018
to discuss the updated Order Land boundary with
the inclusion of a new area of permanent
acquisition, adjacent to the track to facilitate future
access to a drainage channel along the line. Issues
regarding access during construction, condition of
the land post-construction and the various options
on the land were discussed. Following this
meeting, Mr N was to appoint an Agent to engage
with Ardent to progress negotiations for the land. A
further meeting was held on 25th September 2018
and following this, Heads of Terms were issued. A
follow up discussion with Ideal Homes took place
on the 9th August 2019 and Heads of Terms were
reissued on 25th of June 2019. c/o Withers LLP
Following this queries were raised over the values
proposed which were subsequently clarified on the
22nd of August verbally and on the 30th of August
via email. Ardent is in communication with the
Agent to try and conclude the Heads of Terms.
Solicitors for both sides continue to progress
Option Agreement.
A side agreement required with the holders of an
option agreement over some of Mr C’s land was
issued to J N’s Agent on 18 September 2020. J N’s
Agent confirmed on 4 November 2020 that the
option holder’s solicitors were in receipt of the side
agreement and a fee undertaking has been agreed
to enable progression. Discussions are now
progressing with the side agreement.
Update to December 2020: Solicitors for both sides
continue to progress Option Agreement
Documentation and the side agreement with the

11

beneficiary of an option agreement over some of
this land.
Update to February 2021: Solicitors for both sides
continue to progress legal documentation and the
side agreement with the beneficiary of an option
agreement over some of this land.
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Colin Michael Henry
Crossman

Freehold owner
& beneficiary of
accommodation
crossing

1) Permanent
2) Temporary
3) Temporary
4) Temporary
5) Temporary
6) Permanent
7) Permanent
8) Temporary
9) Rights
10) Temporary
11) Temporary
12) Rights
13) Temporary

1) 02/18
2) 02/35
(Occupier
only)
3) 02/37
(Occupier
only)
4) 02/41
5) 02/45
6) 02/55
7) 02/115
8) 02/116
9) 02/117
10) 02/118
11) 02/120
12) 02/121
13) 02/122

1) Y
2) N
3) N
4) N
5) N
6) Y
7) Y
8) N
9) Y
10) N
11) N
12) Y
13) N

Discussions and meetings with Mr C and his
Agents occurred prior to 2015. In June 2018,
Ardent met with Mr C and his Agent. In May 2019 it
was further agreed to deal with heads of claim in
separate negotiations. In June 2019, the Applicant
asked Mr C to consider an offer on one of the key
heads of claim. A formal letter has been drafted to
include Heads of Terms for the land acquired and a
response to the potential claim. This will be issued
on the finalisation of the plans, following further
input from National Grid.
The formal letter and Heads of Terms to deal with
one of the key heads of claim was issued to Mr C
via his land Agent on 19th November 2019.
Confirmation was received that the offer was not
acceptable to Mr C and that legal advice was being
sought. Following Mr C’s receiving legal advice a
meeting was arranged and held in January 2020
between Mr C and North Somerset Council and
respective advisors. North Somerset Council
explained the rationale behind the offer made and
confirmed willingness to consider Mr C’s proposal
in respect of an advance claim in respect of the key
heads of claim. Details of Mr C’s proposal were
provided in March 2020. To enable consideration
to be given further supporting information was
requested in April and remains outstanding as at
September 2020.
Applicant’s Agent inspected farm on 29.09.20.
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Discussions are ongoing with the Landowner’s
Agent in relation to the closure of the railway
crossings and Heads of Terms relating to this.
Update to December 2020: Informal, virtual
meeting held on 30.11.20 between Agents to
discuss the claim in relation to the potential level
crossing closures and provision of alternative
buildings to relocate existing agricultural
operations. Negotiations and discussions ongoing
between the parties in relation to this matter and
other compensation issues, emails sent on
03.12.20 and 14.12.20 between Agents.
Update to February 2021: On 18 January 2021 the
Applicant’s Agent contacted Landowner’s Agent for
an update regarding any revised counter offer from
him. Mr Crossman's Agent emailed the Applicant’s
Agent on 26 January 21 with a counter proposal,
supplementary information was requested by
Applicant’s Agent on 27 January 21 in relation to
the figures provided, Agent provided further details
of building replacement cost and size on 2
February 21. Discussions are ongoing between the
parties relating to potential compensation figures.
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Donald Allan
Cameron
(Oakfield Trustees
Limited)

Freehold owner

1) Temporary
2) Temporary
3) Temporary

1) 02/145
2) 02b/05
3) 03/10
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1) N
2) N
3) N

The Applicant engaged initially with Mr C directly
and issued Heads of Terms in November 2015
before meeting on the 1st December 2015 to
discuss the Heads of Terms for temporary land and
regarding the need to close both level crossings,
currently used to access his land. Mr C appointed
an Agent and negotiations commenced in early
2016 to agree an option for a lease. Heads of
Terms were reissued in early 2016 and
negotiations continued until early 2018, when
Heads of Terms were verbally agreed. Since this
time, the Applicant has had various dialogue with
the Landowner’s Agent. In June 2019, Ardent met
with the Agent and discussed the outstanding
Heads of Terms. The Agent requested some minor

amendments. The Head of Terms were reissued in
June 2019. Following a period the Agent
requested a further minor amendment in
September 2019. The Heads of Terms were
amended and reissued in September 2019 and
signed copies were returned and solicitors are
instructed.
Update to December 2020: Solicitors for both sides
continue to progress Option Agreement
Documentation.
Update to February 2021: Solicitors for both sides
continue to progress legal documentation.
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Zbigniew Leszek
Wlaznik

Freehold owner

1) Temporary
2) Rights
3) Temporary
4) Temporary
5) Temporary

1) 03/21
2) 03/31
3) 03/35
4) 03/36
5) 03/38

1) N
2) Y
3) N
4) N
5) N
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Johnathan Wlaznik

Freehold owner

1) Temporary
2) Rights
3) Temporary
4) Temporary
5) Temporary

1) 03/21
2) 03/31
3) 03/35
4) 03/36
5) 03/38

1) N
2) Y
3) N
4) N
5) N

Ardent initially met with the W family on site in
August 2016, when there was a proposed
requirement for temporary land. From August 2016
to September 2017, suggestions made during that
meeting were considered and various design
solutions, including a requirement for potential
reptile translocation. The Applicant considered
proposed newt fencing in this area and various
discussions were held to confirm this requirement
during 2018. Following the confirmation of access
routes and newt fencing, Heads of Terms were
issue in June 2019. The Landowners have
concerns regarding the access and the location of
his bee hives and has suggested a meeting on site
once he has considered the Heads of Terms.
Currently awaiting response to the Heads of Terms
issued in June 2019. Ardent met with Mr W in
September 2019 to discuss the Heads of Terms
and the site. Heads of Terms were reissued in
September 2019.
Ardent recirculated Heads of Terms in April 2020,
following a request from J W. The Applicant is
awaiting a response in relation to the Heads of
Terms.
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Update to December 2020: The Applicant is
awaiting a response in relation to the Heads of
Terms.
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Kevin Browning

Freehold owner

1) Permanent
2) Permanent
3) Permanent

1) 02/141
2) 03/30
3) 03/32

1) Y
2) Y
3) Y

Update to February 2021: The Applicant’s Agent
awaits a response to the Heads of Terms. On 15
February, the Applicant’s Agent contacted the
landowner to request an update.
The requirement for this land was identified in early
2017 following the identification of the requirement
for land for mitigation purposes. In early 2018,
additional land was identified. Ardent met Mr B and
discussed the acquisition. Negotiations
commenced and a larger area of proposed
acquisition was agreed. Heads of Terms were
issued in June 2019.
Ongoing discussions have been held with the
Landowner, purchase areas refined and revised
Heads of Terms issued on 09 September 2020. A
meeting was arranged with Ardent and Mr B on 29
September 2020 on site.
A site meeting was held on 29 September 2020.
Following this meeting the Landowner requested
changes to the proposed Heads of Terms issued
by the Applicant’s Agent. Discussions are ongoing
between the parties in relation to this.
Update to December 2020: Heads of Terms
agreed on 15 December 2020 and the matter will
now progress to legal documentation.
Update to February 2021: Solicitors for both sides
continue to progress legal documentation.
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Keith Alexander
Lanham

Freehold owner

1) Temporary

1) 03/47

1) N
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Anne Elizabeth
Lanham

Freehold owner

1) Temporary

1) 03/47

1) N

Ardent contacted Mr & Mrs L, following several
drop-in meetings and phone calls throughout 2016
and 2017. Following various discussions, Heads of
Terms were issued in June 2018. The response
was not favourable due to the impact on their
property’s garden. Ardent discussed their concerns
with the Applicant. In October 2018, it was decided
the proposed permanent land could be removed,
providing Mr & Mrs L accept liability for the land.
Following this, a letter was issued to this effect in
November 2018. Mr & Mrs L responded verbally to
confirm they were not willing to agree in writing. A
decision was made to remove land from red line in
January 2019. Ardent updated Mr & Mrs L
regarding the removal of the permanent land. Upon
confirmation of temporary land required for access
during construction, Heads of Terms were issued
in June 2019. Following discussions with the
Landowner, Heads of Terms were reissued in
September 2019.
Discussions have occurred between Ardent and
Mrs L and details of the land use were forwarded to
her in February 2020, and in July for review by her
solicitor. Mrs L still waiting comment back from her
legal representative on the Heads of Terms.
The Landowner has appointed professional
advisors and a site meeting is to be arranged with
all parties to look at proposals, when lockdown
restrictions are lifted.
Update to December 2020: Ongoing discussions
with Mr L and the Applicant to progress any legal
documentation when Heads of Terms have been
agreed. The Applicant’s Agent has asked the
Landowner’s Agent to progress Heads of Terms.
Update to February 2021: Discussions on the
Heads of Terms will are being progressed between
the parties and the Landowner’s Agent was chased
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for a progress update on 10 February 2021 by the
Applicant’s Agent.
16

Susan Jane Dowman
(Executors of Paul
Cecil William
Dowman)

Freehold owner

1) Temporary

1) 03/65

1) N

Ardent has had an on-going dialogue with the
owners since early 2017. In April 2018, a meeting
was held with the owners and the proposed
acquisitions in this location were presented.
Various concerns were raised about the level of
intrusion of temporary occupation, temporary rights
and freehold acquisition were raised. In addition to
this, there was concern raised about noise and the
type of fencing to be erected.
Since this time, several meetings took place to try
and minimise the impact where possible and has
now adopted a position where there is only a
requirement to occupy land on a temporary basis.
In order to reach an agreement without the need to
exercise temporary possession rights, the
Applicant will offer an option for a licence for this
small area of land.
Ardent has been in correspondence with the
owner’s Agent. Terms for advance settlement and
details of proposed accommodation works were
confirmed in a letter to the Owner’s Agent dated 7th
November 2019. A meeting between Ardent and
the Owner’s Agent was held in January 2020, and
confirmation of the Council’s offer of advance
settlement and proposed accommodation works
was provided in February and March 2020. A
response to the Council’s offer first made in
November 2019 remains awaited.
Discussion held between Applicant and
Landowner in October 2020 to discuss Heads of
Terms and fencing request.
On 6 October 2020, the Applicant’s Agent sent a
letter to the Landowner’s Agent confirming that the
offer remains open for acceptance (including lease
terms for temporary land).

17

Update to December 2020: The Applicant’s Agent
has written again to the Claimant’s Agent. A
response to the offer is awaited.
Update to February 2021: Correspondence
exchanged between the Applicant’s Agent and the
Claimant’s Agent on 11, 14 and 20 January 2021.
The Applicant’s agent confirmed terms of an offer
on 6 November 2020, a response from the
Landowner’s agent is awaited.
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Best Holdings (UK)
Limited

Freehold
Owner &
Leasehold
Owner

1) Temporary
2) Temporary
3) Rights
4) Rights
5) Rights

1) 03/67
2) 03/68
3) 03/69
4) 03/77
5) 03/81

1) N
2) N
3) Y
4) Y
5) Y

Land previously registered under title numbers
ST183280 and part of AV236677, was identified for
temporary occupation. Ardent recently identified
Best Holdings (UK) Limited as the current
Freeholder and Leasehold Owner for the above
titles. Ardent wrote to Best Holdings (UK) Limited
on 20th September 2019 identifying their land was
affected by the DCO Scheme. Best Holdings (UK)
Limited have been invited to a meeting to discuss
the DCO Scheme.
Heads of Terms will be issued to the Landowner to
progress an agreement to acquire land on a
temporary basis and permanent rights.
Heads of Terms posted by Ardent to Best Holding
(UK) Limited’s registered address in December
2019. Solicitors instructed to document the
temporary land use and grant of rights by the
parties’ solicitors in February 2020. Best Holdings
(UK) Ltd engaged an Agent in May 2020. Heads of
Terms and Scheme information issued to him by
Ardent and currently waiting for his comments on
the offered terms so can negotiate and agree these
and progress the legal documentation of matters.
Queries were received from the Landowner’s
Agent and responses provided by the Applicant on
26 October 2020. The parties are currently in
negotiations in relation to land requirements, with
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the Applicant awaiting further proposals from
Landowner’s Agent.
Update to December 2020: The Applicant is
awaiting proposals from Landowner’s Agent; a
meeting was proposed by Applicant’s Agent to look
at the land requirements on site. The Applicant is
awaiting a response with further emails sent on 17
November 2020 and 15 December 2020.
Update to February 2021: The Applicant’s Agent
chased the Landowner’s Agent on 18 January
2021 for progress / comments on HoTs.
Landowner’s Agent responded saying he had
lodged an interim report with his Client and was
awaiting comments back. Landowner’s Agent
emailed on 28 January 2021 requesting plans and
additional information in relation to the proposals.
This email was acknowledged by Applicant’s Agent
on 2 February 2021 and this information is being
collated by the Applicant. Discussions will continue
between the parties.
18
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Bessie Ellen Stone

Christopher Arthur
Stone

Freehold
Owner

Freehold
Owner

1) Temporary
2) Permanent
3) Temporary
4) Permanent

1) Temporary
2) Permanent
3) Temporary
4) Permanent

1) 03/71
2) 03/73
3) 04/10
4) 04/11

1) 03/71
2) 03/73
3) 04/10
4) 04/11
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1) N
2) Y
3) N
4) Y

1) N
2) Y
3) N
4) Y

Ardent initially met with the Owners in October
2017 to discuss proposed temporary acquisition of
land. Following various discussions regarding newt
fencing locations, a letter was issued in May 2018
regarding an update to the land proposals originally
presented in October 2017 Section 42 consultation.
Following final determination of the Order Lands in
August 2019 and discussions with Mr S regarding
latest requirements of the land, Heads of Terms
were issued on 28th October 2019.
Following the Heads of Terms sent to Mrs B S and
Mr C S, Mr C S requested a site meeting to
understand the Applicant requirements on the
ground. Mr C S was unable to attend the meeting.
Ardent circulated a detailed plan of the land
required with exact measurements to assist when
reviewing Heads of Terms. Mr C S instructed an

Agent in June 2020. The Applicant is currently
reviewing the requirements of the land during the
construction process to proceed negotiations with
Mr C S and Mrs B S.
On 9 November 2020, correspondence was sent
by Applicant’s Agent to Landowner’s Agent setting
out details of requirements for land. The Applicant
is awaiting a response in relation to this.
Update to December 2020: Matters regarding the
land are being considered by the Applicant and a
response will be provided to the Landowner’s
Agent shortly.
Update to February 2021: On 15 January 2021, the
Applicant’s Agent sent queries to Landowner’s
Agent requesting further clarification on land
matters for the Project. The Applicant’s Agent
responded, details forward to the Project on 19
January 21 and discussions ongoing between the
Parties in relation to the HoTs.
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Highways England
Company Limited

Freehold
Owner

1) Temporary
2) Permanent
3) Temporary
4) Permanent
5) Permanent
6) Temporary
7) Temporary
8) Permanent
9) Permanent
10) Permanent
11) Permanent
12) Permanent
13) Permanent
14) Permanent
15) Permanent
16) Temporary
17) Permanent
18) Rights

1) 03/80
2) 04/17
3) 04/25
4) 04/26
5) 04/40
6) 04/41
7) 04/46
8) 04/47
9) 05/65
10) 05/110
11) 05/121
12) 05/122
13) 05/137
14) 05/140
15) 05/141
16) 06/15
17) 06/20
18) 06/55
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1) N
2) Y
3) N
4) Y
5) Y
6) N
7) N
8) Y
9) Y
10) Y
11) Y
12) Y
13) Y
14) Y
15) Y
16) N
17) Y
18) Y

The Applicant first met Highways England (HE) in
June 2016 where the DCO Scheme was explained
with reference to HE assets and in particular the
M5. The Applicant has identified various land and
rights which are required for the DCO Scheme and
in addition to temporary occupation of land.
HE raised concerns over the working in and around
the M5 viaduct and provided at high level areas of
concern including working close to the M5 viaduct
pillars and also the requirement for HE to have
clear maintenance access, including the
requirement to be able to service gantry structures
on the area of ground below the M5.
The Applicant met with HE on several occasions
and in principle HE have no objection from an
operational perspective. It has been agreed that

19) Temporary
20) Permanent

19) 06/60
20) 06/80

19) N
20) Y

MW and HE will work together leading up to
construction to understand HE’s requirements to
maintain the M5 viaduct, associated infrastructure
and bridge. A Statement of Common Ground will
be issued to HE to set out the matters agreed and
those to be agreed.
The Applicant is committed to working with
Highways England to acquire land and rights and
will be issuing Heads of Terms to encompass all
land requirements.
Plans of the land required for the DCO Scheme
affecting HE plots has been sent to the HE Estates
team on several occasions.
A site meeting was held with NSDC, Ardent and
HE in December 2019 to look at the land that HE
access and shared use of land under the M5. A
plan was prepared of the area that HE need to use
for their essential maintenance works and have
unfettered access to, this was agreed by HE in July
2020. A draft document has been drawn up in
September 2020 and sent by NSDC to HE to
include within the SoCG being drafted between the
parties. HE land disposal team were sent details by
Ardent of the land required by the Project in
September 2019 with a revision to the plans sent in
September 2020 to accord with the DCO plans
submitted. HE have yet to formally comment on the
proposed disposals following their internal approval
process being concluded. Ardent chase regularly
for this to try and progress the formal land
temporary and permanent requirements.
The Applicant’s Agent is seeking a response from
HE to progress matters. The last request for
update by the Applicant’s Agent was on 27 October
2020.
Update to December 2020: The Applicant’s Agent
is continuing to contact HE for progress in relation
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to the Scheme land requirement. HE responded
on 16.12.20 saying they had no substantive update
on the matter as still awaiting internal operational
comments on the proposals.
Update to February 2021: On 18 January 2021,
Applicant’s Agent contacted HE for an update in
relation to potential internal HE land disposal
approval, HE responded advising the application
was in circulation to their Operational Department
and they will hopefully be in contact shortly with the
Applicant’s Agent to progress the land
requirements.
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Wessex Water
Services Limited

Freehold
Owner

1) Temporary
2) Rights
3) Rights
4) Temporary
5) Permanent
6) Permanent
7) Permanent

1) 01/91
2) 01/97
3) 01/215
4) 01/226
5) 04/16
6) 04/18
7) 04/45
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1) N
2) Y
3) Y
4) N
5) Y
6) Y
7) Y

The Applicant first met Wessex Water in early 2016
when the DCO Scheme was explained and
discussions were had on the impacts to Wessex
Water's operational infrastructure. There are three
main interfaces with Wessex Water's infrastructure
and freehold land:
1) 900 mm foul sewer running under
the proposed station at Portishead.
A build over agreement is required.
2) Highway drainage from Phoenix
Way to the open culvert owned by
Wessex Water.
3) The pumping station located off
Portbury Hundred.
Interactions with Wessex Waters apparatus will
also occur at the below locations and any
diversions, works or protection have been agreed
through exchanges of correspondence or the C3
process:
1. Portishead. No diversion or protection
required
2. Marsh Lane. Pipeline is 2.5m deep
therefore no further protection or diversion
required.
3. Avon Road / Lodway Close. No diversion
or protection required.

4. Pill viaduct. No diversion or protection
required.
5. Avon Gorge. No diversion or protection
required.
6. Clanage Road. Manhole cover to be raised
as levels are being raised here. NSC to
carry out works. WW will provide
specification that NSC will build to. WW will
require a right of access to manhole.
7. Ashton Vale Crossing. Proposed ramp will
impact on foul sewer that is only used by
Babcock. This will either be diverted on to
Network Rail land or a private foul sewer
will be constructed on Babcock’s land if
agreement is reached – no power for the
diversion is included in the DCO
application.
Detailed discussions were held as to whether the
main foul sewer located under the proposed
Portishead Station could be diverted. The parties
agreed that diverting the foul sewer would not be
possible and as such it would be left in situ with
suitable protective measures agreed through a
build over agreement and Protective Provisions.
Wessex Water had concerns regarding the
Portbury Hundred Pumping Station and how they
would deal with flooding as their current solution is
to pump the water over the former railway to the
other side of the track which will not be possible
once the railway is operation. To resolve this NSC
/ NR will clear the existing drains and replace the
culvert which should enable the water to drain to
the other side of the track without forced means.
A design for the proposed access and parking
adjacent to Wessex Water's pumping station has
been agreed and discussions are on-going to
agree terms to acquire this land.
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Heads of Terms were issued to Wessex Water on
16th August 2019. This was followed up on 10th
September 2019.
Ardent have been in regular contact with Wessex
Water since September 2019 and speak to / email
them once or twice every month to try and
progress the formal temporary and permanent land
disposals required here and for Wessex Water to
instruct solicitors to progress the Protective
Provisions agreement. Chasing will continue by
Ardent on a periodic basis to try and achieve
progress with Wessex Water.
The Applicant’s Agent is continuing to request a
response from Wessex Water to progress matters.
The last request for update by the Applicant’s
Agent was on 27 October 2020, with no response
received to-date.
Update to December 2020: The Applicant’s Agent
is continuing to contact WW for progress in relation
to the Scheme land requirements. The Applicant’s
Agent has chased but is still awaiting a response
and will continue to contact to progress matters.
Update to February 2021: On 19 January 2021, the
Applicant’s Agent contacted WW and also sent
plans to WW’s planning team. A virtual meeting
was held on 20 January with WW, the Applicant,
Applicant’s Agent and Applicant’s solicitor. The
PPs, HoTs and SoCG were discussed. The
Applicant’s Solicitor sent updated DCO documents
to WW on 21 January and requested a response
by 29 January and for comments on the PPs and
DCO documents. On 3 February, minutes from the
meeting were sent to WW by the Applicant’s Agent.
A further virtual meeting took place on 10 February
with the Applicant, their solicitor, WW and their
solicitor to discuss the Protective Provisions
document. The parties to continue to discuss the
relevant documents.
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Darren West

Freehold
Owner

1) Permanent
2) Temporary

1) 04/14
2) 04/15

1) Y
2) N
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Alex West

Freehold
Owner

1) Permanent
2) Temporary

1) 04/14
2) 04/15

1) Y
2) N

Ardent met with Mr W in early 2016 to discuss land
required on a temporary basis to enable access
over the land to facilitate drainage works on
Network Rail retained land. Mr W explained the
reasons behind his development aspirations for the
site. Since the first meeting in 2016, discussions
progressed regarding land acquisitions and the
original requirement is no longer needed as
alternative access is planned. As such, the only
requirement is to have temporary access during
the construction period. In April 2019 the temporary
requirement was communicated to Mr W and it was
explained the Heads of Terms would be issued for
an option for a licence to enable occupation of the
land. Heads of Terms were issued in June 2019.
Heads of Terms were returned signed in July 2019
and are with solicitors.
Solicitors were instructed by D W. Solicitors for
both sides continue to progress Option Agreement
Documentation.
Agreements are being documented by both
parties’ solicitors. The Applicant’s Agent sent an
email to the Landowner on 9 November 2020 to
encourage their solicitors to engage with the
Applicant’s Solicitors regarding signed Heads of
Terms.
Update to December 2020: Solicitors for both sides
continue to progress Option Agreement
Documentation.
Update to February 2021: Solicitors for both sides
continue to progress various legal documentation.
Queries were raised by the Landowner in relation
to the Option Fee quantum. The Applicant’s Agent
is seeking to respond to the queries in relation to
the quantum agreed in the signed Heads of Terms.
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Michael James Lee
(Executors of MJ L)

Freehold
Owner

1) Temporary
2) Permanent
3) Permanent

1) 04/20
2) 04/21
3) 04/35

1) N
2) Y
3) Y

Ardent met with Mr L and his daughter in October
2017 to discuss initial proposals for temporary use
of land required for access for newt fencing and a
permanent right of access for Network Rail to
access the railway corridor. Following various
discussions regarding newt fencing locations, a
letter was issued in May 2018 regarding an update
to the land proposals originally presented in
October 2017 Section 42 consultation. The
Applicant discussed options for newt fencing and
general requirements for this area over the course
of 2018. In early 2019, Ardent met with Mr L’s
Agent to discuss the scheme and the latest
proposals. Following the meeting and further
correspondence regarding the proposed use of the
land and access, Heads of Terms issued in June
2019. Ardent has requested feedback on the
Heads of Terms in August and September. The
Applicant will continue to try and get a response.
Agent was appointed in February 2020 to negotiate
Heads of Terms. A Relevant Representation was
made by a family member of the Landowner, on
behalf of the Landowner. Further to emails
requesting an update on progress, the Agent
responded in March 2020 to advise that he would
meet his clients and take instructions. The Agent
advised in June 2020 that his client has passed
away and that the land was in probate. Mr L’s
daughter holds power of attorney and had advised
the Agent that she did not want to negotiate an
option on the land. The Applicant reviewed and
provided a response to the Landowner’s concerns
stated in the Relevant Representation to progress
negotiations. Ardent circulated this response to the
Agent in September 2020 and is currently awaiting
a response.
Applicant’s Agent is awaiting a response from the
Landowner’s Agent following email and relevant
representation response sent on 11 September
2020. The last request for update by the
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Applicant’s Agent was on 9 November 2020, with
no response received to-date.
Update to December 2020: The Applicant’s Agent
is awaiting a response from the Landowner’s Agent
following email and relevant representation
response sent on 11 September 2020. The
Applicant’s Agent has requested a response from
the Landowner’s Agent in November and
December. The Landowner’s Agent responded on
16 December 2020 requesting Heads of Terms to
be recirculated for consideration.
Update to February 2021: Updated HoTs were
recirculated on 6 January 2021 to the Landowner’s
Agent as requested by Agent who now has
instructions. The Applicant’s Agent is awaiting
comments / response. A request for an update
was sent by the Applicant’s Agent to Landowner’s
Agent on 29 January, and a response is awaited to
progress the HoTs.
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First Corporate
Shipping Limited
(trading as The Bristol
Port Company)

Freehold
Owner,
Leasehold
Owner &
Occupier

1) Temporary
2) Temporary
3) Rights
4) Rights
5) Rights
6) Temporary
7) Temporary
8) Temporary
9) Permanent
10) Temporary
11) Permanent
12) Temporary
13) Temporary
14) Temporary
15) Temporary
16) Temporary
17) Permanent
18) Temporary
19) Permanent

1) 03/67
2) 03/76
3) 03/78
4) 03/79
5) 03/81
6) 04/06
7) 04/07
8) 04/08
9) 04/53
10) 04/55
11) 04/85
12) 04/90
13) 04/105
14) 05/10
15) 05/25
16) 05/26
17) 05/27
18) 05/28
19) 05/50
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1) N
2) N
3) Y
4) Y
5) Y
6) N
7) N
8) N
9) Y
10) N
11) Y
12) N
13) N
14) N
15) N
16) N
17) Y
18) N
19) Y

Meetings were originally held in 2015 and since
that time the DCO Scheme has evolved in terms of
how it would impact the Port, namely with
requirements for construction access and
compound but also where third party utilities need
to be diverted. The Applicant has sought to
minimise impact on the Port. The Applicant
presented a table and set of the plans to the Port
explaining what each plot would be used for. A
detailed letter outlining engagement to date and
the Applicant's intended powers over Port land was
sent to the Port in April 2019.
Heads of Terms are still to be issued to the Port.
A meeting between the Applicant and Bristol Port
was held in March 2020 to discuss the details of
land requirements, Statements of Common Ground
and logistics of using land during construction.

20) Rights
21) Permanent (below M5
bridge)
22) Permanent
23) Rights
24) Rights
25) Temporary
26) Rights
27) Rights
28) Rights
29) Rights
30) Temporary
31) Permanent (below M5
bridge)
32) Permanent (below M5
bridge)
33) Permanent
34) Permanent
35) Rights
36) Temporary (below M5
bridge)
37) Rights (below M5
bridge)
38) Permanent
39) Temporary
40) Permanent
41) Rights
42) Rights
43) Temporary
44) Permanent

20) 05/75
21) 05/101

20) Y
21) Y

22) 05/102
23) 05/103
24) 05/104
25) 05/106
26) 05/107
27) 05/108
28) 05/112
29) 05/113
30) 05/114
31) 05/130

22) Y
23) Y
24) Y
25) N
26) Y
27) Y
28) Y
29) Y
30) N
31) Y

32) 05/131

32) Y

33) 05/135
34) 05/136
35) 05/165
36) 05/170

33) Y
34) Y
35) Y
36) N

37) 05/171

37) Y

38) 06/10
(Occupier
only)
39) 06/15
(Occupier
only)
40) 06/20
(Occupier
only)
41) 06/25
42) 06/55
(Occupier
only)
43) 06/61
44) 06/175
(Occupier
only)

38) Y
39) N
40) Y
41) Y
42) Y
43) N
44) Y
45) Y

45) Permanent
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Discussions are currently ongoing regarding the
legal and commercial nature, ahead of progressing
agreements.
Update to December 2020: Further to a meeting
held in December, discussions are ongoing
between the parties.
Update to February 2021: A meeting took place on
10 February 2021 between the Landowner, the
Applicant and their legal representatives to discuss
land requirements. The parties are continuing their
discussions.

45) 06/195
(Occupier
only)
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Lineage UK
Warehousing Limited
(Previously Harry
Yearsley Limited)

Leasehold
Owner

1) Temporary

1) 04/90

1) N

Land requirements were discussed in late 2018
regarding a temporary access for newt fencing. In
2019, it was confirmed that temporary occupation
would also be required as an access point during
construction for various uses including access for
vegetation clearance and diversions of cycleway
and footpaths during the construction period.
Further discussions and Heads of Terms are to be
sent to the Landowner’s Agent to progress an
agreement to use the land on a temporary basis.
Heads of Terms were circulated in November
2019. The solicitors acting for the Landowners
advised of an ownership change in January 2020
and an alternative solicitor would be in contact to
progress Heads of Terms. Ardent were contacted
by the new solicitor in May 2020 and provided
comments on Heads of Terms. The Applicant was
considering amendments to Heads of Terms to
progress negotiations.
Update to December 2020: The Applicant’s Agent
sent comments on queries from the Landowner’s
Agent in relation to the Heads of Terms on 6
October 2020. The Applicant’s Agent has
contacted the Landowner’s Agent for a response,
which is awaited.
Update to February 2021: The Applicant’s Agent
awaits a response on amended HoTs from
Landowner’s Agent. The Applicant’s Agent
requested a further update on 15 January 2021
and the Landowner’s Agent responded on the
same day to advise he had been off in Nov/Dec
and that he will seek instructions from his client w/c
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18 January. Applicant’s Agent awaiting comments
from the Landowner’s Agent.
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Yearsley Group
Limited

Leasehold
Owner

1) Temporary

1) 04/90

1) N

Land requirements were discussed in late 2018
regarding a temporary requirement of access for
newt fencing. In 2019, it was confirmed that
temporary occupation would also be required as an
access point during construction for various uses
including access for vegetation clearance and
diversions of cycleway and footpaths during the
construction period. Further discussions and
Heads of Terms are to be sent to the Landowner’s
Agent to progress an agreement to use the land on
a temporary basis.
Heads of Terms were circulated in November
2019. The solicitors acting for the Landowners
advised of an ownership change in January 2020
and an alternative solicitor would be in contact to
progress Heads of Terms. Ardent were contacted
by the new solicitor in May 2020 and provided
comments on Heads of Terms. The Applicant is
currently considering amendments to Heads of
Terms to progress negotiations.
Update to December 2020: The Applicant’s Agent
sent comments on queries from the Landowner’s
Agent in relation to the Heads of Terms on 6
October 2020. The Applicant’s Agent has
contacted the Landowner’s Agent for a response,
which is awaited.
Update to February 2021: Applicant’s Agent awaits
a response on the amended HoTs from the
Landowner’s Agent. The Applicant’s Agent
requested a further update on 15 January 2021
and the Landowner’s Agent responded on 15
January to advise he had been off in Nov/Dec and
that he will seek instructions from his client w/c 18
January. The Applicant’s Agent is awaiting
comments from the Landowner’s Agent.
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Yearsley CS Limited

Leasehold
Owner

1) Temporary

1) 04/90

1) N

Land requirements were discussed in late 2018
regarding a temporary requirement of access for
newt fencing. In 2019, the Applicant confirmed that
temporary occupation would also be required as an
access point during construction for various uses
including access for vegetation clearance and
diversions of cycleway and footpaths during the
construction period. Further discussions and
Heads of Terms are to be sent to the Landowner’s
Agent to progress an agreement to use the land on
a temporary basis.
Update to September 2020: Heads of Terms were
circulated in November 2019. The solicitors acting
for the Landowners advised of an ownership
change in January 2020 and an alternative solicitor
would be in contact to progress Heads of Terms.
Ardent were contacted by the new solicitor in May
2020 and provided comments on Heads of Terms.
The Applicant is currently considering amendments
to Heads of Terms to progress negotiations.
Update to December 2020: The Applicant’s Agent
sent comments on queries from the Landowner’s
Agent in relation to the Heads of Terms on 6
October 2020. The Applicant’s Agent has
contacted the Landowner’s Agent for a response,
which is awaited.
Update to February 2021: Applicant’s Agent awaits
a response on the amended HoTs from the
Landowner’s Agent. The Applicant’s Agent
requested a further update on 15 January 2021
and the Landowner’s Agent responded on 15
January to advise he had been off in Nov/Dec and
that he will seek instructions from his client w/c 18
January. The Applicant’s Agent is awaiting
comments from the Landowner’s Agent.
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27

Bullock Family Trust

Freehold
Owner

1) Permanent
2) Permanent
3) Permanent
4) Permanent

1) 05/85
2) 05/86
3) 05/151
4) 05a/05

1) Y
2) Y
3) Y
4) Y

27

Stephen James
Bullock

Freehold
Owner

1) Permanent
2) Permanent
3) Permanent
4) Permanent

1) 05/85
2) 05/86
3) 05/151
4) 05a/05

1) Y
2) Y
3) Y
4) Y

27

Susan Elizabeth
Freestone

Freehold
Owner

1) Permanent
2) Permanent
3) Permanent
4) Permanent

1) 05/85
2) 05/86
3) 05/151
4) 05a/05

1) Y
2) Y
3) Y
4) Y

A meeting was held in 2015 with IB. At the time
there was requirement to acquire the extent of the
registered title, owned by the B family, between the
M5 and the disused railway for various
requirements. The land is accessed via an
underbridge and the design works for this bridge
has caused the land requirements in this area to
change. The design started with replacing the
underbridge and then a proposal was brought
forward to infill the bridge, but this, has significant
impact on the utilities running under the bridge and
so the design was reverted to the original
replacement of the bridge deck. These changes
impacted on the amount of land required from the
Estate and the extent of the land required was
confirmed June 2019.
Ardent made contact with one of the owners to
explain the Applicant's requirements and the next
steps. The Applicant agreed to consider feedback
and will be issuing Heads of Terms, for both a
lease for part of the land within the registered title
and freehold acquisition.
Heads of Terms were issued to the Agent in
February 2020. Discussions have continued since
then focusing on the terms.
Update to December 2020: The Applicant is
currently in direct discussions with the
Landowners.
Update to February 2021: The Applicant is still in
direct discussions with the Landowners.
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28

Andrew Kenneth
Hardwick

Freehold
Owner

1) Temporary
2) Temporary

1) 05/150
2) 06/30

1) N
2) N

28

Arthur John Hardwick

Freehold
Owner

1) Temporary
2) Temporary

1) 05/150
2) 06/30

1) N
2) N

28

Susan Jane Heywood

Freehold
Owner

1) Temporary
2) Temporary

1) 05/150
2) 06/30

1) N
2) N

Discussions with A H commenced in 2016. At this
time, the Applicant identified a requirement to
access through the land on a temporary basis.
Throughout 2016 to 2018 correspondence was
maintained as the requirement evolved into a
significant compound with access. Ardent issued
Heads of Terms in October 2018, to which the
Agent responded in May 2019. Following the
response, the Landowner has raised concerns
regarding the orchard and chicken farm located
within the red line boundary. A further meeting was
held on site in August 2019 and a follow up
meeting with a tree specialist in September. Draft
Heads of Terms were reissued in September 2019.
Negotiations are ongoing regarding the relocation
of the trees and access arrangements and it is
hoped an agreement will be concluded by the end
of 2019.
Update to December 2020: Solicitors for both sides
continue to progress Option Agreement
Documentation.
Update to February 2021: Solicitors for both sides
continue to progress various legal documentation.

29

NSAH (Alliance
Homes) Limited

Freehold
Owner &
Occupier

1) Temporary
2) Temporary
3) Permanent
4) Permanent
5) Permanent
6) Permanent
7) Permanent
8) Permanent
9) Permanent
10) Permanent
11) Subsoil Rights
12) Temporary
12) Subsoil
13) Subsoil Rights
14) Temporary

1) 06/62
2) 06/105
3) 06/106
4) 06/115
5) 06/125
6) 06/131
7) 06/137
8) 06/180
9) 06/185
10) 06/205
11) 06/305
12) 06/310
13) 06/445
14) 06/450
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1) N
2) N
3) Y
4) Y
5) Y
6) Y
7) Y
8) Y
9) Y
10) Y
11) Y
12) N
12) Y
13) Y
14) N

The Applicant first arranged a meeting with
Alliance Homes at the start of 2016 to discuss the
scheme and the impacts it would have on various
parcels of land and properties owned by Alliance
Homes. The following summarises the land
required from Alliance Homes:
• 9 of garages, occupied by licences
• Verge land
• Homes owned by Alliance Homes
The first meeting with Alliance Homes took place
on the 4th February 2016. At this meeting the land
requirements were discussed in general, although
the main emphasis of the meeting was how to deal
with the land on which the garages are erected.

14) Subsoil
15) Subsoil Rights
16) Temporary
16) Subsoil
17) Subsoil Rights
18) Temporary
18) Subsoil
19) Subsoil Rights
20) Temporary
20) Subsoil
21) Permanent
22) Permanent above
22) Permanent rights
23) Rights
24) Temporary

15) 06/455
16) 06/460
17) 06/465
18) 06/470
19) 06/475
20) 06/480
21) 06/560
22) 06/640
23) 06/641
24) 07/105 –
(Occupier
only)

14) Y
15) Y
16) N
16) Y
17) Y
18) N
18) Y
19) Y
20) N
20) Y
21) Y
22) Y
23) Y
24) N

The block of garages are owned predominantly by
Alliance Homes although there are two other
interests. As the garages were to be demolished,
the Applicant proposed an agreement whereby
they would acquire the other and once the
occupation of the site as a construction area was
completed the whole site would be transferred to
Alliance Homes to enable a comprehensive view to
be planned for the whole site once the DCO
Scheme has finished with the land. This proposal
was set out to Alliance Homes in 2017 and since
this time the Applicant has kept Alliance Homes
appraised of the DCO Scheme developments and
the last meeting was held on the 12th March 2019.
Following this meeting two letters were issued to
Alliance Homes setting out various proposals.
Ardent await a response to these letters and, once
received, will be in a position to issue Heads of
Terms.
Following regular chasing for comments on the
letters issued to Alliance Homes by Ardent at the
end of March / beginning of April 2019, due to staff
reorganisation within Alliance Homes, engagement
was not progressed with them until March 2020.
Heads of Terms have been discussed and
negotiated and Alliance Homes put the proposals
to their Senior Leadership Team (SLT) Committee
in September to approve disposal and uses of land
on the terms proposed. Ardent will continue to
engage with Alliance Homes to finalise the HoTs
so solicitors can be instructed to document the
various grants, temporary uses and disposals
required.
In September 2020, the Applicant’s Agent
contacted the Landowner for an update and to offer
a site meeting on 29 September 2020.
A response has not yet been received by the
Applicant’s Agent, following numerous requests for
updates between the end of September and
November.
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Update to December 2020: Applicant’s Agent
continuing to contact AH for progress in relation to
the Scheme land requirements. The Applicant’s
Agent have chased and await a response still. The
Applicant will continue to pursue a response.
Update to February 2021: Applicant’s Agent
continues to contact Alliance Homes for sign off of
the HoTs. Chasers were sent on 19 January 2021
and 10 February 2021. The Applicant’s Agent is
awaiting a response from Alliance Homes so
matters can be progressed
30

Ann Hunt
(Executors of Brian
Gordon Hunt)

Freehold
Owner

1) Permanent

1) 06/120

1) Y

Initial correspondence was issued in January 2017.
After a consultation event in October 2018, Ardent
met with Mrs H and discussed the proposal.
Discussions have been ongoing with the
Landowner's solicitor. Heads of Terms were issued
September 2019.
Following negotiations between Ardent and Mrs
H’s solicitor in June 2020, Heads of Terms were
agreed, finalised and signed by the parties and
solicitors instructed to document the land transfer
in July 2020.
Update to December 2020: Solicitors for both sides
continue to progress Option Agreement
Update to February 2021: The Option Agreement
has been agreed between the parties. To proceed
to exchange once signatures are obtained.
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31

31

Stephen Leslie Britton

Carol Ann PhillipsBritton

Freehold
Owner

1) Permanent
2) Permanent
3) Permanent

1) 06/130
2) 06/135
3) 06/136

1) Y
2) Y
3) Y

Freehold
Owner

1) Permanent
2) Permanent
3) Permanent

1) 06/130
2) 06/135
3) 06/136

1) Y
2) Y
3) Y

Ardent discussed Heads of Terms with Mr S B in
February 2020. During this call, Mr S B advised
that their preference was not to sell the land and if
the land could be used temporarily. The Applicant
considered this request and were able to
accommodate Mr S B’s request to use the land
temporarily. Ardent sent a letter in April 2020 to Mr
S B advising this change to the land requirements.
Signed Heads of Terms were returned in June
2020. The Applicant’s solicitors are awaiting details
of Mr S B’s appointed solicitors to progress draft
Option Agreement documentation.
Update to December 2020: The Applicant’s Agent
is still awaiting confirmation of the Landowner’s
appointed solicitor. The Applicant’s Agent contacts
regularly for this information and has visited the
property leaving a note to contact the Applicant’s
Agent, however a response is still outstanding. The
Applicant’s Agent will continue to contact to
progress with legal documentation.
Update to February 2021: The Applicant’s Agent
sent a further letter to the Landowner on 15
January 2021 requesting appointed solicitors
details and refreshed Land Registration title to
check if any changes in ownership. There were
none. The Applicant’s Agent will continue to chase
for the Landowner's solicitor details to enable the
progress of legal documentation of the agreed
Heads of Terms.

32

As Trustee of P
Thorne & Sons
Executive Pension
Trust
Trevor Albert Thorne

Freehold
Owner

1) Permanent

1) 06/250

36

1) Y

Ardent has met and been in discussions with the
Landowner and his Agent since December 2015. In
late 2018 the Agent dealing with the matter at that
time was dis-instructed and the Landowner
informed Ardent that he wished to postpone further
discussions for personal reasons. Ardent met the

32

As Trustee of P
Thorne & Sons
Executive Pension
Trust
David Robert Thorne

Freehold
Owner

1) Permanent

1) 06/250

1) Y

32

As Trustee of P
Thorne & Sons
Executive Pension
Trust
Andrew John Thorne

Freehold
Owner

1) Permanent

1) 06/250

1) Y

32

Union Pension
Trustees Limited

Freehold
Owner

1) Permanent

1) 06/250

1) Y

33

Trustees of The Pill &
District Memorial Club

Freehold
Owner

1) Permanent
2) Temporary
3) Temporary
4) Temporary
5) Permanent

1) 06/521
2) 06/532
3) 06/533
4) 06/535
5) 06/536

1) Y
2) N
3) N
4) N
5) Y

Landowner in March 2019 to discuss values of the
land to enable an option agreement to be
progressed. The Landowner agreed that he would
like to continue negotiations and provided further
evidence to support his opinion of the land. This
evidence was received in June 2019 and a
response was provided. Signed Heads of Terms
have been received and will be progressed through
solicitors.
Update to December 2020: Solicitors for both sides
continue to progress Option Agreement
Update to February 2021: Solicitors for both sides
continue to progress various legal documentation.
The second stage of formal consultation identified
that the Applicant could provide suitable facilities
for wheelchair users at the Portishead direction bus
stop on Heywood Road which could provide both
interchange and service replacement facilities for
the nearby railway station in Pill. To provide this
facility some land is permanently required from the
Memorial Club together with temporary working
and compound space to enable construction.
The proposal was presented to the Memorial Club
in February 2018. Feedback was received and
influenced the design and this was sent to the
Memorial Club for comment. Personnel changed
at the club and the next meeting was held 21st
December 2018 where it was explained that it
would be difficult to reach an agreement to enter
into an option as all the committee members would
need to be in agreement. It was agreed to arrange
a further meeting with the committee members and
their Agent and this meeting took place 5th
February 2019. Following this meeting a revised
plan was issued to address concerns. Further
queries were raised which were addressed and a
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request was also made that the club return a
Request for Information.
Heads of Terms were issued on 28th November
2019 to the Memorial Club’s Agent,
correspondence has been exchanged between the
parties on various issues and requested details
provided to the Agent from February 2020
onwards. Ardent and the Memorial Club’s Agent
are continuing to engage to try and agree Heads of
Terms for the temporary and permanent land
requirements here.
The Applicant’s Agent contacted the Landowner’s
Agent for a response on 14 October 2020 and 26
October 2020 and continues to chase for an
update. A response from the Landowner's Agent is
outstanding.
Update to December 2020: Applicant’s Agent
continuing to contact Landowner’s Agent for
progress in relation to the Scheme land
requirements. The Applicant’s Agent is still
awaiting a response and will continue to pursue
updates.
Update to February 2021: Applicant’s Agent
continues to request update from Landowner’s
Agent for details and to make progress on
negotiating the HoTs. The Applicant's Agent sent
chasers to the Landowner's Agent on 19 January
2021 and 10 February 2021. The Applicant’s
Agent is awaiting a response.
34

NHS Property
Services Limited

Freehold
Owner

1) Permanent
2) Temporary

1) 06/545
2) 06/556

38

1) Y
2) N

Ardent met with the NHS in November 2018 and
have had ongoing discussions regarding the land
required. Due to changes in staff and the NHS’s
internal property disposal requirements, it is likely
that both parties will agree to the land being
acquired through the DCO process. Discussions
are ongoing.

Update to September 2020: Discussions were held
in January 2020 regarding project updates, current
land requirements and next steps to progress to an
agreement. The Landowner contact advised the
proposals would be discussed during internal
meeting held between January and March 2020.
Ardent contacted NHS Property Services Limited in
March 2020 for an update following these
meetings. The contact advised that this matter had
not been progressed and requested information
setting out detail and next steps to reach
agreement. In April 2020, NHS Property Services
Limited advised that a red book valuation is
required to dispose of any land. Ardent regularly
request updates from the contact and currently
await costs of the red book valuation to progress
negotiations.
Update to December 2020: Applicant’s Agent sent
email to Landowner in October and November
2020 requesting an update and confirmation of
instructions. A response is awaited.
Update to February 2021: The Applicant’s Agent is
awaiting a response on the red book valuation. The
Applicant's Agent sent a further email requesting
an from the Landowner on 15 January 2021.
35

Overhill Property
Limited

Freehold
Owner

1) Rights

1) 06/566

39

1) Y

Discussions have taken place with occupiers of the
land and owners of Overhill Property Limited to
explain that the Western Power Distribution 11kV
wood-pole overhead line is required to be moved
slightly to the south to facilitate works on Station
Road. A new wayleave will be required for the repositioned overhead line.
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35

Barnaby Peter Kirsen

Anna Teresa Kirsen

Occupier

Occupier

1) Rights

1) Rights

1) 06/566

1) 06/566

1) Y

1) Y

Heads of Terms are to be sent to the Landowner to
progress an agreement to acquire the rights
shortly.
Mr K was sent updated land requirement details on
13.05.20 confirming that Western Power
Distribution were only intending to carry out minor
alterations to their equipment. Mr K responded on
13.05.20 that he was happy with the proposals and
formally withdrew his representation to the
Planning Inspector. Further engagement will take
place with Mr K if any access or works are required
on his land during the course of the Project.
Update to December 2020: No update required –
see above.
Update to February 2021: No update required –
see above.

36

Susan Marie Grant

Freehold
Owner

1) Temporary

1) 06/596

1) N
Update to December 2020: The Option Agreement
exchanged on 9 July 2020.
Update to February 2021: as above.

37

Charles Edward
Money

Freehold
Owner

1) Temporary

1) 06/633

1) N

37

Sarah-Jane Money

Freehold
Owner

1) Temporary

1) 06/633

1) N

40

In early 2018, a requirement to for permanent
access for Network Rail to undertake maintenance
works to the Pill Viaduct and thereafter be able to
inspect the viaduct. In June 2018, affected
property owners and occupiers were invited to
attend a consultation in Pill Community Centre,
held by North Somerset Council with attendance
from Ardent and Network Rail to discuss potential
impacts and listen to Landowners' concerns.
Owners who were unable to attend were contacted
by phone or offered a follow up meeting at their
home. The Applicant has been working to minimise
impacts on those adjacent properties and have
reduced the impact of the permanent rights sought.
The Applicant is now in a position to fully engage

with Landowners and Heads of Terms will be
issued shortly.
Heads of Terms were issued to Mr and Mrs M on
10.12.2019, initial details were provided by Ardent
in response to queries from Mr M. An Agent was
appointed in February 2020 by Mr M and Ardent
have been engaging with him to date in relation to
the Heads of Terms. Construction level details are
required to be able to progress and finalise terms
for the required access here by the Project.
Site meeting held with the Applicant and
Landowner’s Agent on 3 November 2020 to look at
land requirements, minutes of meeting issued and
ongoing discussions are being held between the
parties in relation to the Applicant’s land
requirements.
Update to December 2020: Applicant’s Agent and
Landowner’s Agent in ongoing discussions relating
to compensation matters, letter sent by Applicant to
Agent on 15.12.20 in relation to various Human
Rights issues raised by him.
Core sampling works are proposed by the
Applicant / Network Rail to the viaduct structure in
January / February 2021 to establish details of
what works are needed to be carried out and to
inform and help to refine the full extent of access
requirements.
Update to February 2021: The proposed core
sampling works have been delayed until April
2021. The Applicant’s Agent and Landowner’s
Agent are in negotiations regarding details and
terms of an access agreement to allow works to
take place. Correspondence has been exchanged
on over the last couple of weeks between the
Agents. Discussions are ongoing regarding the
core sampling agreements access.
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38

Martin Christopher
Smart

Freehold
Owner &
Occupier

1) Rights
2) Temporary
3) Rights

38

Linda O'Hara

Freehold
Owner &
Occupier

1) Rights
2) Temporary
3) Rights

1) 06/634
(Occupier
only)
2) 06/636
(Occupier
only)
3) 06/644

1) Y

1) 06/634
(Occupier
only)
2) 06/636
(Occupier
only)
3) 06/644

1) Y

2) N
3) Y

2) N
3) Y

In early 2018, a requirement to for permanent
access for Network Rail to undertake maintenance
works to the Pill Viaduct and thereafter be able to
inspect the viaduct. In June 2018, affected property
owners and occupiers were invited to attend a
consultation in Pill Community Centre, held by
North Somerset Council with attendance from
Ardent and Network Rail to discuss potential
impacts and listen to Landowners' concerns.
Owners who were unable to attend were contacted
by phone or offered a follow up meeting at their
home. The Applicant has been working to
minimise impacts on those adjacent properties and
have reduced the impact of the permanent rights
sought. The Applicant is now in a position to fully
engage with Landowners and Heads of Terms will
be issued shortly.
Update to September 2020: Heads of Terms were
issued to Mr S and Ms O’H on 10 December 2019,
initial details were provided by Ardent in response
to queries from Ms O’H and correspondence was
held between the parties. An Agent was appointed
in July 2020 by Mr S and Ms O’H, Ardent has been
engaging with him to date and is currently awaiting
substantive comments from the Agent in relation to
the proposed HoTs.
Site meeting held with the Applicant and
Landowner’s Agent on 3 November 2020 to look at
land requirements, minutes of meeting issued and
ongoing discussions are being held between the
parties in relation to the Applicant’s land
requirements.
Update to December 2020: Applicant’s Agent and
Landowner’s Agent in ongoing discussions relating
to compensation matters, letter sent by Applicant to
Agent on 15.12.20 in relation to various Human
Rights issues raised by him.
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Core sampling works are proposed by the
Applicant / Network Rail to the viaduct structure in
January / February 2021 to establish details of
what works are needed to be carried out, to inform
and help to refine the full extent of access
requirements.
A draft access agreement was sent to the Agent on
16 December 2020 for a proposed temporary
access over Ms O’H and Mr S’s property for the
survey works. The Applicant is awaiting Agent’s
response.
Update to February 2021: The proposed core
sampling works have been delayed until April
2021.The Applicant’s Agent and the Landowner’s
Agent are in negotiations regarding details and the
terms of an access agreement to allow works to
take place. Correspondence has been exchanged
over the last couple of weeks between the Agents.
Discussions are ongoing regarding the core
sampling agreements access. Agreement sent to
Landowner’s Agent on 10 February 2021 by
Applicant’s Agent for works to be undertaken on 6
April 2021.
39

Iain William Murdoch

Freehold
Owner

1) Temporary

1) 06/647

43

1) N

In early 2018, a requirement to for permanent
access for Network Rail to undertake maintenance
works to the Pill Viaduct and thereafter be able to
inspect the viaduct. In June 2018, affected property
owners and occupiers were invited to attend a
consultation in Pill Community Centre, held by
North Somerset Council with attendance from
Ardent and Network Rail to discuss potential
impacts and listen to Landowners' concerns.
Owners who were unable to attend were contacted
by phone or offered a follow up meeting at their
home. The Applicant has been working to minimise
impacts on those adjacent properties and have
reduced the impact of the permanent rights sought.
The Applicant is now in a position to fully engage

39

Eleanor Joanne
Blaney

Freehold
Owner

1) Temporary

1) 06/647

1) N

with Landowners and Heads of Terms will be
issued shortly.
Heads of Terms were issued to Mr M and Ms B on
10 December 2019, An Agent was appointed in
April 2020 by Mr M and Ms B and Ardent have
been engaging with him to date in relation to the
Heads of Terms. Discussions are ongoing between
the parties in relation to the proposed temporary
land use by the Project.
Site meeting held with the Applicant and
Landowner’s Agent on 3 November 2020 to look at
land requirements, minutes of meeting issued and
ongoing discussions are being held between the
parties in relation to the Applicant’s land
requirements.
Update to December 2020: Applicant’s Agent and
Landowner’s Agent in ongoing discussions relating
to compensation matters, letter sent by Applicant to
Agent on 15 December 2020 in relation to various
Human Rights issues raised by him.
Core sampling works are proposed by the
Applicant / Network Rail to the viaduct structure in
January / February 2021 to establish details of
what works are needed to be carried out, to inform
and help to refine the full extent of access
requirements.
Update to February 2021: Photos have been
received from the Landowner’s Agent showing
viaduct view from a bedroom of the property. The
proposed core sampling works have been delayed
until April 2021. The Applicant’s Agent and the
Landowner’s Agent are in negotiations regarding
the details and terms of an access agreement to
allow works to take place. Correspondence has
been exchanged over the last couple of weeks
between the Agents. Discussions are ongoing
regarding the core sampling agreements access.
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40

Redrow Homes
Limited

Freehold
Owner

1) Rights
2) Permanent
3) TRO - Permanent
4) TRO - Permanent
5) TRO - Permanent
6) Permanent
7) Permanent

1) 07/78
2) 07/135
3) 07/160
4) 07/170
5) 07/180
6) 07/195
7) 08/15

1) Y
2) Y
3) N
4) N
5) N
6) Y
7) Y

An initial meeting was held with Redrow Homes in
February 2016. After further discussions
negotiations were paused whilst investigations into
the land requirement were undertaken.
Negotiations recommenced after the land
requirement was confirmed in August 2019 and
Heads of Terms are due to be issued shortly.
January 2020, Redrow agreed they had no
objections to the Council adding the road to their
adopted highway network, public notices have
been erected to advertise this intention by NSDC
on site so land will become part of the Council’s
adopted road network in due course.
On 18 September 2020 confirmation was received
from NSDC to advise that the section of road has
now been adopted. Applicant’s Agent sent copy to
Redrow on 28 September 2020 for their records.
Update to December 2020: No further action
proposed
Update to February 2021: No further action
proposed
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Alvis Brothers Limited

Freehold
Owner &
Occupier

1) Rights
2) Rights
3) Temporary
4) Temporary
5) Temporary
6) Temporary
7) Temporary
8) Rights
9) Rights
10) Rights

1) 08/12
2) 08/13
3) 08/21
4) 08/23
5) 08/24
6) 08/71
7) 09/11
8) 09/12
9) 09/13
(Occupier
only)
10) 09/14
(Occupier
only)
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1) Y
2) Y
3) N
4) N
5) N
6) N
7) N
8) Y
9) Y
10) Y

An initial meeting was held in December 2016 to
discuss proposed requirements for land. Following
this meeting, discussions were held to review the
proposed temporary haul route selected, in line
with track design from Network Rail's engineering
team. Following reviews of design, requirements
for the land and the S42 response submitted by the
owner, a follow up meeting was held in January
2018 to discuss proposed temporary requirements
for land adjacent to the railway as access during
construction and a permanent right for Network
Rail to inspect the underbridge, which is also used
by the owner. Throughout 2018, the parties
discussed potential emergency access routes in

11) Permanent
12) Temporary

11) 09/16
12) 09/20
(Occupier
only)

11) Y
12) N

this area and held negotiations until this
requirement was confirmed. The Applicant met with
the Agent representing the Landowner to discuss
proposed plans for affordable housing
development in the area. During early 2019, the
DCO Scheme land requirements were finalised.
Heads of Terms were circulated in June 2019.
Discussions to acquire the land through agreement
continue.
Signed Heads of Terms received in July 2020.
Solicitors on both sides to progress draft Option
Agreement documentation.
Applicant’s Agent sent email to Landowner’s
Agent on 9 November 2020 to encourage solicitors
to engage with the Applicant’s Solicitors regarding
signed Heads of Terms.
Update to December 2020: Solicitors for both sides
continue to progress various legal documentation.
Update to February 2021: Solicitors for both sides
continue to progress various legal documentation.
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Stuart Malcolm Millard

Freehold
Owner

1) Temporary
2) Permanent
3) Permanent
4) Permanent
5) Permanent

1) 08/20
2) 08/25
3) 08/27
4) 08/30
5) 08/31
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1) N
2) Y
3) Y
4) Y
5) Y

A meeting was first held with Mr M in 2017, where
the reason for including land owned by Mr M within
the scheme was clearly explained. Following this
meeting, Mr M was appraised of proposal for the
use of his land until the Applicant became aware
that a Community Housing Trust had aspirations to
build a number of affordable units on Mr M's land,
some of which clashed directly with the red line for
the MetroWest scheme. Negotiations and
discussions continue between Mr M, Mr H and the
housing trust. As the underlying principle of the
housing scheme is to acquire all of Mr M’s land the
Applicant has waited to see how that transaction
progressed and not discussed further the
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Rosemarie Jane
Millard

Freehold
Owner

1) Temporary
2) Permanent
3) Permanent
4) Permanent
5) Permanent

1) 08/20
2) 08/25
3) 08/27
4) 08/30
5) 08/31

1) N
2) Y
3) Y
4) Y
5) Y

possibility of early acquisition until September
2019.
The Applicant is now engaging seeking a voluntary
agreement and Heads of Terms were issued in
September 2019.
Agent appointed by Mr M in December 2019,
Heads of Terms sent to him for comments on 17
December 19. Ongoing discussions by the
Applicant’s Agent with the Landowner’s Agent and
potential Community Land Trust (CLT) developers
of the land regarding the Project requirements and
the CLT scheme.
Update to December 2020: Ongoing engagement
with the CLT and Applicant’s Agent in relation to
their proposed development scheme and the
MetroWest Project.
Update to February 2021: The Landowner is
progressing a planning application on site with
CLT. The Applicant is awaiting the outcome of the
application so it can progress negotiations with the
relevant Landowners. The ExA requested an
unaccompanied site inspection and for the
permanent site compound to be marked up on site.
The Applicant’s Agent emailed the Landowner’s
Agent requesting this on 8 February 2021.
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William Anthony Hunt

Freehold
Owner

1) Temporary
2) Rights
3) Temporary

1) 08/26
2) 08/45
3) 08/50

1) N
2) Y
3) N

Several meetings from 2017 to 2019 have taken
place at Ham Green lake to discuss the proposed
access. Following further considerations of
requirements of the land facilitating the right of
access for Mr H, the Applicant is now in a position
to circulate Heads of Terms and acquire land
through agreement.
Heads of Terms were issued in September 2019
setting out terms for replacement right of access,
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temporary land occupation and acquisition of
permanent rights.
Agent appointed by Mr H in November 2019,
negotiations took place between the parties
regarding the HoTs which were agreed and signed
by both parties and solicitors instructed on 19 May
20 to document the various land requirements.
Update to December 2020: The Option Agreement
has been agreed between the parties. To proceed
to exchange once signatures are obtained.
Update to February 2021: Solicitors for both sides
continue to progress various legal documentation.
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Department For
Environment Food &
Rural Affairs
c/o Forestry
Commission

Freehold
Owner &
Occupier

1) Temporary
2) Temporary
3) Temporary
4) Permanent
5) Temporary
6) Temporary
7) Temporary
8) Temporary
9) Temporary
10) Temporary
11) Temporary
12) Temporary
13) Temporary
14) Temporary
15) Temporary
16) Temporary

1) 10/35
2) 11/06
3) 11/07
4) 11/31
(Occupier
only)
5) 11/70
6) 11a/05
7) 11a/10
8) 11a/15
9) 11b/05
10) 11b/10
11) 11b/20
12) 11b/25
13) 11b/30
(Occupier
only)
14) 11b/35
15) 11c/05
16) 11c/10
(Occupier
only)

1) N
2) N
3) N
4) Y
5) N
6) N
7) N
8) N
9) N
10) N
11) N
12) N
13) N
14) N
15) N
16) N

The Applicant first met with the Forestry
Commission on the 4th May 2016, where a
background to the DCO Scheme was provided and
discussion on requiring access through their land
were first discussed. Since this time the
Applicant's requirements have evolved and whilst
access was and still is required through land
owned by the Forestry Commission, additional
requirements have been identified. It is anticipated
a meeting will be held with the Forestry
Commission shortly.
Summary of land requirements sent by Ardent to
the FC in April 2020, discussions held between
Ardent, NSDC and Network Rail and initial HoTs
issued to the FC on 8 June 2020, comments
received back from the FC in relation to these and
further discussions held between the parties.
Revised HoTs issued by Ardent to the FC on 14
September 2020. Comments in relation to the
HoTs are expected shortly.
On 12 October 2020, the Applicant’s Agent
contacted FC for a response to email of 14
September 2020. A response was received on 19
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October 2020 and revised Heads of Terms were
sent to the FC on 28 October 20. On 2 November
2020, the Applicant’s Agent spoke to the FC about
the proposals and the opportunity to review and
make comments. A further email was sent by the
Applicant’s Agent in relation to Crown consent on 9
November 2020 along with the Applicants
solicitor’s original letter to progress the matter. The
FC acknowledged safe receipt of the letter and
commented that would revert with a response to
the Heads of Terms document shortly when
feedback had been collated internally.
Update to December 2020: Ongoing discussions
between the Applicant’s Agent and FE about use of
their public car park for the Project works for
parking and a small site compound. Emails
exchanged with proposed alternative parking
locations being suggested. Ongoing details are
being discussed.
Update to February 2021: Revised HoTs were sent
to FC before Christmas. A meeting was held on 18
January 2021 with the FC, the Applicant and the
Applicant’s Agent and legal team in relation to the
HoTs. FC provided comments to the Applicant’s
Agent on 19 January 2021. A further meeting was
held on 26 January 2021 and the Applicant’s
solicitor sent draft HoTs and draft legal paperwork
to FC's solicitors on 29 January. Revised HoTs
received from FC’s solicitors on 9 February.
Solicitors for both sides continue to progress
various legal documentation.
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The National Trust for
Places of Historic
Interest or Natural
Beauty

Freehold
Owner

1) Temporary
2) Temporary
3) Temporary
4) Temporary
5) Temporary
6) Temporary

1) 11/61
2) 11/75
3) 11/80
4) 11b/15
5) 12/07
6) 12/10
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1) N
2) N
3) N
4) N
5) N
6) N

The Applicant and Network Rail have been in
dialogue with the National Trust since the first
meeting on the 6th June 2016. Since this time the
requirement for access has evolved. There are
principally two areas of discussion:

7) Temporary
(land above tunnel)
8) Temporary
9) Temporary
10) Temporary
11) Temporary
12) Temporary
13) Temporary
14) Temporary

7) 12/20

7) N

8) 12/21
9) 12/30
10) 13/07
11) 13/31
12) 13/32
13) 13/55
14) 14/05

8) N
9) N
10) N
11) N
12) N
13) N
14) N

1. Rock Stabilisation Works and vegetation
clearance; and
2. Temporary Compound to facilitate
construction works to Quarry Underbridge
2
Discussions continue and it is anticipated these
discussions will continue for the coming months.
HoTs issued to NT in May 2019 for the occupation
of land for works to Quarry Bridge 2 these were
provisionally agreed in principal in January 2020
excepting the rental. An Agent was appointed by
the NT in July 2020 to progress this and
discussions are ongoing with the Agent and Ardent
in relation to commercial terms for the proposed
occupations. On 7 August 2020, a summary of all
land requirements by the Project was sent by
Ardent to the NT and correspondence is also
occurring between the NT, Network Rail, NSDC
and Ardent in relation to temporary occupations,
works to the rock faces and access requirements
by the project as set out in the summary.
Correspondence and discussions between the
parties are ongoing.
A revised summary of the Project’s requirements
was sent by the Applicant’s Agent on 30
September 2020 to NT. On 21 October 2020 a
meeting was held between parties to discuss
correspondence, with meeting minutes circulated
on 2 November 2020. The Applicant is currently
finalising Heads of Terms to circulate to the NT to
progress matters and parties will be documenting
areas of agreement and to be agreed, in a
Statement of Common Ground.
Update to December 2020: Ongoing discussions
between NT, NR and the Applicant about the
proposed works. Revised Heads of Terms sent by
the Applicant’s Agent to the NT on 14th December
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2020 to include all of the matters agreed between
the parties, awaiting a response in relation to these
and further parallel discussions being held about
the design of Quarry Bridge 2.
Update to February 2021: The Applicant and NT
continue to have direct discussions in relation to
the HoTs with a view to reaching agreement shortly
between the parties.
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The Trustees of
Captain WDM Wills
New Grandchildren’s
Settlement

Freehold
Owner
(unregistered)

1) Temporary
2) Temporary

1) 11/41
2) 11/42

c/o Womble Bond
Dickinson (UK) LLP

1) N
2) N

The Applicant met the Wills Estate's appointed
Agent to discuss the requirements to undertake
rock picking works in the Avon Gorge on the 28th
January 2019. The Applicant will shortly be issuing
terms for an option for a Licence.
HoTs issued by Ardent to the Wills Trust’s Agent
on 26.11.2020, engagement with the Agent and
Ardent is ongoing and HoTs are currently being
revised following negotiations between the parties.
Final HoT to be issued shortly by Ardent to the
Estate to hopefully shortly be finalised.

c/o Robert Frankton
Savills PLC

On 11 November 2020, the Applicant’s Agent sent
revised Heads of Terms to the Landowner’s Agent
to review. A response is awaited.
Update to December 2020: The Landowner’s
Agent responded on 19.11.20 with further queries
on the Heads of Terms. The Applicant is reviewing
these and ongoing discussions are occurring
between the parties to try and finalise the Heads of
Terms so these can be signed off and solicitors
instructed to progress the legal documentation.
Update to February 2021: Revised HoTs were sent
by the Applicant’s Agent to the Landowner’s Agent
on 5 January 2021. The Agent responded
requesting confirmation of when access may be
taken. The Applicant’s Agent responded to the
Landowner’s Agent on 12 January and chased the
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Agent on 19 January for return of the signed
HoTs. The Agent responded and advised he is
waiting for his client to return the docs. On 20
January queries were received from the
Landowner’s Agent. The Applicant’s Agent is
reviewing these with the Project team so the HoTs
can be finalised and signed off by both parties.
47

Bimcorp Limited
(formerly D R
Properties Limited)

Freehold
Owner

1) Y
2) Y

3) Temporary
4) Permanent

1) 15/10
2) 15/12
(Occupier
only)
3) 15/15
4) 15/17

1) Permanent
2) Permanent

3) N
4) Y
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Bright Horizons Family
Solutions Limited

Occupier

1) Permanent
2) Permanent
3) Temporary
4) Permanent

1) 15/10
2) 15/12
3) 15/15
4) 15/17

1) Y
2) Y
3) N
4) Y
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Teddies Nursery

Occupier

1) Permanent
2) Permanent
3) Temporary
4) Permanent

1) 15/10
2) 15/12
3) 15/15
4) 15/17

1) Y
2) Y
3) N
4) Y
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The Event
Corporation Limited

Occupier

1) Permanent
2) Permanent
3) Temporary
4) Permanent

1) 15/10
2) 15/12
3) 15/15
4) 15/17

1) Y
2) Y
3) N
4) Y
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City Mazes

Occupier

1) Permanent
2) Permanent
3) Temporary
4) Permanent

1) 15/10
2) 15/12
3) 15/15
4) 15/17

1) Y
2) Y
3) N
4) Y

1) Permanent
2) Permanent
3) Temporary
4) Permanent

1) 15/10
2) 15/12
3) 15/15
4) 15/17

1) Y
2) Y
3) N
4) Y
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Knockout Bristol
(previously known as
All Star Action Days)

Occupier

52

Ardent met with the owners in December 2015 and
issued Heads of Terms (Heads of Terms) in
January 2016. In January 2017, further evolution of
the DCO Scheme necessitates amendments to the
Heads of Terms. In February 2017, discussions
began regarding a permanent access, which the
owner proposed the location of, to maintain
access. Discussions were held regarding the value
of the permanent land, however values on a per
acre basis, have not yet been agreed. Ardent
contacted the owner in early 2019 to discuss
whether there is any appetite to re-open
negotiations. Following the Owner's request that
the previous Heads of Terms were formally
withdrawn for clarification, and issuing current
Heads of Terms were issued. No response has
been received to date.
Following a change in ownership in August 2020,
Bimcorp appointed an Agent in September 2020.
Ardent forwarded initial HoTs issued to DR
Properties in August 2019 and the Agent has
responded with initial comments on these.
Discussions will be ongoing between the parties.
On 14 September 2020, the Applicant’s Agent
forwarded the latest set of Heads of Terms to the
Landowner’s Agent who responded with comments
the following day. Further details and a response
was sent on 21 October 2020 by the Applicant’s
Agent and further information was requested by the
Landowner’s Agent on 29 October 2020. The
Information requested was forwarded on 17

November 2020 by the Applicant’s Agent. A
response is awaited.
Update to December 2020: Ongoing discussions
occurring between the Applicant’s Agent and
Landowner’s Agent about compensation for
temporary and permanent losses, emails and
details exchanged about this between the parties
to try and agree Heads of Terms.
Update to February 2021: Email sent by
Applicant’s Agent to Bimcorp Ltd’s Agent on 27
January 2021 requesting further information and
financial information so this can be reviewed by the
Project. Bimcorp Ltd’s Agent responded with some
additional information on 28 January which the
Applicant is reviewing. The ExA has requested an
unaccompanied site inspection and for the
permanent site compound to be marked up on site.
The Applicant’s Agent emailed the Landowner’s
Agent requesting this on 8 February.
48

Dorset Council

Freehold
Owner

1) Temporary
2) Temporary
3) Temporary
4) Permanent

1) 16/56
2) 16/57
3) 16/58
4) 16/60

1) N
2) N
3) N
4) Y

Land requirements were discussed in late 2018
regarding permanent and temporary requirements
for land to facilitate a new cycletrack and working
area during construction. In 2019, the Applicant
confirmed the extents of the permanent and
temporary land required. Further discussions and
Heads of Terms are to be sent to the Landowner’s
Agent to progress an agreement shortly.
Heads of Terms were sent in December 2019.
Ardent requested feedback on Heads of Terms
from January to May 2020. The Agent responded
in May 2020 with queries on Heads of Terms,
which were addressed and responded to in June
2020. Ardent are currently awaiting feedback on
the email correspondence to progress negotiations.
Email sent on 2 October 2020 by the Applicant’s
Agent to the Landowner’s Agent to prompt
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progress on Heads of Terms response queries that
were sent in June and to confirm instruction due to
a lack of engagement. On 9 October 2020, a
message was received from the Landowner’s
Agent confirming he now has instructions and is in
a position to progress negotiations.
Update to December 2020: The Applicant’s Agent
contacted the Landowner’s Agent in late November
to set up a meeting to discuss queries on Heads of
Terms. A response from the Landowner’s Agent is
still outstanding.
Update to February 2021: The Applicant’s Agent is
trying to progress negotiations with the
Landowner’s Agent who is on extended leave till
April 2021. The Applicant’s Agent emailed the
Landowner's Agent on 15 January 2021 requesting
alternative contact information and offered to set
up a meeting to discuss HoTs when the
Landowner’s Agent returns in April 2021. The
Applicant’s Agent is awaiting a response.
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Ford Motor Company
Limited

Freehold
Owner

1) Temporary

1) 16/63

1) N

We have discussed the temporary requirement for
this land with Ford’s retained Agent. Ford Motor
Company Limited own the land on which there is
an adopted highway and the works will be
undertaken within this adopted highway. As such, it
is not anticipated that the Applicant will enter into
an agreement with Ford Motor Company Limited.
Update to December 2020. No further action
proposed.
Update to February 2021: No further action
proposed.
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Ford Retail Limited

Leasehold
Owner

1) Temporary

1) 16/63
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1) N

We have discussed the temporary requirement for
this land with Ford’s retained Agent. As above,
Ford Motor Company Limited own the land on
which there is an adopted highway and the works

will be undertaken within this adopted highway. As
such it is not anticipated that the Applicant will
enter into an agreement with Ford Retail Limited.
Update to December 2020: No further action
proposed.
Update to February 2021: No further action
proposed.
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Network Rail
Infrastructure Limited

Freehold
Owner

1) Temporary
2) Temporary
3) Temporary

1) 17/05
2) 17/15
3) 17/20

1) N
2) N
3) N
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Freightliner Limited

Leasehold
Owner

1) Temporary
2) Temporary
3) Temporary

1) 17/05
2) 17/15
3) 17/20

1) N
2) N
3) N

Ardent, NSDC and Network Rail met Freightliner
on site in March 2019 to discuss land
requirements. Given that Network Rail is the
Freehold Owner and therefore had an existing
relationship with Freightliner, as long Leasehold
Owner, it was decided it was sensible for Network
Rail to progress matters. Following negotiations,
the dimensions/locations of two compounds (one
within the operational terminal itself and one on
ancillary land) and associated access routes have
been agreed. Freightliner asked Network Rail to
prepare the legal documentation by way of an
option to call down a leaseback arrangement for
both parcels of land. Freightliner may vary the
route of access to minimise the disruption to its
business operations providing access remains at
all times.
Network Rail and Freightliner Limited are engaged
in negotiations regarding the temporary use of
Freightliner's land.
Update to December 2020: The Applicant is in
direct discussions with the Landowner.
Update to February 2021: The Applicant is in direct
discussions with the Landowner and negotiations
are ongoing.
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Kevin Flanagan

Freehold
Owner

1) Temporary

1) 07/15

55

1) N

Ahead of formal S42 consultation in October 2017,
owners of properties located at Mount Pleasant
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Tom Weare

Occupier

1) Temporary

1) 07/15

1) N

52

Natalia Bardini

Occupier

1) Temporary

1) 07/15

1) N

were sent correspondence relating to the proposed
temporary use of gardens in September 2017. A
consultation was held in October 2017, whereby all
owners and occupiers of Mount Pleasant were
invited to join. As the proposed limits and use of
the gardens were unconfirmed at the time, the
Applicant issued correspondence to all properties
in September 2018 to update the residents on
progress. Upon confirmation of requirements, the
Applicant proposes to contact owners in the near
future, providing an update on requirements and
forthcoming draft agreements.
Residents were asked in December 2019 to
confirm land ownership details and provided with
an update, including Frequently Asked Questions
(FAQ's). A Standard form licence is being prepared
and will be provided by the Applicant when full
details of the proposed requirements for temporary
access are available.
Update to December 2020: In December, a
template licence was circulated to Landowners with
FAQs and individual plans.
Update to February 2021: Following the template
licences sent to Landowners, the Applicant has
responded to any queries received and will
continue to inform Landowners of updates when
possible.
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Mavis Josephine
Muschamp

Freehold
Owner

1) Temporary

1) 07/20

1) N
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Sharon Louise Brooks

Freehold
Owner

1) Temporary

1) 07/20

1) N

Ahead of formal S42 consultation in October 2017,
owners of properties located at Mount Pleasant
were sent correspondence relating to the proposed
temporary use of gardens in September 2017. A
consultation was held in October 2017, whereby all
owners and occupiers of Mount Pleasant were
invited to join. As the proposed limits and use of
the gardens were unconfirmed at the time, the
Applicant issued correspondence to all properties
in September 2018 to update the residents on
progress. Upon confirmation of requirements, the
Applicant proposes to contact owners in the near
future, providing an update on requirements and
forthcoming draft agreements.
Residents were asked in December 2019 to
confirm land ownership details and provided with
an update, including Frequently Asked Questions
(FAQ's). A Standard form licence is being prepared
and will be provided by the Applicant when full
details of the proposed requirements for temporary
access are available.
Update to December 2020: In December, a
template licence was circulated to Landowners with
FAQs and individual plans.
Update to February 2021: Following the template
licences sent to Landowners, the Applicant has
responded to any queries received and will
continue to inform Landowners of updates when
possible.
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Catherine Elizabeth
Rogers

Freehold
Owner &
Occupier

1) Temporary
2) Temporary
3) Temporary

1) 07/05
2) 07/25
3) 07/55
(Occupier
only)

1) N
2) N
3) N
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Graham Rogers

Occupier

1) Temporary
2) Temporary

1) 07/05
2) 07/25

1) N
2) N
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Ahead of formal S42 consultation in October 2017,
owners of properties located at Mount Pleasant
were sent correspondence relating to the proposed
temporary use of gardens in September 2017. A
consultation was held in October 2017, whereby all
owners and occupiers of Mount Pleasant were
invited to join. As the proposed limits and use of
the gardens were unconfirmed at the time, the

3) Temporary

3) 07/55

3) N

Applicant issued correspondence to all properties
in September 2018 to update the residents on
progress. Upon confirmation of requirements, the
Applicant proposes to contact owners in the near
future, providing an update on requirements and
forthcoming draft agreements.
Residents were asked in December 2019 to
confirm land ownership details and provided with
an update, including Frequently Asked Questions
(FAQ's). A Standard form licence is being prepared
and will be provided by the Applicant when full
details of the proposed requirements for temporary
access are available.
Update to December 2020: In December, a
template licence was circulated to Landowners with
FAQs and individual plans.
Update to February 2021: Following the template
licences sent to Landowners, the Applicant has
responded to any queries received and will
continue to inform Landowners of updates when
possible.
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Margaret Elizabeth
Stowers

Freehold
Owner &
Occupier

1) Temporary

1) 07/30

58

1) N

Ahead of formal S42 consultation in October 2017,
owners of properties located at Mount Pleasant
were sent correspondence relating to the proposed
temporary use of gardens in September 2017. A
consultation was held in October 2017, whereby all
owners and occupiers of Mount Pleasant were
invited to join. As the proposed limits and use of
the gardens were unconfirmed at the time, the
Applicant issued correspondence to all properties
in September 2018 to update the residents on
progress. Upon confirmation of requirements, the
Applicant proposes to contact owners in the near
future, providing an update on requirements and
forthcoming draft agreements.

Residents were asked in December 2019 to
confirm land ownership details and provided with
an update, including Frequently Asked Questions
(FAQ's). A Standard form licence is being prepared
and will be provided by the Applicant when full
details of the proposed requirements for temporary
access are available.
Update to December 2020: In December, a
template licence was circulated to Landowners with
FAQs and individual plans.
Update to February 2021: Following the template
licences sent to Landowners, the Applicant has
responded to any queries received and will
continue to inform Landowners of updates when
possible.
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Trustees for Methodist
Church Purposes

Freehold
Owner

1) Temporary

1) 07/35

1) N

Ahead of formal S42 consultation in October 2017,
owners of properties located at Mount Pleasant
were sent correspondence relating to the proposed
temporary use of gardens in September 2017. A
consultation was held in October 2017, whereby all
owners and occupiers of Mount Pleasant were
invited to join. As the proposed limits and use of
the gardens were unconfirmed at the time, the
Applicant issued correspondence to all properties
in September 2018 to update the residents on
progress. Upon confirmation of requirements, the
Applicant proposes to contact owners in the near
future, providing an update on requirements and
forthcoming draft agreements.
Residents were asked in December 2019 to
confirm land ownership details and provided with
an update, including Frequently Asked Questions
(FAQ's). A Standard form licence is being prepared
and will be provided by the Applicant when full
details of the proposed requirements for temporary
access are available.

59

Update to December 2020: In December, a
template licence was circulated to Landowners with
FAQs and individual plans.
Update to February 2021: Following the template
licences sent to Landowners, the Applicant has
responded to any queries received and will
continue to inform Landowners of updates when
possible.
57

Scott John Cowles

Freehold
Owner

1) Temporary

1) 07/36

1) N

Ahead of formal S42 consultation in October 2017,
owners of properties located at Mount Pleasant
were sent correspondence relating to the proposed
temporary use of gardens in September 2017. A
consultation was held in October 2017, whereby all
owners and occupiers of Mount Pleasant were
invited to join. As the proposed limits and use of
the gardens were unconfirmed at the time, the
Applicant issued correspondence to all properties
in September 2018 to update the residents on
progress. Upon confirmation of requirements, the
Applicant proposes to contact owners in the near
future, providing an update on requirements and
forthcoming draft agreements.
Residents were asked in December 2019 to
confirm land ownership details and provided with
an update, including Frequently Asked Questions
(FAQ's). A Standard form licence is being prepared
and will be provided by the Applicant when full
details of the proposed requirements for temporary
access are available.
Update to December 2020: In December, a
template licence was circulated to Landowners with
FAQs and individual plans.
Update to February 2021: Following the template
licences sent to Landowners, the Applicant has
responded to any queries received and will
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continue to inform Landowners of updates when
possible.
58

Mrs Gayler c/o Robert
Gayler

Freehold
Owner

1) Temporary

1) 07/44

1) N

Ahead of formal S42 consultation in October 2017,
owners of properties located at Mount Pleasant
were sent correspondence relating to the proposed
temporary use of gardens in September 2017. A
consultation was held in October 2017, whereby all
owners and occupiers of Mount Pleasant were
invited to join. As the proposed limits and use of
the gardens were unconfirmed at the time, the
Applicant issued correspondence to all properties
in September 2018 to update the residents on
progress. Upon confirmation of requirements, the
Applicant proposes to contact owners in the near
future, providing an update on requirements and
forthcoming draft agreements.
Residents were asked in December 2019 to
confirm land ownership details and provided with
an update, including Frequently Asked Questions
(FAQ's). A Standard form licence is being prepared
and will be provided by the Applicant when full
details of the proposed requirements for temporary
access are available.
Update to December 2020: In December, a
template licence was circulated to Landowners with
FAQs and individual plans.
Update to February 2021: Following the template
licences sent to Landowners, the Applicant has
responded to any queries received and will
continue to inform Landowners of updates when
possible.
.

61

59

Richard Michael Baker

Freehold
Owner

1) Temporary
2) Temporary

1) 07/46
2) 07/59

1) N
2) N

59

Linda Baker

Freehold
Owner

1) Temporary
2) Temporary

1) 07/46
2) 07/59

1) N
2) N

Ahead of formal S42 consultation in October 2017,
owners of properties located at Mount Pleasant
were sent correspondence relating to the proposed
temporary use of gardens in September 2017. A
consultation was held in October 2017, whereby all
owners and occupiers of Mount Pleasant were
invited to join. As the proposed limits and use of
the gardens were unconfirmed at the time, the
Applicant issued correspondence to all properties
in September 2018 to update the residents on
progress. Upon confirmation of requirements, the
Applicant proposes to contact owners in the near
future, providing an update on requirements and
forthcoming draft agreements.
Residents were asked in December 2019 to
confirm land ownership details and provided with
an update, including Frequently Asked Questions
(FAQ's). A Standard form licence is being prepared
and will be provided by the Applicant when full
details of the proposed requirements for temporary
access are available.
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Julie Underwood

Occupier

1) Temporary
2) Temporary

1) 07/46
2) 07/59

1) N
2) N

Update to December 2020: In December, a
template licence was circulated to Landowners with
FAQs and individual plans.
Update to February 2021: Following the template
licences sent to Landowners, the Applicant has
responded to any queries received and will
continue to inform Landowners of updates when
possible.
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Mathieu Joseph
Wildman

Freehold
Owner

1) Temporary

1) 07/51

62

1) N

Ahead of formal S42 consultation in October 2017,
owners of properties located at Mount Pleasant
were sent correspondence relating to the proposed
temporary use of gardens in September 2017. A
consultation was held in October 2017, whereby all
owners and occupiers of Mount Pleasant were
invited to join. As the proposed limits and use of
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Angela Davis

Freehold
Owner

1) Temporary

1) 07/51

1) N

the gardens were unconfirmed at the time, the
Applicant issued correspondence to all properties
in September 2018 to update the residents on
progress. Upon confirmation of requirements, the
Applicant proposes to contact owners in the near
future, providing an update on requirements and
forthcoming draft agreements.
Residents were asked in December 2019 to
confirm land ownership details and provided with
an update, including +Frequently Asked Questions
(FAQ's). A Standard form licence is being prepared
and will be provided by the Applicant when full
details of the proposed requirements for temporary
access are available.
Update to December 2020: In December, a
template licence was circulated to Landowners with
FAQs and individual plans.
Update to February 2021: Following the template
licences sent to Landowners, the Applicant has
responded to any queries received and will
continue to inform Landowners of updates when
possible.
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Peter Wolstencroft

Freehold
Owner

1) Temporary

1) 07/52

1) N

61

Louise Wolstencroft

Freehold
Owner

1) Temporary

1) 07/52

1) N
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Ahead of formal S42 consultation in October 2017,
owners of properties located at Mount Pleasant
were sent correspondence relating to the proposed
temporary use of gardens in September 2017. A
consultation was held in October 2017, whereby all
owners and occupiers of Mount Pleasant were
invited to join. As the proposed limits and use of
the gardens were unconfirmed at the time, the
Applicant issued correspondence to all properties
in September 2018 to update the residents on
progress. Upon confirmation of requirements, the
Applicant proposes to contact owners in the near
future, providing an update on requirements and
forthcoming draft agreements.

Residents were asked in December 2019 to
confirm land ownership details and provided with
an update, including Frequently Asked Questions
(FAQ's). A Standard form licence is being prepared
and will be provided by the Applicant when full
details of the proposed requirements for temporary
access are available.

Update to December 2020: In December, a
template licence was circulated to Landowners with
FAQs and individual plans.
Update to February 2021: Following the template
licences sent to Landowners, the Applicant has
responded to any queries received and will
continue to inform Landowners of updates when
possible.
62

Douglas James Baker

Freehold
Owner

1) Temporary

1) 07/53

1) N

62

Karen Baker

Freehold
Owner

1) Temporary

1) 07/53

1) N

Ahead of formal S42 consultation in October 2017,
owners of properties located at Mount Pleasant
were sent correspondence relating to the proposed
temporary use of gardens in September 2017. A
consultation was held in October 2017, whereby all
owners and occupiers of Mount Pleasant were
invited to join. As the proposed limits and use of
the gardens were unconfirmed at the time, the
Applicant issued correspondence to all properties
in September 2018 to update the residents on
progress. Upon confirmation of requirements, the
Applicant proposes to contact owners in the near
future, providing an update on requirements and
forthcoming draft agreements.
Residents were asked in December 2019 to
confirm land ownership details and provided with
an update, including Frequently Asked Questions
(FAQ's). A Standard form licence is being prepared
and will be provided by the Applicant when full

64

details of the proposed requirements for temporary
access are available.
Update to December 2020: In December, a
template licence was circulated to Landowners with
FAQs and individual plans.
Update to February 2021: Following the template
licences sent to Landowners, the Applicant has
responded to any queries received and will
continue to inform Landowners of updates when
possible.
63

Sam McGurk

Freehold
Owner

1) Temporary

1) 07/56

1) N

63

Katrina Anne Skibinski

Freehold
Owner

1) Temporary

1) 07/56

1) N

Ahead of formal S42 consultation in October 2017,
owners of properties located at Mount Pleasant
were sent correspondence relating to the proposed
temporary use of gardens in September 2017. A
consultation was held in October 2017, whereby all
owners and occupiers of Mount Pleasant were
invited to join. As the proposed limits and use of
the gardens were unconfirmed at the time, the
Applicant issued correspondence to all properties
in September 2018 to update the residents on
progress. Upon confirmation of requirements, the
Applicant proposes to contact owners in the near
future, providing an update on requirements and
forthcoming draft agreements.
Residents were asked in December 2019 to
confirm land ownership details and provided with
an update, including Frequently Asked Questions
(FAQ's). A Standard form licence is being prepared
and will be provided by the Applicant when full
details of the proposed requirements for temporary
access are available.
Update to December 2020: In December, a
template licence was circulated to Landowners with
FAQs and individual plans.

65

Update to February 2021: Following the template
licences sent to Landowners, the Applicant has
responded to any queries received and will
continue to inform Landowners of updates when
possible.
64

Deborah Jane Burton

Freehold
Owner

1) Temporary

1) 07/58

1) N

64

Elaine Marie Tuffin

Freehold
Owner

1) Temporary

1) 07/58

1) N

64

Jules Taylor

Occupier

1) Temporary

1) 07/58

1) N

64

Michelle Taylor

Occupier

1) Temporary

1) 07/58

1) N

Ahead of formal S42 consultation in October 2017,
owners of properties located at Mount Pleasant
were sent correspondence relating to the proposed
temporary use of gardens in September 2017. A
consultation was held in October 2017, whereby all
owners and occupiers of Mount Pleasant were
invited to join. As the proposed limits and use of
the gardens were unconfirmed at the time, the
Applicant issued correspondence to all properties
in September 2018 to update the residents on
progress. Upon confirmation of requirements, the
Applicant proposes to contact owners in the near
future, providing an update on requirements and
forthcoming draft agreements.
Residents were asked in December 2019 to
confirm land ownership details and provided with
an update, including Frequently Asked Questions
(FAQ's). A Standard form licence is being prepared
and will be provided by the Applicant when full
details of the proposed requirements for temporary
access are available.
Update to December 2020: In December, a
template licence was circulated to Landowners with
FAQs and individual plans.
Update to February 2021: Following the template
licences sent to Landowners, the Applicant has
responded to any queries received and will
continue to inform Landowners of updates when
possible.

65

Victoria Ann
Beaumont

Freehold
Owner of

1) Temporary

1) 07/60

66

1) N

Ahead of formal S42 consultation in October 2017,
owners of properties located at Eirene Terrace

65

Andrea Dohotar

property,
Occupier of
land required in
Order Limits
Occupier

65

Grigore V Grec

Occupier

1) Temporary

1) 07/60

1) N

1) Temporary

1) 07/60

1) N

were sent correspondence relating to the proposed
temporary use of gardens in September 2017. A
consultation was held in October 2017, whereby all
owners and occupiers of Eirene Terrace were
invited to join. As the proposed limits and use of
the gardens were unconfirmed at the time, the
Applicant issued correspondence to all properties
in September 2018 to update the residents on
progress. Upon confirmation of requirements, the
Applicant proposes to contact owners in the near
future, providing an update on requirements and
forthcoming draft agreements.
Residents were asked in December 2019 to
confirm land ownership details and provided with
an update, including Frequently Asked Questions
(FAQ's). A Standard form licence is being prepared
and will be provided by the Applicant when full
details of the proposed requirements for temporary
access are available.
Update to December 2020: In December, a
template licence was circulated to Landowners with
FAQs and individual plans.
Update to February 2021: Following the template
licences sent to Landowners, the Applicant has
responded to any queries received and will
continue to inform Landowners of updates when
possible.

66

Kate Lucy Hinkley

Freehold
Owner of
property,
Occupier of
land required in
Order Limits

1) Temporary

1) 07/65

67

1) N

Ahead of formal S42 consultation in October 2017,
owners of properties located at Eirene Terrace
were sent correspondence relating to the proposed
temporary use of gardens in September 2017. A
consultation was held in October 2017, whereby all
owners and occupiers of Eirene Terrace were
invited to join. As the proposed limits and use of
the gardens were unconfirmed at the time, the
Applicant issued correspondence to all properties
in September 2018 to update the residents on

progress. Upon confirmation of requirements, the
Applicant proposes to contact owners in the near
future, providing an update on requirements and
forthcoming draft agreements.
Residents were asked in December 2019 to
confirm land ownership details and provided with
an update, including Frequently Asked Questions
(FAQ's). A Standard form licence is being prepared
and will be provided by the Applicant when full
details of the proposed requirements for temporary
access are available.
Update to December 2020: In December, a
template licence was circulated to Landowners with
FAQs and individual plans.
Update to February 2021: Following the template
licences sent to Landowners, the Applicant has
responded to any queries received and will
continue to inform Landowners of updates when
possible.
67

Oliver John Benzie

Freehold
Owner of
property,
Occupier of
land required in
Order Limits

1) Temporary

1) 07/70

1) N

67

Ella Cameron
Jamieson Barnes

Freehold
Owner of
property,
Occupier of
land required in
Order Limits

1) Temporary

1) 07/70

1) N

Ahead of formal S42 consultation in October 2017,
owners of properties located at Eirene Terrace
were sent correspondence relating to the proposed
temporary use of gardens in September 2017. A
consultation was held in October 2017, whereby all
owners and occupiers of Eirene Terrace were
invited to join. As the proposed limits and use of
the gardens were unconfirmed at the time, the
Applicant issued correspondence to all properties
in September 2018 to update the residents on
progress. Upon confirmation of requirements, the
Applicant proposes to contact owners in the near
future, providing an update on requirements and
forthcoming draft agreements.
Residents were asked in December 2019 to
confirm land ownership details and provided with
an update, including Frequently Asked Questions

68

(FAQ's). A Standard form licence is being prepared
and will be provided by the Applicant when full
details of the proposed requirements for temporary
access are available.
Update to December 2020: In December, a
template licence was circulated to Landowners with
FAQs and individual plans.
Update to February 2021: Following the template
licences sent to Landowners, the Applicant has
responded to any queries received and will
continue to inform Landowners of updates when
possible.
68

Hasan Tigoglu

Freehold
Owner of
property,
Occupier of
land required in
Order Limits

1) Temporary

1) 07/80

1) N

Ahead of formal S42 consultation in October 2017,
owners of properties located at Eirene Terrace
were sent correspondence relating to the proposed
temporary use of gardens in September 2017. A
consultation was held in October 2017, whereby all
owners and occupiers of Eirene Terrace were
invited to join. As the proposed limits and use of
the gardens were unconfirmed at the time, the
Applicant issued correspondence to all properties
in September 2018 to update the residents on
progress. Upon confirmation of requirements, the
Applicant proposes to contact owners in the near
future, providing an update on requirements and
forthcoming draft agreements.
Residents were asked in December 2019 to
confirm land ownership details and provided with
an update, including Frequently Asked Questions
(FAQ's). A Standard form licence is being prepared
and will be provided by the Applicant when full
details of the proposed requirements for temporary
access are available.
Update to December 2020: In December, a
template licence was circulated to Landowners with
FAQs and individual plans.

69

Update to February 2021: Following the template
licences sent to Landowners, the Applicant has
responded to any queries received and will
continue to inform Landowners of updates when
possible.
69

Jacqueline
Margaretha Spicer

Freehold
Owner of
property,
Occupier of
land required in
Order Limits

1) Temporary

1) 07/85

1) N

Ahead of formal S42 consultation in October 2017,
owners of properties located at Eirene Terrace
were sent correspondence relating to the proposed
temporary use of gardens in September 2017. A
consultation was held in October 2017, whereby all
owners and occupiers of Eirene Terrace were
invited to join. As the proposed limits and use of
the gardens were unconfirmed at the time, the
Applicant issued correspondence to all properties
in September 2018 to update the residents on
progress. Upon confirmation of requirements, the
Applicant proposes to contact owners in the near
future, providing an update on requirements and
forthcoming draft agreements.
Residents were asked in December 2019 to
confirm land ownership details and provided with
an update, including Frequently Asked Questions
(FAQ's). A Standard form licence is being prepared
and will be provided by the Applicant when full
details of the proposed requirements for temporary
access are available.
Update to December 2020: In December, a
template licence was circulated to Landowners with
FAQs and individual plans.
Update to February 2021: Following the template
licences sent to Landowners, the Applicant has
responded to any queries received and will
continue to inform Landowners of updates when
possible.

70

70

Andrew Robert Fox

Freehold
Owner of
property,
Occupier of
land required in
Order Limits

1) Temporary

1) 07/90

1) N

Ahead of formal S42 consultation in October 2017,
owners of properties located at Eirene Terrace
were sent correspondence relating to the proposed
temporary use of gardens in September 2017. A
consultation was held in October 2017, whereby all
owners and occupiers of Eirene Terrace were
invited to join. As the proposed limits and use of
the gardens were unconfirmed at the time, the
Applicant issued correspondence to all properties
in September 2018 to update the residents on
progress. Upon confirmation of requirements, the
Applicant proposes to contact owners in the near
future, providing an update on requirements and
forthcoming draft agreements.
Residents were asked in December 2019 to
confirm land ownership details and provided with
an update, including Frequently Asked Questions
(FAQ's). A Standard form licence is being prepared
and will be provided by the Applicant when full
details of the proposed requirements for temporary
access are available.
Update to December 2020: In December, a
template licence was circulated to Landowners with
FAQs and individual plans.
Update to February 2021: Following the template
licences sent to Landowners, the Applicant has
responded to any queries received and will
continue to inform Landowners of updates when
possible.

71

Francesca Jane Foot

Freehold
Owner of
property,
Occupier of
land required in
Order Limits

1) Temporary

1) 07/100

71

1) N

Ahead of formal S42 consultation in October 2017,
owners of properties located at Eirene Terrace
were sent correspondence relating to the proposed
temporary use of gardens in September 2017. A
consultation was held in October 2017, whereby all
owners and occupiers of Eirene Terrace were
invited to join. As the proposed limits and use of
the gardens were unconfirmed at the time, the

Applicant issued correspondence to all properties
in September 2018 to update the residents on
progress. Upon confirmation of requirements, the
Applicant proposes to contact owners in the near
future, providing an update on requirements and
forthcoming draft agreements.
Residents were asked in December 2019 to
confirm land ownership details and provided with
an update, including Frequently Asked Questions
(FAQ's). A Standard form licence is being prepared
and will be provided by the Applicant when full
details of the proposed requirements for temporary
access are available.
Update to December 2020: In December, a
template licence was circulated to Landowners with
FAQs and individual plans.
Update to February 2021: Following the template
licences sent to Landowners, the Applicant has
responded to any queries received and will
continue to inform Landowners of updates when
possible.
72

Melanie Ando

Occupier

1) Temporary

1) 07/105

72

1)

Ahead of formal S42 consultation in October 2017,
owners of properties located at Eirene Terrace
were sent correspondence relating to the proposed
temporary use of gardens in September 2017. A
consultation was held in October 2017, whereby all
owners and occupiers of Eirene Terrace were
invited to join. As the proposed limits and use of
the gardens were unconfirmed at the time, the
Applicant issued correspondence to all properties
in September 2018 to update the residents on
progress. Upon confirmation of requirements, the
Applicant proposes to contact owners in the near
future, providing an update on requirements and
forthcoming draft agreements.

Residents were asked in December 2019 to
confirm land ownership details and provided with
an update, including Frequently Asked Questions
(FAQ's). A Standard form licence is being prepared
and will be provided by the Applicant when full
details of the proposed requirements for temporary
access are available.
Update to December 2020: In December, a
template licence was circulated to Landowners with
FAQs and individual plans.
Update to February 2021: Following the template
licences sent to Landowners, the Applicant has
responded to any queries received and will
continue to inform Landowners of updates when
possible.
73

Eve Gabrielle Taylor
Smietanko

Freehold
Owner of
property,
Occupier of
land required in
Order Limits

1) Temporary

1) 07/110

1) N

73

Arthur Allaker

Freehold
Owner of
property,
Occupier of
land required in
Order Limits

1) Temporary

1) 07/110

1) N

Ahead of formal S42 consultation in October 2017,
owners of properties located at Eirene Terrace
were sent correspondence relating to the proposed
temporary use of gardens in September 2017. A
consultation was held in October 2017, whereby all
owners and occupiers of Eirene Terrace were
invited to join. As the proposed limits and use of
the gardens were unconfirmed at the time, the
Applicant issued correspondence to all properties
in September 2018 to update the residents on
progress. Upon confirmation of requirements, the
Applicant proposes to contact owners in the near
future, providing an update on requirements and
forthcoming draft agreements.
Residents were asked in December 2019 to
confirm land ownership details and provided with
an update, including Frequently Asked Questions
(FAQ's). A Standard form licence is being prepared
and will be provided by the Applicant when full
details of the proposed requirements for temporary
access are available.

73

Update to December 2020: In December, a
template licence was circulated to Landowners with
FAQs and individual plans.
Update to February 2021: Following the template
licences sent to Landowners, the Applicant has
responded to any queries received and will
continue to inform Landowners of updates when
possible.
74

Abigail Murray

Freehold
Owner of
property,
Occupier of
land required in
Order Limits

1) Temporary

1) 07/111

1) N

74

William John
Marcombe

Freehold
Owner of
property,
Occupier of
land required in
Order Limits

1) Temporary

1) 07/111

1) N

Ahead of formal S42 consultation in October 2017,
owners of properties located at Eirene Terrace
were sent correspondence relating to the proposed
temporary use of gardens in September 2017. A
consultation was held in October 2017, whereby all
owners and occupiers of Eirene Terrace were
invited to join. As the proposed limits and use of
the gardens were unconfirmed at the time, the
Applicant issued correspondence to all properties
in September 2018 to update the residents on
progress. Upon confirmation of requirements, the
Applicant proposes to contact owners in the near
future, providing an update on requirements and
forthcoming draft agreements.
Residents were asked in December 2019 to
confirm land ownership details and provided with
an update, including Frequently Asked Questions
(FAQ's). A Standard form licence is being prepared
and will be provided by the Applicant when full
details of the proposed requirements for temporary
access are available.
Update to December 2020: In December, a
template licence was circulated to Landowners with
FAQs and individual plans.
Update to February 2021: Following the template
licences sent to Landowners, the Applicant has
responded to any queries received and will

74

continue to inform Landowners of updates when
possible.

75

Ian Anthony Ross

75

Caroline Elizabeth
Scarles

75

Rosie Cruickshank

Freehold
Owner of
property,
Occupier of
land required in
Order Limits
Freehold
Owner of
property,
Occupier of
land required in
Order Limits
Occupier

1) Temporary

1) 07/112

1) N

1) Temporary

1) 07/112

1) N

1) Temporary

1) 07/112

1) N

Ahead of formal S42 consultation in October 2017,
owners of properties located at Eirene Terrace
were sent correspondence relating to the proposed
temporary use of gardens in September 2017. A
consultation was held in October 2017, whereby all
owners and occupiers of Eirene Terrace were
invited to join. As the proposed limits and use of
the gardens were unconfirmed at the time, the
Applicant issued correspondence to all properties
in September 2018 to update the residents on
progress. Upon confirmation of requirements, the
Applicant proposes to contact owners in the near
future, providing an update on requirements and
forthcoming draft agreements.
Residents were asked in December 2019 to
confirm land ownership details and provided with
an update, including Frequently Asked Questions
(FAQ's). A Standard form licence is being prepared
and will be provided by the Applicant when full
details of the proposed requirements for temporary
access are available.
Update to December 2020: In December, a
template licence was circulated to Landowners with
FAQs and individual plans.
Update to February 2021: Following the template
licences sent to Landowners, the Applicant has
responded to any queries received and will

75

continue to inform Landowners of updates when
possible.

76

Paulina Rae Gillespie

Freehold
Owner of
property,
Occupier of
land required in
Order Limits

1) Temporary

1) 07/113

1) N

76

Ruth McKeague

Occupier

1) Temporary

1) 07/113

1) N

76

Ashleigh Sharples

Occupier

1) Temporary

1) 07/113

1) N

Ahead of formal S42 consultation in October 2017,
owners of properties located at Eirene Terrace
were sent correspondence relating to the proposed
temporary use of gardens in September 2017. A
consultation was held in October 2017, whereby all
owners and occupiers of Eirene Terrace were
invited to join. As the proposed limits and use of
the gardens were unconfirmed at the time, the
Applicant issued correspondence to all properties
in September 2018 to update the residents on
progress. Upon confirmation of requirements, the
Applicant proposes to contact owners in the near
future, providing an update on requirements and
forthcoming draft agreements.
Residents were asked in December 2019 to
confirm land ownership details and provided with
an update, including Frequently Asked Questions
(FAQ's). A Standard form licence is being prepared
and will be provided by the Applicant when full
details of the proposed requirements for temporary
access are available.
Update to December 2020: In December, a
template licence was circulated to Landowners with
FAQs and individual plans.
Update to February 2021: Following the template
licences sent to Landowners, the Applicant has
responded to any queries received and will
continue to inform Landowners of updates when
possible.

76

77

Christopher Vincent
Barker

Freehold
Owner of
property,
Occupier of
land required in
Order Limits

1) Temporary

1) 07/114

1) N

77

Cassandra Maria
Barker

Freehold
Owner of
property,
Occupier of
land required in
Order Limits

1) Temporary

1) 07/114

1) N

Ahead of formal S42 consultation in October 2017,
owners of properties located at Eirene Terrace
were sent correspondence relating to the proposed
temporary use of gardens in September 2017. A
consultation was held in October 2017, whereby all
owners and occupiers of Eirene Terrace were
invited to join. As the proposed limits and use of
the gardens were unconfirmed at the time, the
Applicant issued correspondence to all properties
in September 2018 to update the residents on
progress. Upon confirmation of requirements, the
Applicant proposes to contact owners in the near
future, providing an update on requirements and
forthcoming draft agreements.
Residents were asked in December 2019 to
confirm land ownership details and provided with
an update, including Frequently Asked Questions
(FAQ's). A Standard form licence is being prepared
and will be provided by the Applicant when full
details of the proposed requirements for temporary
access are available.
Update to December 2020: In December, a
template licence was circulated to Landowners with
FAQs and individual plans.
Update to February 2021: Following the template
licences sent to Landowners, the Applicant has
responded to any queries received and will
continue to inform Landowners of updates when
possible.

78

Andrew Adrian Keeley

Freehold
Owner of
property,
Occupier of
land required in
Order Limits

1) Temporary

1) 07/117

77

1) N

Ahead of formal S42 consultation in October 2017,
owners of properties located at Eirene Terrace
were sent correspondence relating to the proposed
temporary use of gardens in September 2017. A
consultation was held in October 2017, whereby all
owners and occupiers of Eirene Terrace were
invited to join. As the proposed limits and use of

78

Sophie Austin

Occupier

1) Temporary

1) 07/117

1) N

the gardens were unconfirmed at the time, the
Applicant issued correspondence to all properties
in September 2018 to update the residents on
progress. Upon confirmation of requirements, the
Applicant proposes to contact owners in the near
future, providing an update on requirements and
forthcoming draft agreements.

78

Sophie Rose Keeley

Occupier

1) Temporary

1) 07/117

1) N

Residents were asked in December 2019 to
confirm land ownership details and provided with
an update, including Frequently Asked Questions
(FAQ's). A Standard form licence is being prepared
and will be provided by the Applicant when full
details of the proposed requirements for temporary
access are available.
Update to December 2020: In December, a
template licence was circulated to Landowners with
FAQs and individual plans.
Update to February 2021: Following the template
licences sent to Landowners, the Applicant has
responded to any queries received and will
continue to inform Landowners of updates when
possible.

79

David Charles
Wheelers Wheeler

Freehold
Owner of
property,
Occupier of
land required in
Order Limits

1) Temporary

1) 07/116

78

1) N

Ahead of formal S42 consultation in October 2017,
owners of properties located at Eirene Terrace
were sent correspondence relating to the proposed
temporary use of gardens in September 2017. A
consultation was held in October 2017, whereby all
owners and occupiers of Eirene Terrace were
invited to join. As the proposed limits and use of

79

Amy Elizabeth
Horseman

Freehold
Owner of
property,
Occupier of
land required in
Order Limits

1) Temporary

1) 07/116

1) N

79

Unknown

Occupier

1) Temporary

1) 07/116

1) N

the gardens were unconfirmed at the time, the
Applicant issued correspondence to all properties
in September 2018 to update the residents on
progress. Upon confirmation of requirements, the
Applicant proposes to contact owners in the near
future, providing an update on requirements and
forthcoming draft agreements.
Residents were asked in December 2019 to
confirm land ownership details and provided with
an update, including Frequently Asked Questions
(FAQ's). A Standard form licence is being prepared
and will be provided by the Applicant when full
details of the proposed requirements for temporary
access are available.
Update to December 2020: In December, a
template licence was circulated to Landowners with
FAQs and individual plans.
Update to February 2021: Following the template
licences sent to Landowners, the Applicant has
responded to any queries received and will
continue to inform Landowners of updates when
possible.

79

Table 2 - owners and occupiers of land at Lodway Close, Hardwick Road and Sambourne Lane, Pill

Interest No.

Land Interest
Name/Organisation:

Type of
Interest:

Permanent/Temporary:

Plot(s):

Compulsory
Acquisition
(Y/N):

Status of objection and negotiation with land
interest:

80

Thomas Francis Bull
& Anne Mary Bull

Freehold
Owner

Temporary

06/36

N

Option agreement exchanged with the Landowner
on 17 November 2020.

81

Craig Robert
Parsons

Freehold
Owner

Temporary

06/40

N

82

Dave Barnett Limited

Freehold
Owner

Temporary

06/45

N

Andrew Arthur
Furlong
Catherine Joan
Furlong

Freehold
Owner

84

Clive Joseph Sharp
Jane Sharp

Freehold
Owner

Temporary

06/65

N

85

Ian James Lawrence
Sara Bridget
Lawrence

Freehold
Owner

Temporary

06/85

N

83

Temporary

06/50

N

Update to February 2021: as above.
Lawyers have been instructed by the Landowner
and the Option has been agreed. The Landowners
have signed the Option agreement and we await
the signature of the lender in order to exchange.
Update to February 2021: as above.
Lawyers have been instructed by the Landowner
and the Option has been agreed. We await the
signature of the landowner and the lender in order
to exchange.
Update to February 2021: the landowner has now
signed. We await the signature of the lender in
order to exchange.
Option agreement exchanged with the Landowner
on 3 October 2019.
Update to February 2021: as above
Option agreement exchanged with the Landowner
on 3 October 2019.
Update to February 2021: as above
Option agreement exchanged with the Landowner
on 23 January 2020.
Update to February 2021: as above

80

86

Robert George
Thomas

Freehold
Owner
Leasehold
Owners: LL &
MC
Freehold
Owner
Leasehold
Owner: RT

Temporary

Temporary

06/95

N

06/90

N

Option agreement exchanged with the freehold
owner on 2 December 2019.
Update to February 2021: as above
LL & MC have not engaged in the negotiations.
Ardent attempted contact with LL in July 2020 and
left a voicemail to prompt negotiations, which was
unreturned.

87

Lee Adrian
Langridge
Madeliene Cole

88

Samuel Barber &
Helena Edwards

Freehold
Owner

Temporary

06/100

N

89

Francis Slater &
Irene Slater

Freehold
Owner

Temporary

06/140

N

Update to February 2021: as above
Option agreement exchanged with the Landowner
on 3 October 2019.

90

George Lynn Deceased
Dawn Geraldine
Lynn
Herbert John Newton
(Deceased)
Bernard John
Newton
Andrew Smith

Freehold
Owner

Temporary

06/145

N

Update to February 2021: as above
Option agreement exchanged with the Landowner
on 3 October 2019.

Freehold
Owner

Temporary

06/155

N

Update to February 2021: as above
Option agreement exchanged with the Landowner
on 3 October 2019.

Freehold
Owner

Temporary

06/280,
06/160,

N

Update to February 2021: as above.
Option agreement exchanged with the Landowner
on 3 October 2019.

Freehold
Owner

Temporary

06/285,
06/290

N

Update to February 2021: as above
Option agreement exchanged with the Landowner
on 3 October 2019.

91

92

93

Graham John
Horsman

Update to February 2021: as above
The Option has been agreed.
Signature of the Option by the Landowner and
their lender is awaited in order to exchange on the
Option.

Update to February 2021: as above

81

94

Anya Bigwood

Freehold
Owner

Temporary

06/295,
06/300

N

AB purchased the property on 28 June 2019. The
Applicant's solicitors wrote to AB with draft
documentation on 19 August 2019, and followed
up with letters on 10 September, 22 October and 3
December 2019. Following the Compulsory
Acquisition Hearing the Applicant provided contact
details to the Planning Inspectorate to be passed
to Mrs Bigwood/ In addition a member of the
Applicant's project team called at Mrs Bigwood's
property (whilst in the area) and provided further
contact details. At the time of writing, no contact
has been received from Mrs Bigwood.
Update to February 2021: Mrs Bigwood met with
the Applicant on 10 February 2021 and is now
engaging with the Option Agreement.
NSAH instructed lawyers in June 2019 but have
not since provided further instructions to their
solicitor.

Freehold
Owner
Leasehold
Owners: SA &
TA
Leasehold
Owner

Temporary

06/305,
06/310

N

Temporary

06/305,
06/310

N

Update to February 2021: as above
Option agreement exchanged with on 21
November 2019.

Wesley Scott Neal
Leanne Yvette
Winter

Freehold
Owner

Temporary

06/315,
06/320

N

Update to February 2021: as above
Option agreement exchanged with the
Landowners on 16 October 2019.

98

Lee Mann

Freehold
Owner

Temporary

N

Update to February 2021: as above
Option agreement exchanged with the Landowner
on 5 November 2020.

99

Reassure Limited &
NM Life Trustees
Limited

Leasehold
Owner

Temporary

06/325,
06/330
06/335,
06/340
06/335,
06/340

95

NSAH Alliance
Homes

96

Said Affane and
Theresa Jane Affane

97

N

Update to February 2021: as above
The draft option was issued to the Landowner on
28 March 2019. Ardent attempted contact with RL
in December 2019 via telephone to prompt
negotiations. WBD followed up by letter on 3
December 2019, 8 January and 6 February 2020.
No response has been received to date.
Update to February 2021: as above
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100

Gordon King

Leasehold
Owner

Temporary

06/335,
06/340

N

101

Matthew Frank
Harrison
Laura Ann Harrison

Freehold
Owner

Temporary

06/345,
06/350

N

102

Martin Philip
Dorrington
Maxine Doreen
Dorrington
John Edward Rowles
Jennifer Elizabeth
Rowles

Freehold
Owner

Temporary

06/355,
06/360

N

Update to February 2021: as above
Option agreement exchanged with Landowners on
3 October 2019.

Freehold
Owner

Temporary

06/365,
06/370

N

Update to February 2021: as above
Option agreement exchanged with Landowners on
3 October 2019.

104

George Gunningham

Freehold
Owner

Temporary

06/375,
06/380

N

Update to February 2021: as above
Option agreement exchanged with Landowners on
3 October 2019.

105

Denise Jean Davis

Freehold
Owner

Temporary

06/385,
06/390

N

Update to February 2021: as above
Option agreement exchanged with Landowners on
3 October 2019.

106

John Ernest Tuffin
Kay Linda Tuffin

Freehold
Owner

Temporary

06/395,
06/400

N

Update to February 2021: as above
Option agreement exchanged with Landowners on
3 October 2019.

107

Katie Rowles

Freehold
Owner

Temporary

06/405,
06/410

N

Update to February 2021: as above
Option agreement exchanged with Landowners on
3 October 2019.

108

Philip Mawson
Elizabeth Anne
Mawson

Freehold
Owner

Temporary

06/415,
06/420

N

Update to February 2021: as above
Option agreement exchanged with Landowners on
14 October 2020.

109

Diane Mary Rich

Freehold
Owner

Temporary

06/425,
06/430

N

Update to February 2021: as above
The draft Option was issued to the landowner on
28 March 2019. WBD followed up by letter on 24

103

83

The option agreement is agreed and signed, ready
to be exchanged upon receipt of consent from
NMLTL & RL.
Update to February 2021: as above
The Landowners have instructed lawyers and the
Option is agreed.
Signature of Landowner and Lender is required.
This has been awaited for some time.

April and 3 December 2019. No response has
been received to-date.
110

Denis Fredrick
William Webber
(deceased)
Audrey Charlotte
Webber

Freehold
Owner

Temporary

06/435,
06/440

N

111

NSAH Alliance
Homes

Freehold
Owner
Occupiers:
VT & MT

Temporary

06/445,
06/450

N

Freehold
Owner
Occupiers:
PS & AS

Temporary

Freehold
Owner
Occupiers: JP
& EP

Temporary

Freehold
Owner
Occupiers: PL

Temporary

112

113

114

NSAH Alliance
Homes

NSAH Alliance
Homes

NSAH Alliance
Homes

Update to February 2021: as above
The draft Option was issued on 28 March 2019.
Ardent responded on 16 January to a series of
queries raised by the Landowner. WBD followed
up by letter on 7 February, 6 March and 15 April
2020. No response has been received to-date.
Update to February 2021: as above
NSAH instructed lawyers in June 2019 but have
not since provided instructions to proceed.
Update to February 2021: as above

06/455,
06/460

N

NSAH instructed lawyers in June 2019 but have
not since provided instructions to proceed.
Update to February 2021: as above

06/465,
06/470

N

NSAH instructed lawyers in June 2019 but have
not since provided instructions to proceed.
Update to February 2021: as above

06/475,
06/480

N

NSAH instructed lawyers in June 2019 but have
not since provided instructions to proceed.
Update to February 2021: as above

115

Robert Martyn Baker
Gillian Baker

Freehold
Owner

Temporary

06/485,
06/490

N

The draft Option agreement was issued on 28
March 2019. The Landowners raised several
queries and expressed an unwillingness to enter
into the agreement.
Update to February 2021: as above

116

David John Nicol and
Patricia Rosemary
Nicol

Freehold
Owner

Temporary

06/495,
06/500

84

N

DN & PN purchased the property on 28 January
2020. WBD issued draft Option on 12 June 2020.
Landowners have instructed lawyers and the
parties are engaging in negotiation over the Option
agreement.

Update to February 2021: as above.
117

New West Gypsum
Recycling (UK)
Limited

Freehold
Owner
Occupier: LD

Temporary

06/510

N

The draft Option was issued to the Landowner on
28 March 2019. Ardent attempted contact with LD
in December 2019. The Applicant's solicitors
followed this up by letter on 3 December 2019, 8
January 2020 and 6 February 2020. No response
has been received to-date.
Update to February 2021: as above.

118

Melanie Sterling

Freehold
Owner

Temporary

06/520

N

MS instructed Jury O'Shea on 14 May 2019. MS
raised concerns about a summer house, shed and
brick wall in the garden. Ardent spoke with MS in
June 2019 but it has not been possible to make
further progress.
Update to February 2021: MS has been in contact
and is to speak to the Applicant about her
concerns regarding the summer house.
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