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Overview of the Proposed Development

Introduction to the Relocation Project

Anglian Water's Cambridge Waste Water Treatment Plant Relocation project
(CWWTPRP) ("the Proposed Development") is funded by Homes England, the
Government's housing accelerator which seeks to improve neighbourhoods and
grow communities by releasing land for development.

The Proposed Development involves the relocation of the existing Cambridge Waste

Water Treatment Plant (WWTP) currently operating at Cowley Road, Cambridge, to a
new site between Horningsea, Fen Ditton and Stow cum Quy, adjacent to the A14 in

Cambridgeshire.

The relocation would make the site of the existing WWTP available to form part of
the development of a new low-carbon city district, known as North East Cambridge.
The site at Cowley Road, is Cambridge’s last major brownfield site, and the wider
North East Cambridge district proposals envisage creating around 8,350 homes and
15,000 jobs over the next 20 years.

North East Cambridge is a highly sustainable location for housing. In addition to the
Homes England funding, the area has benefitted from Transport Infrastructure Fund
(TIF) funding for Park & Ride, the completion of Cambridge Guided Bus public
transport infrastructure, the delivery of the Cambridge North rail station and the
Chisholm Trail.

North East Cambridge is one of three key strategic sites which will form “central
building blocks of any future strategy for development” in the proposed Greater
Cambridge Local Plan being jointly prepared by Cambridge City Council and South
Cambridgeshire District Council that will be subject to public consultation in Autumn
2023. The North East Cambridge Area Action Plan (AAP), currently in "Proposed
Submission" form, will be the planning policy framework which ultimately guides the
development of North East Cambridge city district.

The importance of the Proposed Development, both regionally and nationally, was
recognised by the Secretary of State for Environment, Food and Rural Affairs (DEFRA)
in January 2021, who directed that the Proposed Development is nationally
significant and is to be treated as a development for which a Development Consent
Order (DCO) is required (see Appendix 1-3 of the Planning Statement, App Doc Ref
7.5).

The policy context of the Proposed Development is described in more detail in the
Planning Statement (Application Document Reference 7.5)

The Relocation Site

The relocation site was selected following comprehensive study and public
consultation. The site selection process and consideration of alternatives is described
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in more detail in Chapter 3: Alternatives of the Environmental Statement (App Doc
Ref 5.2.3).

The current environmental conditions at the existing Cambridge WWTP site and at
the relocation site are described in Chapter 2: Project Description of the
Environmental Statement ( App Doc Ref 5.2.2). The site is located to the north-east
of Cambridge and 2km to the east of the existing Cambridge WWTP, as shown on the
Works Plans ( App Doc Ref 4.3.1). Itis situated on arable farmland immediately
north of the A14 and east of the B1047 Horningsea Road in the green belt between
the villages of Horningsea to the north, Stow cum Quy to the east and Fen Ditton to
the south west. Two overhead lines of pylons cross the northern and eastern edges
of the main development site and come together with a third line at the north
eastern corner of the site. The topography is fairly flat with an approximately 4m
fall across the site south west to north east.

Purpose of the Proposed Development

The Proposed Development for which the DCO is being sought will deliver all the
functions of the existing Cambridge WWTP at Cowley Road, treating all waste water
from the Cambridge catchment and wet sludge from the wider region.

In addition, it will have an increased capacity, being intended to treat the waste
water from the Waterbeach catchment and anticipated housing growth in the
combined Cambridge and Waterbeach catchment area.

The infrastructure provided as part of the main works will have a design life to at
least 2090, and the supporting infrastructure (i.e. the transfer tunnel, pipelines and
outfall) will have a designed capacity sufficient to meet population growth
projections plus an allowance for climate change into the 2080s. Furthermore, there
is capability for expansion in space that has been provided within the earth bank and
by modification, enhancement and optimisation of the design to accommodate
anticipated flows into the early 2100s."

Outline Description of the Proposed Development

The DCO application is seeking approval for the following main elements of the
Proposed Development:

° an integrated waste water and sludge treatment plant.

° a shaft to intercept waste water at the existing Cambridge WWTP on Cowley
Road and a tunnel/ pipeline to transfer it to the proposed WWTP and
terminal pumping station. Temporary intermediate shafts to launch and
recover the micro-tunnel boring machine.

° a gravity pipeline transferring treated waste water from the proposed
WWTP to a discharge point on the River Cam and a pipeline for storm water
overflows.
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° a twin pipeline transferring waste water from Waterbeach to the existing
Cambridge WWTP, with the option of a connection direct in to the proposed
WWTP when the existing works is decommissioned.

° on-site buildings, including - a Gateway Building with incorporated
Discovery Centre, substation building, workshop, vehicle parking including
electrical vehicle charging points, fencing and lighting.

° environmental mitigation and enhancements including substantial
biodiversity net gain, improved habitats for wildlife, extensive landscaping, a
landscaped earth bank enclosing the proposed WWTP, climate resilient
drainage system and improved recreational access and connectivity.

° renewable energy generation via anaerobic digestion which is part of the
sludge treatment process that produces biogas designed to be able to feed
directly into the local gas network to heat homes, or as an alternative
potential future option burnt in combined heat and power engines.

° renewable energy generation via solar photovoltaic and associated battery
energy storage system.

° other ancillary development such as internal site access, utilities, including
gas, electricity and communications and connection to the site drainage
system.

° a new vehicle access from Horningsea Road including for Heavy Goods
Vehicles (HGV’s) bringing sludge onto the site for treatment and other site
traffic.

° Temporary construction works including compounds, temporary highway
controls, accesses and signage, fencing and gates, security and safety
measures, lighting, welfare facilities, communication control and telemetry
infrastructure.

° Decommissioning works to the existing Cambridge WWTP to cease its
existing operational function and to facilitate the surrender of its
operational permits including removal of pumps, isolation of plant, electrical
connections and pipework, filling and capping of pipework, cleaning of
tanks, pipes, screens and other structures, plant and machinery, works to
decommission the potable water supply and works to restrict access to
walkways, plant and machinery.

1.4.2 Additional elements, together with more information on the above features are
provided in Chapter 2: Project Description of the Environmental Statement (App Doc
Ref 5.2.2). Principles of Good Design have been used to inform the development of
the project, which has been guided by the National Infrastructure Commission's
Design Principles, advice from the Design Council and review by the Cambridgeshire
Quality Panel, as described in the Design and Access Statement ( App Doc Ref 7.6).
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Construction activities, likely to take 3-4 years, will include the creation of a shaft to
intercept waste water at the existing Cambridge WWTP and temporary intermediate
shafts between the existing Cambridge WWTP and the proposed WWTP to launch
and recover a micro-tunnel boring machine. The sequence and location of
construction activities are also detailed in Chapter 2: Project Description of the
Environmental Statement ( App Doc Ref 5.2.2).

Towards the end of the construction period, commissioning of the Proposed
Development will commence, lasting for between 6 months and 1 year.

The Proposed Development will also involve the decommissioning of the existing
Cambridge WWTP at Cowley Road. This is secured by the Development Consent
Order and the Outline Decommissioning Plan (Appendix 2.3, App Doc Ref 5.4.2.3)
and involves activities necessary to take the existing plant out of operational use and
to surrender its current operational permits.

Following decommissioning, the site of the existing plant will be made available in
accordance with agreements already in place with Homes England and with the
master developer appointed to deliver the redevelopment of North East Cambridge

Consent is not sought under the Development Consent Order for the subsequent
demolition or redevelopment of the Cowley Road site, which, as described in
Chapter 2: Project Description of the Environmental Statement ( App Doc Ref 5.2.2)
will be consented under a separate and future planning permission, by master
developers, U+l and TOWN, appointed under the agreements described above.

The relationship between the Proposed Development, the scope of the proposed
DCO and the future demolition and redevelopment of the site at Cowley Road is set
out in figure 1.1.

Environmental Mitigation

Through the environmental impact assessment process and community and
technical stakeholder engagement the Proposed Development has incorporated
comprehensive environmental mitigation, secured through the Development
Consent Order.

This mitigation includes a Landscape, Ecological and Recreational Management Plan
("LERMP", Appendix 8.14, App Doc Ref 5.4.8.14) has been developed to
complement regional and local initiatives, including the Wicken Fen Vision and the
Cambridge Nature Network. The 22-hectare footprint of the plant is encircled by a
landscaped and planted earth bank situated within the broader LERMP area of
around 70-hectares,

Additional Project Benefits

In addition to enabling housing growth and future economic development of the
Greater Cambridge area the project will also give rise to a number of additional
benefits including:
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° significantly reduced carbon emissions compared to the existing Cambridge WWTP,
being operationally net zero and energy neutral, contributing to Anglian Water’s
ambition of being operationally net zero as a business by 2030.

° greater resilience and improved storm management, meaning storm overflows and
Combined Sewer Overflows (CSOs) are far less likely to occur. This means that, as
Greater Cambridge continues to grow, the facility will be able to treat a greater
volume of storm flows to a higher standard than would be the case at today’s
facility.

° The proposed WWTP is being designed to reduce concentration in final treated
effluent discharges of phosphorus, ammonia, total suspended solids and biological
oxygen demand (BOD), compared to the existing Cambridge WWTP. This means that
when the new facility starts to operate, water quality in the River Cam will improve.
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Established under sustainability appraisal for AAP and local
_— plan - see Chapter 3 of Enviranmental Statement and
Planning Statement

Process included public consultation on preferred sites - see
Chapter 3 of Environmental Statement

Light blue activities are ta be carried aut by Anglian Water,
autharised by Development Consent order and new
envirenmental permits for relacatian site

Dark blue activities to he carried out by Anglian Water,
autharised by Development Censent Order (including
decommissioning plan} and existing Cowley Road Site

environmental permits Cowley Road site made available in accordance with

Homes England and master developer agreements

Green activitios authorised by planning permission to be
obtained and developed by future site developer in
= accordance with the adopted AAP and local plan - assessed
as a""Tier 3 development" under cumulative impact
assessment - see Chapter 22 of Environmental Statement

Figure 1.1: Scope of the draft DCO and the future demolition and redevelopment of the site at Cowley Road
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1.7.1
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1.7.3

Anglian Water Services Limited

This Consents and Other Permits Register relates to an application made by Anglian
Water (the “Applicant”) to the Secretary of State for Environment, Food and Rural
Affairs, the Planning Inspectorate (the “Inspectorate”) under the Planning Act 2008
(the “2008 Act”) for a Development Consent Order (DCO). If made, the DCO would
grant consent for the Proposed Development which comprises the relocation of the
Cambridge Waste Water Treatment Plant (WWTP) from its existing site on land
adjoining the north eastern side of the city of Cambridge, to a new location, together
with the connecting infrastructure. The Proposed Development also comprises the
permanent access and landscape masterplan, final effluent (FE) pipeline and outfall,
the waste water transfer tunnel and the Waterbeach pipeline. A detailed description of
the Proposed Development can be found in Chapter 2 Project Description, Application
Document Reference 5.2.2.

The purpose of the Consents and Other Permits Register is to set out what consents,
licences and agreements are expected to be needed for the Proposed Development
which will not be sought through the DCO, along with the Applicant’s intended
strategy for obtaining those consents, licences and associated agreements.

The Consents and Other Permits Register has been prepared and submitted in
compliance with Regulation 5(2)(q) of the Infrastructure Planning (Prescribed Forms
and Procedure) Regulations 2009 (the “2009 Regulations”), which states that the
application must be accompanied by “(q) any other documents considered necessary
to support the application”.
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2 Strategy

2.1 Consents Strategy

2.1.1  The basis of the Applicant’s consents strategy is that:

e A DCO must be sought as the principal consent for the works (under the “2008
Act”) and to provide the necessary land acquisition and temporary possession
powers;

e The intent of the 2008 Act and Government policy is to enable development and
construction-related consents to be included within the DCO. Therefore, where
possible and practicable, other necessary consents have been included within the
DCO;

e The Proposed Development benefits from the intent of the 2008 Act and
Government policy as most of the consents required for the construction and
operational use of the Proposed Development will be in place at the point of the
making of the DCO. This minimises the need for any further approvals before the
works covered by the DCO can commence; and

e The Proposed Development has and will be developed based on strong
collaboration between key stakeholders, and agreements are expected to be
secured at key stages of the Proposed Development, as necessary.
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3 Consents and Licences

3.1 Consents

3.1.1  The principal consent for the Proposed Development will be a DCO. The DCO process
provides development consent for the works and enables land acquisition and
temporary possession of land, along with other consents and powers to be dealt with
at the same time.

3.1.2 However, the DCO application may need to be supplemented by other consents,
licences, and agreements because:

A specific consent cannot be contained in the DCO;

A consenting authority declines to allow a consent to be contained within the
DCO; or

It is not desirable, or it is inappropriate, to include a consent within a DCO due to
the stage of design development meaning the detail required is unavailable.

3.1.3 At this point of the DCO application (submission of the DCO application) most consents
and all the powers required have been included, or addressed, within the DCO as
permitted by the relevant provisions of the 2008 Act. These fall into the following
categories:

Authorisation of all permanent and temporary works;

Compulsory Acquisition of land and / or rights over land such as easements,
restrictive covenants, and the temporary possession of land;

Consent to carry out street works and to stop up highways permanently or
temporarily;

Discharge of water and navigational rights on the River Cam;

Highways matters such as designating and classifying types of highway;

Traffic regulation matters (such as speed limits, clearways and restrictions on use);
Consent to stop and divert public and private rights of way;

Rights under or over Streets;

Consent to carry out tree works (including works to trees subject to Conservation
Area protection);

Consent to remove hedgerows (including any ‘important hedgerows’);

Powers to carry out utility diversions (subject to protective provisions); and
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e Consent to carry out any required utility diversion (subject to protective
provisions).

The consents, licences and agreements that may need to be sought separately from
the DCO are identified in Appendix A.

The content of Appendix A is dependent on the final detailed design, the detailed
construction site set up and methodologies, and discussions with the consenting
authorities from whom consents may be required. These are not sufficiently developed
at this stage to confirm the requirements and therefore it is not practicable to include
them within the DCO.

Several of the consents included in the DCO are prescribed in the Infrastructure
Planning (Interested Parties and Miscellaneous Provisions) Regulations 2015. As a
result, under Section 150 of the PA 2008, the relevant consenting body must agree to
the inclusion (i.e. disapplication) of these consents within the DCO. Discussions
between Anglian Water and these consenting bodies are ongoing, and Anglian Water's
aim is that agreement for inclusion of disapplication will be provided during the
examination of this application. These specific consents are identified and included in
Appendix A as consent has not yet been obtained.

Agreements

Agreements with relevant stakeholders may be required in parallel to the DCO process
and may take a variety of forms.

A fundamental part of the DCO process is the preparation and agreement of
Statements of Common Ground (SoCGs) with a variety of relevant stakeholders to
identify the matters on which parties agree and disagree, to narrow the focus for
examining the application concerned and to make the examination process more
efficient.

These will be progressed by The Applicant where appropriate and will be accompanied
by a Statement of Commonality setting out the SoCGs being prepared, the progress
with each and the common issues on which each party agreed. A Statement of
Commonality will be submitted when there is sufficient progress with the SoCGs for
this to add value to the process.

Progress on finalising any SoCG or other forms of agreement, along with updated /
final documents, will be reported to the Examining Authority as part of the
examination process.

Other forms of agreement alongside SoCGs are legal agreements regulating land and
works powers, undertakings, memoranda of understanding and regulating land and
works powers, undertakings, memoranda of understanding and letters of comfort.
Again, these will be progressed by the Applicant where appropriate.

10
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Appendix A: Consents, Licences and Permits Table

Table 1.1: Consents, Licences and Permits that the Applicant is not seeking through the DCO but is sought under other legislation or is sought in parallel with the DCO under other legislation

Item/Nature
of Consent

Legislation

Consenting
Authority

Content of Consent/License
/Agreement

Anticipated Application

Relationship to DCO

Acquisition of
Land or rights
in Crown
Land

Orders: Crown land
Section 135 of the Planning Act
2008

Secretary of State for

Transport

Consent to acquire interests other than the Crown in Crown
lands

An application for Crown consent will be
submitted to the relevant authority at the date
of submission

Anticipated receipt of consent 3-6 months
thereafter.

Protection for the Crown interests
is contained in Article 50 of the
DCO. Article 50 requires prior
consent of the relevant authority
before exercising acquisition
powers under the DCO. Not
seeking to disapply this under the
DCO.

Acquisition of
Land or rights
in Crown Land

Orders: Crown land
Section 135 of the Planning Act
2008

Secretary of State for
Defence

Consent to acquire interests other than the Crown in Crown
lands

An application for Crown consent will be/has
been submitted to the relevant authority at the
date of submission.

Anticipated receipt of consent 3-6 months
thereafter.

Protection for the Crown interests
is contained in Article 50 of the
DCO. Article 50 requires prior
consent of the relevant authority
before exercising acquisition
powers under the DCO. Not
seeking to disapply this under the
DCO.

Construction
Water

Environmental Permit under The
Environmental

Environment Agency

Permit issued under EPR to manage surface water (mainly in
the form of rainwater) which may need to be collected

Application submitted to The Environment
Agency following engagement to discuss sources

Submitted in parallel with the DCO

Discharge Permitting (England and Wales) monitored and discharged. of water during construction, standards and
Activity Regulations 2016 (as amended conditions and use of pre-application service.
Permit (EPR)
European The Wildlife and Countryside Natural England Conservation of Habitats and Species Regulations licence Discussions held with Natural England on the Submitted in parallel with the DCO
Protected Act 1981 required as a result of activity that affects a protected proposed impact of the scheme. “Ghost”
Species species e.g. disturb or remove wildlife or damage habitats European protected Species Mitigation licence

The Conservation of Habitats submitted to Natural England December 2022.
Water voles and Species Regulations 2017, Anticipated receipt January 2023.
Bats (as amended)
European Protection of Badgers Act 1992 Natural England Licence to interfere with setts. Badgers have been observed  Discussions held with Natural England on the Submitted in parallel with the DCO
Protected within the Order limits. It will be necessary to undertake proposed impact of the scheme. “Ghost”
Species permanent closure and destruction of confirmed badger European protected Species Mitigation licence

setts during the construction of the proposed development.  submitted to Natural England. December 2022.

Badgers Anticipated receipt January 2023.
Industrial Environmental Permit under The Environment Agency Permit issued under EPR to give effect to the Industrial Application submitted to The Environment
Emissions Environmental Emissions Directive. A new requirement as of 2013. [ED aims  Agency March 2023 following engagement to Submitted in parallel with the DCO

Permitting (England and Wales)
Regulations 2016 (as amended)

to achieve a high level of protection of human health and
the environment by reducing harmful industrial emissions
through the better application of Best Available Techniques
(BAT). This permit will contain conditions set in accordance
with the principles and provisions of the IED and set
atmospheric emission limit values for the Sludge Treatment
Centre, consistent with what has been assessed in the
Environmental Statement. The Permit will cover, an

discuss standards and conditions and use of pre-
application service.

Anticipated duly made date

December 2023.

11
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Item/Nature Legislation Consenting Content of Consent/License Anticipated Application Relationship to DCO
of Consent Authority /Agreement
anaerobic digestion plant (AD) for sewage sludge with
associated Medium Combustion Plant (MCPD)/Specified
Generator or biogas upgrading activities for the STC. The
primary permitted installation activity will be the
AD treatment facility. The AD facility will treat indigenously
produced and imported sludges. Permitted Directly
Associated Activities will be the import of waste from other
WWTP assets; the physio-chemical treatment of imported
and indigenously produced sludges; the storage of
indigenously produced sludges, imported sludges and
the sludge cake from the AD facility; the storage of biogas
derived from the AD treatment of waste and the combustion
of biogas in onsite boilers.
Medium Environmental Permit under The Environment Agency Permit issued under EPR to give effect to the Industrial Application submitted to The Environment Submitted in parallel with the DCO
Combustion Environmental Emissions Directive and ensure no adverse impact as a result  Agency March 2023 following engagement to
Permit (may Permitting (England and Wales) of the operation of the Medium Combustion Unit discuss standards and conditions and use of pre-
require Regulations 2016 (as amended) application service.
standalone Anticipated duly made date December 2023.
outside of IED
permit)
Land Land Drainage Act 1991 Internal Drainage Land Drainage Consent may be required from the Internal Discussions on going with the IDB if this is Not seeking to disapply this
Drainage Board Drainage Board (IDB) for the crossing of ditches. required and will be documented in Statement consent.

of Common Ground to be submitted.

If required, an application will be submitted post
grant of consent.

Anticipated receipt of consent within 2 months.

Article 48 and Part 2 Schedule 2 of
the DCO

Minerals and
Waste

The Environmental Permitting Environment Agency

(England and Wales) Regulations
2016

Pollution prevention and
Control Act 1999

A standard Rules or Bespoke Environmental Permit may be
required for the storage, treatment, use, recovery or
disposal of waste during construction where not already
authorised through an appropriate exemption, regulatory
position statement or low risk waste position.

Post grant of consent if permit is required. If
required, an application will be submitted post
grant of consent.

Anticipated receipt of consent within 2 months.

Not seeking to disapply this
consent within the DCO

Minerals and

Waste
Materials
Management
Plan

The Environmental Permitting Environment Agency

(England and Wales) Regulations
2016

Pollution prevention and
Control Act 1999

Use of excavated materials within the proposed
development will be undertaken in accordance with the
principles of the Contaminated Land: Applications in Real
Environments (CL:AIRE)(2011)

The DCO includes reuse of uncontaminated soils
from the proposed development. Discussions
with the Environment Agency post DCO consent
to ensure they are satisfied that the Materials
Management Plan route is acceptable for the
earthworks proposed at the site and that the
correct procedures have been followed.

If required, an application will be submitted post
grant of consent.

Anticipated receipt of consent within 2 months

Not seeking to disapply this
consent within the DCO.

Minerals and
Waste
Waste
Exemptions
for
Operations

Environmental Permitting Environment Agency
(England and Wales) Regulations

2016

Pollution prevention and
Control Act 1999

A waste exemption may be required for the storage,
treatment use or disposal of limited types of materials
during construction of the proposed development. This will
be dependent on the nature of activities taking place during
the construction of the proposed development.

Post DCO consent the Applicant will engage with
The Environment Agency and confirm if they seek
exemptions prior to the start of construction
activities in the locations where the exemptions
are required.

Anticipated duly made date 2 months thereafter.

Not seeking to disapply this
consent within the DCO.

Noise

Control of Pollution Act (COPA) Local Authority

1974 as amended

Section 61 Consent in relation to noise during construction
(If required).

The Principal Contractor(s) will be required to
develop a Noise and Vibration Management Plan

Not seeking to disapply this
consent within the DCO, however,

12



Cambridge Waste Water Treatment Plant Relocation Project
Consents and Other Permits Register

Item/Nature Legislation Consenting Content of Consent/License Anticipated Application Relationship to DCO
of Consent Authority /Agreement
(NVMP) before development commences on site.  the DCO does include a statutory
More than one plan may be prepared to reflect defence and disapplies s61(9)
the different construction activities to be COPA 1974
undertaken and to aid construction phasing. The
NVMP(s) will incorporate the measures proposed
and procedures for the management of noise and
vibration arising from the Proposed Development
and will be appended to or incorporated into the
CEMP.
Notice of Traffic Management Act 2004 Highways Authority Permit scheme under the Traffic Management Act 2004 Applications will be made by the nominated Not seeking to disapply this
Street Works provide that the Applicant will need to book time on the contractor in accordance with the Protective consent within the DCO
Highway through a permit. Provisions to be agreed with the Highways
Authority.
Anticipated receipt date 28 days thereafter.
Notification Notification of Construction Health and Safety A construction project is notifiable if the construction work Applications will be made by the nominated Not seeking to disapply this
of Works -The Construction Executive is expected to: contractor a minimum of 28 days before all consent within the DCO
Construction (Design and Management) - last longer than 30 working days and have more than 20  construction commences
Works Regulations 2015 workers working at the same time at any point on the
project; or
- exceed 500 person days.
Hazardous Planning (Hazardous Health and Safety Consent for storage of hazardous substances on. Over or Post DCO consent the Applicant will engage with Not seeking to disapply this
Substance Substances) Act 1990 Executive under land if they meet set threshold quantities. The Health and safety Executive and confirm if consent within the DCO
Consent consent required.
If required anticipated submission date on grant
of consent.
Anticipated receipt date 28 days thereafter.
Consent to alter existing Operators Heavy Goods licence to Discussions with Traffic Commissioner on the
Operator ‘O’ Transport Act 1985 The Traffic record proposed development as registered location for requirement and prescribed form. Post grant of consent
Licence Commissioner HGV vehicles under existing O licence at Cowley Road, Anticipated submission date 6 months before full
variation Milton. commissioning complete; construction year 3.
Anticipated receipt date 2 months thereafter.
Water - Water Resources Act 1991 Environment Agency A water abstraction licence will be required pursuant to the  Application timing in discussion and prescribed Outside of the DCO and sought

Abstraction
licence

Water Resources Act 1991 from the Environment Agency for
the abstraction of water for the construction works.

form with the Environment Agency.
Anticipated submission date at time of DCO
consent

Anticipated receipt 28 days thereafter.

post grant of consent

Water Water Resources Act 1991 Environment Agency A water impounding licence will be required before any Application timing in discussion and prescribed Outside of the DCO and sought
Impounding works begin to construct the outfall within the River Cam. form with the Environment Agency post grant of consent
licence Anticipated 3 months before outfall construction

year 2

Anticipated receipt 28 days thereafter.
Water Water Resources Act 1991 Environment Agency Consent for miscellaneous rights to abstract for purposes of  Application timing in discussion and prescribed Post grant of consent
Abstraction testing, installation or modification. form with the Environment Agency
consent Anticipated submission date at time of DCO

consent
Anticipated receipt 28 days thereafter.
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Cambridge Waste Water Treatment Plant Relocation Project
Consents and Other Permits Register

Item/Nature Legislation Consenting Content of Consent/License Anticipated Application Relationship to DCO
of Consent Authority /Agreement
Water — Flood The Environmental Permitting Environment Agency Activity standard permit bespoke permit for permanent Application for an environmental permit: part Post grant of consent
Risk (England and Wales) Regulations flood risk associated with the operation of the proposed B10 flood risk activities will be agreed with the
2016 (“EPR”) development Environment Agency and submitted in parallel
with the DCO
The need for a Flood Risk Activity Permit is required for the Anticipated submission date construction year 2
proposed development given that the installation of the new Anticipated receipt 3 months thereafter.
outfall falls within the definition of undertaking work “on, or
within 8 metres of, a main river”. The purpose of the permit
is to set any conditions and to undertake assessments to
ensure the activity does not increase flood risk, impact on
drainage or harm the environment.
Water — Flood The Environmental Permitting Environment Agency Flood Defence for structures in, under or over a main Application to the Environment Agency Post grant of consent
Defence (England and Wales) Regulations river/permanent culverts required pursuant to EPR and land  Anticipated submission date construction year 2
2016 drainage byelaws from the Environment Agency for river and Anticipated receipt 3 months thereafter.
main stream crossing.
Water — The Environmental Permitting Environment Agency Environmental Permit-bespoke water permit discharge Application for Phase 1 (275,000 Population Submitted in parallel with the DCO.
Discharge (England and Wales) Regulations activity and (groundwater source ) environmental permit equivalent) submitted to The Environment
(Final 2016 during operation. Agency August 2022 following engagement to
Effluent) Required for discharge or entry of any poisonous, noxious or  discuss standards and conditions and use of pre-

polluting matter, waste matter, trade or sewage effluent
into an inland freshwater, costal water or relevant territorial
waters. The Permit will cover the operation of the WWTP
which will be operated under the Urban Wastewater
Treatment Regulations (UWWTR) and this standalone Water
Discharge Activity Environmental Permit for final effluent,
this will remain an independent permitted activity.

application service.

Anticipated duly made status December 2023.
Variation to permit extending to Phase 2 300,000
Population Equivalent anticipated between 2039
and 2050. This phased permitting approach has
been discussed with the Environment Agency and
is set out in the Application for Phase 1.
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Cambridge Waste Water Treatment Plant Relocation Project
Consents and Other Permits Register

Table 1.2: Consents and Licences that the Applicant is seeking to disapply through the draft DCO

Item/Nature
of Consent

Legislation

Consenting Authority

Content of Consent/License
/Agreement

Anticipated Application

love evexy) dvop Q

anglian

Relationship to DCO

Archaeology

Disused Burial Grounds
(Amendment) Act 1981

Secretary of State for
Justice and Local
Authority

Licence for removal of human remains or burial ground
affected if required.

Part of DCO process — parallel with DCO. If
required anticipated submission date on grant of
consent.

Anticipated receipt 2 months thereafter.

Article 22 of the DCO deals with
removal of human remains.

Building
Regulation
Approval (if
required)

The Building Regulations 2010

Local Authority

Operational buildings may require Building Regulations
Approval if they are manned and therefore not covered by
the exemption set out in the Building Regulations 2010,
Regulation 9 and Schedule 2 “Exempt Buildings and Work”
— Part Class a” — “Buildings not frequented by people”.

Part of DCO process.
Apply 28 days before occupancy of Gateway
Building with 14-day notice for inspections.

Seeking to disapply this consent
within the DCO

Hedgerows

The Hedgerow Regulations
1997

Local Authority

Licence for Vegetation clearance, Removal of hedgerow,
including important hedgerow and hedgerow trees in or
near the order limits.

Hedgerows Baseline report to be provided with
Application, document 5.4.82.

Article 23 and Schedule 16 of the
DCO deals with Felling or lopping of
trees and removal of hedgerows.

Arboriculture

The Forestry Act 1967

Local Authority/Forestry
Commission

Consent/Licence for the felling or lopping of trees including
trees protected by Tree Protection Orders in or near the
order limits.

Arboricultural tree protection drawings to be
provided with the Application at document
5.4.8.17.1.

Articles 23 and 24 of the DCO deals
with felling or lopping of trees.

Navigation
Of River Cam

The River Cam Navigation Act

The Cambridge City Council
Act 1985

The Conservators of the River
Cam Bylaws 1966

The Cam Conservators

The framework for licensing construction activity on the
river bed or river banks. Would typically apply to the
construction and installation of the outfall and be classed
as major works. Article 44 of the DCO specifically
disapplies, in so far as they are consistent with the
construction, use, operation and maintenance of the
authorised development.

The permanent extinguishment of rights is limited to any
rights of navigation or other rights on any part of the river
Cam permanently acquired by the undertaker in
connection with Work no. 32.

In discussion with the Cam Conservators.

Article 44 of the DCO deals with
Rights on the river Cam.
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Getin touch
You can contact us by:
@/ Emailing at info@cwwtpr.com

&a Callingour Freephoneinformationline on 0808 196 1661

C/// Writing to us at Freepost: CWWTPR

You can view all our DCO applicationdocu
application on The PlanningInspectorate

https://infrastructure.planninginspecto
dge-waste-water-treatment-plant-reloc



https://infrastructure.planninginspectorate.gov.uk/projects/eastern/cambridge-waste-water-treatment-plant-relocation/
https://infrastructure.planninginspectorate.gov.uk/projects/eastern/cambridge-waste-water-treatment-plant-relocation/
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