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Applicant: Norfolk Vanguard Limited 
Document Reference: ExA; Comments; 10.D9.1B 
Deadline 9 

Date: 6 June 2019 

Photo: Kentish Flats Offshore Wind Farm
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Link 34 HGV Summary Table*

Infrastructure Component

Cable Route Section Totals Max

1 Section 9 & 9a: MA6-W 0 0 0 0 0 0 0 0 0 9 9 9 9 9 9 9 9 48 48 48 48 48 48 48 48 48 48 48 48 48 48 48 48 48 48 48 48 0 0 0 0 0 0 0 0 40 40 40 40 40 40 40 9 9 9 9 9 9 9 9 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 6932 48

2 Section 10: MA6-E 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 48 48 48 48 48 48 48 48 48 48 48 48 48 48 48 48 48 48 48 40 40 40 40 40 40 40 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 5948 48

ID Trenchless Crossings

3 TC 7 - Marriotts Way (North) & Kerdiston CWS (TC Gang 2) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 72 3 3 3 3 3 3 72 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 810 72

4 TC 8 - Orsted (TC Gang 2) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 96 4 4 4 4 4 4 96 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1080 96

0 0 0 0 0 0 0 0 0 9 9 9 9 9 9 9 9 96 96 96 96 96 96 96 96 96 96 96 96 96 96 96 96 96 96 96 88 112 43 43 43 43 43 3 72 40 40 40 40 40 40 40 9 9 9 9 9 9 9 9 96 4 4 4 4 4 4 96 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 14771 112

0 0 0 0 0 0 0 0 0 1 1 1 1 1 1 1 1 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127 127

*HGV Contingencies applied within Summary Table HGV Key

Duct Installation 1.2 Peak HGV demand per activity

Trenchless Crossings 1.1

Cable Pull 1.2 Secondary Peak HGV demand activity

A47 Highway Works 1.2

Onshore Project Substation 1.2 Third Peak HGV demand activity

NGET Substation 1.2

4th Peak HGV demand activity
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Link 34 Employee Summary Table

Infrastructure Component

Cable Route Section Totals Max

1 Section 9 & 9a: MA6-W 0 0 0 0 0 0 0 0 0 20 20 20 20 20 20 20 20 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 0 0 0 0 0 0 0 0 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 6300 40

2 Section 10: MA6-E 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 40 20 20 20 20 20 20 20 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 4500 40

ID Trenchless Crossings (employee movements)

3 TC 7 - Marriotts Way (North) & Kerdiston CWS (TC Gang 2) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 20 10 10 10 10 10 10 20 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 500 20

4 TC 8 - Orsted (TC Gang 2) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 20 10 10 10 10 10 10 20 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 500 20

0 0 0 0 0 0 0 0 0 20 20 20 20 20 20 20 20 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 80 60 40 30 30 30 30 30 10 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 10 10 10 10 10 10 20 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243 243

Employee Key

Peak employee demand per activity

Secondary Peak employee demand activity

Third Peak employee demand activity

ID

22 weeks at 95 average daily movements

Main Duct 

Installation Totals

03.01.2022 - 

25.12.2023

Total HGV movements

Number of Norfolk Vanguard  Infrastructure components active in each week

Hornsea Three Link 34 HGV movements

1 weeks @ 112 daily movements

Hornsea Three total person trips (two-way)

13 weeks at 44 average daily movements

23 weeks at 8 average daily movements

Link 34 total duration = 59 weeks

Main Duct 

Installation Totals

03.01.2022 - 

25.12.2023

ID

Norfolk Vanguard total person trips (two-way)

Link 34 total duration = 59 weeks

19 weeks @ 80 peak daily movements

6 weeks at 36 average daily movements

33 weeks at 18 average daily movements
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Link 34 Construction Programme (weeks)

Link 34 - Weekly HGV Construction Programme 
Hornsea Three Peak Daily HGV Movements

Norfolk Vanguard Refined Programme Daily HGV Movements

Norfolk Vanguard Peak Daily HGV ES Assessed Movements




